CUYAHOGA COUNTY DEPARTMENT OF CENTRAL SERVICES

CHANGE ORDER DIRECTIVE AND APPROVAL

LOCATION: CONTRACT DAYS CHAN	EAST 93RD & QUINCY AVENUE	CHANGE ORDER AMOUNT: REVISED CONTRACT VALUE:	(\$4,207.09) \$3,126,945.34
REVISED COMPLETION		CONTRACT ENCUMBRANCE NO.:	CE0800424
REQUEST FOR PROPOS	······································	INDEX CODE NUMBER:	CC766808 0706
CONTRACTOR'S PROPO	DSAL DATE:	OBJECT CODE NUMBER: r the work shall govern this change.	0/06
		•	•
DESCRIPTION:	To affirm approval of executed Construction Change Direction	ctives within the original cash allowance in ac	ccordance with
	contract clause 11.2.10. To decrease the Unforseen con	ditions Cash Allowance amount from \$240,000	0.00 to \$235,792.91
	This final reconciliation Change Order is for a reduction of	f the Contract Sum in the amount of \$4,207.0	9
	,		
	Original Contract Value \$2,879,457.00		
	Change Order 1 \$208,839.16		
	Change Order 2 \$42,856.27		·
	Change Order 3 (\$4,207.09)		
	Final Contract \$3,126,945.34		
	All work completed in accordance with the Project Scheo	ule and Project Specifications as verified with	the issuance
	of the Temporary Certificate of occupancy dated Decemi	er 30, 2010 and the Final Certificate of Occup	pancy dated
	January 20, 2011		
		TOTAL	(\$4,207.09)
	Exhibit A CCDS Approved within Original Allowance		
SCHEDULE IMPACT:	None	DEDUCTED COSTS \$	(4,207.09)
SCHEDULE IMPACT: REASON FOR CHANGE		DEDUCTED COSTS \$ CONTRACTOR'S NAME & ADDRES	
REASON FOR CHANGE () Error / Omission		CONTRACTOR'S NAME & ADDRES	38 × :
REASON FOR CHANGE () Error / Omission (x) Field Condition () Claims		CONTRACTOR'S NAME & ADDRES	ss Ting ine
REASON FOR CHANGE () Error / Omission (x) Field Condition () Claims () Accepted Alternate		CONTRACTOR'S NAME & ADDRES	ss Ting ine
REASON FOR CHANGE () Error / Omission (x) Field Condition () Claims		CONTRACTOR'S NAME & ADDRES	E 25/26
REASON FOR CHANGE () Error / Omission (x) Field Condition () Claims () Accepted Alternate		CONTRACTOR'S NAME & ADDRES PRECISION ENGINEERING & CONTRAC 31340 SOLON ROAD SUITE SOLON, OHIO 44139	E 25/26
REASON FOR CHANGE () Error / Omission (x) Field Condition () Claims () Accepted Alternate	order Willia	CONTRACTOR'S NAME & ADDRES PRECISION ENGINEERING & CONTRAC 31340 SOLON ROAD SUITE	E 25/26
REASON FOR CHANGE () Error / Omission (x) Field Condition () Claims () Accepted Alternate () User Group Request County's Project Manage	Meller or-Nick Willis	PRECISION ENGINEERING & CONTRACTOR'S NAME & ADDRESS PRECISION ENGINEERING & CONTRACT 31340 SOLON ROAD SUITE SOLON, OHIO 44139 ON Chandland	E 25/26
REASON FOR CHANGE () Error / Omission (x) Field Condition () Claims () Accepted Alternate () User Group Request County's Project Manage	order Willia	CONTRACTOR'S NAME & ADDRESS PRECISION ENGINEERING & CONTRACT 31340 SOLON ROAD SUITE SOLON, OHIO 44139 Arrival Contractor Signature, Title	E 25/26
REASON FOR CHANGE () Error / Omission (x) Field Condition () Claims () Accepted Alternate () User Group Request County's Project Manage Date	ORDER Weller Fr-Nick Willis 2-11	CONTRACTOR'S NAME & ADDRES PRECISION ENGINEFRING & CONTRAC 31340 SOLON ROAD SUITE SOLON, OHIO 44139 W. Chaudlaud Trade Contractor Signature, Title	E 25/26
REASON FOR CHANGE () Error / Omission (x) Field Condition () Claims () Accepted Alternate () User Group Request County's Project Manage Date B. SURETY CONS	ORDER ORDER ORDER ORDER ORDER ORDER	CONTRACTOR'S NAME & ADDRES PRECISION ENGINEERING & CONTRAC 31340 SOLON ROAD SUITE SOLON, OHIO 44139 A. Chandland Trade Contractor Signature, Title 2/5/1/ Date	E 25/26
REASON FOR CHANGE () Error / Omission (x) Field Condition () Claims () Accepted Alternate () User Group Request County's Project Manage Date B. SURETY CONS We the undersign the alterations a	ORDER OR	CONTRACTOR'S NAME & ADDRES PRECISION ENGINEFRING & CONTRACT 31340 SOLON ROAD SUITE SOLON, OHIO 44139 A. Chandland Trade Contractor Signature, Title 2/5/1/ Date	E 25/26
REASON FOR CHANGE () Error / Omission (x) Field Condition () Claims () Accepted Alternate () User Group Request County's Project Manage Date B. SURETY CONS We the undersign the alterations a	ORDER OR	CONTRACTOR'S NAME & ADDRES PRECISION ENGINEFRING & CONTRACT 31340 SOLON ROAD SUITE SOLON, OHIO 44139 A. Chandland Trade Contractor Signature, Title 2/5/1/ Date	E 25/26
REASON FOR CHANGE () Error / Omission (x) Field Condition () Claims () Accepted Alternate () User Group Request County's Project Manage Date B. SURETY CONS We the undersig the alterations a manner prejudic	ORDER OR	CONTRACTOR'S NAME & ADDRES PRECISION ENGINEERING & CONTRACT 31340 SOLON ROAD SUITE SOLON, OHIO 44139 W. Chandhaul Trade Contractor Signature, Title 2/5/// Date	E 25/26
REASON FOR CHANGE () Error / Omission (x) Field Condition () Claims () Accepted Alternate () User Group Request County's Project Manage Date B. SURETY CONS We the undersig the alterations a manner prejudic	ORDER OR	CONTRACTOR'S NAME & ADDRES PRECISION ENGINEFRING & CONTRACT 31340 SOLON ROAD SUITE SOLON, OHIO 44139 W. Chandland Trade Contractor Signature, Title 2/5/// Date Consent to in any Signature Date	3/5/11
REASON FOR CHANGE () Error / Omission (x) Field Condition () Claims () Accepted Alternate () User Group Request County's Project Manage Date B. SURETY CONS We the undersig the alterations a manner prejudic	ORDER OR	CONTRACTOR'S NAME & ADDRES PRECISION ENGINEERING & CONTRACT 31340 SOLON ROAD SUITE SOLON, OHIO 44139 W. Chandhaul Trade Contractor Signature, Title 2/5/// Date	3/5/11
REASON FOR CHANGE () Error / Omission (x) Field Condition () Claims () Accepted Alternate () User Group Request County's Project Manage Date B. SURETY CONS We the undersig the alterations a manner prejudic Great Ame Surety Co.	ORDER OR	CONTRACTOR'S NAME & ADDRES PRECISION ENGINEFRING & CONTRACT 31340 SOLON ROAD SUITE SOLON, OHIO 44139 W. Chandland Trade Contractor Signature, Title 2/5/// Date Consent to in any Signature John W. Miner, Attorney-	3/5/11
REASON FOR CHANGE () Error / Omission (x) Field Condition () Claims () Accepted Alternate () User Group Request County's Project Manage Date B. SURETY CONS We the undersig the alterations a manner prejudic	ORDER OR	CONTRACTOR'S NAME & ADDRES PRECISION ENGINEFRING & CONTRACT 31340 SOLON ROAD SUITE SOLON, OHIO 44139 W. Chandland Trade Contractor Signature, Title 2/5/// Date Consent to in any Signature John W. Miner, Attorney-	3/5/11
REASON FOR CHANGE () Error / Omission (x) Field Condition () Claims () Accepted Alternate () User Group Request County's Project Manage Date B. SURETY CONS We the undersig the alterations a manner prejudic Great Ame Surety Co.	ORDER OR	CONTRACTOR'S NAME & ADDRES PRECISION ENGINEFRING & CONTRACT 31340 SOLON ROAD SUITE SOLON, OHIO 44139 W. Chandland Trade Contractor Signature, Title 2/5/// Date Consent to in any Signature John W. Miner, Attorney- Name & Title (printed)	3/5/11
REASON FOR CHANGE () Error / Omission (x) Field Condition () Claims () Accepted Alternate () User Group Request County's Project Manage Date B. SURETY CONS We the undersig the alterations a manner prejudio Great Ame Surety Co.	ORDER OR	CONTRACTOR'S NAME & ADDRES PRECISION ENGINEFRING & CONTRACT 31340 SOLON ROAD SUITE SOLON, OHIO 44139 W. Chandland Trade Contractor Signature, Title 2/5/// Date Consent to in any Signature John W. Miner, Attorney-	3/5/11

County Executive

GREAT AMERICAN INSURANCE COMPANY®

Administrative Office: 580 WALNUT STREET * CINCINNATI, OHIO 45202 * 513-369-5000 * FAX 513-723-2740

The number of persons authorized by this power of attorney is not more than Six

No. 0 18446

POWER OF ATTORNEY

KNOW ALL MEN BY THESE PRESENTS: That the GREAT AMERICAN INSURANCE COMPANY, a corporation organized and existing under and by virtue of the laws of the State of Ohio, does hereby nominate, constitute and appoint the person or persons named below its true and lawful attorney-infact, for it and in its name, place and stead to execute in behalf of the said Company, as surety, any and all bonds, undertakings and contracts of suretyship, or other written obligations in the nature thereof; provided that the liability of the said Company on any such bond, undertaking or contract of suretyship executed under this authority shall not exceed the limit stated below.

Address

Limit of Power

Thomas B. McGowan III

Laura S. Gundlach

all of

ΑII

Thomas B. McGowan IV

Pam Muzilla

Fairview Park, Ohio

\$75,000,000.

Colin C. Dean

John W. Miner

This Power of Attorney revokes all previous powers issued in behalf of the attorney(s)-in-fact named above.

IN WITNESS WHEREOF the GREAT AMERICAN INSURANCE COMPANY has caused these presents to be signed and attested by its appropriate

officers and its corporate seal hereunto affixed this

September

Attest

GREAT AMERICAN INSURANCE COMPANY

STATE OF OHIO, COUNTY OF HAMILTON - ss:

DAVID C. KITCHIN (513-412-4602)

17th , before me personally appeared DAVID C. KITCHIN, to me known, September day of being duly sworn, deposes and says that he resides in Cincinnati, Ohio, that he is the Divisional Senior Vice President of the Bond Division of Great American Insurance Company, the Company described in and which executed the above instrument; that he knows the seal of the said Company; that the seal affixed to the said instrument is such corporate seal; that it was so affixed by authority of his office under the By-Laws of said Company, and that he signed his name thereto by like authority.

This Power of Attorney is granted by authority of the following resolutions adopted by the Board of Directors of Great American Insurance Company by unanimous written consent dated March 1, 1993.

RESOLVED: That the Divisional President, the Divisional Senior Vice President, the several Divisional Vice Presidents and Divisional Assistant Vice Presidents, or any one of them, be and hereby is authorized, from time to time, to appoint one or more Attorneys-in-Fact to execute on behalf of the Company, as surety, any and all bonds, undertakings and contracts of suretyship, or other written obligations in the nature thereof; to prescribe their respective duties and the respective limits of their authority; and to revoke any such appointment at any time.

RESOLVED FURTHER: That the Company seal and the signature of any of the aforesaid officers and any Secretary or Assistant Secretary of the Company may be affixed by facsimile to any power of attorney or certificate of either given for the execution of any bond, undertaking, contract or suretyship, or other written obligation in the nature thereof, such signature and seal when so used being hereby adopted by the Company as the original signature of such officer and the original seal of the Company, to be valid and binding upon the Company with the same force and effect as though manually affixed.

CERTIFICATION

I, RONALD C. HAYES, Assistant Secretary of Great American Insurance Company, do hereby certify that the foregoing Power of Attorney and the Resolutions of the Board of Directors of March 1, 1993 have not been revoked and are now in full force and effect.

Signed and sealed this

day of MARCH, 2011

Office of Financial Regulation Services 50 West Town Street Third Floor- Suite 300 Columbus, Ohio 43215 (614) 644-2658 Fax (614) 644-3256 www.chioinsurance.gov

Ohio Department of Insurance

Ted Strickland - Governor Mary Jo Hudson - Director

Certificate of Compliance



Issued Effective Expires 06/30/10 07/01/10 06/30/11

I, Mary Jo Hudson, hereby certify that I am the Director of Insurance in the State of Ohio and have supervision of insurance business in said State and as such I hereby certify that

GREAT AMERICAN INSURANCE COMPANY

of Ohio is duly organized under the laws of this State and is authorized to transact the business of insurance under the following section(s) of the Ohio Revised Code:

Section 3929.01 (A)

Accident & Health

Aircraft

Allied Lines

Boiler & Machinery

Burglary & Theft

Collectively Renewable A & H

Commercial Auto - Liability Other

Commercial Auto - No Fault

Commercial Auto - Phys. Damage

Credit

Credit Accident & Health

Earthquake

Fidelity

Financial Guaranty

Fire

Glass

Group Accident & Health

Guaranteed Renewable A & H

Inland Marine

Medical Malpractice

Multiple Peril - Commercial

Multiple Peril - Farmowners

Multiple Peril - Homeowners

Noncancellable A & H

Nonrenew - State Reasons (A&H)

Ocean Marine

Other Accident only

Other Liability

Private Passenger Auto - No Fault

Private Passenger Auto-Liability Other

Private Passenger-Phys Damage

Surety

Workers Compensation

GREAT AMERICAN INSURANCE COMPANY certified in its annual statement to this Department as of December 31, 2009 that it has admitted assets in the amount of \$5,353,035,734, liabilities in the amount of \$3,919,970,089, and surplus of at least \$1,433,065,645.

IN WITNESS WHEREOF, I have hereunto subscribed my name and caused my seal to be affixed at Columbus, Ohio, this day and date.

Mary Jo Hudson

Director

EXHIBITA

(Summary and CCDs Approved within Original Allowance)

Ozanne * Turner * VAA * JWT&A

CC Juvenile Justice Ctr Main Bldg

CONSTRUCTION CHANGE DIRECTIVE SUMMARY

APPROVED ALLOWANCE AUTHORIZATIONS

Owner Proj No: 06-925 Ozanne Proj No: 268P2

Type

Date: Page: 3/4/2011 1 of 1

Title

Status

Dated

Cost

Reason

CCDA 021-A023 021PE Final Remaining Allowance Balances

APP 2/8/2011 (\$4,207.09)

822

Ref PCO

All prior CCD's have been previously approved by the Cuyahoga County Board of Commissioners



Expedition Form [co_01-1

Construction Change Directive CCD No: 021-A023 Final Remaining Allowance Balances Distribution List: 2/8/2011 Owner DATE: Architect Contractor Construction Manager 06-925 OWNER PROJECT NO: PROJECT: Cuyahoga County Juvenile Justice Center 01021 ARCHITECT PROJECT NO: 9300 Quincy Avenue PCO No: 822 CM REF/PCO NO: Cleveland, OH 44106 CONTRAČT ENCUMBRANCE NO: TO CONTRACTOR: Precision Engineering REQUISITION NO: 31340 Solon Road Solon, OHIO 44139 BP 021 - Site Development Allowance CONTRACT FOR: 4/24/2008 CONTRACT DATE: You are hereby directed to make the following change(s) in this Contract: Final Construction Change Directive to the Contingency Allowance for the scope of work dedicated to Site Development performed by Precision Engineering. JUSTIFICATION: in accordance with Section 012100 of the trade contract, this CCD is issued to closeout the contract allowance. The amount listed herein will be included in a final change order to the contract. Total Deduct (\$4207.09) TOTAL COST (\$4,207.09) ALLOWANCE ADJUSTMENT: 240,000.00 Original Allowance Sum (\$235,792.91) Net change by previously authorized Construction Change Directives 4,207.09 The Allowance Sum prior to this Construction Change Directive was (\$4,207.09) The Allowance Sum Will be Decreased 0.00 The Remaining Allowance Sum including this Construction Change Directive will be When signed by the Owner, Architect and Construction Manager and received by the Contractor, this document becomes effectively IMMEDIATELY as a Construction Change Directive (CCD) and the Contractor shall proceed with the change(s) describe above. Contractor signature indicates agreement with the contract or allowance values. Ralph Tyler Companies Precision/Engineering ARCHITECT CONTRACTOR Project Manager **Brian Draves** Ozanne = Tŭrner = VAA = JWT&A Cuyahoga Count CONSTRUCTION MANAGER OWNER Joseph A. Melhar, 'Sr. Project Manager Nick Willis, Project Manager Heery International OWNER'S REPRESENTAT Directory of Central Services BY.

J. Marc Scettle,

Project Executive



CUYAHOGA COUNTY DEPARTMENT of PUBLIC WORKS

CUYAHOGA COUNTY ELECTRONIC SIGNATURE POLICY AGREEMENT

By entering into this contract I agree on behalf of the contracting or submitting business entity, its officers, employees, subcontractors, subgrantees, agents or assigns, to conduct this transaction by electronic means by agreeing that all documents requiring county signatures may be executed by electronic means, and that the electronic signatures affixed by the County to said documents shall have the same legal effect as if that signature was manually affixed to a paper version of the document. I also agree on behalf of the aforementioned entities and persons, to be bound by the provisions of chapters 304 and 1306 of the Ohio Revised Code as they pertain to electronic transactions, and to comply with the electronic signature policy of Cuyahoga County.

Name: Title: Company:	Chandrasekhar Narendrula President Precision Engineering & Contracting,	Inc.		
	N. Chandeanuhar.		2/21/11	
	(Signature)	Date		