CLEVELAND MEDICAL MART & CONVENTION CENTER



Project Update June 14, 2011



Presented by Jeffrey R. Appelbaum

Project Summary

Project Scope

- Building Size -- 1,003,000 sf
- Site Area -- 14.6 Acres
- Development Budget--\$465M
- Construction Schedule
 - Construction Start Date January 3, 2011
 - Substantial Completion Date August 31, 2013

Project Components

- Convention Center
 - 767,000 sf under Malls B and C
 - 230,000 sf high quality exhibit hall space
 - 60,000 sf high tech, flexible meeting room space
 - 31,000 sf column free ballroom space
- Medical Mart
 - 235,000 sf at St. Clair and Ontario
 - 100,000 sf permanent show room space
 - 11,000 sf junior ballroom
 - 2,000 sf retail
- Mall B and C Hardscape and Softscape






Design Update

- 75% Design Review Set issued May 3, 2011
- Design Review Meetings in May among County (PMC and Conventional Wisdom), MMPI, LMN Architects, Turner, URS and consultants
- Presentations before before City Design Review and City Planning (6/16 and 6/17)
- Finalized Public Auditorium Separation and West Façade Restoration Issues with City

Construction Update


- On schedule for August 31, 2013 Substantial Completion
- Project is 11% complete based on billings to date for Work in Place and Stored Materials (\$38.9M)
- 26 of 52 Bid packages have been awarded
- On schedule to receive LEED Silver Certification

Visual Construction Update



Visual Construction Update





Excavation
To Remove
Lateral
Pressure

Temp Lakeside Support

Access Ramp

Existing Wall

Caisson — Installation 3/66 Poured 140' Deep

Bridge to Food Service and Commissary Stadium Ballroom

Pre-Function and Meeting Rooms

Question

Why does the Convention Center require Deep Foundations while the 4 story Medical Mart only requires a Pad Foundation?



EXHIBIT HALL INTERIOR LOOKING TOWARDS LAKESIDE ENTRY




MEDICAL MART ATRIUM LOOKING NORTH





Contracting and Staffing


CLEVELAND MEDICAL MART TIMELINE



Manpower Loading

March 2011 145 MM May 2011 185 MM

Summer 2012 580MM +Fitout



Safety

▶ To date...zero lost time due to accidents!

Economic Inclusion

	Contract Goal	Actual to Date
SBE	25%	34%*
County Residency	40%	54%
City Residency	20%	26%

^{*38} SBE subcontractors have been hired by their respective prime contractors for the first time.





Budget and Cashflow

Budget and Cashflow

- No Material Changes from last presentation
- No Expenditures from County Contingency
- We are on Budget!





Tenants and Shows

Tenants


- 63 Medical Mart Showroom LOI's
 - Medical device
 - Device development
 - Healthcare IT
 - Healthcare design
 - Medical education
 - Healthcare media
 - Healthcare providers
- Examples
 - Johnson Controls, Invacare, STERIS, Clariant, Hyland Software, BlueStar, BioE

Conferences/Shows


- 38 conferences, conventions and trade shows booked
- Examples (Medical Shows)
 - EastWest Eye Conference, RxWorldwide Conferences, ECRM, Vendome Group, Rubber Expo-American Chemical Society Healthcare Division, Plastics in Medical Devices, Ohio Society of Anesthesiologists, Pfizer, Cleveland Clinic Continuing Medical Education
- Examples (Non-Medical)
 - Ohio Society of Association Executives, Ohio Music Educators Assoc., Association of Iron and Steel Technology, National Model Railroad Assoc., Professional Meeting Planners Network


COUNTY BUILDING SITE

DEVELOPMENT AREA STUDY JUNE 14, 2011




DISTRICT PLAN SHOWING DEVELOPMENT SITE






SECTION A-A: LOOKING WEST THROUGH DEVELOPMENT AREA



SECTION B-B: LOOKING SOUTH THROUGH DEVELOPMENT SITE



CONCOURSE LEVEL PLAN SHOWING CONNECTION TO CMMCC

