

**Amendment to Contract
CE 1200568
by and between
Cuyahoga County
and
TEC Communications, Inc.**

THIS AMENDMENT (hereinafter referred to as the "Amendment") is made and entered into this 5th day of August, 2013, by and between Cuyahoga County, Ohio ("the County"), of the Department of Information Technology and **TEC Communications, Inc.** ("TEC"), a Ohio corporation, having principal place of business at 20234 Detroit Road, Rocky River, OH 44116. (the "Provider")

WHEREAS, the County and TEC Communications, Inc., entered into Contract CE1200568, for Network Infrastructure Support, at the Department of Information Technology, for the time period of 7/1/12 – 7/1/13, in the amount of \$24,500.00; and

WHEREAS, the County desires to amend the term of its Contract with TEC, to extend the time period for six months, to 12/31/13; and

WHEREAS, this Amendment will **not** cause an increase in the "not to exceed price" of current executed contract. The current "not to exceed price" shall continue to be, Twenty Four Thousand Five Hundred Dollars and Zero Cents (\$24,500.00); and

WHEREAS, the County and TEC Communications have mutually agreed that changes are necessary to the terms and provisions contained in the original Contract.

NOW, THEREFORE, in consideration of the mutual promises contained herein and other good and valuable consideration, the receipt and sufficiency of which is hereby acknowledge, TEC Communications and the County agrees as follows:

I - AGREEMENT AND TERM

- A. The Contract, as amended, will extend the time period of the contract for six months to 7/1/12 - 12/31/13, at no additional cost, effective 7/1/13.

All other terms and conditions of the original contract and prior amendment thereto, which are not expressly modified herein, shall remain in full force and effect.

IN WITNESS WHEREOF, the County and TEC Communications have each caused this Contract to be signed and delivered by its duly authorized representative as of the date first written above.

TEC Communications, Inc.

Cuyahoga County, Ohio

BY Eleanor B. Murnane
Eleanor B. Murnane, Principal

Edward FitzGerald, County Executive
BY Ed FitzGerald/apc
Edward FitzGerald, County Executive