

## CONTRACT AMENDMENT

THIS CONTRACT AMENDMENT made and entered into this \_\_\_\_\_ day of \_\_\_\_\_, 2013 by and between Cuyahoga County, Ohio (the "County"), on behalf of the Department of Public Works and Schindler Elevator Corporation, an Ohio corporation with offices located at 18013 Cleveland Parkway, #140, Cleveland, Ohio 44135, (the "Contractor") incorporates the following into CE0900582-01, 02, 03 on Requisition Number 14133 to provide elevator maintenance and repair services to the Virgil E. Brown Building, County Archives, Board of Elections, Auto Title Building, Public Works Building, Courthouse, Public Works Engineers for the period August 1, 2009 – May 31, 2013, to extend the time period an additional six (6) months to November 30, 2013 and for additional funds in the amount of \$56,082.00.

By entering into this contract amendment I agree on behalf of the contracting or submitting business entity, its officers, employees, subcontractors, subgrantees, agents or assigns, to conduct this transaction by electronic means by agreeing that all documents requiring County signatures may be executed by electronic means, and that the electronic signatures affixed by the County to said documents shall have the same legal effect as if that signature was manually affixed to a paper version of the document. I also agree on behalf of the aforementioned entities and persons, to be bound by the provisions of Chapters 304 and 1306 of the Ohio Revised Code as they pertain to electronic transactions, and to comply with the electronic signature policy of Cuyahoga County.


1. Agreement Extension  
June 1, 2013 through November 30, 2013
2. Additional Funds  
\$56,082.00

All remaining terms and conditions of original agreement remain in effect.

For Schindler Elevator Corporation:

  
\_\_\_\_\_  
Schindler Elevator Corporation

For Cuyahoga County:

Edward FitzGerald, County Executive  
  
\_\_\_\_\_  
Edward FitzGerald, County Executive  
2013-07-05 17:05:17