

AMENDED AGREEMENT NO. 1 CONTRACT NO. CE1002441-01

THIS AGREEMENT made and entered into this _____ day of _____, 20____, by and between the County of Cuyahoga, Ohio and the Karvo Paving Co., an Ohio Company with principal offices located at 4524 Hudson Drive, Stow, Ohio 44224

WITNESSETH that whereas in the performance of Contract No. CE1002441-01 between the above named parties calling for the Repair and Resurfacing of Rockside Road from Broadway Avenue to Aurora Road in the Cities of Bedford, Bedford Heights and Maple Heights, it is the opinion of the County of Cuyahoga, Ohio,

that it is necessary to make alterations and modifications as follows in said contract in order that the work be properly completed:

These quantity adjustments are the result of actual field measurements

WHEREAS, the Contractor has agreed and by these presents does agree to perform the work necessary to complete the contract in accordance with the alterations and modifications desired by the County at the following prices for the following work viz:

INCREASED PLAN QUANTITIES

Ref. No.	Descriptions	Qty.	Unit	Unit Price	Total
2	WALK REMOVED	5 618.00	SF	\$ 1.80	\$ 10 112.40
15	LINEAR GRADING	880.00	SY	\$ 7.50	\$ 6,600.00
17	8" REINFORCED CONCRETE PAVEMENT USING MS APP	747.000	SY	\$ 42.00	\$ 31 374.00
22	4" CONCRETE WALK	5 922.00	SF	\$ 3.40	\$ 20 134.80
39	CATCH BASIN ADJUSTED TO GRADE APP	40.00	EA	\$ 550.00	\$ 22 000.00
46	MISCELLANEOUS METAL	15 000.000	LBS	\$ 0.80	\$ 12 000.00
51	AGGREGATE BASE	373.000	CY	\$ 35.00	\$ 13 055.00
59	CURB TYPE 2-B MS CONCRETE	2 392.000	LF	\$ 5.00	\$ 11 960.00
66	PULL BOX REMOVED AND REPLACED	5.000	EA	\$ 750.00	\$ 3 750.00
81	LOOP DETECTORS	10.000	EA	\$ 1,250.00	\$ 12,500.00
INCREASED PLAN ITEMS: \$					143,486.20

Therefore, \$143,486.20 is needed to continue construction per plan intent.

It is now therefore agreed that the work shall be done by the Contractor at prices named above, and that the County shall pay for the work when completed to its satisfaction at the said prices on estimates in the same manner as for the items in the original contract.

By entering into this amendment I agree on behalf of the contracting business entity, its officers, employees, subcontractors, subgrantees, agents or assigns, to conduct this transaction by electronic means by agreeing that all documents requiring County signatures may be executed by electronic means, and that the electronic signatures affixed by the County to said documents shall have the same legal effect as if that signature was manually affixed to a paper version of the document. I also agree on behalf of the aforementioned entities and persons, to be bound by the provisions of Chapter 304 and 1306 of the Ohio Revised Code as they pertain to electronic transactions, and to comply with the electronic signature policy of Cuyahoga County.

Nothing in this agreement shall in any way release either party from any of the obligations of the original contract.


Witness our hands and seals this _____ day of _____.

County of Cuyahoga, Ohio COUNTY EXECUTIVE


By: 

Edward FitzGerald, County Executive

2011-09-20 16:07:29


GEORGE KARVOUNIDES
PRESIDENT
Contractor

We, the undersigned, sureties on the above mentioned contract, do hereby consent to the alterations and modifications, and agree that said changes shall not in any manner prejudice our liability under the Bond.

Travelers Casualty & Surety Company of America

Paul E. Cruciani, Attorney-in-Fact