BP 17

SUBCONTRACTOR APPLICATION FOR PAYMENT

DATE: 10/31/2014

TO: **TURNER CONSTRUCTION COMPANY**
460 W. Dussell Drive
Maumee, OH 43537
419-887-4215 (O), 419-887-4306 (F)

FROM: (Subcontractor) Gorman-Lavelle Corporation
3459 E. 52nd Place
Cleveland, OH 44127
Telephone No.: (216) 641-4600
Invoice No.: 9800-03

PROJECT: CCCC Hilton Hotel

PROJECT LOCATION:

Contract No. DA-10

DESCRIPTION OF WORK: **Plumbing**

Original Subcontract Sum	$	$11,403,960	**Total Completed & Stored to Date**	$	$634,570
Approved Change Orders to Date	$	-$27,000	**Less Retainage at 10 %**	$	$63,457
(Through Change Order:	3		**Total Earned Less Retainage**	$	$571,113
Subcontract Sum to Date	$	$11,376,960	**Less Previous Certificates for Payment**	$	$333,085
			Current Payment Due	$	$238,028
			Balance to Finish (including retainage)	$	$10,805,847

The undersigned certifies that is has performed labor and has furnished all material, machinery, fuel and equipment covered by this Application for Payment in accord with the subcontract documents. It has paid all amounts due for work covered by previously funded Applications, and the current payment due to the undersigned will be utilized to fund and pay all of its subcontractors, materialmen, and labor for work in connection with the project described above within 10 days of receipt of the "Current Payment Due."

The undersigned acknowledges that TURNER CONSTRUCTION COMPANY will make payment hereunder in reliance upon the representations made in this application.

Subcontractor: GORMAN-LAVELLE CORPORATION Date: Oct. 29, 2014
By: Rhonda Molaro Title: Controller
Subscribed and sworn to before me this 29 day of October, 2014.
Notary Public: Samantha Cox My Commission Expires: 5-10-19

NOTARIAL SEAL STATE OF OHIO
Samantha Cox
Notary Public, State of Ohio
Recorded in Cuyahoga County
Expires May 10, 2019

CONDITIONAL WAIVER OF LIEN

Conditioned upon payment, the undersigned, for and in consideration of payment made to the undersigned as a result of this Application, release does hereby waive, release and surrender any and all lien or claim or right to lien, to the date of this waiver, for labor, material and/or services furnished in connection with the above described Project.

Subcontractor: GORMAN-LAVELLE CORPORATION Date: Oct. 29, 2014
By: Rhonda Molaro Title: Controller
Subscribed and sworn to before me this 29 day of Oct., 2014.
Notary Public: Samantha Cox My Commission Expires: 5-10-19

NOTARIAL SEAL STATE OF OHIO
Samantha Cox
Notary Public, State of Ohio
Recorded in Cuyahoga County
Expires May 10, 2019

CCCC HOTEL

CONTINUATION SHEET

AIA DOCUMENT G703 (Instructions on reverse side)

AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing

APPLICATION NUMBER: 3

Contractor's signed Certification is attached.
In tabulations below, amounts are stated to the nearest dollar.
Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION DATE: 10/31/2014
PERIOD TO:
ARCHITECT'S PROJECT NO:

A	B		C	D	E	F	G	H	I	J	K
ITEM NO.	DESCRIPTION OF WORK		ORIGINAL SCHEDULED VALUE	CHANGE ORDERS	WORK COMPLETED FROM PREVIOUS APPLICATION (F & G)	WORK COMPLETED THIS PERIOD	MATERIALS PRESENTLY STORED (NOT IN F OR G)	TOTAL COMPLETED AND STORED TO DATE (F + G + H)	% (I /E)	BALANCE TO FINISH (E - I)	RETAINAGE
1	GC	ICA01 - Misc. Coordination / Scheduling Issues	30,000			-	-	-		30,000	-
2	GC	ICA02 - Drain Cleaning / Replace Tops	10,000			-		-		10,000	-
3	GC	ICA03 - Bathtub / Shower Repair	10,000			-		-		10,000	-
4	GC	ICA04 - Temp. Storm Water	30,000			-		-		30,000	-
5	GC	ICA05 - Snow Melt @ Gutters	25,000			-		-		25,000	-
6	GC	Permits	53,000		5,300	-		5,300	10%	47,700	530
7	GC	Shared Cost For Scheduling	5,000			-		-		5,000	-
8	GC	Shared Cost For DA Facility	10,000			-		-		10,000	-
9	GC	Mobilization	30,000		30,000	-		30,000	100%	-	3,000
10	GC	Demobilization	10,000			-		-		10,000	-
11	GC	Project Manager	280,000		28,000	11,200		39,200	14%	240,800	3,920
12	GC	Superintendent (Non-Working General Foreman)	240,000		24,000	9,600		33,600	14%	206,400	3,360
13	GC	BIM Team	200,000		64,000	12,000		76,000	38%	124,000	7,600
14	GC	Safety & PPE	60,000		6,000	2,400		8,400	14%	51,600	840
15	GC	Clean-up	100,000			-		-		100,000	-
16	GC	Commissioning / Start-up / Owners Training	10,000			-		-		10,000	-
17	GC	Closeout, As-Builts, O&M Manuals	15,000			-		-		15,000	-
18						-					-
19						-					-
20	TMP	Temporary Water - Labor	93,000			9,300		9,300	10%	83,700	930
21	TMP	Temporary Water - Material	62,000			6,200		6,200	10%	55,800	620
22	TMP	Temporary Gas - Labor	81,800			16,360		16,360	20%	65,440	1,636
23	TMP	Temporary Gas - Material	32,700			6,540		6,540	20%	26,160	654
24						-					-
25						-					-
26	B1	Underground Sanitary Level B1 - Labor	74,400		70,680	-		70,680	95%	3,720	7,068
27	B1	Underground Sanitary Level B1 - Material	48,200		45,790	-		45,790	95%	2,410	4,579
28	U1	Underground Storm Below Level 1 - Labor	9,000		2,700	-		2,700	30%	6,300	270
29	U1	Underground Storm Below Level 1 - Material	4,500		1,350	-		1,350	30%	3,150	135
30	U1	Underground Sanitary Below Level 1 - Labor	4,600		1,380	-		1,380	30%	3,220	138
31	U1	Underground Sanitary Below Level 1 -Material	2,500		750	-		750	30%	1,750	75
32	UB1	Excavation & Backfill Under Level B1 - Labor	38,600		36,670	-		36,670	95%	1,930	3,667
33	UB1	Excavation & Backfill Under Level B1 - Material	25,700		24,415	-		24,415	95%	1,285	2,442
34	U1	Excavation & Backfill Below Level 1 - Labor	25,800		7,740	-		7,740	30%	18,060	774
35	U1	Excavation & Backfill Below Level 1 - Material	17,200		5,160	-		5,160	30%	12,040	516
36		Grease Trap w/Piping - Labor	13,100			-		-		13,100	-
37		Grease Trap w/Piping - Material	39,200			-		-		39,200	-
38		Excavation & Backfill for Grease Trap - Labor	14,000			-		-		14,000	-
39		Excavation & Backfill for Grease Trap - Material	9,400			-		-		9,400	-
40		Trap Primers Piping Underground - Labor	6,000		5,400	-		5,400	90%	600	540
41		Trap Primers Piping Underground - Material	2,000		1,800	-		1,800	90%	200	180
42						-					-
43						-					-

CONTINUATION SHEET

AIA DOCUMENT G703 (instructions on reverse side)

AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing

APPLICATION NUMBER: 3

Contractor's signed Certification is attached.
In tabulations below, amounts are stated to the nearest dollar.
Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION DATE: 10/31/2014
PERIOD TO:
ARCHITECT'S PROJECT NO:

A	B		C	D	E	F	G	H	I	J	K
ITEM NO.	DESCRIPTION OF WORK		ORIGINAL SCHEDULED VALUE	CHANGE ORDERS	WORK COMPLETED FROM PREVIOUS APPLICATION (F & G)	WORK COMPLETED THIS PERIOD	MATERIALS PRESENTLY STORED (NOT IN F OR G)	TOTAL COMPLETED AND STORED TO DATE (F + G + H)	% (I /E)	BALANCE TO FINISH (E - I)	RETAINAGE
44	B1	Sleeves Level B1 - Labor	3,000		2,700	300		3,000	100%	-	300
45	B1	Sleeves Level B1 - Material	1,800		1,620	180		1,800	100%	-	180
46	1	Sleeves Level 1 - Labor	2,600		1,820	780		2,600	100%	-	260
47	1	Sleeves Level 1 - Material	400		280	120		400	100%	-	40
48	2	Sleeves Level 2 - Labor	3,250			3,250		3,250	100%	-	325
49	2	Sleeves Level 2 - Material	500			500		500	100%	-	50
50	3	Sleeves Level 3 - Labor	2,275			2,275		2,275	100%	-	228
51	3	Sleeves Level 3 - Material	350			350		350	100%	-	35
52	4	Sleeves Level 4 - Labor	975			-		-		975	-
53	4	Sleeves Level 4 - Material	150			-		-		150	-
54	5	Sleeves Level 5 - Labor	2,600			-		-		2,600	-
55	5	Sleeves Level 5 - Material	400			-		-		400	-
56	5.5	Sleeves Level 5.5 - Labor	650			-		-		650	-
57	5.5	Sleeves Level 5.5 - Material	100			-		-		100	-
58						-					-
59						-					-
60	B1	Waste & Vent Level B1 - Labor	83,500			4,175		4,175	5%	79,325	418
61	B1	Waste & Vent Level B1 - Material	51,700			2,585		2,585	5%	49,115	259
62	1	Waste & Vent Level 1 - Labor	126,000			-		-		126,000	-
63	1	Waste & Vent Level 1 - Material	82,800			-		-		82,800	-
64	2	Waste & Vent Level 2 - Labor	72,000			-		-		72,000	-
65	2	Waste & Vent Level 2 - Material	47,500			-		-		47,500	-
66	3	Waste & Vent Level 3 - Labor	64,800			-		-		64,800	-
67	3	Waste & Vent Level 3 - Material	43,700			-		-		43,700	-
68	4	Waste & Vent Level 4 - Labor	91,400			-		-		91,400	-
69	4	Waste & Vent Level 4 - Material	53,300			-		-		53,300	-
70	5	Waste & Vent Level 5 - Labor	52,600			-		-		52,600	-
71	5	Waste & Vent Level 5 - Material	38,900			-		-		38,900	-
72	5.5	Waste & Vent Level 5.5 - Labor	65,500			-		-		65,500	-
73	5.5	Waste & Vent Level 5.5 - Material	37,300			-		-		37,300	-
74	B1-5.5	Waste & Vent Final Connection Details	40,030		1,435	-		1,435	0.0%	38,595	144
75						-					-
76						-					-
77	B1	Storm Level B1 - Labor	54,400			2,720		2,720	5%	51,680	272
78	B1	Storm Level B1 - Material	39,260			1,963		1,963	5%	37,297	196
79	1	Storm Level 1 - Labor	19,700			-		-		19,700	-
80	1	Storm Level 1 - Material	14,000			-		-		14,000	-
81	2	Storm Level 2 - Labor	19,700			-		-		19,700	-
82	2	Storm Level 2 - Material	12,600			-		-		12,600	-
83	3	Storm Level 3 - Labor	20,500			-		-		20,500	-
84	3	Storm Level 3 - Material	13,900			-		-		13,900	-
85	4	Storm Level 4 - Labor	21,200			-		-		21,200	-
86	4	Storm Level 4 - Material	14,000			-		-		14,000	-

CONTINUATION SHEET

AIA DOCUMENT G703 (Instructions on reverse side)

AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing

APPLICATION NUMBER: 3

Contractor's signed Certification is attached.
In tabulations below, amounts are stated to the nearest dollar.
Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION DATE: 10/31/2014
PERIOD TO:
ARCHITECT'S PROJECT NO:

A	B		C	D	E	F	G	H	I	J	K
ITEM NO.	DESCRIPTION OF WORK		ORIGINAL SCHEDULED VALUE	CHANGE ORDERS	WORK COMPLETED FROM PREVIOUS APPLICATION (F & G)	WORK COMPLETED THIS PERIOD	MATERIALS PRESENTLY STORED (NOT IN F OR G)	TOTAL COMPLETED AND STORED TO DATE (F + G + H)	% (I /E)	BALANCE TO FINISH (E - I)	RETAINAGE
87	5	Storm Level 5 - Labor	23,600			-		-		23,600	-
88	5	Storm Level 5 - Material	15,800			-		-		15,800	-
89	5.5	Storm Level 5.5 - Labor	50,400			-		-		50,400	-
90	5.5	Storm Level 5.5 - Material	41,000			-		-		41,000	-
91	B1-5.5	Storm Final Connection Details	15,820		424	-		424	2.7%	15,396	42
92						-					-
93						-					-
94	B1	Water Level B1 - Labor	250,100			-		-		250,100	-
95	B1	Water Level B1 - Material	394,000			-	69,654	69,654	18%	324,346	6,965
96	1	Water Level 1 - Labor	37,500			-		-		37,500	-
97	1	Water Level 1 - Material	23,100			-	4,158	4,158	18%	18,942	416
98	2	Water Level 2 - Labor	100,400			-		-		100,400	-
99	2	Water Level 2 - Material	43,700			-	7,866	7,866	18%	35,834	787
100	3	Water Level 3 - Labor	64,700			-		-		64,700	-
101	3	Water Level 3 - Material	29,300			-	5,274	5,274	18%	24,026	527
102	4	Water Level 4 - Labor	5,400			-		-		5,400	-
103	4	Water Level 4 - Material	3,200			-	576	576	18%	2,624	58
104	5	Water Level 5 - Labor	64,100			-		-		64,100	-
105	5	Water Level 5 - Material	26,700			-	4,806	4,806	18%	21,894	481
106	5.5	Water Level 5.5 - Labor	10,800			-		-		10,800	-
107	5.5	Water Level 5.5 - Material	7,500			-	1,350	1,350	18%	6,150	135
108	B1-5.5	Water Final Connection Details	46,600		1,490	-		1,490	3.2%	45,110	149
109						-					-
110						-					-
111	B1	Sump Pump Discharge Level B1 - Labor	24,200			-		-		24,200	-
112	B1	Sump Pump Discharge Level B1 - Material	26,000			-		-		26,000	-
113	1	Gas Level 1 - Labor	19,400			-		-		19,400	-
114	1	Gas Level 1 - Material	9,200			-		-		9,200	-
115	2	Gas Level 2 - Labor	20,700			-		-		20,700	-
116	2	Gas Level 2 - Material	11,500			-		-		11,500	-
117	B1	Compressed Air Level B1 - Labor	4,800			-		-		4,800	-
118	B1	Compressed Air Level B1 - Material	2,000			-		-		2,000	-
119		Food Service Hook-up - Labor	60,000			-		-		60,000	-
120		Food Service Hook-up - Material	22,500			-		-		22,500	-
121		Laundry Hook-up - Labor	1,200			-		-		1,200	-
122		Laundry Hook-up - Material	1,500			-		-		1,500	-
123		Water Heaters - Labor	27,600			-		-		27,600	-
124		Water Heaters - Material	273,900			-		-		273,900	-
125		Booster Pumps - Labor	33,800			-		-		33,800	-
126		Booster Pumps - Material	152,000			-		-		152,000	-
127		Mech Room Miscellaneous Equipment - Labor	36,000			-		-		36,000	-
128		Mech Room Miscellaneous Equipment - Material	93,000			-		-		93,000	-
129		Water Softener - Labor	15,000			-		-		15,000	-

CONTINUATION SHEET

AIA DOCUMENT G703 (Instructions on reverse side)

AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing

APPLICATION NUMBER: 3

APPLICATION DATE: 10/31/2014

PERIOD TO:

ARCHITECT'S PROJECT NO:

Contractor's signed Certification is attached.
In tabulations below, amounts are stated to the nearest dollar.
Use Column I on Contracts where variable retainage for line items may apply.

A	B		C	D	E	F	G	H	I	J	K
ITEM NO.		DESCRIPTION OF WORK	ORIGINAL SCHEDULED VALUE	CHANGE ORDERS	WORK COMPLETED FROM PREVIOUS APPLICATION (F & G)	WORK COMPLETED THIS PERIOD	MATERIALS PRESENTLY STORED (NOT IN F OR G)	TOTAL COMPLETED AND STORED TO DATE (F + G + H)	% (I /E)	BALANCE TO FINISH (E - I)	RETAINAGE
130		Water Softener - Material	28,000			-		-		28,000	-
131		Sump Pumps - Labor	18,600			-		-		18,600	-
132		Sump Pumps - Material	45,800			-		-		45,800	-
133						-					-
134						-					-
135	B1	Fixtures Level B1 - Labor	2,400			-		-		2,400	-
136	B1	Fixtures Level B1 - Material	7,000			-		-		7,000	-
137	1	Fixtures Level 1 - Labor	11,400			-		-		11,400	-
138	1	Fixtures Level 1 - Material	22,200			-		-		22,200	-
139	2	Fixtures Level 2 - Labor	6,300			-		-		6,300	-
140	2	Fixtures Level 2 - Material	11,000			-		-		11,000	-
141	3	Fixtures Level 3 - Labor	14,400			-		-		14,400	-
142	3	Fixtures Level 3 - Material	27,300			-		-		27,300	-
143	5	Fixtures Level 5 - Labor	15,000			-		-		15,000	-
144	5	Fixtures Level 5 - Material	30,300			-		-		30,300	-
145						-					-
146						-					-
147	6	Sleeves Level 6 - Labor	3,575			-		-		3,575	-
148	6	Sleeves Level 6 - Material	550			-		-		550	-
149	7	Sleeves Level 7 - Labor	7,150			-		-		7,150	-
150	7	Sleeves Level 7 - Material	1,100			-		-		1,100	-
151	8	Sleeves Level 8 - Labor	7,150			-		-		7,150	-
152	8	Sleeves Level 8 - Material	1,100			-		-		1,100	-
153	9	Sleeves Level 9 - Labor	7,150			-		-		7,150	-
154	9	Sleeves Level 9 - Material	1,100			-		-		1,100	-
155	10	Sleeves Level 10 - Labor	7,150			-		-		7,150	-
156	10	Sleeves Level 10 - Material	1,100			-		-		1,100	-
157	11	Sleeves Level 11 - Labor	7,150			-		-		7,150	-
158	11	Sleeves Level 11 - Material	1,100			-		-		1,100	-
159	12	Sleeves Level 12 - Labor	7,150			-		-		7,150	-
160	12	Sleeves Level 12 - Material	1,100			-		-		1,100	-
161	14	Sleeves Level 14 - Labor	7,150			-		-		7,150	-
162	14	Sleeves Level 14 - Material	1,100			-		-		1,100	-
163	15	Sleeves Level 15 - Labor	5,200			-		-		5,200	-
164	15	Sleeves Level 15 - Material	800			-		-		800	-
165	16	Sleeves Level 16 - Labor	7,150			-		-		7,150	-
166	16	Sleeves Level 16 - Material	1,100			-		-		1,100	-
167	17	Sleeves Level 17 - Labor	7,150			-		-		7,150	-
168	17	Sleeves Level 17 - Material	1,100			-		-		1,100	-
169	18	Sleeves Level 18 - Labor	7,150			-		-		7,150	-
170	18	Sleeves Level 18 - Material	1,100			-		-		1,100	-
171	19	Sleeves Level 19 - Labor	7,150			-		-		7,150	-
172	19	Sleeves Level 19 - Material	1,100			-		-		1,100	-

CCCC HOTEL

CONTINUATION SHEET

AIA DOCUMENT G703 (instructions on reverse side)

AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing

APPLICATION NUMBER: 3

Contractor's signed Certification is attached.
In tabulations below, amounts are stated to the nearest dollar.
Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION DATE: 10/31/2014
PERIOD TO:
ARCHITECT'S PROJECT NO:

A	B		C	D	E	F	G	H	I	J	K
ITEM NO.	DESCRIPTION OF WORK		ORIGINAL SCHEDULED VALUE	CHANGE ORDERS	WORK COMPLETED FROM PREVIOUS APPLICATION (F & G)	WORK COMPLETED THIS PERIOD	MATERIALS PRESENTLY STORED (NOT IN F OR G)	TOTAL COMPLETED AND STORED TO DATE (F + G + H)	% (I /E)	BALANCE TO FINISH (E - I)	RETAINAGE
173	20	Sleeves Level 20 - Labor	7,150			-		-		7,150	-
174	20	Sleeves Level 20 - Material	1,100			-		-		1,100	-
175	21	Sleeves Level 21 - Labor	6,890			-		-		6,890	-
176	21	Sleeves Level 21 - Material	1,060			-		-		1,060	-
177	22	Sleeves Level 22 - Labor	6,890			-		-		6,890	-
178	22	Sleeves Level 22 - Material	1,060			-		-		1,060	-
179	23	Sleeves Level 23 - Labor	6,890			-		-		6,890	-
180	23	Sleeves Level 23 - Material	1,060			-		-		1,060	-
181	24	Sleeves Level 24 - Labor	4,940			-		-		4,940	-
182	24	Sleeves Level 24 - Material	760			-		-		760	-
183	25	Sleeves Level 25 - Labor	6,890			-		-		6,890	-
184	25	Sleeves Level 25 - Material	1,060			-		-		1,060	-
185	26	Sleeves Level 26 - Labor	6,890			-		-		6,890	-
186	26	Sleeves Level 26 - Material	1,060			-		-		1,060	-
187	27	Sleeves Level 27 - Labor	6,890			-		-		6,890	-
188	27	Sleeves Level 27 - Material	1,060			-		-		1,060	-
189	28	Sleeves Level 28 - Labor	6,890			-		-		6,890	-
190	28	Sleeves Level 28 - Material	1,060			-		-		1,060	-
191	29	Sleeves Level 29 - Labor	6,890			-		-		6,890	-
192	29	Sleeves Level 29 - Material	1,060			-		-		1,060	-
193	30	Sleeves Level 30 - Labor	6,760			-		-		6,760	-
194	30	Sleeves Level 30 - Material	1,040			-		-		1,040	-
195	31	Sleeves Level 31 - Labor	6,760			-		-		6,760	-
196	31	Sleeves Level 31 - Material	1,040			-		-		1,040	-
197	32	Sleeves Level 32 - Labor	4,095			-		-		4,095	-
198	32	Sleeves Level 32 - Material	630			-		-		630	-
199	33	Sleeves Level PH - Labor	1,300			-		-		1,300	-
200	33	Sleeves Level PH - Material	200			-		-		200	-
201						-					-
202						-					-
203	6	Waste & Vent Level 6 - Labor	42,100			-		-		42,100	-
204	6	Waste & Vent Level 6 - Material	21,100			-		-		21,100	-
205	7	Waste & Vent Level 7 - Labor	54,600			-		-		54,600	-
206	7	Waste & Vent Level 7 - Material	25,000			-		-		25,000	-
207	8	Waste & Vent Level 8 - Labor	54,600			-		-		54,600	-
208	8	Waste & Vent Level 8 - Material	25,000			-		-		25,000	-
209	9	Waste & Vent Level 9 - Labor	54,600			-		-		54,600	-
210	9	Waste & Vent Level 9 - Material	25,000			-		-		25,000	-
211	10	Waste & Vent Level 10 - Labor	54,600			-		-		54,600	-
212	10	Waste & Vent Level 10 - Material	25,000			-		-		25,000	-
213	11	Waste & Vent Level 11 - Labor	57,300			-		-		57,300	-
214	11	Waste & Vent Level 11 - Material	25,000			-		-		25,000	-
215	12	Waste & Vent Level 12 - Labor	57,300			-		-		57,300	-

CONTINUATION SHEET

AIA DOCUMENT G703 (Instructions on reverse side)

AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing

APPLICATION NUMBER: 3

Contractor's signed Certification is attached.
In tabulations below, amounts are stated to the nearest dollar.
Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION DATE: 10/31/2014
PERIOD TO:
ARCHITECT'S PROJECT NO:

A	B		C	D	E	F	G	H	I	J	K
ITEM NO.		DESCRIPTION OF WORK	ORIGINAL SCHEDULED VALUE	CHANGE ORDERS	WORK COMPLETED FROM PREVIOUS APPLICATION (F & G)	WORK COMPLETED THIS PERIOD	MATERIALS PRESENTLY STORED (NOT IN F OR G)	TOTAL COMPLETED AND STORED TO DATE (F + G + H)	% (I /E)	BALANCE TO FINISH (E - I)	RETAINAGE
216	12	Waste & Vent Level 12 - Material	25,000			-		-		25,000	-
217	14	Waste & Vent Level 14 - Labor	57,300			-		-		57,300	-
218	14	Waste & Vent Level 14 - Material	25,000			-		-		25,000	-
219	15	Waste & Vent Level 15 - Labor	57,300			-		-		57,300	-
220	15	Waste & Vent Level 15 - Material	25,000			-		-		25,000	-
221	16	Waste & Vent Level 16 - Labor	57,300			-		-		57,300	-
222	16	Waste & Vent Level 16 - Material	25,000			-		-		25,000	-
223	17	Waste & Vent Level 17 - Labor	60,100			-		-		60,100	-
224	17	Waste & Vent Level 17 - Material	25,000			-		-		25,000	-
225	18	Waste & Vent Level 18 - Labor	60,100			-		-		60,100	-
226	18	Waste & Vent Level 18 - Material	25,000			-		-		25,000	-
227	19	Waste & Vent Level 19 - Labor	60,100			-		-		60,100	-
228	19	Waste & Vent Level 19 - Material	25,000			-		-		25,000	-
229	20	Waste & Vent Level 20 - Labor	60,100			-		-		60,100	-
230	20	Waste & Vent Level 20 - Material	25,000			-		-		25,000	-
231	21	Waste & Vent Level 21 - Labor	60,100			-		-		60,100	-
232	21	Waste & Vent Level 21 - Material	25,000			-		-		25,000	-
233	22	Waste & Vent Level 22 - Labor	62,800			-		-		62,800	-
234	22	Waste & Vent Level 22 - Material	25,000			-		-		25,000	-
235	23	Waste & Vent Level 23 - Labor	62,800			-		-		62,800	-
236	23	Waste & Vent Level 23 - Material	25,000			-		-		25,000	-
237	24	Waste & Vent Level 24 - Labor	62,800			-		-		62,800	-
238	24	Waste & Vent Level 24 - Material	25,000			-		-		25,000	-
239	25	Waste & Vent Level 25 - Labor	62,800			-		-		62,800	-
240	25	Waste & Vent Level 25 - Material	25,000			-		-		25,000	-
241	26	Waste & Vent Level 26 - Labor	62,800			-		-		62,800	-
242	26	Waste & Vent Level 26 - Material	25,000			-		-		25,000	-
243	27	Waste & Vent Level 27 - Labor	65,500			-		-		65,500	-
244	27	Waste & Vent Level 27 - Material	25,000			-		-		25,000	-
245	28	Waste & Vent Level 28 - Labor	65,500			-		-		65,500	-
246	28	Waste & Vent Level 28 - Material	25,000			-		-		25,000	-
247	29	Waste & Vent Level 29 - Labor	65,500			-		-		65,500	-
248	29	Waste & Vent Level 29 - Material	25,000			-		-		25,000	-
249	30	Waste & Vent Level 30 - Labor	65,500			-		-		65,500	-
250	30	Waste & Vent Level 30 - Material	25,000			-		-		25,000	-
251	31	Waste & Vent Level 31 - Labor	68,300			-		-		68,300	-
252	31	Waste & Vent Level 31 - Material	25,000			-		-		25,000	-
253	32	Waste & Vent Level 32 - Labor	54,600			-		-		54,600	-
254	32	Waste & Vent Level 32 - Material	19,200			-		-		19,200	-
255	33	Waste & Vent Level PH - Labor	9,800			-		-		9,800	-
256	33	Waste & Vent Level PH - Material	3,400			-		-		3,400	-
257		Waste & Vent Final Connection Details	96,670			-		-		96,670	-
258						-					-

CONTINUATION SHEET

AIA DOCUMENT G703 (Instructions on reverse side)

AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing

APPLICATION NUMBER: 3

Contractor's signed Certification is attached.
In tabulations below, amounts are stated to the nearest dollar.
Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION DATE: 10/31/2014
PERIOD TO:
ARCHITECT'S PROJECT NO:

A	B		C	D	E	F	G	H	I	J	K
ITEM NO.	DESCRIPTION OF WORK		ORIGINAL SCHEDULED VALUE	CHANGE ORDERS	WORK COMPLETED FROM PREVIOUS APPLICATION (F & G)	WORK COMPLETED THIS PERIOD	MATERIALS PRESENTLY STORED (NOT IN F OR G)	TOTAL COMPLETED AND STORED TO DATE (F + G + H)	% (I /E)	BALANCE TO FINISH (E - I)	RETAINAGE
259						-					-
260	6	Storm Level 6 - Labor	2,400			-		-		2,400	-
261	6	Storm Level 6 - Material	1,000			-		-		1,000	-
262	7	Storm Level 7 - Labor	1,200			-		-		1,200	-
263	7	Storm Level 7 - Material	300			-		-		300	-
264	8	Storm Level 8 - Labor	1,200			-		-		1,200	-
265	8	Storm Level 8 - Material	300			-		-		300	-
266	9	Storm Level 9 - Labor	1,200			-		-		1,200	-
267	9	Storm Level 9 - Material	300			-		-		300	-
268	10	Storm Level 10 - Labor	1,200			-		-		1,200	-
269	10	Storm Level 10 - Material	300			-		-		300	-
270	11	Storm Level 11 - Labor	1,300			-		-		1,300	-
271	11	Storm Level 11 - Material	300			-		-		300	-
272	12	Storm Level 12 - Labor	1,300			-		-		1,300	-
273	12	Storm Level 12 - Material	300			-		-		300	-
274	14	Storm Level 14 - Labor	1,300			-		-		1,300	-
275	14	Storm Level 14 - Material	300			-		-		300	-
276	15	Storm Level 15 - Labor	1,300			-		-		1,300	-
277	15	Storm Level 15 - Material	300			-		-		300	-
278	16	Storm Level 16 - Labor	1,300			-		-		1,300	-
279	16	Storm Level 16 - Material	300			-		-		300	-
280	17	Storm Level 17 - Labor	1,300			-		-		1,300	-
281	17	Storm Level 17 - Material	300			-		-		300	-
282	18	Storm Level 18 - Labor	1,300			-		-		1,300	-
283	18	Storm Level 18 - Material	300			-		-		300	-
284	19	Storm Level 19 - Labor	1,300			-		-		1,300	-
285	19	Storm Level 19 - Material	300			-		-		300	-
286	20	Storm Level 20 - Labor	1,300			-		-		1,300	-
287	20	Storm Level 20 - Material	300			-		-		300	-
288	21	Storm Level 21 - Labor	1,300			-		-		1,300	-
289	21	Storm Level 21 - Material	300			-		-		300	-
290	22	Storm Level 22 - Labor	1,400			-		-		1,400	-
291	22	Storm Level 22 - Material	300			-		-		300	-
292	23	Storm Level 23 - Labor	1,400			-		-		1,400	-
293	23	Storm Level 23 - Material	300			-		-		300	-
294	24	Storm Level 24 - Labor	1,400			-		-		1,400	-
295	24	Storm Level 24 - Material	300			-		-		300	-
296	25	Storm Level 25 - Labor	1,400			-		-		1,400	-
297	25	Storm Level 25 - Material	300			-		-		300	-
298	26	Storm Level 26 - Labor	1,400			-		-		1,400	-
299	26	Storm Level 26 - Material	300			-		-		300	-
300	27	Storm Level 27 - Labor	1,400			-		-		1,400	-
301	27	Storm Level 27 - Material	300			-		-		300	-

CCCC HOTEL

CONTINUATION SHEET

AIA DOCUMENT G703 (Instructions on reverse side)

AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing

APPLICATION NUMBER: 3

Contractor's signed Certification is attached.
In tabulations below, amounts are stated to the nearest dollar.
Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION DATE: 10/31/2014
PERIOD TO:
ARCHITECT'S PROJECT NO:

A	B		C	D	E	F	G	H	I	J	K
ITEM NO.	DESCRIPTION OF WORK		ORIGINAL SCHEDULED VALUE	CHANGE ORDERS	WORK COMPLETED FROM PREVIOUS APPLICATION (F & G)	WORK COMPLETED THIS PERIOD	MATERIALS PRESENTLY STORED (NOT IN F OR G)	TOTAL COMPLETED AND STORED TO DATE (F + G + H)	% (I /E)	BALANCE TO FINISH (E - I)	RETAINAGE
302	28	Storm Level 28 - Labor	1,400			-		-		1,400	-
303	28	Storm Level 28 - Material	300			-		-		300	-
304	29	Storm Level 29 - Labor	1,400			-		-		1,400	-
305	29	Storm Level 29 - Material	300			-		-		300	-
306	30	Storm Level 30 - Labor	1,400			-		-		1,400	-
307	30	Storm Level 30 - Material	300			-		-		300	-
308	31	Storm Level 31 - Labor	3800			-		-		3,800	-
309	31	Storm Level 31 - Material	1,500			-		-		1,500	-
310	32	Storm Level 32 - Labor	12,600			-		-		12,600	-
311	32	Storm Level 32 - Material	4,700			-		-		4,700	-
312	33	Storm Level PH - Labor	14,600			-		-		14,600	-
313	33	Storm Level PH - Material	5,900			-		-		5,900	-
314		Storm Final Connection Details	3,680			-		-		3,680	-
315						-					-
316						-					-
317	6	Water Level 6 - Labor	43,700			-		-		43,700	-
318	6	Water Level 6 - Material	19,500			-	3,510	3,510	18%	15,990	351
319	7	Water Level 7 - Labor	35,100			-		-		35,100	-
320	7	Water Level 7 - Material	15,600			-	2,808	2,808	18%	12,792	281
321	8	Water Level 8 - Labor	35,100			-		-		35,100	-
322	8	Water Level 8 - Material	15,600			-	2,808	2,808	18%	12,792	281
323	9	Water Level 9 - Labor	35,100			-		-		35,100	-
324	9	Water Level 9 - Material	15,600			-	2,808	2,808	18%	12,792	281
325	10	Water Level 10 - Labor	35,100			-		-		35,100	-
326	10	Water Level 10 - Material	15,600			-	2,808	2,808	18%	12,792	281
327	11	Water Level 11 - Labor	36,900			-		-		36,900	-
328	11	Water Level 11 - Material	15,600			-	2,808	2,808	18%	12,792	281
329	12	Water Level 12 - Labor	36,900			-		-		36,900	-
330	12	Water Level 12 - Material	15,600			-	2,808	2,808	18%	12,792	281
331	14	Water Level 14 - Labor	36,900			-		-		36,900	-
332	14	Water Level 14 - Material	15,600			-	2,808	2,808	18%	12,792	281
333	15	Water Level 15 - Labor	54,900			-		-		54,900	-
334	15	Water Level 15 - Material	35,800			-	6,444	6,444	18%	29,356	644
335	16	Water Level 16 - Labor	44,200			-		-		44,200	-
336	16	Water Level 16 - Material	18,900			-	3,402	3,402	18%	15,498	340
337	17	Water Level 17 - Labor	37,700			-		-		37,700	-
338	17	Water Level 17 - Material	13,800			-	2,484	2,484	18%	11,316	248
339	18	Water Level 18 - Labor	37,700			-		-		37,700	-
340	18	Water Level 18 - Material	13,800			-	2,484	2,484	18%	11,316	248
341	19	Water Level 19 - Labor	37,700			-		-		37,700	-
342	19	Water Level 19 - Material	13,800			-	2,484	2,484	18%	11,316	248
343	20	Water Level 20 - Labor	37,700			-		-		37,700	-
344	20	Water Level 20 - Material	13,800			-	2,484	2,484	18%	11,316	248

CONTINUATION SHEET

AIA DOCUMENT G703 (Instructions on reverse side)

AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing

APPLICATION NUMBER: 3

Contractor's signed Certification is attached.
In tabulations below, amounts are stated to the nearest dollar.
Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION DATE: 10/31/2014
PERIOD TO:
ARCHITECT'S PROJECT NO:

A	B		C	D	E	F	G	H	I	J	K
ITEM NO.	DESCRIPTION OF WORK		ORIGINAL SCHEDULED VALUE	CHANGE ORDERS	WORK COMPLETED FROM PREVIOUS APPLICATION (F & G)	WORK COMPLETED THIS PERIOD	MATERIALS PRESENTLY STORED (NOT IN F OR G)	TOTAL COMPLETED AND STORED TO DATE (F + G + H)	% (I /E)	BALANCE TO FINISH (E - I)	RETAINAGE
345	21	Water Level 21 - Labor	37,700			-		-		37,700	-
346	21	Water Level 21 - Material	13,800			-	2,484	2,484	18%	11,316	248
347	22	Water Level 22 - Labor	39,400			-		-		39,400	-
348	22	Water Level 22 - Material	13,800			-	2,484	2,484	18%	11,316	248
349	23	Water Level 23 - Labor	39,400			-		-		39,400	-
350	23	Water Level 23 - Material	13,800			-	2,484	2,484	18%	11,316	248
351	24	Water Level 24 - Labor	59,200			-		-		59,200	-
352	24	Water Level 24 - Material	34,600			-	6,228	6,228	18%	28,372	623
353	25	Water Level 25 - Labor	47,500			-		-		47,500	-
354	25	Water Level 25 - Material	18,100			-	3,258	3,258	18%	14,842	326
355	26	Water Level 26 - Labor	38,500			-		-		38,500	-
356	26	Water Level 26 - Material	13,100			-	2,358	2,358	18%	10,742	236
357	27	Water Level 27 - Labor	40,200			-		-		40,200	-
358	27	Water Level 27 - Material	13,100			-	2,358	2,358	18%	10,742	236
359	28	Water Level 28 - Labor	40,200			-		-		40,200	-
360	28	Water Level 28 - Material	13,100			-	2,358	2,358	18%	10,742	236
361	29	Water Level 29 - Labor	40,200			-		-		40,200	-
362	29	Water Level 29 - Material	13,100			-	2,358	2,358	18%	10,742	236
363	30	Water Level 30 - Labor	35,500			-		-		35,500	-
364	30	Water Level 30 - Material	12,700			-	2,286	2,286	18%	10,414	229
365	31	Water Level 31 - Labor	37,000			-		-		37,000	-
366	31	Water Level 31 - Material	12,700			-	2,286	2,286	18%	10,414	227
367	32	Water Level 32 - Labor	44,900			-		-		44,900	-
368	32	Water Level 32 - Material	23,400			-	4,212	4,212	18%	19,188	421
369	33	Water Level PH - Labor	10,800			-		-		10,800	-
370	33	Water Level PH - Material	3,900			-	702	702	18%	3,198	70
371		Water Final Connection Details	65,600			-		-		65,600	-
372						-					-
373						-					-
374	6	Fixtures Level 6 - Labor	13,200			-		-		13,200	-
375	6	Fixtures Level 6 - Material	17,000			-		-		17,000	-
376	7	Fixtures Level 7 - Labor	21,600			-		-		21,600	-
377	7	Fixtures Level 7 - Material	26,000			-		-		26,000	-
378	8	Fixtures Level 8 - Labor	21,600			-		-		21,600	-
379	8	Fixtures Level 8 - Material	26,000			-		-		26,000	-
380	9	Fixtures Level 9 - Labor	21,600			-		-		21,600	-
381	9	Fixtures Level 9 - Material	26,000			-		-		26,000	-
382	10	Fixtures Level 10 - Labor	21,600			-		-		21,600	-
383	10	Fixtures Level 10 - Material	26,000			-		-		26,000	-
384	11	Fixtures Level 11 - Labor	22,700			-		-		22,700	-
385	11	Fixtures Level 11 - Material	26,000			-		-		26,000	-
386	12	Fixtures Level 12 - Labor	22,700			-		-		22,700	-
387	12	Fixtures Level 12 - Material	26,000			-		-		26,000	-

CONTINUATION SHEET

AIA DOCUMENT G703 (Instructions on reverse side)

AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing

APPLICATION NUMBER: 3

Contractor's signed Certification is attached.
In tabulations below, amounts are stated to the nearest dollar.
Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION DATE: 10/31/2014
PERIOD TO:
ARCHITECT'S PROJECT NO:

A	B		C	D	E	F	G	H	I	J	K
ITEM NO.		DESCRIPTION OF WORK	ORIGINAL SCHEDULED VALUE	CHANGE ORDERS	WORK COMPLETED FROM PREVIOUS APPLICATION (F & G)	WORK COMPLETED THIS PERIOD	MATERIALS PRESENTLY STORED (NOT IN F OR G)	TOTAL COMPLETED AND STORED TO DATE (F + G + H)	% (I /E)	BALANCE T0 FINISH (E - I)	RETAINAGE
388	14	Fixtures Level 14 - Labor	22,700			-		-		22,700	-
389	14	Fixtures Level 14 - Material	26,000			-		-		26,000	-
390	15	Fixtures Level 15 - Labor	22,700			-		-		22,700	-
391	15	Fixtures Level 15 - Material	26,000			-		-		26,000	-
392	16	Fixtures Level 16 - Labor	22,700			-		-		22,700	-
393	16	Fixtures Level 16 - Material	26,000			-		-		26,000	-
394	17	Fixtures Level 17 - Labor	23,800			-		-		23,800	-
395	17	Fixtures Level 17 - Material	26,000			-		-		26,000	-
396	18	Fixtures Level 18 - Labor	23,800			-		-		23,800	-
397	18	Fixtures Level 18 - Material	26,000			-		-		26,000	-
398	19	Fixtures Level 19 - Labor	23,800			-		-		23,800	-
399	19	Fixtures Level 19 - Material	26,000			-		-		26,000	-
400	20	Fixtures Level 20 - Labor	23,800			-		-		23,800	-
401	20	Fixtures Level 20 - Material	26,000			-		-		26,000	-
402	21	Fixtures Level 21 - Labor	23,800			-		-		23,800	-
403	21	Fixtures Level 21 - Material	30,100			-		-		30,100	-
404	22	Fixtures Level 22 - Labor	24,800			-		-		24,800	-
405	22	Fixtures Level 22 - Material	30,100			-		-		30,100	-
406	23	Fixtures Level 23 - Labor	24,800			-		-		24,800	-
407	23	Fixtures Level 23 - Material	30,100			-		-		30,100	-
408	24	Fixtures Level 24 - Labor	24,800			-		-		24,800	-
409	24	Fixtures Level 24 - Material	30,100			-		-		30,100	-
410	25	Fixtures Level 25 - Labor	24,800			-		-		24,800	-
411	25	Fixtures Level 25 - Material	30,100			-		-		30,100	-
412	26	Fixtures Level 26 - Labor	24,800			-		-		24,800	-
413	26	Fixtures Level 26 - Material	30,100			-		-		30,100	-
414	27	Fixtures Level 27 - Labor	25,900			-		-		25,900	-
415	27	Fixtures Level 27 - Material	30,100			-		-		30,100	-
416	28	Fixtures Level 28 - Labor	24,500			-		-		24,500	-
417	28	Fixtures Level 28 - Material	29,800			-		-		29,800	-
418	29	Fixtures Level 29 - Labor	24,500			-		-		24,500	-
419	29	Fixtures Level 29 - Material	29,800			-		-		29,800	-
420	30	Fixtures Level 30 - Labor	23,800			-		-		23,800	-
421	30	Fixtures Level 30 - Material	29,300			-		-		29,300	-
422	31	Fixtures Level 31 - Labor	24,800			-		-		24,800	-
423	31	Fixtures Level 31 - Material	29,300			-		-		29,300	-
424	32	Fixtures Level 32 - Labor	18,000			-		-		18,000	-
425	32	Fixtures Level 32 - Material	30,800			-		-		30,800	-
426	33	Fixtures Level PH - Labor	-			-		-		-	-
427	33	Fixtures Level PH - Material	-			-		-		-	-
428						-					-
429						-					-
430		Insulation & Firestopping	700,000			-		-		700,000	-

CCCC HOTEL

CONTINUATION SHEET

AIA DOCUMENT G703 (Instructions on reverse side)

AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing

APPLICATION NUMBER: 3

Contractor's signed Certification is attached.
In tabulations below, amounts are stated to the nearest dollar.
Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION DATE: 10/31/2014
PERIOD TO:
ARCHITECT'S PROJECT NO:

A	B	C	D	E	F	G	H	I	J	K
ITEM NO.	DESCRIPTION OF WORK	ORIGINAL SCHEDULED VALUE	CHANGE ORDERS	WORK COMPLETED FROM PREVIOUS APPLICATION (F & G)	WORK COMPLETED THIS PERIOD	MATERIALS PRESENTLY STORED (NOT IN F OR G)	TOTAL COMPLETED AND STORED TO DATE (F + G + H)	% (I /E)	BALANCE TO FINISH (E - I)	RETAINAGE
431	(Breakout to be provided once drawings are complete)				-		-		-	-
432					-		-		-	-
433	Change Order #1 - credit for expedited payments		(27,000)	(810)	(810)	-	(1,620)	6%	1,620	(162)
434					-	-	-		-	-
435					-	-	-		-	-
		11,403,960	(27,000)	370,094	91,988	172,488	634,570	6%	10,769,390	$63,457

BILL OF SALE TO TURNER CONSTRUCTION COMPANY

KNOW ALL MEN BY THESE PRESENTS THAT

_____

(hereinafter called the "Seller"), for and in consideration of the sum of one hundred seventy-two thousand, two hundred eighty-eight dollars ($172,488.00) and other good and valuable consideration to it in hand paid by TURNER/OZANNE/VAA, a New York Corporation with its principal office located in New York, New York (hereinafter called "Turner"), receipt of which is hereby acknowledged, and further intending to be legally bound hereby, does hereby sell, transfer and assign to TURNER/OZANNE/VAA the goods, materials and/or equipment described in Schedule A hereto (hereinafter called the "Goods") and located on the premises described in that schedule, manufactured or in the process of manufacture for delivery to, or for use on or in connection with CCCC Hotel (hereinafter called the "Project"). And in the event that any of the Goods are in process of manufacture, this Bill of Sale is expressly intended to sell, transfer and assign the same in their completed state, as well as in the form and state they possess at the time of the execution of this instrument.

TO HAVE AND TO HOLD all and singular the Goods to Turner/Ozanne/VAA, its successors and assigns, to their own use and behoove forever.

And the said Seller does hereby covenant with Turner/Ozanne/VAA that it is the lawful owner of Goods; that they are free from all liens and claims whatsoever; that it has good right to sell the same; that it will warrant and defend same against the claims and demands of all persons.

The Seller will provide safe and proper storage or the Goods on its own premises or such other premises as may be described in the said Schedule until such time as Goods are delivered to the Project. Seller shall not move the Goods or its place of business identified above without thirty (30) days prior written notice to Turner/Ozanne/VAA.

The Seller will physically separate and/or segregate the Goods by means of ropes or other barriers, or as may otherwise be directed by Turner/Ozanne/VAA, from any and all items of similar type and kind and will cause to be placed conspicuously and securely on the Goods in its plant or warehouse or other place described in Schedule A, as the case may be, a sign or signs in a form satisfactory to Turner/Ozanne/VAA which will identify such Goods as the property of TURNER/OZANNE/VAA and as intended for use on or in connection with the Project.

Seller agrees that Turner/Ozanne/VAA, in addition to all of Turner/Ozanne/VAA's other rights in connection with the Goods, has a security interest in the Goods securing Seller's performance of its duties and obligations under this Bill of Sale and the Subcontract/Purchase Contract, and that this Bill of Sale shall constitute a Security Agreement to Turner/Ozanne/VAA and also a Financing Statement, both in accordance with the provisions of the Uniform Commercial Code of every jurisdiction wherein such Code, or a variation of such Code, is in effect, and may also be so used by Turner/Ozanne/VAA without in any way abrogating, restricting or limiting the rights of Turner/Ozanne/VAA under this Bill of Sale, the Subcontract/Purchase Contract referenced in Schedule A hereto ,or under applicable law. The Seller hereby irrevocably nominates, constitutes, appoints and designates Turner/Ozanne/VAA as its attorney-in-fact with the right, but not the obligation, to make, execute and deliver any and all other documents or papers, including without limitation, Security Agreements and

Financing Statement deemed necessary and proper by Turner/Ozanne/VAA in order to give full effect not only to the intent and meaning of the within sale, transfer and assignment, but also to the full protection intended to be herein given to Turner under all other provisions of this Bill of Sale, the Subcontract/Purchase Contract and applicable law. The Seller hereby ratifies and confirms all acts and actions taken and done by Turner/Ozanne/VAA as attorney-in-fact.

The Seller will cause the Goods to be continuously insured against fire, theft and all other hazards for the full amount of the Contract Value stated in Schedule A hereto, or such other amounts as may be agreed upon by Turner/Ozanne/VAA, and the Seller does hereby agree to defend, indemnify and hold Turner/Ozanne/VAA harmless for any loss, theft or destruction of the said Goods or any part thereof however caused, notwithstanding the payment made to Seller or the transfer of title to such property in this Bill of Sale. The policies of insurance provided for in this paragraphs shall name TURNER/OZANNE/VAA as an additional insured or as a loss payee insured thereunder to the full extent of Turner/Ozanne/VAA's insurable interest in the Goods. Such policies of insurance shall, in all material respects, including, without limitation, dates of expiration, deductibles and, if applicable, loss payable endorsements thereto, be in a form acceptable to Turner/Ozanne/VAA, and shall specifically waive any cause(s) of action the insurer(s) under such policies may acquire by subrogation or otherwise against Turner/Ozanne/VAA in connection with any loss, theft or destruction of the Goods. The amount of such insurance shall be increased from time to time in proportion to the increase in value of the Goods by any further process of manufacture or as may otherwise be directed by Turner/Ozanne/VAA and the policies of insurance shall be renewed as necessary to fully protect Turner/Ozanne/VAA's interest in the Goods until their delivery to the Project site. In the event such policies of insurance do not name Turner/Ozanne/VAA as an insured, such policies of insurance shall contain a Loss Payable Endorsement, properly executed by the insurer(s) under such policies, which provide that loss shall be payable to Turner/Ozanne/VAA in the full amount of the Contract Value or such other amount as may be agreed to by Turner/Ozanne/VAA. Within ten (10) days of the execution of this Bill of Sale, Seller shall furnish certificates of insurance which evidence such coverage to Turner/Ozanne/VAA (including a copy of Loss Payable Endorsement as provided herein) and which provide that the insurance will not be canceled or changed until the expiration of thirty (30) days after written notice of such cancellation or change has been received by Turner/Ozanne/VAA.

Seller agrees that the Contract Value set forth in Schedule A includes all Federal, State, County, Municipal and other taxes, including, but not limited to sales, use and other personal property taxes, which are or may be imposed by law on the sale, transfer, assignment or use of the Goods. Seller further agrees that any payment for the Goods, including any partial payment with respect thereto, shall constitute payment in full of all such sales, use and other personal property taxes.

Seller acknowledges and agrees that it executes this Bill of Sale in furtherance of the Subcontract/Purchase Contract referenced in Schedule A hereto, and that the sale, transfer and assignment of the Goods hereunder does not constitute acceptance of such Goods and further does not limit or impair Turner/Ozanne/VAA's rights and remedies or relieve Seller of any of its duties and obligations under the aforesaid Subcontract/Purchase Contract, with respect to such Goods or otherwise, including any warranties or guarantees provided therein or by operation of law. Accordingly, the obligation for the performance of said Subcontract/Purchase Contract between Seller and Turner/Ozanne/VAA shall continue in full force and effect, including but not limited to, the obligation to deliver the Goods described in Schedule A pursuant to the terms of the Subcontract/Purchase Contract.

IN WITNESS WHEREOF, the said Seller has hereunto set its hand and seal and otherwise duly executed and signed this instrument this 30th day of October, 2014.

Gorman-Lavelle Corporatiom
SELLER

CORPORATE SEAL:

Rhonda Molenaar
SIGNATURE

Rhonda Molenaar
NAME OF AUTHORIZED SIGNER

Controller
OFFICIAL TITLE (OFFICER)

FOR CORPORATION

STATE OF Ohio)
: ss:
COUNTY OF Cuyahoga)

On the 30th day of October in the year Two Thousand and fourteen before me personally came

Rhonda Molenaar
to me known who being duly sworn, did depose and say:

That she resides in Fairview Park, Ohio

that she is Secretary (Officer)

of Gorman-Lavelle Corporation the

Corporation described in and which executed the above instrument; that he knows the seal of such corporation; that the seal affixed to said instrument is such corporate seal; and that it was so affixed by order of the Board of Directors of said corporation, and that he signed his name thereto by like order.

Samantha Cox
NOTARY PUBLIC
Samantha Cox
Notary Public, State of Ohio
Recorded in Cuyahoga County
Expires May 10, 2019

SCHEDULE A

Turner Subcontractor/Purchase Contract No._4700034722_____

Contract Value of Goods, Materials, and/or Equipment:
(includes all sales, use and other personal property taxes) $_172,488_____

Description of Goods Included Herein: (includes sizes, number, etc., together with a description of the location and part of premises where material is or will be stored)

See attached Royalton Contracting invoice #1020 dated 10/26/2014

(Note: Any additional pages necessary for listing required information should be consecutively numbered, initialed by Seller and attached hereto.)

Royalton Contracting LLC
12231 Eagle Nest Drive
North Royalton, OH 44133
(440) 533-5822 phone

Invoice

Date	Invoice #
10/26/2014	1020

Bill To
Gorman-Lavelle Corporation 3459 East 52nd Place Cleveland, OH 44127 USA

P.O. No.	Terms	Project
1004	Net 30	9800 CCCCH

Quantity	Description	Rate	Amount
120	6 x 20 Copper Pipe L	55.08	6,609.31
1,640	4 x 20 Copper Pipe L	23.11	37,892.63
620	3 x 20 Copper Pipe L	14.14	8,764.51
2,500	2-1/2 x 20 Copper Pipe L	10.54	26,346.32
3,000	2 x 20 Copper Pipe L	7.03	21,097.44
5,500	1-1/2 x 20 Copper Pipe L	4.54	24,944.92
6,600	1-1/4 x 20 Copper Pipe L	3.52	23,207.18
5,500	1 x 20 Copper Pipe L	2.47	13,565.55
6,500	3/4 x 20 Copper Pipe L	1.66	10,798.42
2,500	1/2 x 20 Copper Pipe L	1.03	2,573.48

Thank you for your business.

Total $175,799.77

OP ID: BSL

CERTIFICATE OF PROPERTY INSURANCE

DATE (MM/DD/YYYY): 10/27/2014

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

If this certificate is being prepared for a party who has an insurable interest in the property, do not use this form. Use ACORD 27 or ACORD 28.

PRODUCER
Dawson Insurance
1340 Depot Street
Cleveland, OH 44116-1799

CONTACT NAME:
PHONE (A/C, No, Ext):
FAX (A/C, No):
E-MAIL ADDRESS:
PRODUCER CUSTOMER ID: GORMA-3

INSURED
Gorman-Lavelle Corporation
3459 East 52nd Place
Cleveland, OH 44127-1693

INSURER(S) AFFORDING COVERAGE	NAIC #
INSURER A : Charter Oak Fire Ins. Company	
INSURER B :	
INSURER C :	
INSURER D :	
INSURER E :	
INSURER F :	

COVERAGES **CERTIFICATE NUMBER:** **REVISION NUMBER:**

LOCATION OF PREMISES / DESCRIPTION OF PROPERTY (Attach ACORD 101, Additional Remarks Schedule, if more space is required)

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

INSR LTR	TYPE OF INSURANCE	POLICY NUMBER	POLICY EFFECTIVE DATE (MM/DD/YYYY)	POLICY EXPIRATION DATE (MM/DD/YYYY)	COVERED PROPERTY	LIMITS
	PROPERTY CAUSES OF LOSS / DEDUCTIBLES BASIC / BUILDING BROAD / Contents SPECIAL EARTHQUAKE WIND FLOOD				BUILDING PERSONAL PROPERTY BUSINESS INCOME EXTRA EXPENSE RENTAL VALUE BLANKET BUILDING BLANKET PERS PROP BLANKET BLDG & PP	$ $ $ $ $ $ $ $ $ $
a	X INLAND MARINE CAUSES OF LOSS NAMED PERILS	TYPE OF POLICY Inst Fltr f/std matl POLICY NUMBER 0D949455-COF-14	04/30/2014	04/30/2015	A Install/Fltr for Stored Materials Earthquake/Fld incl $1000 Deductible	$ 1,000,000 $ $ $
A	X Special Form					
	CRIME TYPE OF POLICY					$ $ $
	BOILER & MACHINERY / EQUIPMENT BREAKDOWN					$ $
						$ $

SPECIAL CONDITIONS / OTHER COVERAGES (Attach ACORD 101, Additional Remarks Schedule, if more space is required)

SEE ATTACHED NOTES

CERTIFICATE HOLDER TURNER0

Turner Construction Company
c/o Turner Surety and
Insurance Brokerage
440 Whellers Farms Road
Milford, CT 06461

CANCELLATION

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN ACCORDANCE WITH THE POLICY PROVISIONS.

AUTHORIZED REPRESENTATIVE

Valerie Pitts

© 1995-2009 ACORD CORPORATION. All rights reserved.

The ACORD name and logo are registered marks of ACORD

NOTEPAD:	HOLDER CODE TURNER0	GORMA-3	PAGE 2
	INSURED'S NAME Gorman-Lavelle Corporation	OP ID: BSL	Date 10/27/2014

Certificate Holder:

Cuyahoga County and Their Employees, City of Cleveland, Cleveland - Cuyahoga County Port Authority, Turner - Ozanne - VAA a Joint Venture, Turner Construction Company, Ozanne Construction Co., Inc., Van Auken Akins Architects, LLC, The Turner Corporation, Turner Consturction Company, their officials, employees and agents and any wholly owned Subsidiaries or Parent Organizations, and all Enrolled Parties
C/O Turner Surety And Insurance Brokerage
440 Wheelers Farms Road 06461
Attention: Charo Rosemond

RE: STORED MATERIALS:

Project: Work Performed at the Turner Ozanne VAA, JV Cleveland Convention Center Hotel /Value of stored materials valued up to $1,000,000; stored at:
1. Gorman-Lavelle Corporation warehouse at 3459 E. 52nd Place, Cleveland

GORMAN
AVELLE CORP.