PA26 - 37

SUBCONTRACTOR APPLICATION FOR PAYMENT

DATE: 12-Feb-16

TO: Turnar/Dzanne/VAA
c/o The Standard Building
1370 Ontario St., Suite 900
Clevaland, OH 44113
216-377-4901 (O), 216-589-9678 (F)

FROM: (Subcontractor) Winsafe Corp.
Ona Valleywood Drive, Unit 1,
Markham, On, L3R 5L9
Telephona No.: 905-474-9340
Invoice No.: Application Number 4

PROJECT: Cuyahoga County Convention Center Hotel

PROJECT LOCATION: Hilton Clevaland Downtown -JV

DESCRIPTION OF WOI Façada Access Equipment

Contract No. 140177-4700052858

Original Subcontract Sum	$ $253,656.00	Total Completed & Stored to Date	$ $138,737.00
Approved Change Ordars to Date	$ $5,209.00	Less Retainage at 10 %	$ $13,873.70
(Through Changa Order #_____)		Total Earned Less Ratainage	$ $124,863.30
Subcontract Sum to Date	$ $258,865.00	Less Pravioua Certificates for Payment	$ ($120,175.20)
		Current Payment Dua	$ $4,688.10
		Balance to Finish (Including retainage)	$ $120,128.00

The undersigned cartifies that is has performed labor and has furnished all material, machinery, fuel and equipment covered by this Application for Paymant in accord with the subcontract documents. It has paid all amounts due for work covered by previously funded Applications, and the current payment due to the undersigned will be utilized to fund and pay all of its subcontractors, matarialmen, end labor for work in connection with the projact described above within 7 days of recaipt of the "Current Payment Due."

The undersigned acknowledges that TURNER/OZANNE/VAA will make payment hereunder in reliance upon the representations made in this application.

Subcontractor: Winsafe Corp Date: 24-Feb-16

By: Rick McKinlay Title: General Manager

Subscribed and sworn to before me this 24th day of February, 2016

Notary Public: December 18, 2018

Rejanye Renée Paun, Notary Public, Regional Municipality of York, limited to the attestation of instruments and the taking of affidavits, for Winsafe Corp. Expires December 18th, 2018.

CONDITIONAL WAIVER OF LIEN

Conditioned upon payment, the undersigned, for and in consideration of payment made to the undarsigned as a result of this Application, releas does hareby waive, release and surrender any and all lien or claim or right to lien, to the date of this waiver, for labor, material and/or services furnished in connection with the above described Project.

Subcontractor: Winsafe Corp Date:

By: Rick McKinlay Title: General Manager

Subscribad and sworn to before me this 24th day of February, 2016

Notary Public: My Commission Expiras: December 18, 2018

Rejanye Renée Paun, Notary Public, Regional Municipality of York, limited to the attestation of instruments and the taking of affidavits, for Winsafe Corp. Expires December 18th, 2018.

CONTINUATION SHEET

15-381

AIA DOCUMENT G703 (Instructions on reverse side) PAGE OF PAGES

AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing
Contractor's signed Certification is attached.
In tabulations below, amounts are stated to the nearest dollar.
Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION NUMBER: 5
APPLICATION DATE: 12/02/2016
PERIOD TO: February 29 2016
ARCHITECT'S PROJECT NO: 140177-4700052858

A	B	C	D	E	F	G	H	I	J	K	L
ITEM NO.	DESCRIPTION OF WORK	ORIGINAL SCHEDULED VALUE	CHANGE ORDERS	REVISED SCHEDULED VALUE	WORK COMPLETED FROM PREVIOUS APPLICATION (F & G)	WORK COMPLETED THIS PERIOD	MATERIALS PRESENTLY STORED (NOT IN F OR G)	TOTAL COMPLETED AND STORED TO DATE (F + G + H)	% (I /E)	BALANCE TO FINISH (E - I)	RETAINAGE 10%
1	Allowance - Coordination Issues	$ 20,000		$ 20,000				$0	$0	$ 20,000	0
2	Engineering	$ 62,556		$ 62,556	$56,300	$0.00		$56,300	$90	$ 6,256	5,630
3	Davit Carriage - Material	$ 68,700		$ 68,700	$6,870	$0.00		$6,870	$10	$ 61,830	687
4	Davit Carriage - Labour	$ 21,300		$ 21,300	$17,040	$0.00		$17,040	$80	$ 4,260	1,704
5	Fixed Davit Arms - Material	$ 12,460		$ 12,460	$12,460	$0.00		$12,460	$100	$ -	1,246
6	Fixed Davit Arms - Labour	$ 2,540		$ 2,540	$2,413	$0.00		$2,413	$95	$ 127	241
7	Portable Davit Arms - Material	$ 7,990		$ 7,990	$7,990	$0.00		$7,990	$100	$ -	799
8	Portable Davit Arms - Labour	$ 1,010		$ 1,010	$960	$0.00		$960	$95	$ 50	96
9	Erection Winch - Material	$ 90		$ 90				$0	$0	$ 90	0
10	Erection Winch - Labour	$ 1,010		$ 1,010				$0	$0	$ 1,010	0
11	Davit Sockets - Material	$ 18,290		$ 18,290	$18,290	$0.00		$18,290	$100	$ -	1,829
12	Davit Sockets - Labour	$ 2,710		$ 2,710	$2,575	$0.00		$2,575	$95	$ 135	258
13	HLL - Material	$ 29,300		$ 29,300	$2,930	$0.00		$2,930	$10	$ 26,370	293
14	HLL - Labour	$ 5,700		$ 5,700	$5,700	$0.00		$5,700	$100	$ -	570
	Change Orders										
	PCO # ALW015-050		$209	$ 5,209		$5,209.00		$5,209	$100	$ -	521
		$ 253,656	$ 5,209	$ 258,865	$ 133,528	$ 5,209	$ -	$ 138,737		$ 120,128	$ 13,874