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SUBCONTRACTOR APPLICATION FOR PAYMENT DATE: 5/2712016
TO: - Turner/Qzanns/VAA FROM: (Subcontractor) Lake Erie Elsctric, fnc.

¢/o The Standard Building 25730 First Stroet

1370 Ontario St., Suite 800 Waesllake, Ohio 44145

Cleveland, OH 44113 Telephone No.: 440-835-5585

216-377-4801 (O}, 216-5688-9678 (F) Involce No.: 11-69930-22646
PROJECT: Cuyahopa County Convention Center Hotel PROJECT LOCATION: 100 Lakeside Avenue East

Cleveland, Ohio 44114

DESCRIPTION OF WORK: Electrical
Contract No. 4700031227
Original S8ubcontract Sum $ ' $200,400.00 Tolal Completed & Stored to Date $ $21,658,736.00
Approved Change Orders foDate  $ § 21,687,024.00 {.ess Retainage at__ 25 % $ $547,205.60
(Through‘(:hango Order #111 ) Total Earned Less Retainage $ $21,109,530.40
Subcontract Sum to Date $ $21,088,224.00 Less Previous Certitlcates for Payment $ $20,074,601.70
Current Payment Due $ $134,928.70
Balance to Finish (Including retainage) $ $778,693.60

The undersigned cenlfies that is has performed Iabor and has furnished all material, machinery, fusi and equipment covered by this Appfication for
Payment in accord with the subcontract documents. It has paid all amounts due for work covered by previously funded Applications, and the current
payment due to the undersigned will be utilized to fund and pay all of its subcontractors, materiaimen, and labor for work in connection with the project

described above within 7 days of receipt of the “Current Payment Due *
= \'.H"“"”'!l;

The undarsigned acknowledges that TURNER/OZANNE/NVAA will make payment herquh;{eﬂ)\
representations made in this application,

Subcentractor: Lake Erie Eleclric, inc. gf.”“’
rd /
By: Wk

LMQI
'%d and sworn tg.hefore me this 'Ziayof May, 2016, ’J- N S
DE (¢ i
My Comm!ssfbn%p f}:‘\,\i p

"mmm“ )

Notary Publi

CONDITIONAL WAIVER OF LIEN

Conditioned upon payment, the undersigned, for and in consideration of payment made to the undersigned as a result of this Application, release
does hereby waive, release and surrender any and all tien or claim or right to lien, to the date of this walver, for labor, malerial andfor services

furnished in connection with the above described Projsct,

Subcontractor:  Lake Erie Electric, Inc.

By:
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JA Docament G702, APPLICATION AND CERTIFICATE FOR PAYMENT, contaiting -

APPLICATION NUMBER: 28
‘entraetor's signed Certification is sttached, APPLICATION DATE; SIZ712016
1 tabulahions below, e stated to the nearest dollas, PERIOD TO: §131/2016
lse Column T on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO:
114-1005-CCC Hotel
A B c | »] E F 1(; H I Jd K £
WORK COMPLETED MATERIAL TOTAL
ITEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
NQ. SCHEDULED ORDERS SCHEDULED APPLICATION [THIS PERIOD STORED AND STORED (1/E) TO FINISH RETAINAGE
VALUE VALUE F&G) {NOT IN TODATE (E-1)
FORG) F+G+Hy
1 PRECON LABOR/MATERIAL - Jan 2014 $ 33,400.00 33.400.00 3240000 33,400.00 100% $ - $ B35.00
2 PRECON LABOR/MATERIAL - Feb 2014 s 33,400.00 33,409.00 33,400.00 33,400.00 100% $ - ls £35.00
3 IFRECON LABORJMATERIAL - Miax 2014 $ 33,400.00 33,400.00 33,400.00 33,400.00 100%° $ - s 835.00
4 PRECON LABORMATERIAL - Apr 2014 s 33,400.00 3I3.400.00 33,400.00 33,400,00 100% $ . $ 3500
5 PRECON LABOR/MATERIAL - May 2014 3 33,400.00 33,400.00 1340000 33,400.00 00% $ - 18 835.00
[ PRECOMLABOR/MATERIAL - June 2014 s 33,400.00 33,400.00 33,400.00 33,400.00 100% [1 - ls B35,00
7 BIM ROCM EQUIPMENT L 4280839 42,608.59 42,608,890 Azson89]  100% $ N 1,085.00
g BiM COORDINATION $ 3739111 hig< s RL] 3730111 3739111 100% s - s 935,00
9 $ 7.000.00 7,000.00 7.000.00 7.000.00 o $ R 175.00
0 s 130,00 8,130,00 $,130.00 £,130.00 100% $ - s 202,00
11 $ 54,500,00 54,000.00 £4,000.00 £4,00008]  100% s - | 1,350.00
12 $ 78,000.00 76,000.00 76,000,500 76,000,00 100% $ - 3 1,900.00
13 3 2,500.00 2.300.00 2,500.00 2,500,00 100% $ - $ £3.00
14 $ 65,000.00 €5,000.00 B85,000,00 . 65,000.00 100% $ - | 1,825.00
15 s 14,500.00 14,500.00 14,500.00 14,500.00 100% $ - |s 363.00
16 $ 55,000.00 55,000.00 E5,000.00 55,000, 100% $ - | 8 1,375.00
17 $ 800.00 800,08 800.00 B00.00|  100% $ - | 20.00
13 $ 60,000.00 £8,000.00 60,000.00 £0,000,00 100% $ - $ 1.508,00
19 $ 13,319.52 13,319.52 1331852 13,319.52 100% - . $ 333%.00
20 $ 2873210 2873240 2873210 ZBTI2I0)  100% H - |8 71800
) $ 3354450 33,544.00 33,544.00 23,544.00 100% [ 1 - 1% 839,00
] -L § 3,236.98 8,336.96 8,336.96 B,336.98) 160% 1 . $ 20850
Prefab Panel Centors & Plug Boards & Light
23 Fixtures-MATERIAL § 61,203,08 51,203.08 $1,203.08 £1,202.08 100% % $ 1.530.00
Prefab Psnel Cenlers & Phug Boards & Light
2¢  |Fiaures.LABOR $ 2491279 24,912.79 2491279 2491278 100% $ 3 623,00
Off Shte 0.00 $ $ -
25 Suite Mock-up-MATERIAL $ 15,882.10 15,693.10 15,883,110 15,893.10| 100% $ - $ 352.00
2 SJ__E Mock-up-LABOR $ 34,388,190 3138615 31,388,119 31.388.18 100% $ - s 785.00
Site 0.00 s - |s -
27 [Gererator PadsMATERIAL $ 25416.38 25416.38 25416.38 2541638  1o0% $ - s £35.00
28 [Generatst Pads-LABOR $ 36,869.65 35,859.65 36,869.85 626085 1o | g I Y 82200
26 [Foeing-MATERIAL $ 29.512.39 20,512.39 2964239 20.512.39|  9po% s S 73800
20 Fuelingl ABOR $ 43,014.59 43,014.58 43,614.59 43,014.59 100% § - s 1,075.00
3 Set Housing {Generstor}-MATERIAL $ T4STS.ZT 74,578.27 74.575.27 4,575.27 100%, $ - |s 186200
32 Set & GenertorsLAGOR $ 110.808.94 110,608.04 140,608.94 110,808,948 100% s - |s 278500
Site Underground Rough-in - Duct Bank-
33 [MATERIAL $ £2.285.18 €2.285.18 6228518 82.285.18)  100% $ - s 1.557.00
34 Ske Underground Rough.in Duct BankLABOR | § $2174.12 92,174.12 9217412 9217412 100% $ - $ 2,304.00
35 Stte Flxture Concrete Bases-MATERIAL 5 76,472.39 787239 76,1729 78,172.39| 100% $ - $ 1,504,00
35 Site Fixture Cor Bases.LABOR s 114.253.40 114,253.40 T14,2583.40 114,283.40 100% $ - $ 2,856.00
ar Set Site Foxiures-MAT ERIAL s 49,092.42 49,092.42 49,09242 43,05242 100% $ - 1s 1.227.00
a8 [SerSite Fidures MATERIAL s 7388424 73,834.24 73,884.24 788424  100% | % -1 1,847.00
39 GFCEMATERIAL H 2541653 25416.53 2541653 2541655,  100% $ - Is 835,00
40 |Remote GFCFUABOR -4 34,269.65 34,380.55 34,360.65 3436065  100% $ - 1s 859,00
4 Undermround Liitty C HATERIAL $ 3170839 37,706.39 37,706.39 37,708.39 100% £ - |1 34,00
42 Underground Utility Connections-L ABOR s 55,304.47 §5,304.47 55.3504.47 §5,304.47 100% $ - $ 133300
Site Underpround Roughn - Fixtures-
43 MATERIAL $ 28,522.51 29,522.54 28,522.51 29,522.51 100% 3 - s Tas.on
44 Site Underground Rough-in-Fixkures-LABOR $ 4301453 43,014.59 43,014,59 43,014,659 100% s - $ 1,075.00
Basomont 4 - $ -
45 Temporary Power & Lighting-MAT ERIAL $ 60,311.02 §0,311.02 §0,311.02 50,311.02 100% $ - |3 1,508,00
46 Temoorarv Power & Liohtina-LABOR [ a0 466 K4 o ane es an ame wa N




SONTINUATION SHEET

LA Docurment G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing

APPLICATION NUMBER: 8
ontractor’s sigred Certtfication is attached. APPLICATION DATE: SRrizots
| tabalations below, aro stated to the nearest dollar. PERIOD TO: 53172016
se Columm [ on Cantracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO:
144-1006-CCC Hotel
A B . G +] £ F G 4 ! J K L
. (WORK COMPLETED MAYERTIAL TOTAL
TEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
NG, SCMEDULED ORDERS SCHEDULED APPLICATION |THIS PERIOD STORED AND STORED (1/8y TO FINISH RETAINAGE
VALUE VALUE (F&G) NOT IN TODATE (E-D)
FORG) {F+G +H)
a2 }install Distribution Tubs-MATERIAL 14 50,259.19 50,2519 50,259.19 50,256,19/ 100% $ - $ 1,256.090
28 Ingist Distribuion T Ubs-LABOR s 7538078 75,388.78 7538878 75,388.78 100% $ - 1s 1,825.00
48 [nstall Distribution Tub mmml‘EleL 3 70,362,868 7038288 70,382.86 10,382,858 100% s - s 4,755,00
58 jinstall Distribution Tub Interiors-LARGR s 10884429 105,544.29 105,544.29 105.544.25 100% $ - |3 2.639.00
51 Install Foodors-NMATERIAL s $0,414.70 60,414.70 B0,414.T0 £0,414.70 100% 3 - | 2,810.00
52 install Feeders-LABOR o $ 120,622.05 120,622.05 120.822.0% 120,822.05, 100% s - $ 3,016.00
53 Fire Alarm Devicos-MATERIAL 1 30,155.51 30,155.81 30,158.51 30,155,5¢ 100% 3 . s 754,00
84 Fire Alarm Devices-LABOR $ 45213277 4528827 4523827 4523327 400% 3 - ls 1,431.00
55 Programming Fire Alarm Pancl/Sys.-MATERIAL| & 20,103.67 20,103.87 20,103.67 20,403.67 100% ] $ 503,00
86 [Programming Fire Alarm Panel/Sys.-LABOR -3 25,155.51 25,185.54 25,155.51 25,155.5¢ 100% 3 - Is §29.00
57 Protest Fire Alarm System-MATERIAL [ 5,051.34 5,054.84 5,051.84 5,051,584, 100% s - s 126.00
58 Prates Fire Alanm BOR 1 10,077.78 10,077.76 10,077.76 10,877.76 100% s - 1 28200
58 s 7.551.84 T.551.84 7.551.84 7.551.84 100% $ - H 189,00
[ s 10,077.76 10,072.78 10,072.76 10.077.7¢ 100% 3 . |8 252,00
&1 $ 28,155.5¢ 28,5551 28,155,584 28,455.51 100% 3 - | 704.00
82 $ 4242879 4242579 42,425.79 42,425.79 1007% $ -l 1,06%.00
63 s 60,311.02 60,311.02 80,311.02 60,311.02] 100% $ - ls 1,508.00
64 $ 90,486.54 90,466.54 90,485.54 9048658  100% $ 1S 2.262.00
[ $ 70,362.86 70,362.86 70,362.8¢ 7C,362.88 100% $ - ls 1,759.00
66 $ 105,544.28 105,544.2% 105,544.28 105,884,209 100% 3 - $ 2,633,00
67 Bars & Bonding-MATERIAL - 20,103.87 20,103.67 20,103.87 20,103.87 100% 4 . $ 503,00
68 Bars & Bonding-LABOR $ 30,155.51 30,155.51 30,158.51 30,155.51 100% 3 - & 754.00
€9 AN Reom Budld-outs & Borgd| FERIAL $ 3¢,158.51 30,155,851 30,158.51 30,155.51 100% $ - $ 754.00
70 AN Room Buiid-outs & Bonding-LABCR $ 8523327 45,23327 4523327 45,233.77 100% $ - $ 1,131.00
Security Room Build-outs & Bonding-
71 MATERIAL $ 20,103.67 20,103.67 20,103.67 20,103.67 100% $ - 1% 50300
72 Security Room Buiid-outs & Sonding-LABOR | § 30,155.51 30,155,561 30,185,581 30,156.51 100% $ - 18 75400
73 in-Wall Electrical Rough-in-MATERIAL $ 60,311.02 60,311.02 £0,311.02 £0,311.02 100% $ - 1s 1.508.00
T4 n-Wall Electrical Rough-in-LABOR $ 0,485.54 90,486.54 90,456.54 80,468,54 100% $ - s 228200
75 nstoll DIsconmects 7 VF DS-MAT ERIAL $ 50,288.19 50.259.19 50,259.10 50,255.19 190% s - 1% 1.258.00
75 rstal Discormects / VFDS-LABOR $ 7538878 75,385.78 7538878 7538878 100% $ . 1,585.00
77 [netSi Sleeves MATERIAL s 20,103.67 20.103.87 20.103.67 20,103.67 100% s - | 50200
= install Seeves-LABOR $ 30,185.51 30,155.51 30,155.51 30,155.51 100% $ - ls 754,00
ki) Fire %M:MATERIAL $ 10,051.84 10,051.84 10,051.84 10,051.84 100% s - $ 251.00
8 Fire Stepping-LABOR [ 1507776 15,077.76 15,077.76 15,077,786 100% $ - 13 377.00
81 Light Fixture Instalistien/Firishes-MATERIAL | § BO414.70 8041470 20,414.70 80,414.70 100% s P 2,010.00
82 Light, Fixture instafiation/FiishesL ABOR 14 120,622.08 120,822.05 120,622.05 120,622.05 100% s - $ 3,015.00
=] Instail Remote Annunciator-MATERIAL L 10,051.84 18,051.84 10,051.84 10.051.84] 100% $ - $ 251.00
a instail Resnede Armunciator-LABOR s 1507776 15877.7% 1867778 18,077.78 100% $ - s 3r7.00
85 - Lighting ControbMATERIAL 3 30,155.51 30,155.51 30,158 54 30,155.51 100% $ - s 754.00
88 . [Lighting ComrolLABOR 3 45,2337 45.233.27 4523327 4523327 100% $ N 1,431.00
Branch Device Finishes & Trim Plates-
74 MATERIAL $ 20,103.87 26,103.67 20,103.57 20,103.67 100% $ - s £03.00
-1 Branch Device Finishes & Tim Plates-LABOR | § 25,155.51 25,156.51 25,158.51 25,155.51 100% s -~ 1s 822,00
8% Teleoat TERIAL s 20,183.67 20,103.67 20,183.67 20,103.67 100% $ - ls 503,00
o0 s 30,155.51 30,155 51 30,155.51 30,155.51 100% $ - s 75400
91 $ £0,311.02 60,1102 60,3511.02 €0.311.02(  100% s - |$ 1.508.00
92 s 90,468.54 $0,466.54 90,456,54 90,466.54| 100% s - $ 2,262.00
83 s 40.207.35 40,207.35 40,207.35 40,207.28 100% $ - ls 100806
94 - on naa mm ROAEUORN S N




SONTINUATION SHEET

AIADOCUMENT G703 (nstuctionsonreversesiie) PAGE (¢ OF 3 PAGES
‘A Docoment (702, APPLICATION AND CERTIFICATE FOR PAYMENT, contsining APPLICATION NUMBER: 28
ytractor's signed Centification is attached. APPLICATION DATE: 5/27/2018
tabulations below, amounts are stated to the nearest dofiar, PERIOD TO: 5r31/2016
se Colummn 1 on Contracts where varinble retainage for hine itoms may spply. ARCHITECTS PROJECT NO:
114-1005-CCC Hotel
A B c D E F G H 1 J K L
WORK COMPLETED MATERIAL TOTAL
FTEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS : PRESENTLY COMPLETED % BALANCE
NO. . SCHEDULED ORDERS SCHEDULED APPLICATION {THIS PERIOD STORED AND STORED (1/€) TO FINISH RETAINAGE
VALUE VALUE F&G) (NOT IN TODATE (E-T)
FCRG) (F+G+H)
95  [Securtty Devices-MATERIAL $ 40,207.35 40,0738 40,207.35 40,207.38/ 100% $ - I8 4,005.00
k: .3 Security Dévices-LABOR £ 60,311.02 60,3%4.02 €0,311.02 80,311.02 100% $ - $ 1.508,00
Level 1 0.00] L - $ -
o7 Temy Power & Li TERTAL 3 29,785.15 29.7T88.15 29.786.15 29,786.15 100% $ - $ 745.00
98 Temporary Power & tightingLABOR § 44,679.23 44.879.23 44,679.23 44,673.23 100% s - $ 1.417.00
89 install Digtribution Tubs-MATERIAL i $ 1191446 11914486 11,914.46 11,914.46 100% $ - $ 298.00
100 [instal Distnbution Tubs-LABOR $ 1787189 17.871.69 17,871.69 17,571.89 100% $ - s 44700
101 |instap Distribution Tub Interiors-MATERIAL $ 23328.92 2382892 23,328.92 23,828.92| 100% $ - |8 596.00
102 [instal Distribution Tub interiors-LABOR $ 3874338 3574338 3574338 3574338  100% (4 - |8 294.00
163 - [Instsl Foeders-MATERIAL H 29,7855 278815 2078815 29,786,415 100% ¢ - 1s 725,00
104 Install Feedors-LABOR $ 4467923 44679.23 44,676.23 44,679.23 100% $ - $ 1.117.00
105 [Fire Alann Devices-MATERIAL $ 11,91448 1191448 11.914.46 11,314.45 100% $ - $ 298.00
108 |Fire Alsrm Devices-LABOR S 17.871.69 17,874.60 17,871.69 1787169  100% $ - |s 447,00
1DF Room Bulls-outs & Bonding/Cabling-
107  [MATERIAL $ 1787169 1787169 17.871.09 17,871.69 100% H - 18 447.00
1DF Room Bulld-outs & Bonding/Cabing-
108 JLABOR - o $ 2680754 26,807.54 26,807,584 26,807.54 100% 5 - 1s 870,90
109 Qvertvesd Electrical MMMATER!AL s 29,788,15 29,786.15 29,785.15 29,786,158/ 100% $ - s 74%.00
110 Qverhcad Electrical Rough-n-LABOR S 44.679.23 44,673, 44,679.23 44.879.23; 100% $ - $ 1,197.00
111 Genocator Conduit Rough-in-MATERIAL s 23.828.92 2332862 23,828.92 R82892 100% $ - s 556.00
112 |Generstor Conduit : s 3574338 3574338 38,742.38 35,743.38 100% $ - |$ 854.00
113 AV Room Bull-outs & Bonding MATERIAL s 17,871.69 17,871.69 17.871.89 17,871.89] 100% s - 1s 447.00
14 {AV Room Build-outs & Eonding-LABOR $ 26,807.54 2680754 26,207.54 2880754 100% $ < |$ 670.00
Security Room Bulid-outs & Bonding-
18 |MATERIAL $ 5.957.23 5,857.23 5,957.23 5,957.23 100% $ - s 449.00
116 Security Room Sufid-outs & Bonging-LABOR H 8,935.38 8,335.85 8.838.85 $5,935.85 100% $ [ 1 223.00
“r Bars & Bondi ATERIAL $ 11,994.48 11,914,468 11,91448 11.914.48 100% $ . 3 20800
118 [Bars & Bondin OR s 17.871.89 17.871.69 17,571.69 17,571.59 190% $ - 13 447.00
119 ATS @_mmq-MATER!AL $ 1787168 1787169 17,371.89 17,871.69 100% $ . [ 43700
120 |Set ATS (G 1-LABOR e $ 28,307.54 26,307.54 28,207.54 26.307.54 100% $ - % 670,00
121 |n-Wan Electrica Rough-in-MATERIAL $ 35,743.38 IS 743,38 35,743.38 35.743.38 100% $ - $ 894.00
122  [InWaf Electrical Rough-in-LABOR $ 53.615.08 53,615.09 53,615.08 £3,615.08 100% s . 4,350,00
122 sl Disconnects A/FDs-MATERIAL $ 29,786.15 29,786.15 28,788.18 29,788,15| 100% $ « s T45.0¢
12¢ (sl D) VFDS-LABOR $ 44,679.23 44,679.23 44,679.23 44,679.23| 100% s - s 1,117.00
125 Pathways-MATERIAL s 595723 §,357.23 §,957.23 5.957.23 100% $ - s 149.00
125  [Paitways-ABOR $ 893585 B,935.85 893585 893535  100% s - ls - 22300
127 Instal] Sleeves-MATERIAL 3 17,571.69 17.871.69 17.,571.88 17,871.63 100% 3 - $ 447,00
125 [Tstall Sleeves TABOR $ 26,807.54 26,807.54 2830754 6807540 100% |$ - |Is 870.00
129 [Fire Stopping-MATERIAL s 5,957.23 5.3857.23 5.957.23 e9s7T.23]  100% $ -3 149.00
130 Fire Stopping-L ABOR s 8,935.85 3,335,885 8,935,835 3,935.85 100% $ - $ 223.00
13¢ %m lrmltsﬁmﬂFkishe&MA_?EleL $ 41.700.81 £1,700.61 41.700.61 41,700.64 100% $ - $ 4,083.00
132 Fixture ir VFinishes LABOR s 62,550,92 €2,550.92 62,550.82 £§2.550.92 100% $ - $ 4,564.00
12 irig ContoLMAT ERIAL s 23,878.92 2,528.92 2382892 2382892]  100% $ - 1s £95.00
134 |Uighting Contro-LABOR s 35,743.38 3574338 385,743.38 3s74338]  100% $ - ls 23¢.00
Branch Device Finishes & Trim Plates.
138 MATERIAL $ 11,914.46 11,914.48 11,914,468 11,914,448 100% $ . s 2598 .00
138 Bramch Device Finishes & Trim Plnes.LABOR | $ 17,871,869 17.371.69 17.871.80 17.871.68 100% $ - s 447.00
137 Fire Alarm CGMTEﬁIAL $ 29,786.15 29, 788,15 29,788.15 29,785.18 100% [ - $ TA5.00
123 Flre Alanm CGMR - 3 4467923 4487923 4457922 44,878.23 1W00% $ - $ 1,117.00
139 TeleData Devices-MATERIAL $ 11,914.46 11,814.26 11,314,458 14,914.45 100% $ - $ 28800
140 TeleDate Devices-LABOR $ 17.871.69 1787168 17.871.88 17,871.69 100% $ . $ 4700
141 AN Dovices-MATERIAL $ 17,871.68% 1,871.8% 1787168 17,871.88 100% $ - $ 447,00
142 JAN Denncos-LABOR k] 28.807.54 26 RO B2 o8 A7 &4 POl s ”




‘ONTINUATION SHEET

AlA DDCUMENT G703 (nstrucionsonmversesids} PAGE 1 OF 3 PAGES
A Documoent G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 28
mIrnctor's signod Certification is attoched, APPLICATION DATE: 5272016
bulations below, are steted to the nearest dollar. PERIOD TO: 513472018
& Colarmn { on Contracts whese vaviable retainage for ine items may apply. ARCHITECT'S PROJECT NO:
414-1005-CCC Hotel'
A B ' ¢ Y E ¢ H I J K L
'WORK COMPLETED MATERIAL TOTAL
ITEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
NO SCHEDULED ORDERS SCHEDULED APPLICATION STCRED AND STORED (%) TO FINISH RETAINAGE
VALUE VALUE (F&G) {(NOTIN TO DATE E-h
FORG) {(F+G+H)
143 Devices-MATERIAL $ \ 11,914.46 11,914,48 11,91446 11,914,48/ 0% $ - $ 288,00
144 ISecaxity Devicas-LABOR $ - 17,871.69 17,871.69 17.571.69 17,3789 100% $ - s 447.00
145 TeleData Backbone Cabing-MATERIAL $ 1787469 17,871.69 178711.89 17,571.68 10% $ - $ 447,00
148 TeloData Backbone Cabling- ) ABOR - $ 26,807.54 26,307.54 26807.54 26,307.54 120% $ - s 670.06
147 Teletata Programming-MATERIAL E 4 595723 5,857.23 59657.23 5357.23 00% s - $ 148.00
148 Teledata Programming-LABOR $ 8,535.85 8,835.85 8935385 8,938,088 100% s - $ 22300
149 AN Aiming & Auditing (afl Ievels)-MATERIAL $ 17,871.89 17,871.69 17.871.59 1787189 100% < - $ 447,00
150 AV Alming & Auditing (al leveis)LABOR 3 26,807.54 26,307,654 26,807.54 26,307.54 100% 3 - $ 570.00
151 AV Programming (ot leveis).MATERIAL $ 17.871.88 17.871.89 17.871.69 17.871.69 100% $ - 1% 447.00
152 AV Prog X (off leveis)-LABOR $ 28,807.54 26207.54 26,807.54 28,807.54 100% s . $ 37000
Security Alming & Auditirg (afl leveis)-
153 |MATERIAL $ 17.871.88 17.271.89 1787189 17571.69)  100% $ - |s 247.00
154 Security Aiming & Awiting (all leveis}-LABOR i & 26,807.54 WBO754 28,807.5¢ 2680754 100% s « $ 670.00
185 Security Progr g (8l levels)-MATERIAL 3 17,871.62 17.871.68 17.871.69 17.8371.89 1700% s . $ A47.00
156 Security Programming (2 fevelsk-LABOR $ 26,807.54 26,807.54 26,807.5¢ 26,807.54 100% $ . $ 670.00
187 oAt Aucti-MATERIAL $ 11,914.48 11,914.48 11,214.46 1191448 100% s . ls 298.00
158 [TeleDats Wirelese Autit-L ABOR $ 17.571.69 17,671.6% 17,871.60 11,871.58| 100% $ - $ 48700
158 |install Remoke ANTRINCEOr-MAT ERIAL $ 11,514,458 11,814.45 11,914.48 1,91446) 100% $ - is 238,00
180 Instal Remote Amunciator-LABOR H 17.571.59 17,871.68 17.371.69 17,871.6% 100% $ - 44100
Level 2 B.0D $ s -
181 | Teraporary. Power & Lighting-MATERIAL H 31,841.43 31,841.43 31,341.43 31,841.43 100% $ $ 795.00
162 [Temporary Power & Lighting-LABOR $ 47,78215 47,76215 47, 78215 47,7T62.15 100% $ $ 1,184,00
162 Inatail Distribution Tubs-MATERIAL $ 22,743,388 22,743.88 22,743.88 22,743.38 100% $ - $ 569.00
164  [install Distribution Tubs-LABOR $ 32,115.82 34,115.82 34,115.82 34,915.82 100% $ - $ 853,00
165 tnstall Distribution Tub Interlors-MATERIAL $ 27,292.68 21,292.66 27,792,685 27,202.88) 100% H - s 882,00
16e natsll Distitastion Tub InteriorsL ABOR S 40,938.98 40,833,898 40,938,928 40.938.98 100% 3 - $ 1,023.00
167 Install Feeders-MATERIAL $ I1841.43 31,841.43 31,841.43 31,841.83] 100% [ - $ 796.00
168 install Feedors-LABOR $ 4776295 47.7862.18 47.762.1% 47,762.15 100% $ - $ 1,134.00
188 Fire Alarm Devicos-MATERIAL $ 1364833 13,645.33 13,848.33 13,858.33 160% L4 - $ 341,00
170 Fire Alarm Devicas-LABOR $ 20,469.49 20,489.49 20,489,48 2046940/ 100% 3 - 1Is 51200
1DF Room Bulld-nigs & Bonging/Cabling-
171 MATERIAL s 18,195.10 18,195.10 18,195.10 18,195.18 100% s 1 1 43500
10F Roonv Build-outs & Bonding/Cabling-
172 LABOR _ $ 2720266 27,2926 27,202.66 zavees)  1w00%  |s - Is 862.00
178 [Overhead Electrical Rough-In-MATERIAL $ 38,390.21 36,390.21 36,380.24 36,390.21 100% s - $ 210.00
174 QOverltead Elecical Ruugb—in—l.Ag'O—R s 54,585.31 54,585.21 5458531 54,58%,31 100% $ - 3 4,365.00
178 AV Roorn Build-outs & Bonding-MATERIAL s 18,395.1% 18,195.10 18,195.10 18,195.10 100% $ $ 455,30
176  JAN Room Build-outs & Bonding-tABOR $ 27,292.68 2729286 27,292.68 27,292.66 100% $ $ 68260
Security Room Build-outs & Bonding- -
1717 MATERIAL s 13,546.33 13,6846.33 43,646.33 13,8648.33 100% s - s 341.00
178 jSceurity Room Build-outs & Bording-LABOR $ 20,485.43 20,469.49 20,465.49 20,469.49 160% $ s 542.00
178 Birs & Bording-MATERIAL $ 8,097.55 9,097.55 9.057.55 9,087.55 100% $ “ s 22700
180 Bars & Bonding-LABOR $ 13,646.33 13,646.33 1364633 13,646.33 100% $ % 341.00
181 in-Wall Electrical Rouph-in-MATERIAL $ 31,841.43 31,841.43 31,341,423 31,3418 100% $ $ 796.00
182 in-Wall Electrical Rough-in-LABOR $ £7,762.18 47, 78215 £7,762.18 A7762.15 100% - $ - s 1,9%4.00
h -~ |t DisconnectsA/FDS-MATERIAL $ 27,292.88 27292688 2720288 2729286 100% $ - $ 682,00
154 restasi Ofsconnects/VF Ds-LABOR s 40,538.98 40,938.98 40,938.98 40,938.98) 100% $ - s 1,023.00
185 athways-MATERIAL ~ 3 9.087.55 9,097.55 9,097,865 8,087.55 100% $ . $ 2200
135 hweysLABOR s 13,648.33 13,646.33 13,846.33 13,646.33 100% $ - $ 341,00
187 nstall Sleeves-MATERIAL s 13,646.33 13,646.33 13,646.33 13,848.33 100% $ - $ 341,00
4188 Install SleevesL ABOR s 20,48545 20,489.49 2048949 20458949 400% s - $ 512.00
Rl Fira Storeme. MATERITAL e a nar¥ ke & nav e &ty ox PPt pubd z




CONTINUATION SHEET

AIADOCUMENT G703 {mtnxtonsonrteveresidel PAGE t OF 2 DAGES
A Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 28
lontractor's signed Certifiation is attached, APPLICATION DATE: 512712018
n tabulations below, are stated to the nearest dolinr, PERIOD TC: 5/31/2016
Isc Column 1 on Contracts where variable retainage for lin items may apply. ARCHITECT'S PROJECT NC:
114-1005-.CCC Hote!
A B ¢ : D E F , H I J K L
[WORK COMPLETED MATERIAL TOTAL
ITEM DESCRIPTION OF WORK. ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
NO. SCHEDULED ORDERS SCHEDULED APPLICATION STORED AND STORED (/E) TG FINISH RETAINAGE
VALUE VALUE F&G) (NOT IN ‘TO DATE {(E-1)
FORG) (F+G+H)
180 Fie Stopping-LABOR $ 13,645.53 1384833 13.646.33 13,6453/ 100% $ $ 341.00
191 Light Fixture Instailation/Finishes-MATERIAL s 45,487.76 45,487.76 4548776 45,487.76) 100% -4 . $ 1,137.00
192 Fbdure Installation/Finishes-LABOR 1 88.23t1.84 68,231.64 68,231,864 BB,231.64, 100% $ - 3 1,706.00
193 [Lighting CorirobMA ERIAL _ s 22,74388 22,743.88 2274388 2274388]  100% $ S £59.00
194 |DgFiing Cortrol LABOR $ M. 71582 34,115.82 U582 3411582 100% s - |8 253,00
Branch Device Finishes & Trim Plates-
185 |MATERIAL $ 1364623 13,648.33 13,646.33 13,646.33 100% s - s 341.00
196  |Branch Device Finishes & Trim PlatesLASOR | $ 20,469.49 20,489.49 20,469.49 20480.49 100% $ - s 512,00
197 i ¥ 27,282 66 2729266 28266 27,292.65) 100% - - $ €82 8o
198 s 40,938.98 40,938.98 43,938.98 40,938.98/ 100% $ - $ +023.00
190 s B,007.55 9,097.55 5,097.55 9,097.55]  100% $ - s 227.00
200 s £3,646.33 43,646.33 13,646.33 1564633  100% $ - | 341.00
201 -1 13,646.33 13,648.32 13,646.33 13,846.33 120% $ - $ 341.00
202 $ 20.460.49 20,485.49 20,460.48 2046549F  100% $ - |s 51200
203 s 9.087.55 9,087.56 8,867.55 9,097.58) 100% E - 3 22700
204 $ 13,646.33 13,646.33 13,646.33 13,645.33 100% s - ¢ 341.00
- 000] #DVIOI | § - | .
205 [Temporary Paower & Lighting MAS ERIAL s 42,899,356 42,898.55 42,890.35 4239985 0% | s S E 1,072.00
2086 T Power & Lighting-LABOR $ £4,349.03 64,349.03 £4,349,03 64,345.03 100% $ - $ 1,608.00
207 !maﬂ Distribution Tubs-MATERIAL s 30,642.39 30,642.36 30,642.39 30,642.39] 100% s - $ 766.00
208 iristail Distribution Tubs-LABOR S 45,963.59 4596359 45,963.59 45.983.58/ 100% 3 - s 1,444.00
209 iinsml Distribution Tub interiors-MATERIAL $ 38,770.87 36,770.87 36,770.87 36,778.87 100% L - 3 21500
210 install Distribution Tub Intenors-LABOR $ 55,156.31 55,166.31 5515831 55,156.31 100% 3 - $ 1,378.00
214 nstall Feeders-MATERIAL s 42,809.35 42,899.38 42,899.35 4£2.899.35 100% 3 . $ 1,072.00
212 Instell Feeders-LASOR $ 64,349.03 54,349.03 64,349.03 64,345.03 100% 3 - 4 1,508,00
par] Fire Alorm Devicos-MATERIAL $ 18,385.44 1838544 18,385.44 18,385.44 100% 3 $ 460.00
214 [Fire Alorm Devices-LABOR 5 27.578.15 21571815 27,5785 27878148 100% $ -1 685.00
iDF Room Build-outs & Bonding/Cabiing-
215 }fﬂATERIAL s 2451391 24,513.81 24,513.91 24,513.91 100% $ ~ |3 £13.00
IDF Room Bufild-suts & Bonding/Cabling-
218 LABOR $ 35,770.87 36,770.87 36, 770.87 I8 770.87 100% $ - $ 918,00
217 [Overiicad Elecincat ROUGIN-MATERIAL $ 45,027.83 49,027.83 49,027.83 4902783  100% 3 - 1 1,226.00
ns Overhead Electrical Rough-n-LABOR $ 7354114 7354176 73,541.74 73,541,74 100% $ - $ 1,939.00
219 AV Room Build-outs 8 Ede!g-MATERlAL $ 24,513,931 24,513.9% 24,5181 2451391 100% $ - $ 613,00
220 AN Room Build-outs & Bonding-LABOR $ I8 7IDBY 36,770.87 28.770.87 38,770.87| 100% 1 - $ 919.00
Security Room Build-outs & Bonding- !
3] MATERIAL 13 18,385.44 18,385.4¢ 18,385.44 18,385.4¢ 100% s - 1s 460.00
2 Secuiny Room Bulid.outs & Bonding-LABOR 1 § 27,578.15 27,578,415 27,578.15 27,578,158 100% $ - $ 659,00
223 Bars & Bonding-MATERIAL S 12,258.96 12,256.96 12.256.86 12,256.98/ 100% $ “ $ 306.00
224 Bars & Bonding-LABOR $ 18,285.44 18,385.44 18,385.44 18,385.44) 100% $ - $ 460.00
225 In-Wall Electrical Rough-in-MATERIAL s 42,8935 42,899.35 42.898.35 42,890.35 100% $ - $ 107200
226 in-Wall Electrical Rough-in-LABOR. s 54,349.03 64.349.03 84.,349.03 64,349,03 100% $ - $ 1,609.00
27 Install Discermects / VFDs-MATERIAL S 36,770LET 36,7087 38,770.87 38, 7r0.87) 00% $ - 3 919.00
228 Install Disconnects / VFDs-LABOR $ 55,156.31 5545634 55,456.x1 $5,156.31 100% $ - s 1379.00
229 Pativays-MATERIAL $ 12,258.86 12,256.96 12,256.96 12,256.96 100% $ - s 306.00
230 |[Patway=-LABOR ] 18,385.48 18,385.44 18,385.44 18,385.44 100% $ - ls 480.00
21 [inSon Sieeves MATERIAL $ 18,385.44 18,385.44 18,385.44 1838544 100% $ R 450.00
2z jinstal Stoeves-LABOR $ 27,578.15 5781 27,578.15 27,578.15 100% $ - |s 659.00
23 ‘F-Ire Stopping-MATERIAL $ 12,256.96 12,256.96 12,256.96 12,266.98 100% $ - s 308.00
24 Flre Stopping-LABOR s 1838544 185,385.44 18,285.44 18,385.44 100% $ - $ 480,00
25 Light Fidure Instalistica/Finishes-MATERIAL $ 61,284.79 £1,284.79 61,284.79 81,284.79 100% $ - s 1,532,00
236 Light Fixture instajation/Finishes-LABOR $ 91,927.18 $1,827.18 91,827.18 N.9527a8 100% $ - $ 2.298.00
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Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT. contiming APPLICATION NUMBER: 28
tenctor’s signed Certification is antached. APPLICATION DATE: 512712015
bulations below, amomts ave stated to the nearest dollar. . PERIOD TO: 5/31/2016
Cotumn I on Cantracts where variable retainage for Yine ftems may spply. ARCHITECT'S PROJIECT NO:
4-1005-CCC Hotet
A 8 ¢ D E 13 G H ] J K L
WORK COMPLETED MATERIAL TOTAL
TEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
NO. SCHEDULED ORDERS SCHEDULED APPLICATION {THIS PERIOD STORED AND STORED am TO FINISH RETAINAGE
VALUE VALUE (F&g) (NOT IN TODATE (E-N
FORG) (F+G+H)
237 hting Costrol-MATERIAL 5 30,6429 30,642.39 30,542.30 30,642.38)  100% 1 - |'s 766.00
238 |Lighfing Comtrol-LABOR - $ 45,963.59 45,963.59 4596559 4596388 1% s - 18 1,449.08
Branch Dewvica Frishes & Trim Piatas-
239 [MATERIAL $ 18,385.44 18,385.44 18,365.4¢ 1838544  100% $ I 48000
240 {Branch Device Finishes & Tdm Plates LABOR | $ 2757815 2757845 2757815 2757815 100% $ . is £89.00
241 [Fire Alerm Cabling MATERIAL $ 3877087 36,770.97 38.770.87 w0 100% $ - i3 918.00
242 [Fire Alarm Cabiing-LABOR $ 5515631 55,156.31 $5,166.31 515831 100% $ < 1% 1,379.00
243 [TeleData Devices-MATERIAL $ 12,256.96 12,256,496 12,256.96 1225898  100% $ . 108.00
244 [TeicData Devicos- LABOR $ 18,385.44 18,385.44 . 18,385.44 1838544]  100% $ - is 460.00
248 |AA Devices MATERIAL 5 1838544 18,385.44 18,385.44 18,285.44]  100% $ . ls 4£50.00
248 [AN Devices-LABOR (3 27,5785 27,578.15 27,578.15 27,578.15|  100% s - | 58800
247 [Security Davices-MATERIAL $ 12,256.98 12,285.96 12,256.96 12,266.96|  100% s s 306.00
243 [Scounty Devices-LABOR, 3 18,385.44 18,385.44 18,385.24 1238548]  100% s A 480.00
Level 4 3 .
248 [Temporary Power & Lghing Al ERIAL s 7.356.25 7.356.25 7.356.25 735628  100% s - s 184,00
250  [Temporary Power & Lighing LABOR s 11,02437 11,004.37 11,034.57 11,084370  100% 3 - ls 276,00
251 [insiafl Distibution TUoS-MATERIAL $ 551718 551718 551718 ss17a8]  100% $ - Is 138.00
252 [insti Dk fon Tubs- LABOR 3 821578 827678 821578 szis8l  100% s . 207.00
253 [mstal Distridution Tub Interiors-MATERIAL $ 6436.72 643672 6.435.72 6A%T2  100% s - |s 161.00
254 [inetad Distribuiion Tub Miorors-LABOR $ 9,855.07 9,655.07 9,655.07 9.65807)  100% $ - is 241.00
255  [Fire Al Dovices-MATERIAL $ 367842 367812 3,878.12 asreaz]  to0% s - i3 9200
256  [Fire Alarm Devices-LABOR s 551718 551718 551718 s317.98)  100% s - 1s 12800
IDF Room Buiki-outs & Bonding/Cabling-
257 |MATERJAL $ 4.597.65 459765 4,597.65 asores| 100w s $ 115.00
TOF Room Bulld-outs & Borng/Cabiing-
258 |LABOR $ 6.395.48 8,896.48 6,396.48 60648  100% 3 -l 172,00
255 |Ovemend Cicctrical RoUGH-n-MATERIAL 3 827578 827578 8,275.78 8275780  100% $ - 1s 207,00
260 [Overhead Etectrical Rough-in-LABOR s 12413.67 12,44387 12,413.67 1241387 100% $ s 310,00
261 |A/V Room Build-outs & Bonding MATERIAL | § 4,557.65 4,597.85 4,597,865 T ASHTES| 100% $ - |s 116.00
262 |AV Room Egiidouts & Bomding LABOR 3 5896.48 £,896.48 689648 889843  100% $ - 13 172.00
Security Roam Build-outs & Bonding-
263 - |MATERIAL s 275859 2,758.58 2,758.59 2758580  100% 3 - is £8.00
264 |Security Room Bulld-ouls & Bonding LABOR | § 4,127.89 413789 4,137.89 a1372  100% s - s 103.00
265  [Bars & Bondy TERIAL 5 1,839.06 1,835.08 1,838.06 1,830.06)  100% $ - |s 45.00
268 [Bars & Bondmg-LABOR $ 2,T58.59 2,758.58 2,758.55 275858  100% 3 - is §9.00
267 [in-Wall Elecifics) Rough-in-MATERIAL $ §,436.72 5,436.72 6,436.72 6436.72]  100% 3 - |s 161.00
288 |InWeall Elecincal Roughan-LABOR $ 9.855.07 8,655.07 £,655.07 9655071 100% | $ - 1s 241.00
268 finstall ATFDS-MATERIAL s 551718 551718 5,517.18 5817180 100% $ R 138,00
zre  [instal AFDS-LABOR $ 827578 827578 B.275.78 BZ7sT8|  100% 3 -} 207.00
m athy TERIAL s 1,530.08 1.539.08 1,839,06 1.839.06]  100% s - Is 4500
7z e SOR s 2,753,53 2,758.59 2,758.59 275859  100% $ -1 69.00
213 [install Sleeves MATERIAL: 3 2.758.59 2,758.89 275858 275859  100% $ -1 69,00
Z74  {install Slecves-LABOR $ 4,137.89 413780 4,137.89 4137.8%  100% $ - |s 103.00
275 iFine Stopping-MAT ERIAL $ 1,839.08 1,639.06 1,829.06 1,830.06|  100% $ - 1is 28.00
276 [Fire Stonping-LABOR s 2,758.59 2,758.59 2,758.59 2,758.59|  100% $ - ts €8.00
bYes Fixture instafation/Finishes MATERIAL | § 9,195.31 9,195.31 9,195.31 919531  100% s - 1s 230.00
278 [Light Fxiure mstefigion/F inishes-LABOR | $ 13,792.98 13,792.96 13,792.96 13,70206]  100% $ - 18 345.00
219 [Ughting ControrMATERIAL $ 4,597.65 4,597.65 459765 459785  100% $ $ 115,00
280 |Lighting LABO I 6,656,48 6,896.48 £,895.48 689848  100% $ s 172,00
Bramch Device Fimishes & Trim Plates.
281 |MATERIAL s 2,756.59 2,768.59 2758.59 2rses9|  100% $ s €5.00
282 Ianch Device Finfshes & Trim PlatesLABOR | $ 4,137.89 413789 4.131.89 413729 200%, [4 - [ 08 fn




SONTINUATION SHEET

AIA DOCUMENT G703 (nztnctionsonrsversaside) PAGE | OF 2 PAGES
JdA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, contaiming APPLICATION NUMBER: 28
‘ontractor’s vigned Certification ie attached. APPLICATION DATE; S/2712016
n rabulations below, v seated to the nearest doflar. PERIOD TO: $/31/2016
Jse Colwnn [ on C whers variable for line ftems may spply. ARCHITECT'S PROJECT NC:
414-1005-CCC Hotel
A 8 - c © E F 4 1 J K L
FWORK COMPLETED MATERIAL TOTAL
ITEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
NG, SCHEDULED ORDERS SCHEDULED APPLICATION STORED AND 5TORED {1 /EY TO FINISH RETAINAGE
’ VALUE VALUE F&G) (NOTIN TO DATE (E-1
FORG) (F+G+H)
283 [Fire Alarn Catiing-MATERIAL s 551718 £517.12 3517.18 551718 100% $ - 1s 138.00
28¢  [Fire Al Cabing-LABOR s 827878 827578 827578 8,275.78 100% $ - l¢ 207.00
285 TeleDats Devices-MATERIAL $ 1,839.06 1,839.08 1.832.08 1,839,06 100% s - $ 48.00
288 [TeleDats Devicest ABCR $ 2.758.59 2.758.59 2.758.59 2,758.59 100% $ - 1S 62,00
287  |AN Devices-MATERIAL s 2.758.5% 2758.59 2758.59 2,758.59 100% $ . ls 89,00
288 (AN Devices L ABOR $ 4,137.8% 4,337.89 433789 4,137.89 100% s $ 102.00
283 [Security Devices-MATERIAC $ 1,339.06 1,339.06 . 1.835,08 1,835.08 100% s - 1% 46.00
200 {Secunty Devices LABOR $ 2,758.59 275853 275869 2.758.59 100% $ - 1 es.00
Level 5 — 200 $ -
91 Tentporaty Power & Lighting MATERIAL $ 49,175.83 48,175.93 49,175.93 48,175.93 100% $ - 18 1,229.00
252  {Termporary Power & LighingLABOR $ 73.763.80 73,763.50 73,763.90 7376380 100% $ - 13 1,824.00
283 Install Distriyution Tubs-MATERIAL $ 35,125.66 35,125.68 36,125.66 35,125.66| 100% s - ls 878.00
294 linstall Oistribution Tubs-LABOR 3 52,838 50 52,888.50 £2,688.50 sz288850, 1% |3 - 1s 1.317.00
235  [instal Distdbution Tub Interiors-MATERIAL $ 42,150.80 42,150.80 42.150.80 42,156.80)  100% $ 3 1,054.00
296 [install Qistiution Tub Interiors-LABOR $ 63,225,20 63.226.20 §3,226.20 6322620,  100% [ - is 1,681.00
227 Instal Feeders-MATERIAL $ 49,175.33 49,175.93 49,175.93 49,175.93 100% [ s 1.225.00
298 |instait Feeders-L ABOR $ 375390 73,763.80 73,763.90 7376350,  100% $ - |3 1,344.00
289 |Fire Alarm Devices-MATERIAL s 21,075.40 21,075.40 21,075.40 2107540,  100% ] - 1s 527.00
309 Fire Alamn Devices-L ABOR $ 3181310 31,613.10 31,813.10 11,613.10 100% $ - ls 780.00
IDF Reorn Bulld-auts & Bonding/Cabling-
ant MATERIAL 4 28,100.53 28,100.53 28,100.53 28,100.53 100% £ - 1s 703.00
1DF Room Buiid-outs & Bonding/Cabling-
302 |LABDR 3 £2,150.36 42,150.30 42,150.80 42.150.80 100% $ - $ 1.054.00
303 |{Overheed Etectrical Rough-in-MATERIAL H £8,201.08 56,2011.06 56,201,065 56,201.08 100% $ - 1s 1,405.00
304 Overtiead Electrical Rough-in-LABOR s 84,301,60 84,301.60 84,301.60 84,301.60 100% $ - $ 2,108.00
305  |AV Room Bulidouts & Bonding-MATERIAL s 28,100.53 28,100.53 28,100.53 28,100.53 100% $ - 1s 703.00
306 |AV Room Build-oute & Bonding-LABOR $ 42,150.30 42,180.80 42,150.80 42.150.80 1060% $ - 1ls 1,054.00
Security Room Buiid-outs & Bonding-
367 |MATERIAL s 21,075.40 2107540 2,075.40 2na75.40]  100% s - 18 £27.00
308 Seculrty Roorn Build-outs & Bonding-LABOR $ 31,613.10 31,512.30 I1,513.40 31,613.10 180% s - $ 780,80
309 Bars & Bonding-MATERIAL s 1405027 14,050.27 14,050.27 14,050.27 100% $ . $ 251,00
310 Bars & Bonding-LABOR $ 21,075.40 21,07540 21,075.40 2107540] | 100% $ - $ 527.00
311 in-Wall Electrical Rough-in-MATERIAL $ 49,175.93 4B,175.83 49,175.93 b 4917583 100% $ - 1s 1,229.00
312 |in-Wal Electrical Rowgh-in LABOR $ 73,763.90 73.763.50 ¥3.763.30 73,763.90 100% s - [3 1,844.00
312 Jinstall Disconnects 7 VFDS-MATERIAL $ 42,150.80 42,150.20 42,150.80 4215080 100% $ - [ 4,054.00
314 inatal! Disconnects / VFDs-LABOR $ 63,226.20 63,2268.20 63,226.20 63,226.20 100% $ - $ 1,581,00
345 |Pathways-MATERIAL $ 14,050.27 14,050.27 14,050.27 14,050,277 100% 3 - s 351.00
318 Pathways-LABOR $ 21,075.40 21,07540 21,075.40 25.075.40 100% s - H 527.00
317 |install Sleeves-MATERIAL $ 21,075.40 21,075.40 21,075.40 2107540 100% s . s 527.00
318 |instaf Sleeves-LABOR $ 34,612.10 31,6310 31,613.10 31,613.10 100% - - |3 790,00
319 [Fire Stopping-MATERIAL $ 1405027 14,050.27 14,050.27 14,050.27 100% 3 $ 3%1.00
320 |Fire Stopping-LABOR 5 21,675.40 21,075.40 21,075.40 21,075.40 100% s $ 527.00
321 [Light Fixture mstallation/Finishes-MATERIAL | § 70,251.33 70,251.33 70,25133 70,2533 100% s . $ 1,756.00
322 [Ligtt Fixture InstaliationFinishes-L ABOR s 105,37€.99 105,376.98 105,376.99 105,376.08 100% $ . 3 2,634.00
323 [Lighing Control-MATERIAL s 3512566 35.125.66 35,125.86 35,125.86 100% $ - s 878.00
324 Lighting ControlLABOR s 52,688.50 52,688.50 52.683.50 £$2.688.50 100% $ - ¢ 1.317.00
Branch Devica Finishes 8 Tsim Platas. .
32 |maTERIAL $ 21,575,840 21,075.40 21,075.40 21.075.4% 100% $ - |8 52700
326 Branch Device Finishes & Trim Plates LABOR | § 31,612.10 31,612.t0 31,613.10 31,613.1¢0 T00% s - ls 790.00
27 |Fire Alarm Cabling-MATERIAL $ 42,150.30 42,160.80 42,150.80 £2,150.80 100% $ - 1% 1,054,00
a8 |Fire Alamn CablingLABOR s $3,226.20 63,226,220 €3,226.20 83,226.20 100% $ - s 1,581,060
329 |TeloData Dovices-MATERIAL s 14,050.27 14,050.27 14,050.27 14,050.27' 100% s - ts 351.00
330 JeleDats Sevices-LABOR $ 21,075.40 21,075.40 2107540 21.07K.40/ 100% 3 . '3 <>y .80




ONTINUATION SHEET

AIADOCUMENT G783  gnstuclionsonreverse sige}  PAGE 1 OF 2 PAGES|
\ Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 28
siractor's signed Certification is attached. APPLICATION DATE: 527/2016
rbnlations below, amounts are stated to the nearest dollar, ) PERIOD TO: 573112016
+ Column 1 on Contracts where variable retainage for bne items may mpply. ARCHITECTS PROJECT NO:
14-1005-CCC Hote! ‘
A 8 c by B F G | ) J K L
'WORK COMPLETED MATERIAL TOTAL
ITEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
NO SCHEDULED ORDERS SCHEDULED APPLICATION |THIS PERIOD STORED AND STORED (1/E) TO FINISH RETAINAGE
YALUE YALUE F&G) (NOT IN TO DATE {E-1
FCRG) (F+G+H)
M AV Devises-MATERIAL 3 21,075.80 21,075.40 21,075.40 21,075.40 100% $ -~ s 527.00
332 AV Devices-LASOR $ 31,813.10 31,613.10 3, 81310 31.813.10 100% $ - s T0.00
333 Security Devicas-MATERIAL $ 14,050.27 14,050.27 14,050.27 14,050.27 100% $ [ 351.00
3 Security Devices-LABOR % 2107540 21,075.40 2%.075.40 21,075.40 100% $ - $ $27.00
Level 5.6 $ .
335 Install Erstrbution 1 UbS-MATERIAL $ 2249273 2210273 2210273 22,102,738 0% $ - |8 55300
s Instell Distridution Tubs-LABOR $ 33.454.00 33,154.09 33,154.09 315409 100% $ - s 829.00
337 nstatt Distribution Tub Imeriors-MATERIAL H 28,903.57 2380357 28,903.57 28,903.57 400% $ . $ 72300
333 Instell Histrbution Tub Interiors-LABOR $ 4335535 43,355,385 #3,35535 43,355.35 wW00% 3 - $ 4,084.00
338 Ingtnll Feeders-MATERIAL $ 30,803.78 30,603.78 30,803.78 30,603.78 100% $ . $ 765.00
340 install Feeders-LABOR 5 45,505.67 4590567 45.505.67 45 908,67 100% s . $ 1,148,00
344 nstal Discormacts / VFDs-MATERIAL s . 26402.52 2040252 0,402.52 20,402.524 100% $ . $ 510.00
342  [instal Disconnecis / YF DS-LABOR $ 30,603.78 30,503.78 30,603.78 3080578  100% $ - is 765.00
383 |Light Fisture Installation / Finishcs-MATERIAL | $ 3220195 32,303.99 32.303.98 3230868  100% $ - |$ BOB.00
344 Ught Fixture Insialiation / Fintshes-LABOR 3 48,455.98 4845588 43,455.98 48,455.98 100% £ - [ 1,211.00
345  |Lighting Control- MATERIAL s 17,002.10 17,002.10 417.002.40 17.002.40 400% $ B $ 425.00
348 Lighting Control-LABOR $ 25,503.15 2550318 2550315 25,503.15 100% $ . s &30.00
mecn Device Fitighes & Trim Plates- :
347 |MATERIAL $ 18,702.31 1870231 18,702.31 8,702.51 100% s - ls 462,00
348 Branch Dgvice Finishes & Trim Plates-LABOR | § 2305346 28,053.48 28,053.46 2805345 100% 3 - $ 01.00
Level 6 s .
348 [Tem POWer & LIghEng-MATERIAL $ 12,024.84 12,524.81 12,924.61 12,924.81 100% 3 -1 323,00
58 Temporary Power & Lighting-1LABOR H 19,388.9% 18,388.91 19,388.91 19,386.91 100% $ s 4385.00
361 Install Distrbuton Tubs-MATERIAL $ $,231.86 9.231.86 8,231.85 9.231.86 100% $ - $ 231,00
352 Irrstall Distribution Tubs-LABOR $ 13.247.30 13,847.80 13,847.20 13,847.80 100% $ . $ 4500
353 |tnstsld Distridution Tub Interiors MATERIAL s 1407824 11,078.24 11,078.24 19,076.26)  100% $ - s 27,00
354 inetall Distribution Tub inteniors- LABOR E 16.617.35 16,617.35 16,617.35 18,6%7.35 100% $ - % 415,00
355 install Feeders-MATERIAL $ 12,924.81 12,924.81 12.924.8% 12,924.61 100% $ - $ 223.00
356 {install Feeders-LABOR $ 18,386.91 19,366.91 19,386,91 15,385.51 100% $ < 1 485.00
357 Fire Alarm Devices-MATERIAL s 553912 5,639.12 553212 5,538.12 100% $ - is 138,00
352 Fire Alarm Devices-LABOR s 8,308.68 8,308.62 320868 5.308.63 100% 3 - $ 208.00
IDF Room Build-outs & Sondmg/Cabiing-
358 MATERIAL $ 7.385.49 7,385.49 T.385.40 738549 100% $ - $ 185,00
10F Rpom Build-outs & Bonding/Cabling-
s LABOR $ 11,078.24 $1,078.24 11,078.24 11.078.24 100% $ $ 217,00
361 Overhead Eloctrical Rough-m-MATERIAL s 12,924.61 12.924.61 12,924.61 12,024.81 100% $ B % 323.00
382 Overhead Electrical Rough-in-LABOR $ 19,386.91 49,386.91 15,336,91 19,336.31 100% $ . s AT5.00
363 AN Room Bulld-outs & Boading-MATERIAL $ 738548 T,38549 7.385.49 7,285.49 100% 3 - s 185.00
2354 AN Room Build-outs & Bonding-LABOR. 3 11.078.24 11,078.24 11,0784 11,078.241 1700% % - $ 277.00
Security Room Bulid-outs & Bending-
365 MATERIAL s §,539.12 553842 $.539.12 $538.12 100% $ $ 13800
Jse Secuirty Room Build-outs & Bonding-LABOR $ 3,308.68 8.308.68 830868 3,208.88 100% $ - 3 20800
367 In-Wall Electrical Rough-in-MATERIAL H 738549 7,38548 7,385.43 7385.48) 100% 4 - $ 18500
88 In-Wall Electrical Rough-in-LtABOR $ 11,078.24 11,078.24 11,078.2¢ 1107824 100% $ - $ 277.00
369 Install Discomnects / VFDs-MATERIAL $ 3,682.75 3,892.78 3,692.75 369275 100% $ . $ 92.00
37¢ Ingtall Disconnects / VFDs-LABOR s 553812 5§5912 5,539.12 £538.12 100% $ - $ 438.00
3n Pathways-MATERIAL 3 1,846.37 1,846.37 1,846.37 1,846.37 100% $ . $ £6.00
372 Polhways-L ABOR $ 2,789.56 2,768.56 2,789.56 2,769.56 100% $ - s 69,00
373 [Install Steeves-MATERIAL s 389275 369275 3,602.7% 369275 100% $ - $ 92.00
374 install Siepves-LABOR s 5,539.12 5,638.12 5,539.12 5538.42 100% $ - $ 138.00
ATR Suite Roush-in - auest rooms-MATERIAL 13 17 989 A7 32 Q8% AT 208G &Y 2% ono 27 00w L3 N e asenn




CONTINUATION SHEET

AADOCUMENT G708 (nstructions onrevorsesids) PAGE | OF 2 PAGES
A1A Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 28
Tontractor’s signed Certification is artached. APPLICATION DATE; 512712016
» tobuintions below, are sunted to the nearest doflar, PERIOD TO: 5/31/2016
Jse Coherm 1 on Contracts where varisble retsinmgr for Hne items may spply. -~ ARCRITECT'S PROJECT NO:
1114-1005-CCC Hotel
A B o ] E F ie H I 4 K L
[WORK COMPLETED MATERIAL TOTAL
ITEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
NO. SCHEDULED ORDERS SCHEDULED APPLICATION [THIS PERIOD STORED AND STORED Q/E TOFINISH RETAINAGE
YALUE VALUE (F& G} (NOTIN TODATE (E-By
FOR G) (F+G+H)
318 Sulte Rough-n - guest moms-LABOR $ 49,434.20 49,484.20 49,484.20 4948420 100% $ - $ 4.257.00
arr Fire Stopping-MATERIAL $ 369275 3,882.78 369278 3,682.75 100% -4 - < 8200
378 Fire Stopping-LABOR s 5,539,12 553912 553812 5,539,12 100% $ - s 13500
38 Light Fixture Instalintion/Finishes-MATERIAL $ 9.231.86 9,231.88 8,231.88 2,221,398 100% s - $ 231.00
380 Light Fixdure Instalistion/Finishes- ABOR $ 13,347.80 13.847.868 13,847,890 13,347.80 100% $ - $ 348.00
381 Uighting Cortrol-MATERIAL L4 738548 7385.49 7,385.49 7.383.49 100% ¥ . $ 185.00
382 Lighting Control-L ABCR $ 11,678.28 14,078.24 41,078.24 11.078.24/ 100% 2 - 5 277.00
Branch Device Finishes & Trim Plates-
382 MATERIAL $ 5538.12 £.5338.12 5.539.12 5,539.12 100% s - 4 13800
384 Braneh Device Finishes & Trim Plates-LABOR | § 3.308.68 8,308.88 2,308.68 8,308,828 100% $ - $ 208.00
385 Firp Alarm Cabling-MATERIAL s 11.678.24 1107824 11,078.24 11,078.24 100% $ - Is 27700
ase Fiee Atarm Calling-LABOR 5 16,817.38 16,617.35 16,617.35 16,617.35 100% s - $ £15,00
387 | TeleData Devices-MATERIAL $ 369275 3,892.75 3,892.75 389275 100% s - $ 92.00
ase  [TelsDats DevicesLABOR $ 5539.12 5,539.12 £,539.12 5,529.12) 100% $ - s 138,00
38% (AN Devices-MATERIAL $ 5,539.12 5530.12 5,539,12 5,538.12] 100% $ - ls 138,00
380 [ANV Devicos-LABOR $ 830882 530268 B,308.68 830868  100% s K 208,00
39 Secirity Devices-MATERIAL s 3,592.75 389275 3,69278 3,892.75 100% $ s 92.00
292 Security Devices LABOR _ $ 553,12 5,539.12 5,539.12 5,539.12 100% 3 3 438,00
Sutte Device Fixture & Plales - quest rooms-
hi: <] MATERIAL $ 9.231.88 9.231.86 9235186 9,231.88 100% $ - $ 231.00
Sulte Device Fixture X Plates - guast rooms-
34 LABOR 3 13,847.80 1384788 13.847.80 13,847.80 100% $ - $ 346.00
Energizing Panelz Basement thre Lovel 6-
388 MATERIAL $ 5,539.12 5539.12 5,538,12 5,538.12 100% s L 138.00
Enetpizinig Panels Bascrmont thru Leve! 6-
3% LABOR s 8,308.68 8,308,858 8,308.63 8,306.68 100% $ - $ 208.00
Lavel 7 $ -
357 [Tomporary Power & Liphting-MATERIAL s 6,3287% §,338.7% 6,338.79 6,338.7% 100% $ Y 158.00
398 Termporary Power & Lighting-LABOR $ 4,508,138 9,508.13 9.508.18 9,508.18 100% $ . L4 238.00
199 Instal Distribution Tubs-MATERIAL s 493017 4,930.17 4,930.17 483017 100% $ - 15 123.00
400 Instal! Distribution Tubs-LABOR £ 7.385.25 7.395.28 7385.25 7.385.28 100% s - $ 185.00
4 install Distribution Ted interiors-MATERIAL $ 7,043.10 754310 704310 7,043,710 100% $ - $ 175.00
402 Install Distribution Tl Intediors-LABOR s 10,584.65 10,584,658 10,584.65 40,584.65 100% $ - [4 264.00
403 Install Freders-MATERIAL [ 4 7. 74741 7T 7.747.41 7.7247.41 100% $ - [ 194.00
404 $ 11,8211 11.821.11 1182111 11,621.11 T06% $ - 5 291.08
405 $ 70421 TO4N L3 70434 100% s - $ 18.00
(4] $ 1,056,465 1,056.45 1,056.48 1.058.48 100% $ “ $ 26.00
407 1 211293 291293 2,112.93 2129 100% $ - $ 53.00
408 $ 3,168.29 3,159.39 3,169.39 3,460.39 100% $ - s 79.00
408 $ 281724 281724 2,817.24 2817.2¢ 100% $ - $ T0.00
IDF Room Build-outs & Bonding/Cabling- ]
410 LABOR $ 422586 4,225.86 4,225.86 4,225.86 100% s - $ 106.00
211 |Overhead Electrical Rough-InMATERIAL s 5,634.48 (LT §,634.48 5,634.48 100% $ - | 441.00
412 ‘Overhead Electrical Rough-in-LABOR s 845172 845172 8451.72 845172 130% $ - s 291.00
a3 In-Weh Etectrical Roughin-MATERIAL 3 493017 4.530.17 4,930.17 4,930.17 100% 5 - $ 12300
414 In-Wall Electrical Rough-in-LABOR $ 730828 7,395.2% 7,3985.28 7,395.25 100% $ - 3 185.00
415 install Sieeves-MATERIAL $ 1,408,682 1,408.62 1,408.862 1,408.62, 100% s - H 35.00
416 [instafl Siceves-LABCR s 211293 2,112.53 2,1129% 211283  100% $ . 1s 53.00
417 Suite Rouph-in - guest rooms-MATERIAL S 36,094.58 38.094.5¢ 35,004.58 36,094.58 100% $ . $ S02.00
418 Suite Roughem - guest rooms-L ABOR $ 54,141.87 54,141.897 54, 141.87 54,141.87 100% & . $ 1,354.00
219 Fire Stopping-MATERIAL $ 1,408.62 1,408.62 140882 1,408.62 100% $ . $ 35.00
420 Fire St g-LABOR $ 211293 2,11293 211293 2,112.83] 100% $ - $ $3.00
421 _ |Light Fixture installation/ Finishes- MATERIAL | § 422588 4,225.86 4,225.86 4,225.85 100% < - s 10800




/CONTINUATION SHEET

AIA DOCUMENT G703 (nstctionsonroversesiiel PAGE | OF 2 PAG
AlA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT. containing APPLICATION NUMBER: 2
Contractor's signed Certifcation is attached. APPLICATION DATE: SIZ7/2016
In wbafations below, &ro statod to the nearest dollar, - PERIOD TO: 513172016
Use Coturmn 1 on & where varishle retainage for-line items may apply. ARCHITECTS PROJECT NO:
1114-1005-CLC Hotoel
A B c ] E F G H ! J K L
WORK COMPLETED MATERIAL TOTAL
ITEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS - PRESENTLY COMPLETED % BALANCE
~NO. SCHEDULED ORDERS SCHEDULED APPLICATION  [THIS PERIOD STORED AND STORED (L /E) TO FINISH RETAINAGE
VALUE VALUE (F & G) (NOT IN TO DATE (E-D
FORG) {F+5+H)
422 |Light Fixture Instalistion / Finishes-LABOR s 633879 8,338.7% 633878 8,338.79 100% s $ 15800
|Branch Device Firighes £ Tnm Piates~
423 MATERIAL 3 1,408.62 140882 1,408.82 1,408.62 100% [ s 3500
A28 [Branch Devica Finishes & Trim Plates L ASOR | $ 2,112.93 2,112.93 211253 211293 100% $ H 5300
425 [Fire Atarm Cabiing-MATERIAL [ 4,930.57 4,930.17 493047 4,930.17 100% s $ 122.00
426 Fire Alarm Cabfing-LABOR $ 7.385.25 7.388.25 139525 738526 100% S $ 185.00
477 TeieDats Deve ATERIAL 3 1,408.82 1.408.62 140862 1,408,862 100% s $ 35,00
428 [ToeOata BOR s 711293 2,112.93 211293 211293 100% s - |s S2.00
Suite Device Fodure & Plates - guest rooms-
429 MATERIAL L 8238.78 8.338.7¢ £§328.78 6,338.78 160% s s 158,00
Sufte Device Fodure & Plates - guest rooms-
430 LABOR s 9,508.18 9.508.18 9,502 18 9,508.18 100% % b3 238.00
Level 8 ’ $ .
43% Temporary Power & Lighting-MATERIAIL -2 6.108.35 6,108.35 6,108.35 6,108.35; 100% $ - $ 153.00
432 Temporary Power & L ighting-L ABOR 3 8, 791.63 879163 §,791.63 8,701.63] 100% 3 - $ 245.00
433 Install Distribution Yubs-MATERIAL 3 4,750.94 4,750.94 4,750.94 4,750.54 100% 3 - $ 119.00
434 Install Distribution Tubs-L ABOR $ 781571 7.815.71 761571 78187 100% 3 - $ 190,00
435 Instah Distribution Tub interiors-MATERIAL $ 5.767.08 B.787.08 8,767.08 6,787.08 100% $ - s 170.00-
435 Install Distribution Tub (nteriors-LABOR $ 16,879.58 40,879,585 10879.83 10,879.53 100% $ - $ 212,00
fnvd Install Feeders-MATERIAL $ 748877 7.465.77 748577 746577 100% $ . $ 187.00
438 Insiall Feeders-LABOR 1 4 11,967.58 11,067.55 11,987,5% 11,967,55 100% s - $ 295.00
439 H 78T 678.71 67871 87874 0% H . $ 17.00
440 3on 3 1,087.95 1,087.95 1,0857.9¢ 1,087,985 100% } 1.4 2r.00
441 M‘ﬁ“—‘ T s 2,036.12 2,036.12 2,035.12 206,12,  100% $ $ 51,00
442 i s 3,263.88 3,263.88 3.263.88 326388 100% $ $ 82.00
{OF Room Bulld-outs & Bonding/Cabling-
443 3 271482 2,714.82 271482 2,714,82 100% % - $ 62.00
{OF Reom Build-outs & Bonding/Cabling-
444 : $ 4,351.83 435183 4,351,283 4,351,283 100% s - s 105.00
445 Ovethead Electrical Rough-in-MATERIAL $ 5429.65 542988 5428,65 5429.65 100% $ - $ 138.00
446 Overtread Electricsl Rough-in-LABOR $ 8,703,587 8,700.87 8,703.67 870357 100% $ - $ 21800
447 Ir-Wall Etectrical Rough-in-MATERIAL $ 4,750,904 4,750,984 4.750.3¢ 4,750.94, 100% H - $ 446.00
448 Ir-Walf Electricat Rough-in-LABOR $ 7.615.71 781871 7,815.7¢ 7.618.71 100% $ - $ 190.00
449 |install Slecves-MATERIAL $ 1,35T.41 1,357.41 1,357.41 1,357.41 100% s - 1s 3400
450  [mstafl Sleevest ABOR $ 2175852 217592 2,17552 247592 100% s - 1s 54,00
451 Sufte Rough-In - guest raoms-MATERIAL $ 36,004,858 36,094.58 36,084 .58 36,094.58 100% 3 - $ 902.00
452 [Sufe Rough-in - guest rooms-LABOR. s 54,381.87 54,141.87 5414187 54,4167  100% $ « 1% 1,554,00
453 |Fire Stopping-MATERIAL $ 135781 135744 1,357.41 1.357.41 100% s - 1s 3400
454 Fire Stopping-LABOR $ 277592 2.175.92 247592 2,175.92 100% $ - < 5400
455 Light Fodure nstallation/Finishes-MATERIAL s 407224 4,072.24 407228 4,072.28 100% $ - $ 102.00
458 Light Fixture kstallation/Finishee- L ABOR $ 6,527.75 652778 6,527.75 8,527.75 100% L % 183.00
Branch Device Finishes & Trm Plates.
457 MATERIAL $ 1,357.41 1,357.41 1,387.4% 138741 100% -3 $ 34.00
458 Branch Device Finishes & Trim Plates-LAROR | ¢ 217582 2,175.92 2,975.92 217592 100% $ s 54.00
458 Fire Alarm Cabling-MATERIAL 1 475094 4,750.94 4,750.94 4.730.94 100% $ $ 112,00
480 Fire Alarm Cabling-LABOR $ 161871 781671 781571 7,618 100% s $ 490.00
481 TeleData Devices-MATERIAL $ 1,387.41 1351409 1357.41 1,357.41 100% $ % 34,00
482 ToloData Devices-LABOR $ 217592 217592 217592 217592 100% $ $ 54,00
Suite Device Fixhare & Plates - frret rooms.
463 MATERIAL s £,108.38 £.108.35 6,108.35 6,108.358 100% $ 3 153,00
Suite Device Fhdure & Plates - guest reoms-
464  |LABOR H 9,791.83 9,791.63 9,791.63 9,791.63 100% $ - 1S 265.00
Lovol 9 n.0o - -




JONTINUATION SHEET

AADOCUMENT G703 (rstructionsonreverse sids) PAGE 1 OF 2 PAGES
IA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, contaming APPLICATION NUMBER: 28
v's signed Cortifi is hed APPLICATION DATE: 52712016
bl below, are stated 1o the nearest dollur. PERIOD TO: 513172016
se Colurm 1 on Contracts whers variable eetainage for fine items may apply, ARCHITECTS PROJECT NO:
114-1005-CCC Hote!
A 8 c D E F G H 4 J K L
[WORK COMPLETED MATERIAL TOTAL
ITEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
NO. SCHEDULED ORDERS SCHEDULED APPLICATION |THIS PERIOD STORED AND STORED {1/E) TO FINISH RETAINAGE
VALUE VALUE (F&G) MNOTIN "TO DATE (E-1)
FORG) (F+G+H}
455 Temporary Power & Lighting-MATERIAL 3 6,108.35 6,108.35 8,108.35 £,158.35| 100% s ~ I% 153,00
468 Terporary Power & Lighting-LABOR $ 9,182.53 16253 9,162.53 9,162.53 100% s - $ 229,00
467 Install Distribution Tubs-MATERIAL s 4.750.84 4,750.84 4,750.94 4,750.94 100% $ - $ 115.00
488 Install Distribution Tubs-(ABOR s 7.128.41 T.526.41 742641 712641 100% s - $ 178,00
469 °  |Instaf Distribution Tub Fiteriors-MATERIAL s 6,787.06 6,787.08 8,787.08 6,787.06 100% 4 - $ 170.00
470 (nstal Distribution Tub Imeriors-{ ABOR s 10,180,58 10,180.59 40,180.59 10,180.89 100% s - s 2BEHO
ar Instal) Feeders-MATERIAL s 746577 7465.77 TASSTT T7.485.T7/ 100% H - $ 187.00
4712 Install Fepders-LABOR $ 11,198.65 11,198,85 11,988.65 11,198.85 106% $ - -4 280.00
T3 b 4 878.71 673.71 678.71 87871 100% $ . $ 17.00
474 3 101808 1,018.08 1,018,086 1,018.06 100% 3 - s 25.00
475 3 203612 2,038.12 2,036.12 2,826.12 100% $ - $ 51,00
478 h 4 3,054.18 3,054.18 3,054.18 3,054.18 100% $ - $ 76.00
a7 § 2.714.82 271482 2,714.82 2,714.82 100% $ . $ eR.00
478 s 407224 4,072.24 407224 4,072,224 100% [ - s 102.00
x4 Overhaad Electrical Rough-in-MATERIAL H 5,429.65 5429.65 5429.85 5,429.68 100% S - $ 13500
480 Ovoshead Electrical Rough-in-LABOR $ 8,14447 8,144,487 3,144,47 3,144.47 300% s - ¢ 204.00
481 In-Wall Electricat Rough-in-MATERIAL $ 475094 4,750.34 4,750.94 4,750.04 100% s . [ 1192.00
&87 In-Wall Electrical Rouph-in-LABOR 3 7.126.41 7.128.41 7128.44 7.,125.41 100% 5 - s 4173.00
483 Ingtall Steeves-MATERIAL $ 1,357.41 1,387.41 1,357.43 1,357.41 100% $ - $ .00
484 Install Sleeves-LABOR H 2,03612 2,038.12 2,0%6.12 203812 100% s B $ 51.00
ass  [Suite Rough-in- Guest rooms-MATERIAL $ 35,004.58 26,004.58 36,084.58 3608458 100% | - is 20200
ass  [Sults Reughdn - guest rooms-LABOR $ 5414187 54,141.37 54,141.87 S48 100% $ - 1s 1,354.00
487 Fire Stopping-MATERIAL $ 136741 1.357.41 1,387.41 1,357.41 100% $ - $ 34.00
488 Fire Stopping-LABCR H 2,036.12 2,038.12 293612 2.036.12 H00% $ - is 51.00
489 Light Fixture: Installation/Finishes-MATERIAL $ 407224 4072.2¢ 407234 407224 100% $ - $ 102.00
490 Light Fisture Installation/Finishes-LABOR s $,108.35 6,108.35 6,108,358 $,108.35 190% s - $ 153.00
Branch Devica Finishes & Trim Plates-
4%t MATERIAL $ 1,957.41 1,357.4% 1,357.41 1,357.41 100% $ - | 34.00
492 Branch Device Finishes & Trim Plates-LABOR § § 203612 203812 203812 203612 100% $ . s $1.00
493 Fire Alarm Cabdling-MATERIAL 3 4,750.94 4,750,984 4,750.84 4,750.94 100% s - 3 115.00
494 Fire Alarm Cabling-LABOR $ T,126.41 7,126.41 712641 71264 100% $ - $ 178.00
495 TeleData Devices-MATERIAL $ -1,357.41 1,257.41 1,35T.41 1.357.4% 100% $ - $ 34.00
436 [loleData Devicos-LABOR $ 2.8%6.12 2,036.12 2,036.12 2,036.12 100% $ - s 51.00
Suite Device Fixture & Plates - quest moms-
497 MATERIAL s 6,108.3% 8,108.35 6,108.35 8,108.3% 100% s - 4 153.00
Suite Device Fixture & Plates - guest rooms-
498 LABOR s 9,162.53 9,162.53 916253 $,162.83 100% $ - $ 229.00
Level 10 0.00 $ R
499 Tempoerary Power & Lighting-MATERIAL $ 6,335.29 §,335.29 €,335,29 6,235,28 100% s . $ 158.00
500 emporary Power & Lighting-{ ABOR -1 9,502.93 9,502.93 8,502.93 9,502.82 100% $ - $ 238.00
504 Iristall Distribution Tubs-MATERIAL $ 4,927.4% 4,827.45 4,927.45 492145 100% L1 . s 123,00
502 Install Distribution Tubs-LABOR $ 7,3%1.17 7,381.47 739147 TI9LI7 100% $ - $ 1£5.00
503 Install Distribution Tub Interiors-MATERIAL $ 7.030.21 7038.21 7,038.2¢ 7,039.21 106% 5 - $ 17600
] Install Distribution Tub [nteriors-LABOR $ 16,5508.81 10,558,314 10,338.31 10,558.21 100% $ - 3 264.00
505 Instal Feedars-MATERIAL 1 7,74313 774313 TTR13 774313 100% $ - s 184.00
506 instal] Foeders-LABOR $ 11,814.68 14.614.69 11,614.68 11,814.69 100% $ - $ 290.00
So7 SUB WORK-MATERIAL s T03.82 703.92 76382 703.92 100% $ - $ 18.00
o8 SUB WORK-LABOR 3 4,055.88 1,085.88 1,055.88 1.055.8% 100% H - s 28.00
508 Firc Alann Devicas-MATERIAL s 251176 2111.76 2111.76 2,111.76 1O0% [ . $ 53,00
510 Fire Alarm Devices-LABOR $ 3.167.64 3.167.64 3.167.84 316754 0% § - $ T9.00
IDF Room Bulksouts & Bonding/Cabling-
511 MATERIAL $ 281562 2wz g9 o wax s
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AIA DOCUMENT G703 lretnctionscnrovarseside) PAGE | OF 2 PAG
& Docaumment (702, APPLICATION AND CERTIFICATE FOR PAYMENT, comaining APPLICATION NUMBER: 28
ntractor’s signed Certification is strached. APPLICATION DATE: -512712016
rabulatians below, emounts are stated 1o the nearest dollar, PERIOD TO: 53112018
» Columm | on O where variabl inage for line ftems may apply. ARCHITECT'S PROJECT NO:
14-1005-CCC Hotel
A B c D E F H I 3 K L
WORK COMPLETED MATERIAL TOTAL
TEM DESCRIPTION OF WORK CRIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
NO, SCHEDULED ORDERS SCHEDULED APPLICATION STORED AND STORED (1w TO FINISH RETAINAGE
VALUE VALUE F&G) (NOT IN TODATE {E~D
FORG) {F+G+H)
1DF Room Buils-outs & Honding/Cebling-
$12  {LABOR $ 8,223.53 4,273.53 422352 422353 100% $ I 108.00
513 Overhend Electrical Rough-in-MATERIAL $ 583137 563137 5,831.37 5,631.37 100% $ - $ 141.00
514 Overhead Electrical Roughdn-LABOR $ 8,447.05 8.447.05 8,447.05 B,447,05, 100% L3 H 2910
518 In-Wah Elecirical Rough-in-MATERIAL $ 8,927.45 4,927 45 4,827.45 4,927.45 100% 3 $ 12300
518 In-Wall Electrical Rough-in-LABOR $ 739117 7,301.17 73117 TINAT 100% $ - 18 185.00
517 Install Sleeves-MATERIAL H 1,407.84 1,407.84 1,407.84 1,407.84 100% $ - 1$ 35.00
518 Install Sleeves-L ABOR $ 211176 211178 2111.7¢ 211178 100% s - $ 53.00
519 Sulte Rough-in - guest Tooms-MATERIAL s 35,094.53 36,094.58 36,004.58 36,094.58 T00% E - $ 902,00
520 Sulte R - t reoms-LABOR s $4,141.87 54,141.87 54,141,087 $4,144.87 100% S - $ 1,354.00
521 |Fie Stopping-MATERIAL $ 140784 1,407.84 1,407.84 140788  100% $ - Is 35.00
£22 Fire StoppingLABOR $ 211176 211176 2,111.76 21411.78 100% s -~ s £3.00
523 Light Fixture Instaliation/Finishes-MATERIAL $ 4,220.83 4.223.53 422353 4,223.53 100% s - s 106,00
524 Light Fixture Installation/Finishes-L ABOR $ §,335.20 8335.29 5,352 8,335.29 100% s - 1s 158.00
Branch Device Fintshes & Trim Plates.
S2s  |{MATERIAL ‘s 1.407.84 1.407.8¢ 1,407.32 1.407.84]  100% $ -1 35.00
526 Branch Device Finishes & Trim PlatesLABOR | § 211178 21198 2111.76 21176 100% s - $ 5300
27 Fire Alarm Catiing-MATERIAL $ 492745 4,827.45 482745 492745 100% s - $ 123.00
528 Fire Alarm Cabling-LABOR - 750,97 738117 139117 7.39%.47 100% s - s 185.00
528 TeleData Devices-MATERIAL $ 1,407.34 1,407.84 1.407.84 1,407.84 100% $ - s 35.08
5§30 TejeDate DW_'EES-LABOR $ 2,111,7% 211176 211176 211176 100% ] - $ $3.00
Suite Devica Fixture & Plates - guest rooms-
&3¢ MATERIAL s £335.28 633529 6.33520 £.335.29| 100% $ . ] 158.00
Sufte Device Fixture & Plates - guest rooms-
£32 LABOR 3 8,502.93 9,502.93 9,502.53 9,502.93 100% s - |8 25800
Level 11 0.00 [ .
533 T Power & Light] JERIAL s 7,202.91 720291 T.20291 7.202.91 100% $ - - 180.00
534 [Tamporary Power & Lightin, R s 10,804.38 1080436 10.304.28 10.804.36 100% $ $ Z10.00
535 Install Distribution Tubs-MATERIAL s 5,802.26 5,802.26 5,602.28 5,802.26 100% $ - s 1£9.00
535 Install Distridution Tubs-LABOR - 8403.3% 240339 840329 B8,403.39 100% $ . s 210.00
537 Instali Distribution Tub Interiors-MATERIAL $ 80323 8,003.23 3.003.23 800323 400% $ - $ 209.00
538 st Distribution Tub (nferlors-LABOR $ 1200484 12,004.84 12,004.84 12,004,848 100% $ - $ 300.00
538 st Feeders-MATERIAL $ 8,803.55 B.203.55 8,803.55 8,303.55 160% $ - $ 220.06
540 isiall Feeders-LABOR s 13,208,233 13,205.33 13,205,33 13,208.38 160% $ - $ 330,00
541 Bars & Bonding MATERIAL $ 200.32 BOD.32 $00.32 00,32 100% s - |s 20.00
542 Bars & Bending-L ABOR $ 1,200.48 1,200.48 1,200.48 1,260.48 100% s - $ 30.00
543 Fire Alarm Devices-MATERIAL % 240087 2,400.97 2,400.97 2,400.97 100% $ - $ 6000
584 Fire Alarm Devices-LABOR § 3.801.48 3,501.4% 3,501.45 3.601.45 106% $ . $ 30.00
’ IDF Room Buld-cuts & Bonding/Cabling-
545 MATERIAL $ 3201298 3,201.29 320t28 3.201.29 $068% $ - s 80.00
IDF Room Build-outs & Bonding/Cabling-
546 LABOR $ . 430194 4,301.94 4,801.94 4,801.94] 100% $ - i$ 120.00
547 Overhead Electrical Rouph-in-MMATERIAL $ 5,402.58 540258 §,402.58 5,402.58 100% s - $ 160,00
548 Overhead Electrical Rough-n-LABOR L 3 8,603.87 $,603.87 9,603.87 $,603.87| 100% $ - s 240.00
549 (n-Wall Electrical Rough-in-MATERIAL $ 560226 550226 5,602.26 §,602.26) 100% $ - |8 140,00
550 In-Wall Electrical Rovgh-ind ABOR 3 8,403.39 8,403.39 3,403.39 8,403,39 100% $ - 1% 240,00
11 Instafl Sleeves-MATERIAL .$ 1,600.85 1.600.65 1,800.68 1,800.65 100% $ - 1 40,00
552 |instefl Sleaves-LABOR . $ 2,400.57 2,400.97 240097 240057  100% $ s 80,00
553 iSune Rough-de - guest rooms-MATERIAL 3 36,004.58 36,084.58 36,094.58 36,004.58 100% s - $ 902.00
554 Site Rein - rooms-LABOR $ 54,141,587 54,141,87 54,141,67 54,141.37 100% $ - $ 1,354.00
555 Eire Stopping-MATERIAL $ 1,600.88 1,800.88 1.600.85 1,600.65 100% $ - H 40,00
558 Fire Stopping-LABOR s 2,400.97 2,400,897 240097 240097 100% $ - $ £82.00
557 Light Focture instoflation/Firsishes-MATERIAL s 4,801.54 4,801,894 480194 4,801.64] 100% $ - $ 120.00
558 Light Fixture Installation/Finishes-LABOR $ 7202.8% o2 a4 7 2 84 gitdniy bl
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AlA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, coraining APPLICATION NUMBER: 28
Contractor's signed Certification is attached. APPLICATION DATE: 512712816
1n tobulations below, 3 z% siated to the neevest dollar, PERIOD TO: 53172018
Usc Colurem | on Contracts where variable reteinage for line rems may apply. ARCHITECT'S PROJECT NO:
1114-1605-CCC Hoted
A 8 ¢ D E F G } H [ J K L
'WORK COMPLETED MATERIAL TOTAL
ITEM DESCRIPTION OF WORK, ORIGINAL CHANGE REVISED FROM PREVIOUS - PRESENTLY COMPLETED % BALANCE
NO. SCHEDULED ORDERS SCHEDULED APPLICATION  |THIS PERIOD STORED AND STORED [¢¥:5] TO FINISH RETAINAGE
VALEE VALUE (F&O) ’ (NOT IN TO DATE (E-T)
FORG) (F+G+H)
Branch Device Finishes & Trim Plates.
553  |MATERIAL s 1,600,685 1,800.65 1,800.65 1,800.65]  100% H - 1% £0.00
L] |Branch Device Finishes & Trim Plates-LABOR | § 2,400.97 2,40097 2,400,597 2,400.97 100% $ - $ 80.00
581 Fire Alarm Cabling-MATERIAL E 560226 5,802.26 5,602.26 5,602.28/ 100% $ - $ 140.00
562, Fira Adarm Cabling-LABOR $ 8,403.29 240338 8,403.39 B 40326 100% H - $ 210.00
863 TeleDaty Devices-MATERIAL 3 1.6800.85 1,600.65 1,400.85 1.800.85 100% $ - $ 40.00
585  |TeleData Devices-LABOR $ 240097 2,400.97 2,400.97 240087 100% |3 - {3 €0.00
Suite Device Fixture & Platey - guest rooms-
E8S MATERIAL $ 7202.91 7.20231 720281 7,202.91 100% $ - $ 180.00
Suite Dovica Fixture & Piates -~ guest roioms-
566 {LABOR $ 10,804,36 10,804.35 10,204.36 1080438  100% s - ]s 270.00
Lavel 12 oo s -
567  [Temporary Power & Lighting-MATERIAL $ 628849 £,289.40 6.289.40 . 6,289.40 100% s - ls 157.00
588 Temporary Power & Lighting-LABOR $ 9.434.10 843410 243410 9,434,170 100% $ - $ 23800
569 Instan Distribution Tubs-MATERIAL $ 489175 480475 489175 4,801.75 100% H - 3 12200
$70  |nstan Distibution Tubs-LABOR $ 7,337.63 7,337.63 7,337.63 7323763  100% $ - |s 183.00
671 |install Distritxtion Tub Imeriors-MATERIAL $ 6,988,22 98822 698822 eo8822]  100% 5 - 13 175.00
52 Install Distidution Tub Interiors-LABOR % 1048233 10,482.33 10,482,33 10,482.33 108% $ - $ 262.00
$73 Instal] Feeders-MATERIAL H T.687.04 7.687.04 7.897.0¢4 7.887.04, 100%; $ . 3 192.00
574 Ingtsil Feeders-LABOR $ 11,630.56 11,530.58 11,530.56 11,530.58; 100% $ - $ 288,00
8§78 Bors & Bonding-MATERIAL $ 698,82 695,852 698,822 598.82 100% $ - - 1700
576 Bars & Bontting-LABOR . $ 104823 1,048.22 1,048,222 1,048.23 100% $ - $ 28.00
577 Fire Alarm Devices-MATERIAL 5 208647 2,095,47 209647 2,098.47! 100% s - $ 5200
578 Fire Alarm Devicas-L ABOR $ 314470 314470 344470 3,144.781 100% $ . [4 79.00
IDF Roer Build-outs & Bonding/Cabling-
579 IMATERIAL . $ 279528 2,795.29 2,795.2% 2,795.29 100% $ - ls 70.00
F Room Bulld-outs & Bonding/Cabling-
se0  |LABOR s 419293 419253 419293 418283  100% s - |s 105.00
581 Cuerhead Electrical Rough-iIn-MATERIAL $ 5,590.58 5.5a0.58 5,590,583 5,580.58 100% $ - |s 140.00
582 Overhead Electrical Rough-inLABOR s 238588 8,385.86 8.385.88 8,385.96 100% s - s 210.00
583 [In-Wall Eleciricat Rough-in-MATERIAL (3 489175 488475 439175 4,851.75 100% (3 - 1ls 122.00
584 In-Wall Elecirical Rough-in-LABOR s 7.337.863 7337.63 7.337.63 7.337.63 100%. $ - 3 183.00
585 Install Sieeves-MATERIAL s 1,397.64 1.387.64 1,397.64 1,397.54 100% $ ~ s 35.00
586 install Sleeves-LABOR s 2,098.47 208647 2,0965.47 2,096.4Y H00% s - $ 52.00
587 Suite ROUE‘HH' - griest rootrs-MATERIAL $ 36,094.58 36,094,583 36,094.58 38,094.58 100% $ - $ SO0
588 |SuRe Rough-in - guost rooms-LABOR $ 54,341.87 54,181,857 54,141.87 54,121.87 100% $ - 1§ 1,354.00
538 [Fire Siopping-MATERIAL s 1,397.64 1,387.64 1397.64 1,357.84)  100% $ R 3500
590 Fire Stopping-LABOR . $ 2,086 47 200647 2,0988.47 2,098.47 100% $ - & 52.00
597 Light Fixture Instaitation/Finishes-MATERIAL $ 4,182.33 4,192983 419253 £4,192.93) 100% $ . $ 105.00
582 Ught Fixture Installation/Finishos-LABOR $ 628940 6,289.40 6,289.40 6,289 40 160% $ - $ 157.00
Branch Device Finishos & Trim Plates.
593 MATERIAL $ 1,397.84 1,397.84 1,357.84 1,387.64 100% $ - $ 35.00
594 Branch Device Finishes & Tnm Pistes-LABOR | § 200847 2,098.47 2,098.4T 2,086.47 100% $ $ 52.00
585 Fire Alarm Cabiing-MATERIAL 4 4,891.75 4,8%1.75 489175 4.881.75] 100% $ $ 122.00
586 Fire Alarm Catling-LABOR $ 733763 TAA7.63 TAIIS2 7.337.63 100% $ $ 183.00
597 TeleData Devices-MATERIAL $ 1,397.82 1.397.64 138764 1,397.84 100% $ - $ 35,00
598 TeleData Devices-L ABOR $ 209647 209847 209847 2,088.47 100% $ - $ 52.00
Sulte Device Fixture & Plates - guost rooms-
599 MATERIAL $ €,289.40 6,239.40 §,285.40 6,289.40 100% ¢ - % 157,00
Suite Device Fixture & Plates - guest rooms-
600 LAROR $ 8,424,110 9,4.10 9,434.10 9,434,10 100% $ - % 236.00
Level 14 0.00 $ .
601 [Tcmporary Power & Uighting-MATERIAL s 643881 s48.81 6,488.61 642881  100% $ - is 162.00
802 Temptrary Power & Lighting-LABOR [ 973121 a7en 2t 8 v na ——— [
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\IA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, contnining APPLICATION NUMBER: 28
s sigaed Certification s sttached APPLICATION DATE; 52712018
1 tabulations below, are stated to the nearest dollar. PERIOD TO: 53112018
Ise Coluam | on Contracts where vatiable retainage for line iteyns may apply. ARCHITECT'S PROJECT NO:
114-1005-CCC Hote!
A B ¥ o] E F G . H ¢ J K L
[WORK COMPLETED MATERIAL TOTAL
ITEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
NO SCHEDULED ORDERS SCHEDULED | APPLICATION |THIS PERIOD STORED AND STORED (1/E) TO FINISH RETAINAGE
VALUE VALUE (F&G) (NOTIN TODATE (E-T}
FOR G) (F+G+H)
603 Install Distritution Tube-MATERIAL $ 5,046,885 5,048.85 5,048,885 5,048.85| 100% s - $ 125.00
08 Install Distribution Tubs-LABOR $ 7,570.28 7.570.28 7.576.28 7,570.28 100% 3 - $ 188.00
05 Install Oistribution Tub Interiors-MATERIAL 3 7,209.78 T,208.79 7208.79 7,208.7% 100% Y - $ 180.00
606 Install Distribution Tubd Interiors-LABOR $ 10,814.68 10,814.68 10,844.68 10,814.68| 100% $ - ls 2ro.00
807 Install Feeders-MATERIAL s 793077 7.830.77 T,930.77 7.930.77 100% $ - $ 193.00
508 |install Feeders-LABOR $ 11,896.15 14,896.15 11,896.15 14,996.15]  100% $ - |s 29780
609 Bars & W&%TERIAL 3 T20.98 720.88 720,98 720,88 100% s - $ 18.00
810 Bars & Bending- R 3 1,031.47 1,081.47 1,081.47 1,081.47 100% E - $ 27.00
811 [Five Alanm Devices-MATERIAL $ 2,162.94 2,962.84 2,962.84 2,162.94 100% $ - 1% 5400
512 Fire Alarm Devices-L ABOR $ 3,244,240 3,244.50 3,248.40 . 3,244.40 100% $ .l s 81.00
IDF Room Bulld-outs & Barding/Cabiing-
513 |[MATERIAL s 288391 2,832.94 2,283.9% 288381  100% $ - s 7200
IDF Room Builtl-outs & Bonding/Cabling-
814 LABOR % 4,32587 432597 432587 4,325.87 100% b4 B $ 103.00
615 Overhend Elactrical Rough-n-MATERIAL $ 5,767.83 35,767.83 5,767.83 S.787.83 100% $ - $ 144,00
816 Overhead Electrical Rough-in-LABOR s 8,851.74 8.651.74 8,651.74 8,851.7¢ 100% $ - $ 2168.08
617 |in-Wall Electical Rough-in-MATERIAL $ 5,048.85 5,048.85 5,045,585 504885  100% s - |8 128.00
818 In-Wall Electiesl Rough-in-LABOR $ 7,810,28 7,570.28 757028 T.570.28 100% $ - $ 185.00
819 Install Sleaves.MATERIAL s 1,441.98 4,441.96 1.441.96 1,441.86 100% $ - s 36,00
629 | Instat Sleoves-LABOR L4 216294 2,162.94 216294 215294 100% $ - 1 1 54,00
621 - [Sulte Roughein - guest rooms-MATERIAL s 36,094.58 36,084.58 36,004.58 J6,084.58| 100% $ - s 802 00
€22 Suite Rm‘ - m rooms-LABOR $ 54,141.97 54,141.87 54,141.87 54,141.87 100% $ - $ 1,354.00
7<) Fire Stopping-MATERIAL $ 1,441.96 1,441.96 1,441.96 1,441.9¢8 100% [ - $ 38.00
624 Fire Stopping-LABOR ' $ 2,152.94 216254 216234 . 216294 100% ¢ - s 54,00
625 Lighs Fidure Instaflation/Finishes-MATERIAL s 432587 4,325.87 4,325.87 432587 100% ¢ $ 108.00
626 |Light Eixture Instalatior/Finishes-LABOR s 6,488.81 6,408,51 §,488.81 548833 100% $ - i 162.00
Branch Device Fiishes & Trim Plales- ‘
827  |MATERIAL $ 1,441.96 1,441.58 1.441.96 1,441.96 100% s . s 36.00
528 Branch Davice Finishes & Trim Pistes-LABOR | § 216294 2462.94 2,162.94 . 2,162.94; 100% $ - $ 54,00
628 Fire Alarm Cabling-MATERIAL $ 5,046.85 5,046.85 5,045.85 3,048.85 400% $ - $ 128.00
630  |Fire Alarm Cabling-L ABOR $ 7.510.28 7.570.28 7.570.28 7.570.28 100% $ - |8 189,00
631 TeleData Devices-MATERIAL $ 1447.98 1,441,98 4,431.86 1.441.98 100% $ ~ $ 38.00
532  TelaData Devices-LARCR $ 215254 2,162.94 2,162.94 218294 100% $ - s 54.00
Suite Device Fixture & Piates - guest rooms-
633 MATERIAL $ 8,488.31 6,488,817 6,488.31 §,488.8¢ 100% $ - $ 162.00
Suite Device Fotture & Piates - quest rooms. .
534 LABOR ) s 9,733.21 8,733.21 9,732.21 9.733.21 100% s - $ 24300
Level 15 0.00 s .
6385 Tempaorary Power & Lighting-MATERIAL $ 6527.75 8527.75 8,521.7% 5,527.75 100% s - $ 163.00
638  [Terporary Power & LIghting-LABOR $ 8,797.63 $,791.63 979163 9,791.83 100% $ - 1S 245,00
837  [install Distribution Tubs-MATERIAL $ 507714 507744 507714 5,077.13 0% $ . $ 127,00
638 Install Distribution Tubs-L ABOR $ 7.615.T1 761571 7.815.71 7.518.71 100% s - $ 190,00
638 Install Distribition Tuy Interiors-MATERIAL $ 7,253.06 7.253.06 7,253,086 T.253.06 100% - 2 - $ 181.00
sS40 Install Distribution Tub Inderiors-LABOR $ 10,079.59 19.879.59 10,879.5% 10,879.59 100% $ - $ 27200
541 Install Feeders-MATERIAL $ 7.978.36 7,978.36 7.978.38 7.9m8.38 100% $ - |8 199.00
542 Install Feede:&iABOL $ 11,987.55 11,967.55 11,887.58 11,967.55 100% ¥ - $ 295,00
8§43 Bars & Bonding-MATERIAL $ 7253 7253% T25.3% T25.31 100% $ . $ 18,00
644 Bars & Bonding-LABOR $ 1,087.95 1,087.9¢ 1,087.98 1,087.96 100% $ - % 27.00
645 Fire: Alarm Dovices-MATERIAL s 247592 2,175.92 237592 247592 100% s - s 54,00
646 Fire Atar Devices-L ABOR $ 3,263.88 3,263.88 3,253.88 3,263,88 100% $ - $ 82.00
1DF Recm Build-outs & Bonding/Cabling- .
847 MATERIAL $ 2,801.22 2.801.22 290122 290122 100% $ - $ 73.00
{DF Room Build-outs & Bonding/Cabling-
843  |LABOR ] 435183 4.351.83 435432 FETTR LY anne . - anm -
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+ Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, comainng APPLICATION NUMBER: 28
#ractor's signed Certification is attached. APPLICATION DATE: 5/2712016
sbulations below, amounts are stated to the nearest dollar, PERIOD TO: 5312018
Column | on Contracts where variable retainage for line items may apply. ARCHITECT'S PRCIECT NO:
4-1006-CCC Hote!
A B [+ B E ¥ G H 1 J K L
[WORK COMPLETED MATERIAL TOTAL
‘TEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
NO SCHEDULED ORDERS SCHEDULED APPLICATION |THIS PERIOD STCRED AND STORED (1/E) TO FINISH RETAINAGE
VALUE VYALUE (F&EG) (NOT IN TODATE (E-D
_ F OR G} (F~+G+H)
849 Overhead Blectrical Rough-inMATERIAL $ 580248 380248 5802.45 580245 100% $ . 3 145.00
€50 Overhead Electrical Roogh-in-LABOR $ B,703.67 8,708.67 8,703.67 8,703.67 100% $ - $ 218,00
451 in-Wafl Electrical Rough-nMATERIAL $ 547714 5,077.14 5.077.14 £,077.14 W00% $ . $ 12700
452 n-Wall Efectical Rouph-in-LABOR $ 7615711 7,615.71 781571 761874 100% $ - $ 190.00
853 |instafl Sleeves-MATERIAL $ 1,450.61 1,450,861 1,450,61 1,480.64 0% $ - is 3800
§5¢  linstall Sleeves-LABOR 3 217592 217582 217592 2475920 100% $ - is 84.00
655 Suite Rough-in - guast rooms-MATERIAL $ 38,094.58 36,084.58 36,094.58 3609458 100% s - $ 02000
858 Sufte Rough-in - guest roomsIABOR $ 44,141.87 5414187 54,141,387 54,141,837, 100% $ - $ 1,354.00
557  [Fire Stopping-MATERIAL s 1,450,861 1,450.81 1,450,851 1,450.61 100% s -l 36.00
858 iFire Stopping-LABOR $ 2,175.92 217582 247592 2,175.82 100% $ - |s 54.00
659 Light Fixture instaliationFinithes-MATERIAL % 4,351.83 435133 4,351.83 4,361.83 100% $ . $ 109.00
5§60 Light Fhcture InsteRation/Finishes-LABOR $ 6,527.75 $,527.75 8527.75 8,527.75 100% $ - ] 163.00
Branch Device Finishes & Trim Pistes-
681 |MATERIAL 3 1,450.81 1,450.51 1,450.61 1,450.81 100% $ - | 6,00
662 Branch Device Finishes & Trim Pigtes-LABOR | & 2.175.92 2,175.82 2175,92 2,175.82, 100% 3 - $ 54,00
663 Fire Alarm Cabling-MATERIAL H 5077.14 507714 507744 5,07T.44] 100% s - $ 127.00
684 Fire Alarm Cabling-LABOR s 781571 7.€15.71 1,615 7,615.7% 100% s . [ 190.00
665  jTeteData Devices-MATERIAL $ 1,450.61 1,450,541 1,450.81 1450.81 100% S - I8 38,00
886 TeleData Devices-L ABOR H 2,175.92 217582 2,175.82 2,175.82] 100% $ - $ 5400
Eﬂebﬂi@e Fiture & PIates - guest rooms-
667 MATERIAL $ 852175 652275 6,627.75 €,527.75| 100% [3 - s 163.00
iSuite Davica Fixture & Plates - guest eoms-
568  |LABOR s 9,791.63 979163 9,791.83 9,791.83 100% $ - 1 245.00
Leval 16 0.00 s .
£69 Temporery Power & Lighling-MATERIAL $ 6,108.3% 6,108.3¢ 6,108,238 6,108,35 106% $ - |8 153.00
€76 [Temporary Power & Lighting-LABOR s 9,162.53 9,162.53 9,162.53 9162531  100% $ - |3 229.00
671 [install Distribision Tubs-MATERIAL $ 475084 475094 4,750.04 4,750.94 100% $ - le 119.00
&72 Install Distrbution Tubs-LABOR $ 7,426.41 712641 742841 712541 100% $ - 1% 178.00
673 ingtall Distribution Tub Interiors-MATERIAL H §,787.06 B,787.06 479708 2,787,085, 100% % . s 170.00
674  |mstl Distribution Tub Interiors- LABOR 5 10,180,588 10,980,583 10,130.59 10,180.59 100% $ - 1% 255,00
675  |instak Feeders-MATERIAL $ TASSTT 748577 745577 TAEET7|  100% $ - 18 187.00
676  |instal FoedersLABOR s 11,158.85 11,188,565 11,198.55 11,192.65)  100% $ - ls 260,00
677 (Bars & Bondimp-MATERIAL $ 878.71 £78.71 57874 878,71 100% s - 1% 17.00
578 Bars & Bonding-LABOR $ 1,018,068 1,018.06 1,013.06 1.018,08 100% $ - $ 2500
879 Fire Alarm Devices-MATERIAL $ 2,036.12 2,836.12 2,0365.12 203812 100% s - $ $1.00
£80 Fire Alerm Devices-LABOR s 3.054.18 3,084.18 305818 3,054.18 100% $ - $ 76.00
IDF Room Buid-outs & Bonding/Cabling-
681 MATERIAL $ 2T14.82 2,714,382 211482 21482 100% 13 - $ 68.00
|DF Room Bulld-outs & Bonding/Cabling-
682 LABOR $ 4,072.24 4,072.24 407228 47224 100% $ -~ |s 102.00
3. %4 Overhead Electrical Rough-in-MATERIAL $ 542985 B5,429.85 - 5,429.85 5,429,565 100% 3 - -4 136.00
884 Owerhead Elactrical Reugh-In-LABOR $ 8,144.47 8,144.47 8.144.47 8,144.47 100% s - 1 204.00
B85 In-Wall Eloctricat Rough-In-MATERIAL $ 475098 4,750.94 4,750.94 4,750.94 100% $ - % - 118,00
686 In-Wall Eloctrical Rough-in-LABOR $ 712641 7.126.41 7.426.44 T,126.4% 100% $ - H 178.00
687y Instail Slapves-MATERIAL $ 1.957.44 1.357.41 1.357.41 1357.41 100% s - 3 24,00
688 msisll Sleoves-LABOR $ 2036.12 2036.12 203612 203812 100% $ - $ $1.00
638 Sulte hein - rooms-MATERIAL s 38,084.58 35,004,358 36,004,58 36,094.58 100% 3 - $ 902.00
69D Suite RoughAn - guest rooms-LABOR } 1 54,141,837 54,141.97 54,141,87 5495187 100% s - 3 1,352,00
697 Fire Stopping-MATERIAL $ 1,387.41 1,357.4% 135741 1.362.41 100% $ N $ as00
892 Fire Stopping-LABOR -4 203612 2,038.12 203812 2,036,142 100% $ - % 51,00
693 Light Fbaure Instaliation/Firishos-MATERIAL $ A,072.24 407224 407224 4072.24, 100% $ - 1 102.00
27 § Light Fixhure installation/F nishes-LABOR $ 6.108.35 $,108.3% 510835 6,108.35 100% $ - } 153.06
Branch Device Finishes & Trim Plates-
695 MATERIAL E 1.13X7 &4 « T A4 PR
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\TA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, contaiming APPLICATION NUMBER: 28
‘omtractor’s signed Certification is attached. APPLICATION DAYE: 512712016
n tabulations below, amounts arc stated to the nearest dollar, PERICD TO: 5/31/2016
Ise Column | on Contracts where variable retainage for line items may apply. ) ARCHITECT'S PROIECT NO:
114-1005-CLC Hotel .
A B c o) E F G H I 3 K L
(WORK COMPLETED MATERIAL TOTAL
JTEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS ’ PRESENTLY COMPLETED % BALANCE
NO. SCHEDULED ORDERS SCHEDULED APPLICATION  |THIS PERIOD ~ STORED AND STORED {1/E}y TO FINISH RETAINAGE
VALUE VALUE F&G) {NOTIN TO DATE (E-D
FORG) {F +G+H)
L1 Branch Dovice Finishes & Trim Plates-LABOR | & 2,038.12 2.038.12 2,036.12 2,036.12 100%. $ - $ 51.00
687 Fire Alarm Cabling-MATERIAL 3 4,750.94 4,750.9¢ 4,750.84 4,750.94 100% s - $ 119.00
898 Fire Alatm Catling-LABOR $ 7,126.41 7,125.89 7,126.41 712841 0% 3 - L 178.00
15 ] TeleData Devices-MATERIAL 3 1,357.41 1,357.41 1357.41 ! 1,357.4% 160% $ $ 34.00
700 TeicData Dcvlccs-l.ABQR ] 2,038.12 203812 2,036.12 203812 1H00% $ - s 51.00
Stite Device Fixture & Plates - guest rooms-
701 IMATERIAL $ §,108.35 ,108.35 6,108.35 510835]  100% s - s 153.00
Stite Davico Fixiure & Plates - quest rooms-
782 LABOR s $,162L53 818253 8,162.53 9,162.53; 100% $ - 5 229.00
Level 17 2.00 s .
103 Temporary Power & Lighting-MATERIAL s 6,450.55 6.490.56 6,450.56 8,490.56 100% $ - $ 162.00
704  {Temporary Fower & Ligting-LABOR s 9,735.84 $,735.84 9,735,828 9.735.84 100% $ - |3 243.00
705 insta? Distribution Tubs-MATERIAL 3 5,048.21 5,048.21 5.048.21 5,048.21 100% $ - 14 128.00
708 install Distribution Tubs-LABOR $ 7.572.32 7.572.32 . TET2.32 7,572.32, 100% s - $ 159.00
o7 install Distribution Tub interlors-MATERIAL $ 721173 721173 7.211.73 12173 100% s - ts 180,00
708 install Distribution Tub interiors-LABOR $ 40,517.60 108%7.60 10,817.60 10,317.80 100% $ - $ 270,00
T08 instalt Feeders-MATERIAL s 7,932.90 7,832 7,932.90 753290 100% S - $ 198.00
710 install Feaders-LABOR $ 1189636 11,830.36 11,299.38 11,395.3¢ 100% $ . $ 297.00
71 IBars & Bonding-MATERIAL $ 72197 2147 12197 72117 100% $ - |s 18,00
TR Bars & Bonding-LABOR 5 1,061.78 1,081.7¢ 1,081.78 1.081.76 100% $ - $ 27.00
FF Fire Alarm Devices-MATERIAL $ 2,183.52 2,163.52 218352 2,163.52 100% $ . $ 54,00
™4 Five Alammn Devices-LABOR $ 3,245.28 3,245.28 324828 . 3,245,228 00% $ . [3 21.00
IDF Room Bulld-outs & Bonding/Cabling-
s MATERIAL s 2.884.69 2,884.69 2,884.69 2384.69 Wo% $ - $ 72.00
IDF Room Build-outs & Bonding/Cabling-
718 JLABOR s 4,327.04 4,327.04 4327.04 4,327.04 100% $ - 1s 108,00
"y Overhead Etectrical Rough-in-MATERIAL $ 5,768.35 5,769, 5,789.39 5,768.3% 100% $ “ $ 144,00
718 Overhead Efectrical Rough-in-LABOR $ 2,854.08 £,654.08 2,854.08 8,854.08 100% $ - s 216.00
719 |inWall Blecirical Rouph-In-MATERIAL s 5,048.21 504821 5,048.21 504821 100% $ - Is 128,00
720 In-Wall Electrical Rouph-inLABOR $ 757232 1,572.32 757232 T.572.32] 400% $ - [ 189.00
™1 Instal Steeves-MATERIAL s 144235 1,442.35 144235 144235 100% $ - L4 36.00
722 instal Sleeves-LABOR 3 2,163.52 2,163.62 2,163%.52 2,163.52 100% s - s 5400
723 |Sule Rough-n - guest roonms-MATERIAL 3 3605458 38,094.58 36,094.58 36,084.58 100% s - $ s02.00
724 Suite Reugh-in - Puest roems-LASOR $ 54,181,857 . 54,141.87 54,141.87 54,141.87 100% s . s 1,384.00
1% Fme Stopping-MATERIAL s 144235 1,842.35 1,442.35 N 1, 442,35 100% $ - s 38.00
728 Fire Stopping-LABOR $ 2,163.52 2,163.52 2.163.52 2,163.52) 100% 4 - s 54,00
T Light Fixture InstaifatonFinishes-MATERIAL $ 4,327.04 432704 4327.08 4,327.04, 100% $ - $ 108,00
728 Light Fixture Installation/Finishes-LABOR $ 6,450.56 649056 8,490.5¢ . 6.480.56 100% $ $ 162.00
Branch Device Finishes & Trim Plates-
729 MATERIAL $ 1,442.35 1442.35 1,44235 i 144238 100% $ - 1 38.00
730 Branch Device Finishes & Trim Pletes-{ ABOR | ¢ 2,163.52 2,163.52 218352 2,163.52 00% $ - $ 54.80
731 Fire Alarm Cabiing-MATERIAL $ 5,048.21 S5.048.21 5,048.21 504821 100% $ - $ 126.00
732 Fire Alarm Cabling-LABOR $ 157232 7.572.32 7.572.32 T.572.32 100% 5 - $ 189,00
733 Telelata Davicos-MATERIAL $ 1A42.35 184235 1,442.35 144235 106% s - s 38.80
4 TeloData Devices-LABOR $ 216352 2,183,62 2,161.52 2.183.52 100% $ - $ 5400
Suite Device Fidure & Piates - guest rooms-
738 MATERIAL $ 6,480.56 649056 $490.56 8,490.5¢ 100% $ - $ 152,00
Suite Device Fhaute & Plates - quest roms-
736 LABOR ) 3 973584 8,735.84 9,735.84 8,735.84 100% s - % 200
Love! 18 .00 $ .
737 Temporary Power & Ughting-MATERIAL $ 5,804,00 5,804.00 5,802.00 5,804,00 100% $ $ 14508
738 Temporary Power & Lighting-LABOR $ 8,706.00 ’ 8,708.00 8.708.00 8,706,080 1a0% $ - s 21800
739 tnatal Distribution Tubs-MATERIAL $ 4,353,00 4,353.00 4,353.00 4,353,00 100% $ $ 109.00
740 Instalt Distribution Tubs-LABOR 4 8.529.58 £.520 60 & 590 &n . - van ra Pyl - e .
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 Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, comaining APPLICATION NUUMBER: 28
tractor's signed Certification is attached. : AFPLICATION DATE: SI2712018
sbulations below, amoumts are stated (o the nsarest dollar. PERIOD TO: 53172018
Colemm I on Contracts where vaniable retainage for Jme jtems may apply. ARCHITECTS PROJECT NO:
14-1005-CCC Hotel
A B c 3] E F H 1 d K L
[WORK COMPLETED MATERIAL TOTAL
ITEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
NO. SCHEDULED ORDERS SCHEDULED APPLICATION STORED AND STORED (1/E) TO FINISH RETAINAGE
VALUE . VALUE F&G) (NOT IN TODATE {(E-T)
FORG) {F~G+H)
T4t Instalt Dlstrivation Tub Interiors-MATERIAL $ ,529.50 6,529.50 652950 6,529.50) 100% $ . $ 163.00
742 install Distritertion Tub interiors-LABOR $ 9,754.25 8.764,25 9,794.25 9.794.25 100% $ - [ 245,60
743 Instal Feeders-MATERIAL s 7.980.50 7,880.50 7,980.50 7,980.50 100% $ - $ 200,60
744 Instaft Feeders-LABOR 4 11,970.75 11.970.75 11.970,7% 11,970.75 0% $ - $ 299,60
745 [Bars& Mg-MATERIAL $ 725.50 725,50 T25.50 725.50 100% $ - 18 18,00
746  |Bars & Bonding-LABOR $ 1,088.25 1,088.25 1,098.25 1,088.25 0% $ - s 27.00
TAT Fire Alarm Devicos-MATERIAL s 2,178.50 217850 217650 2,476.50 100% $ - $ 54,00
748 |Fire Alarm Devices-LABOR $ 3,26475 326475 3,264,75 3264750 100% $ - ls 82.00
IDF Room Build-outs & Bonding/Cabiing-
748 |MATERIAL s 2,902.00 2.302.60 2,902.00 290200  100% $ - s 73.00
IOF Room Butld-outs & Bending/Cabling-
750 LABOR $ 4352.00 4353.60 435300 4353.00 100% 4 - 3 4108.00
751 Overhead Electrical Rough-in-MATERIAL $ 5,804.00 5,804.00 5,804.00 5,804.00 100% $ . s 145.00
752 |Overhead Electical Roogh-inl ABOR $ 8,7U8.00 8,706.00 B8,706.00 8,706.00 100% $ - 1s 24B.00
753 In-Wal Elactrical Rough-in-MATERIAL $ 5078.50 £,072.50 5,078.50 5078.50 100% - s $27.00
754 In-Wall Eleciriest Reugh-In-LABOR $ T.617.7T5 781775 781775 7,617.75 100% $ - 8 19000
755 Install Sieeves-MATERIAL $ 1451.00 1,451.00 145100 1,451,00 100% $ . $ 2800
758 inswal Steeves-L ABOR s 2,176,508 2,176.50 217850 2,176.50 100% $ . 1 4 54.00
757 Soite Rough-in - guast reoms-MATERIAL $ 36,094.5¢ 36,004.58 36,084.58 38,094,538 100% $ - $ 902,00
758 Suite Rotghein guest rooms-LABOR < 54,141.87 54,141.87 54,141.87 54,141.87 100% $ s 1,354.00
759 Fire Stoppin-MATERIAL s 1,451.00 1.451.00 1,451.00 1A81.00/ 100% $§ - % 35.00
760 Fire StoppingLABOR $ 217850 2,178.50 247650 217550 100% $ - $ 54,00
761 Light Fixture: instaliation/Finishes- MATERIAL | § 4,353.00 4,353.00 4,383.00 4,353.00 100% [ .l 169.09
762 Light Fixture Instaflation/Finishes.L ABOR $ 5,529.50 6,529.50 6,529.50 6,528.50, 100% 5 . $ 163.00
|Branch Device Finishes & Trim Plates-
783 IMATERIAL $ 1,451.00 1,451.08 1,451.00 1.451.00]  100% s - s 35.00
764  [Branch Device Finishes & Trim Plates-LABOR | $ 217850 2.178.58 2,176.50 217650 100% s - $ 54,00
785 Fire Alorm Cabling-MATERIAL $ 5,678.50 5078.50 5,078.50 $,078.50 100% $ - $ 12700
758 Fire Atarm Cabling-L ABOR $ 7.617.76 761775 181778 7.61%.75 100% $ - 3 180.08
767  {TeleData Devices-MATERIAL s 1,481.00 1,451.00 1.451.00 1451.00]  100% $ - 13 3500
768 TeleDota Devices-LABOR |4 2,176.50 2,175.50 2,476.50 2,1768.50] 400% $ - 3 54,00
Sulte Device Fixture & Plgtes - guest rooms-
763 MATERIAL $ B.529.50 6,529.50 6,528,50 6,529.50 100% s . $ 163,00
Suite Device Fixture 8 Plates - guest rooms-
70 CABOR s 9,794.2% 9.784.25 9,794.25 9,794,268 100% $ - $ 245,00
. Energlzing Panels / System Levels T thru 18-
m MATERIAL $ 2,178.50 2,175,50 2,178.50 2,178.50 100% $ .4 54.00
Energizing Panels / Systern Levets 7 thiu 18-
2 LABOR $ 3,284.75 3,264.75 3,268.75 3,284.75 100% $ ~ s 82,00
Level 19 0.00 $ -
w Temporaty Power & LIghting-MATERIAL $ 6,117.65 E,%117.65 6,117.65 6117685 100% $ - - 153,00
714 |Temporary Power & Lighting LABOR s 9,175.48 8,176.48 8,176.88 9,176.48 100% $ - s 225.60
Fei] Install Distribution Tub2-MATERIAL $ 4,758,17 4,788.17 475817 4,75817 $00% $ - $ 119.00
178 Instalt Distribition Tubs-LABOR $ 713728 7,137.26 T.13726 7.137.26 100% $ - $ 173.00
777 jinstan Distribution Tub Interiors-MATERIAL s §,797.39 6,797.39 £,797.99 8,797.39)  100% $ - s 170,00
kg {nstal Distribution Tub Interfors-LASOR H 19,196.09 10,196.09 10,196.08 10,196,098 100% $ - $ 255.00
73 trstall Feeders-MATERIAL L1 7477 TATTAS 747713 747743 0% 14 - $ 187.00
780 J_Lmlall Feedors-LABOR $ 11,215.69 11,215.69 11,215.89 11,215.69: 100% s - $ 280.00
781 Bars & Bonding-MATERIAL -4 6§79.78 67874 678,74 79,74 100% S - $ 17.00
782 Bars & Bonding-LABOR. $ 1,019.61 1,019.64 1,01961 1,018.61 100% 1} - 13 25.00
783 Fire Alatm Devices-MATERIAL s 2,039,22 2,009.22 2,038.2 2,039.22: 100% $ - 1% 51.00
T84 Firo Alerm Davices-LABOR s 305883 3,058.83 305883 3,058,831 100% s - $ 76.00
1DF Room Build-outs & Bonding/Cabling-
785 IMATERIAL 3 271K 0K area e e an L
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A Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, eontaining APPLICATION NUMBER: 28
ntractor’s signed Certification iz attsched, ' APPLICATION DATE: 5122016
bulntions below, e stated 1o the nearwst dollar, PERIOD TO: 53172016
* Cotumm I on Comtracts where variable retsinape for fine items may spply. ARCHITECT'S PROJECT NO-
14-1005-CCC Hotol
A B c ] E F I H I d K L
[WORK COMPLETED MATERIAL TOTAL
ITEM DESCRIFTTON OF WORK ORIGINAL CHANGE REVISED FROM PREVICUS PRESENTLY COMPLEI‘EI) % BALANCE
NO. SCHEDULED ORDERS SCHEDULED . APPLICATION {THIS PERIOD STORED AND STORED /5 TO FINISH RETAINAGE
VALUE YALUE (F&G) {NOT IN TO DATE (E-1)
FORG) {F+G+H)
HOF Raom Buitd-outs & Bonding/Cabling- >
788 [LABOR $ 4,078.43 407843 407843 497843 100% $ . $ 102,00
787  |Overhesd Electrical Rough-in-MATERIAL $ 5437.91 5A37.91 543741 5,437.91 100% s - {8 136.00
788 |Overend Blectrics! Roughein-LABOR s 8,158.87 B156.57 215687 815887  100% s - 1 206.00
789 |!n-Wot Electrical Rough-in-MATERIAL s 75817 475817 475817 475817 00% s S 119.00
790 lin-Wsit Elecirical Rough-n-LABOR $ 7.137.28 7,457.28 7,137.26 7,137.28 100% s - i 178.00
791  [instal Sleeves-MATERIAL $ 1.358.48 1,359.48 1,359.48 1,356.48 100% s - |s 34,00
782 - |instal Sleeves-{ ABOR o $ 2.030.22 2,038.22 203922 2,030.22 100% $ S 51,00
T Suite Rough-In - guest roome-MATERIAL ¢ 36,084,58 365,084.58 38,054.58 36,094.58 100% $ - s 90203
T84 |Suite Rough-in - guest 0oms-LABOR $ 58,9141.87 54,141.37 54,121.87 54,141.87 100% $ -« 18 1,354.00
785 |Fire Stopping-MATERIAL $ 1,355.48 1,359.48 138548 1,35%.48 100% $ - is 3400
798 |Fire Stopping-LABOR s 208822 2,0239.22 203922 2.038.22 100%. s - is $1.00
797 |Light Fixure InstalletionfFinishes-MATERIAL | $ 2,078.43 © 4,078.4% 407843 4,078.43 100% $ - $ 102.00
798 |Light Fixture Inetalistion/Finishes-LABOR $ 6.117.65 6,117.65 5117.65 6.117.65  100% 3 - s 153,00
Branch Devica Fimishes & Trim Plates-
799 MATERIAL $ 1,359.48 1,359.48 . 1,359.48 1,359.48 100% $ - 1% 34,00
89  {Beanch Device Finishes & Trim Piztes-LABOR | & 2,039,22 2,038.22 203922 203822 100% $ R 1 $1.00
801 Fire Alarm Cabling-MATERIAL $ 4,758.17 475847 475817 4,758.17 100% $ - 1% 119.00
802  [Fire Alarm Cabling-LABOR s 7,137.26 7,137.26 7,137.26 71312 100% $ - |8 178.00
303 TeleData Devices-MATERIAL s 1.350.48 135548 1,359.48 1,353.48 100% $ -~ % 00
804 |TeleData Devices-LABOR $ 2,038.22 2,009.22 2,038.22 203922 100% $ - ls §1.00
Suite Device Fixture & Plates - guest rooms- .
BOS  [MATERIAL o $ §,117.65 6,117.65 6,117.68 $,117.65, 100% $ - 1s 153.00
Sulte Device Fixture 3 Ptates - guest rooms. .
806  [LABOR s 9,176.48 917848 317848 » 917648  100% $ - s 229,50
Level 20 0.00 s .
807 [T Power & Lighting- MATERIAL 3 5,242.83 6,242.83 6,242.83 8,24293 100% $ - 8 156.00
808 [Temporary Power & Lighting-LABGR 3 236439 9,354.3% 9,364,389 8,384.39 100% $ . ols 234,00
803 {install Distrdution Tubs-MATERIAL $ 4,855.61 4,855.61 4,885.81 4,855.61 100% [ - |s 121.00
810 [mstal Distibution Tubs-L ABOR 3 7.283.42 728342 7,283.42 7.283.42 100% $ - 1s 182.00
a1 Install Distritution Tub Interiors-MATER AL $ 6.936.59 £.938.59 6,836.59 8.936.5% 100% s . s 173.00
812 [Install Distrbution Tub Interiors-LABOR $ 10,404.88 10,404.68 1040498 10,404.88 100% s . 1s 260.00
313 Install Feeders-MATERIAL $ 7.630.28 : 763025 7,830.25 753025 100% s - s -191.00
Bt4  iinstol Feeders-LABOR $ 11,245.37 1144537 11,44537 11,445.37) 100% $ - 18 288.00
815  |Hars & Bonding- MATERIAL $ 69356 693.85 693.65 693,66 100% $ - s 1700
816 Bars & Bonding-LABOR H 1,040.49 1,040.49 1.040.49 1,040,489 100% s - 1% 26,00
817 Fire Alarm Dewnces-MATERIAL $ 2,80.58 2.080.98 2,080.08 2,080,598, 100% $ - s 52.00
818 [Fire Alsrm Devices-LAROR $ 312148 31148 312146 3,121.48) 100% s . [ 78.00
1DF Room Build-outs & Bonding/Cabling.
819 |MATERIAL $ 277464 2,77484 277488 2,774.54 100% s - |s 85.00
{DF Room Build-cuts & Bordhing/Cabling- :
820  JLABOR s 1,161,985 418195 416195 4,184.95 100% $ - 1$ 104.00
a2t Overtrond Electrical Rouph-inMATERIAL $ £,5489.27 5,549.27 5.540.27 5,5498.27, 100% $ - $ 139.00
822 Overhead Electrical Rougthem-LABOR ¢ 3.323.81 8,323.91 8,323.91 832391 100% s B $ 208.00
823 |in-Wall Electrical Rough-in-MATERIAL H 485551 4,855,861 4,855,561 4,855.61 100% $ - ls 124.00
824 |in-Wall Electrical Rough-in-LABOR s T.283.42 728342 7,283.42 7.283.42 100% $ - 1s 182,00
825 |instell Slesves MATERIAL $ 1,387.32 1,387.32 138732 1,587.32 100% $ - 1s 500
2326 Install Sieevas-LABOR — $ 2,080.98 2,080.93 2,080.98 2,080,98 100% $ - $ 5200
827 1 Suile Rough-in - guest rooms-MAT GRIAL s 36,004,580 36,084.58 - 36,084.58 38,004.58 100% $ - {s 902.00
828 [Sultc Rough-in - guest rooms-LABOR 3 54,141.87 53,141.87 54,141,387 S4,141,87 100% 3 - 18 1.354.00
823 Fire Stoppmg-MATERIAL $ 1.387.32 1387.32 1,387.32 1,387.52 100% $ . $ 35.00
320 Fite Stopping-LABOR $ 2,089.98 2,080,938 2.080.08 203098 100% s . $ £2.00
1 Light Fixture InsteRation/Finishes-MATERIAL | $ 4,161.85 4,161.85 4,181,958 4,161.85 100% [ - 1s 104.00
832 Light Fixture installation/Finishes-LABOR -1 6.242.93 R24% 8% € 223 ax
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s Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 28
wrector's signied Certification is attached. APPLICATION DATE: 12712016
shulations below, amounts are stated 1o the nearest doller, PERIOD TCO: 53172016
: Colurmm 1 on Contracrs where variable retainage for line items may apply. ARCHITECT'S PROJECT NO:
'4-1005-CCC Hotel
A B < D E ¥ H 1° J K L
'WORK COMPLETED MATERIAL TOTAL
ITEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED b BALANCE
NO. SCHEDULED ORDERS SCHEDULED APPLICATION STORED AND STORED {1/E) TO FINISH RETAINAGE
VALUE VALUE (F&G) {(NOT IN TO DATE (E-1}
¢ ORG) (F+G+H)
Branch Device Finishes & Trim Plates-
832 MATERIAL s 1,387.22 138732 1,387.32 1,387.32 100% 3 - 3 35.00
334 Branch Device Finishes & Trim Plates-LABCR | $ 2,080.98 2,080.98 208098 2,080,538 100% s - $ 5200
835  |Fire Alsmm Cabtiing-MATERIAL $ 4,855,861 4,855.61 485561 4,855,81 100% $ - |s 421,00
836 Fire Alarm Cabling-LABOR $ 7,283.42 7.283.42 7,283.42 7.2%3.42 1H00% $ - $ 182.00
837  |TeleData Davices-MATERIAL $ 1,387.32 1387.32 1,387.32 1,387.32 100% $ - 1s 35.00
838 TeloDate Devices-LABDOR s 208098 2,080.98 2,020.68 2,080.08 100% s . s 5200
Suite Device Fixture & Plates - guast rooms-
839 IMATERIAL $ 8,24283 824292 524293 6,242.93 100% $ - $ 156.00
Suite Device Fixture & Fiates - guest rooms.
340 LABOR -3 $,384.39 938439 836430 9,364,239 100% $ - $ 234,00
Levef 21 0.00 ds B
841  [Temporary Power & Lighing-MATERIAL $ 543533 543533 8,435.33 £.435.33 100% $ - |8 181,00
842 [Temporary Power & Liphtng-LABO| $ 9,653.00 9,653.00 9,653.00 9,653,001 100% $ P 241.00
843 Install Distribution Tubs-MATERIAL s 5,005.28 5,00528 5005.2¢ 5,005,26 100% s - $ 125.00
84 jinstall Distibution Tubs-LABOR $ 7.507.89 7.507.39 7,507.8¢ 7,507.89 100% $ - 1s 186.00
345 instal Distribution Tub interiors-MATERIAL % 7,150.37 7,180.37 745037 7,150.37 100% 3 - 3 179,00
848 |Install Distribution Tub inferiors-LABOR $ 10.725.58 10,725.56 10,725.56 10,725.56|  100% s - 1s 268.06
847  |Instan Feodsrs-MATERIAL $ 7,865.41 7.985.4% 7,865.41 7.885.41 100% ¥ - 1% 197.00
848 Install Feadars-LABOR & 11,798.11 14,798.11 11,788.14 1+1,798.11 100% } 1 - | $ 29500
249  [Bars & Bonding-MATERIAL $ 715.04 T15.04 71504 71504  100% s - |3 100
850 Bars & Bonding-LABOR $ 107258 107256 187256 1,072.56 100% $ $ 21.00
851 Fire Atarm Davicas-MATERIAL $ 2,345.41 214511 2,148,191 2,145.11 160% $ - -9 $4.00
852 Fire Alamm Devices-LABOR s 321787 3217.67 3,217.67 3,217,671 100% s - s 30,00
IDF Room Build-outs & Bonding/Cabling- |
853  IMATERIAL 3 288015 2,380.15 2,860.15 2,860.15 100% 5 - is 72.00
1DF Room Build-outs & Bonding/Cabling-
854  {LABOR $ £,290.22 429022 £290.22 4290220  100% s - 1 107.00
355 Overhead Electrical Rough-m-MATERIAL % 572030 5,720.30 5,720,30 5,720.50 100% s - $ 143.00
56 ‘COverhead Electrical Rough-in-L ABOR $ 8,580.45 8,580.48 8,580.45 ,580.45 100% ) B s 215.00
857 In-Well Electrical Rough-in-MATERIAL $ £,005.26 5,005.26 5,005.26 5,006,28| 100% $ - $ 125.00
858 -Well Electrical Roughdn-LABOR $ 7,507,889 7.507.80 7.507.89 7.507.89 100% s . $ 188.00
8359  {install Sleeves-MATERIAL % 1,430.07 1,430,07 1,430.07 1,430.07| 100% $ s 3600
380 Install Seevesl ASOR $ 2,145.11 2,38511 2,145.11 214511 100% 3 - $ 5400
861 Sutte Rough-in - guest rnoms-MATERIAL $ 36,094.58 38,094.58 38,094.58 36,094.58 100% $ - s po2.00
862  [Sulte Rough-n - puest rooms.L ABOR $ 5414187 54,141,687 54,141.87 54,141.57 100% $ - ls 1,354.00
863 Fire Stopping-MATERIAL ¥ 1,430.07 1,430,07 1430.07 143007 100% $ - $ 36.00
284 Fire Stopping-LABOR 3 214511 214511 244511 2,145.41 100% $ $ 54,00
885 Light Fedure InstallationFinishes-MATERIAL % 429022 4,290.22 4.230.22 4,290.22 100% $ - $ 407.00
855 Light Foxture Instaltaion/Finishes-LABCR % 643523 6.435.33 B43633 6,435,323 100% $ - s 161,00
Beanch Device Finishes & Trim Plates-
a87 MATERIAL < 1,430.07 1,430.07 143007 ,430.07 100% $ - s 36.00
868 Branch Device Finishes & Trim Platos-LABOR | § 214511 214511 145,11 2,145.11 100% % - $ 54,00
289 Fira Alarm Cabling-MATERIAL $ 5,005.26 5.005,26 5,005.26 £,005.26 100% $ - % 12500
870 |Fire Atarm Cabling-LABOR s 1,507.23 7,507.29 7,507.88 7,507.89 100% $ - ls 188,00
.72} TeleDaty Oevices-MATERIAL $ 1,430.07 143007 1,430.07 1,430.07| 100% s - $ 800
£72 TeteDats Devices-LABOR $ 2,445.11 2,145.11 2.145.11 2,145,111 100% s - - 5400
Suite Device Fixture & Plates - guest rooms-
7 MATERIAL — £ 643533 €,435.33 643533 643533 00% b - $ 161.00
Sulte Device Fixture & Plates - guest rooms.
574 LABDR $ 9,853.00 9,653.00 9,652.00 9.652.00 100% $ - $ 241,00
Level 22 — 0.00 1 -
878 Temporary Power & Lighting-MATERIAL 3 6,354.82 £354.92 6.354.92 6.354.92{ 100% $ - $ 150.00
2T Tarmanranr Bawne £ | inhtinet ASOD - & 249 an ~ Pan ne A rna -
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Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 28
rractor's signed Certification is attached, APPLICATION DATE: Sr12016
bulntions bekow, smouynts are stated to the nearest dollar. PERIOD TO: 53112018
Coturrm & on Contracts where variable retainage for lime items way spply. ARCHITECTS PROJECT NO:
L.1005-CCC Hote!
A B8 c o € N F G H ! J X L
WORK COMPLETED MATERIAL TOTAL
TEM DESERIPTION OF WORK CRIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
NO. SCHEDULED ORDERS SCHEDULED APPLICATION  |THIS PERIOD STORED AND STORED (1 /E) TO FINISH RETAINAGE
VALUE VALUE (F&G) (NOT IN TODATE (E-1)
FOR G) {F=G+H)
377 stall Distribution Tubs-MATERIAL $ 494272 - §,942.72 4,842.72 4,942.72 100% $ . [4 124.00
are frstalt Distribution Tubs-LABOR $ 7.414.08 7414.03 7.414.08 7:414.08 100% $ - $ 135.00
f1a:3 Instsf Distribution Tub Interion.MATERIAL H 7.061.03 7.061.03 7,081.00 7,081.03 100% s - $ 177.00
880 Instal Distribution Tub Interiors-LABOR s 40.591.54 10,591.54 10.591.54 10,591.54 100% 3 - $ 265.00
881 |instal Feeders-MATERIAL $ 7.767:A3 7.767.13 776713 7765713 100% $ . ls 18400
882 Instal Feaders-LABOR s 11,650.69 11,650.69 11,650.69 11,850.59; 100% s - $ 20100
883 Bars & Honding-MA TERIAL $ 706.10 706,10 706.10 708.10/ 100% $ - $ 18.00
7] Bars & Bonding-LABOR $ 1.059.18 105915 105915 1,058.15 100% s . s 28,00
835  [Fire Alarm Devices-MATERIAL $ 2,118,391 2,118.31 211831 2,118.31 100% $ - |s 53,00
£86 Fire Alarm Devices-LABOR $ 317746 3A7TAS 317746 T 317748 100% % - % 79.00
IDF Room Buiid-tats & Bonding/Cabling-
B37 MATERIAL $ 2,828,481 232441 282641 282441 100% $ - $ 71.00
1OF Room Build-outs & Bonding/Cabling-
888 LABOR - 423682 4,236,62 4,236.62 4.226,62 100% $ 3 10800
gy Qveshiead Electrical Rough-nMATERIAL $ 5.848.82 5,648.82 5,648.82 584882 100% $ - $ 141,00
apg Overhead Electrical Rough-in-LABOR $ B47I23 347323 BATL23 BATIZS 100% $ B s 21200
91 n-Wall Electrical Rough-in-MATERIAL $ 484272 494272 4,942.72 4,842.72 00% $ ~ 3 124.0%
892 n-Wall Electrical Rough-in-LABOR s 741408 741408 7414.08 T7,414.08 100% s . 4 185.00
393 install Sleeves-MATERIAL s 141221 141221 14121 141227 100% s - s 35.00
834 instatt Sleoves-LABOR g 29183 211831 FRAE ] 2,118.3% 100% s - 1s 5300
885 Sulte Roughein - guest rooms-MATERIAL E I38.094.58 38,094,583 35,084.58 38,0488 100% $ - $ 902.00
BRG Sulte Rough-in - guest rooms-L AROR $ 54,141.87 54,141.87 $4,141.87 54,941.87 100% $ . H 135400
a7 Fire Stopping-MATERIAL $ 14121 141221 149224 141221 100% s - $ 35,00
=] Fire Stopping-LABOR $ 2,118.31 2,118.31 211831 21180 100% $ . $ 53.00
899  [Light Fixture Installstion/Finishes-MATERIAL | § 4,736.82 4,238.62 423862 4,736.62 100% [ - ]e 108.00
900 Light Frxture Installaton/Finishes. ABOR $ 6,354.92 638492 6,354.92 6354.92 100% $ . $ 159.00
Branch Device Finighes & Trim Plates-
901 MATERIAL s 141221 1412.21 1.812.21 1.412.2¢ 100% $ - 4 2500
902 Brarch Device Finishes & Trim Pites-LABOR | § 214831 2,118.31 211831 2,118.31 100% s . $ 53.00
003 Fire Marm Cabling-MATERIAL $ 494272 494272 454272 494272 100% $ . % 124,00
204 Fire Atarm Cabling-LASOR $ TA14.08 7.414.08 7.414.08 741408 100% s . s 136.00
905 TeleData Devices-MATERIAL $ 1,412.21 141221 1.412.21 a2 100% s - $ 35.00
908 TeleDats Devices-LABOR $ 21183 211831 211831 FARE &3] 100% -4 - s $3.00
Sifte Dvice Fixiurn £ Plates - guest rooms- :
%07 [MATERIAL $ 6,354.82 §,354.92 £,354.92 6.354.92 100% $ - 1% 159.00
Suite Devier Fhdure & Plates - guest rooms-
908 LABOR $ 253239 9,532.39 9.532.39 9,532,230, 100% $ . s 238 .00
Lavel 23 0.00 $ -
809 Temporary Power & Lighting- MATERIAL $ §,410.4¢ 6,410.48 6,410.49 £$,410.48] 100% $ - $ 160.0¢
910 Temporary Power & Lighting-LABOR $ 8,615,73 9,645.73 9,615.73 861873 100% s - $ 243,00
M Iristall Distribution Tutxe-MATERIAL $ 498593 4,985,953 498693 4,965.93 100% $ - 13 125.00
912 mstall Distritnstion Tubs-LABOR $ 7,478,350 7,473.90 T.478.90 7.478.80 100% 3 - s 187.00
w3 Instalt Distribution Tub Interiors-MATERIAL $ 142278 742276 712276 112278 100% s - 13 178.00
914 linstall Distribution Tub InterioTs-LABOR s 10,654.14 10.684.14 10.684.14 10,684,14 100% $ - ls 2657.00
15 frrstall Faeders-MATERIAL $ 7,83504 7.835.04 7,835.04 T335.04 100% s - 1 196.00
916 Install Feeders-L ABOR $ 11,782.56 11,752.56 11.752.56 14,752.56 100% $ - 3 294.00
917 Bars & Bonding-MATERIAL $ Ti2.28 71228 Ta2s 71228 100% $ - s 18.00
918 Bars 8 Bonding-LABDR 5 106841 1,068.4% 1,0688,41 1,088.41 100% 3 - % 21.00
g Fire Alamm Devites-MATERIAL $ 2,136.33 2,135.83 2,136.83 2,138.33 100% s - s 53,00
920 Fire Alarm Devices<LABOR 3 3,205.24 320524 3,205.24 320824 100% $ - 1% 80.00
10F Reorn Buiid-outs & Banding/Cabling-
921 MATERIAL $ 2,849.10 2284510 2,848.10 2,849,110 100% S - $ 74.00
{DF Room Build-euts & Bonding/Cabling-
92z LABOR $ 4271366 277388 £97xe8 " —— n—— - _
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Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, contaiomg

APPLICATION NUMBER: 28
mactor's signed Certification is attached, APPLICATION DATE: 52772016
ibulations below, smounts are stated to the nesrest dollar. - PERIOD TO: 53172016
Coluvan 1 on Contracts where varinble retaimage for lime items mey xpply. ARCHITECT'S PROJECT NO:
4-1005CCC Hote!
A B [ a3 E F G B! 1 J K L
IWORK COMPLETED MATERIAL TOTAL
TEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
NO. SCHEDULED ORDERS SCHEDULED APPLICATION [THIS PERICD STORED: AND STORED (1/E} TO FINISH RETAINAGE
VALUE VALUE (F&G) (NOTIN TO DATE (E-])
FORG) {F+G+H)
923 Overhesd Eleciical Rough-in-MATERIAL, $ 5,898.21 5,698.21 560821 £,598.21 100% $ - 1% 142.00
924 Overtend Elactrical Rough-In-LABOR % 8,547.31 82,5473 8,547.31 854731 100% $ - $ 21400
825 to-Wall.Electrical Roughin-MATERIAL $ 4,985.93 4,985.93 4,985.93 4,935.93 100% $ - s 42500
26 o Wall Electrical Rough-in-LABOR s T.A78.50 747890 747890 7.478.90 100% $ - 4 187.60
€027 nstall Slecves-MATERIAL $ 1.424.55 1,A24.55 1,424.55 1,424.55 100% $ - $ 38.00
28 install Steevas-LABOR — $ 2,136.83 2,138.82 2,158.83 213683 00% $ - < 5160
29 Sulte R - gtiest rooms-MATERIAL [ 36,004,58 36,004.58 35,094.58 38,094.58: 100% s - $ 902 00
|34 Suite Rough-in - guest rooms-LABOR L 54,%41.87 54,141.87 54,141,37 54,141.87 100% 3 - $ 4,354,080
931 Fire Stopping-MATERIAL $ 1,424.55 1,424.55 1.424.85 1.424.55 180% s $ 36.00
932  |Fire Stopping-LABOR $ 2,136.83 2.136.83 213883 213683  100% $ - {s $3.00
933 Light Fixture Instalistion/Finishes-MATERIAL $ 4,273.6% 4,273.68 427386 - 427308 100% $ - $ 107.00
934 Light Fixture InstafiationFinishes-LABOR $ 541043 6,410.42 £,410,48 6,410.43 190% $ - $ 160.00
Braneh Device Finlshes & Trim Plates-
935 |MATERIAL $ 142455 1,424.85 1,424.55 142455 100% [ - 1s 15.00
9938 Brameh Device Finishes & Trim Pidtes-LABOR | § 2,136,833 2,136.83 2,135.83 2,136.83 160% 5 - $ 53.00
837 Fire Alarm Cabling-MATERIAL $ 4,385.93 4,985.93 498593 4,985.33 100% $ - i3 12500
938 Fire Alarm Cabling-LABOR $ 747280 7.478.90 7,478.80 7.478.90 100% $ - $ 187.00
539  [ToleData Devices-MATERIAL 1,624.55 1424.55 1424.55 1.424.8% 100% $ « g 35.00
940  TeleData Devices L ABOR $ 213882 213883 210683 213883 100% $ . £ 53.00
Sulte Device Fadure & Plates - guost rooms-
941 [MATERIAL H 5,410,483 641048 6,410.43 5,470.48 100% 3 $ 160.00
Sulte Devics Fixture & Plates - guost rooms- .
942 {ABOR 3 8.618.73 8,615.73 9,615.73 9,815.73| 100% $ - $ 240.00
Level 24 0.00 $ -
943 Temporary Fower & |ighting-MATERIAL L 1 6,832,468 5,932.46 693246 £,832.45 100% s - s 173.00
545  [Temporsry Power & Lighting LAGOR $ 10,393.69 10,388,659 10,368.69 10,398.89)  100% $ . |s 260,00
845 Instal Distribution Tubs-MATERIAL $ 53319 5,391.31 6,391 5391.81 100% $ . $ 135,00
845 Install Distribution Tubs-LABOR $ 8,007.57 B,0B7.87 B,087.87 8,057.57 100% $ - [ 1 202.00
247  |instan Distribution Tub Ineriors-MATERIAL s 770273 7,70273 7.70273 770273 100% s - | 193.00
84% Irvstall Distritution Tuly inferfors-LABOR $ 11,554.10 11,554.1¢ 11,55¢.10 11,554.1¢0 100% 8 « $ 289.00
84D Install Feaders-MATERIAL $ 8,473.01 847301 BAT3.01 $,473.01 100% -4 - $ 21200
950 |instafl Feeders-LABOR $ 12,709.51 12,708.51 12,708.51 12,7051 100% $ - 1s 318.00
a5 Bars £ Bonding-MATERIAL 1 $ i 48 mozr 72027 02T 100% $ - 3 19.00
852 Bars & Bondﬂ'g:LABOR $ 1,155.41 4,155.41 14854 1,155.41 109% $ - $ 2500
852 Fire Sl Devices-MATERIAL b 231082 2310.82 231082 2,310.82 100% $ - $ S8.00
854 Fire Alarm DevicesL ABOR $ 3,456.23 3,466.23 345622 340023 100% $ - $ 8T.00
1DE Room Build-outs & Bonding/Cabling-
858 MATERIAL $ 3,081.0% 3,081.05 3,081.09 3,081.03 100% $ - $ 77.00
{OF Roem Build-outs & Bonding/Cabling-
BS6 {LABOR S 462164 4,621.64 482164 4,621,864 100% 1§ - % 416.00
957 Overhead Electrical Rough-in-MATERIAL $ 6,182.19 B8,162,1% 5,162.1% 6,162.19 100% s - s 154.00
58 Qverhuad Electrical Rough-in-LABOR $ 924328 9,243.28 824328 9,243.28} 100% $ -1 % 231.00
8 In-Wak Electrical Rough-in-MATERIAL $ 5,391,914 £.391.91 53819 §,301.81 100% s - $ 135.00
360 In-Wat Electrical Rough-in-LABOR % 8,087.87 8,087.87 8,087.87 8,087.87 100% $ - 3 202.00
961 Invstall Sleeves-MATERIAL $ 1,5480.58 1,540.55 1,540,585 1,540,55 100% [ - } 4 39.00
962 Install Steeves-LABOR $ 231082 2.210.82 2,310.82 231082 100% $ - $ 58.00
853 Suite Rough-in - guest rooms-MATERIAL |3 38,004.58 36,004.52 36,094.58 36,004.58 100% $ - $ 902.00
964 Suite Reughn - guest rooms-LABOR $ 84,141,87 54,141.¢67 5414187 54,141.87" 100% 3 . $ 1.354.00
865  IFIro Stopping-MATERIAL $ 1,540.55 1.540.5% 1,540,568 1,540.85 100% $ - $ 3900
988 Fire Stopping-LABOR $ 2,310.82 231032 2,310.82 230,82 100% $ - $ 58,00
967 Light Fixture Insteliation/Finishes-MATERIAL $ 4,621.64 4.621.64 4,621,654 4,621.64; 100% $ - $ 116.00
988 Light Fixture InstafiationFinishes-LABOR $ £,332.46 6,932.46 6,932.48 6,83246 100% s - 3 173.00
Branch Device Finishes & Trim Plates-
989 MATERIWL < 1 Ran &x PR PrEY) - wan - - =
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Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, sontaining APPLICATION NUMBER: 28
tractor's signod Certification is atmched. APPLICATION DATE: SI2T12018
bulations below, amounts are stated to the nearest doflar. PERIOD TO: 8§/31/2018
Column 1 on Contracrs where variable retainage for line items may apply. ARCHITECT'S PROJECT NO:
4.1005-CCC Hotet
A B [ »] g F H t J K L
[WORK COMPLETED MATERIAL TOTAL
TEM DESCRIPTION OF WORK. ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
NO. SCHEDULED ORDERS SCHEDULED APPLICATION STORED AND STORED (IL/E} TO FINISH RETAINAGE
VALUE VALUE (F&G) (NQTIN TO DATE (E-B
FORG) {F+G+H)
b:744] Branch Device Finishes & Tam Plates-LABOR | § 231082 2,310.62 231022 2.310.82] 100% $ - $ 58.00
71 Fire Alarm Cabling-MATERIAL S 5391.9 539151 5,391,591 53991 100% $ - [ 4 135.00
872 Fire Alarm Cabling-L ABOR $ 8.087.37 8,087.87 8,087.37 8,087.37) 100% $ - $ 202.00
973 TeleDaty Devices-MATERIAL $ 1,540,855 1,540.55 1,540,55 1,540.5% 100% ] - - 39.00
77 ] TeleData Devices-LASOR S 2,310.82 2,310.82 2,310.82 231082 100% -3 - s 58.00
Suiite Device Fixture & Pietes - ques rooms-
b:14-3 MATERIAL s 8,532.46 §,932.46 6,932.46 8,332.48 100% $ - s 173.00
Suite Device Fixdure & Plates - guest rooms- :
978 tABOR $ 10,398,690 10,398,698 40,398.69 10,3989 100% $ - s - 260.00
Level 25 0.00 ¢ -
- rrg Temporury Power & Lighing-MATERIAL s £.008.82 €,008.82 6,005.82 B.009.82 100% $ - $ 150,00
978 Temporary Power & Lighting-LABOR 13 9,014.74 9,014.74 2.014.74 3.014.74 1T00% $ - $ 225.00
978  |mista® Distribution Tubs-MATERIAL $ 45740 45741 487431 4,574.31 100% $ - 1s 117.00
80 Instal Distribution Tubs-LABOR 5 7,0%1.48 7.011.46 7,011,486 7.0%1.48 100% s -~ $ 175.00
931 inste} Distribution Tub inertors-MATERIAL s 8,£77.58 6,877.58 6,677.58 €,677.58 100% $ . 1 467.00
982 Instak Distributon Tub Interiors-LABOR H 10,015.37 10,016.37 1001637 10,016.37) 100% $ . s 250.008
983  |instalf Feeders-MATERIAL s 7.346.34 734534 7.348.34 745380 100% $ - Is 184.00
gR4 instal FeedersLABOR $ 11,018.04 11,018.01 11,018.01 11,098.01 100% 3 13 275,00
985 lBars & Bonding-MATERIAL $ B87.76 657.76 §67.78 867.76 100% ¢ - 3 17.00
986 Bars & Bording-LABOR o - 1,001.64 1.001.64 1,001.64 1,001.84/ 100% H - s 25.00
987 Fire Alanm Devices-MATERIAL s 2,003.27 2,003.27 2,003.27 2,005.27 180% $ - $ 5004
988 Fire Alarm Devices-LABOR $ 3,004.91 3,004.91 3,604.91 3,004.94 100% $ - 3 75.00
IDF Reom Buiid-outs & Bonding/Cabling-
939 MATERIAL 3 2,671.03 267103 287,03 2,8T1.03 0% $ L4 $ €7.00
IDF Room Bulid-euts & Bonding/Cabing- .
90 LABOR $ 4,008.55 4,008.55 4,006.55 4,006.55 100% $ - 1 400.00
281 QOverhoad Electrical Rough-insMATERIAL $ 5,342.07 534207 £,342.97 534207 100% 3 - -1 13400
92 Overhead Elecrical Rovghin-LABOR $ 3,013.40 8,013.10 3,013.10 3,013,10 100% $ - $ 20000
293 In-Wall Eloctrical Rough-in-MATERIAL $ 4,674.31 4,574.31 487431 467431 400% $ - 1 4 147.00
934 In-Wall Blectricst Roughdn-LABOR s 701148 T7.011.48 T L1146 7,011.48 100% $ - $ 17600
995 Install Steeves-MATERIAL $ 1,338.52 13385.52 1338.52 1,335.52 100% 3 - $ 300
o Instal} SteevesL ABOR — H 200327 200327 2003.27 2,003.27 100%: s - $ 50.00
597 Stite Raugh-in - grrest rooms-MATERIAL $ 38,094.58 36,004.58 38,094.58 . 36,094.58 100% $ . [ 90200
898 Sufte Rough-in - guest ooms-LABOR -4 54,141.87 58.141.27 54,141.87 54,141.37 100% $ - $ 1,354.00
989  |Fire Stopping-MATERIAL $ 1,335.52 1,335.52 1,335.52 133552 100% 3 - is 3300
1060 Fire Stepping-LABOR $ 2.003.27 200527 2,003.27 2,003.27 100% $ - $ 50,00
1001 Light Flure Instaliation/Finishes-MATERIAL $ 4,006,586 4,006.55 400655 4,008.55 100% $ - [ 400.00
1002 Light Fixture inststiation/Finishes-LABOR s 6,00982 6,000.82 $,000.82 £,009.82 100% $ - 3 150,00
Branth Devite Finishes & Trim Pistes-
1003 MATERIAL $ 1,335.52 133552 1.338.52 1,335.52 1004 $ - s 3300
1004 Branch Device Finishes & Trim Plates-LABOR | $ 2,003.27 2,003.27 208327 2,003.27 100% $ - $ 50.00
1005 Firc Alarm Cabing-MATERIAL $ 4,874,231 4,674 4,674,531 4,674.31 100% $ - s 117.00
1006  |Fire Alarm Cabling-LABOR 3 7.011.48 7.011.46 701148 701148 100% $ . $ 17%.00
1007 |TeleData Devices-MATERIAL $ 1,335.52 4,335,582 1,335.52 433552 100% s - s 33.00
1008  [TeleDats Devices-LABOR $ 2,003.27 20037 2.003.27 2,003.27 100% $ - 18 50,00
Suite Device Fixture & Plates - guest rooms-
1009 |MATERIAL $ 5,009.52 6,009.82 6,009.52 6,009,582 100% § - $ 150.00
Swite Device Fixture & Plates . guest rooms- i
1010 [LABOR s 8,014.74 201474 8,018.74 9,014.74 100% $ - H 225.00
Level 26 _ 0.00 $ .
4011 Vermporary Power & Liphtmg-MATERIAL s 6,242.93 8,282,83 624253 65,242.93% 100% s - $ 156.00
1012 Ternporary Power & Lighting-LASOR L 9,364.3% 936429 9.364.38 9,364.39 100% $ . s 234.00
1013 tristafl Distribution Tubs-MATERIAL $ 4,855.69 485861 4,068.61 4855681 108% s - s 12400
Amad Fnatall Miataludine Todue | ADRNADY -~ v Vs aA - A an -———— ——
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Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing

APPLICATION NUMBER: 28
tractor's signed Certification is attached. APPLICATION DATE: 5i2r/2016
{buiations below, amounts are stated to the nearest doflar. PERIOD TG: §/31/2016
Colurem I on Contracts where varisble vetninage for hine itevas mny apply. ARCHITECT'S PROJECT NO:
4-1005-CCC Hotel
A B C D E F G B I J K L
WORK COMPLETED MATERIAL TOTAL
TEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
NO. . SCHEDULED ORDERS SCHEDULED APPLICATICN  |THIS PERIOD STORED AND STORED (1/E) TO FINISH RETAINAGE
VALUE VALUE (F&G) {(NOT IN TC DATE (E-D)
F OR G) (F+G+H)

1015 Install Distidution Tub interiors-MATERIAL $ 6,936.59 63936.59 6,938.58 8,936.89. 100% $ - s 173.00
1018 [install Distribution Tub interiors-LABOR $ 10,404.88 10,404,838 10,404.88 10,404,588 100% $ " s 280.00
o7 $ 7,630.25 7.830.25 7,630,285 7,630.25 100% $ - $ 151.00
1018 $ 11,445.37 19,445.37 1154537 11,448.37 100% $ > 18 288.00
019 $ 693.66 683,65 £9%686 693,66 100% § - $ 1T.00
1020 ¢ 1.040.49 1,040.49 1,040.48 1,040.49 100% 1 - $ 26.00
1021 $ 2,080.98 2.080.98 208088 2,080,985 100% $ - 18 52.00
1022 $ 3,121.48 3,121,468 312146 3121.48 100% k1 - $ 78.00
1023 H 2,774.64 2,774.64 277484 2,774.64 100% $ - 1% £9.00
1024 s 4,161,835 416195 4,161.95 4,161,595 100% $ - | 184,00
1025 $ 5,548.27 §,549.27 5,549.27 £548.27 100% $ K 139.00
1026 $ 8333, 8,323.91 8,323.91 832291 100% $ - 18 208.00
1027 s 4,855.81 4,855.61 4,855,851 4,885.61 100% s - ls 121.00
1028 $ 128342 1.293.42 7.283.42 7.253.42 100% $ - |% 182.00
1029 $ 138722 1387.32 1,387.32 1,387.32 100% s - $ 3500
1030 $ 208098 2,080.98 2,080.98 2,080.08 100% S - s 52,00
1631 £ 36,094.58 36,084.58 38,034.58 36,034.58 100% s - s 802.00
1032 ] 54,141.87 5414187 54,141.87 54,141.87) - 100% s ~ 13 1.354.0¢
1033 $ 1,387.32 1,387.32 1,3872.32 138732 100% $ - $ 35.060
1034 5 2.080.08 208098 2,020.98 2,080.98 100% $ - $ 52.00
1635 Light Fixture Instaltation/Finishes-MATERIAL $ 4,181.95 4,161.95 £,161.95 4,161.95 100% -3 - $ 104.00
1038 |Lioht Fxture Instafiation/Finishes-LABOR s €,242.93 6,242.93 6,242.93 6,24293 100% $ - |3 156.00

Branch Device Finishes & Trim Platos-
1037 MATERIAL $ 1,387.32 1,387,32 1,382.32 1.387.32 100% | 4 - $ 35.00
1038 Branch Device Finishes & Trim Platos-LABOR | § 208058 2,080.98 2,080.98 2,030,98 100% $ - $ 52.00
1639 |Fire Atarm Cebling-MATERIAL % 485581 455551 £,855.61 4,855.81 100% 5 - 1s 121.00
1048 |Firw Alass Cabiing-LABOR $ T.283.42 783,42 7.283.42 7.283.42 100% $ - |8 18200
1041  [TeleData Devices-MATERIAL s 1,397.32 1,387.32 1,987.32 1,387.32 100% 3 - is 35.00
1042 |TeleData Devices-LABOR $ 2,080.98 2,020.58 2,080.98 2,080.93 100% $ - 1% 52.00

Suite Device Fixture & Piates - guest moms-
1043 [MATERIAL $ 6,242.93 6,242.93 624293 6.242.83 100% $ $ 156.00

Suite Device Fixture & Plates - guest rooms-
1044 LABOR $ 936429 9,364.39 9,384.35 9,384,238} 100% - $ 2400

Level 27 o 0.00 $ .

1045 'Temporary Power & Lightng-MATERIAL 1s 8,580.67 6.580.67 6,590,67 8,580.67 100% - - $ 165,00
1046 ‘Temporaty Power & Lighting-LABOR $ 5,686.00 5,885,400 9,886,00 9,886.00 100% $ - s 247 .00
10487 tnstalt Distribution Tubs-MATERIAL $ 592607 542807 5,126.07 512807 100% $ . $ 128.00
1048 instafl Distdbution Tubs-LABOR $ 7.,689,11 7.689.1% 768911 788911 100% $ - $ 192,00
10439 tnstal Distribution Tub Interiors-MATERIAL L 732298 T.322.98 7,322.95 132256 100% $ ~ $ 183.00
1050 instaf Distribudion Tub Intefiors-LABOR $ 40,084.44 10,984.4% 10,984,448 10.984 44 100% $ - $ 275,00
1051 Insta® Feeders-MATERIAL 3 808526 8,055.26 8,058.26 8,055.26 100% - - $ 201.00
1052 |instal Feeders-LABOR s 12,082.88 12,082.89 12,082.89 1208289  100% $ .ols 30200
1053 Bars & Bonding-MATERIAL $ T30 TILID 73230 330 100% $ . ¢ 18,00
1054 Bars & Bonding-LABOR $ 1,088.44 1,088 44 1,083.44 1.098.44, 100% $ . $ 27.00
1055 Fire Alarm Devices-MATERIAL 3 2,196,%9 2,106,589 Z,196.89 2,198.89 100% H v $ 5500
1056 Fire Alarrn Devices-L ABOR 3 3,295.33 328533 3,29523 3,295.33. 100% s - $ 82.00

IDF Room Bufttd-cuts & Bonding/Cabling-
1057  [MATERIAL $ 292918 292918 292848 2,925.18 100% | § - 1% 73.00

IDF Room Bulld-outs & Bonding/Cabling-
1058 JLABOR $ 433378 428378 4,393.78 4,393.78 100% -3 - % 110.00
1158 Overhead Electrical Rough-in-MATERIAL H 5,058.37 §,858.37 $.B58.37 5,858,327 100% s . $ 146.00
R Oroarnand Clasmrierst Drawvh in t ARMNRD € &« TEY R & Y'Y EC - ey 2 -——— bt - -




ONTINUATION SHEET
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« Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 28
tractor's tigned Certification is sttached. APPLICATION DATE: 52712016
sbulations below, mmounts are stated to the nearest dollar. PERIOD TO: §131/2016
Coltmn | on Contracts where variable seminage for line items may epply. ARCHITECT'S PROJECT NO:
4-1005-CCC Hote!
A 8 c o) E E [c] H H J K L
(WORK COMPLETED MATERIAL TOTAL
ITEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
NO. SCHEDULED ORDERS SCHEDULED APPLICATION |THIS PERIOD STORED AND STORED {1 /E) T& FINISH RETAINAGE
VALUE VALUE (F&G) {NOTIN TODATE {E-D
. FOXG) {F-+G+H)
1061 |InWVail Eloctrical Rough-in-MATERIAL $ 542807 5,126.07 5,126.07 5,126.07 100% $ . k4 128,00
10582  |In-wall Electrical Rouph-in-LABOR $ 7.699.41 7.689.11 758811 7.680.14 100% $ - 1s 192.00
1063 Install Sleeves-MATERIAL $ 1,484.59 146459 4.454.59 1,463.59 100% & - 3 31.08
1064  [Instsll SleevesLABOR $ 2,198.89 218689 2,156.39% 2,196.89 100% 5 - $ 55.08
1065 Sulte Rotgh-in - guast rooms-MATERIAL $ 36,094.58 35,094.58 38,034,58 36,004.58 100% 4 . s 802.00
1066 Suite R in - guest rooms-LABOR H 3414187 54,144.87 54,141.87 54, 141,87 100% $ - $ 1.354.00
1067  |Fire Stopping-MATERIAL H 1,484.53 1,464,659 1,454,560 1,464.59 100% $ - $ 31.00
1088 |Fire Stopping LABOR 4 2,196.85 2,196.89 2,196.86 219680  100% $ - s $5.00
1083 Light Fixturs Installation/Finishes-MATERIAL $ 4,393.7¢8 439378 439378 4,392.78 100% $ - s 4140.00
1070 |Light Fixture Installation/Finishes-LABOR s §,590.67 5.590.67 6.580.67 6,590.57 TO0% [ . s 165.00
Branch Device Finlishes & Trim Plates.
107t [MATERIAL 3 1,464.58 1.464.5% 146459 1468459 1T00% $ - 1% 37.00
1072  |Branch Device Finishes 8 Trim PlatesLABOR | & 2,198.83 2,196.80 219829 219889 100% $ - $ 55,00
1073 Fire Alarm Cabling-MATERIAL s 5,126.07 §,126.67 5126.07 5,426 07| 100% $ - % 128.00
1074 Fire Alarm Cabling-LABOR s 68811 7.585.11 7,680.1¢ 7.689.41 100% $ - $ 192.00
1078 |TeleDatn Devices-MATERIAL H 1.464.5% 1,464.59 148459 1,464.59 100% $ - s 37,00
1075 |TeleData Devicos-LABOR $ 2,196,889 2,196,689 2,196.89 2,196.89 100% s -] 55.00
Suite Device Fixture & Plates - guest rooms-
wrr MATERIAL $ 6,590.87 £,580,67 6,590.87 8.550.87 100% s - $ 165.00
Suite Device Fixture & Plates - guast rooms-
1078 [LABOR $ 9,886.00 9,828.00 8,886.00 9,886.00]  100% $ - ls 247.00
Levsl 28 . 0.0¢ b4 .
1079  [Temporary Power & Li MATERIAL $ 801789 6,017.69 8017.89 6017.89)  100% $ - s 150.00
1080 [Temporary Power & Lighting-LABOR $ 902853 $,026.53 9,028,853 9.026.53 100% $ - 13 226,00
1081 Instalt Distribution Tubs-MATERIAL $ 4883042 4,680.42 468042 2,880.42/ 100% $ - $ 117.00
1082 [nstel Gistrbation TubsLABOR $ 7.020.63 7,020.63 7.020,83 7.020.83/ 100% s . s 176,00
1083 jinstall Distribution Tub nteriors-MATERIAL $ 668832 6,698,32 6,686,32 668632  100% $ . ls 167.00
4084 instatt Oistribution Tub nteriors-LABOR 3 10,020.48 10,02¢.48 10,029.48 10,029.43 100% $ - $ 251,00
1085 $ 7.354.95 7,354.95 755495 7.354.95] 100% $ - s 184,00
1038 $ 1103242 11,032.42 11,032.42 11,032.42 100% $ - s 278.00
1087 s 668.63 488,63 668.63 €69.83 100% s - $ 1700
41088 s 1,002.95 1,00295 100295 100288 100% $ . $ 2500
1089 s 2,005.90 2,005.90¢ 2,005.90 2,005,850 100% $ - 3$ S0.00
1090 3 3,008.84 3,008.84 300884 300884  100% s - ls 75.00
1DF Roorm Build-onts & Bonding/Catiing-
1091 |MATERIAL s 2674.53 267453 2,574.53 287453 100% | § . 67.06
IDF Room Buiki-outs & Bonding/Cabling-
1092 LABOR s 4,041.78 4,011.79 481179 A4,011.78 100% s $ 102.00
1093 Overhiead Electical Rough-in-MATERIAL $ £,340.05 5,249.05 §,345.05 5,349.05] 100% $ - s 134,00
1004 Overhesd Electrical RoughinlABOR s 8,023.58 802358 8,G23.58 8,023.58 100% $ - $ 201.00
10985 -Vt Electrical Rough-m-MATERIAL $ 4,880.42 4,68D.42 4,680.42 4,680.42 0% $ - H 117,00
e in-Watf Electrical Rough-in-LABOR | 7,020.63 7,02063 7.020.63 7,020.63 100% 4 - 3 176.00
1087  |Install Sleoves-MATERIAL $ 1.337.28 133728 4,337.28 1,337.26 100% $ - 1% 33,00
1682 |install Sieeves-LABOR $ 2,005.890 2,005.50 2,005.90 2,005.90 100% $ - -4 50.00
1089 [Suite Roughn - guest rooms-MATERIAL $ 36,084.58 36,084.58 35,055 36,084.58 100% $ - |s $02.00
1100 [Suite Rough-n - guest rooms-LABOR $ 54,141.87 54.141.37 64,141,607 54,141.87: 100% $ - H 1,354.00
1101 [Fire Stopping-MATERIAL 3 1,337.26 1.337.26 1337228 1,337.28, 1008% -3 - 5 33.00
1102 [Fire Stopping-LABOR s 2,085.90 2,005,90 2,005,590 2,005.90 100% $ -3 50.00
1103 Light Fiture Instaliation/Firmshes-MATERIAL H 401178 4,011.79 4011.79 4.011.79 100% S - s 108.00
1104 Light Fixture Installation/Finishes.LABOR $ 8,017.6% 6,017.68 §217.68 6.017.68 0% $ - $ 150.00
Branch Device Finishes & Trim Plates-
1188 MATERIAL s 133726 1337.26 1,337.26 1.337..25‘ 100% $ - $ 3100
1106 Branch Device Finishes & Trim PletesLABOR | § 2.005.90 2 NN oN “ BAE on ot
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\ Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, conmsining APPLICATION NUMBER: -8
wractor’s signed Centification is attached. APFLICATION DATE: 5/27/2016
shulationt befow, amounts are stated to the rearest dollar. PERIOD TO: 5/31/2016
s Column [ on Contencts where vacisble retxinage for line ftems may apply. ARCHITECT'S PROJECT NO:
14-1005-CCC Hotel
A 8 c o} E F G H 1 J 14 L
WORK COMPLETED MATERIAL TOTAL
ITEM DESCRIPTION OF WORX ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
NO. SCHEDULED ORDERS SCHEDULED APPLICATION |THIS PERIOD STORED AND STORED {(L/E) TOFINISH RETAINAGE
VALUE VALUE {F & G) (NOT IN TODATE E-1
FORQ) (F+G+H)
4107 |Fire Alarm Cabittg-MATERIAL $ 4,580.42 4,680.42 4,680.42 1680421  100% $ . 1% 147.00
1168 Fire Alarm Cabling-LABOR $ T,020.63 T020.63 702053 7,020.63/ 100% $ . -3 176.00
1109  |{TeleData Devices-MATERIAL $ 133726 1337.26 1,337.28 1,337.26 100% s - $ 3300
1110 TeleData Davices-LABOR $ 2.005.00 2,005.50 2.005.90 2,005.90 100% $ - 3 50.00
Sute Device Fhdure & Plates - guast rooms- :
1M MATERIAL - s 6.017.63 6,017.69 $.017.68 8.017.69 100% $ . $ 450.00
Svite Device Fixture & Plates - guest rooms- )
1112 LABCR $ 9,026.53 9,026.53 8,028.53 9,026.53 100% s - s 228 00
Lovel 29 0.00 : $ .
1113 [T Power & Light \TERIAL $ £,238.78 6,235,78 8, 226.78 6,238.76 100% $ - s 15600
1114 Temporary Power & Lighting-LABCR k4 238814 9358514 8,335.14 9,355.14 100% $ - $ 22400
1145 |Instan Distribution Tubs-MATERIAL $ 485084 4,850.81 4.850.81 4,850.81 100% $ < s $24.00
1116 |install Distibution Tubs-LABOR $ 7,278.22 7.276.22 7.278.22 7,.276.22 100% $ . is 182.00
117 Install Distribution Tub Inkeriors-MATERIAL s 8.929.73 892973 8,929.72 6,929.73 100% & . $ 17300
1118 Install Distribution Tud Interiers-LABOR $ 10,394.60 13,394.60 10,394.80 10,394.60 100% < - $ 260.00
1919 |instn Feeders-MATERIAL s 7.622.70 762270 7,822.70 7,522.70 100% $ - s 191.00
1120 |install Feeders-LABOR L 11,434.06 11,434.06 11,434.08 1143806  100% $ - 18 286.00
1424 iasrs € Bonting-MAT ERIAL $ 892,97 £92.37 692.97 s9297]  100% $ - |s 17.00
4172 |Bors 8 Bondng-LABOR 3 1,039.46 1,035.48 1,039.45 1,099.48]  100% $ 18 25.00
1123 [Fire Alatm Devices-MAT ERIAL s 2,078.92 2,07892 2,078.92 2,078.92 100% $ . [ 5200
114 Fire Alarm DevicesLABOR 3 3,118,368 311838 31182328 3,118.38 100% $ - $ 73.00
IDF Room Build-outs & Bendingy/Cabing-
1126  |MATERIAL s 277180 | 2,771.8% 2774.89 277189 100% $ . |5 £8.00
|OF Room Build-outs & Bonding/Cabling-
1128 [LABOR s 4,157.84 415784 4,157.8¢ 4357840  100% $ - |s 104.00
1127 |Overtend Blectrical Rough-in-MATERIAL s 554379 554379 5,543,789 554379  100% s - 1% 139.00
1928 Cverhoad Electrical Rough-in-LABOR % 831568 831568 331568 831558 100% s - $ 208.00
1129 |in-Walt Eiectrical Rough-in-MATERIAL $ £350.81 485081 4,850.81 4,850.8¢ 100% $ - is 124.00
1430 n-Walt Electricsl Rough-in-LABOR $ 72822 1247822 7.276.22 7.276,22 100% s - $ 182.00
1131 |InstsS Sieeves-MATERIAL $ 1,385.95 1,385.95 1,385.95 . 1,385.95 500% $ . $ 35.00
132 install Steeves-LABOR $ 207882 2,078.92 2,078.92 2,078.92 100% $ - $ 5§2.00
13 Sujte Mh—h - guest rooms-MATERIAL | 38,094.58 . 38,094.58 35,084.55 38,094.58 100% $ $ 20200
1134 Suite in ~ JUES, roomEe-! R 5 54,141.87 54 141.87 54,144,897 54,141.87 100% .4 - $ 1,354.00
1135 {Fire S100ping-MATERIAL s 1,385.95 1,385.95 1,385.95 438556 100% $ - $ 35,00
1436 {Fro Slopping-LABOR s 2.078.92 2,078,892 2,078.92 207892 100% $ - -4 52.00
1437 iLight Fixture Installation/Finishes-MATERIAL 4 4,157.84 A157.84 4,157.64 4,157.24] 0O% $ - £ 104.00
1138 |Light Fidure Instaliation/Finishes-LABOR $ $,236.76 B.236.76 6,236.76 6,236.75| 100% S [ 126,00
Branch Device Finishes & Trim Plates- )
1139 MATERIAL S 1.385.95 1,385,895 138595 1,385.95 100% $ - $ 35.0¢
1140 |Branch Device Finfshes & Trim Plates-LtABOR | § 2,078.92 2.078.92 20882 2,078.92 100% $ - 4 52,00
1141 Fire Alzrn Catling-MATERIAL $ 4,850.81 4,850.81 4,850.81 4,350,81 100% $ - s $24.0¢
1142 Fire Alarm Cabling-LABOR $ 7,276.22 7.276.22 721622 T.276.22 100% $ - $ 18208
1143 [TelwData Devices-MATERIAL $ 138598 1,385.95 1,385.95 1,335.95/ T00% s - s 50t
1144 [TeleData Dovices LABOR $ 207892 207892 2,078.92 2,078.92 100% $ - $ s2o0
Suite Dovice Foture & Plates - puest rooms-
1145 MATERIAL 3 8.236.76 8,236.76 6,236.76 5,236.76 100% s - $ 158,01
Sufte Device Fixture & Pisles - guest rooms-
1146 LABOR $ 9,355,914 £,355.14 9,355,14 9,355.14 100% s - 5 23401
Lovel 30 9.00 s .
1147 [Temporety Power & Uighiting-MA T ERIAL s 6,380,0% 6,380.00 6,350.09 6,380.09 100% s R 160,04
1148 Teworary Power & LigMing-LABCOR [ 9,570,113 957013 8,570.13 9,670.13 100% $ - s 239.00
1148 ingstalt Distribution Tubs-MATERIAL $ 4,952.29 496223 496228 4,982.29 100% $ - $ 124.0
1150 trestalt Distribution Tubs-LABOR $ 7.4843.48 7448344 744344 T.443.44) 100% $ - 3 186.0
1181 fnatall Distribution Tub Interfors-MATERIAL 4 7.088.89 7,088.89 7,088.93 7,088.89 100% $ - LS 4770
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i Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 28
wractor's sipned Certification is artached. APPLICATION DATE: 5/27/2018
abuletions below, amounts are steted to the nearest dollar. PERIOD TO: 513172016
:Column | on Contracts whore variable rettinage for line ftems may spply. ARCHITECT'S PROSECT NO:
14-1005-CCC Hote!
A 8 c D € F G H 1 4 K L
IWORK COMPLETED MATERIAL TOTAL
ITEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS - PRESENTLY COMPLETED % BALANCE
NO. SCHEDULED ORDERS SCHEDULED APPLICATION  |THIS PERIOD STORED AND STORED (1 /E) TO FINISH RETAINAGE
VALUE VALUE (F&G) {(NOT IR "TO DATE : (E-D
FORG) (F4+G+H)
1152  [instelt Distribution Tub Interiors-LABOR $ 10.633.48 10,533.48 10,633.48 10,633.48 0% $ - |s 288.00
1153 |Instafl Foeders-MATERIAL $ 7.797.29 7,797.29 ¢.797.89 7.797.89 .00% $ - s 195.00
1154 Insta¥ Feeders-LABOR $ 44,896.23 11,696.33 41,698.83 11,896.83 100% $ - 3 292.00
1155 [Bars & Bonding-MATERIAL $ 708.80 708,90 708.90 708,90 100% $ L 13.00
1186 Bars & Bonh OR $ 1,082.35 1,083.35 1,062.35 1,063.35 100% $ . $ 2ro0
1157 Fire Alarm Devices-MATERIAL $ 212670 212670 2,128.79 212870 100% $ - b 3 §3.00
11358 Fire Alarm Devices-LABOR $ 319008 3,190.04 3,7180,04 3,100.04 100% -4 - $ 80.00
IDF Room Buiki.outs & Bonding/Cabling-
1159 MATERIAL $ 2,835.59 2,835.5% 2835509 2.835.5¢ 100% 3 - % 71.00
[OF Room Buiki-otts & Bonding/Cabing-
1166 [LABOR $ 4,253.39 4,253,39 4,25339 4,25339 100% $ $ 105.00
116t [Overhead Sfectrical Rough-In-MATERIAL s 567119 5,571.19 5,671.19° 5,671,119 100% § . $ 142.00
162 [Overhead Electrical Rough-in-LABOR $ 8,506.78 8.508.78 8,508.78 850878  100% $ . $ 213.00
1163 |In-Wal Electrical Rough-in-MATERIAL H 4,962.29 4,962.29 496229 496229 100% $ - |5 124.00
1164  |in-Wa¥ Electrical Rough-n-LABOR $ 7.443.44 T 443,44 744344 7.443.44 108% $ - 1s 168.00
11685  |install Sleaves-MATERIAL $ 1,417.80 1,417.50 1417.80 141730 108% $ . $ 3500
1166 |instal Sieeves-LABOR — 5 212870 212670 212670 212870 100% $ R $ 51,00
1167  [Suite Rouphvirt - guest rooms-MATERIAL s 38,094.58 36,004.58 35,094.58 36,094.58 100% § - $ 202.00
1168 [Suite Rovglrin - guest rooms-LABOR $ 54.141.87 54,141.57 5414487 54,141.87 100% $ - 1s 1,354.00
1168 [Fire Stoppiag-MATERIAL $ 1.417.80 1,M7.30 1,417.80 141788 100% $ - 18 35.00
117¢  |Fire StoppingLABOR $ 212870 2,126.70 242670 212670 100% $ - is 33.00
hhFal Light Fixture (nstanation/Finishas-MATERIAL $ 4,263.39 425339 4,253.39 4,253.39 100% $ - ) 106.00
M72 Light Fixture instaliation/Finishes.L ABOR $ 6,380.09 6,380.09 6,380.09 8,380.09 100% $ $ 450,00
Branch Device Fintshes & Tam Plates-
1173 |MATERIAL $ 1,£97.80 141780 141780 141730 100% $ - I3 35.00
1174 Branch Device Finishes & Trim PistesLABOR | § 2.328.70 2,126.70 2,126,770 12870 100% H . s 53.00
1175 |Fire Alamm Cabfing-MATERIAL $ 4982.29 4,962.29 490229 4,962.29 100% $ - i 124.00
1176  |Fire Alarm Cabling-LABOR $ TAL3AL 746344 794344 TA43.44 100% $ - s 186.00
1177 [TeleDate Devices-MATERIAL $ 1,417.30 1.417.80 1.817.80 1,417.80 100% s ~ ls 35.00
1178 TeieDats Dovices| ABOR $ 2,126,770 2128.70 2,128.70 2,128,770 100% s « [ 23.00
. [Suite Device Fixture & Plates - puest rooms-
1178 MATERIAL $ 6,380.03 €,380.0% 6,380,09 §,380.09 100% s - $ 180.00
Suile Device Fixture & Plates - guest rooms-
1180 {LABOR ) $ 9,570,123 8,520.13 9,570.13 9,570,131 100% $ . [3 299,00
Level 31 . - 0.00 9.0/ s .
1181 T Power & Lighti TERIAL $ 6,008,418 6,008.18 §,008.18 6,008,18/ 100% $ - $ 150,00
1182 Temporary Power & LightingL ABOR s $,012.28 9,012.28 9.012.28 9,042.28, 100% $ - $ 225,00
1183 {instell Distribution Tubs-MATERIAL $ 4,672.03 4,673.03 4,673.03 4,673.03 100% 5 . $ 117.00
1184 Instafl Distribution Tubs-L ABOR s 7,008.55 7.009.55 7,000.55 7,008,855 400% 14 $ 175,00
1185  linstall Distribution Tub Interiors-MATERIAL 1 8,675.76 667578 6,675.78 6,578.76 100% s - 1% 167.00
1186 {irstall Distribution Tub letefiors-L ABOR s 10,013.64 10,013.64 10,013,684 10,013,864 100% s - $ 260.00
"me7 nstall Feeders-MATERIAL $ 7.343.24 7. 343.34 7,342,348 7340334 100% $ - s 184.00
1188 s 11.015.00 11.015.00 11,815.00 14,015.00/ 100% s - s 275.00
1188 $ 667,58 657,58 667.58 667.58 100%, $ - | ¢ 17.00
1190 s 1,001.36 1,904.35 1,001.38 1,004,238 1007% $ - |$ 25.00
“aH $ 2,002.73 200273 2,002.73 200273 100% $ . 3 £0.00
1192 [Firc Alammn Davices-LABOR s 3,004,089 3,004.09 3,008.09 3,004,098 100% $ - - 75.00
1OF Room Buid-outs & Bonding/Cabling-
17193 |MATERIAL $ 2.870.20 2,570.30 2,8670.30 2.670.30 100% S - $ 67.00
IDF Room Bulld-wuts & Bonding/Cabling-
1194 LABOR $ 4,005.46 4,005.46 4,005.46 4,005.46 100% s - $ 100,00
1195 [Overhoed Electrical Rough-in-MATERIAL $ 534561 5,340,681 5,340.61 5,340.61 100% ] - |8 134,00
1186 [Qverhicad Electrical Rouph-in-LABOR $ 201091 801091 8,010.94 8.010.91 100% $ . ls 200,00
1197  imn-Wall Electrical Rough-n-MATERIAL $ £,673.03 4,873.03 4,673.03 4,673.03 0% s - $ 117.00
1198 {in-Wsll Electricn Rovgh-in-LABOR 3 7.000 &% > e e ~ana ma
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A Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, contaiming

APPLICATION NUMBER: 28
s signed Certification is hred. APPLICATION DATE: SI2T(2016
abularions below, amounts wre stated to the nearest dollar. PERIOD TO: 53142018
: Colurrm [ onv Contracts where varinble retainags for line frems wny apply. ARCHITECTS PROJECT NO;
18-1005-CCC Hotel
A 8 Cc ] E F ] f J K L
- WORK COMPLETED MATERTAL TOTAL
ITEM . DESCRIPTION OF WORK - ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
NO. SCHEDULED ORDERS SCHEDULED APPLICATION STORED AND STORED (1/E) TO FINISH RETAINAGE
VALUE VALUE {F&G) (NOT IN TODATE : {E-H
FORG) {(F+G+H)
1199 Install Sleeves-MATERIAL 1 13358145 1,335.15 1,335.15 1335.15 100% $ - -3 3300
1200 Install Sjeeves-LABOR — $ 2,00273 20027 200273 200273 1060% $ - $ 50.08
1201 [Sulte Rowgh-in - guest rooms-MATERIAL $ 35,094.58 35,004.58 36,084.58 38,094.58 100% § - 3 902.00
1202 Sute Rougtrin - t rooms-LABOR $ 54,121.97 54,141,687 54,141.87 54,141.87] 100% $ - 3 1,354.00
1203 Fire Stopping-MATERIAL H 1335818 1,335.15 4,335.45 1,335.15 1B0% $ - -3 33.00
1204 Fire Stopping-LABOR $ 2,002.73 200273 200273 200273 1Be% $ - 4 $0.00
1205 Light Fixture tistafiation/Finishes-MATERIAL 3 4,005.46 4,005.48 4,605.46 4.005.48 100% s - % 100.00
1206 itight Fixture Insiaetion/F inishes-L ABOR s 5.008.18 6,008.18 £.008.18 600848  100% s - ls 150.00
Bramch Device Finishes & Trim Plates-
1207 |MATERIAL $ 133515 133518 133515 133615 100% £ K 33.00
1208 |Branch Device Finishes & Trim Plates-LABOR | § 200273 200273 200273 200273  100% § - |3 50,00
1208 Fire Alarm Cabling-MATERIAL $ 457303 467302 4,673,03 487303 100% 3 - $ 117.00
1219 iFire Alarm Cabing-LABOR $ 7,009.55 71,009.55 7,009.55 T.009.55 100% s $ 175.00
1211 TeleData Devices-MATERIAL $ 1,338.15 133518 1,335,185 133818 100% $ - $ 33,00
1212 |TeleData Devices ABOR 1 2,002.73 2,00273 2,002.73 200273  .100% s S 50,00
Suste Deviee Fixture & Plates - guest rooftrs-
1212 {MATERIAL $ 00818 600818 6,008.18 6008.18]  100% $ - 18 150,00
Suite Device Fixture 3 Plates - guest rooms-
1214 LABOR $ 9,012.28 901228 9,01228 5,012.28 100% $ - $ 226.08
Level 32 o.00 [3 -
215 Temporary Power & %m MATERIAL $ 9,152.01 915201 9,152.01 915201 100% $ . $ 229.00
1218 Temporary Power & Lighting-LABOR $ 17,808.8¢ 17.809.91 17.508.91 17,809,391 100% s - $ £45.00
117 Instan Distridation Tubs-MATERIAL | 3 711823 7,518.23 111823 711823 100% % - 18 <7800
1218 |install Distriution Tubs-LABOR $ 1335215 13,852.15 1386215 1385215]  100% $ - 1s 348,00
1219 Install Distribution Tub interiors-MATERIAL s 10,168.91 10,158.51 10.,168.91 . 10,168.87 100% $ - $ 254.00
1226 Install Bistribution Tub InteriorsLABOR $ 19,788.78 19,788.78 19,788,728 19.788.78 100% [ - 3 495,00
121 instatl Feeders-MATERIAL $ 11, 788.80 11,185.80 11,185.80 41,185.80 100% $ . $ 280,00
1222 {install Feeders-LABOR $ 21,787.88 21,767.68 21,767.65 21,767.88 100% $ . $ 544.00
1223 Barz & Bonding-MATERIAL $ 1.016.89 1,016.89 1,016,489 1,016.29 100% $ - $ 25.00
1224 Bars & Borvling | ABOR s 1,978,238 1,878.88 1,978.88 1.978.88 100% $ - $ 49.00
1225 IFire Alarm Devices-MATERIAL $ 3,050.67 3,080.57 3,080.67 3,650.87, 100% $ - $ 78.00
1226 |{Fire Alarm Devicest ABOR $ 5,936.64 5,935.54 5,936.54 5,936,64 100% $ « $ 148.00
IDF Room Buikkouts & Bonding/Cabling-
12z MATERIAL s 406756 $,067.56 4,067.56 408758 100% H - $ 40200
{OF Roem Build-cuts & Sonding/Cabling-
1228 LABOR $ 7,915.51 791581 791551 7,918.51 100% $ - $ 195.00
1229 |Overhezd Electrical Rough-in-MATERIAL $ 813512 8,138.12 8,935.12 8,135.12 100% s - 3 203.00
1230 Overhead Electrical Rough-in-LABOR $ 15,831.03 15.831.03 1583103 15,831.02 100% $ - s 398.00
121 [n-wal Electical Rough-in-MATERIAL % 7,118.23 711823 711823 822 100% 3 . $ 178.00
1232 In-Wall Electvical Rough-in-L ABOR $ 1335218 1385215 1385218 13,852,115 100% $ - $ 346,00
1233 Instsl) Sleeves-MATERIAL $ 2,033.72 203378 - 2,078 203378 100% $ - % 51.00
1234 {ingtal Sieeves-LASOR $ 3,952.76 3,957.7¢ 395776 3957.76)  100% s - ls 99.00
123% Suito Rﬂf_t:in -~ guest rooms-MATERIAL $ 32,989.47 3298047 3208947 A2,980.47 100% s - $ 82500
4236 |Suite Rough-in - guest rooms-LABOR s 49,484.20 49,484.20 49,484.20 4548020, 100% s - 1% 1.257.00
1237 Fire Stopping-MATERIAL $ 20173 2078 2,033.78 203278 100% $ $ J1.00
1238 |Fice Stopping-LABOR $ 3.957.76 3,957.78 3,957.78 395776 100% s - $ 89.00
1438 Light Fixture Insteflation/Finishes-MATERIAL $ 8,101.34 610134 6,101.34 6,101 £00% $ - 9 153.00
1240 |Light Fixure InselationFinishesLABOR $ 11,373.27 11,873.27 1187327 11.873.27| 100% $ . s 297.00
Branch Dovice Firishes & Trirn Plates-
1241 MATERIAL $ 2035378 203378 200373 2,002.78 100% s - LS 51.00
1242  [Branch Device Finishes & Trin Plates-LABOR | § 3.957.76 3,957.7%6 1,657.76 1.957.78 100% $ - $ 93.00
1243 Fire Alarm Cabling-MATERIAL E 791823 7.1718. 20 741823 7.118.23 100% < - $ 178060
1244 Fire Alarm CadlingLABOR s 13,852.15 1385218 12887 4K “naEnse annns - - s
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AIADOCUMENT G703 (mstuctonconmwversasidel PAGE 1| OF 2 DPAGES
& Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, conmining APPLICATION NUMBER: 28
ntractor's signed Certification is sttached. APPLICATICN DATE: 52712016
bulstions below, e stated to the nearest doflar. PERIOD TO: 5312018
= Colemn [ on Ce where varigbl inage for line fems may apply. ARCHITECTS PROJECT NO:
14-1008-CCC Hote!
A B ¢ o E F G H t J K L
. WORK COMPLETED MATERIAL TOTAL
ITEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
NO, SCHEDULED ORDERS SCHEDULED APPLICATION {THIS PERIOD STORED AND STORED [¥io) TO FINISH RETAINAGE
VALUE YALUE {F&G) {(MOTIN ”I‘O DATE E-1)
FORG) (F+G+H)
1245 {TeicData Devices-MATERIAL $ 2,033.78 2,033.78 20378 203378  100% $ - 1$ £1.00
1248  {TeleData Devices-LABOR [ 1 3957.76 3.957.7¢ 3.957.76 3957781  100% s - ls 9,00
Suite Device Fixture & PIBES - GUESt (ooms-
1247 [MATERIAL s 9,152,061 9,152.01 9.152.01 915201 100% s K 229.00
Sulte Device Fixture & Plates - guest rooms-
1248 |LABOR s 17,809.91 17.809.91 17,809.91 17,809.1 100% s Y 445.00
Penthousse .00 3 -
1249  [Temporaty Power & LightngMAT ERIAL $ 10,554.02 10,554.02 10,554.02 10,554.02 100% $ - |8 264.00
1250 [Temporary Power & Liging-LABOR $ 15,831.03 15,8303 15,331.03 15,831.03 100% $ - 18 288,00
1251 |instafl Distridution Tubs-MATERIAL $ 13,192.52 13,192.52 13,192.52 13192521  100% $ - |s 330.00
1252 |instal Distribution Tubs-LABOR $ 19,785.78 19,768.78 19,738.73 19,788.78 100% $ - 1% 435.00
1253 |Install Distribution Tub Interiors-MATERIAL s 15,831.03 15.431.03 15,831.03 15.931.03 100% $ - 1s 38800
1254  |install Distridution Tub interiors-LABOR $ 23,746,548 23,746.54 23,746.54 23,748.54| 100% 3 - $ S94.00
1255 [instail Feeders-MATERIAL $ 1451177 14,541.77 LT TR 4 14.511.77 100% '3 - |s 38300
1258 seders-LABOR $ 21.767.88 21,767.66 2176765 21,767.56 100% $ . |s 54400
1257 iond TERIAL 3 2,838.50 2,630.50 263850 283850  100% $ . 68.00
1253 Jond R 'S 3,957.78 3.957.7¢ 395176 3957.7¢|  100% s - |s 99.00
1259  |Fire Alarm Devices-MATERIAL s 2,957.76 3.957.76 395776 3957780 100% s - |8 59,00
1260  |Fire Alarm Devicos-LABOR (3 5,938,64 5,936 64 5,938.6¢ 593884  100% $ E 48.00
Encrgizing Paneis / System Levels 19 thru
1263 |Penthe MATERIAL $ 3367.76 3.957.76 3.952.76 3.957.76)  100% $ - i 99,00
Energizing Panels / System Levels 19 thru i
1264  [Pemths{ABOR . $ 593664 5936.64 593664 5936.64]  100% s - |s 148,00
1265 [Overhesd Eleetrical Rough-in-MATERIAL $ 1319252 13,192.52 13.492.82 13192821  100% s -1 330.00
1266  |Overhead Electrical Rough-In-LABOR s 19,788,78 19,788.78 19.708.78 1978878  100% s - 1s 495,00
1267  |In-Watl Electrical Rough-in-MATERIAL 3 5,554.02 5,554,02 5,554.02 5,554.02 100% s -1 138.00
1288 In-Wall Electricat Rough-in-LASOR $ 7,8231,08 7,831.03 7.831.03 7,831.03 100% $ - E 196,00
1269  |instafl Sieeves-MATERIAL $ 2,638.50 2,638.50 263850 263850  100% s - |$ £6.00
1276 |install Siecves-LABOR s 3.957.76 3957.76 3857716 3,957.78]  100% s - |s 29.00
1271 [install Disconmects / VFOs-MATERIAL $ 7,915.51 7.01554 7.915.51 7.915.51 100% $ - |s 198,00
1272 [Instell Disconnests / VEDS-LABOR $ 11,873.27 11,873.27 11,87327 M,873.27,  100% s - |s 297.00
1273 [Fire Stopping-MATERIAL s 3.951.78 255176 395775 se5778] 100w | < s 99.00
1274  |Fire Stopping-LABOR 3 593684 5,936.54 5.825.64 £,836,64 100% $ - 1s 148,00
1275  |Liiht Fixture instsiiationFinishes MATERIAL | § 791551 7,915.51 7.915.51 7.915.51 100% 3 - |s 198,00
1276 $ 1187327 1187327 1487327 1,573.27 100% s - 1s 257.00
1277 s 2,638.50 2638350 253850 2,638.50 100% s <18 66.00
1278 s 3,957.7¢ 3,957.76 3,857.76 395778  100% $ .l §9.00
Branch Device Finishos & Trim Plates-
1279 [MATERIAL s 3.957.76 3,357.76 . 395776 sesrys]  100%  |'s < s 99.00
1280 |Branch Device Finishes & Trim Plates-LABOR | $ 593654 5,936.5¢ 5,936.66. sa3seel  100% 3 - is 142.00
4281 [Fire Alarm Cabfing-MATERIAL $ 6.505.26 6,596.76 6,596.26 §,596.26]  100% s s 165.00
4282 [Fire Alarm Cabing-LASOR $ 9.894.39 9,854.39 9,534.33 9.894.49 100% s - | % 247.00
1283 [TeleDats Devices-MATERIAL s 2,838,50 283850 2,638,580 2538500  100% 3 - 15 68,00
1284  [TeleData Devices-LABOR s 3,957.7¢ 3,957.76 395176 3.957.76] 100% $ - $ 99,00
Roof SUB WORK 0.00 s .
instal Al TeTmmals - Ling. Protection-
1285  [MATERIAL s 12,558.60 12,558.40 12,558.40 1255840, 100% | - 1s 314.00
1286 linstzl Air Terminals - Ling. Protection-LABOR | § 169178 11,601.78 11,661.78 11,691.78 100% $ - |s 252,00
1287  iinstat Roof Ring - Ling. Protecton-MATERIAL |8 837227 837227 I 83122t 100% $ I 209.00
1283 }install Roof Ring - Ling. Protection-LABOR s 5,461.19 845119 9,451.19 9,45148]  100% s - is 237.00
15" Areas o L3 . $ .
avean Ehsnemhiler MIATEDIAY » - e ar A nar me -~ oamie —
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A Dogumemt G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing, APPLICATION NUMBER: 28
stractor's sigend Certification is attached. APPLICATION DATE: 52712016
bulations befow, ate stated to the nearest dollar. PERIOD TO: §/31/2016
e Cohunn | on Contracts where verisbie vetainage for lime items may spply. ARCHITECT'S PROJECT NO:
114-1005-CCC Hotel
A 2] G D E F G ] I J K L
WORK COMPLETED MATERIAL TOTAL )
ITEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
NG SCHEDULED ORDERS SCHEDULED APPLICATION  |THIS PERIOD STORED AND STORED {E TO FINISH RETAINAGE
VALUE VALUE (FRG) (NOT IN TO DATE {(E-1) :
FOR@G) (F+G+H)
1280 PunchiistLABOR 3 1217784 1217784 12,177.84 12177.84 100% $ - $ 30400
1291 {inspe MATERIAL s 2,473.82 247362 2.473.62 247362 100% s - 1s 62.00
1202 jspections-LABOR s 12,1259 12,125.09 12,125.09 12,126.09 100% $ - H 303.00
1283 [Testng/Ci ing-MAT EFIAL s 428127 478127 428127 4201270 100% $ - s 107.00
1204 T issioning-LABOR $ 8.509.73 8,509.79 8,508.79 8,500.79 100% $ - |8 213,00
ALLA ALLOWANCE FOR RESTAURANT DEV, $ 2500000 25,000.00 25,000,00 25,000,980 100% $ . $ 625.80
ALLOWANCE FOR RESTAURANT EXT, SITE
ALL2  [LIGHTING $ 20,000.08 20.000.00 20,000.00 26,000.90 100% $ - s 500,00
ALLOWANCE FOR ADDTL. FIRE ALARM
ALLs  |DBEVICES s 10,000.00 10,000.00 10,000.00 10,000.00 100% $ - |s 250.00
ALLOWANCE FOR FINAL FIELD
ALLA  JCOORUDINATION ISSUES $ 47,000.00 47,000.00 47,000.00 47,800,00 100% H - $ 1,175.00
C.O.#3 115 DAY PAY COMMITMENT $ (100,000.00} +190,002.00 -100,000.00 £100.000.00)  100% s - 1s (2,500.00)
C.0.%#8 JOT FOR ELEC TO MEET STEEL START 3 8,024.00 8,024.00° 8,024.00 BOZEO0|  100% $ - 1s 201.00
ADD CAN LIGHT TO ENTRY VESTIBULE &
C.0.#0 |ADARDOMS % 3.802.00 3.802.00 380200 3,802.80 100% $0.00 3 95.00
C.0.#18 |REVISED STAIR FIXTURE PRICING 50% CD | § 40320.00 4832000 40,520.00 4032000,  100% $0.00 $ 1,005.00
C.0.#11 |RADIANT HEATERS @ NEW CANOPIES $ 11,094.00 41,094.00 11.054.00 11,084.00 100% $0.00 3 277.00
C.0.#12 |[TRANSFER OFFICERENTCOSTSTOGE | $ {33,262.00) -33,264.00 3325000 3326400  100% $6.00 s (832,
C.0. M2 |TRANSFER OFFICE RENT COSTS {SHARED)| § {18,000.00} -10,000.00 -10,080¢.00 (19,000,00) 100% $0.00 $ {253:1
REMOVE FIRE/SMOKE DAMPERS IN GUEST
C.0.#13 |SUITES 3 (510,180.00) -510,180.00 -510,180.00 (510,130.00) 100% $0.00 $ 12,755.00)|
RUN POWER TO RADIANT HEATERS NW
C.0.#14 |CANOPES $ 14,884,00 14,884.00 14,584.00 14,883.00 100% $0.00 3 Irzo0
PCO 0085-030; PSAV SWITCHGEAR
C.O. M5 [CHANGES $ 33,963.00 38,963.00 38,862.00 38,963.00 100% $0.00 s 97400
PCO 0250-010; FIRST RESPONDER
C.O0.#16 |REPEATERS [ 3 123,923.00 123,923.00 123.923.00 123,923.00/ 100% $0.06 3 3,008.00
PCO 340; SECURITY SVSTEM
C.0. M7 |INSTALLATION s A54,621.00 454,621.00 453,621.00 . 464,621.00 100% $0.00 $ 11,8618.00
C.O.#12 [PCO 341; AV SYSTEM INSTALLATION $ 795.525.00 785,525.00 795,525.00 795.525.00 100% $0.00 1 19,228.00
PLO 0435.030; WINTER/QOFF.PEAK CHILLED
C.0.#19 |WATER PUMPS s 7,200.00 7,200.00 7,200.00 7.200.00 100% $0.00 $ 180.00
PCO 281-030; SW STAIRWELL
C.0.#20 [PRESSURIZATION PODIUM ADDITION $ 3,933,008 3,933.00 3,833.00 2,933.00 100% $0.00 s ox.on
PCO 326.810; FCU IN TOWER ELEVATOR
C.0.#21 [LOBBIES" $ 2,000.00 2,000,00 2,000.00 2,000,00 100% $0.00 $ 50.00
PCO 395; F&I VACANCY SENSOR
C.0.#22 [SWITCHES IN GUEST ROOMS $ 41,623.00 41,623.00 41,623.00 41,623.00 100% $0.00 $ 1.041.00
PCO 257-050; REPLACE BUS DUCT
C.0.#23 W/CONDUIT & WIRE $ 32,796.00 32.796.0D 32.796.0D 32,796.00] 100% $0.00 $ 820,00
PCO 335-010-PREMIUM TIME FOR CONC,
C.0.#24 |ACCEL . APRIL 2015 s 6,231.00 6,231.00 §,231.00 £.231.00 100% $0.00 $ 156.00
PCO 0007.010; REMOVE EXISTING 5T.
C.0.#25 |LIGHTING & PROVIDE TEMPORARY $ 19,200.00 19,208.00 18,200.00 19,209.00 100% $a.00 $ 480.00
PCO 322-010; PREMIUM TIME FOR
C.0. #26 IACCELERATED CONC. POURS-MARCH 2015! § 4,908.00 4,906.00 4.506.00 4,906,00 100% $0.00 3 123.00 |
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A Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, ¢ontaining APPLICATION NUMBER: 28

miractor's signed Certification is attached. AFPLICATION DATE; 5/27/2018

abulations below, are staied to the neares: dolta, PERIOD TO: 5/31/2018

¢ Colurtm | on Contracts where vaniable retamage for line items may apply. ARCHITECT'S PROJECT NO:

14-1005-CCC Hote!

A B c o E F G H i 3 '3 L
. WORK COMPLETED MATERIAL TOTAL
ITEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
NO. SCHEDULED ORDERS SCHEDULED APPLICATION |THIS PERIOD STORED AND STORED /By TO FINISH RETAINAGE
VALUE VALUE (F&G) (NOT IN TODATE (E-T)
FORG) F+G+H)

PCO 414; LUTRON LTG. CHANGES PER
HILTON REQUEST AT PODTUM PUBLIC

2.0. 827 |SPACES 11£.314.00 118,314.08 118,214.00 118,314.00] 100% $0.00 $ 2.958.00
PCO 199; ADD HILTON OFFICES ADL. TO

3.0.#28 |MODEL RM. FITOUT £8,133.00 66,133.00 68,133.00 65133000  100% $0.00 s 1,653.00
PCO 278: NEW CIRCUISTS FOR ADDED

50428 [VAVS 1,463,080 1,483.00 1,483,050 146300}  1oo% $0.00 $ 37.00

5.0.#30 |PCO 327: IDF RM FIRE SMOKE DAMPERS 25,222.00 25,222.00 25.222.00 2522200|  100% $0.00 s 631.00

2.0 %31 |PCO 325: GUEST RM FLOOR BOXES 24,395.00 24359500 24.385.00 24,385,00 100% £0.00 [ 4 610,00
PCO 240: ADD OUTLET AT FCU INQQ

3.0, #32 |GUEST ROOM 32,528,060 32.528.00 32,528.00 32,528.00 100% $0.00 s 813.00
PCO 248; SNAP COVERS ON GUEST RM .

2.0.#33 |OUTLETS 6,505.90 6.505.00 §,505.00 €,505,00 T00% so.00 $ 163.00
PCO 301: OWNER.SIRECTED MODEL RM

2.0.#34 |REVISIONS 2,722.00 272200 2,722,006 2,722.00 100% $0.00 $ 68.00
PCQO 182; OT PREMIUM FOR BIM

2.0.#35 |OPERATORS 2430.00 2,490,00 2,490.00 2,490.00 100% $0,00 $ 62.00
PCC 293; REPLACE MONUMENTAL STAIR

2.0.#36 {TOB1 W/ ESCALATOR $,280.00 9,280.00 9,280.00 $.260.00 100% $0.00 $ 23200
PCO 400; BULLETIN 24-8ITF & PODIUM

0. #37 |LEVEL POWER & F/A ADDS 2,457.00 $467.00 8,467.00 £,467.00 100% $0.00 s 21200

Z.C. 838 [PCO 426; BULLETIN 1-ADDED VAV BOXES 5,799.00 5,799.00 5,799.00 5,799.00 100% $0.00 $ 145.00
PCO 427, BULLETIN 6-11 LTG. & L2 LOBBY

5.0.739 [BAR REVISIONS 16,231.00 10,221.00 10,231.00 1023100  100% $0.00 s | 256.00

2.0.#40 [PCO 261 90% CONTRACT DWGS. 2878100 28,781.00 28,781.00 28,781.00 100% $0.00 $ T20.00
PCC 442; OT BIM COORDINATION DUE TQ

5.0, #41 LTS CHANGES 2,262.00 2,262.00 228200 2,262.00] 100% $0.00 $ 57.00
PCO 412; BULLETIN 14-PODIUM LEVEL

20.#42 |POWER & LTG. GHANGES 72,260.00 72,260.00 72,260.00 7226000 100% $0.00 % 1,807.00
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A Document G702, APFLICATION AND CERTIFICATE FOR PAYMENT, containmg APPLICATION NUMBER: 28
tractor's signed Cortification i attached, APPLICATION DATE: 52712016
sbularions below, mmouats aro stated to the nearest dollsr, PERIOD TO: S13172018
+ Column 1 on Contracts where varisble retainage for fine items miay apply, ARCHITECT'S PROJECT NO:
14-1005-CCC Hotel ’
A B c 8] E i G H I J4 ¥ L
WORK COMPLETED MATERIAL TOTAL
TEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
NO, SCHEDULED ORDERS SCHEDULED APPLICATION |THIS PERIOD STORED AN STORED (1/E) T0 FINISH RETAINAGE
VALUE VALUE (F& G} (NOT IN TO DATE (E-T)
FORG) (F+G+H)
L0, #43  [PLO 247 WAP'S OM GUEST RM. FLOORS $ 199,221.00 198,221.00 199,221.00 199,221,00 100% $0.00 3 £,981.00
PCO 444; ADD YD10 FIXTURES AND 3-WAY
0. #42 [SWITCHES TO XX28 RMS $ 25,804.00 25,804,00 25,804.00 25.804.00 100% $0.00 $ 645.00
PCO 464; BULLETIN 27.TOWER
~0.#485 IMECHANICAL & F/A CHANGES $ 12,033.00 18,039.00 13,035.00 18,039.00 100% $0.00 3 451,60
PCO 429; CATV AND MATV BACKRONE
O 846 |WIRING AND DEVICES $ 132,135.00 132,1358.80 132,138.00 132,136.00 100% $0.00 s 3.303.00
Q. #47 |PCO 0464; BULLETIN 27 PRICING BALARCE | & 13,248.00 12,248.00 13,248.00 ' 13,248.00 H00% $0.00 $ 131,00
0. 848 |PCO 388; CONC ACCELERTION MAY 2015 $ 2,816.00 281800 281500 281502 100% $0,00 $ 70.00
PCO 257; REPLACE BUS DUCT W CONDUIT
L0, 845 |AND WIRE-SUPPLEMENTAL PAYMENT } 3 12.472.00 12472.00 12,472.00 1247200 100% $0.00 1 312.00
PCO 436: TEMP POWER TG FSD TO START
WO. #50 {BASEMENT AND L1 AHU $ 1,481,00 1,481.00 1A421.00 1.481.00 100% 30.00 $ 00
J0.#51 |PCO 462; ELEC ACCELERATION - JULY 20151 § 2132200 21,322.00 21,322.00 2,372000  100% 50,00 P 533,00
PCO 544; RELOCATE BALLROOM ELEC,
WO #52 |DEVICES - $ 24.695.00 21,695.00 21,685.00 21,695.00 100% $0.00 S 542.00
PCO 133; HUFFCOR SUIDING GLASS
JO. #63  |PARTITIONS @8 MTG, COR-17TORMS. 3 &5 $ 16.085.00 10,085.60 10,085.00 40,085.00 100% s0.00 s 25200
0. #54 (PCQ 465, BULLETIN 15 s 31,255.00 31,255.00 31,255.00 31,265.00 100% $0.90 $ 7851.00
LO.#55 [PCQO 553 ELEC, ACCELERATION.SEPT, 2015 § 24,640.00 28 640.00 24,840,00 24,540.00 100% $0.00 - 818,00
PCO 511, ELEC. ACCELERATION - AUG,
JO. 256 (2015 H 27,870.00 27,870.00 27187000 27,870.00 100% $0.00 s 897.00
PCO §57, EXCAVATE & BACKFILL FOR
0. #57 |ELEC. CONDUIT - IX $ [5,064.00} -5,064,00 ~5,0654.00 5,064,060 160% $0.00 $ (127.00)
0. #58 {PCO 1387508; BULLETIN 54 $ 65,692.00 65,692.00 65,692.00 4583200 100% so.00 $ 1,542.00
.0, #58 [PCO 153/565: BULLETIN 80 $ 131,8¢2.00 131,808.00 131,808.00 131,908.00 100% $0.00 $ 3,295.00
J0. #5650 |PCO 563; BULLETIN 41 b 45,897.00 45,897.00 45,897.00 45,897.00 100% 30.00 % 1,147.00
0. %81 |PCO 3%8; BEVERAGE LINES $ 44,880,00 44,880.00 44,560.00 44,660.00 100% $0.00 -3 111700
0. 982 |PCO 546 BULLETIN 31 $ 20,577.00 20,977.00 20.877.00 20,977.00 100% $0.00 $ 524.00
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i Document (3702, APPLICATION AND CERTIFICATE FOR PAYMENT, conteimmg APPLICATION NUMBER: 28
atractor’s signed Certification is attached, APPLICATION DATE: 52712016
shudations below, mmounts are stated to the nesrest Jollar, PERIOD TO: 5/31/2016
+ Colume: [ on Contmets where varisble retomage for line items may apply. ARCHITECT'S PROJECT NO:
14-1005-CCC Hotol
A B < D E F G H i J K L
WORK COMPLETED MATERIAL TOTAL
ITEM DESCRIPTION OF WORK - ORIGINAL CHANGE REVISED FROM PREVIOUS FRESENTLY COMPLETED Yo BALANCE
NO. SCHEDULED ORDERS SCHEDULED APPLICATION [THIS PERIOD STORED AND STORED (1/E} TO ¥INISH RETAINAGE
VALUE VALUE (F&G) (NOTIN TO DATE E-I)
FORCG)Y {F+G+H)
0. #83 [PCO 543: BULLETIN 37 $ 44,835.00 44,636.00 44,636.0D 44,635.08/ 100% $0.00 $ 1,116.00
PCO 307; BULLETIN 66 SPEAKERS &
1O, #84 |CAMERAS $ 244700 2244700 22.447.00 22,447,080 100% $0.00 $ $51.00
O, #8685  |PCO 651; BULLETIN 70 $ 1,554.00 1,594,00 1,584.00 158400 100% $0.00 $ 40.00
0. #6866 [PCO 692: BULLETIN 76 $ B5,678.00 8,679,008 8,679.00 8,678.00 100% $0.00 $ 297.00
LO.#67 1PCO 675; TEMP, ELEVATOR COMM $ 26,506.00 26,588.00 26,598.00 26,598.00 100% $0.00 % 685.00
0. #58  [COR 071R1: CABLE REPAIRS $ 2,132.00 243800 2,132.00 2,132.00 100% $0.00 $ £3.00
1.0, #68  [PCO 595-010;: CCTOBER 2015 ACCEL. $ 42.252.00 42,252.00 A2 252,00 42262 00 100% $0.00 $ 1.056,00
0. 470 |BACKCHARGE: IT CLOSET PAINT s {3,301.00} 330500 3,301.00 330000 100% $0:00 $ (as.do;
Q.81 {COR 082, GUTTER HEAT TRACE SYSTEM $ 46,043.00 45,043.00 46.043.00 46,043,00 100% $0.00 3 4,151.00
2O 712 |BULLEYIN 57 $ S5799.00 5,799.00 5,799.00 $.795.00 100% $0.00 $ 145.00
1O #T3 [RFI 818 RESPONSE: KITCHEN SHUNT TRIP | $ 1,384.00 1,384,00 1,384.00 1,384,00 100% $6.00 s 35.00
50, %74 JCOR 08 BULLETIN TS H (4,247.08) -4,247.00 4.247.00 -4,247.00 100% $0.00 $ (108.00)|
5.0, #75 |COR O8BS: RFI 538 RESPONSE-FIBER ¥ 11.492.00 11,482.00 11,492.00 11,492.00 100% $0.00 $ 287.00
1O, #78 |COR D68: BULLETIN 62 $ 70,786.00 70,768.00 70,786.00 70,768,000 100% $0.00 $ 1,769.00
3.0. 477 |COR 084: PCO 598 NOV, 2015 ACCEL. 5 30,784.00 30,784,00 30,784.00 30,784.00 100% $0.00 4 770.00
5.0. 478 |COR O81; PCO 553-BULLETIN 83 $ 41,676.00 41,676.00 44,576.00 41,676,00 100% $0.00 s 1,042.00
COR 088; PCO 738-MED MART FIBER
WO HTY  |CONNECTIVITY s 90,£90.00 20,880.00 30,850.00 90,890.00 100% $0.00 $ 2,272.00
COR 100 PCO 723.DEC., 2015
5.0, ¥30 |ACCELERATION k1 32.229.00 32,229.00 32,228.00 32,229.00 100% $0.00 $ 806.00
3.0, #81 [COR 80; PCC 721- BULLETIN 69 (PARTIALY $ 32,484.00 3249100 3249100 32,491.00} 100% $0.00 | 3 81200
COR 85: PCO 692-BULLETIN 76-SKYBAR
2.0, #82 |FATOUT 3 186,441.00 188,441.00 186,441.00 186,441.00 100% $0.00 $ 4,661.00
2.0, #83 |COR 9D PCO 721- BULLETIN 69 (PARTIAL) | § 8,360.00 8,860.00 8,860.00 8,860,00 100% $0.00 $ 22200
_ |PCO 843; REPLACEMENT COSTS FOR
3.0, 7887 |SWING STAGE MOTORS $ {7.000.00) -7.000.00 7.008.00 ~7,000.00 100% $0.00 $ {175.00)
COR 102: PCD T24-JANUARY 2016
0. #85 [ACCELERATION $ 33,435,00 33,435.00 33,435.00 33,435.00 100% $0.00 ¥ 33IBOD
COR 103: PCO B28-L AUNDRY CHEMICAL .
0. 786 (SETUP $ 4,717.00 4,717.00 4717.00 £ 717,00 100% $0.00 3 118.00
RT1-001; PCC 786-HILTON CONNECTOR
30,887 |ELEC. SCOPE CHANGE $ 66,370.00 66,2370.00 66,370.00 £6,370.00|. 100% $0.00 H 1,859.00
%0.#88 ICOR 96; BULLETIN 38 POWER TO DOCRS $ 11,525.00 14,625.00 11.525.00 4% RIR AN “nner haakaan - o
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ntractor’s sipred Certification is attsched. APPLICATION DATE: SI2TI2016 _

tabulations below, ameunts arc stated 1o the nearest doflar, PERIOD TO: 5/31/20%6 !

s Column 1 on Cantracts where variatie retaingge for line items may spply. ARCHITECT'S PROJECT NO:
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A B c D £ F G ] 1 J K L
'WORK COMPLETED MATERIAL TOTAL
ITEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIQUS PRESENTLY COMPLETED % BALANCE
NO. SCHEDULED ORDERS SCHEDULED APPLICATION {THIS PERIOD STORED AND STORED {a/E) TO FINISH RETAINAGE
VALUE VALUE F&G) {NOTIN TODATE {E-§
FORG) (F+G+1

COR 91: ADDED LT, FIXTURE @ SKYLIGHT .

C.0.#39 |LEVEL 8% $ 2032500 2032500 20,325.00 20,325.00 100% $0,00 $ 508,00

C.0.#90 {COR 092 BULLETIN 79 RESTAURANT $ 122,082.00 122,092.00 422,092.00 122.592.00 100% $0.00 $ 305200

C.0. 790 JCOR 096, BULLETIN 83 RESTAURANT $ 13,963.00 13,902.00 $3,903.00 13,903.00 100% $0.00 $ 34200

S.0. 730 JCOR 104Rt; BULLETIN 87 RESTAURANT $ 12.512.00 12,512.00 12,813.00 1251300 100% $0,00 $ 313.00
COR 108; CREDIT FOR PRECOSIA FIXTURE

2.0.#91 |L5 BALLROOM INSTALL 3 140,000,00) -4p,800.00 ~40,000.00 (s8.000.00))  100% $0.00 s (1.000.00)
COR 104R1; BUALETIN 87 SKYBAR &

£.0.#92 |BALANCE s 15,489.00 15,199.00 15,198.00 15,188.00 100%, $0.00 $ 380,00

. |COR 1086; PCO 771-FIA DEVICES AREAD OF -

C.0.#93 [DRYWALL INSTALL [3 51,778.00 51.778.00 §1,778.00 51,778.00 100% $0.00 $ 4,294.00

C.0.#92 [COR 105; PCO 833-FEB. 2016 ACCEL 3 48,512.00 48,512.00 48.512.00 48,512.00 100% $0.00 $ 1,213.00
COR 114; PCO 658-L.5 ELEV. LOBBY

2.0.995 |HYDRONIC PIPING $ 293,08 808.00 308.00 86s.00] 100% $0.00 3 20,00
COR 113; PCQ 7TT2-OWNER-REQ, LTG. '

2.0. 798 ICHRANGE AT 231 BAR STORAGE $ 307400 3,074.00 3,074.00, 3,074.00 100% £0.00 s 17,00
COR 115; PCO 800-ADTL. CONV DUTLETS

0. #97 [AT ESCALATOR LANDINGS s 1.544,00 1,944,00 1,944.00 1.944.00 100% $0.00 $ 43,00

5.0.#38 |COR 107; PCO 939.BULLETIN 50 s 12,215,00 1221500 12,215.00 1221500 100% $0.00 $ 305.00
COR 112; PCC 950-CREDIT FOR NOT

0. #99 IPAINTING PLYWOOD AT IDF CLOSETS $ {3,800.00) ~3,808.00 +3,800.00 -3,800.00 100% $o.00 $ (95.00)
COR 118; PCO S59-WALKIN CODLER LT,

0. #1300 JFIXTURE INSTALLATION 4 £,704.00 4,704.00 4,704.00 4,704.00 100% $0.00 $ 118.00

L0, #1101 [BULLETIN #92 $ 5.321.00 532100 5.321.00 5321.80 100% $0.00 $ 133.00

L0. #1602 [HLTECH BOARD ROOM s B,167.00 8,167.00 8,167.00 2,167.00 100% $5.00 s 204.00
REPAIR SAMAGED DUCT BANK ON

0. #1863 [HAMILTON COURT $ 7.347.00 7.347.00 7.347.00/ 7.347.00 100% $5.00 $ 184.00
HEAT TRACE MATERIAL AND DRY SYSTEM -|

OO #1084 [SKYRAR - 3,165.00 3,185.00 2,165.00 3.185.00 108% $0.0¢ $ 79.00

1.0, #106 {MARCH ACCELERATION $ 29,727.00 2972700 28,727.00 29.7277.00 100% so.00 $ 743.00

0, #107 JPCO 8860: APRIL 2016 ELEC. AGCELERATION] § 18,594.00 18,594,00 18,594.00 13,594.00 100% $c.00 $ 48500

+0. #108 1PCO 0891 MILTON CONNECTOR-ELEC. $ 257,488.00 257 488.00 26,080.00 26,000.00 0% $231,428,00 $ 850.00

»0. #1089 {PLO 956; BULLETIN 4 $ 18,$03.00 18,903.00 18,803.00 18,903.00 100% $0.00 ¢ 473.00

0. #110 |PCO 898: INTALL BOYD BACK BOXES b3 715800 7158.06 7,158.00 7,458.00 108% $o.00 $ 179.00
PCO 927 ADDED ELEC. DUTLET @132,

0. #111 |SKYBAR TERRACE s 1,805,00 1,805.00 1,805.00 1.505.00 100% $0.00 s 25006

00|  #owvm $0.00 s -
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- Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 28
tractor's signed Cortification it attached. APPLICATION DATE: /2712016
bulations below, mnourts are stated 1o the nearest dollar. PERIOD TO: S§1312016
Coluren § on C where variab} inage for line jters may apply. ARCHITECT'S PROJECT NO:
4-1005-CCC Hotel :
A B ' ¢ D £ F H 1 Jd K L
] [WORK COMPLETED MATERIAL TOTAL
TEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVICUS PRESENTLY COMPLETED % BALANCE
NO. SCHEDULED ORDERS SCHEDULED APPLICATION  |THIS PERIOD STORED AND STORED {q/E) T3 FINISH RETAINAGE
VALUE VALUE Fae {NOT IN TODATE (E-I)
FORG) (F+G+H)
k 0.00 000l  #oVIOY $0.00 $ .
s .
FOBTOTAL S 21.888,724.00 0.00 21 BES.224.00 21512412 146,324, 0} 2 656,13 $231,458,00 $547 205,60
{DOCUMENT G702 * APPLICATION AND CERTIFICATE FOR PAYMENT * AIA ® 1992
£ AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W., WASHINGTON, D.C. 2006 arozamz|
Heter wloee 23 B 2z LiSr.Ar \237.&- 24, é;a:nab 4 % 34555 Lo
— oo Wolaa) o
o il 257,488 257.4%% & [ 721 .48% 90 .0C
» ConueCToe Node .




