05 - PA35C

SUBCONTRACTOR APPLICATION FOR PAYMENT DATE: £4/3012016
TO: Turner/Ozanne/VAA FROM: (Subcontractor) Lake Erie Electric, Inc.

¢/o The Standard Building 25730 First Street

1370 Ontaric St., Suite 800 Westlake, Ohio 44145

Cleveland, OH 44113 Telephone No.: 440-835-5565

216-377-4901 (O}, 216-589-9678 {F) Involce No.: 11-69930-24077
PROJECT: Cuyshoga County Convention Center Hotel PROJECT LOCATION: 100 Lakeside Avenue East

Cleveland, Ohio 44§ 14

DESCRIPTION OF WORK: Elgctrical
Contract No. 4700031227
Original Subcontract Sum ] $200,460.00 Totzl Completed & Stored to Date $ $21,970,441.00
) Less Retainage at _10% {of

Approvaed Change OrderstoDate § § 22,097,807.00 Connector Work/balance on Hotel) 3 $75,000.00

{Through Change Order #138 ) Total Earned Less Retainage s §$21.885.441.00

Subcontract Sum to Date $ $22,298,207.00 Less Previcus Certificates for Payment $ $21,874,026.00
Current Payment Due $ $21,415.00
Balance to Finish {inciuding retainage} % $402,766.00

The undersigned certifies that is has performed labor and has furnished all material, machinery, fuel and equipment covered by this Applicatien for
Payment in accard with the subcontract documents. It has pald atl amounts due for work covered by previously funded Applications, and the cumrent
paymant due to the undersigned will be utilized to fund and pay all af s subcontractors, materialmen, and {ebor for work in connection with the project

described above within 7 days of receipt of the "Curreni Payment Due "

The undersigned acknowledges that TURNER/OZANNE/VAA will makb paym ifhémmda}mxehance upon the
representations made in this application. ;

,\.1“. - \\"h‘ Z‘,j/ %

. .\\\\ 1:4'1/”_‘:6,,-1 J_“.
N ,:‘_\13 "= / ] /
Subcontractor: Lake Erie Electric, Ing. o] -—~—-‘ Date / / < p

el L RSl St

L%
CONDITIONAL WAIVER OF LIEN

Conditioned upon payment, the undersigned, for and in consideration of payment made fo the undersigned as a result of this Application, release
does hereby walve, release and surrender any and all fien or claim or right to lien, to the date of this waiver, for labor, material and/or services

furnished in connection with the above described Project. o
SRR SIS
nsi“.t‘ H

Subcontractor:  Lake Erie Electric, fnc. / /)

By: M

Subscribed and swom to

Notary Public:
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ALA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 34
Contractor's signed Certification ix antached. APPLICATION DATE: 11/30/12016
In tabulations below, amounts are stated to the nearest dollar, PERIOD TO: 11/30/2016
Use Column 1 on Contracts where variabie retninage for line items may apply. ARCHITECT'S PROJECT NO:
1114-1005-CCC Hotel
A B c ] E F G H 1 J K L
IWORK COMPLETED MATERIAL TOTAL
ITEM DESCRIPTION OF WORK CRIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED Yo BALANCE
NO. SCHEDULED ORDERS SCHEDULED APPLICATION |THIS PERIOD STORED AND STORED (I/E) TOFINISH| RETAINAGE
VALUE VALUE F&S (NOT IN TO DATE (E-T}
FORG) (F+ G-+ H}
1 PRECON LABOR/MATERIAL - Jan 2014 5 33,400.00 33.400.00 33,400.00 33,400.00 100% 3 -
2 PRECON LABOR/MATERAL - Fab 2014 3 23,400.00 33,400.00 33,400.00 33,400,00 100% $ -
3 [PRECON LABOR/MATERIAL - Mar 2014 $ 33,400.00 33,400.00 33,400.00 33,400.00 100% $ - -
4 PRECON 1 ABOR/MATERIAL - Apr 2014 $ 33,400.00 33,400.00 33,400.00 33,400.00 100% $ -
5 PRECON LABORMATERIAL - May 2014 $ 33,400.00 33,400.00 33,400.00 33,400.00 100% $ -
[ IPRECON LABOR/MATERIAL - June 2014 $ 33,400.00 33,400.00 32,400.00 33,400.00 100% $ -
7 8IM ROOM EQUIPMENT 3$ 42,608,89 42,608,589 42,608.89 42,608.89 100% % -
4 BIM COORDINATION 3 37,3911 37,3111 37,291.11 ’ 373511 100% $ -
9 E:_é.[..l\!l_FtOOM PROGRAMMINGANSTALL $ 7.000.00 7,000.00 7.000.00 . 7,000.00 100% $ -
10 QFFICE SPACE $ 8,130.00 £,130.00 8,130.00 8,130.00 100% $ -
11 MOBILEZATION MATERIAL $ 54,000,060 54,000.00 54,600.00 54,000.00 100% $ -
12 MOBILIZATION LABOR $ 76.000.00 76,000.00 76,0600.00 N 76,000.00 100% s -
13 [CLEAN UP MATERIAL $ 2,500.00 2,500.00 2,500.00 2,500.00 100% $ -
14 CLEAN UP LABOR ¥ 65,000.00 65,000,060 65,000.00 65,000.00 100% $ -
15 [SAFETY MATERIAL 5 14,500.00 14,500.00 14,500.00 14,500.00 100% 3 -
16 SAFETY LABOR 5 55,000,00 55,000.60 55,000.00 55,000.00 100% - -
17 SHOPS MATERIAL 3 800.00 800.00 800.00 $00.00 100% 3 -
138 SHOPS LABCR s 60,000.00 £0,000.00 60,000.00 60,000.00 100% - -
19 MATERIAL HANDLING « MATERIALS 3 13,319.52 13,319.52 13,319.52 13,319.52 100% $ -
20 MATERIAL HANDLING - LABOR $ 28,732.10 28,732.10 28,732.10 23,732,110 100% $ -
21 Prafab Main Distribution-MATERIAL $ 33,544.60 33,544.00 32,544.00 33,544.00 100% 3 -
22 Prefab Main Sistribution-L ABOR 3 8.336.96 - 8,326.96 8,336.96 8,336.96 100% $ -
Prefab Panet Centers & Pluy Boards & Light
23 Fixtures-MATERIAL b 61,203.08 61,203.08 61,202.08 £1,203.08 100% $ -
Prefab Panel Centers & Piug Soards & Light i
24 Fixtures-LABOR $ 2491279 24.912.79 24,912.79 2491279 100% $ .
Off Site 0.00 $ -
25 Suite Motk-up-MATERIAL $ 15.693.10 15,692.10 15,693.10 15,693.10 100% $ -
26 Suite Mock-up-L ABOR $ 31,386.19 31,336.18 31,386.19 31,286.19 100% $ -
Site 0.00 $ -
27 Generator Pads-MATERIAL $ 25.416.38 25416.38 25,416.28 _ 25,416,338 100% $ -
28 Generator Pads-L ABOR $ 36,869.65 36,860.65 36,869.65 36,869.65 100% s -
Fi] Fueling-MATERIAL $ 29,512,39 29.512.3% 29,512.39 29,512.3% 100% - -
30 Eueling-LABOR, $ 43,014.59 43,014.58 43,014.59 43,014,598 100% $ -
31 Set Housing (Generator}-MATERIAL $ T4,575.27 T74,57527 T4,575.27 74,575.27 100% 3 -
32 Set Housing (GeneratorkLABOR - 110,608.94 110,608.94 110,608.94 110,608.94 | 100% 3 -
Site Underground Rough-in - Duct Bank-
33 MATERIAL $ 62,285.18 £€2,285.18 62,285.18 : 62,285.18 100% $ -
3 Site Underground Rough-in Duct Bark-LABOR | $ 92,174.12 92,174.12 92,174.12 92,17412 106% % -
35 __S:Eg Fixture Concrete Bases-MATERIAL $ ¥6,172.39 76,172.39 T8,172.38 76,172.39 190% $ -
36 Site Fixture Concrete Bases-LABOR s 114,253.40 114,253.40 114,253.40 114,253.40 100% 5 -
k7 Set Site Fixtures-MATERIAL $ 49,092.42 438,092.42 49,092.42 459,092.42 00% $ -
38 Set Site Fixtures-MATERIAL $ 73,884.24 73,884.24 73,88424 73,884.24 100% $ -
39 [Remote GFCI-MATERIAL - $ 25.416.52 25,416.53 25,416.53 N 25.416.53 100% $ -
40 Remote GFCI-LABOR s 34,369.65 ’ 34,369.65 34,369.65 34,369.65 100% $ -
41 Underground Utility Connections-MATERIAL $ 17,706.39 37,706.39 37,706.39 37,706.33 100% - -
42 Underground Utiity Connections-LABOR $ 55,304,47 55,304.47 55,304.47 55,304.47 160% $ -
She Underground Rough-in « Fixtures-
43 MATERIAL $ 29,522,51 25,522.51 29,522.51 29,522,51 100% $ -
44 She Undergmnd Roughrin-Fixtures-LABOR 5 4£3,014.59 43,014,859 43,014.59 43,014.59 100% $ -
Basement s )
45 Tamgt_:tragi Pawer & Lighting-MATERIAL $ 60,311.02 60,311.02 60,311.02 £0,311,02 100% $ -
45 Temporary Power & Lighting-LABOR $ $0,466.54 90.466.54 90,466.54 90,466,54 100% $ -




CONT’NUATION SHEET - AlA DOCUMENT G703 (Instructions on reverse side) PAGE 1 OF 2 PAGES

AlA Document G702. APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 34
Contractor's signed Certification is attached. APPLICATION DATE: 11/30/2016
In tabulations below. amounts are stated to the nearest dollar. PERIOD TO: 11/30/2016
Use Cotura I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO:
1114-1605-CCC Hotel
A B o v} £ F G H H 4 K L
. [WORK COMPLETED MATERIAL TOTAL
ITEM DESCRIPTION OF WORK. ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED % ’ BALANCE
NO. SCHEDULED ORDERS SCHEDULED APPLICATION |THIS PERIOD STORED AND STORED (1/E) TOFINISH] RETAINAGE
VALUE VALUE F&G) NOT IN TO DATE (E-T)
FORG) (F+G+H)
47 install Distribution Tubs-MATERIAL s 50,259.1% 50,259.13 50,259.19 50,259.19 100% H -
43 install Distribution Tubs-L ABOR $ 75,388.7¢8 75,388.78 75,388.78 75,388.78 100% $ -
49 Install Distribution Tud Iateriors-MATERIAL $ 70,262.86 T0,362.86 70,362.86 70,362.86 100% $ -
50 install Distribution Tub Interiors-LABOR $ 105,544.29 105,544.29 105,544.29 105,544,293 100% $ -
51 install Feeders-MATERIAL $ 80,414.70 80,414.70 80,414.70 80,414.70 100% $ -
52 linstall Feeders-LABOR $ 120,622.05 120,622.05 120,622.05 120,622.05 100% $ .
53 Fire Alarm Devices-MATERIAL $ 30,155.51 30,155.51 30,155.51 30,155.51 100% $ -
54  [Fire Alarm Dovices LABOR $ 4523327 45,233.27 4823327 4523327) 100% $ -
55 Programming Fire Alarm Panel/Sys.-MATERIAL| $ 20,103.67 20,103.67 20,103.67 20,103.67 100% $ -
56 Programming Fire Alarm Panel/Sys.-LABOR $ 25,155.51 25,155.51 25,155.51 25,155.51 100% $ -
57 {Pretest Fire Alarm Systern-MATERIAL $ 5.051.84 5,051.84 5,051.84 5,051.84 100% $ -
58 Pretest Fire Alarm System-LABOR $ 10,077.76 10,077.76 10,077.7¢ 10,077.76 100% 1 -
59 City Test Fira Alarm System-MATERIAL 5 7.551.84 7.551.84 7.551.84 755184 100% - -
60 Clty Test Fire Alarm System-LABOR 5 10,077.76 10,077.76 10,077.76 10,077.76 100% $ -
IDF Room Build-outs & Bonding/Cabling-
61 MATERIAL $ 28,155.51 28,155.51 28,155.54 28,155.51 100% 1 -
IDF Roem Build-outs & Bonding/Cabling-
62 LABOR $ 4242579 42.425.79 : 42,425.79 42,425.79 100% H -
63 Generator Power Wiring-MATERIAL $ 60,311.02 60,311.02 60,211.02 60,311.02 100% $ -
64 Gengrator Power Witing-LABOR $ 90,466,54 96,466.54 90,466.54 90,466.54 100% $ -
85 Qverhead Electrical Rough-in-MATERIAL $ 70,362.86 70,362.86 70,362.86 70,362.86 100% $ -
66 Qverhead Electrical Rough-in-LABOR $ 105,544.29 105,544.29 105,544.29 105,544.29 100% $ -
67 Bars & Bonding-MATERIAL s 20,103.67 20,103.67 20,103.67 20,103.67 100% $ -
68 {Bars & Bonding-LABOR $ 30,155.51 30,155.51 30,155.51 30,155.51 100% - -
69 AN Room Bulld-outs & Bonding-MATERIAL 5 30,155.51 30,155.57 30,156.51 30,155.51 100% $ -
T0 A/ Room: Buqu_-oms & Bonding-LABCR 5 45.233.27 4523327 4523327 4523327 100% $ -
Security Room Build-outs & Bonding-
ka! MATERIAL 5 20,103.67 20,103.67 20,103.67 . 20,103.67 100% $ .
T2 Security Room Build-outs & Bonding-LABOR 1 30,155.51 30,155.51 30,155.51 30,155.51 100% $ -
73 In-Wail Electrical Rough-n-MATERIAL $ 60,311.02 60,311.02 60,311.02 60,311.02 100% $ -
4 In-vWall Electrical Rough-in-LABCOR $ 90,4656.58 . 906,466.54 90,466,54 90,466.54 100% 5 -
5 Install Disconnects / VEDS-MATERIAL $ 50,259.19 50,259.19 50,259.19 50,259.19 100% $ -
6 Install Disconnedts / VFDs-LABOR $ 75,388.78 75,388.78 75.388.78 75,388.78 100% $ -
77 Install Sieeves-MATERIAL $ 20,103.67 20,103.67 . 20,103.67 20,103.67 100% $ -
78 Install Sieaves-LABOR 3 30,155.51 30,155.51 30,155.51 ’ 30,155.51 100% $ -
73 Fire Stopping-MATERIAL s 10,051.84 10,051,828 10,051.84 10,051.84 100% $ “
30 Fire Stopping-L ABOR. $ 15.077.76 15,077.76 15,077.76 15,077.76 100% s -
81 Light Fixture Installation/Finishes-MATERIAL 35 80,414,770 280,414.70 80,414.70 80,414,70 100% $ -
82 Light Fixdure Instaliation/Finishes-LABOR $ 120.622.05 120,622.05 120,622.05 120,622.05 100% $ -
33 Instali Remote Annunclator-MATERIAL $ 10,051.84 10,051.84 10,051.84 10,051,84 100% s -
84 Install Remote Annunciator-LABOR $ 15,077.76 15,077.76 15,077.76 15,077.76 100% $ “
a5 Lighting Control-MATERIAL s 30,155.51 30,155.51 30,155.51 30,155.51 100% $ -
36 Lighting Control-LABOR $ 45.233.27 4523327 45,233.27 45,233.27 100% 3 .
Branch Device Finishes & Trim Plates-
BY MATERIAL $ 20,103.67 20,103.67 20,103.67 20,103.67 100% $ -
g8 Branch Device Finishes & Trim Plates-LABOR | § 25,155.51 25,155.51 25,155.51 25,155.51 100% 3 -
8% TeleData Devicos-MATERIAL $ 20,103,67 20,163.67 20,103.67 20,103.67 100% 5 -
S0 TeleData Devices-LABOR $ 30,155.51 30,155.51 30,155.51 30,155.51 100% $ -
91 Fire Alarm Cabling-MATERIAL $ £0.311.02 60,311.02 €0,311.02 60,311.02 100%: $ -
92 Fire Alarm Cabling-LABOR $ 90,466.54 90,466.54 $0,466,54 $0,466.54 100% $ "
93 AN Devices-MATERLAL $ 40,207.35 40,207.35 40,207.35 40,207.35 100% $ -
94 AV Devices-LABOR $ £0.311.02 60,311.02 £0.311.02 60,311.02 100% 3 -
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AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT. contsinmg APPLICATION NUMBER.: 34
Contractor's signed Certification is attached. APPLICATION DATE: 11/30/2016
In tabulations below, amounts are stated to the nearest dollar. PERIOD TC: 14/30/2016
Use Celumn [ on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO:
1114-1005-CCC Hotel
A B e D € F G ) H I J K L
WORK COMPLETED MATERIAL TOTAL
ITEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS PERESENTLY COMPLETED % BALANCE
NO. SCHEDULED ORDERS SCHEDULED APPLICATION  |THIS PERIOD STORED AND STORED- (I/E) TOFINISH] RETAINAGE
VALUE VALUE F&G) {NOT IN TODATE (E-1)
F QR G) (F+G+H)
9 Security Devices-MATERIAL -3 40,207.35 - 40,207.35 40,207.35 40,207.35 100% $ -
96 Security Devices-1 ABOR $ 60,311.02 60.311.02 60,311.02 ) 60,311.02 100% $ -
Level 1 0.00 H -

97 Temporary Power & Lighting-MATERIAL $ 28.786.1%5 29,786,15 29,786.15 29,786.15 100% 3 -

98 Temporary Power & Lighting-LABOR $ 44,679.23 44,679.23 44,679.23 44,679.23 106% H -

99 install Distribution Tubs-MATERIAL $ 11.914.46 11.914.46 11.914.46 11,914.46 100% 5 -
100 Instal! Distribution Tubs-L ABOR $ 17.871.69 17.871.69 17.871.68 17,871.69 106% $ -
101 Instal Distribution Tub Interiors-MATERIAL - 2382892 23,828.92 23,828.92 . 23,828.92 100% $ -
102 Instal! Distribution Tub Interiors-LABOR H 35,743.38 35,743.38 35,743.38 35,743.38 100% s -
103 Instalt Feaders-MATERIAL $ 29,786.15 28,786.15 29,786.15 25,786.15 100% H -
104 Instali Feoders-LABOR $ 44,679.23 44,679.23 44.679.23 44,679.23 100% $ -
105 Fire Alarn Devices-MATERIAL s 11,914.46 “1,914.46 11,914.46 11,814,465 100% $ -
106 Fire Alarm Devices-LABOR $ 17.871.69 17.871.69 17,871.69 17.871.69 106% $ -

i IDF Room Bulld-outs & Bonding/Cabling-
107 MATERIAL $ 17,871.69 17.871.69 17,871.6% 17,871.69 100% 3 -
IDF Room Bulld-outs & Bonding/Cabling- -
108 LABOR $ 26,807.54 26,807.54 26,807.54 : 26,807.54 106% 5 -
109 Cwerhead Electricat Rough-in-MATERIAL $ 26,786.15 29,786.15 29.786.15 25,786.15 106% 3 -
110 Overhead Electrical Rough-in1ABOR $ 44.679.23 44,679.23 44.679.23 44,679.23 100% 3 -
1M1 Generator Conduit Rough-n-MATERIAI, $ 23,828.92 23,828.92 23,828.92 23,828.92 100% $ -
112 Generator Conduit Rough-in-LABOR $ 35,743.38 35,743.38 35,743.38 35,743.38 100% $ -
113 ANV Room Build-outs & Bonding-MATERIAL $ 17.871.69 17.871.68 17.871.6% 17.871.69 100% . % -
114 AN Room Bulid-outs & Bonding-LABOR. $ 26,807.54 26,807.54 26,807.54 26,507.54 100% 5 -
Security Room Bulld-outs & Bonding-
115 MATERIAL $ 595723 - 595722 5.957.23 5957.23 100% s -
116 Secyrity Room Bulld-outs & Bonding-LABOR $ 8,935.85 8,935.85 3,935.85 £,935.85 100% 3 -
117 Bars & Bonding-MATERIAL, $ 11.14.46 11,914,486 11,914.46_ 11,914.45 100% $ -
118 Bars & Bonding-LABOR $ 17,871.69 17,.871.69 17,871.69 17,871.6% 100% -3 -
119 Set ATS {Generator-MATERIAL 3 17.871.69 17.871.69 17.871.69 17.871.6% 100% - -
120 Set ATS {Geﬂor'i!ar‘)—LABOR -3 26,807.54 26,807.54 26,807.54 26,507.54 100% 3 -
124 In-Wall Electrical Rough-in-MATERIAL $ 35,743.38 35.743.38 3574338 ’ 35,743,38 100% $ -
122 In-Wall Electrica Rough»ln-LABQ_B $ 53,615.08 53.615.08 53.615.08 53,615.08 100% s -
123 Instali Discomnects AFDs-MATERIAL $ 29,786.15 29,786.15 29.786,15 29,786.15 100% $ -
124 Instali Disconnects AFDs-LABOR $ 44,679.23 44,679.23 44,679.23 44,679.23 100% $ “
125 Pathways-MATERIAL $ 595723 595723 595723 5,957.23 100% < “
126 Pathways-L ABOR $ 893585 8,935.85 3,935.85 8,935.85 100% s -
127 install Sleeves-MATERIAL $ 17,871.69 17,871.69 17,871.69 - 17,571.69 100% $ -
128 instali Sleeves-LABCR, $ 26,807.54 26,807.54 26,807.54 . 26,807.54) 100% 3 -
129 Fire Stopping-MATERIAL $ 5,857.23 5,957.23 5,957.23 5,957.23 100% $ -
130 Fire Stopping-LABOR $ 8,935.85 8,935.85 8,935.85 8,935.85 100% $ -
13 Light Fixture Installatien/Finishes-MATERIAL - 41,700.61 41,700.61 41,700,61 . 41,700.61 100% 3 -
132 Light Fixture Installation/Finishes-LABOR $ 62,550.92 62,550.92 - 62,550.92 62,550.92 100% 5 -
133 Lighting Control-MATERIAL 5 23,828.92 23,828.92 23,828.92 23,828.92 100% 3 -
134 Lighting Control-LABCR 5 35,743.38 3574338 35,743.38 36,743.38 0% $ -
Branch Device Finishes & Trim Plates-
135 MATERIAL 5 11,914.46 11,914,46 11.914.46 11,914.46 100% $ -
136 Branch Device Finishos & Trim Plates-LABOR | § 17.871.69 17.871.69 17.871.69 17,871.69 100% 3 -
137 Fire Alarm Cabling-MATERIAL $ 29,786.15 29,786.15 28.786.15 29,786.15 100% $ -
138 Fire Alarm Cabling-LABOR $ 44,679.22 4467523 44,679.23 44,679.23 100% s -
139 TeleData Devices-MATERIAL s 11,914.46 11,914.46 11,914.46 11,914.46 100% $ , -
140 TeleData Devicos-LABOR $ 17.871.69 17,871.69 17,871.69 17,871.6% 100% $ -
141 AN Devices-MATERIAL $ 17.871.6% 17,871.69 17.871.69 17,871.69 100% $ -
142 AV Dovices-LABOR $ 26.807.54 26,807.54 26.807.54 26,807.54 100% 5 -




CONTINUATION SHEET

AlADOCUMENT G703  (Instruetions on raverse side) PAGE OF 2 PAGES
AlA Document G702. APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 34
Contractor's signed Certification it artached. APPLICATION DATE: 11/30/2016
In tabulations below, arsounts are stated to the nearest dollar, PERIOD TO: 11/30/2016
Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO:
1114-1005-CCC Hotel
A ’ 8 c D E F G H 1 J K L
. [WORK COMPLETED MATERIAL TOTAL
ITEM DESCRIPTION OF WORK. ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
NO, : SCHEDULED ORDERS SCHEDILED APPLICATION |THIS PERIOD STORED AND STORED (E/E) TOFINISH} RETAINAGE
VALUE VALUE F& @ MNOT IN TO DATE {E-1}
FORG) (F+ G-+ H)
143 Security Devices-MATERIAL s 11,914.46 11,814.48 11,914.46 11,914.48 100% $ -
144 Security Devices-LABOR $ 17,871.69 17.871.69 17,871.69 17.871.69 100% $ -
145 TeleData Backbone Cabiing-MATERLAL ¢ 17,871.69 17,871.69 17,871.68 17,871.69 100% H -
146 TaleData Backbone Cabiing:_LABOR $ 26,807.54 26,307.54 26,807.54 26,807.54 100% s -
47 Teledata Programming-MATERIAL 3 5,957.23 5,957.23 5,957.23 5,957.23 100% $ -
148 Teledata Programiring-LABOR - 8,935.85 8,935.85 B,935.85 8,935.85 100% 5 -
149 AV Aiming & Auditing {all leveis sMATERIAL s 17.871.69 17,871.69 17,871.69 17,871.69 100% s -
150 AN Adming & Auditing {all leveis -LABOR $ 26,807.54 26,807.54 26,807.54 26,807.54 100% $ -
151 AV Programming (all lovels}-MATERIAL s 17.871.69 17.871.69 17.871.69 17,871.69 100% $ -
152 A7V Programming (all levels)-LABOR $ 26,807.54 26,807.54 26,807.54 26.307.54 100% $ -
Security Aiming & Auditing (ali levels)
153 MATERIAL $ 17,871.69 17,871.69 17,571.69 17,871.69 100% $ -
154 Security Aiming & Auditing {al levelsHLABOR | § 26,507.54 26,807.54 26,807.54 26,807.54 100% $ -
155 Security Programming (all levels-MATERIAL 5 17.871.69 17,871.69 17.871.69 17,871.69 100% H -
156 Security Programming (all levels}i ABOR s 26,807.54 26,807.54 26,807.54 26,807.58 100% $ -
157 TeleData Wirsless Audit-MATERIAL $ 11,914.46 11,914.46 11,914,465 11,814.46 100% 3 -
158 TeleData Wireless Augit-LABOR s 17,871.69 17.871.68 17,871.69 17,871.89 100% $ "
159 Install Remote Annunciator-MATERIAL $ 11.914.46 $1.914.46 11,914.46 11,914,456 100% 5 -
160 Install Remote Annunciator-LABOR $ 17,871.69 7.871.69 17.571.69 17,871.69 100% $ -
Lovel 2 0.00 $ -
161 Temperary Power & Lighting-MATERIAL s 31,841.43 31,841.43 31,841.43 31,841.43 100% ° S -
162 Temporary Power & Lighting-LABOR $ 47,762.15 47,762,158 47,762,145 47, 76215 160% H -
163 Install Distribution Tubs-MATERIAL $ 22,743.88 2274388 22,743.88 22,743.88 100% $ -
164 Install Distribution Tubs-LABOR s 34,115.82 3411582 34,115.82 34.115.82 160% $ -
165 Install Distribution Tub Interiors-MATERIAL $ 27,292.66 27,292.66 27,292.66 27,292.66 100% $ -
156 Install Bistrisution Tub interiors-LABOR 13 40,938.98 40,938.98 40,938.98 40,938.98 100% $ -
167 Install Feeders-MATERIAL $ 31,841.43 31,841.43 31,841.42 31,841.43 100% < -
168 Install Feeders-L ABOR s 47,762,115 47,762.15 47,762.15 47,762,115 100% s -
169 iFire Alarm Devices-MATERIAL $ 13,646.33 13,646.33 13,646.33 13,646.33 100% s -
170 |Fire Alarm Devices-L ABOR $ 20,469.49 20,469.49 20,469.49 20,459.49 100% H -
IDF Room Bulld-outs & Bonding/Cabling-
17 ]l\.‘IATERlAL s 18,195.10 13,195.10 18,195.16 18,195.10 100% $ -
IDF Room Bulld-outs & Bonding/Cabling-
172 LABOR $ 27,292.66 27,292.66 27,292,668 27,292.66 100% $ -
173 Overhead Electrical Rough-in-MATERIAL $ 36,390.21 36,390.21 36,390.21 36,390.21 100% H .
174 Crerhoad Electrical Rough-in-LABOR s 54,585.31 54,585.31 54,585.31 54,585.31 100% 5 -
175 AN Room Build-outs 8 Banding-MATERIAL $ 18,195.10 18,195.10 18,195.10 18,195.10 100% $ -
176 AN Room Bulld-outs & Bonding-LABOR s 27.292.66 27,292.66 27,292.66 27.292.68 100% H -
Security Room Bulld-outs & Bonding-
177 MATERIAL s 13,646.33 13,646.33 13,646.33 13,646.33 100% $ -
178 Security Room Bulid-outs & Bonding-LABOR $ 20,469.49 20,469.49 20,469.49 20,459.49 100% ) -
178 Bars & Bonding-MATERIAL 3 9,097.55 9,097.55 9,097.55 9,057.55 100% $ -
180 Bars & Bonding-LABOR $ 13,646.33 13,646.33 13,646.33 13,646.33 100% $ -
13 In-Wall Electrical Rough-in-MATERIAL $ 31,841.43 3tadas 31,841.43 3184143 100% $ -
182 |In-Wail Electrical Rough-in-LABCR 3 4776215 47,762.15 4776215 47,762.15 100% $ -
183 Install Disconnects/VFDs-MATERIAL $ 27,292.66 27,292.66 27,292.66 27,232.66 100% H -
184 Install Disconnects/VFDs-LABOR $ 40,938.98 40,933.98 40,938.98 40,933.98 100% $ -
185 [Patways-MATERIAL 3 9,097.55 9,097.55 9,097.55 9,097.55 100% 5 -
186 Pathways-LABOR 3 13,646.33 13,646.33 13,646,233 13,646.33 100% $ -
187 Install Sleeves-MATERIAL -4 13,646.33 13,646.33 13,646.33 13,646.33 100% $ -
188 Install Sleeves-LABOR $ 20,469.49 20,469.49 26,469.49 20,469.49 100% $ -
189 Fire Stopping-MATERIAL 5 9,097.55 $,097.55 2.097.55 9,057.55 100% 3 -
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AlA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT. containing APPLICATION NUMBER: 34
Contractor’s signed Certification is attached. 7 APPLICATION DATE: 11/30/2016
In tabulations below. amounts are stated to the nearest dollar, PERIOD TO: 11/30/2016
Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO:
1114-1065-CCC Hotel
A B [+ D £ F ] H 1 J K L
'WORK. COMPLETED MATERIAL TOTAL
ITEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FRCM PREVIOUS ) PRESENTLY COMPLETED Ya BALANCE
NO. SCHEDULED ORDERS SCHEDULED APPLICATION {|THIS PERIOD STORED AND STORED (1 /E) TOFINISH| RETAINAGE
VALUE VALUE F&G) (NOT IN TO DATE {E-I)
FORG) (F+G+H)
190 Fire Stopping-LABOR $ 13,646.33 13,646,323 13,646.33 13.646.33 100% $ -
191 Light Fixture instaliation/Finishes-MATERIAL 3 45,487.76 45,487.76 45,487.76 45,487.76 100% $ -
192 Light Fixture Installation/Finishes-LABOR $ 68,231.64 68,231.64 68,231.64 68,231.64 100% $ -
193 Lighting Control-MATERIAL $ 22,743.88 2274388 22,743.88 _ . 22,743.88 100% $ -
184 Lighting Contral-LABCR $ 34,115.82 34,115.82 34,115.82 34,115.32 100% ¢ -
Branch Device Finishes & Trim Plates-
195 MATERIAL s 13,646.33 13,646.33 13,646.33 13.646.33 100% $ -
196  [Branch Device Finishes & Trim Plates-LABOR | $ 20,469.49 20,469.49 20,469.49 20,469.49 100% H .
187 Fire Alarm Cabling-MATERIAL $ 27.292.66 27.292.66 27,292.66 27.292.66 100% $ -
198 Fire Alarm Cabling-LABOR % 40,938.98 40,938.98 40,938.98 40,938,938 100% $ -
199  TeleData Devices-MATERIAL H 9,097.55 9,097.55 8,097.55 8.087.55 100% $ -
200 TelaData Devices-LABOR 5 13,646.33 13,646.32 13,646.33 13,646.33 100% - -
201 AN Devices-MATERIAL $ 13,646.33 13,646.33 13,646,233 13,646.33 100% $ -
202 AN Davices-LABOR 3 20,469.49 20,469.49 20,469.49 20,469.4% 100% $ -
203 Security Devices-MATERIAL S 9,097.55 9,087.55 9,097.55 . 9.097.55 100% $ -
204 Security Devices-LABOR $ 13,646.33 13,646,323 13,646.33 13,646.33 160% H .
LEVEL 3 0.00] #DIVIOI $ -
205 Ternporary Power & Lighting-MATERIAL - 42,899.35 42,898.35 42,859.35 42,899.35 100% $ .
206 Igmpofary Power & Lighting<L ABOR $ £4,349.03 64,349.03 64,349,023 64,349.03 100% $ -
207 instail Distribution Tubs-MATERIAL 5 30,642.3% 30,642.39 30,642.39 30.642.34 100% $ -
208 Ingtall Distribution Tubs-LABOR % 45,963.59 45,963.59 45,963.59 45,963.59 100% $ -
209 install Distribution Tub interiors-MATERIAL $ 36,770.87 36,770.87 36,770.87 36,770.87 100% s -
210 Install Distribution Tub interiors-LABOR $ 55,156.31 55,156.31 55,156.31 . 55.156.31F - 100% $ -
211 install Feegers-MATERIAL $ 42,899.35 42,899.35 42 899.35 42,899.35 100% $ -
212 insiall Feeders-LABOR s 64,349.03 64,3449.03 64,349.03 54,349.03 100% $ -
213 Fire Alarm Devices-MATERIAL $ 18,385.44 18,385.44 18,385.44 18.385.44 100% s -
214 Fire Alarm Devices-LABOR 5 27.578.15 27,578.15 27.578.15 27.578.1% 100% $ - :
DF Room Build-outs & Sonding/Cabling-
215 MATERIAL $ 24,513.91 24,513.91 24,513.91 24,513.91 160% $ -
IDF Room Build-outs & Sonding/Cabling-
218 LABOR $ 36,770.87 36,770.87 36,770.87 36,770.87 100% ~ 1§ -
217 Overhead Electrical Rough-in-MATERIAL $ 49,027.83 49,027.83 48,027.83 . 49,027,823 100% $ -
218 Overhead Electrical Rough-in-LABOR $ 73,541.74 73,541.74 T3,541.74 73.541.74 100% $ -
219 AV Room Build-outs & Bonding-MATERIAL $ 24,513.91 24,513.91 24,513.91 24,513.91 100% -3 -
220 AV Room Build-outs & Bonding-LABOR $ 36,770.87 36,770.87 36,770.87 36,770.87 100% $ -
Security Room Bulli-outs & Bonding-
22 MATERIAL $ 18,385.44 . 18,385.44 18,385.44 18,385.44 100% $ -
222 Sacuirty Room Bulld-outs & Bonding-LABOR s 27,578.15 27,578.15 27,578.15 . 27,578.15; 0 100% 4 -
223 [Ears & Bonding-MATERIAL $ 12,256.96 12,256.96 12,256.96 12,256.96 100% < -
224 Bars & Bonding-LABOR $ 18,385.44 18,385.44 18,385.44 18,385.44 100% $ -
225 In-Wali Electrical Rough-in-MATERIAL s 42,899,235 42,899.35 42,898.35 42,899.35 100% $ w
226 In-Wall Electrical Rough-in-LABOR $ 64,349.03 64,349,03 64,349.02 £4,349.03 100% $ -
Fryd Install Disconnects / VFDs-MATERIAL $ 36,770.87 36,770.87 35,770.87 36,770.87 100% $ -
228 Install Disconnects / VFDs-LABOR s 55,156.31 55,156.31 55,156.31 55,156.31 100% $ -
229 Path MATERIAL $ 12,.256.96 12,256.96 12,256.96 12,256.96 100% $ -
230 EPamways-LABOR 3 18,385.44 18,385.44 18,385.44 ) 18,385.44 100% $ -
23 Elnsmll Slaeves-MATERIAL $ 18,385.44 18,385.44 18,385.44 18,385.44 100% $ -
232 Install Sieeves-LABOR $ 27,578.15 27,578.15 2757815 27,578.15 100% H -
233 Fire Stopping-MATERIAL ¥ 12.256.96 12,256.96 12,256.96 12.256.96 100% $ -
234 Fire Stopping-L ABOR $ 18,385.44 18,385.44 18,285.44 . 18,385.44 100% $ -
235 Light Fixture Installation/Finishes-MATERIAL $ 61,284.79 61,284.79 61,284.79 61,284.79 100% -4 -
236 Light Fixture Installation/Finishes-t ABOR $ 91,927.18 91,927.18 91,327.18 ' 9192718 100% $ -
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AJA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT. containing APPLICATION NUMBER: 34
Coatractor's signed Certification is sttached. . APPLICATION DATE: 11/30/2016
In tzbulations below. amounts are stated to the nearest dollar. PERIOD TO: 11/30/2016
Use Column I on Contacts where variable retainage for line items may apply. . . ARCHITECT'S PROJECT NO:
1114-1005-CCC Hotel ’
A 8 c D E F G H 1 J K L
'WORK COMPLETED MATERIAL TOTAL
ITEM DESCRIPTION OF WORK OREGINAL CHANGE REVISED FROM PREVICUS PRESENTLY COMPLETED Yo BALANCE
NO. SCHEDULED ORDERS SCHEDULED APPLICATION  {THIS PERIOD STORED AND STORED (i/E) TO FINISH{ RETAINAGE
VALUE VALUE (F&G) (NOT IN TO DATE {E-T)
FORG) (F+ G-+ H)
237 tighting Contro-MATERIAL - 30,642.3% 30,642.39 30,642.39 30,642.39 100% $ -
238 Iushﬁng ControlLABOR $ 45,963.59 45,963.59 45,963.59 . 45,963,59 100% $ -
Branch Device Finishes & Trim Plates-
239 MATERIAL $ 18,385.44 18,385.44 18,365.44 18,385.44 100% $ -
240 Branch Device Finishes & Trim Plates-LABOR | § 27,53'8.15 27,578.15 - 27,878.15 27,578.15 100% $ -
4 Fire Alarm Cabling-MATERIAL $ 36,770.87 36,770.37 36,770.87 36,770.87 100% $ -
242 Fire Alarm Cabling-LABOR $ 55,156.31 §5,156.31 55,156,231 55,156.31 100% $ -
243 TeleData Devices-MATERIAL 5 12,256.96 12.256.96 12,256.96 12,256.95 100% H -
244 TeleData Devices-LABGR 5 18,385.44 18,385.44 13,356.44 18,385.44 100% H -
245 ANV Devices-MATERIAL $ 18,385.44 ; 18,385.44 18,385.44 18,385.44 100°% $ -
245 ANV Devices-LABOR s 2757815 27,578.15 21,578.15 - 27.578.15, 100% H -
247 Security Devices-MATERIAL $ 12,256.96 12,256.96 12,256.96 12,256.96 100% $ -
248 Security Devices-LABOR -1 18,385.44 18,385.44 18,385,44 18,385.44 100% $ -
Level 4
249 Temporary Power & Lighting-MATERIAL $ 7.356.25 7.356.25 7,356.25 T.356.25 100% $ -
250 Temporary Power & Lighting-LABOR 5 11,034.37 11,034.37 11,0437 11,034.37 100% $ -
251 Install Distribution Tubs-MATERIAL $ 5,517.18 551718 5451718 551718 160% $ -
252 Instad Distribution Tubs-LABOR $ 8,275.78 8,275.78 8,275.78 827578 100% % -
253 Install Distribution Tub Interiors-MATERIAL -1 6,436.72 §,436.72 6,436,72 6,436.72 100% $ -
254 nstal Distribution Tub Interiors-LABOR H 9,655.07 9,655.07 9,655.07 9,655.07 100% $ -
255 Fire Alarm Devices-MATERIAL $ 3,676,112 3,678.12 367812 3,678.12 100% 5 -
256 Fire Alarm Devices-L ABOR s 5,517.18 5,517.18 551718 551718 100% $ -
IDF Room Build-outs & Bonding/Cabling-
257 MATERIAL $ 4,597.65 4,597.65 4,597.65 4,587,65 100% $ -
IDF Room Build-outs & Bonding/Cabling-
258 LABOR s 6.896.48 6,896.48 6.896.48 6,896.48 100% $ -
259 Overhead Elactrical Rough—in—MA?ERlAL $ 8,275.78 8.275.78 8,275.78 8,275.78 100% $ -
260 Qverhead Electrical Rough-in-LABOR S 12,413.67 12,413.67 12,413.67 12,443.67{ 100% $ -
261 AN Room Bulid-outs & Bonding-MATERIAL s 4,597.65 4,59T.65 4,597.65 4,597.65 100% $ -
262 AN Room Build-outs & Bonding-LABOR 3 6,896.48 6,896,485 6,896.48 . 6,896.45 100% - -
Security Room Build-outs & Bonding-
263 MATERIAL $ 2,758.59 ' 2,758.59 2,756.59 2,758.59 100% $ -
264 Security Room Build-outs & Bonding-LABOR $ 4,137.89 4,137.89 4,137.89 4,137.8% $00% 1 -
265 Bars & Bonding-MATERIAL 3 +1,839.06 1,838.06 1,839.06 . 1,839.06 100% $ -
268 Bars & Bonding-LABOR $ 2,758.59 2,758.5% 2,758.59 2,758.5% 100% H -
267 In-Wall Electricai Rough-in-MATERIAL 5 6,436.72 6,436,72 6,436.72 6,436.72 N -
268 Ir-Wall Electrical Roga_h-ln—LABOR $ 9,655.07 9,655.07 9,655.07 §,655.07 100% $ -
268 |Install DisconnectsVFDs-MATERLAL $ 551718 551718 5517.18 551718 100% $ .
270 Instal! Disconnects/VFDs-LABOR $ 8,275.78 8,275.78 8,275,178 8,275.73 100% H -
Fagl |Pathways-MATERIAL $ 1,839.06 1,838.06 1,839.06 1,839.06 100% s -
272 Pathways-LABOR $ 2,758.59 2,758.5% 2,758.59 2,758.59 106% H - 4
73 Install Sleeves-MATEREAL H 2,758.59 275889 2,758.59 2,758.59 100% -1 - -
274 Instail Sieeves-LABOR $ 4,137.89 4,137.89% 4,137.89 £,137.39 100% $ -
75 Fire Stopping-MATERIAL 1 1,839.06 1,839.06 1,838.06 1,839.06 100% $ -
278 Fire Stopping-LABOR 57 2.758.59 275859 2,758.59 2,758.59 100% $ -
27T Light Fixture Installation/Finishes-MATERIAL $ 919531 9,195.31 919531 9,195.31 100% $ -
278 Light Fhdure Installation/Finishes-LASOR 3 13,792.96 13,782.96 ' 13,792.96 13,792.96 100% $ -
273 Lighting Control-MATERIAL $ 4,597.65 4,597.65 4,597.65 4,597.65 100% $ -
280 Lighting Contro-LABOR s 6,896.43 6,596,428 6,896.48 6,596,438 100% $ -
Branch Device Finishes & Trim Plates-
281 MATERIAL $ 2,758.59 2,758.59 275859 2,758.59 100% H -
282 Branch Davice Finishes & Trim Plates-LABOR. | § 4,1 37.89 4,137.89 4,137.89 4,137.89 100% $ -
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AlA Pocument G702. APPLICATION AND CERTIFICATE FOR PAYMENT, contzining . APPLICATION NUMBER: 34
Contractor's signed Certification is attached. APPLICATION DATE: 11/30/2016
In tabulations below, amounts are stated to the nearest doliar, PERIOD TO: 11/30/2016
Use Column 1 on Contracts where variable retainage for line items may apply. : ARCHITECT'S PROJECT NO:
1114-1005-CCC Hotel .
A B [of o] E F G H | J K L
[WORK COMPLETED " MATERIAL TOTAL
ITEM DESCRIPTION OF WORK GRIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
NO. SCHEDULED ORDERS SCHEDULED APPLICATION | THIS PERIOD STORED AND STORED {L/E) TGFINISH| RETAINAGE
VALUE VALUE F&d (NOTIN TO DATE {(E-I)
FORG) (F+G+H)
283 {Fire Alarm Cabiing-MATERIAL -1 551718 551718 551718 551718 100% $ -
284 Fire Alarm Cabling-LABOR s B,275.78 8,275.78 827578 8,275.78 100% $ -
285 TeleData Devices-MATERIAL $ 1,839.06 1,839.06 1,839.06 1,839.06 100% $ -
286 TeleData Devices-LABOR $ 2,758.59 2,758.58 2,758.59 2,758.59 100% $ -
287 ANV Devices-MATERIAL s 2,758.59 2,758.59 2,758.5% 2,758.59 0% L -
288 AN Davices-LABOR $ 4,137,589 4,137.8% 4,137.29 4,137.89 100% $ -
289 Security Devices-MATERIAL $ 1,839.06 1,839.06 1,839.068 1,833.06 100% $ -
290 Security Devices-LABOR $ 2.758.59 2.758.5% 2,758.5% 2,758.59 100% $ -
Level 5 0.00
291 Temporary Power & Lighting-MATERIAL $ 49,175.93 49,175.93 49,175.93 49,175.93 100% L3 B
292 Temporary Power & Lighting-L ABOR 5 73,763.90 73,763.90 T3,763.90 73,763.90 100% $ -
293 Install Distribution Tubs-MATERIAL 5 35,125.66 35,125.66 35,125.86 35,125.66 100% $ -
234 Install Distribution Tubs-LABOR, 5 52,688.50 52,688.50 52,688.50 52,688.50 109% 5 -
295 Install Distribution Tub Interiors-MATERLAL $ 42,150,580 42,150.80 42,150.30 42,150.80 100% $ -
296 Install Distribution Tub Interiors-LABOR % 63,226.20 63,226.20 63,226.20 £3,226.20 100% $ -
2897 Install Feaders-MATERIAL $ 49.175.93 49,175.93 49,175.93 49,175.93 100% $ -
298 Install Feeders-LABOR $ 73,763.90 73,763.90 73,763.90 73,763.90 100% $ -
299 Fire Alarm Devices-MATERIAL 5 21,075.40 . 21,075.40 21,675.40 21,075.40 100% $ -
300 Fire Alarm Devices-LASOR ¥ 3161310 31.613.10 31,613.10 31,613.10 100% $ -
IDF Room Build-outs & Bonding/Cabling.,
fith ] MATERIAL $ 28,100.53 28,100.53 28,100.53 28,100.53 100% $ -
IDF Room Build-outs & Bonding/Cabling- ,
302 LABOR ) $ £2,150.80 42,150.80 42,150.80 42,150.80 100% 3 .
303 Quarhead Electrical Rough-in-MATERIAL - 56.201.06 56,201.06 56,201.06 56,2006 10H0% $ -
304 Overhead Electrical Rough-in-LABOR $ 84,301.60 84,301.60 84,301.60 84,301.60 100% 3 -
305 AN Roem Bulld-outs & Bonding-MATERIAL s 28,100.53 28,100.53 . 28,10053 28,100.53 100% $ -
306 ANV Room Bulld-outs & Bonding-LABOR $ 42,150.80 42,150.80 42,150.80 A42,150.80 100% $ -
Security Room Buid-outs & Benging- 7
307 MATERIAL 3 21,075.40 21,075.40 21,075.40 21,075.40 100%, H -
308 Secuirty Room Bulld-outs & Bonging-LABOR - 3.613.10 361310 31,613.10 3.613.10 100% $ -
308 Bars & Bording-MATERIAL $ 14,050.27 14,050.27 14,050.27 14,050.27 100% 5 -
310 Bars & Bording-LABOR $ 21,075.40 21,07540 21,075.40 ,07540 100% 3 -
311 In-Wall Electrical Rough-n-MATERIAL $ 49,175.93 49.175.93 4917593 49,175.93 106% $ -
312 InWall Electrical Rough-in-LABOR $ 73,763.90 73,763.90 73,763.90 73,763.90 106% $ -
313 Instalt Disconnects / VFDs-MATERIAL $ 42,150.80 42,150.80 42,150.80 42,150.80 100% s -
314 Install Disconnects / VFDs-LABOR $ 63,226.20 63,226.20 63,226.20 - . 63,226.20 100% 5 .
315 Pathways-MATERIAL % 14,050.27 14,050.27 14,050.27 14,050.27 106% $ -
316 Pathways-LABOR $ 21,075.40 2107540 21,075.40 21,075.40 100% 3 »
317 Install Sleeves-MATERIAL $ 21,075.40 2107540 21,075.40 21,075.40 100% $ -
318 Install Sleeves-LABOR $ 31,612.10 21,613.10 31,613.10 31,613.10 106% $ -
318 Fire Stopping-MATERIAL $ 14,050.27 14,050.27 14,050.27 14,050.27 106% $ -
320 Fire Stopping-LABOR 5 21,075.40 21,075.40 21,075.40 21,075.40 100% H -
321 Light Fixture Instaliation/Finishes-MATERIAL $ 7025133 70,251.33 70,251.33 70,251.33 100% $ -
322 Light Fixture Instaliation/Finishes-LABOR $ 105,376.93 105,376.99 105,376,939 105,376.99 100% 5 -
23 Lighting Control-MATERZAL 3 35125.68 35,125.66 35,125.66 35,125.66 100% $ -
324 Lighting Centrol-LABOR 5 52,688.50 52,688.50 52.688.50 52,688.50 100% $ -
Branch Device Finishes & Trim Plates-
325 MATERIAL s 21,075.40 21,075.40 21.075.40 21,075.40 100% $ -
326 Branch Device Finishes & Trim Plates-LABOR | § 31.613.10 31,613.16 31,613.10 31,613,110 100% $ -
327 Fire Alarm Cabling-MATERIAL $ 42,150,806 42,150.80 42.150.80 42,150,30 100% $ -
328 Fire Alarm Cabling-LABOR $ 63,226.20 63,226,20 63,226.20 + 63,226.20 160% $ -
329 TeleData Devices-MATERIAL S 14,050.27 . 14.050.27 14,050.27 14,050.27 100% $ -
330 ToleCata Devices-LABOR 5 21,075.40 21.075.4¢0 21,075.40 21.075.40 100% 3 =
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ALA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER.: 34
Contractor's signed Certification is attached. APPLICATION DATE: 11/30/2016
In tabulations below, amounts are stated to the nearest doliar. ) PERIOD TO: 1113002016
Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO:
11141005 CCC Hotel
A 8 [ D £ F G M | J K L
'WORK COMPLETED MATERIAL TOTAL
ITEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
NO. SCHEDULED ORDERS SCHEDULED APPLICATION  [THIS PERICD STORED AND STORED {I/E} TOFINISH| RETAINAGE
: VALUE . VALUE (F&G) {(NOT IN TO DATE (E-D
' FORG) {F+G+H)
331 ANV Devices-MATERIAL $ 21,075.40 21,075.40 21,075.40 21,075.40 100% $ .
332 AN Devices-LABOR $ 31,613.10 31,613,110 31,613.10 31,613.10 100% $ -
333 Securlty Devices-MATERIAL $ 14,050.27 14,050,227 14,650.27 14,050.27 100% $ -
334 Security Devices-LABCR $ 21,075.40 21,075.40 21,075.40 21,075.40 100% |2 -
Level 5,5 .

+ 335 Install Distribution Tubs-MATERIAL 5 22,102.73 22,102.73 22,102.73 22102,73 100% $ “
336 Install Distribution Tubs-LABCR $ 33,154,09 33,154.09 33,154.09 33,154.09 100% $ -
337 Install Distribution Tub Interiors-MATERIAL $ 28,903,557 28,903.57 28,903.57 28,903.57 100% $ -
338 Install Distribution Tub Interors-LABOR $ 43,355.25 43,356.35 43,355.35 43,355.35 100% $ B
339 install Feeders-MATERIAL $ 30,603.78 30,603.78 30,603.78 - 30,603.73 100% $ -
340 Install Fesders-LABOR $ 45,905.67 45,905.67 45,905.67 45,905.67 100% H -
3 !Install Disconnects / VFDs-MATERIAL $ 20,402.52 20,402.52 20,402.52 20,402.52 100% 5 -
M2 Install Disconnacts / VFDs-LABOR 3 30,603.78 30,603.78 30,602.78 30,603.78 100% $ -
343 Light Fixdure installation / Finishes-MATERIAL { $ 32,303.99 32,303.9% 32,303.59 32,303.99 100% H -
344 Light Fixtura installation / Finishes-LABOR $ 48,455.98 48,455,598 48,455,98 ) 48,455.98 100% $ -
345 Lighting Controi-MATERIAL s 17,002.1¢ 17,002.1¢ 17,002.10 17,002.10 100% $ -
M6 Lighting Controi-LABOR $ 25.503.15 25,503.15 25,503.15 25,503.15 100% $ -

[Branch Device Finishes & Trim Plates-
347 MATERIAL $ 18,702.31 18,702.31 18,702,31 18,702.31 100% H -
348 Branch Device Finishes & Trim Plates-LABOR §$ - 28.053.46 28,053.46 28,053.46 28,053,486 100% H -
Lavel 6
349 [Temporary Power & Lighting-MATERIAL s 12.924.61 12.924.61 12,924.61 12,924.61 100% $ -
350 Temporary Power & Lighting-LABOR $ 19,386.91 19,386.91 19,386.91 18,386.91 100% $ -
351 Install Distribution Tubs-MATERIAL $ 9,231.86 9,231.86 9,231.86 9,231,836 100% $ -
352 Install Distribigion Tubs-LABOR 5 13,847.80 . 13,847.8¢ 13,847.80 13,847.80 106% $ -
353 Install Distribution Tub Interiors-MATERIAL $ 11,078.24 11,078.24 11,078.24 11,078.24 100% 3 B
354 Install Distribution Tub Interiors-LABOR 3 16,617.35 16,617.35 16,617.3% 16,617.35 106% H -
355 Install Feeders-MATERIAL $ 12,924.61 12,9246 12,924.61 12,924.61 100% $ -
356 Instali Feeders-L ABOR $ 19.386.91 19,386.91 19,386.91 18,386.91 106% - -
357 Fire: Alzrm Devices-MATERIAL $ 5,539.12 5,538.12 5,539.12 5,539.12 0% 4S -
358 Fire Alarm: Devices-LABOR 3 8,308.68 8,308,658 8,308.68 8,208.58 0% H -
IDF Room Build-outs & Bonding/Catling-
359 MATERIAL $ 7,385.49 7,.385.49 7,385.49 7,385.49 100% - -
IDF Room Build-outs & Bonding/Cabling-
360 LABOR $ 11,078.24 11,078.24 11,078.24 11,07824 100% $ -
361 Overhead Electrical Rough-In-MATERIAL -1 12,924.61 12,924.61 12,924.61 12,924.61 100% $ -
362 QOverhead Electrical Rough-in-LABOR $ 19,386.91 18,386.91 19,386.91 19,386.91 100% $ -
363 AN Room Bulld-outs & Bonging-MATERIAL $ 7.385.49 7,385.49 7,285.49 7,385.49 100% $ -
364 AN Room Bulld-outs & Bonging-LABOR $ 11,078.24 11,078.24 1107824 11,078.24 100% $ -
Security Room Build-outs & Bonding-
365 MATERIAL $ $.533.12 5,539.12 5,539.12 5,539.12 160% 5 -
366 Secuirty Room Builg-outs & Bonding-LABOR s 8,308.68 8,305.68 8,308.68 B8.302.68 100% $ -
367 in-Wall Electrical Rough-in-MATERIAL $ 7.385.49 7.385.49 T.385.49 7,385.43 100% $ -
368 In-Wal Electrical Rough-in-LABOR $ +1,078.24 11,078.24 11.078.24 11,078.24 100% $ -
369 Install Disconnects / VFDs-MATERIAL 3 3,692.75 . 3,692.75 3,692.75 3,692.7% 100% $ -
370 Install Disconnects f VEDs-LABOR s 5,539.12 5,835.12 5,539.12 5,539.12 100% s -
I Pathways-MATERIAL s 1,846,237 1,846.37 1,846.37 .1,848.37 100% $ -
372 Pathways-LABOR 5 2,769.56 2.765.56 2.769.56 2,769.56 100% $ -
373 Install Sleeves-MATERIAL H 3,692.75 3,892,715 3,692.78 3,692.75 100% $ -
374 Install Sleeves-LABOR 1 5,539,12 553912 5,539,12 5.539,12 100% $ -
375 Suite Roughvin - guest rcoms-MATERIAL $ 32.989.47 32,989.4% 32,989.47 32,989.47 100% $ -
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Ire |Suite Rough~in - guest rooms-LABOR. $ 49,484,220 R 48,484 20 49,484.20 45,484.20 100% 5 -
arr Fire Stopping-MATERIAL s 3,692.75 3,692.75 3,692.75 3,692.75 100% % -
78 Fire Stopping-LABOR s 5539.12 5,539.12 5,539.12 5,539.12 100% $ -
379 Light Fixture Installation/Finishes-MATERIAL $ 9,231.86 9,231.86 9,231.86 9,231.86 100% $ -
280 Light Fixture Installation/Finishes-LABOR $ 13,847.80 13,847.80 13,847.80 13,247.80 100% 5 -
381 Lighting Control-MATERIAL, $ 7,385.49 7.385.49 7,385.49 7,38549 100% $ -
382 Lighting Controi-LABOR $ 11,078.24 1107824 11,078.24 11,878.24 100% -1 -
Branch Device Finishes & Trim Plates-
383 MATERIAL $ 5,539.12 5,539.12 5.539.12 5,539.12 100% s -
384 Branch Device Finishes & Trim Plates-LABOR | § 8,308.68 8,308.68 8,308.68 8,308.68 100% $ .
385 Fire Alarm Cabling-MATERIAL $ 11,078.24 11,07824 11,078.24 11,078.24 100% H -
386 Fire Alarm Cabling<L ABOR 3 16.617.35 16,617.35 16,617.35 16,617.35 100% $ -
387 TeleData Devices-MATERIAL s 3,692.75 3.692.75 3.692.75 3,652.75 100% $ -
388 TeleData Devices-LABOR 5 5,539.12 5,539.12 5,539.12 5,539.12 100% $ -
389 AN Dovices-MATERIAL 5 5,539.12 5,539.12 5,539.12 5,539.12 100% $ -
390 AV Devices-LABOR 3 8,308.68 8,308.68 8.308.68 8,308.62 100% 3 -
s Security Devices-MATERIAL $ 3,692.75 3,692.75 3,692.75 3,692.75 100% $ -
392 Security Devices-LABOR % £.539.12 5,539.12 5.539.12 5,539.12 100% $ -
[Suite Device Fixture & Plates - guest rooms~ N
393 MATERIAL $ 9.231.86 $,231.86 9,231.86 9,231.86 1006% 5 -
Suite Device Fixture & Plates - guest roorns-
394 LABOR $ 13.847.80 13,847.80 13,847.80 13,847.80 106% $ -
Energizing Panels Basament thru Leve! 8-
395 MATERIAL ¥ 5,539.12 5,539.12 5,539.12 5,539.12 106% H -
Energizing Panels Basement thru Level 6-
396 LABOR 5 8.308.68 8,308.68 8,308.68 8,308,628 100% $ -
Level 7 .
397 Temparary Power & Lighting-MATERIAL 5 £,338.79 6,338,719 $,338.79 6,338,793 100% $ .
398 Temporary Power & Lighting-LABOR -1 9,502.18 $,508.18 9,508.18 9,508.13 100% $ -
398 Install Distribution Tubs-MATERIAL, $ 4,930.17 4,93017 4,920.17 4,930.17 . 100% $ - -
400 Install Distribution Tubs-LABOR $ 7,395.25 739525 7,39525 7,395.25 100% $ -
401 Install Distribution Tub Interiors-MATERIAL % 7,043.10 7.043.10 7.043.10 7,043.10 100% $ -
402 Install Distribution Tub Interiors-L ABOR $ 10,564.65 10,564.65 10,564.65 10,564.65 100% $ -
403 Install Feeders-MATERIAL $ T.r4r.41 7.747.41 7,747.41 7,747.41 100% $ .
404 Instail Feeders-LABOR $ 11,621.11 11.621.11 11,621.11 11,621.11 100% 3 -
405 Bars & Bonding-MATERIAL $ 704.21 . 704.31 T04.31 704.31 100% s .
408 Bars & Banding-LABOR $ 1,056.46 ) 1,056.46 1,056.46 1,056.46 100% $ -
407 Fire Alamm Davices-MATERIAL $ 2,112,893 211293 211253 211293 100% $ -
408 Fire Alarm Devices-LABOR % 3,169.29 3,169.3% 3,169.39 3,169.39 100% $ -
IDF Room Build-outs & Bonding/Cabling-
409 MATERIAL ¥ 281724 2,817.24 2,817.24 2,817.24 100% $ -
IDF Room Bulld-outs & Bonding/Cabiing-
410 LABOR $ 4.225.88 4,225.86 4,225.86 4,225.86 100% s -
41t Overhead Electrical Rough-in-MATERIAL $ 5,634.48 5,634.48 563448 3,634.48 100% $ -
412 Overhead Electrical Rough-in-LABOR $ B8.451.72 3,45172 845172 845172 100% H -
413 In-Wail Electrical Rough-in-MATERIAL $ 4,930.17 453017 4,930.17 433017 109% $ -
414 In-Wall Eloctrical Rough-in-LABOR ¥ T.385.25 7.39525 7.395.25 7,395.25 100% $ .
415 Instail Sleeves-MATERIAL 1 1,408.62 1.408.62 1,408.62 1,408.62 100% $ -
416 Install Slseves-LABOR' 5 2,112.93 2,112.93 211293 2,112.93 100% $ -
417 Sulte Rough-in - guest rooms-MATERIAL $ 36,094.58 36,084.58 36,694.58 36,094.53 100% 35 -
418 Suite Retsh-in - guest reoms-LABOR 3 54.141.87 54,141.87 54,141.87 54,141,897 100% $ -
419 Fire Stopping-MATERIAL $ 1,408.62 1,408.62 1.402.62 1,408.62 100% 3 -
420 Fire Stopping-LABOR $ 2,112.93 211293 211253 211293 100% | $ -
421 Light Fixture Instaliation / Finishes-MATERIAL % 4.225.86 4,225.86 4,225,86 422586 10H0% 3 -
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422 Light Fixture Installation / Finishes-LABOR $ 6,338.79 6,333.79 €,328.79 £,338.79 100% $ -
Qranch Device Finishes & Trim Plates- .
423 MATERIAL 3 1,408.62 1,408.62 1,408.62 1,408.62 100% $ -
424 Sranch Device Finishes & Trim Plates-LABOR | $ 2,112.93 2,112.93 2112392 211293 100% $ -
425 |Fire Alarm Cabling-MATERIAL s 4.930.17 4,93017 4,930.17 493017 100% $ -
428 Fire Alarm Cabling-LABCR s 7,395.25 7.395.25 739525 7,395.25 100% $ -
427 TalaData Devices-MATERIAL $ 1,408.62 1.408.62 1,408.62 1,408.62 100% $ -
428 TeleData Devices-LABOR $ 2,112.93 211293 211292 211293 100% $ -
Suite Device Fixture & Plates - guest rooms-
429 MATERIAL $ 6,338.79 6,338.7% 6,338.79 6,338.79 100% $ -
Suite Device Fixture & Plates - guest rooms- -
439 LABOR 5 9,508.18 9,508.18 9,508.18 9,508.18 160% $ -
Level 8
431 Temporary Power & Lighting-MATgRML 3 6,168,358 6,108.35 6,108.35 6,108.35 100% $ -
432 Temporary Power & Lighting-LABOR $ 9,791.63 9,791.63 9,791.63 9,791.63 100% $ -
433 Install Distribution Tubs-MATERIAL $ 4,750.94 4,750.94 4,750.94 4,750.94 100% H -
434 Install Distribution Tubs-LABOR H 7.615.71 7.615.71 T.615.71 7.615.71 1Q0% $ -
435 Instalt Distribution Tub Interiors-MATEREA]L s 6,787.06 6,787.06 6,787,056 6,787.06 100% 3 -
436 Instali Distribution Tub Interiors-LABOR B3 10,879.59 10,879.59 10.879.5% 10,879.59 100% $ -
437 Instali Feaders-MATERIAL $ 7.465.77 746577 7.465.77 T.465.77 100% $ -
433 Instalt Feeders-LABOR $ 11,967.55 11,967.55 11,967.55 11,967.55 100% $ -
439 Bars & Bonding-MATERIAL $ 678.71 678.71 678,71 €787 100% s -
449 |Bars & Bonding-LABOR $ 1,087.96 1,087.96 1,087.96 1,087.96 0% H .
441  |Fire Alarm Devices-MATERIAL $ 2,026,12 2,036.12 2036142 2,036.12 100% $ -
442 Fire Alarm Devices-LABOR < 3.263.88 3,263.88 3,263.88 3,263.88 100% H -
IDF Room Build-outs & Bonding/Cabling-
443 MATERIAL $ 2,714.82 2,714.82 2,714.82 2,714.82 100% $ -
IDF Room Buiid-outs & Bonding/Cabling-
444 LABOR $ 4,351.83 4,351.83 4,351.83 4,351.83 100% $ -
445 Overhead Electrical Rough-in-MATERIAL 3 5.429.65 5429.65 5,4290.65 5,429.65 106% H -
446 Overhead Electrical Roughein-LABOR 3 8,703.67 8,703.67 8,703.67 8,703.67 100% $ -
47 In-Wail Electrical Rough-in-MATERIAL $ 4,750.94 4,750.94 4,750.94 4,750.94 100% $ -
448 In-Wall Electrical Rough-in-LABOR $ T.615.71 7.615.71 761571 761571 106% H -
449 Install Sleeves-MATERIAL 3 1,357.41 1,357.41 135741 1,357.41 100% 3 -
450 Install Sisoves-LABOR $ 217592 2,175.92 2,175.92 2,175.92 100% 3 -
451 ESuite Reughin - quest rooms-MATERIAL 3 36,094.58 36,094.58 36,094.58 36,094.58 100% 3 -
452 !’_Su._it_e Rough-in - quest reoms-LABOR s 54.141.87 54,141.87 54,141.87 54,141.87 100% $ B
453 Fire Stopping-MATERIAL $ 1,357.41 1,357.41 1,357.41 1,357.41 100% s -
454 Fire Stopping-LABOR $ 217592 217592 217592 217592 100% 3 -
455 Light Fixture installation/Finishes-MATERIAL $ 407224 4,072.24 4,072.24 4,072.24| 100% s -
456 Light Fixdture installation/Finishes-LABOR ¥ 6,527.75 6,527.75 £,527.75 §,521.75 . 100% $ -
Branch Device Finishes & Trim Plates-
457 MATERIAL $ 1,357.41 1,357.41 1,357.41 1,357.41 100% -4 “
458 Branch Device Finishes & Trim Plates-LABOR 1§ 2,175.92 2,175.92 2,475.92 217592 100% $ -
459 Fire Alarm Cabling-MATERIAL $ 4,750.94 4,750.94 4,750.94 4,750.94 100% 3 -
460 Fire Alarm Cabling-LABOR $ 761571 761571 7.615.11 T.615.71 106% $ -
461 ToleData Devices-MATERIAL $ 1.357.41 1.357.41 1,357.41 1.357.41 100% $ -
462 TolaData Dovices-LABQOR $ 217592 2.175.92 217592 2,175.92 100% $ -
Sulte Device Fixture & Plates - guast rooms-
463 MATERIAL $ £,108.35 6,108.35 6,108.35 6,108.35 100% $ -
Sulte Device Fixture & Plates - guest rooms-
464 LABOR . -3 9,791,683 9,751.63 9,791.63 9,791.63 100% 5 w
Leval 9 .00 0,00 $ -
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465 Temporary Power & Lighting-MATERIAL $ 6,108.35 6,108,325 6,108.35 6,108.35 100% 5 -
466 Temporary Power & Lighting-LABOR $ 9,162.53 9,162.53 9,162.53 $,162.53 100% $ -
467 Install Distribution Tubs«-MATERIAL $ 4,750.94 4,750.94 4,750.94 4,750.94 100% $ -
488 Install Distributiors Tubs-LABOR s 712641 7.126.41 T7.126.41 712641 160% - -
469 Instai Distribution Tub Interiors-MATERIAL $ 6,787.06 6,787.06 §,787.06 6,787.06 100% $ -
470 Install Distribution Tub Imteriors-LABOR S 10,120.59 10,180.59 10,150.59 10,180.59 100% $ -
471 Install Feaders-MATERIAL $ T.465.77 7.465.77 746577 TA465.77 100% $ -
472 Install Feaders-LABOR % 11,198.65 11,198.65 11,198.65 11,198.65 100% $ -
473 Bars & Bonding-MATERIAL $ 678.7T1 678.7% 678,71 678.71 100% - -
474 Bars & Bonding-LABOR $ 1,018.06 1,018.06 1,018.06 1,018,06 100% s -
475 Fire Alarmn Devicas-MATERIAL $ 202612 2,036.12 2.036.12 2,035.12 100% $ -
476 Fire Alatm Devices-LABOR $ 3.054.18 3,054.18 3,054.18 3,054,118 100% 3 -
IDF Rgom Build-outs & Bonding/Cabling-
477 MATERIAL $ 2,714.82 2,714.82 2,714.82 2,714.82 100% $ -
IDF Room Build-outs & Bonding/Cabling-
473 LABOR 5 4,072.24 407224 4,072.24 4,072.24 100% $ -
479 Overheat Electrical Rough-in-MATERIAL 3 5.429.65 5,429.65 542965 5429.65 100% $ -
430 Cverhead Electricat Rough-in-LABOR $ 814447 8,144.47 8,144 47 2,144.47 100% $ -
421 In-Wall Electrical Rough-in-MATERIAL $ 4,730,94 4,750.94 4,750.94 4,750.94 106% - -
432 In-Wall Electrical Rough-in-LABOR, 3 7,126.41 712641 7.126.41 712641 100% 3 -
483 Install Sleoves-MATERIAL $ 1,357.41 1,357.41 1,357.41 1,357.41 100% $ -
484 Install Sieaves-LABOR . 3 2,036.12 203612 2,036,112 2,036.12 100% 3 -
4385 Stuite Rotgh-in - guest rooms-MATERIAL $ 36,094.58 36,094.58 36,084.58 36,094,585 100% 3 -
486 Sulte Rough-in - guest reoms-LABOR $ 54,141.87 54,141.87 54,141.87 54,141.87 100% $ -
4387 Fire Stopping-MATERIAL $ 1,357.41 1,357.41 1,357.4% 1,357.41 100% $ .
483 Fire Stopping-LABOR 5 2,036.12 2,036.12 2,036.12 203612 100% $ -
489 Light Fixture Installation/Finishes-MATERAL $ 4,072.24 4,072.24 4,072.24 4,072.24 100% $ -
430 Light Fadure Instatlation/Finishes-LABOR $ €,108.35 6,108.35 6,108.35 6,108.35 100% ¥ -
Branch Device Finlshes & Trim Plates-
a9 MATERIAL H 1,357.41 1.357.41 - 1,357.41 1,357.41 100% $ -
492 Branch Device Finishes & Trim Platest ABOR | § 2,036.12 2,036.12 2,036,112 203612 100% s -
493 Fire Alarm Cabling-MATERIAL $ 4,750.94 4,750.94 4,750.94 4,750.94 100% $ -
494 Fire Alarm Cabling-LABOR S 7.126.41 T126.41 742644 7.126.41 100% 1 -
495 TeleData Devices-MATERIAL $ 1,357.41 1,357.41 1.357.41 +1,357.41 100% $ -
4386 ToleData Devicos-LABOR s 2,6036.12 2,036.192 203612 2,036.12 100% s -
Sulte Device Fixture & Plates - guest rooms-
497 MATERIAL s 6,108.25 6,108.35 6,108.35 6,108.35 100% $ -
Sulte Device Fixture & Piates - guest rooms- -
498 LABOR $ 9,162.53 9,162.53 9,162.53 9,162.53 100% $ -
Leve! 10 0.00
499 Temporary Power & Lighting-MATERIAL $ €,335.29 £,335.29 £,335.29 6,335.29 100% $ -
S00 Temporary Power & Lighting-LABOR $ 9,502.93 9,502.93 $,502.93 9,502.93 100% $ "
s01 install Distribution Tubs-MATERIAL s 4,927.45 4,927 .45 4,927.45 4,927.45 100% 1 -
502 install Distripution Tubs-LABOR -3 739117 7,391.147 73117 739117 100% H -
503 Install Distribution Tub interiors-MATERIAL s 7.039.21 7.039.21 7,039.21 7,039.21 100% < -
504 install Distribution Tub interiors-LABOR $ 10,558.81 10,558.81 10,558.51 10,558.81 100% $ -
505 Instal Feeders-MATERIAL $ 7,743.12 774313 774313 7,743.13 100% $ -
508 Install Feecers-LABOR $ 11.614.69 11,614.69 11,614.69 11,614.6% 160% - -
s07 [SUB WORK-MATERLAL $ T03.92 703.92 703.92 703.92 100% $ -
508 SUB WORK-LABOR $ 1,055.88 1,055.88 1,055,588 1,055.88 160% s -
509 Fire Alarm Devices-MATERIAL $ 211176 2111.76 2,111.76 41176 100% $ -
510 Fire Alarm Devices-LABOR $ 3.167.64 3,167.64 3,167.64 3,167.64 100% -4 -
IDF Room Build-outs & Bonding/Cabling- )
511 MATERIAL s 2,815.68 2.815.68 2.815.68 2,815.68 100% $ -
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IOF Room Bulld-outs & Bonding/Cabling-
512 LABOR H 4.223.53 4,223.53 4,223.53 4,223.,53 100% $ .
513 Cverhead Electrical Rough-in-MATERIAL s 5,631.37 563137 5,631.37 5,631,37 100% $ -
514 Cverhead Electrical Rough-n-LABOR $ 8,447.05 8,447.05 8,447.05 8,447.05 1009 $ -
818 In-Wall Electrical Rough-in-MATERIAL $ 492745 492745 4,927.45 4,927.45 100% $ -
516 In-Wall Electricat Rough-in-LABOR s T391.17 7,391.47 7,391.17 73117 100% s -
517 Instali Sleeves-MATERLAL H 1.407.84 1.407.84 1,407.84 1,407,284 100% $ -
518 Instal! Sleeves-LABOR, $ 211176 211176 2111.76 241178 100% $ -
519 Sutte Rot&h—hn - guest rooms-MATERIAL s 36,094.58 36,004.58 36,094.58 36,094.58 100% $ -
520 Suite Rough-in - guest rooms-LABOR H 54,141.87 54,141.87 54,141.8T 54,141.87 100% H -
524 Fire Stopping-MATERIAL 3 1.407.84 1,407.84 1,407.84 1,407.84| 100% - -
522 Fire Stopping-LABOR $ 211176 211476 211176 2111.76 100% $ -
523 Light Fixture Installation/Finishes-MATERIAL 5 4,223.53 422353 4,223.53 4,223.53 100% 5 -
524 Light Fixture installation/Finishes-£t ABOR s 6,335.29 6,335.29 6,335.29 6,335.29 100% H -
Branch Device Finishes & Trim Plates-
525 MATERIAL . -1 1,407.84 1,407.84 +,407.84 1.407.84 0% H -
526 Branch Device Finishes & Trim Plates-LABOR | § 21176 2,111.76 2111.76 2,111.76 0% $ -
527 Flre Alarm Cabling-MATERIAL 5 492745 492745 4,927 45 4,927.45 100% H -
528 Fire Alarm Cabling-LABOR 5 739147 7.391.17 . 739117 7,381.17). 100% $ -
529 TeloData Devices-MATERIAL $ 1,407.84 1,407.84 1,407.84 1,407.84 100% H -
530 TeieData Devicas-LABOR 3 2,111.76 211176 211176 2,111.78 100% $ -
Sulte Device Fixture & Plates - quest rooms-
531 MATERIAL 3 6,335.29 6,335.29 6,335.29 6,235.29 100% $ B
Suite Device Fixture & Plates - guest rooms-
532 LABOR $ 9,502.93 9,502.93 §,502.93 $,502.92 6% $ -
Lovel 11 0.00
533 Temporary Power & Lighting-MATERIAL -3 7.202.91 720291 - 7.202.91 7.202.91 100% $ -
534 Yemporary Power & Lighting-LABOR $ 10,804.36 10,804.36 10,804.36 10,804.36 100% 5 -
535 instali Distribution Tubs-MATEREAL 3 560226 560226 5,602.26 5,602.26 100% $ -
536 Install Distribution Tubs-LABOR 3 8,403.39 8,403.39 8,403.39 8,403.39 100% H -
537 install Distribution Tub inferiors-MATERIAL s 8,003.23 8,003.23 3,003.23 8,003.23 100% 3 -
538 install Distribution Tub Interiors-LABOR $ 12,004.84 12,004.84 12,004.84 12,004.84 100% 3 -
539 install Feaders-MATERIAL -3 8,803.55 8,803.55 8,803.55 8,803.55 100% $ -
540 install Feeders-LABOR $ 13,205.33 13,205.33 13,205.33 13,205.33 100% 5 -
541 Bars & Bonding-MATERIAL $ 800.32 B0, 22 B00.32 800.32 100% $ -
542 Bars & Bonding-LABOR $ 1,200.48 1,200.48 1.200.48 1,200.42 100% $ -
543 Fire Alarm Devices-MATERIAL $ 2,400.97 2,400.97 2,400.97 2,400.97 100% $ -
544 Flre Alarm Devices-LABOR $ 3,601.45 3,601.45 3,601.45 3,601.45 100% $ -
1DF Room Buitd-outs & Bonding/Cabling-
545 MATERILAL $ 3,201.29 3,201.29 3,201.29 320128 100% 3 -
IDF Room Build-outs & Bonding/Cabling-
546 LABOR 5 4,801.94 4,801.94 4,801.04 4,301.94 100% $ -
547 Cverhead Electricat Rough-in-MATERIAL $ 6,402.58 6,402.58 6,402.58 6,402.58 00% - -
548 QOverhead Electrical Rough-in-LABOR $ 9,603.87 9,603.87 9,603.87 §,603.87 100% 3 -
549 In-¥Vall Electricat Rough-in-MATERIAL $ 5,602.26 35,602.26 5.602.26 5,602.26 100% $ -
550 In-Wall Electrical Rough-in-LABOR $ 8.403.39 8.403.39 8,403.39 8,403.39 00% ] -
551 Instali Sleeves-MATERIAL s 1,600.65 1,600.65 1,600.65 1,600.65 100% 3 -
552 Instali Sleeves-LABOR H 2.400.97 2,400.97 246097 2,400,97 100% $ -
553 Sulte Rough-ln - guest rooms-MATERIAL s 36,094.58 36,094.58 36,094,58 36,094.58 100% $ -
554 §__I..JJ}E Rough-in ~ guest rooms-LABOR. $ 54.141.87 54,141.87 5414187 54,141.87 100% H -
555 Fire Stopping-MATERIAL s 1.600.65 1,600.65 1,600.65 1,600.65 100% H -
556 Fire Stopping-LABOR 5 2,450.9T7 2,400.97 Z,400.97 2,400.97 100% $ -
557 {ight Fixture Installation/Finishes-MATERIAL 5 4,801.94 4,801,94 4,801.94 - 4,301.94 100% s -
558 ht Fixture Installaton/Finishes-LABOR $ 720291 7,202.91 7,202.81 7.202.91 100% $ -
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EBranch Device Finishes & THim Plates-
559 MATERIAL $ 1,600,65 1,600.65 1,600.65 1,600.65 100% $ -
550 Branch Device Finishes & Trim Plates-LABOR | $ 2,400,897 2,400.97 2,400,597 2,400.97 100% $ -
561 Fire Alarm Cabling-MATERIAL 3 £,602.26 5.602.26 5,602,26 5,602.26 100% $ -
562 Fire Alarm Cabling-LABOR 3 8,403,329 8,403,39 8,403.2% 3,403.39 100% $ -
563 TeleData Devices-MATERIAL H 1,600.65 1,600.65 1,600.65 1,600.65] . 100% $ -
564 TeleData Devices-LABOR $ 2,400.97 2.400.97 2,400.97 2,400.97 100% $ -
- Suite Device Fixture & Plates - guest rooms- R
565 [MATERIAL $ 7.202.91 7.202.91 7.202.91 7,202.91 100% $ -
Suite Device Fixture & Plates - guest rooms-
566 LABOR $ 10,804.36 10,804.36 10,604.36 10,504.36 100% 3 -
Level 12 0.00
567 "Temporary Power & Lighting-MATERLAL 3 €,289.40 £,289.40 6.285.40 6,289.40 100% 5 “
568 Temperary Power & Lighting-LABOR 3 9,434.10 §.434.10 9,434.1¢ 9,434.10 100% $ -
589 Install Distribution Tubs-MATERIAL $ 481,75 4,891.75 4.891.75 4,891.75 100% $ -
570 Install Distrbution Tubs-LABOR % 7.337.63 7,337.63 7.337.63 7,337.63 100% $ -
Lyg] Install Distribution Tub Interiors-MATERIAL $ 6,988.22 6,988.22 6,988.22 6,988,202 100% $ -
572 Install Distribution Tub Interiors-LABOR $ 16,482,33 10,482.33 10,482,332 10,482.33 100% s .
573 Install Feeders-MATERIAL $ 7.687.04 T.687.04 7.687.04 7,687.04, 100% $ M
574 Install Feeders-LABCR, 3 11,530.56 11,530.56 +1,530.56 11,530.56 100% $ -
575 Bars & Bonding-MATERIAL H 698.82 698.82 698.82 698.82 100% -3 "
576 Bars & Bonding-LABOR s 1,048.23 1.048.23 1,048.23 1,048.23 100% $ -
577 Fire Alarm Devices-MATERIAL 3 2,098.47 2,096.47 209647 2,096.47 100% $ -
578 Flre Alarm Devices-LABOR s 3,144.70 3,144.70 3,144.70 3,144,70 100% s -
IDF Roem Build-outs & Bonding/Cabling-
579 MATERIAL $ 2.795.29 2.795.29 2.795.28 v 2,795.29 100% $ -
IDF Room Build-outs & Bonding/Cabling-
580 LABOR 3 4,192.93 4.192.93 4,192.93 4,192.93 100% s B
581 Overhead Electrical Rough-in-MATERIAL $ 5,590.58 5,580.58 5,590.58 5,590.58 100% $ -
582 Overhead Electrical Rough-in-LABOR $ 8,385.86 8,385.86 8.385.86 8,385.86 100% s -
583 In-Wail Electrical Rough-in-MATERIAL $ 489175 4,891.75 4,891.75 4,891.75 100% $ -
584 In-Wall Electrical Rough-in-LABOR $ 7,337.63 7.337.63 7.337.63 7,337.63 100% s -
535 Install Sleeves-MATERIAL 3 1,397.64 1.357.64 1.397.64 1,397.64 106% $ -
586 Install Sleeves-LABOR 3 2,096.47 2,086.47 2,096.47 2,096.47 100% H -
587 Sufte Rough-in - quest rooms-MATERIAL $ 36,094.58 36,094.58 36,094.58 36,094.58 100% $ “
588 Suite Rough-in - guest rooms-LABOR 5 54,181.87 54,141.87 34,141.87 5414187 100% 3 -
589 Fire Stopping-MATERIAL 3 1,397.64 1,397.64 1,397.64 1,397.64 100% 3 -
590 Fire Stopping-LABOR $ 2,096.47 2,096.47 2,096.47 2,096.47 100% 3 -
591 Light Fixture Installation/Finishes-MATERIAL $ 4,192.93 4,192.93 4,192.93 4,192.93 100% $ .
592 Light Fixture Installation/Finishes-LABOR $ 6,289.40 6,289.40 £.289.40 6,289.40 100% 3 -
Branch Device Finishes & Trim Plates-
593 MATERIAL 3 1,397.64 1,397.64 1,397.64 1,397.64 100% $ -
594 Branch Device Finishes & Trim Platos-LABOR | § 2,096.47 2,056.47 2,096.47 2,096.47 100% $ -
593 Fire Alarm Cabling-MATERIAL $ 4,891.75 489175 4,891.75 4,891.75 100% $ -
586 Fire Alarm Cabling-LABOR $ 7.337.63 7,337.62 733763 7.337.63 100% 3 -
597 TeleData Devices-MATERIAL $ 1,397.64 1,397.64 1.357.64 1,397.64 100% 3 -
598 ° |TeleData Dovices-LABOR s 2,096.47 2,096.47 2,096.47 2,096.47 100% $ -
Sulte Device Fixture & Plates - guest rooms-
539 MATERIAL $ 6,289.40 6,289.40 6.289.40 6,289.40 100% $ -
Suite Device Fidure & Plates - guest rooms-
600 LABOR $ 9,434,10 9,434.10 9,434.10 9,434.10 100% $ -
Level 14 9.00
601 Temporary Power & Lighting-MATERIAL 5 6,488.81 6,483.81 6,488.81 6,488.81 100% -1 -
602 Tomporary Power & Lighting-LABOR 5 9,733.21 9,733.21 89,7331 9,733.21 100% 5 -
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503 Install Distribution Tubs-MATERIAL $ 5,046.85 5,046.85 £.046,85 5,046.85 100% 35 -
04 Install Distribution Tubs-LABOR s 7.570.28 7.570.28 T.570.28 T.570.28 100% $ -
605 ‘nstall Distribution Tub [meriors-MATERlAL S T7.200,79 7,205.79 7,209.79 7.208.79 100% $ -
506 [mstall Distribution Tub Interiors-LABOR 11 10,814.68 10,814.68 10,814,638 10,814.68 100% H -
507 Install Feeders-MATERIAL $ 7.930.77 7,930,777 7.930.77 T,930.77 100% 3 -
608 Instali Feeders-LABCR. s 11,896.15 11,896.15 11,896.15 11,896.15 100% $ -
509 Bars & Bonding-MATERIAL - $ .98 72098 72098 72098 100% $ -
#10 Bars & Bonding-L ABOR $ 1,081,47 1,081.47 1.081.47 1,081.47 100% $ -
611 Fire Alarm Devices-MATERIAL 1 2,162.94 2,162.94 2,162.54 2,162.94 100% $ -
612 Fire Alarm Devices-LABOR $ 3.244.40 3.244.40 3.244.40 3,244.40 100% 3 “
IDF Roem Build-outs & Bonding/Cabling-
813 MATERIAL s 2,883.91 2,883.91 28839 2,583.91 100% - -
IDF Reom: Build-outs & Bonding/Cabling-
614 LABOR $ 4,325.87 432587 4,325.37 432537 100% $ -
615 Overhead Electrical Rough-in-MATERIAL $ 5,767.83 5.767.83 5.767.83 5,767.33 100% $ -
516 Overhead Electrical Rough-in-LABOR $ B,651.74 8,651.74 8,651.74 8,651.74 100% $ -
617 In-Wali Electrical Rough-in-MATERIAL $ 5,046,385 5.046.85 5.045.85 5,046.85 100% 3 -
818 In-Walt Electrical Rough-in-LABOR $ 7.570.28 7.570.28 1.570.28 7,570.28 100% 5 -
519 Install Sleeves-MATERLAL $ 1,441.96 1.441.96 1,441,956 1,441.96 100% 5 .
620 Instali Sleoves-LABOR H 2,162.94 2,162.94 2,162.54 216294 100% $ -
&21 Suité Rough-in « guest reoms-MATERIAL s 36,094.58 36,094.58 36,094.58 36,094.58 100% ¥ -
622 |Suite Rough-in - guest reoms-LABOR 5 54,141.87 54,141.87 54,141.87 5414137 100% $ -
£23 Fire Stopping-MATERIAL $ 1,441.96 1.441.96 1.441.56 1,441.96 100% $ -
624 Fire Stopping-LABOR $ 2,162.94 2,162.94 2,162,594 2,162.94 100% $ -
625 Light Fixture Instaflation/Finishes-MATERIAL H 4,325.87 4,325.87 4,325.87 4,325.87 100% $ -
626 Light Fixture Installation/Finishes-LABOR $ 6,488.81 6.458.81 645881 6,4838.81 100% $ -
Branch Device Finishes & Trim Plates~
627 MATERIAL 5 1,441.96 1,441.96 1,441,596 1.441.96 100% $ -
628 Branch Device Finishes & Trim Plates-LABOR | § 2,162.94 2,162.94 2162.94 2,162.94 100% $ -
629 Fire Alarm Cabling-MATERILAL 5 5,046,585 5,046.85 5,046.85 5,046.85 100% 5 .
630 Fire Alarm Cabling-LABOR $ 7,570.28 7.57028 7.570.28 7.570.28 100% $ -
631 TeleData Devices-MATERLAL 5 1,441.96 - 1.441.96 1.441.96 1,441.96 100% $ -
632 TeleData Devices-LABOR $ 2,162.54 2,162.94 | 2,162.94 2,162.94 100% $ -
Suite Device Fixture & Plates - guest rooms-
633 MATERIAL 6,488.81 6,488.81 £,488.81 6,488.81 100% $ -
Suite Device Fidure & Plates - guest rooms-
634 LABOR 973321 £,733.21 9,733.21 9,733.1 100% $ -
Level 15 .00
635  IMemporary Power & Lighting-MATERIAL s 6,527.75 6,527.75 6,527.75 6,527.75 100% $ -
626 Temporary Power & Lighting-LABOR $ 9,791.63 9,791.63 9,791.63 9,791.63 100% s -
637 Install Distribution Tubs-MATERIAL 5 5.077.14 507714 507714 507714 100% $ -
638 Install Distribution Tubs-LABOR 5 7,615, 71 761571 761571 761571 100% $ -
639 Install Distribution Tub Interiors-MATERIAL $ 1,253.06 7,253.06 7,253.06 7.253.06 100% $ -
640 Instali Distribution Tub interiors-LABOR s 10,879.58 10,879.59 10,879.59 10,879.59 100% $ .
641 Install Feeders-MATERIAL - $ 7.973.36 7.978.36 7.978.36 7.973.386 100% 3 -
542 Install Feaders-L ABOR $ 11,967.55 11,967.55 11,967.55 11,867.55 100% 5 -
643 Bars & Bording-MATERIAL 5 72531 72531 72531 72531 100% $ B
644 Bars & Bonding-LABOR $ 1,087.96 1,087.96 1.087.96 1,087.96 100% 3 -
845 Fire Alarm Devices-MATERIAL $ 2,175.92 217592 217592 2,17592 100% $ -
546 Fire Alamm Devices-LABOR $ 3,263.88 3.263.88 3,263.88 3,263.88 100% $ -
IDF Reom Build-outs & Bonding/Cabling-
647 MATERIAL $ 290122 2,901.22 2,901.22 2,80M22 100% $ -
IDF Room Bulld-outs & Bonding/Catling-
645 LABOR - 4.351.83 4,351.83 4,351.83 4,351,833 100% 3 -




CONTINUATION SHEET

AlA DOCUMENT GY03  ({Instructions on reverse sige} PAGE | OF 2 PAGES
AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 34
Contractor's sipaed Cerfification is attached. APPLICATION DATE: 11/30/2016
In tabulations below, amounts are stated to the nearest dolior, PERIOD TO: 11/30/2016
Use Column 1 on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO:
1114-1005-CCC Hotel
A B . c o E F ¢ H | 3 K L
[WORK COMPLETED MATERIAL TOTAL
ITEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
NO. SCHEDULED ORDERS SCHEDULED APPLICATION  |THIS PERICD STORED AND STORED (1/E} TOFINISH| RETAINAGE
VALUE . VALUE (F&G) (NOT IN TC DATE (E-D
FORG) (F+G+H)
649 Overhead Electrical Rough-in-MATERIAL £ 5,802.45 580245 580245 5,802.45 100% s -
£50 Cverhead Electrical Rough-in-LABOR s 8,703.67 8,703.67 8,702.67 8,703.67 100% $ -
$51 In-Wall Electrical Rough-in-MATERIAL $ 5,077.14 507714 077,14 5,077.14 100% $ -
652 In-Wall Electrical Rough«in-LABOR - 7.615.71 161571 761574 7615711 100% $ -
653 Install Sleeves-MATERIAL $ 1,450.61 1,450.61 1,450.61 1,450.61 100% s u
654 Instal] Sleeves-LABOR 5 2,175.92 2175.92 2,175.92 2,175.92 100% $ -
€55 Suite Rough-in - guast reoms-MATERIAL $ 36,094.58 36,094.58 36,094.58 36,094.58 100% $ -
856 |Suite Rough-in - guest rooms-LABOR $ 54,141.87 54,141,87 54,141.87 54,141.87 100% $ -
B57Y Fire Stopping-MATERIAL $ 1,450.61 1,450.61 1,450.61 1,450.61 100% $ -
658 Fire Stopping-LABOR s 2,175.92 217592 217592 2,175.92 100% $ -
659 Light Fixture Installatior/Finishes-MATERIAL s 4,351.83 435183 4,351.83 4,351.83 100% $ -
660 Light Fixture Instaliation/Finishes-LABOR s 6,527.75 6,527.75 6,527.75 6,527.75 100% $ -
Branch Device Finishes & Trim Plates-
661 MATERIAL $ 1.450.61 1,450,61 1.450.61 1,450.61 100% $ -
562 Branch Device Finishes & Trim Plates-LABOR | § 217592 217592 2,175.92 2,175.92 100% $ -
663 Fire Alarm Cabling-MATERLAL $ 507714 5.077.14 5.077.14 5,077.14 100% $ -
564 Fire Alarm Cabling-LABOR s 7.615.71 7.615.711 7.645.M T,615.71 100% H -
665 TeleData Devices-MATERILAL $ 1.450.61 1,456.61 1,450.61 1,450.61 100% $ -
666 TeleData Devices-LABOR - 2,175.92 2175.92 2,175.92 2,175.92 100% $ -
Suite Device Fixture & Plates - guest rooms-
(14 MATERIAL $ 6,527.75 6,527.75 8,527.75 6,527.75 100% $ -
Suite Device Fixture & Plates - guest rocoms-
663 LABOR $ 9,791.62 9,791.63 - 9,791.63 9,791.63 100% - -
Level 16 0.00
669 Temporary Power & Lighting-MATERIAL $ 6,108.35 6,108.35 6,108.35 6,108.35 100% $ -
670 Temporary Power & Lighting-LABOR s 9,162.53 9,162.53 9,162.53 9,162.53 100% $ -
671 install Distrisution Tubs-MATERIAL $ 4,750.94 4,750.94 4,750.94 . 4,750.94 100% $ -
672 install Distribution Tubs-LABOR 3 712641 7.126.41 7.126.41 7.126.41 100% $ -
673 install Distribution Tub interiors-MATERIAL $ £.787.06 6,787.06 6,787.06 6,787.06 100% $ -
674 install Distribution Tub interiers-LABOR $ $0,180.59 10,180.59 10,180.59 10,180.59 100% - -
675 Install Feeders-MATERIAL $ 7.465.77 7.465.77 7486577 7.465.77 100% $ -
678 Install Feaders-LABOR 5 11,198.65 11,198.65 11,198.65 11,198.65 100% 5 -
677 [Bars & Bonding-MATERIAL $ £78.71 678.711 6TB.71 678,71 100% $ -
678 Sars & Bonding-LABOR $ 1,018.08 1,018.06 1,018.06 1,018.06 160% $ -
679 Firg Alarm Devices-MATERIAL s 2,036.12 2,036.12 2,036.12 2,036.12 100% -4 "
680 Fire Alarm Devices-LABOR $ 3,054.18 2,054.18 3,054.18 3,054.18 100% $ -
IDF Room Build-outs & Bonding/Cabling-
681 MATERIAL $ 2,714.82 2,114.82 2,714.82 2,714.82 160% s -
IDF Room Build-outs & Bonding/Cabling-
€82 LABOR 5 4,072.24 £,072.24 4,072.24 4,072.24 100% $ -
683 Qverhead Electrical Rough-in-MATERIAL $ 5,429.65 5,429.65 5,429.65 5,429.65 100% -1 -
684 Qverhead Electrical Rough-in-LABOR % 8,144.47 8,144.47 8,144.47 8,144.47 100% $ -
£85 in-Wall Electrical Rough-in-MATERIAL $ 4,750.94 4,750.94 4,750.94 4,750.94 100% $ -
686 In-Walt Electrical Rough-in-LABOR $ 7.126.41 7.426.41 7,126.41 712641 © 100% $ -
887 install Sleeves-MATERIAL % 1,357.41 1,357.41 1,357.41 1,357.41 100% $ -
688 Install Sleeves-L ABOR s 2,036.12 2,036.12 2,0356.12 2,036.12 100% $ -
689 Suite Reugh-in - guest rooms-MATERIAL s 36,094.58 36.084.58 36,094.58 36,094.58 100% $ -
830 }§uite Rough-in - guest rooms-LABOR 5 54,141.87 £4,141.87 54,141,87 54,141.87 100% $ -
691 Fire Stopping-MATERIAL 5 1,357.41 135741 1.357.41 1,357.41 100% $ -
692 Fire Stopping-LABOR $ 2,036.12 2,036.12 203612 2,036.12 100% $ -
£33 Light Fixture Installation/Finishes-MATERIAL $ . 4,072.24 4,072.24 4,072.24 407224 100% -3 -
654 kight Fixture Instaliation/Finishes-LABCOR $ 6,108.35 6,108,35 6,108.35 §,108.35 100% - -
Branch Device Finishes & Trim Plates-
695 {MATERIAL $ 1,357.41 1,357.41 1,257.41 1.357.41 160% $ -
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696 Branch Device Finishes & Trim Plates-LABOR " | § 2,036.12 2,036.12 2,036,112 203612 100% $ -
697 Fire Alarm Cabling-MATERIAL s 4,750.94 4,750.94 4,750.94 4,750.94 100% $ -
698 Fire Alarm Cabling-LABOR $ 7,126.41 712641 T126.41 7.126.41 100% $ -
699 TeleData Devices-MATERIAL $ 1,357.41 1,357.41 1,357.41 1,357.41 100% $ -
TO0 TeleData Devices-LABOR $ 2,636,112 2,036.12 2,036.12 2,036.12 100% 1% -
Sutte Device Fixture & Piates - guest rooms-
701 MATERIAL ' $ 6,108.35 6,108.35 6,108.35 6,108.35 100% $ . .
Suite Device Fixture & Plates - guest rooms-
702 LABOR . H 9,162.53 8,162.53 9,162.53 9.162.53 100% $ -
Level 17 0.00
703 Terporary Power & Lighting-MATERIAL, $ 6,490.56 6,490.56 6.490.56 £,490.56 100% < -
704 Temporary Power & Lighting-LABOR $ 9,735.84 9,735.84 9,735.84 4.735.84 100% $ -
705 Instalt Distribution Tubs-MATERIAL $ 5.048.21 5,048.21 5,048.21 5,043.21 100% s -
706 Instalt Distribution Tubs-L ABOR $ 757232 7.572.32 757232 7.572.32 100% $ -
' Install Distribution Tub Interiors-MATERIAL $ T21.73 T211.73 721173 T,211.73 100% 5 -
108 Install Distribution Tub Interiors-LABOR $ 10,817.60 10,817.60 10,817.60. 10,817.60 100% s -
T8 Instal Feeders-MATERIAL s 7,932.90 7,932.90 7.932.%0 7.932.50 160% $ -
710 Install Feeders-LABOR S 11,899.36 11,899.36 11,899.36 11,899.36 100% 5 -
m |Bars & Bonding-MATERIAL $ T21.17 AT 729497 7”147 100% $ -
712 Bars & Bonding-LABOR ! $ 1,081.76 1,081.76 1,081.76 1,081.76 100% - -
713 Flre Alarm Devices-MATERIAL s 2,163.52 2,163.52 2,163.52 2,163.52 100% H .
714 Fire Alarm Devices-LABOR 3 3.24528 3.245.28 3,245.28 3,24528 100% H -
IDF Roomn 8uild-outs & Bending/Cabling-
718 MATERIAL $ 2,884.69 2,884.69 2,884.69 2,884.69 100% H -
IDF Room Suild-outs & Bonding/Cabling-
T16 LABCR $ 4,327.04 4,327.04 4,327.04 4,327.04) 100% 3 -
7 Overtiead Electrical Rough-in-MATERIAL $ 5,769.3% 5,769.39 5,769.3% 5,769.39 106% $ -
718 Overnead Electrical Rough-in-LABOR $ 8,654.08 8,654.08 8.654.08 8,654,038 100% s -
714 Inswall Electrical Rough-in-MATERIAL 3 5,048.21 5,048.21 5,048.21 5,048.21 100% $ -
720 In-Wall Electrical Rough-in-LABOR ¥ T,.57T2.32 7.572.32 T.5T232 157232 100% $ “
721 Install Sleeves-MATERIAL $ 1,442.35 1.442.35 1,442.35 1,442.35 100% $ -
T22 Install Sleeves-LABOR H 216352 2.163.52 2,163.52 2,163.52 100% $ -
723 Suite Rough-in - guest rooms-MATERIAL s 36,094.58 36,094.58 36,004.58 36,094.58 100% $ -
T24 Suite Rough-in - guest reoms-LABOR 5 54,141,887 54,141.87 54,141.87 54,141.87 100% 3 .
725 Fire Stopping-MATERIAL $ 1,442.35 1,442.35 1.442,35 144235 100% $ -
726 Fire Stopping-LABOR 5 2,163.52 2,163.52 2,163.52 2,163.52 100% . $ “
727 Light Fixture Instaiiation/Finishes-MATERIAL < 4,327.04 4,327.04 4,327.04 4,327.04 100% s -
Ti8 Light Fixture Instaiation/Finishes-LABOR $ 6,490.56 6,490.56 6,450.56 6,450.56 100% $ -
Branch Device Finishes & Trim Plates-
725 MATERIAL $ 1,442.35 1,442.35 1,442.35 144235 100% 1 -
730 Branch Device Finishes & Trim Plates-LABOR | § 2,163.52 2,163.52 2,163.52 2,163.52 100% $ -
31 Fire Atarm Cabling-MATERIAL $ 5,048.21 5.048.21 5,043.21 £.048.21 100% $ -
732 Fire Alarm Cabling-LABOR $ T.572.32 T,572.32 7,512.32 T,572.32 100% $ -
733 TeleData Devices-MATERIAL $ 1,442,35 1,442.35 1,442.35 1.442.35 100% $ -
et TeleData Devices-LABOR s 2,163.52 2.163.52 2,163.52 2.163.52 100% $ -
Sulte Device Fixture & Plates - guest rcoms-
735 MATERIAL $ 6,490,56 6.490.56 6.490.56 6,490.56 100% H -
Sulte Device Fixture & Plates - guest rooms-
TI6 LABOR $ 9,735.84 9,735.24 §,735.84 9,735.834 100% $ -
Level 18 0.00
37 Temporary Power & Lighting-MATERIAL, s 5,504.00 5,804.00 5,804,000 5,804.0¢ 100% $ -
738 Temporary Power & Lighting-LABOR $ 4,706.00 8,706.00 8.706.00 8,706.00 100% $ -
739 install Distribution Tubs-MATERIAL $ 4,353.00 4,353.00 4,353.00 4,353.00 100% $ -
740 install Distribution Tubs-LABOR s 6,529.50 6,529.50 6,529.50 6,523.50 100% $ -
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NO. SCHEDULED ORDERS SCHEDULED APPLICATION [THISPERIOD STORED AND STGRED {1/B) TG FINISH| RETAINAGE
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741 Instail Distribution Tub Interiors-MATERIAL $ 6,529.50 6,529.50 6,529.50 £,529.50 100% $ -
742 Install Distribution Tub Interiors-LABOR 5 9,794,258 9,79425 9,794.25 9,794.25 100% 5 ~
743 Install Feeders-MATERIAL $ 7,980.50 7.980.50 7,980.5¢ N 7,980.50 100% $ -
744 Instali Feeders-LABOR $ 11,970.75 11,970.75 11.970.75 11,970.75 100% H -
745 Bars & Bonding-MATERIAL $ T25.50 TRE.50 725.50 T25.50 160% $ -
a6 Bars & Honding-LABOR 5 1,088.25 1,088.25 1,088.25 1,088.25 160% s -
747 Fire Alarm Devices-MATERIAL $ 2,176.50 2,176.50 2,176.50 2,176.50 100% s -
748 Fire Alarm Devices-LABOR $ 3,264.75 3,264.75 3.264.75 3,264,75 100% $ -
IDF Room Bulld-outs & Bonding/Cabling-
749 MATERIAL s 2.902.00 2,902.00 2,902.00 2,902.00 100% $ n
IDF Room Build-outs & Bonding/Cabling-~
750 LABCR 5 4,353.00 4,353.00 4,353.00 4,353.00 100% H -
751 Overhead Electrical Rough-in-MATERIAL $ 5,804.00 5,804.00 5,804.00 - 5,304.00 100% $ -
752 Overhead Electrical Rough-in-LABOR 5 8,706.00 8,706.00 8,766.00 8,705.00 100% 1 -
753 In-Wall Electrical Rough-in-MATEREAL $ 5,078.50 507850 - 5078.50 5,078.50 100% $ -
754 In-Wall Electrical Rough-in-LABOR $ T7.617.75 T.617.75 7.617.75 7.617.75 100% H -
755 Install Sleoves-MATERIAL 3 1,451.00 1,451.00 1,451.00 1451.00 100% $ -
756 Install Sleeves-LABOR $ 2,176.50 2,176.50 2,176.50 217650 100% H -
757 Suite Rough-in - guest rcoms-MATERIAL 3 36,094.58 36,094.58 36,094.58 36,094.58 100% $ -
758 Suite Reugh-in - quest rooms-LABOR $ 54.141.87 54,141.87 54,141.87 54,141.87 100% 3 -
759 Fire Stopping-MATERIAL s 1,451.00 1.451.00 1,451.00 1,451.00 100% 3 -
760 Fire Stopping-LABOR $ 2,176.50 2,176.50 2,176,50 2,176.50 100% $ -
761 Light Fixture Instaliation/Finishes-MATERIAL $ 4,353.00 4,353.00 4,353,060 4,353.00 100% 3 -
762 Light Fixture Installation/Finishes-LABOR $ 6,529.50 6,529.50 6,529.50 6,529.50 100% $ -
Branch Device Finlshes & Trim Plates-
783 MATERIAL s 1,451.00 1.451.00 1,451.00 1,451.00 100% $ -
764 Branch Device Finishes & Trim Plates-LABOR | § 2,176.5¢ 2,176.50 2,176.50 2,176.50 100% 5 -
785 Fire Alarm Cabling-MATERLAL s 5,078.56 5,078.50 5,078.50 5,078.50 100% $ -
766 Fire Alarm Cabling-LABOR $ 781775 761775 7.617.75% 7.617.75 100% $ -
767 TeleData Devices-MATERIAL $ 1.451.00 1.451.00 1,451.00 1,451.00 100% $ -
768 TeleData Devices-LABOR -3 2,176.50 217650 2,176.50 . . 2,178.5¢ 100% $ -
Suite Device Fixture & Plates - guest rooms- .
769 MATERIAL $ 6,529.50 §,529.50 6,529.50 6,529.50 100% $ -
Suite Device Fixture & Plates - guest noms-
770 LABOR s 9,794.25 9,794.25 9,794.25 9,794.25 100% $ -
Energling Panels / System Levels 7 thru 18-
T MATERIAL $ 2176.50 2176.50 | 2176.50 2,176.50 100% $ -
Energizing Panels / System Levels 7 thru 18-
Tr2 LABOR H 3,264.75 3.264.75 3,264.75 3,264.75 100% $ -
Level 19 0.00
773 Temporary Power & Lighting-MATERIAL $ 6,117.65 6,117.65 6,117.65 6,117.65 100% s -
774 [Temparary Power & Lighting-LABOR s 9,176.48 9,176.48 9,176.48 9,176.48 100% H -
TS5 Install Distribution Tubs-MATERILAL, $ 4,758.17 4,758.17 4,758.17 4,758.147 100% s .
776 Install Distribution Tubs-LABOR. ‘s T.137.26 7T137.26 713726 7,137.26. 100% $ -
77 Instal: Distribution Tub Imeriors-MATERIAL $ 6,797.39 6,797.39 6,797.39 6,797.39 100% H -
Trs Install Distribution Tub Interiors-LABOR $ 10,196.09 10,196.09 10,196.09 - 10,196.09 100% $ -
79 instali Feeders-MATERIAL $ 747713 747713 TATTA3 747713 100% H -
T80 Instali Feeders-LABOR $ 11,215.69 11,215.69 11,215.6% 11,215.69 100% $ -
781 Bars & Bonding-MATERIAL $ 679.74 679,74 679.74 679.74 100% H -
782 Bars & Bonding-LABOR $ 1.019.61 1,018.61 1,019.61 1,019.81 100% $ -
783 Fire: Alarmn Devices-MATERIAL $ 2,039.22 2,039.22 203922 2,039.22 190% - -
o4 Fire Alarm Devices-LABOR $ 3,058.83 305883 3,058.83 3,058.33 100% $ -
IDF Reom Bulld-outs & Bonding/Cabling.
785 MATERIAL $ 2.718.96 2.718.96 2.718.96 2,718.96 100% 3 w




CONTINUATION SHEET

AA DOCUMENT G793

{Instructions on reverse side} PAGE 1 OF 2 PAGES
ALA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, coutaining APPLICATION NUMBER. 34
Contractor's signed Certification is attached. APPLICATION DATE: 11/30/2016
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FORG) (F+G+H)
[DF Room Bulld-outs & Bonding/Cabling-
786 LABOR $ 4,078.,43 4,078.43 4,078.43 4,078.43 100% $ “
787 Overhead Electrical Rough-in-MATERIAL $ 5,437.91 5,437.91 543791 5,437.01 100% $ .
738 Qverhead Electrical Rough-in-LABOR s 8,156.87 8,156.87 8,155.87 8,156.87 100% $ -
789 in-Wall Electrical Rough-in-MATERIAL s 4,758.17 475817 4,758.17 4,758.17 100% $ -
790 In-Wall Electrical Rough-in-LABOR s 743726 7,137.26 : 7.137.26 T,137.26 100% $ -
791 Install Sleeves-MATERIAL $ 1,359.48 1,359.48 1,359.48 1,359.48 100% $ -
792 Install Sleeves-LABOR 5 2,039.22 2,039.22 2,039.22 2.039.22 100% $ -
793 Suite Rough-in « guest rooms-MATERIAL s 36,094.58 36,094.58 36,094.58 36,094.58 100% -3 -
794 Suite Rough-in - guest rooms-LABOR 5 54,141.87 54,141.87 54,141.87 54,141.87 100% 5 -
795 Fire Stopping-MATERIAL $ 1,359.48 1,359.48 1.359.48 1,359.48 100% $ -
796 Fire Stopping-LABOR 3 2,039.22 2.039.22 2,039.22 2,039.22 100% $ -
797 Light Fixture Installation/Finishes-MATERIAL $ 407843 4,078.43 4,0678.43 4,078.43 100% s -
798 Light Fixture Installation/Finishes-LABOR $ 6,117.65 6,117.65 6,117.65 6,117.65 100% s -
Branch Device Finishes & Trim Plates-
783 MATERIAL 5 1,350.48 1,359.48 1,359.48 1,359.48 100% s -
800 Branch Device Finishes & Trim Plates-LABOR | § 2,039.22 2,039.22 2,039.22 2,039.22 100% H “
801 Firg Alarm Cabling-MATERIAL $ 4,758.97 475817 475817 4,758,17 100% $ -
802 Fire Alarm Cabling-LABOR 5 713726 7.137.26 TA37.26 7137286 160% 3 -
803 TeleData Devicas-MATERIAL $ 1,359.48 1,359.48 1,359.48 1,355.48 100% $ -
204 TeleData Devices-LABOR H 203822 2,039.22 2,039.22 2,035.22 100% s -
Suite Device Fixture & Plates - guest rooms-
805 MATERIAL $ 6,117,865 £,117.65 6,117.65 §,117.65 100% $ -
Sulte Device Fixture & Plates - guest rooms-
806 LABOR $ 3.176.48 9,176.48 9,176.48 9,176.48 100% $ -
Lovel 20 0.00 ) '
807 Temporary Power & Lighting-MATERIAL $ 6,242.93 6,242.93 6,242.93 £,242.93 100% $ -
308 Temporary Power & Lighting-LABOR $ 9,364.39 9,364.39 9,364.39 $,364.39 100% 5 -
809 Instali Distribution Tubs-MATERIAL s 4,855.61 4,855.61 4,855.61 4,855.61 100% $ -
810 instali Distribution Tubs-LABOR -3 7.283.42 7.283.42 7.283.42 7.283.42 100% 3 -
811 install Distribution Tub interiors-MATERIAL $ £,936.59 6,936.59 6,926.59 6,936.59 100% - -
812 Instali Distribution Tub Interiors-LABCR $ 10,404.88 10.404.88 10,404.88 10,404.88 100% - -
813 Install Feeders-MATERIAL $ 7,620.25 7.630.25 7.630.25 7.630.25 100% 5 -
314 Install FeedorsLABOR 5 11,445.37 11,445.37 11,445,37 11,445.37 100% % -
315 Bars & Bonding-MATERIAL $ 693.66 693.66 €93.66 £33.66 100% H -
816 {Bars & Bonding-LABOR $ 1,046.48 1,040.49 1.040.49 1,040.45 100% $ -
817 Fire Alarm Devices-MATERIAL s 2,080.98 2,080.98 2,080.98 2,080.98 100% $ -
818 Fire Alarm Devices-LABOR $ 3,121.46 312146 312146 312145 100% $ -
IDF Room Bulld-outs & Bonding/Cabling-
818 MATERIAL $ 277464 2.774.64 2,774.64 2,774.64 100% $ -
IDF Room Bulld-outs & Bonding/Cabling-
820 LABOR 4 4,161.95 4,161.95 4,161,95 4,161.95 100% $ -
321 Overhead Electrical Rough-in-MATERIAL 3 5,549.27 554927 554927 - 5,549.27 100% $ .
822 Cverhead Electrical Rough-in-LABOR 3 8,323.91 8,323.91 8,323.91 8,323.91 100% $ -
823 In-Wall Electrical Rough-in-MATERIAL $ 4,855.61 4,855.61 4,855.61 4,855.61 100% $ -
824 In-Wall Electrical Rough-in-LABOR $ 7.283.42 7.283.42 T.283.42 - 7.283.42 100% 3 .
825 Install Sleeves-MATERIAL $ 1.387.32 138732 1,387.32 1,387.32 100% $ -
826 Install Sleeves-LABOR s 2,080.98 2.080.98 2,080.98 2,080.98 100% $ -
827 Suite Rough-In - guest rooms-MATERIAL s 36,094.58 36,004.58 36,094.58 36,094,538 100% 5 -
828 Suite Rough-in - guest rooms-LABOR $ 54,141.87 54,141.87 54,144,87 54,141.87 100% $ -
829 Fire Stopping-MATERIAL $ 1,387.32 1,387.32 1,387.32 +1,387.32 100% H -
830 Fire Stopping-LABOR. $ 2,080.98 2,080.98 2,080.98 2,050,98 100% $ -
331 Light Fixture Installation/Finishes-MATERLAL $ 4,161.95 4,161.95 4,161.95 4,161.95 100% - -
832 Light Fixture installation/Finishes-LABOR 5 6.242.93 §.242.93 6,242,93 6,242.93 100% $ -
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Branch Device Finishes & Tem Plates-
333 MATERIAL 1,387.32 1,387.32 1,387.32 1,387.32 160% $ -
834 Branch Device Finishes & Trim Plates-LABOR | $§ 2,080.98 2.080.98 2,080.98 2,080,958 100% $ -
838 Fire Alarm Cabling-MATERIAL $ 4,855.61 4,855.61 4,855.61 4,355.61 100% $ "
236 Fira Alarm Cabling-LABOR $ 7.282.42 7.283.42 7.283.42 7,283.42 100% $ -
837 TeleData Devices-MATERIAL $ 1,387.32 1,287.32 1,387.32 1,387,322 100% s -
238 TeleData Devices-LABOR s 2,080.98 2,080,983 2,080.98 2,080.58 100% $ -
Suite Device Fixture & Plates « guest rooms-
839 MATERIAL s 6,242.93 © 6,242.93 6,242.83 6,242.93 100% $ -
Suite Device Fixture & Plates - guest rooms-
840 LABOR 3 9,364,39 9,364.39 9,364.29 9,364.39 100% H -
Level 21 0.00
841 Ternporary Power & Lighting-MATERIAL $ 6,435.33 6,435.33 6,425,233 6,435.33 100% 5 -
842 Temporary Power & Lighting-LABOR $ 9,653.00 9,653.00 9,653.00 9,653.00 100% $ .
343 Install Distribution Tubs-MATERILAL $ 5,005.26 5,005.26 5,005.26 5,005.26 100% $ -
344 Install Distribution Tubs-LABOR 3 7.507.89 7,507.89 7.507.89 7,507.89 100% $ -
845 Install Distribution Tub Interlors-MATERIAL 3 T.150.37 715037 7.150.37 7.150.37 106% 3 -
846 Install Distributien Tub Interiors-LABOR $ 10,725.56 10,725.56 10,725.56 10,725.56 100% | § -
847 Install Feeders-MATERIAL $ 7.865.41 7.865.41 7.865.41 7,865.41 100% 5 -
848 Install Fesders-LABOR $ 11,798.41 11,796.11 11,7381 11,798.11 100% $ -
849 Bars & Bonding-MATERIAL 3 715.04 715.04 715.04 715.04 100% b3 -
850 Bars & Bonding-LABOR 3 1,07T2.56 1.072.56 1.072.56 1,072.56 100% < "
51 Fire Alarm Devices-MATERIAL $ 2,145.11 2,145.11 214511 214511 100% 3 -
852 Fire Alarm Devices-LABOR $ 3217.67 3.217.67 3.217.67 3.217.67 100% 3 -
IDF Room Build-outs & Bonding/Cabiing-
853 MATERIAL s 2,860.15 2,860.15 2,860.15 2,360.15 100% $ -
IDF Reem Bulld-outs & Bonding/Cabling- .
454 LABOR $ 4,290.22 4,290.22 4,290.22 4,290.22 100% $ - .
855 Overhead Electrical Rough-in-MATERIAL H 5,720.30 5,720.30 5.720.30 5,720.30 100% 1 -
856 Overhead Electrical Rough-n-LABOR s 8,580.45 8,580.45 8.580.45 8,580.45, 100% $ -
857 In-Waji Electrical Rough-n-MATERIAL $ 5,005.26 5,005.26 5,005.26 5,005.26 100% $ -
858 In-Wall Elettrical Rough-in-LABOR H 7,507.89 7.507.89 7,507.89 7.507.89 100% 3 -
859 Install Sleeves-MATERIAL s 1,430.07 1.430.07 1.430,07 1,430.07 100% $ -
860 Install Sleeves-LABOR $ 2,145.11 214511 214511 214591 100% $ -
861 Suite Rough-in - guast reoms-MATERIAL $ 36,094.58 36,094.58 3g,094.58 36,094.58 100% $ -
362 Suite Rough-in - guest rooms-LABOR s 54,141.87 54,141.87 54,141.87 54,141.87 100% $ -
363 [Fire Stopping-MATERIAL - 1,430.07 1,430.67 1,430.07 1,430.07 100% 13 -
864 Fire Stopping-LABOR $ 214511 2,145.11 2,14511 2,145.11 100% $ -
865 Light Fixture Instaliation/Finishes-MATERIAL $ 4,290.22 4,290.22 4,290.22 4,290.22 100% $ -
866 Light Fixture Instaliation/Finishes-LABOR $ 6,435.33 6,435.23 6,435.33 £435,33 100% $ -
Branch Device Finishes & Trim Plates-
867 MATERIAL s 1,430.07 1,430.07 1.430.07 1,430.07 100% $ -
868 Branch Device Finishes & Trim Plates-LABOR | § 214511 2,145,111 2,145.11 2,545.11 100% 5 -
869 Fire Alarm Cabling-MATERIAL $ 5,005.26 5.005.26 5,005.26 5.005.26 100% H -
870 Fire Alarm Cabling-LABOR s 7.507.89 1.507.89 7.507.89 7.507.89 100% $ -
371 TeleData Devices-MATERIAL s 1,430.07 1,430.07 1,430.07 1,430.07 100% - -
872 TeleData Devices-LABOR s 2,145.11 214511 2,145.11 2,145.11 100% $ -
Suite Device Fixture & Plates - guest rooms- .
873 MATERIAL $ 6,435.33 6,435.33 6,435,323 6,435.33 100% < -
Suite Device Fixure & Plates - guest rooms-
874 LASOR $ 9,653.00 9,653.00 9,652.00 $,653.00 100% $ -
Lovel 22 0.00
875 Tempeorary Power & Lighting-MATERLAL $ 6,354.92 6,354.92 6,354.92 6,354.92 100% $ -
376 Temporary Power & Lighting-l ABOR $ 9,532.39 9.532.3% 9.532.39 9.532.39 100% $ -
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-y d install Distribution Tubs-MATERIAL $ 4,942.72 4,942,712 4,942.72 4,942.72 100% $ -
ars Install Distribution Tubs-LABOR 3 7.414.08 7.414.08 7,414.08 7.414.08 100% $ -
879 Install Distribution Tub Interiors-MATERIAL $ 7,061.03 7,061.03 T.061.03 7,661.03 1906% $ -
830 Install Distribution Tub Interiors-LABOR $ 10,591.54 10,591.54 10,591.54 10,591.54 100% H -
831 Install Feedars-MATERLAL $ T.767.13 776713 776713 7, 76713 100% $ -
832 Install Feeders-LABOR $ 11,650.69 11,650.65 11,650.69 11,650.68 106% $ -
883 Bars & Bonding-MATERIAL $ 706,10 0610 706.10 706.10 100% § -
834 Bars & Bonding-L ABOR $ 1.059.15 1,059.15 1,059.15 1,059.15 100% $ _ -
885 Fire Alarm Devices-MATERIAL $ 21183 2,118.31 2,118.31 2,183 100% $ -
336 Fire Alarm Devices-LABOR . 3 3,177.46 3.177.46 317746 317746 100% $ -
IDF Room Bulld-outs & Bonding/Cabling-
887 MATERIAL s 2,824.41 2.824.41 2,824.41 2,824.41 100% $ -
IDF Room Bulld-outs & Bonding/Cabiing-
883 LABOR s 4,236.62 4,236.62 4,.236.62 423662 100% $ -
889 Overhoad Electrical Rough-in-MATERIAL $ 5,648.82 5.648.82 5,648,582 5,648.82 W% 5 -
8906 Overhead Electrical Rough-n-LABQR H 8,473.23 8,473.23 8,473.23 847323 100% $ -
a9 in‘Wall Electrical Rough-in-MATERIAL $ 4,942,772 4,942.72 4,942,772 434272 100% $ -
892 in-Wall Electrical Rough-in-LABOR $ 7.414.08 T414.08 7,414.08 T.414.08 100% $ -
833 Install Sloeves-MATERIAL s 1,412.21 1.452.21 141221 141221 100% $ -
894 Insizll Sleaves-LABOR $ 2,118.31 2,118.31 211831 2,118.31 100% $ -
895 Suite Rough-in - quest rooms-MATERIAL $ 36,094.58 36,094.58 36,094,58 36,094.58 100% $ -
896 Suite Rough-in - guast rooms-LABOR s 54,141.87 54,141.87 54,141.87 54,141.87 100% < -
897 Fire Stopping-MATERIAL $ 141221 1.412.21 1.412.21 4122 100% s -
898 Fire Stopping-LABOR $ 211831 2,118.31 211831 211831 100% $ .
899 Light Fixture Installation/Finishes-MATERIAL $ 4,236.62 4,236.62 4,236.62 4,236.52 100% $ -
500 Light Fixture Installation/Finishes-LABOR 5 6,354.92 5,354.92 6,354.92 £,354.92 100% s -
Branch Device Finishes & Trim Plates-
901 MATERIAL $ 14122 1,41221 141221 1412.21 100% $ -
902 Branch Device Finishes & Trim Plates-LABCR | $ 211831 211831 211831 211831 100% $ -
03 Fire Alarm Cabling-MATERIAL $ 4,942.72 434272 4,942.72 4,942.72 100% s -
504 Fire Alarm Cabling-LABOR $ T.414,08 7.414.08 T7.414.08 7414,08 100% $ -
905 TeieData Devices-MATERIAL $ Mz 1,412.21 141221 141221 100% % -
806 TeleData Devices-LABOR 5 211831 2,118.31 211831 2,118.31 100% H -
Suite Device Fixture & Plates - guest rooms-
L MATERIAL 5 6.354.92 6,354.92 6,354.92 6,354.92 “100% 5 -
Suite Device Fixture & Plates - guest rooms-
q08 LABOR . 5 $,532.39 9,532.39 9,532.39 9,532.39 100% $ .
Lovel 23 0.00
909 Temporary Power & Lighting-MATERIAL s £,410.48 6,410.48 6,410.48 6,410.43 100% $ -
910 Temporary Power & Lighting-LABCOR $ 9.615.73 9,615.73 9,615.73 §,615.73 100% $ -
911 Install Distribution Tubs-MATERSAL $ 4,985.93 4,985.93 4,985.93 4,385.93 100% $ -
912 Install Distribition Tubs-LABOR $ 7.478.90 7.478.90 7,478.90 7,478.90 100% $ -
813 install Distribution Tub interiors-MATERIAL $ TA22.Y6 TAZ276 7.422.76 712276 100% -3 "
914 Install Distribution Tub Interiors-LABCOR 5 HLE84.14 10,684.14 10,684.14 10,684.14 100% 3 -
915 install Feeders-MATERIAL $ 7.835.04 7.335.04 7.835.04 7,835.04 100% 3 -
816 Install Feeders-LABOR % 11,752.56 1,752.56¢ 11,752.56 11,752.56 100% 3 -
17 Bars & Sonding-MATERIAL $ 71228 Tt2.28 712,28 712.28 100% $ -
918 Bars & Bonding-LABOR $ 1,068.41 1,068.41 1.068.41 1,068.41 100% $ -
919 Fire Alarm Devices-MATERIAL $ 2,136.83 2.136.83 2,136.83 2,136.83 100% 3 -
920 Flre Alarm Devices-LABOR $ 320524 3,205.24 3,205.24 3,205.24 100% $ -
IDF Room Build-outs & Bonding/Cabling
921 MATERIAL s 284910 2,849,10 2,849.10 2,343.10 100% $ -
IDF Room Build-outs & Bonding/Cabling-
922 LABOR 3 4,273.66 4,273.66 4,273.66 4.273.66 100% § -
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923 Cvertead Electrical Rough«in-MATERIAL $ 5,658.21 5,698,21 5,698.21 569821 100% $ -
924 Cverhead Electrical Rough-In-LABOR s 8,547.31 8,547.31 8,547.31 8,547.31 100% $ -
925 In-Wall Electrical Rough-ine-MATERLAL $ 4,985.93 4,985.93 4,985.93 4,985.93 100% - -
926 In-Wall Electrical Rough-in-LABOR $ T.478.90 7.478.90 7.478.90 1.478.90 100% $ -
927 Install Sleeves-MATEREAL, s 1,424.55 1.424.55 1.424,55 1,424.55 100% $ -
928  |Install Sloeves-LABOR — H 2,136.83 2136.83 2,136.83 2,136.83 100% $ n
929 Sulte Rough-in - guest rooms-MATERIAL $ 36,094.58 36,094.58 36,094.58 36,094.58 100% $ ~
530 Sulte Rough-in » quest rooms-LABOR $ 54,141.87 54,141.87 54,141.87 54,141.87 100% $ -
931 Fire Stopping-MATERIAL $ 1.424.55 1,424.55 1,424.55 1424.55 00% $ -
832 Fire Stopping-LABOR % 2,136.83 2,136.83 2,126.83 2,136.83 106% $ -
933 Light Fixture installation/Finishes-MATERLAL - 4,273.66 ) 4,273.66 4,273.66 4,273.66 100% $ -
934 Light Fixture Installation/Finishes-LABOR $ 6.416.48 6,410.48 £.410.48 6,410,438 100% $ -
Branch Device Finishes & Trim Plates. i
935 MATERIAL $ 1,424.55 1.424.55 1,424.55 1.424.55 100% $ -
936 Branch Device Finishes & Trim Plates-LABOR | § 213683 2,136.83 2,136.83 213683 100% $ -
937 Fire Alarm Gabling-MATERIAL 3 4,985.93 4,985.93 4,985.93 4,985.93 100% $ -
938 Fire Alarm Cabiing-LABOR $ 747890 7.478.90 7.478.90 7.478.90 100% $ -
939 TeleData Devices-MATERIAL % 1,424,55 1.424.55 1.424.55 1.424.55 100% $ -
940 ToleData Devices-LABOR $ 2,136.83 2,136.83 2,136.83 2,136.83 100% $ -
Suite Device Fixture & Plates - guest rooms-
941 MATERIAL s 6,410.48 £.410.48 6,410.48 6,410.48 100% s -
Suite Device Fixture & Piates - guest rooms-
942 LABOR $ 9,615.73 961573 9,615.73 9,615.73 100% $ -
. Level 24 0.00
943 Temporary Power & Lighting-MATERLAL H 6,932.46 6,932.46 6,93246 6,932.48 100% $ .
944 Temperary Power & Lighting-LASOR $ 10,3948.69 16,398.69 10,398.69 10,398.69 100% $ ~
945 Install Distribution Tubs-MATERIAL $ 5,391.91 539191 53191 5,391.91 100% - -
946 Install Distribution Tubs-LABOR $ 8,087.87 8,087.87 8,087.87 8,087.87 100% $ -
547 install Distribution Tub intericrs-MATERIAL $ T.702.72 7.702.73 7.702.73 7,702.73 100% $ -
948 Install Distribution Tub Interiors-LABOR $ 41.554.10 11,554.10 11,554.10 11.554.10 0% $ -
949 Install Feeders-MATERIAL $ 8,473.01 8,473.01 8.473.01 8,473.01 100% $ -
950 Install Feeders-LABOR s 12,709.51 12,709.51 12,708.51 12,709.51 100% 5 -
451 Sars & Bonding-MATERIAL $ Troar 7027 T70.27 T70.27 100% £ -
952 [Bars & Bonding-LABOR $ 1,155.41 1,185.41 1,155.41 1,155.41 100% 3 -
953 Firg Alarm Dovices-MATERIAL $ 2,310.82 - 2,310.82 2.310.82 2,310.82 100% $ -
854 Fire Alarm Devices-LABOR H 3.466.23 3,466.22 3,466.23 3,466.23 100% s “
IDF Room Build-outs & Bonding/Cabling-
455 MATERIAL 5 3,081,098 3,081.09 3,081.09 3,081.0% 100% $ -
IDF Room Build-outs & Bonding/Cabling-
956 LABOR 5 4,621.64 4,621.64 4,621.64 4,621.64 100% $ -
957 Overhead Electrical Rough-in-MATERIAL 5 6,162.19 6,162.19 6,162,1% 6,162,19, 100% 5 -
958 Qverhead Electrical Rough-in-LABOR b 9,243.28 8,243.28 9,243.28 9,242.28 100% $ ) -
959 In-Wall Electrical Rough-in-MATERIAL $ 5,391.91 531N 539191 5,391.91 100% < -
4§60 In-Wall Electrical Rough-in-LABOR b3 8,087.87 8,087.87 2,087.87 8,087.87 160% s -
961 Install Sleeves-MATERIAL 5 1,540.55 1,540.55 1,540.55 1,540.55 100% $ -
962 Install SleevesLABOR $ 2,310.82 2,310.82 231082 2,310.82 100% $ -
963 Suite Rough-in - quest rooms-MATERLIAL % 36,094.58 36,094.58 36,094.58 36,094.58 100% -4 -
964 Suite Rough-in - guest rooms-LABOR $ 54,141.87 54.141.87 54,141.87 54,141.37 100% $ -
865 Fire Stopplng-MATERIAL $ 1,540.55 1,540.55 1.540.55 1,540.55 100% $ -
966 Fire Stopping-LABOR $ 2,310.82 2,310.82 2,310.82 23682 100% $ "
967 Light Fixture Installation/Finishes-MATERIAL $ 4,621.64 4,621.64 4,621.64 4,621.64/ 100% $ -
968 Light Fixture Installation/Finishes-LABOR $ 6,932.48 6,932.46 6,932,456 . 6,93246 100% $ -
lBranch Device Finighes & Trim Plates-~
S69 MATERIAL $ 1,540.55 " 1,540.55 1,540.55 1,540.55 100% - -
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970 Branch Davice Finishes & Trim Plates-L ABOR | § 2,310.82 231082 2,310.22 2,310.82 100% $ B
971 Fire Alarm Cabling-MATERIAL s 5,391.91 5.391,91 5,391.91 5,391.91 100% $ -
9r2 Fire Alarm Cabling-LABOR s 8,087.87 8,087.87 B,087.87 8,087.87 100% $ "
973 TeleData Devices-MATERIAL $ 1,540.5% 1,540.55 1,540.5% . 1,540.55 100% $ -
974 TeleData Devices-LABOR s 2,310.82 2,310.82 2,310.82 2,310.82 100% $ -
Suite Device Fixture & Plates - guest rooms-
975 MATERIAL - 6,932.46 6,932.45 6,932.46 6,932.46 100% $ -
Suite Device Fixture & Plates - guest rooms«
876 LABOR - 10,398.69 £0,398.69 10,398.69 10,398.69 100% $ -
Love! 25 2.00
977 Termporary Power & Lighting-MATERIAL s £,009.82 6,009.82 6,009,582 6,009.82 100% $ -
978 Temporary Power & Lighting-LABOR - 9,014.74 $,014.74 9,014.74 9.014.74 100% % -
979 Install Distribution Tubs-MATERIAL $ 4,674.31 4,674.21 4,674.31 4,674.31 100% $ -
980 Instaf Distribution Tubs-LABOR $ 7.011.46 7.011.46 7.011.46 7.011.46 100% $ -
981 Instal Distribution Tub Interiors-MATERIAL S 6,677.58 6,677.58 6,677.58 6,677.58 100% s -
982 Instal Distribution Tub Interiors- ABOR s 10,016.37 10,016.37 40,016.37 10.016,37 160% $ -
983 Instali Feeders-MATERIAL 5 7,345.34 7,345.34 7,345.34 7.345.34 100% $ -
984 Install Feeders-LABOR - 11,018.01 11.018.01 11,018.04 11,012.01 100% $ -
985 Bars & Bonding-MATERIAL -1 667.76 667.76 €667.76 667.76 100% - -
986 Bars & Bonding-LABCR S 1,001.64 1,001.64 1,004.64 1,001.64 100% s -
987 Fire Alamn Devices-MATERIAL, $ 2,003.27 2,003.27 2,003.27 2,003.27 100% $ -
988 Fire Alarm Devices-LABOR $ 300491 3.004.51 3.004.91 3,004.51 100% < -
IDF Room Buiid-outs & Bonding/Cabling-
989 MATERIAL s 2,671.03 2,671.03 267103 2,671.03 100% $ -
IDF Reom Buiid-outs & Bonding/Cabling-
990 LABOR $ 4.006.55 4,006.55 4,006.55 4,006.55 100% $ -
991 Overhead Electrical Rough-in-MATERIAL $ 5.342.07 5,342.07 5,342.07 5,342.07 100% $ -
92 Overhead Electrical Rough-in-LABOR $ 8,013.10 8,013.10 8,013.10 2,01310 100% $ -
993 In-Wall Electrical Rough-in-MATERIAL $ 4,674.31 467431 4,674.31 4,674.31 0% 3 -
994 In-Wail Electrical Rough-in-LABOR. 3 T.011.46 7.011.46 7,011.46 7.011.46 106% $ -
995 Install Sleeves-MATERIAL $ 1,335.52 1,338.52 1,335.52 1.335.52 100% $ D
asé Install Steeves-LABOR $ 2,003.27 2,003.27 2,003.27 2,003.27 106% $ -
297 Sulte Rough-in - guest rooms-MATERIAL s 36,094.58 36,094.58 36,094,58 36,094.58 100% $ -
998 Sulte Rough-in - guest rooms-LABOR 3 54,141.87 54.141.87 54,141.87 54,141.87 100% $ -
999 [Fire Stopping-MATERILAL $ 1,335.52 1,335.52 +4,335.52 1,335.52 100% $ -
1000 Fire Stopping-LABOR s 2,003.27 2,003.27 2,003.27 ) 2,003.27 100% $ -
1001 Light Fixture hstallation/Finishes-MATERIAL s 4,006.55 4,006.55 4,006.55 4,006.55 100% 3 -
1002 Light Fixture Installation/Finishes-LABOR ¥ 6,009.82 £,000.82 6,009.82 6,009.82 100% 3 .
Branch Device Finishes & Trim Plates-
1003 MATERIAL $ 1,335.52 1,335.52 1,335.52 1,335.52 100% $ -
1004 Branch Device Finishes & Trim Plates-LABOR | $ 2,003.27 200327 2003.27 2,003.27 100% $ -
1005 Fire Alarm Cabling-MATERIAL $ 4,674.31 4,674.31 4,674.31 4,674.31 100% 3 -
1006 Fire Alarm Cabling-LABOR $ 7,011.46 T,011.46 « 7.011.46 7.011.45 100% 3 -
1007 TeleData Devices-MATERIAL % 1,335.52 1.335.52 1,335.52 1,335.52 100% $ -
1008  [TeleData Devices-LABOR $ 2,003.27 200327 2,003.27 2,003.27 100% s .
Suite Device Fixture & Plates - guest rooms-
1009 MATERIAL, 3 6,009.82 6,009.82 6.009.82 6,009.82 100% s -
Sulte Device Fixture & Platos - guest rooms-
h{ald LABOR s 9,014.74 3,014.74 901474 - 9,014.74 100% $ -
Lavel 26 0.00
1011 Temporary Power & Lighting-MATERIAL 3 6,242.93 6,242.93 6,242.93 6,242.93 100% s -
1012 {Temporary Power & Lighting-LABOR H 9,364,39 8,364.39 9,364,39 9,364.39 100% s -
1013 Install Distdbution Tubs-MATERIAL $ 4,855.61 4,855.61 4,855.61 4,855.61 100% 1% -
4 Hnstall Distibution Tubs-LABOR $ 7,283.42 728342 T.283.42 T,283.42 100% $ -
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1015 |Install Distribution Tub interiors-MATERIAL $ £,936.59 6,936.59 6,936.59 6,936.59 100% 5 -
1016 Instal! Distribution Tub Imteriors<LABOR $ 10,404 88 10,404.88 10,404,288 10,404.88 100% $ -
1017 Install Feeders-MATERIAL $ 7.630.25 7,630.25 763025 7.,630.25 100% 5 -
1018 Install Feeders-LAROR $ 11,445.37 11,445.37 11,445.37 11,445.37 100% $ -
1019 Bars & Bonding-MATERIAL $ 693.66 693,66 693.66 693,66 100% 3 -
1020 Bars & Bonding-LABOR 3 1,046.49 1.040.49 1.040.49 1,040.49 106% s -
1021 Fire Alarm Devices-MATERIAL $ 2.080.98 2,080,938 2,080.98 2,080.98 106% -3 -
1022 Fire Alarm Devices-LABOR $ 3,121.46 3,121.46 3,121.46 312146 100% $ -
IDF Reom Build-outs & Bonding/Cabling-
1023 MATERIAL 3 2,774.64 2.774.64 277464 2,T74.64 106% $ -
IDF Room Buiid-outs & Bonding/Cabling-
1024 LABOR $ 4,161.95 418195 - 4,461.95 4,161.95 106% $ -
1025 Overnead Electrical Rough-in-MATERIAL s 5,549.27 5,549.27 5,549.27 5,549.27 106% s -
1026  (Overhead Electrical Rough-iniLABOR 3 8,323.91 8,323.1 832391 3,323.91 100% $ -
1027 |[In-Wall Electrical Rough-in-MATERIAL $ 4,855.61 4,855.61 4,855.61 4,855.61 100% $ -
1028 In-Wall Electrical Rough-n-LAEBOR 3 7,283.42 7.283.42 T.283.42 7.283.42 100% 3 -
1028  {Install Sleeves-MATERIAL 1 1,387.32 1,387.32 1,387.32 1,387.32 100% 5 .
1030 [Install Sleeves-LABOR % 2,080,985 2,080.98 2,080.98 2,080.98 100% 3 -
1631 Suite Rough-in - quest rooms-MATERIAL s 36,094.58 36,694.58 36,094.5¢ 36,094.58 100% 3 -
1032 Suite Rough-in - guest rooms-LABOR s 54,141.87 54,141,867 54,141.87 54,141.37 100% 3 -
1033 Fire Stopping-MATERIAL $ 1,387.32 1,387.32 1,387.32 1,387.32 100% s -
1034 Fire Stopping-LABCR $ 2,080.98 2,080.98 2,080.98 2,080.98 100% $ -
1035 Light Fixture Instaliation/Finishes-MATERIAL 4 4,161.95 4,161.95 4,161.95 4,161.95 100% s -
1036  [Light Fixture Instaliation/Finishes-LABOR s 6,242,93 6,242,923 6,242.93 6,242.93 100% s -
Branch Device Finishes & Trim Plates-
037 [MATERIAL -1 1,387.32 1.387.32 1,387.32 1.387.32 100% £ -
1038 Branch Device Finishes & Trim Plates-LABOR | § 2,080.98 2,080.98 2,080.98 2.080.98 100% $ -
1039 Fire Alarm Cabling-MATERLAL s 4,855.61 4,855.61 4,855.61 4,855.61 100% $ -
1040 Fire Alarm Cabling-LABOR 3 7.283.42 7.283.42 7,283.42 T.283.42 100% $ -
041 [TeleData Devices-MATERIAL s 1,387.32 1,387.32 1,387.32 1,387.32 100% $ -
1042 TeleData Devices-LABOR $ 2,080.98 2,080.98 2,080.98 2,080.98 100% $ -
Suite Device Fixture & Plates - guest reoms-
1043 MATERIAL 3 6,242.93 6,242.93 6,242.93 6,242.93 100% $ -
Suite Device Fixture & Plates - guest rooms- .
1044 LABOR $ 9,264.3% 9,364.29 9,364.39 9.364.39 100% $ -
Level 27 8.00
1045 - [Temporary Power & Lighting-MATERIAL 5 5,590.67 §,590.67 6,590.67 £,590.67 100% $ -
146 Temporary Power & Lighting-L ABOR $ 9,386.00 $,886.00 9,886.00 9,886.00 100% $ -
1047 Install Distribution Tubs-MATERIAL $ 5,126.07 5,126.07 5,126.07 - 5,126,07 100% $ -
1048 Instad Disttibution Tubs-LABOR s 7.689.11 7.689.11 7.689.11 . 7,689.11 160% s -
1048 Instatl Distribution Tub Interlors-MATERIAL 5 7.322.96 7.322.96 7.322.96 7,322.96 100% s -
1050 Instail Distribution Tub Interiors-L ABOR $ 10,984.44 10,984.44 10,984.44 10,984.44 100% $ -
1051 install Feaders-MATERIAL $ 8,055.26 8,055.26 8,085.26 8,055.26 100% $ -
1052 |install Feeders-LABOR $ 12,082.8% 12.082.89 12082.89 12,082.8% 100% s -
1053 Bars & Bonding-MATERIAL $ T32.30 73230 T32.30 732.30 100% $ -
1054 Bars & Bonding-LABOR. $ 1,098.44 1,098.44 1,098.44 1,098.44 160% $ -
1055 Fire Alarm Devices-MATERIAL $ 2,196.89 2,196.89 2,196.8% 2,196,389 100% $ -
1056 Fire Alarm Devicos-LABOR $ 3,295.33 3,295.33 329532 3,295.33 100% $ -
IDF Room Build-outs & Bonding/Cabling-
1087 MATERIAL $ 2,929.18 292918 2.929.18 2,929.13 100% $ -
IDF Room Build-outs & Bonding/Cabling- :
W58 [LABOR H 4,293.78 4,393.78 4,393.78 4,393.78 100% 5 -
1059 Overhead Electrical Rough.in-MATERIAL $ 585837 5,858.37 5,858.37 5,858.37 160% $ B
1060 Overhead Flectrical Rough-in-LABOR $ B8.787.55 8,787.55 8,787.55 8,787.55 100% 5 -
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1061 In-Wall Electrical Rough-In-MATERIAL -4 5.126.07 5.126.07 512607 5.126.07 100% $ -
1062 In-Wall Electrical Rough-in-LABOR $ 7,689.11 7,689.11 7.689.11 7,689.11 100% $ -
1063 Install Sleeves-MATERIAL $ 1,464,59 1,464.55 1,464.59 1,464.5% . 100% $ -
1064 Install Sleeves-LABOR $ 2,196.89 2,196.89 2,196.39 2,196.39 100% $ -
1065 Suite Roughein - guest rooms-MATERIAL $ 36,094.58 36,094.58 36,094.58 36.094.58 100% $ -
1066 |Suite Rough-in - guest rooms-LABOR $ 54,141.87 54,141.87 £4,141.87 54,141.87 100% $ -
1067 Fire Stopping-MATERIAL, $ 1,464.59 1,464.59 1,464.59 1,464.59 100% $ -
1068 Fire Stopping-LABOR H 2,196.89 2,196.89 2,196.89 2,196.89 160% $ -
1069 Light Fixture Installation/Finishes-MATERIAL -] 4,393.78 4,393.78 4,393.78 4.393.78 100% s -
1070 Light Fixture Installation/Finishes-LABOR $ 6,590.67 6,590.67 §,590.67 6,590.87 160% $ -
Branch Device Finishes & Trim Plates-
1071 MATERIAL $ 4,464.59 . 1,464.59 1,464.55 1,464.53 100% $ -
1072 |Branch Device Finishes & Trim Plates-LABOR | § 2,196.89 2,196.89 2,196.89 2,196.3% 100% S -
1073 Firo Alarm Cabling-MATERIAL $ 5,126.07 5126.07 5,126.07 5.126.07 100% $ -
1074 Fire Alarm Cabling-LABOR s 7.629.11 7,689.11 768811 7.685.11 100% $ -
1075 TeleData Devices-MATERIAL $ 1.464.59 1,464.59 1.464,5% 1,464.59 160% $ -
1076 TeleData Devices-LABOR S 2,196.89 2.196.89 2,196.89 2,196.89 160% $ -
Sulte Device Fixture & Plates - guest rooms-
1077 MATERIAL $ 6,590.67 6,590.67 6,590.67 £.590.67 100% $ -
Suite Davice Fixture & Plates - guest rooms- ‘
1078 LABOR $ 9,886.00 5,886.00 9,886.00 4,886.00 100% $ -
Lavel 28 0.00
1079 Temporary Power & Lighting-MATERIAL s 6,017.69 6,017.6% §,017.69 6,017.69 100% 13 -
1080 Ternporary Power & Lighting-LABOR s 9,026.53 9,026.53 9,026.53 9,026.53 100% 5 .
1081 Instali Distribution Tubs-MATERIAL - 4,680.42 4,680.42 4,680.42 4,680.42 100% 3 -
1082 Instali Distritution Tubs-LABOR s 7.020.63 7,020.63 7,020.63 7.020.63 100% $ -
1083 instali Distribution Tub Interiors-MATERIAL $ 6,686.32 6,686.32 '6,686.32 €,686.32 100% $ -
1084 Instalt Distribution Tub Interiers-LABOR $ 10,029.48 10,029.48 10,029.48 16,029.48 100% $ -
1085 Instali Feeders-MATERIAL s 7.354.95 7,354.95 7,354.95 7,354,595 100% $ -
1036 Instali Feeders-LABOR 5 1%,032.42 11,032.42 11,032.42 11,032.42 100% $ -
1087 Bars & Bonding-MATERIAL s 668.63 £68.63 668.63 663.63 100% $ -
1088 Bars & Bonding-LABOR $ 1,002.95 1,002.95 1,002.85 1,002.95 100% 3 -
1088 Fire Alarms Devices-MATERIAL s 2,005.90 - 2,005.90 2,005.90 2,005.90 100% $ -
1050 Fire Alarm Dovices-LABOR 3 3,008.84 3,008.84 3,008.84 3,008.84 100% $ “
IDF Reom Bulid-outs & Bonding/Cabling-
1091 MATERIAL $ 267453 2,674.53 2674.53 2,674.53 100% $ -
IDF Room Bulid-outs & Bonging/Cabling-
1082 LABOR $ 4,011.79 4,011.79 4,011.79 4,011.73 100% H -
10583 Overhead Electrical Rough-in-MATERIAL s 5,349.05 5,343.05 5,349.05 5,349.05 100% $ -
1094 Cverhead Electrical Rough-inLABOR s 8.023.58 8,023.58 8,023.58 3,023,538 100% $ -
1085 In-Wall Electrical Rough-in-MATERIAL -3 4,680.42 4,680.42 4,660.42 4,680,42 100% H -
10986 In-Wall Blectricat Rough-inABOR -3 7.020.63 7.020.62 7,020.63 7,020,631 100% $ -
1097 Install Sleeves-MATERIAL s 1,337.26 1,337.26 1,337.26 1,337.28 100% $ -
1058 Install Sleeves-LABOR $ 2,005.90 2,005.90 2,005,590 2,005.50 100% -3 -
1098 Suite Rough-in - guest rooms-MATERIAL $ 36,094.58 36,094,58 36,094.58 36,094,58 100% s -
1100 |Suite Rough-in - guest rooms-LABOR s 54,141.87 54,141.87 54,141.87 - 54,141.87 100% s -
110t Fire Stopping-MATERIAL -4 1,337.26 1,337.26 1,337.26 1,337.26 108% s -
102 Fire Stopping-LABOR $ 2,005.90 2,605.90 2,005.96 - 2,005,590 100% $ -
1103 Light Fixture instaliation/Finishes-MATERIAL $ 4,011.79 4,011.79 4,011.7% 4,014,779 100% $ -
1104 Light Fixture Installation/Finishes-LABOR $ 6,017.69 6,017.69 6,017.69 6,017.69 100% 4 -
Branch Device Finishes & Trim Plates-
1105 MATERIAL < 1,337.26 1,337.26 1.337.26 1,337.26 100% s -
1106 Branch Device Finishes & Trim Plﬂes-LABOR s 2,005.90 2,0035.90 2.005.9¢ 2,005.90 100% 3 -
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[TEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
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FOR G) (F+G+H)
1107 |Fire Alarm Cabling-MATERIAL S 4,680.42 4.680.42 4,680.42 4,630.42 100% $ -
1108 [Fire Alarm Cabling-LABOR s 7.020.63 7,020.63 7.020.63 7.020.63 100% $ B
1109 TeleData Devices-MATERIAL s 1,337.26 1,337.26 1,337.26 1,337.26 100% $ -
1110 TeleData Devices-LABOR s 2.005,90 2,005.90 2,005.50 2,005.30 100% $ M
Suite Device Fixture & Plates - guest rooms-
111 MATERIAL H 6,017.69 6,017.69 6,017.69 6,017.69 100% $ -
Suite Device Fixture & Piates - guest rooms-
1142 LABOR $ $,026.53 9,026.53 9,026.53 9,026.53 100% $ -
Level 29 0.00
1113 Temporary Power & Lighting-MATERIAL s 6,236,76 6,236.76 6,236.76 6,236.76 100% $ -
1114 Temporary Power & Lighting-t ABOR s $,355.14 9,355.14 9,355.14 9,355.14 100% $ -
1115 Install Distribution Tubs-MATERIAL $ 4,850.81 4,850.21 4,850,81 4,850.81 100% $ -
116 Install Distribution Tubs-LABOR s 7.276.22 120622 7.276.22 7.276.22 100% $ -
117 [install Distribution Tub interiors-MATERIAL s 6,929.73 6,929.73 6,929.73 6,929.73 100% 1 “
1118 install Distribution Tub Interiors-LABOR $ 10.294.60 10,354.60 10,394.60 10.394.60 100% $ -
1119 {Install Feeders-MATERIAL $ 762270 T.622.70 7,622.70 7.622.70 100% $ -
1120 install Feoders-LABOR $ 11.434.06 11,434.06 11,434.06 11,434.06 100% $ -
1121 {Bars & Bonding-MATERLAL $ £92.97 692.97 692,97 692.97 100% s -
1122 Hars & Bonding-LABOR $ 1,039.48 1,039.46 1,039.46 1,039.46 100% 5 -
1123 Fire Alarm Devices-MATERIAL $ 2,078.92 2,078.92 2,078.92 2,078.92 160% H -
1124 Fire Alarm Devices-LABOR $ 3,118.38 311838 3,118.38 3.118.38 100% -1 -
IDF Room Build-outs 8 Bonding/Cabling-
25  |MATERIAL % 2,771.89 2,771.89 2,771.89 2.771.88 100% s "
IDF Room Build-outs & Bonding/Cabling-
1126 |LABOR s 4,157.84 4,157,834 4157.84 4,157.34 160% 1 “
1127 (Overhead Electrical Rough-in-MATERIAL H 5,543.79 5,543.79 5,543.7% 5.543,7% 160% 5 -
1128 [Overhead Electrical Rough-in- ABOR s 8,315.68 B,315.68 8,315.68 8,315.68 100% s -
129 In-Wall Electrical Rough-in-MATERIAL 5 4,850.81 4,850.81 4,850.81 4,850.81 100% s -
1130 InéWall Electrical Rough-in-LABOR $ T.276.22 T.276.22 7.276.22 7.276.22 100% $ -
113t Install Sleeves-MATERLAL 5 1,385.95 1,385.95 1,385.95 1,385.95 100% 5 -
1132 Install Sleeves-LABOR $ 2,078.92 2,078.92 2,078.92 2,078.92 160% $ -
1133 [Suite Roughein - quest rooms-MATERIAL $ 36,094.58 36,084.58 36,094.58 36,094.58 100% s -
1134 |Suite Rough-in - guest rooms-LABOR $ 54,141.87 54,141.87 54,141 87 54,141.87 100% $ -
1135 Fire Stopping-MATERIAL $ 1,385.95 1,385.95 1.385.95 1,385.95 100% $ -
1136 Fire Stopping-L ABOR 3 2,078.92 2,078.92 2,078.92 2,078.92 100% $ -
1137 Light Fixture Installation/Finishes-MATERIAL s 4,157.84 4157.84 4,157.84 4,157.54 100% $ u
1138 Light Fixture Installation/Finishes-LABOR $ 6,236.76 £,236.76 6,236.76 6,236.76 100% $ -
Branch Device Finshes & Trim Plates-
1139 MATERIAL H 1,385.95 1,385.95 1,385.95 1,385.95 100% $ -
1140 Branch Device Finishes & Trim Piates-LABOR | § 2,078.92 2,078.92 2,078.92 2,078.92 100% H -
1141 Fire Adarm Cabling-MATERIAL 5 4,850.81 4,550.81 4,850.81 4,850.81 00% s -
1142 Fire Alarr: Capling-LABOR 5 T.276.22 T.276.22 7.276.22 7,276.22 100% $ -
1143 TeleData Devices-MATERIAL $ 1,385.95 1,385.95 1,385.95 1,385.95 100% $ -
1144 TeleData Devices-LABOR $ 2,078.92 2,078.92 2,078.92 2,078.92 100% % -
Suite Device Fixture & Plates - guest rooms-
1145 |MATERIAL ) H 6,236.76 6,236.76 6,236.76 6,236.76 100% $ -
Suite Device Fidure & Plates - guest rooms-
1146 LABOR $ 9,355,114 9,355.14 9,355.14 9,355.14 100% $ -
Level 30 0.00
1147 Temporary Power & Lighting-MATERIAL s 6,380.05 6,380.0%9 6,380.09 €,380,09 100% $ -
1148 Temporary Power & Lighting-L ABOR $ 9,570.13 8,570.13 9.570¢.13 9,570.13 100% $ -
1149 Install Distribution Tubs-MATERIAL % 4,962.29 4,962.29 4,962.29 4,962.29 100% -1 -
1150 Instafl Distribution Tubs-LABOR $ T.443.44 T.443.44 7.443.44 744344 100% H -
1151 linstail Distribution Tub Interiors-MATERIAL 5 7.088.99 7.088.95 7,088.99 706899 100% $ -
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NO, ‘ SCHEDULED ORDERS SCHEDULED APPLICATION  {THIS PERIOD STORED AND STORED (L/E) TCOFINISH| RETAINAGE
VALUE VALUE F&EG (NOT IN TODATE {E-1}
FORG) (F+G+H)
1152 install Distribution Tub Interors-LABOR $ 10,633,428 10,633.48 10,633.48 10,633.48 100% $ -
1153 [install Feeders-MATERIAL 5 7.797.89 7,797.89 7.797.89 7.797.89 100% - .
154 |install Feaders-LABOR s 11,696.83 11,696.83 11,696.83 11,696.83 100% s -
1155 Bars & Bonding-MATERIAL H T08.90 708.90 708,90 708.90 100% H -
1156 Bars & Bonding-LABOR $ 1,063.35 1,063.35 1,063.35 1,063.35 100% $ . -
1157 |Fire Alarm Devices-MATERIAL $ 2,126.70 2,126.70 2,126.70 2,126,70 100% $ -
1158 |Fire Alarm Devices-LABOR $ 3,190.04 3.190.04 3,190.04 3,190.04 100% $ -
IDF Room Build-outs & Bonding/Cabling-
1159 MATERIAL $ 2,835.59 2,835.59 2.835.59 2,835.58 100% $ -
IDF Room Build-outs & Bonding/Cabling. .
1160 LABOR $ 4,253.39 4,253.39 4,253.38 4,253.3% 100% s -
1161 Cverhead Electrical Rough-in-MATERIAL, s 567119 567118 567119 567118 100% $ -
1162  |Overhead Electrical Rough-in-LABOR H 8.506.78 8,506.78 8,506.78 8,506.78 160% s -
1163 In-Wall Electrical Rough-in-MATERIAL 5 4,962.29 4,962.29 4,962.29 4,962.29 160% $ -
1164 {In-Wall Electrical Rough~-in-LABOR % 7.443.44 T.443.44 7.443.44 744344 100% H -
1165 Install Sleeves-MATERIAL s 1,417.80 1.417.80 1,417.86 1.417.80 100% 3 -
1166  |Instal Sleeves-LABOR 5 2,126.70 2,126.70 2126.70 212670 100% H -
1187 Suite Rough=in - guest rooms-MATERIAL 5 36,094.58 36,094.58 36,094.58 36,094.58 100% $ -
1168 Suite Rough-in - guest rooms-LABOR $ 54,141.87 54,141.87 54,141.87 54,141.87 1060% $ -
1163  [Fire Stopping-MATERIAL 5 1,.417.80 1,417.80 1,417.80 1,417.50 100% s -
1470 |Fire Stopping-LABOR $ 2.426.70 2,126.T0 2,126.70 2,126.70 100% H -
1171 Light Fixture Installation/Finishes-MATERIAL $ 4,253.39 4,253.39 4,253.39 4,253.39 100% $ -
1172 |Light Fixture Installation/Finishes-LABOR $ £,350.09 6,380.09 6,380.09 6,380.09 100% 5 -
Branch Device Finishes & Trim Plates-
1173 MATERIAL $ 1.417.80 1.417.30 1.417.80 1417.80 100% $ -
1174 Branch Device Finishes & Trim Plates-LABOR | $ 2,126.70 212670 2,126.70 2,126.70 100% H -
1175 |Fire Alarm Cabling-MATERIAL $ 496229 4,962.29 4,962.29 4,962,.29 100% H -
1176 Fire Alarm Cabling-LABOR $ 7.443.44 744344 744344 744344 100% H -
1177 TeleData Devices-MATERIAL s 1.417.80 1,417.80 1.417.80 1.417.80 100% < -
1178 TeieData Devices-LABOR $ 2126.70 2,126.70 2,126.70 2,126.70 106% 3 -
Sulte Device Fixture & Plates - guest rooms-
1178 [MATERIAL $ 6,380.09 6,380.09 6.380.09 6,380,09 100% $ -
Suite Device Fixture & Plates - guest rooms-
1180  [LABOR -1 9,570.13 9.570.13 9,570.13 9,570.13 100% $ -
Lovel 31 . 0.00 0.00
1181 Temparary Power & Lighting-MATERIAL s 6,008.18 €,008.18 6.008.18 §,008.18 100% -3 -
1182  [Temporary Power & Lighting-LABCOR s 9,012.28 9,012.28 §,01M2.28 9,012.28 100% $ -
1183 Install Distribution Tubs-MATERIAL $ 4,673.03 4,673.03 4,673.03 4,673.03 100% $ -
1184  [Install Distribution Tubs-LABOR 3 7,009.55 7,009.55 7.009.55 1,009.55 100% ‘s -
1185 (Install Distribution Tub Interiars-MATERIAL $ 6.675.76 6,875.76 £,675.76 5,575,756 100% $ .
1186 Install Distribution Tub Interiors-LABOR $ 10,013.64 10,013.64 10,013.64 10,013.64 100% s -
1187 Install Feeders-MATERIAL $ 7,343.34 7,343.34 7,343.34 ! 7,343.34 100% $ -
11388 Instail Feedars-LABOR 3 11,015.00 11,015.00 11,015.00 +1,015.00 100% $ -
1189 Bars & Bonding-MATERIAL s £67.58 667.58 €67.58 667.58 100% 3 -
1190 |[Bars & Bonding-LABOR $ 1.001.36 1.001.36 1,001.36 1,001.36 100% $ -
113 Fire Alarm Devices-MATERIAL $ 2,002.73 2,002.73 2,002.73 200273 100% $ .
1132 [Flre Alarmn Devicos-LABOR 3 3.004.09 3,004.09 3,004.09 3.004.09 100% s -
10F Room Bulid-outs & Bonding/Cabling-
1193 [MATERIAL $ 2.670.30 2,670.30 2,670.30 2,670,30 100% $ -
IDF Room Bulld-outs & Bonging/Cabling-
1154 LABOR $ 4,005.46 4,005.45 4,005.46 4,005.46 100% $ -
1195 Cverhoad Electrical Rough-in-MATERIAL 3 $,340,6% 5,340.61 5,340.61 5,240.61 106% 3 -
1196 Overhead Electricat Rough-in-LABOR $ 8,010.91 8,010.1 80109 8,810.91 100% 3 -
1197 in-Wall Electrical Rough-in-MATERILAL 3 4,673.03 4,673.03 4,673.03 4,673.03 100% 3 -
1198 in-Wall Electrical Rough-in-LABOR $ 7.009.55 T.009.55 T.009.55 7,009.55. 100% $ -
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1199 Install Sleaves-MATERIAL $ 1,335.15 1,335.1% 1,335.15 1,335.15 100% $ -
1200 insiall Sleeves-LABOR $ 2,602.73 2,002,73 2,002.73 2,002,173 100% 3 -
1201 Suita Rough-in - guaest rooms-MATERIAL $ 36,094.58 36,094.58 36,094,538 36,094.58 100% H -
1202 Suite Roughrin » guest rooms-LABOR s 54,141,887 54,141.87 54,141,387 54,141.87 100% H -
1203 Fire Stopping-MATERIAL $ 1,335.15 1,335.15 1,335.15 133515 100% $ -
1204  |Fre Stopping-LABOR $ 2,002.73 2,002,73 2,002.73 2,002.73 100% $ -
1205 Light Fixture Installation/Finishes-MATERIAL $ 4,005.46 4,005.46 4,605.46 4,005.46 100% -4 -
1206 Light Fixture Installation/Finishes-LABOR s 6,008.18 6,608.18 6,008.18 6,008.18 100% $ -
Branch Device Firishes & Trim Plates- .
1207 MATERIAL - 1,335.15 133515 1,335.15 1335145 100% $ -
1208 Branch Device Finishes & Trim Plates-LABOR | § 200273 2,002.73 2,002.73 2,002.73 100% $ -
1208 Fire Alarm: Cabling-MATERIAL s 4,673.03 4,673.02 4.673.03 4,673,03 100% s -
1210 |Fire Alam Cabling-LABOR H 7.009.55 7,008.55 7.008.55 7,008.55 100% s -
1211 TeleData Devices-MATERIAL s 1,335.15 1,335,15 1,335.15 1,335.15 100% $ -
1212 TeieData Devices-LASOR .2 2,002.73 2,002.73 2,002.73 2,002.73 100% $ -
Suite Device Fixture & Plates - quest rooms-
1213 MATERIAL s €,008.18 6,008.18 6,008.18 6,008.18 100% $ -
Sulte Device Fixture & Plates ~ guest rooms»
1214 LABOR $ $,012.28 9.012.28 9,012.28 9,012.28 100% - -
Lovel 32 0.00 .
1215 |Temporary Power & Lighting-MATERIAL $ 9,152.01 9,152.01 9,152.01 9,152.01 100% $ -
1218 Temparary Power & Lighting-LABOR s 17.809.91 17,809.91 17,809.91 17,209.91 100% H -
1217 install Distribition Tubs-MATERIAL 3 1ez3 711822 741823 711823 100% $ -
1218 Install Distribution Tubs-LABOR $ 1385215 13,852.15 13,852.15 13,852.15 100% H -
1219 {Install Distribution Tub Interiors-MATERIAL $ 10,168.91 10,168.91 10,168.91 10,168.91 100% $ B
1220 Install Distribution Tub Interiors-LABOR 3 19,788.78 19,788.78 19,788.78 19,788.78 100% $ -
1224 Install Feeders-MATERIAL 3 11,185.80 - 11,185.50 11,185.80 11,185.80 100% - -
1222 Install Feeders- ABOR $ 21,767.66 21,767.65 21,767.66 21,767.68 100% s -
1223 Bars & Bonding-MATERIAL $ 1,016.89 1,016.89 1,016.89 1,016.89 106% $ -
1224  [Bars & Bonding LABOR $ 1,978.88 1,978,688 1,978.88 1,978.88 100% s .
1225 Fire Alarm Devices-MATERIAL 3 3.050.67 3,050.67 3,050.67 3,050.67 100% $ -
1226  [Fire Alarm Devices-LABOR $ 5.936.64 5,936.64 5,936.64 5,936.64 100% $ .
IDF Room Bulid-outs & Bonding/Gabling-
1227 [IMATERIAL $ 4,067.56 4,067.56 4.067.56 4,067.56 100% $ -
IBF Room Build-outs & Bonding/Cabling-
1228 LABOR 3 7,915.51 T.915.51 7,915.51 7.915.51 100% 3 -
1228  |Overhead £lectrical Rough-in-MATERIAL 5 8,135.12 8,135.12 8,135.12 8,135.12 100% $ -
1230 Overhead Electrical Rough-in-LABOR s 15,831.03 15,831.03 $5,831.03 15,831.03 100% $ -
123 In-Wall Eloctrical Rough-in-MATERIAL $ 7.,148.23 711823 7,118.23 7,118.23 100% 5 -
1232 In-Walt Electrical Rough-in-LABOR 5 13,852.15 13,852.15 13,852.15 13,852.15 100% $ -
1233 Install Sleeves-MATERIAL s 2,033.78 2,033.78 2,033.78 R 2,033.78 100% s -
1234 [Install Sleeves-LABOR $ 3,957.76 3,957.76 3.957.76 3,957.76 100% $ -
1235 Suite Rough-in - guest reoms-MATERIAL 5 32,989.47 32,989.47 32,989.47 32,988.47 100% $ .
1236 Suite Rough-in - guest rooms-LABOR s 49,484.2¢ 49,484.20 4948420 49,484.20 100% $ -
1237 [Fire Stopping-MATERIAL $ 2.033.78 2033.78 2,033.78 2,033.78 100% $ -
1238 Fire Stopping-LABOR 3 3.957.7¢ 3.957.76 3,957.7¢ 3,957.76 100% $ -
1239 flLight Fhdure Installation/Finishes-MATERIAL $ 6,101.34 6,101.34 6,101,234 6,101.34 100% $ »
1240 Light Fixture Installation/Finishes-LABOR $ 11,873.27 11,873.27 11,873.27 11,873.27 100% 3 -
Branch Device Finlshes & Trim Plates-
1241 MATERIAL -3 2,033.78 2,033.78 2.033.78 2,033.78 0% 5 -
1242  |Branch Device Finishes & Trim Plates-LABOR | § 3,957.76 3,957.76 3,957.76 3,957.76 100% $ ~
1243 Fire Alarm Cabling-MATERIAL H 7.118.23 7.118.23 7,118.23 7.118.23 100% 13 -
| 1244 Fire Alarm Cabling-L ABOR 5 13.852.15 13,852.15 13,852.15 13.852.15 100% $ -
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1245  |TeleData Devices-MATERIAL : 3 2.033.78 2.033.78 2,033.78 2,033.78 100% $ -
1246 TeleData Devices-LABOR $ 3.957.76 3,957.76 3,957.76 3,957.7¢ 100% $ -
Suite Device Fixture & Plates - guest rooms-
1247 MATERIAL 5 9,152.01 9,152.01 4,152.01 8,152.01 100% $ -
Suite Device Fixture & Plates - guest rooms-
1248 LABOR 17,809.91 17,809.91 17,809.91 17,809.91 100% $ -
Penthouse 0.00
1249 Temporaty Power & Lighting-MATERIAL $ 10,554.02 10,554.02 10,554.02 10,554.02 100% -3 -
1250  Temparary Power & Lighting-LABOR 35 15,831.03 15,831.03 15,831.03 15,831.03 100% $ -
1251 Install Distribution Tubs-MATERIAL |- 13,192.52 13,192.52 13,182.52 13,192.52 100% $ -
1252 [Install Distribution Tubs-LABOR $ 19.783.78 19,788.78 19,788.78 19,768.78 100% 5 -
1253 Install Distribution Tub Interiors-MATERIAL $ 15,831.03 15,831.03 15,831.03 15,931.03 100% $ -
1254 Install Distribution Tub Interiers< . ABOR ¥ 23,746,584 23,746.54 23,746.54 23,746.54 100% 3 -
1255  {Install Feeders-MATERIAL $ 14,511.77 14,511.77 1451177 14.511.77 100% $ -
1256 Install Feadars-L ABOR s 21,767.66 21,767.66 21,767.66 21,767.65 100% $ -
1257 ]B&rs & Bonging-MATERIAL s 2,638.50 2,638.50 2,638.50 2,638.50 100% $ -
1258 LB..?."S & Bonding-LABOR $ 3,957.76 3,957.76 2,957.76 3,957.76 100% $ -
1258 Fire Alarm Devices-MATERIAL $ 3,957.76 3,957.76 3,857.76 3,957.76 100% $ -
1260  [Fire Alarm Devices-LABOR 5 5,936.64 5,936.64 5,936.64 593664 100% $ -
Energizing Panels / System Levels 19 thru
1263  [Penths-MATERIAL : 3 3,957.76 395776 3,957.76 3,957.76 100% 5 -
Energizing Paneis / System Levels 19 thru
1264 Penths.-LABOR $ 5,936.64 5,936.64 5,936.64 5,936.64 100% $ -
1265  [Overhead Electrical Rough-in-MATERIAL 5 13,192.52 13,192.52 13,192.52 13,192.52 100% $ -
1266 Overhead Electrical Rough-in-LABOR s 19,788.78 19,788.78 19,788.78 19,788.78 100% § -
1267 in-Wall Blectrical Rough-in-MATERIAL $ 5,554.02 5,554.02 5,554.02 . 5,554.02 100% % -
1268 in-Wall Eectrical Rough-in ABOR s 7.831.03 7,831.03 7,831.03 7,831.03 100% $ -
1269 Install Sleeves-MATERIAL s 2,838.50 2,638.50 2,638.50 2,638.50 100% $ -
1270 Instzll SleevesLABOR 5 3,957.76 3.957.76 3,957.76 3.957.76 100% | § -
1271 Instail Disconnects / VEDs-MATERIAL $ 7.915.51 7,915.51 7.915.51 7.915.51 - 100% $ -
1272 install Disconnects / VFDs-LABOR $ 11.873.27 ",873.27 11,873.27 11,873.27 100% $ -
1273 [Fire Stopping-MATERIAL, s 3.957.76 3,957.76 3,957.76 3.957.76 100% $ -
1274 Fire Stopping-LABOR $ 5.936.64 5,935.64 5,936.64 5.936.64 100% $ -
1275 Light Fixture Instaliation/Finishes-MATERIAL $ 7.915.51 7.915.51 7,.915.51 7.15.51 100% 5 -
1276 Light Fixture Ir lation/Finishes-LABOR s 1,873.27 11,873.27 11,873.27 11.873.27 100% $ -
1277 Lighting Control-MATERIAL 5 2,638.50 2.638.50 2,638.50 2,638.50 100% $ "
1278 |Lighting Control-LABOR s 3,957.76 3,957.76 3,957.76 3,957.76 100% s -
Branch Device Finishes & Trim Plates-
1279 [MATERIAL 5 3,957.76 3,957.76 3.957.76 3,957.76 100% $ -
1280 Branch Device Finishes & Trim Plates-LABCR | § 5,936.64 5.936.64 5,936.64 5,936.64 100% $ .
1281 Fire Alarm Cabling-MATERIAL -1 6,596.26 6,596.26 6,596.26 £,596.26 100% $ -
1282 Fire Alarm Cabling-LABOR $ 9,894.3% $,894.39 9,884.3% 9,894.39 160% $ -
1283 TeleData Devices-MATERIAL $ 2,638.56 2,638.50 2,638.50 2,638.50 100% 5 -
1284 TeleData Devices-| ABOR -4 3,957.7¢ 3,957.7¢6 3,957.7¢ 3,957.76 100% s -
‘| Roof SUB WORK 0.00
Instail Alr Terminals - Ltng. Protection- :
1285 MATERIAL $ 12,558,40 12,558.40 12,558.40 12,558.40 100% L3 -
1286 Instail Alr Terminals - Ling. Protection-LABOR -3 11,691.78 11,691.78 11,691.78 11,691.78 100% -
1287 Install Roof Ring - Ling. Protection-MATERIAL | $ 8,372.27 8,372.27 8372.27 83227 100% $ - .
1288 Install Reof Ring - Ling. Pretection-LABOR $ 9,461.1% 9.461.19 9,461.19 9,461.1% 100% $ -
All Areas s -
1288 rﬁunchllst-MATERlAL 13 3,995.85 3,995.85 3,995.85 3,995.85 100% $ -
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ALA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, contoining APPLICATION NUMBER: 34
Contractor's signed Certification is attached. APPLICATION DATE: 11/30/2016
In wbulations below, amounts are stated to the nearest dollar. PERIOD TO: 11730216
Use Column ! on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO:
1114-1005-CCC Hotel
A 8 c ] E F 13 H 1 J K L
[WORK COMPLETED MATERIAL TOTAL
ITEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
NQ. SCHEDULED ORDERS SCHEDULED APPLICATION  [THIS PERIOD STORED AND STORED {I/E) TG FINISH RETAINAGE
VALUE VALUE (F&G) (NOT IN TO DATE E-N
. FORG) (F+G-+H)
1290 Punchlist-L ABOR $ 12177.84 12,177.84 12,177.84 12,177.84 100% $ -
1291 [spectiors-MATERIAL $ 2,413.62 2473.62 2473.62 2473.62 100% $ -
1292 Inspections-LABOR -§ 12,125.09 42,125.0% 12,125.09 12,125.09 100% $ -
1233 Testing/Commissioning-MATERIAL 4 428127 4,281.27 £,281.27 4,281.2T7 100% $ -
1294 Testing/Commissioning-LABOR $ 8,509.7% 8,509.79 8,509.79 8,509.79 100% § -
ALl ALLOWANCE FOR RESTAURANT DEV. $ 25,000.0¢ 25,000.00 25,000.00 - 25,000,060 100% $ -
ALLOWANCE FOR RESTAURANT EXT. SITE
AlLL2  JUGHTING 5 20,000.00 20,000.60 20,000.00 20,000.00 100% $ -
ALLOWANCE FOR ADDTL, FIRE ALARM
ALL3 DEVICES 5 10,000.00 10,000.00 10,060.00 10.000.00 100% S -
ALLOWANCE FOR FINAL FIELD
ALL4 JCOORDINATION ISSUES 5 47,000.00 47.000.00 47,000.00 47,000,600 100% $ -
C.O.#3 [15 DAY PAY COMMITMENT - {100,060.00) -10¢,600.00 =100,000.00 (100,600.00} 160% $ -
C.0. #4 7 |OT FOR ELEC TO MEET STEEL START $ 8,024.00 8,024.00 5.024.00 8,024,001 100% $ -
ADD CAN LIGHT TO ENTRY VESTIEULE @
€.0.#3  |ADAROOMS $ 3,802.00 3,802.00 3,802.00 3,802.,00 100% $0.00
C.0.#10 |REVISED STAR FIXTURE PRICING 90% CD | $ 40,320.00 40,320.00 40,320.00 40,320.00 100% $0.00
C.0.#11 |RADIANT HEATERS @ N&W CANOPIES 3 11,094.00 11,094.00 11,094.00 11,094.0¢ 100% $0.00
C.0.#12 |TRANSFER OFFICE RENT COSTS TO GC $ (33.264.00) -33,264.00 ~33,264.00 {33,264.00} 100% $0.00
C.0.#12 |TRANSFER OFFICE RENT COSTS {SHARED)| § {10,000.00} =10,000.00 -10,000.06 (10,000.00} 100% $0.00
REMOVE FIRE/SMOKE DAMPERS IN GUEST
C.0.#13 |SUITES $ {510,180.00) -510,180.00 -510,120.00 {510,180.00) 100% $0.00
RUN POWER TO RADIANT HEATERS N/W .
C.0. #14 |CANOPIES $ 14,884.00 14,884.00 14,884.00 14,884.00 100% $0.00
PCO 0085-030; PSAV SWITCHGEAR
C.0.#15 |CHANGES H 3896300 38,963.00 38,963.00 38,963.00 100% $0.00
PCO 0250-010; FIRST RESPONDER
C.0.#16 |REPEATERS $ 123,923.00 123,923.00 123,923.00 123,923.00 100% $0.00
PCO 340; SECURITY SYSTEM
C.O0. M7 [INSTALLATICN $ 464.621.00 464,621.00 464,621.00 464,621.00 100% $0.00
C.0.#18 |PCO 347; A/V SYSTEM INSTALLATION H . 795,525.00 795,525.00 795,525.00 795,525.00 100% $0.00
FPCO 0135-030; WINTER/OFF-PEAK CHILLED
C.0. #19 [WATER PUMPS s 7,200.00 7,200.00 7,200.00 7,200.00 100% £0.00
PCO 281-030; SW STAIRWELL
C.0.#20 |PRESSURIZATION PODIUM ADDITION $ 3,933.00 393300 3,933.00 3,933.00 100% $0.00
PCQ 326-010; FCU IN TOWER ELEVATOR
C.0.#21 |LOBBIES $ 2,000.00 2,000.00 2,000.00 2,000.00 106% . $0.00
PCO 395; F&I VACANCY SENSOR
C.0. %22 |SWITCHES IN GUEST ROOMS 5 41,623.00 41,623.00 41,623.00 41,623.00 100% $0.00
PCO 257-050; REPLACE BUS DUCT
C.0. #23 |W/CONDUIT & WIRE 5 $2,796.00 32,796.00 32,796.00 32,796.00 100% $0.00
_{PCO 385-010-PREMIUM TIME FOR CONC.
C.0.#24 |ACCEL. - APRIL 2015 $ 6,231.00 6,231.00 6,231.00 6,231.00 100% $0.00
PCO 0007-010; REMOVE EXISTING ST,
C.0.#25 [LIGHTING & PROVIDE TEMPORARY $ 19,209.00 19,209.00 19,209.00 19,209.00 100% $0.00
PCO 322-010; PREMIUM TIME FOR
C.0. #26 |ACCELERATED CONC. POURS-MARCH 2015| $ 4,906.00 4,906.00 4.906.00 4,906.00 100% $0.00
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ALA Document G702. APPLICATION AND CERTIFICATE FOR PAYMENT. containjng APPLICATION NUMBER: 34
Contractor's signed Certification is artached. APPLICATION DATE: 117301206
In rabulations below, amounts are stated to the nearest dollar, PERIOD TO: 11/30/2016
Use Colume [ on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO:
1114-1005-CCC Hotel
A B c D E I G M | J K L
'WORK COMPLETED MATERIAL TOTAL
ITEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED e BALANCE
NO. I SCHEDULED ORDERS SCHEDULED APPLICATION  |THIS PERIOD STORED AND STORED {1/E} TOFINISH| RETAINAGE
VALUE VALUE (F & G) (NOTIN TO DATE (E-D
FORG) (F+G+H)
PCQO 414; LUTRON LTG. CHANGES PER
HILTON REQUEST AT POD!IUM PUBLIC
C.0.#27 [SPACES 112,314.00 118,314.00 118,314.00 118,314.00 100% $0.00
PCO 189; ADC HILTON OFFICES ADY, TO
C.0,. #28 |MODEL RM, FITOUT 66,133,006 66,133.00 66,133.00 66,123.00 100% 30.00
PCO 278; NEW CIRCLIBTS FOR ADDED
C.O. %28 |VAVS 1.463.00 1,463.00 1.463.00 1,463.00 100% $0.00
C.0.#30 |PCO 327; IDF RM FIRE SMOKE DAMPERS 25,222.00 25,222.00 25,222.00 2522200 160% $0.00
C.0.#31 |PCO 325; GUEST RM FLOOR BOXES 24,395.00 24,395.00 24,395.00 24,395.00 100% $0.00
PCO 240; ADD QUTLET AT FCU IN QQ
C.0.#32 [GUEST ROOM 32,528.00 32,528.00 32,528.00 32,522.00 100% $0.00
PCC 248; SNAP COVERS ON GUEST RM
C.0.#33 [OUTLETS £,505.00 6,505.00 6,505.00 - 6,505.00 100% $0.00
PCO 301 OWNER-DIRECTED MODEL RM
C.0. #34 [REVISIONS 2,722.00 2,722.00 272200 272200 100% $0.00
PCC 182; OT PREMIUM FCR BIM
C.0.#35 JOPERATORS 2,490.00 2,450.00 2,430.00 2,490.00 100% 50.00
PCO 293; REPLACE MONUMENTAL STAIR
C.0.#36 |TO B1 W/ ESCALATOR 9,280.00 9,280.00 9,280.00 9,230.00 100% 50.00
PCO 400; BULLETIN 21-SITE & PODIUM
C.0. #37 |LEVEL POWER & F/A ADDS 8,467.00 B8,467.00 B,467.00 3,467.00 100% $0.00
C.O0.#38 |PCO 426; BULLETN 1-ADDED VAV BOXES 5,799.00 5,799.00 5,7599.00 5,789.00 100% $0.00
PCO 427; BULLETIN 6-L1 LTG. & L2 LOBBY
C.0. #39 [RAR REVISIONS 10,231.00 10,231.00 10,231.00 10,231.00 100% $0.00
C.0. #40 |PCO 261; 90% CONTRACT DWGS, 28.781.00 28,781.00 28,781.00 28,731.00 100% $0.00
PCO 442; OT Biv COORDINATION DUE TO
C.0.#41 |LTG CHANGES 2,262.00 2,262.00 2,262.00 " 2.262.00 100% $0.00
PCO 412; BULLETIN 14-PCOIUM LEVEL
C.0. #42 IPOWER & LTG. CHANGES 72,260.00 72,260.00 72.260.00 72,260.00 100% $0.00
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ALA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 34
Contractor's signed Certification is attached, APPLICATION DATE: 11/30/2016
In tabulations below, amounts are stated to the pearest dollar. PERIOD TO: 1/30/2016
Use Celumn [ on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO:
1114-1005-CCC Hotel
A B c D E F S H | J K i
WORK COMPLETED MATERIAL TOTAL
ITEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
NO. SCHEDULEDR ORDERS SCHEDULED APPLICATION [THIS PERIOD STORED AND STORED (I/E) TOFINISH| RETAINAGE
VALUE VALUE F&G) (NOT IN TO DATE (E-I)
FOR G) (F+G+H)
C.0. 843 (PCO 247 WAP'S ON GUEST RM. FLOORS 194,221.00 199.221.00 195,221.00 199,221.00 100% $0.00
PCO 444; ADD Y10 FIXTURES AND 3-WAY
C.0.#44 |SWITCHES TO XX28 RMS 25,804.00 25,804.00 25,804.00 25,804.00 100% $0.00
PCO 464; BULLETIN 27-TOWER -
C.0.#45 |MECHANICAL & F/A CHANGES 18,039.00 18,039,00 18,035,600 18,039.00 00% 50.00
PCO 429; CATV AND MATV BACKBONE
C.0.#46 [WIRING AND DEVICES 132,136,00 132,136.00 132,136.00 132,136.00 100% $0.00
C.0. #47 |PCO 04684; BULLETIN 27 PRICING BALANCE 13.248.00 13,248.00 13,248.00 13,248.00 100% $0.00
C.0. #48 |PCO 388; CONC ACCELERTION MAY 2015 2.816.00 2,816.00 2,816.00 2,816.00 100% $0.00
PCO 257; REPLACE BUS DUCT W/ CONDUIT
C.Q. #49 |AND WIRE-SUPPLEMENTAI, PAYMENT 12,472.00 12,472.00 12.472.00 12,472.00 100% $0.00
PCOC 436; TEMP POWER TC FSD TO START
C.0. #50 [BASEMENT AND L1 AHU 1,481.00 1,481.00 1,481.00 1,481.00 100% £0.00
C.0.#51 [PCO 463; ELEC ACCELERATION - JULY 2015 21,322.00 21,322,060 21,322.00 21,322.00 100% $0.00
PCO 544; RELOCATE BALLROOM ELEC.
C.0.#52 [DEVICES 21,695.00 21,695.00 21,695.00 1,695.00 100% $0.00
PCO 133; HUFFCOR SLIDING GLASS
C.0.#83 [PARTITIONS @ MTG. COR-170RMS. 345 10,085.00 10,085.00 10,085.00 10,085.00 100% $0.00
C.0.#54 |PCO 465 BULLETIN 15 31,255.00 31,255.00 31,255.00 31,255.00 100% $0.00
C.0.#55 [PCO 553; ELEC. ACCELERATION-SEPT. 2015 24,640.00 24,640.00 24,640.00 24,540.00 100% $0.00
PCO 511; ELEC. ACCELERATION - AUG.
C.0. 456 [2015 27.870.00 27.870.00 27,870.00 27,570.00 100% $0.00
PCO 587, EXCAVATE & BACKFILL FOR
C.0. #57 |ELEC. CONDUIT - X (5,064.00) -5,064.00 -5,064,00 -5,064.00 100% $0,00
C.0.#58 |PCO 138/508; BULLETIN 54 635,692.00 65,692.00 65,692,00 65,692.00 100% 50.00
C.O.¥#59 |PCO 153/565; BULLETIN 60 131,808.00 131,808.6¢ 131,808.00 131,808.00 100% $0.00
C.0.#60 [PCO 563; BULLETIN 41 45,897.00 45,897.00 45,897.00 45,597.00 100% $0.00
C.0.#61 |PCO 316; BEVERAGE LINES 44,660.00 44,660.00 44,660.00 44,660.00 100% $0.00
C.0. #62 [PCO 546; BULLETIN 31 20,977.00 20,977.00 2087700 20.977.00 100% 50,00
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ALA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 34
Contractor's signed Certification is attached, APPLICATION DATE: 11/30/2016
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YALUE VALUE F&G) (NOT IN TO DATE (E-I}
. FOR G} (F+G+H}
C.0.#63 |PCO 543; BULLETIN 37 $ 44,636.00 44,636.00 44,636.00 44,636.00 100% $0.00
PCO 307; BULLETIN 66 SPEAKERS &
C.O.#64 |CAMERAS $ 22,447.00 22,447.00 22.447.00 22,447.00 100% $0.00
C.0.#65 |PCO 651; BULLETIN 70 $ 1,594.00 1,594.00 +1,594.00 1,594,00 100% $0.00
C.0, 866 |PCO692; BULLETIN 76 $ 8,679,00 8,679.00 8,679.00 8,679.00 190% $0.00
C.0. #67 |PCO 675 TEMP. ELEVATOR COMM $ 26,596.00 26,596.00 26,596,060 26,596.00 106% £0.00
C.0. #68 [COR071R1; CABLE REPAIRS $ 2,132.00 2,132.00 2.132.00 2,132,900 106% $0.00
C.0.#69 [PCO 599-010; OCTOBER 2015 ACCEL. $ 42.252.00 42,252.060 42,252.00 42,252.00 100% $0.00
C.O. #70 BACKCHARGE:; IT CLOSET PAINT s (3,301.00) =3,301.00 ~3,301.06 -3.3061.00 100% $0.00
C.0.#71 {COR 082; GUTTER HEAT TRACE SYSTEM | § 46,043.00 46,043.00 46,043.00 46,043.00 100% $0.00
C.0.#72 |BULLETIN 57 - $ 5,799.00 5,799.00 5,799.00 5,799.00 100% $0.00
C.0. #73 |RFI618 RESPONSE; KITCHEN SHUNTTRIP | § 1,384.00 1,384.00 1.384.00 1,384.00 100% $0.00
C.0.#74 |COR (89; BULLETIN 78 s {4,247.00) +4,247.00 -4,247.00 -4,247.00 100% $0.00
C.0.#75 [COR 086; RFI 538 RESPONSE-FIBER 3 11,492.00 11,492.00 14,492.00 11,492.00 100% 50,00
C.0.#76 |COR 088; BULLETIN €2 -4 70,766.00 70,766.00 70,766.00 70,766.00 100% $0.00
C.O.#77 |COR 094; PCO 598 NOV. 2015 ACCEL. $ 30,784.00 30,784.00 20,784.00. 30,784.00 100% $0.00
C.0.#78 |COR 061; PCO 553-BULLETIN 53 s 41,676.00 41,676.00 41,676.00 41,676.00 100% $0.00
COR 095; PCO T36-MED MART FIBER
C.0.#79 |CONNECTMITY $ 90,890.00 50,890.00 $0,890.00 90,890.00 100% $0.00
COR 100; PCO 723-DEC. 2015
C.0.#80 |ACCELERATION $ 32,229.00 32,229.00 32,229.00 32,229.00 100% $0.00,
C.0.#81 (COR 90: PCO 721- BULLETIN 69 (PARTIAL} | § 32,491.00 32,491.00 32,491.00 32,491.00 100% $0.00
COR 85; PCO 692-BULLETIN 76-SKYBAR
C.0.#82 |FITOUT 5 186,441.00 186,441.00 186,441.00 186,441.00 100% $0.00
C.0.#83 |COR 90; PCO 721- BULLETIN 69 {(PARTIAL) s 8,860.00 §,860.00 8.860.00 8,360.00 100% $0.00
PFCO 843; REPLACEMENT COSTS FOR
C.0.#84 |SWING STAGE MOTCRS s {7.000.00} -7,000,00 -7,600.00 ~7,000.00 100% $0.00
COR 102; PCO 724-JANUARY 2016
C.Q. #85 [ACCELERATION $ 33,435.00 33.435.00 33,435.00 33,435.00 100% $0.00
COR 103; PCO 828-LAUNDRY CHEMICAL
C.0. #86 [SETUP s 4.717.00 4,717.00 4.717.00 4717.00 100% $0.00
RT1-001; PCO 786-HILTON CONNECTOR ’
C.0. #87 |ELEC, SCOPE CHANGE $ 66.370.00 66,370.00 66,370.00 66,370.00 100% $0.00
£.0.#388 |COR 36; BULLETIN 38 POWER TG DOORS 3 11,525.00 11,525.00 11,525.00 11.525.00 100% $0.00




CONTINUATION SHEET

AIA DOCUMENT G703 (Instructions on reverse side) PAGE | OF 2 PAGES
ALA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 34
Contractor's signed Certification is attached. APPLICATION DATE: 11/30/2016
In tabulations below, amounts are stated to the acarest dollar. PERIOD TO: 11/30/2016
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NG, SCHEDULED ORDERS SCHEDULED APPLICATION {THIS PERIOD STORED AND $TORED [(953] TOFINISH| RETAINAGE
VALUE VALUE F&G) NOT IN TO DATE (E-1)
FORG) (F+G+H}
COR §1; ADDED LT. FIXTURE @ SKYLIGHT
€.0.#85 |LEVEL B 20,325.00 20,325.00 20,325.00 2032500,  100% 50,00
C.0.#90 |{COR 092; BULLETIN 79 RESTAURANT 122,092.00 122,092.00 122,092.00 $22,092.00 100% $0.00
C.0.#90 |COR 096; BULLETIN 83 RESTAURANT 13,903.00 13.903.00 13,903.00 13,903.00)  100% $0.00
C.0. #30 |COR 104R1; BULLETIN 87 RESTAURANT 12,513.00 12.513.00 12,513.00 12,513.00 $00% $0.00
COR 108; CREDIT FOR PRECOSIA FIXTURE
C.0.#91 [L5BALLROOM INSTALL {40,000.00) «483,600.00 -40,000.00 (40,000.00) 100% $0.00
COR 104R1; SULLET® 87 SKYBAR &
G.0, #92 [BALANCE 15,199.00 15,195.00 15,199.00 15,199.00 100% $0.00
COR 108; PCO 775-F/A DEVICES AMEAD OF
€.0.#93 |DRYWALL INSTALL 51,778.00 54.778.00 51,778.00 s177800|  100% 50.00
C.0. #34 |COR 105; PCC B33-FEB. 2056 ACCEL 42,512.00 48,512.00 48,512.00 48,512.00 100% $0.00
COR 114; PCO 698-1L5 ELEV. LOBBY
C.0.#35 [HYDRONIC PIPING 308.00 808.00 808,00 808.00 100% 30.00
COR 113; PCO 772-0WNER-REC. L.TG.
C.0. #36 |CMANGE AT 231 BAR STORAGE 3,074.00 3,074.00 3,074.00 3.074.00 100% $0.00
COR 115; PCO 800-ADTL. CONV QUTLETS
C.0.#97 |AT ESCALATOR LANDINGS 1,944.00 1,944.00 1.544.00 104400,  100% $0.00
C.0.#98 CCOR 107, PCQ 949-BULLETIN 90 1’2,215.00 12,215.00 12,215.00 12,215.00 100% $0.00
COR 112; PCO 950-CREDIT FOR NOT
C.O.#99 |PAINTING PLYWOOD AT IDF CLOSETS (3,800.00) +3,800.00 -3,800.00 -2,800.00 100% $0.00
COR 118; PCO 559-WALK-IN COOLER LT.
C.0. #1008 |FIXTURE INSTALLATICN 4,704,00 4,704.00 4,704.00 4,704.00 100% $0.00
C.0. #1017 |BULLETIN #92 5,321.00 5,321.00 5321.00 5321.00 100% $0.00
C.0. #102 |MI-TECH BOARD ROOM 8,167.00 8,167.00 8,167.00 8,167.00 100% $0.00
REPAIR DAMAGED DUCT BANK ON
C.0. #103 |HAMILTON COURT T,347.60 7,347.00 7.347.00 7,347.00 100% $0.00
HEAT TRACE MATERIAL AND DRY SYSTEM -
C.0. #1104 {SKYBAR 3,165.00 3,165.00 3,165.00 3,165.00 100% $0.00
C.0. #1068 [MARCH ACCELERATION 29.727.00 28,727.00 29, 7271.00 29,727.00 100% $0.00
C.0. #107 |PCO 560; APRIL 2018 ELEC. ACCELERATION 18,594.00 18,594.00 19,594.00 18,534.00 100% $0.00
C.0. #108 |PCO 0891; HILTON CONNECTOR-E_LEC. 257,488.00 257.488.00 102,306.00 7,000.00 109,306.00 42% T$148,18200 | S 10,920.60
.0, #109_|PCO 958; BULLETIN 91 18,903.00 18,903.00 15,903.00 18,903.00 100% $0,00
C.0. #4110 _IPCO 889; INSTALL BOYD BACK BOXE_E} 7.158.00 7.458.00 7.158.00 7,158.00 100% $0.00
PCO 921; ADDED ELEC. QUTLET @ L32,
C.0. #111_|SKYBAR TERRACE 1,805.00 1,805.00 1,805.00 1,805.00 100% $0.00
PCO 1053; REPLACE SMOKE DETECTORS
C.0. #112 {L20 { UP 21,496,00 21,496.00 21,496.00 21,496.00 160% $0.00
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ALA Document G702, APPLICATION ANDY CERTIFICATE FOR PAYMENT. containing APPLICATION NUMBER: 34
Contracior's signed Certification is attached. APPLICATION DATE: 11/30/2016
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A 8 c o E F G H ! J K L
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VALUE VALUE {F&& (NOTIN TO DATE (E-D
FORG) (F+G+H)
PCO 96%; ATAT REQUESTED DOCS &
C.0. #113 [PHOTOS 8,826.00 8,826.00 8,826.00 8,326.00 100% $0.00
C.0. #115 |AL 0693: A/C UNIT IN BEV 793.00 793.00 793.00 793.00 100% $0.00
C.0. #116 AL 0668: FIRE ALARM DEVICES 13,382.00 13,382.00 13,382,00 13,382.00 100% $0.00
C.0. #116 1AL 0668: AV SYSTEM COMPUTER 778.00 778.00 778.00 778.00 100% $0.00
C.0. #1116 |AL 06868; EDLEN WCRK 2,145.00 2,148.60 214800 2,148.00 100% 50.00
C.0 #1168 AL 0888 MAY 2018 ACCELERATION 24,367.0C 24,367.00 24,367.00 24,367.00 100% $0.00
C.0. #1117 AL 0650 ADDITIONAL CIRCUITS 6,874.00 €,874.00 6,874.00 6,874.00 100% $0.00
C.0. #1118 ICOR 338: SECURITY CAMERAS 4,132.00 4,132.00 4,132.00 4,132.00 100% $0.00
C.0_#119 |COR 339; PRECOSIA FIXTURE INSTALL 38,764.00 38,764.00 38,764,00 38,764.00 100% $0.00
C.0. #120 |COR 340; LED LAMPS 4,070.00 4,070.00 4,070.00 4,070.00 100% $0.00
C.0. #1121 |COR 345; LOBRY BAR SPEAKERS 1.774.00 1.774.00 +,774.00 1,774.00 100% $0.00
C.0. #122 ICOR 347: DAY 2 WORK 3,359.00 3,389.00 3,359.00 3,389.00 100% $0.00
C.0. #1223 |COR 348: HILTON CONNECTOR B2 - 229,584.060 229,584.00 43,000,00 7.000.90 50,000,006 22% $179,584.00 | § 5,000.00
C.0. #1124 {COR 350: BEGA LTS. IN SKY BAR 9,644.00 9,644.00 9,644.00 9,644.00 100% $0.00
C.0. #125 {COR 354: OCCUPANCY LIGHT SWITCH 6,806.00 £.806.00 6,806.00 6,806.00 100% $0.00
C.0.#126 |COR 355; PHONE AT POCL 2,395.00 2,395.00 2,385.00 2,395.00 100% $0.00
£.0. #127 |COR 155; MECHOSHADES 1,554.00 1,554.00 1,554.00 ,554.00 100% $0.00
C.0. #1238 ICOR 139; AT4&T REQUESTED LABELING 12,180.00 12,180.00 12,180.00 12,180.00 100% $0.00
PCO 1133; ECAVATION OF ELEC. LINES B/C-
C.0. #129 IPRECISION ENGINEERING {7,078.00} «7.078.00 -7,078.00 -7,078.00 100% $0.00
COR 150; EMREGENCY SHUTOFF SWITCH
.0, #130 {IN ZEN GARDEN AT FIRE PIT 1,912.00 1,912.00 1,912.00 1,912.00 100% $0.00
C.0. #1131 |COR $111: N_W_ISC. DAY 2 MODs 3,562.00 2.502.00 3,502.00 3,502.00 100% $0.00
COR 160; B/R ADDED POWER
C.0. #132 IREQUIREMENTS 19,321.00 19.321.00 19,321.00 19,321.00 100% $0.00
COR 133; ABOVE/BELOW PROGRAMMING 0.00 0g0] #DIVIO) $0.00
PCO 1084; ADDITIONAL ELEC. WORK-BACK
C.0. #133 CHAR{_E:'_E {1,739.00) -1,739.00 -1,733.00 -1,739.00 190% $0.00
PCO 0522; VERTICAL SEAM LIGHT
C.0, #134 |FEATURE FIXTURE RE-WORK {12,460.00) -12,460.00 -12,460.00 ~12,460,00 100% $0.00
PCO 0655 EXCAVATION FOR QUAZITE BOX
C.0. M35 | NWESW CORNER (696,00} -696.00 -696.00 -696.00 100% $0.00
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PCO 1187, REPLACE GLASS PENDANT
C.0. #1365 |FIXTURE A CONCIERGE OFFICE $ 393.00 353.00 393.00 393.00 100% $0.00
€.0. #137_|PCO 1132; FIRE ALARM ABOVE & BELOW | $ 6,457.00 6,457.00 6,457.00 6,457.00 100% $0.00
PCO 1205; OWNER REQUESTED SECURITY
C.0. #1338 {CHANGES-DAY 2 s T415.00 7.415,60 T415.00 T415.00 100% 000§ -
0.00 0.00(  #DIVIO) $0.00
RET RETAINAGE-HOTEL WORK 0.00 0.00 #OWVIO $000¢ $ 59,069.40
SUBTOVAL - DIRECT COSTS 22,298,207.00 0.00 37,298,207 .00 21.948,026.00 31.415.00] 50 71,870,441.60] 9% $327.766.00, $75,000.00
AlA DOCUMENT G%?- * APPLICATION AND CERTIFICATE FOR PAYMENT * AEA * 1992 * /
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