APPLICATION AND CERTIFICATE FOR PAYMENT

AIA DOCUMENT G702 PAGE ONE OF 2 PAGES
TO: The County of Cuyahoga, Ohio PROJECT: Cuyahoga County APPLICATION NO: 7 Distribution to:
Convention Center Ownér
Hotel Architect
Contractor
PERIOD TO: 713112014
FROM: Turner/Ozanne/VAA - A Joint Venture '
1422 Euclid Ave., Suite 1400
Cleveland, Ohio 44115 % a 5//5//‘/
CONTRACT FOR: f"’_}“}/ Mavogemesd™ Goro Yoacks
Application is made for Payment, as shown below, in connection with the Contract.
CONTRACTOR'S APPLICATION FOR PAYMENT Continuation Sheet, AIA Document G703, is attached.
1. ORIGINAL CONTRACT SUM $ 217,053,982.00
CHANGE ORDER SUMMARY 2 Net change by Change Orders $ -
Change Orders approved in ADDITIONS DEDUCTIONS 3. CONTRACT SUM TO DATE (Line 1 +or- 2) $ 217,053,982.00
previous months by Owner 4. TOTAL COMPLETED & STORED TO DATE $ .23,362,486.00
Approved this Month 5. RETAINAGE:
Number Date Approved a. 1,554,239
Design/Build Agreement {attached) -
b. % of Stored Material $ -
(Column £ on page 2)
Total Retainage (Line 5a + 5b or
0,00 0.00 Total in Column H 0N Page 2)........ceeuevimerisessieirensans 1 1,554,239.00
0.00 8. TOTAL EARNED LESS RETAINAGE $ 21,808,247.00

The undersigned Contractor certifies that to the best of the Contractor's knowledge,
information and belief the Work covered by this Application for Payment has been
completed in accordance with the Contract Documents, that all amounts have been

(Line 4 less Line 5 Total)
7. LESS PREVIOUS CERTIFICATES FOR

PAYMENT {Line 6 from prior Certificate) $ 14,545,620.00
paid by the Contractor for Work for which previous Certificates for Payment were 8.  CURRENT PAYMENT DUE. $ 7,262,627.00
issued and payments received from the Owner, and that cument payment shown 9.  BALANCE TO FINISH, PLUS RETAINAGE s 195,245,735.00
herein is now due. (Line 3 less Line 6} UL
State of: OHIO County of: 0 vy ho Z)q» AL o w,,’
CONTRACTOR: TURNER/OZANNEVAA -~ Subscribed and swomn to before me this 5¢ Taay @ 7 ’f,_ 2014
| Notary Public: /. > = Pamela C
(14 , *gMyNota:y Public - State of Ohio
G | < 1 < My commission exp
By: V\/ \LW“((\ W/ / ('l/ My Commission Expires A’[)", l =20 ) 0/ 0 & expires April 30, 2016
o il TEOF OR
-n/ s W
ARCHITECT'S CERTIFICATE Foh PAYMENT AMOUNT CERTIFIED. 2Ll $
In accordance with the Contract Documents, based on on-site observations and the {Attach explanation if amount certified differs from the amount apphed for.)
data comprising the above application, the Architect certified to the Owner that fo the ARCHITECT:
best of the Architect's knowledge, information and belief the Work has progressed as By: ) Date:
indicated, the quality of the Work is in accordance with the Contract Documents, and This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the
the Contractor is entitled to payment of the AMOUNT CERTIFIED. Contractor named herein. Issuance, payment and acceptance of payment are without
prejudice to any rights of the Owner or Contractor under this Contract.
AlA DOCUMENT G702 - APPLICATION AND CERTIFICATION FOR PAYMENT - 1992 EDITION - AIA - ©1992 820277 G702-1983

CAUTION: You should use an original AJA document which has this caution printed in red. An original assures that changes will not be obscured as may occur when documents are reproduced.
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APPLICATION AND CERTIFICATE FOR PAYMENT Cuyahoga County CONTRACT: 140177
Conventlon Center APPLICATION: 7
Hotel APPLICATION DATE: 713112014
PERIOD TO: 7/3112014

A B8 [ D | E | G H

1 Abatement
Precision Environmental 984,000.00 | (13,945.00) 970,055.00 | & 970,055.0C | $ . $ 970,055.00 100% - -
Balance - $ 13,945.00 13,945.00 0% 13,945.00

2 |Phase2A JAb Monltoring
EA Group 26,475.00 26,475.00 | $ 17,950.00 | $ - $ 17.950.00 68%| 8,525.00

3 Demotition
B & B Wrecking, Inc. 994,067.00 | $ 166,033.00 1,160,100.00 | $ 1,082,008.00 | $ - $ 1,082,009.00 93% 78,091.00 108,201.00
Balance 144,565.00 | $ (166,033.00) (21,468.00) $ - 0% {21.468.00)

4  |Site Fence
AKA Construction Management 164,565.00 | $ (3,207.00) 161,358.00 | § 141,636.00 | § - $ 141,636.00 88% 19,722.00 14,164.00
Balance 18204.00 | 3,207.00 21,501.00 $ - 0%, 21,50t.00

5 Shte Survey
R. E. Warner 126,000.00 126,000.00 | § 9,420.00 [ $ - $ 9,420.00 7% 116,580.00 -
Balance - - $ - 0% .

6 |Calssons
Case Foundations 6,844,939.00 | § 665,232.00 7,510,171.00 [ $  6,844,939.00 | § 665,232.00 \/ $  7510,171.00] 100%| - 751,017.00
Balance 752,131.00 | 8 (665,232.00) 86,899.00 $ - 0% 86,899.00

7 Foundation Concrete
Donleys, Inc. 25,213,400.00 25,213,400.00 | $ 557,000,060 | $ 2,199,575.00 v $ 2,756,575.00 11% 22,456,825,00 275,658.00
Balance {957,050.00) {957,050.00) , $ - 0% (957,050.00)

J

8 |Podium Concrete - - $ - 0% .
In Foundation Concrete Line

8  [Superstructure Conecrete - - $ - 0% -
In Foundation Concrete Line

10 [Tower Crane 1,398,000.00 1,398,000.00 $ - 0% 1,398,000.00

11 |Structural Steel |/ /
Schuff Steel 1,686483.00 | $  2,921,031.00 460751400 | 276,829.00 | § 92941.00t$  1,251,397.00+ § 1,621,167.00 35% 2,986,347.00 162,117.00
Balance 5,164,186.00 | $  (2,921,031.00) 2.243,155.00 $ - 0%| 2,243,155.00

12 |Mitiwork 3,027,600.00 3,027,600.00 $ - 0% 3,027,600.00

13 |Exterlor Wall )
Harmon, Inc. 350,000.00 | $ 22,474,049.00 22,824,049, a§e 2 of3$0,000.00 | $ 69,375.00 4 $ 419,375.00 2% 22,404,674,00 41,938.00
Balance 22,756,749.00 | $ (22,474,049.00) 282.700.m $ . 0% 282,700.00




APPLICATION AND CERTIFICATE FOR PAYMENT Cuyahoga County CONTRACT: 140177
Conventlon Center APPLICATION: 7
Hotel APPLICATION DATE: 73112014
PERIOD TO: - 7/31/2014
A B c 1 D ] E G H 1

14 [Orywall/Cellings/ACT

15 |[Flooring

16 |Swimming Pool

17  |Plumbing
18 |HVAC
19  |Electrical
.Lake Erle Electric
Balance
20 |E lon/Sheeting/D: Ing/Site titil
Independence Excavating
Balance

21 |Materlal Holst

22  |Masonry

23 |Spray On Flreproofing

24 |Misc. Metat

25 [Waterproofing

26 |Roofing

27  |Elevators

28 |Escalators

22 |Fire Protection

30 [Mechanlcal Equipment

31 |Ornamental Metal/Glass Ralls

32 |Carpentry

33 [interlor Glazing

9,630,102.00

4,427 ,260.00

434,500.00

11,739,460.00

17,207,615.00

324,400.00
20,118,846.00

2,731,700.00

106,500.00

1,774,180.00

263,000.00

358,200.00

3,682,408.00

725,000.00

1,392,833.00

5.070,825.00

850,408.00

1,958,235.00

3,542,918.00

1,039,832,00

6,068,901.00

1,016,445,00

$

8,630,102.00

4,427,260.00

434,500.00

11,739,460.00

17,207,615.00

324,400.00 | $
20,118,846.00

259,214.00

2,731,700.00 | §
106,500.00

432,772.00

1,774,180.00
263,000.00
358,200.00
38,682,408.00
725,000.00
1,392,833.00
5.070,925.00
850,408.00
1,958,235.00
3,542,918.00
1,036,832.00

6,068,901.00

1,016,445.00

l1age30f5

$ 295,530.00

$  1,696,635.00

0%

0%

0%

2

2

2

s

2 & 2

9,630,102.00

4,427,260.00

434,500.00

11,739,460.00

17,207,615.00

28,870.00
20,118,846.00

1,035,065.00

106,500.00

1,774,180.00

263,000.00

358,200.00

3,662,408.00

725,000.00

1,392,833.00

$,070,925.00

850,408.00

1,958.235.00

3,542,918.00

1.039,832.00

6,068,901.00

1.016,445.00

$

$

29,553.00

168.663.00




APPLICATION AND CERTIFICATE FOR PAYMENT Cuyahoga County CONTRACT: 140177

Convention Center APPLICATION: 7
Hotel : APPLICATION DATE: 713112014
PERIOD TO: 713112014
A B C T D ] E F G A [

34 |Operable Walis $ 734,570.00 $ 734,570.00 $ - 0% $ 734,570.00
35  |Paint/Wall Coverings s 1,231,613.00 $ 1,231,613.00 $ - 0%| § 1,231,613.00
36 [Carpet/VCT/Base $ 988,750.00 $ 988,750.00 $ N 0%| $ 988,750.00
37 |Window Washing Equipment $ 300,000.00 $ 300,000.00 $ - 0%| $ 300,000.00
38 |SheworidLandscaping $ 1,811,323.00 $  1.811,323.00 $ ‘ = 0%} $  1,811,323.00
33 |Green Wall $ 161,383.00 $ 161,383.00 $ - 0%} § 161,383.00
40 |Top of Tower Structure Development $ $500,000.00 $ 500,000.00 $ N .!, 0%| 8 500,000.00
41  |BarfTerrace Fit Qut $ 493,000.00 $ 493,000.00 $ - . 0%| $ 493,000.00
42  |Undistributed Scope $ (320,000.00) $ (320.000.00) $ - . 0%| § (320,000.00)
43 |Schedule Acceleration $ 1,000,000.00 $  1,000,000.00 ‘ $ - 0% $ 1,000,000.00
44  |Site Securlty $ 398,000.00 $ 395,000.00 $ - 0%} $ 395,000.00
45 | Utliity Consumption $ 467,000.00 $ 467,000.00 $ - 0% $ 467,000.00

46 |General Requiremems

Safe Site Medlcal $ 256,000.00 $ 256,000.00 $ 19,280.00"| $ 19,280.00 8%| 236,720.00 | $ 1.928.00
$ 4,970,584.00 $  4,970.584.00 ; $ - 0%|$  4,970,584.00

47  [Subtotal - Direct Cost $ 176,147295.00 | § - $ 17614729500 [ $  10,941,824.00 | §  4,348582.00 | $  1,251,397.00 | $ 16,539,803.00 9%{ $ 159,607,482.00 | § 1,564,239.00

48  |Architect/Consultants

VOA Assoclates $ 5,193,496.00 [ § 81,000.00 | 8  5274,496.00 | § 625301.00 | $ 189,650.00 $ 814,951.00 15%| $  4,459,545.00
Balance $ 1,000,011.00 | § (81,000.00)| $ 919,011.00 $ - 0%| $ 919.011.00
49  |General Conditions 8 10,003,587.00 $ 10,003587.00 |$ 2245736.00 | $ 356,136.00 $ 260187200 26%| $  7.401,715.00
S0 [Permits $ 87,000.00 $ 87,000.00 $ - 0%| $ 87,000.00
51 ccCp $ 4,644,872.00 $ 46448720018 288,528.00 | $ 147,614.00 $ 436,142,00 9%|$  4,208,730.00

52 |Subgusrd $ 2,000,979.00 s 2,000.979.004135640@.588.00 $  299,694.00 $ 75328200 | 38%{$  1.247,697.00




APPLICATION AND CERTIFICATE FOR PAYMENT Cuyahoga County CONTRACT: 140177
Conventlon Center APPLICATION: 7
Hotel APPLICATION DATE: 713112014
PERIOD TO: 7/3112014
A B [| D { E G f H [

53 [Corporate Guarantee 1,079,870.00 | $ $  1,079,870.00 1.079,870.00 $  1,079,870.00 | 100% -

54  [Precon Services 684,146.00 $ 684,146.00 | $ 684,146.00 - $ 684,146.00 | 100% -

55 [Construction Contingency 12,009,427.00 $ 12,009,427.00 - 0% 12,009,427.00

56 |Construction Fee 4,203,299.00 $  4,203.299.00 | $ 300,837.00 151,483.00 $ 452,420.00 1% 3,750,879.00

57 Total 217,053,982.00 | $ 217,053.982.00 | $  15,540,060.00 6,571,029.00 | $ 1,251,397.00 | §  23,362,486.00 11% 193,691,496.00 | §  1,554,239.00
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