SUBCONTRACTOR APPLICATION FOR PAYMENT DATE: 81412014

TO! Turner/Ozanne/VAA : FROM: (Subcontractor) DONLEY'S INC.
¢fo The Standard Building 5430 WARNER ROAD
1370 Ontario St., Suite 900 CLEVELAND, OHIO 44125
Cleveland, OH 44113 Telephone No.: . . 216-524-6800 ...
216-377-4901 (O), 216-569-9678 (F) Invoice No.: 2026-03
PROJECT: Cuyahoga County Convention Center Hote! PROJECT LOCATION:
DESCRIPTION OF WORK:

Contract No.

Original Subcontract Sum $ $25,213,400.00 Total Completed & Stored to Date $ $2,756,575.00
Approved Change Orders to Date  § Less Retalnageat __ 10_____ % $ $275,657.50
(Through Change Order#_ ) Total Earned Less Retalnage $ $2,480,917.5¢
Subcontract Sum to Date $ $25,213,400.00 Less Previous Certiflcates for Paymeni $ $501,300.00
Current Payment Due $ $1,979,617.50
Balance to Finish (Including retalnage) 8 $22,732,482.50

The undersigned certifies that is has performed labor and has furnished all material, machinery, fue! and equipment covered by this Application
for Payment in accord with the subcontract documents. !t has pald all amounts due for work covered by previously funded Applications, and
the current payment due 1o the undersigned will be utilized to fund and pay all of its subcentractors, malerialmen, and labor for wark in
connection with the project described above within 7 days of receipt of the “Current Payment Due."

The undersigned acknowledges that TURNER/OZANNE/VAA will make payment hereunder in rellance upon the
representations madoe in this apptication.

Subcontraclor; WM Date: 8i4/2014

By: " Patrick J. Powers S RY

4, Tile:  Treasurer

RITAMIAALASKA
Notary Publlo, State of Ohio

Notary Public: I} n Portana
- My Commisslon Explres
X% November 20, 2016
CONDITIONAL WAIVER OF LIEE 5 O
i

Conditioned upon payment, the undersigned, for and in consideration of payment made to 1he undersigned as a resull of this Application, releas:
does hereby walve, release and surrender any and all lien or claim or right to flen, to the date of this waiver, for labor, material and/for services
furnished in connection wilh the above described Project.

Subcontractor; m Date; B8/4/12014

By: Alrlck J. Powers

Subscribed and sworn to befy mmk
Notary Public: ‘
f 4

hio
agorded In Portage Cly.
y Commission Explres
Novamber 20, 2016

=D



APPLICATION AND CERTIFICATE FOR PAYMENT Invoice #:  2026-03
ToOwner: Turner Construction Company Project: 2026. HILTON CLEVELAND Agplication No. - 3 Distribution to:
668 Euclid Avenue DOWNTOWN grmchi;ct |
Cleveland, OH 44114 Period To: 7/31/2014  — Conteactog
FromContractor. Donleys Inc ViaArchitect  Tumer Construction Company £ ‘
5430 Wamer Rd. Project Nos:
Cleveland, OH 44125
Gontract For: Contract Date;

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for payment, as shown below, in connection with the Contract,

Continuation Sheet is attached.
L. Original Contract Sum ................ e $25,213,400.00
2. Net Change By Change Order .................... $0.00
3.Contract SumToDate ..........oovuvvunrnnnnn, $25,213,400.00
4. Total Completed and Stored ToDate. .. ............ $2,756,575.00
5. Retainage:
t
a. 10.00% of Completed Work $275.657.50
b 0.00% of Stored Material $0.00
Total Retainage ...............cc............. $275,657.50
6. Total Earned Less Retainage ...................... $2480.917.50
7. Less Previous Certificates For Payments. . .. ... ..... $501,300.00
8. Current PaymentDue ...oovvnennnnnnennnn $1,979,617.50
9. Balance To Finish, Plus Retainage ................. $22,732,482.50
CHANGE ORDER SUMMARY Additions Deductions
Total chan ved
in previous months by Owaer $0.00 $0.00
Total Approved this Month $0.00 $0.00
TOTALS $0.00 $0.00
Net Changes By Change Order $0.00

The undersigned Contractor certifies that to the best of the Contractor's knowledge,
information, and belief, the work covered by this Application for Payment has béen completed
in accordance with the Contract Documents, That all amounts have been paid byithe Contractor
for Work for which previous Certificates for Payment were issued 2nd paymentsireceived from
the Owner, and that current payment shown herein is now due.

CONTRACTOR: Donleys Inc

By: W %%/c\
Statcof: EM@
Subserib swom to before me this

Notary Public;
My Commission expires: - &

d in Portage Oty.
My Commission Expires
November 20, 2016

ARCHITECT'S CERTIFICATE FOR PAYMENF/2 & G F Ox™
T accordance with the Contract Documents, based on on-sitc’&lisbnm’toukk‘nd the data
comprising the above application, the Architect certifies to the Owner that to the best of the
Architect's knowledge, information, and bejief, the Work has progressed as indicated,

the quality of the Work is in accordance with the Contract Documents, and the Contractor
is entitled to payment of the AMOUNT CERTIFIED. :

AMOUNT CERTIFIED $ 1,979,617.50

{Attach explanation if amount certified differs from the amount applied, Inial all figures on this Appiication and on the
Continuation Sheet that are changed to conform with the amount certified.) )

ARCHITECT:
By: »
This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the

Contractor named berein, Issuance, payment, and aceeptance of payment are without
prejudice to any rights of the Owner or Contractor under this Contract, )

Date;




CONTINUATION SHEET

Page 2 of 6

Application and Certification for Payment, containing
Contractor’s signed certification is attached.
In tabulations below, amounts arc stated 1o the nearest dollar.
Use Column 1 on Contracts where variable retainage for line items may apply.

Application No. : 3°
Application Date : 07/22/14
To: 0713114
Architect's Project No.:

Invoice#: 2026-03 Ceontract: 2026, HILTON CLEVELAND DOWNTOWN
A B C ) E F G - I 3 K L
Ttem Bescription of Wark Schedaled | Adjostments | Contract Work Completed Materials Totat % . Balance Retainage
No. Value |  Amount  [From Previous | This Period Presently Completed G/Q) * To Finish
To Date Application In Place Stored and Stored - {CG)
(D+E) To Date
(NotinDorE)| (D+E+F) :
10{MOBILIZE 100,000.00 0.00 100,000.00 50,000.00 50,000.00 Q.00 100,000.00] 100.00%| | 0.00]
20|PROJECT STAFF 900,000.00 0.00 900,000.00 110,000.00 65,000.00 0.00 175,000.00 13.44%|  725,000.00
30|GENERAL CONDITIONS 1,047 474.00 0.00| 1,047474.00 35,000.00 84,000.00 0.00 118,000.00 11.36% 928.474.00
40]EQUIPMENT 1.050,000.00 0.00| 1,050,000.00 0.00 110,000.00 0.00] 110,000.00 10.48% 840,000,00
50{FORMWORK 2,500,000.00 0.00] 2,500,000.00 0.00 100,000.00 0.00f 100,000.00 4.00%]  2.400,000.00
60|LUMBER 700,000.00 0.00 700,000.00 0.00 100,000.00 0.00 100.000.00 14.29% €00,000.00
70{FIELD ENGINEERING / AS-BUILTS 700,900.00 0.00 700,000.00 45,000.00 60,000.00 0.00 105,000.00 15.00% 595,000.00
80[SUBMITTALS 150,000.00 0.001 150,000.00 30,000.00 15,000.00 0.00 45,000.00 30.00% 105,000.00
90|CLOSE-OUT DOCUMENTS 50,000.00 0.00 50.000.00 0.00 0.00 0.00 0.00 0.00% 50,000.00
1DD|SAFETY 500,000.00 0.00 500,000.00 20,000.60 50,000.00 0.00 70,000.00 14.00% 430,000.00
110|CLEAN-UP 175,000.00 0.00 175,000.00 0.00 0.00 0.00 0.00 0.00% 175,000.00
120 gﬁgﬁ: é:SIST SCHEDULING 30,000.00 0.00 30,000.00 0.00 0.00 0.00/ 0.00 0.00% 30,000.00
1 .
130 ngunsﬂg?;'ééMNAGEMENT SYSTEM 6,000.00 0.00 6,000.00 0.00 0.00 0.00/ 0.00 0.00% 6,000.00
N
140 TOWER CRANE AND OPERATORS 1,110,000.00 0.00f 1,110,000.00 0.00 185,000.00 0.00]  185,000.00 16.67% 925,000.00
150 ggg:‘éONAL 2 MONTHS OF TOWER 113,000.00 0.00 113,000.00 0.00 0.00 0.00 0.00 0.00% 113,000.00
160}GRADE 75 REBAR PROCUREMENT 210,000.00 0.00 210,000.00]  210.000.00 0.00§ 0.00{ 210,000.00] 100.00% 0.00
170|MAT FOUNDATIONS 375,000.00 0.00 375,000.00 50,000.00 300,000.00 0.00]  350,000.00 83.33% 25,000.00]
180|FOCTINGS, GRADE BEAMS AND 1,800,000.00 0.00] 1.600,000.00 0.00 700,000.00 0.001  700,000.00 43,75% 900,000.00
CAISSON CAPS
190IBASEMENT WALLS 800,000,00 0.00 600,000.00 0.00 200,000.00 0.00| 200,000.00) 33.33% 400,000.00
200{LEVEL 1 WALLS 60,000.00 0.00, 60,000.00 0.00 0.00 0.00 Q.00 0.00% 60.,000,00
210|CORE WALLS LEVEL B1 45,000.00 0.00 45,000.00 0.00 35,000.00 0.00 35,000.00 77.78% 10,000.00
220|CORE WALLS LEVEL 1 41,000.00 0.00 41,000.00 0.00 10,000.00 0.60 10.000.00 24.39% 31,000.00
230{CORE WALLS LEVEL 2 41,000.00 0.00 41,000.00 .00 0.00 0.00 0.00 0.00% 41,000.00
240|COREWALLS LEVEL 3 41,000.00 0.00 41,000.00 0.00 0.00 0.00 0.00 0.00% 41,000.00
250jCORE WALLS LEVEL 4 41,000,00 0.00 41,000.00 0.00 0.00 0.00 0.00 0.00% 41,000.00
260{CORE WALLS LEVEL S 41,000.00 0.00 41,000.00 0.00 0.00 0.00 0.00 0.00% 41,000.00
270{CORE WALLS LEVEL 6 41,000.00 0.00 41,000.00 0.00 0.00 0.00 0.00 0.00% 41,000.00
2801CORE WALLS LEVEL 7 41,000,00 0.00 41,000.00 0.00 0.00 0.00 0.00 0.00% 41,000.00
290|CORE WALLS LEVEL 8 41,000.00 0.00 41,000.00 0.00 0.00 0.00 0.00 0.00% 41,000.00
300|CORE WALLS LEVEL 9 41,000.00 Q.00 41.000.00 0.00 0.00 0.00 0.00! 0.00% 41,000.00
310|CORE WALLS LEVEL 10 41,000.00 0.00 41,000,00 0.00 0.00 0.00 0.00 0.00% 41,000.00
320|CORE WALLS LEVEL 11 41,000.00 0.00 41,000,00 0.00 0.00 0.00 0.00 0.00% 41,000.00
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Application and Certification for Payment, containing Application No. ; 3

Contractor's signed certification is attached. Application Date : 07/22/14

In tabulations below, amounts are stated to the nearest dollar. To: 0TI31H4

Use Column I on Contracts where variable retainage for line ftems may apply. Architect's Project No.: :

Invoice#: 2026-03 Contract: 2026, HILTON CLEVELAND DOWNTOWN
A B C D E F G g 1 J . K L
1tem Description of Work Scheduled |[Adjustments | Contract Work Completed Materials Total % " Balance Retainage
No. Valne Amount From Previous { This Period Presently Completed GrQ To Finish
Ta Date Application In Place Stored and Stored L (C-G)
(D+E) To Date
(Notin D or E) (D+E+F)

330}CORE WALLS LEVEL 12 41,000.00 0.00 41,000.00] 0.00 0.00 0.00 0.00 0.00% 41,000.00
340|CORE WALLS LEVEL 14 41,000.00 0.00 41,000.00 0.00 0.00 0.00 0.00 0.00% 41,000.00
350|CORE WALLS LEVEL 15 41,000.00 0.00 41,000.00 0.00 0.00 0.00 0.00 0.00% 41,000.00
360|CORE WALLS LEVEL 16 41,000.00 0.00 41,000.00 0.00 0.00 0.00 0.00 0.00% 41,000.00
370}CORE WALLS LEVEL 17 41,000.00 0.00 41,000.00 0.00 0.00 0.00 0.00 0.00% 41,000.00
380|CORE WALLS LEVEL 18 41,000.00 0.00 41,000.00 0.00 0.00 0.00 0.00 0.00% 41,000.00
390|CORE WALLS LEVEL 19 41,000.00 0.00 41,000.00 0.00 0.00 0.00 0.00 0.00% 41,000.00
400|CORE WALLS LEVEL 20 41,000.00 0.00 41,000.00 0.00 0.00 0.00 0.00 0.00% 41,000.00
410|CORE WALLS LEVEL 21 41,000.00 0.00 41,000.00 0.00 0.00 0.00 0.00 0.00% 41,000.00
420|CORE WALLS LEVEL 22 41,000.00 0.00 41,000.00 0.00 .00 0.00 0.00 0.00% 41,000.00
430|CORE WALLS LEVEL 23 41,000.00 0.00 41,000.00 .00 0.00 0.00 0.0, 0.00% 41,000.00
440]CORE WALLS LEVEL 24 41,000.00 0.00 41,000.00 Q.00 0.00 0.00 0.00 0.00% 41,000.00
450]CORE WAL LS LEVEL 25 41,000.00 0.00 41,000.00 0.00 0.00 g.co 0.00 0.00% 41,000.00
450{CORE WALLS LEVEL 26 41,000.00 0.00 41,000.00 0.00 D.00 0.00 0.00 0.00% 41,000.00
470]CORE WALLS LEVEL 27 41,000.00 0.00 41,000.00 0.00 0.00 0.00, 0.00 0.00% 41,000.00
480|CORE WALLS LEVEL 28 41,000.00 0.00 41,000.00, 0.00 0.00 0.00 0.00 0.00% 41,000.00
480 |CORE WALLS LEVEL 29 41,000.00 0.00 41,000.00 0.00 0.00 0.00 0.00 0.00% 41,000.00
500|CORE WALLS LEVEL 30 41,000.00 0.00 41,000,00 0.00 0.00 0.00 0.00 0.00% 41,000.00
510|CORE WALLS LEVEL 31 41,000.00 0.00 41,000.00 0.00 0.00 0.00 0.00 0.00% 41,000.00
520|CORE WALLS LEVEL 32 41,000.00 0.00 41,000.00 0.00 0.00 0.00 0.00 0.00% 41,000.00
530|CORE WALLS LEVEL 33 41,000.00 0.00 47,000.00 0.00 0.00 0.00 0.00 0.00% 41,000.00
$40]CORE WALLS ROOF SLAB 29,000.00 0.00 28,000.00 0.00 0.00 G.00 0.00 0.00% 29,000.00
550|COLUMNS 720,000.00 0.00 720,000.00 0.00 50,000.00 0.00 50,000.00 6.94% 670,000.00
560|LEVEL B1 SLAB ON GRADE 280,000.00 0.00 260,000.00 0.00 0.00 0.00 0.00 0.00% 260,000.00
570|LEVEL 1 SLAB ON GRADE 75,000.00 0.00 75,000.00 0.00 0.00 0.00 0.00 0.00% 75,000.00
S80ILEVEL 2 SLAB ON METAL DECK 127,500.00 0.00 127.500.00 0.00 0.00 0.00 0.00 0.00% 127,500.00
590|LEVEL 3 SLAB ON METAL DECK 127.500.00 0.00 127,500.00 0.00 0.00 0.00 0.00 0.00% 127,500.00
S0D|LEVEL 5 SLAB ON METAL DECK 127.500.00 0.00 127,500.00 0.00 0.00 0.00 C.00 0.00% 127,500.00
610JLEVEL 5.5 SLAB ON METAL DECK 63,500.00 0.00 63,500.00 0.00 0.00 0.00 0.00 0.00% 63,500.00
B20|STRUCTURAL DECK LEVEL 1 440,000.00 0.00 440,000.00 0.00 0.00 0.00 0.00 0.00% 440,000.00
§30|STRUCTURAL DECK LEVEL 2 207,000.00 0.00 207,000.00 0.00 0.00 0.00 0.00 0.00% 207,000.00
640|STRUCTURAL DECK LEVEL 3 200,000.00 0.00 200,000.00 0.00 0.00 0.00 0.00 0.00% 200,000.00
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CONTINUATION SHEET

Application and Certification for Payment, containing
Contractor's signed certification is arttached.
In tabulations below, amounts are stated to the nearest dollar,

Application No.: 3-
Application Date : 07/22/14

: . o To: 07731/14
Use Column I on Contracts where variable retainage for line ftems may apply. Architect's Project No.:
Invoice#: 2026-03 Contract : 2026, HILTON CLEVELAND DOWNTOWN
A B C D E F G H 1 J K L
Item Description of Work Scheduled [Adjustments Contract Work Complered Materials Total % * Balance Retainage
No. Value Amount From Previous | This Period Presently Completed {G/C) : To Finish
To Date Application Ir Place Stored and Stored C(C-6)
(D+E) To Date
NotinDorF){ (D+E+F)
650]STRUCTURAL DECK LEVEL 4 200,000.00 0.00 200,000,00 0.00 0.00 0.00 0.00 0.00% 200,000.00
E60|STRUCTURAL DECK LEVEL 5 200,000.00 0.00 200,000.00 0.00 0.00 0.00 0.00 0.00% 200,000.00
670|STRUCTURAL DECK LEVEL 5.5 100,000.00 0.00 100,000.004 0.00 0.00 0.00 0.00 0.00% 100,000.00
680|STRUCTURAL DECK LEVEL 6 204,000.00 0.00 204.000.00 0.00 0.00 0.00 .00 0.00% 204,000.00
690JTOWER DECK LEVEL 7 120,000.00 0.00 120,000.00 0.00 0.00 0.00 0.00 0.00% 120,000.00
700]TOWER DECK LEVEL 8 120,000.00 0.00 120,000.00 0.00 0.00 0.00, 0.00 0.00% 120,000.00
710{TOWER DECK LEVEL 9 120,000.00 0.00 120,000.00 c.00 0.00 0.00 0.00 0.00% 120,000.00
72C|TOWER DECK LEVEL 10 120,000.00 0.00 120,000.00 0.00 0.00 0.00 0.00 0.00% 120,000.00
730 TOWER DECK LEVEL 11 120,000.00 8.00 120,000.00 0.00 0.00 0.00 0.00 0.00% 120,000.00
740| TOWER DECK LEVEL 12 120,000.00 0.00 120,000.00 0.00 0.00 0.00 0.00 0.00% 120,000.00
750 TOWER DECK LEVEL 14 120,000.00 0.00 120,000.00 0.00 0.00 0.00 0.00 0.00% 120,000.00
760{TOWER DECK LEVEL 15 120,000.00 0.00. 120,000.00 0.00 0.00 0.00 0.00 0.00% 120,000.00
T7T0{TOWER DECK LEVEL 18 120,000.00 0.00 120,000.00 34.00 0.00 0.00| 0.00 0.00% 120,000.00
780| TOWER DECK LEVEL 17 120,000.00 0.00 120,000.00 0.00 0.00 .00 Q.00 0.00% 120,000.00
7¢0|TOWER DECK LEVEL 18 120,000.00 0.00 120,000.00 0.00 0.00 0.00 0.00 0.00% 120,000.00
800| TOWER DECK LEVEL 19 120,000.00 0.00 120,000.00 0.00 0.00 0.00 0.00 0.00% 120,000.00
810|TOWER DECK LEVEL 20 120,000.00 0.00 120,000.00 0.00 0.00 0.00 0.00 0.00% 120,000.00
820|TOWER DECK LEVEL 21 129,000.00 0.00 120,000.00 0.00 0.00 0.c¢ 0.00 0.00% 120,000.00
830 TOWER DECK LEVEL 22 120,000.00 0.00 120,000.00 .00 0.00 0.00 0.00 0.00% 120,000.00
B40|TOWER DECK LEVEL 23 120,000.00 0.00 120,000.00 0.00 0.00 0.00 0.00 0.00% 120,000.00
850| TOWER DECK LEVEL 24 120,000.00 0.00 120,000.00 0.00 0.00 0.00 0.00 0.00% 120,000.00
B60| TOWER DECK LEVEL 25 120,000.00 0.00 120,000.00 0.00 0.00 0.00 .00 0.00% 120,000.00
870 TOWER DECK LEVEL 26 126,000.00 0.00 '120,000.00 0.00 0.00 0.00 0.00 0.00% 120,000.00
880|TOWER DECK LEVEL 27 120,000.00 0.00 120,000.00 0.00 0.00 0.00 0.00 0.00% 120,000.00
890| TOWER DECK LEVEL 28 120,000.00 0.00 120,000.00 0.00 0.00 0.00 0.00 0.00% 120,000.00
S00| TOWER DECK LEVEL 29 120,000.00 0.00 120,000.00 Q.00 0.00 0.00 0.00 0.00% 120,000.00
S10{TOWER DECK LEVEL 30 120,000.00 0.00 120,000.00 0.00 0.00 0.00 0.00 0.00% 120,600.00
920| TOWER DECK LEVEL 31 120,000.00 0.00 120,000.00 €.00 0.00 0.00 0.00 0.00% 120,000.00
930{TOWER DECK LEVEL 32 120,000.00 0.00 120,000.00 0.00 0.00 0.00 0.00 0.00% 120,000.00
940|TOWER DECK LEVEL 33 120,000.00 0.00 120,000.00 0.00 0.00 0.00 0.00 0.00% 120,000.00
950]STRUCTURAL STAIRS 365,600,00 0,00 355,000.00 0.00 0.00 0.00 0.00 0.00% 355,000.00
960{ TOPPING SLAB LOADING DOCK 25,000.00 0.00 25,000.00 0.00 0.00 0.00 0.00 0.00% 25,000.00




CONTINUATION SHEET
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Application and Certification for Payment, containing
Contractor's signed certification is antached.
In tabufations below, amounts are stated to the nearest dollar.

Application No. : 3
Application Date : 07/22/14
To: 07/31/14

Use Column I on Contracts where variable retainage for line items may apply. Archite ct’é Project No.:
Invoice#: 2026-03 Contract : 2026. HILTON CLEVELAND DOWNTOWN
A B C D E F G H 1 J K L
Ttem Description of Work Scheduled  |Adjustments | Contrace Work Completed Materials Total % - Balanee Retainage
No. Value Amoent  [From Previous | This Period Presently Completed G/ : To Finish
To Date Applicztion In Place Stored and Stored (C-G)
(D+E) To Date
(Notin D or E) {D+E+F)
870{TOPPING SLAB LEVEL1 50,000.00 0.00 50,000.00 0.00 Q.00 0.00 0.00 0.00% 50,000.00
980 TOPPING SLAB LEVEL2 50,000.00 0.00 50,000.00 0.00 c.00 0.00 0.00 0.00% 50,000.00
990 | TOPPING SLAB LEVEL6 50,000.00 0.00 50,000.00 0.00 0.00 0.00 0.00 0.00% 50,000.00
1000 | TOPPING SLAB LEVEL32 50,000.00 0.00 §0,000.00 0.00 0.00 0.00 0.00 0.00% §0,000.00
1010|JOINT SEALANTS 35,000.00 0.00 35,000.00 0.00 0.00 0.00 0.00 0.00% 35,000.00
1020|PRECAST PITS 17,000.00 0.00 17,000.00 7.000.00 10,000.00 0.00]  17,600.00]  100.00% 0.00
1030| TEMPORARY STAIR TOWERS 24,000.00 0.00 24,000.00 a.00 0.00 0.00 0.00 0.00% 24,000.00
2000 |ALLOWANCE - FOUNDATION REBAR 410,093.00 0.00 410,093.00 0.00 0.00 0.00 0.00 0.00% 410,093.00
PACKAGE
2010 IALLOWANCE - PODIUM REBAR 97,347.00 0,00 97,347.00 0.00 0.00 0.00 0.00 0.00% 97,347.00
PACKAGE :
2020 |ALLOWANCE - TOWER REBAR 3,360,086.00 0.00f 3,360,086.00 0.00 0.00 0.00 0.06 0.00% 3,360,085.00
PACKAGE
2030 |ALLOWANCE - MISCELLANEOUS 25,000.00 0.00, 25,000.00 0.00 0.00 0.00 0.00 0.00% 25,000.00
PROJECT FIRE EXTINGUISHERS
2040]ALLOWANCE - SIXTY 30 YARD 24,000.00 0.00 24,000.00 0.00 0.00 0.00 0.00 0.00% 24,000.00
DUMPSTERS (LEED)
2050|ALLOWANCE - SLAB DEPRESSIONS, 65,000.00 0.00 55,000.00 0.00 0.00 0.00 0.00 0.00% §5,000.00
BOX QUTS ANDfOR RECESSES
2060 |ALLOWANCE - MAINTAIN 50,000.00 0.00 50,000.00 0.00 0.00 0.00 0.00 0.00% 50,000.00
TEMPORARY ACCESS ROADS
2070{ALLOWANCE - UTILITY 25,000.00 0.00 25,000.00 0.00 0.00 0.00 0.00 0.00% 25,000.00
COORDINATION
2080]ALLOWANCE - SKIDSTEER WITH 10.000.00 0.00 10,000.00 0.00 0.00 0.00 0.00 0.00% 10,000.00
BUCKET, FORKS AND SWEEPER
2090 |ALLOWANCE - DEVELOPMENT OF 20,000.00 0.00 20,000.00 ¢.00 0.00 Q.00 0.00 0.00% 20,000.00
EXPANSION JOINT DETAILS
2100JALLOWANCE - CONCRETE 25,000.00 0.00 25,000.00 0.00 0.00 0.06 0.00 0.00% 25,000.00
ENCASEMENT REQUIREMENTS
2110}ALLOWANCE - NOSINGS AND/OR 130,000.00 0.00 130,000.00 0.00 0.00 0.00 0.00 0.00% 130,000.00
EDGE OF SLAS CONDITIONS
Z2120{ALLOWANCE - CONCRETE CURBS 50,000.00 0.00 50,000.00 0.00 0.00 0.00 0.00 0.00% 50,000.00
2130|ALLOWANCE - 100 OFF HOURS 21,400.00 0.00 21,400.00 0.00 0.00 0.00 0.00 0.00% 21,400.00
OPERATION OF TOWER CRANE
2140]ALLOWANCE - SLAB LEAVE OUTS 20,000.00 0.00 20,000.00 .00 0.00 0.00 0.00 0.00% 20,000.00
2150{ALLOWANCE - FOUNDATION 21,797.00 0.00 21,787.00 0.00 0.00 0.00 0.00 0.00% 21,797.00
EXCAVATION AND BACKFILL
2151 |ALWO003-070 INDEPENDENCE 165,700.00 0.00 165,700.00 0.00{ . 41,425.00 0.60 41,425.00 25.00% 124,275.00
FOUNDATIONWORK
2152 ]ALWD023-050 MUDMAT 12,503.00 0.06 12,503.00 0.00 12,503.00 0.00 12,503.00 100.00% 0.00
2160]ALLOWANCE - CAISSON OVERPOUR 38,353.00 0.00 38,353.00 0.00 0.00 0.00 0.00 0.00% 38,353.00
CUTTING
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Application and Certification for Payment, containing
Contractor's signed certification is attached.
In tabulations below, amounts are stated to the nearest dollar,

Application No. : 3
Application Date : 07/22/14

¢ To: 073114
Use Column I on Contracts where variable retainage for line items may apply. Architect's Project No.:
finvoice®#: 2026-03 Contract: 2026. HILTON CLEVELAND DOWNTOWN
A B C D E ¥ G " I J K L
ftem Description of Work Schednled [Adjustments | Contract Work Completed Materials Total % © Balance Retainage
No. Value Amount From Previous | ‘This Period Presently Completed (G/C) " To Finish
To Date Application In Place Stored ang Stored (C-6)
(D+E) To Date
{NotinD or E) (D+E+F)
2161]|ALW0024-050 HAMMER CAISSONS 21,647.00 0.00 21,647.00 0.00 21,647,00 0.00 21,647.00 100.00% 0.00
2170JALLOWANCE - ELEVATOR SILL 25,000,00 0.00 25,000.00 0.00 0.00 0.00 0.00 0.00% . 25,000.00
GROUTING
2180 |ALLOWANCE - TOWER CRANE MAT 25,000.00 0.00 25,000.00 0.00 0.00 0.00 0.00 0.00% 25,000.00
FOUNDATION ENGINEERING
2190JALLOWANCE - TOWER CRANE 20,000.00 0.00 20,000.00 0.00 0.00 0.00 0.00 0.00% 20,000.00
CONNECTIONS ENGINEERING
2200[ALLOWANCE - PODIUM WINTER 220,000.00 0.00 220.000.00 0.00 0.00 0.00 0.00 0.00% 220,000.00
WEATHER PROGRAM
2210 ALLOWANCE - SNOW REMOVAL 150,000.00 0.00 150,000.00 0.00 0.00 0.00 0.00 0.00% 150,000.00
Grand Totals 25,213,400.00 0.00 2521340000 557,008.00 2,198,575.00 0.00 2,756,575.00 10.83% 22,456,825.00 275,657.50




