The County of Cuyahoga, Ohio

c/6 Project Management Consultants LLC 30-Jul-14
3900 Key Center

127 Public Square

Cleveland, OH 44114

TURNER/OZANNE/VAA - A JOINT VENTURE
1422 Euc 1422 Euclid Ave., Suite 1400

Clevelan Cleveland, OH 44115
Phone: 21 Phone: 216/522-1180
FAX : 216/ FAX : 216/5622-0247

Re: Cuyahoga County Convention Center Hotel

Subguard
Application for services performed thru: 31-Jul-14
Subguard Premiums @ $11.50/k Subcontract
Value Premium
Total Premium To Date (see attached sub list) $ 753,282
Subguard Premiums Previously Billed $ 453,588

Total Amount Currently Due $ 299,694




The County of Cuyahoga, Ohlo

¢/o Project Management Consultants LLC 30-Jul-14
3900 Key Center
127 Publlc Square
Cleveland, OH 44114
TURNER/OZANNEIVAA - A JOINT VENTURE
1422 Euclid Ave., Suite 1400
Cleveland, OH 44115
Phone: 216/522-1180
FAX : 216/522-0247
Re: Cuyahoga County Convention Center Hotel
Subguard : .
Application for services performed thru: 31-Jul-14
Subguard Premiums @ $11.50/k Prior Subc Current Subc | Revised Sube
Value Changes Value Premium
Precision Environmental $970,055 $0 $970,055 $11,166
B & B Wrecking $1,160,100 $0 $1,160,100 $13,341
AKA Construction Management $161,358 $0 $161,358 $1,856
Case Foundations $6,844,939 $665,232 $7.510,171 $86,367
Donley's Inc. $25,213,400 $0 $25,213,400 $289,954
Schuff Steel $1,686,483 $2,921,031 $4,607,514 $52,086
Harmon, Inc. $350,000 $22,474,049 $22,824.049 $262,477
Lake Erie Electric $324,400 $0 $324,400 $3,731
independsnce Excavating $2,731,700 $0 $2,731,700 $31,415
$0 $0 $0 $0
$0 $0 $0 $0
$0 $0 $0 $0
$0 $0 $0 $0
$0 $0 $0 $0
$0 $0 $0 $0
30 $0 $0 $0
$0 30 $0 $0
$0 $0 $0 $0
$0 $0 $0 $0
$0 $0 $0 30
$0 $0 30 $0
$0 $0 $0 $0
$0 $0 $0 $0
$0 $0 $0 $0
$0 $0 30 $0
$0 $0 $0 $0
$0 $0 $0 30
$0 $0 $0 $0
$0 $0 $0 $0
$0 $0 $0 $0
$0 $0 $0 $0
$0 $0 $0 $0
$0 $0 $0 $0
$0 $0 $0 $0
$0 $0 $0 30
$39,442,435 $286,060,312 $65,502,747 $753,282
Total Premium $453,688 $299,694 $7563,282




Subcontractor : CCO & - Description

7

i

Aka Construction Team In

SR
001 Add Crash Cushions Not on Docyum
Aka Construction M tTeaminTotal -~ 73 e T T

TTB&B Wiethdng & EXCaVELIE, e T p0L T P4rtTa) EXEAVAYTON SCopE W/ B&B'Wié'ﬁidﬁ"ﬁ"""”*""""‘”""""'

s 2
ents

002 Remove Burled Debris During Excavation

B & B Wrecking & Excavating, Inc. Total

Case Fogndat[og\ Company . 001 Accept Removal of Tower Crane Calssons

003 Provide Fabric/Stone for Working Surface

002 Calsson Changes Per Final 3/24/14 Deslgn

003 Balance of Rack Socket Ad). Required

004 Subsurface Obstructions at Calssons F-8

Case Foundation Company Total ~

005 ] Pre-core Adj. per Final Deslgn&oepthsv —

Janet H, Zollinger dba Buric . 801 Adj Contract Value for Add'| Services _ {blank)
janet . Zollinger dba Buric Tota) ) e L
Precision Envii | Company 001 Recondle BPO1 - Abatement Contract AL-0018
Precision Envi 1 C pany Total T T o T e L
Schu_ff international dba Schuff 001 Interim DA Change Order {Milf Order) AL-0020
’ © 002 interim DA Change Order #2 (Steel Fab.) ) AL-0042
Schuff Internatlonal dba Schuff Totat IR e L
VoA A;;ocla;es lnpovpora_ted 001 Adj. VOA Contract per GMP Negotiations VOA Contract
L L 002 Gas Mitigation Design ) AL-0023R1
003 Design. of Food Service Components ALQ045
04 Additional Fire Ufe Safety Design Scope _ ALDO46
VOA Assoclates tncorporated Total B e R T
take Erie Electric, Inc. ) 091 Adjust Contract to Proper DA Value B ) ‘Co_n‘uact‘ )
Lake Erle Electric, Inc. Total - - oo i b e L L e TR R

IR

Harmon, Inc. ...DA Change Order for Harmon Full Contract

Harmon, Inc. Total R T
Independence Excavating, Inc. 002 Additional Sheeting Required in DD Set

Independence Excavating, Inc, Total s B O T R I SRS
Donleys, lnc. _ 001 AL-0051 i

 ALoos2

AL-0016
AL-0026

AL0027

AL-0033
AL-0034
AL-0039
AL-0040

22,474,049
" $22,474,049

S
$29,050
T $29,050

$369,530
$45,045

$120,988

"V $535,563

{$512,000}
'$956,202
$183,294
$26,719
$11,047
4665,232

$267,854
" $267,854

{513,945}
“{513,945)

$1,561,483
$1,359,548
52,921,091

{$1,145,011)
$81,000
$12,500

~$5,250
" {$1,046,261)

o]
i g‘r SE

 $36,620
336,620

($50,000)
" {$50,000)

Grand Total

$25,943,193




