SUBCONTRACTOR APPLICATION FOR PAYMENT DATE; 81112014

TO: Turner/Ozanne/VAA FROM: (Subcontractor) Harmon, Inc.
¢/o The Standard Bullding 580 West Crossroads Parkway
1370 Ontario 5t., Suite 900 Bolingbrook, (1. 60440
Cleveland, OH 44113 Telephone No.: 630-769-8080
216-377-4801 {O), 216-589-9678 (F) Involce No.:

PROJECT; Cuyahoga County Convention Center Hotel PROJECT LOCATION: 100 Lakeside Avente

Chveland, OH 44114

DESCRIPTION OF WORK: PB20 - Exterior Fagade

Contract No, 140177 - Sub#4700032131

Original Subcontract Sum $ $350,000.00 Total Completed & Stored to Date $ - $41'9;375.00
Approved Change Orders fo Date $ $22.474.049.00 Less Retainage at __10% $ $41,937.50
(Through Change Order # 01__) Totzl Earned Less Retainage $ $377,437.50
Subcontract Sum to Date $ $22,824,049.00 Less Previous Certificates for Payment $ $315,000.00
Current Payment Due $ $62,437.50
Balance to Finish (including retainage) $ $22,446,611.50

The undersigned certifies that is has performed labor and has fumished all material, machinery, fuel and equipment coversd by this
Application for Payment In accord with the subcontract documents, It has pald all smounts due for work covered by previously funded
Applications, and the current payment due to the undersigned will be utilized to fund and pay all of its subcontractors, materialmen, and labor
for work in connection with the project described above within 7 days of receipt of fhe ‘Current Payment Due.”

The undersigned acknowledges that TURNER/QZANNENAA will make payment heraunder in reliance upon the
representations mads in this application.

Subcontractor: Harmon, Ing, N Date: g*( - V-f-
By: m\\ S& < Title: %ﬂm:‘a‘m_ﬁ_"(f%

Subscribed and sworn to before me this __ 1st_day of Auqust , 2014.

"OFFICIAL SEAL®
QEORGINAA. SUAREZ AMALLA
NOTARY PUBLIC, STATE OF ILLINOIS
MY COMMISSION EYPIRES 8/4/2015

Notary Publie:  Georgina A Saurez Amalla My Commission Expires: 6/4/2018

pr—=
CONDITIONAL. WAIVER OF LIEN

Conditioned upon payment, the undersigned, for and in consideration of payment made to the undersigned as a resul{ of this Application, relea:
does hereby walve, release and surrender any and all lien or claim or right to lien, to the date of this waiver, for labor, material and/or services
furnished in connaction with the above described Project.

Subcontractor:  Harmon, Inc. Date: 8"( - l “"

By: w\\\ Tite: Ogratione Mang ger

Subscribed and swom to before me this 18t day of August , 2014,

"OFFICIAL SEAL" 3§
eeogamm SUAREZ AMALLA

NOTARY PUBLIC, STATE OF ILLINOIS {
MY COMMISBION EXPIRES 6/4/2018

Notary Public: Georflna A Saurez Amalla My Commission Expires: 6/4/2018

& L et




APPLICATION AND CERTIFICATION FOR PAYMENT A4 DOCUMENT G702 PAGE 1 OF 8 PAGES
TO OWNER: Turner/Ozanne/VAA PROZECT: Cuyahoga Count Convention Center and Hotc! APPLICATION NO: 1 Distibution to;
¢/o The Standxrd Building {CCCChH) :
1370 Ontacic Ste., Site 900 100 Lakeside Avestuo East [ Jower:
Cleveland, OH 44113 Cleveland, OH 44114 APPLICATIONDATE:  0l-Aup-14
216-377-4901 ARCHITECT
216-589-9678 fix . — :
PERIODTO:  31-Rul-14 . [ _eorrracTor
EROM CONTRACTOR: Harmon, foc, VIA ARCEITECT: Cotper Camry /13 ' grrenannn
580 West Crozsroads Pakway 191 Peachtree StNE 1 §°°gg b4
Bolingbrook, IL 60440 Svite 2400 | I | = <§g
630-759-2060 Atlants, GA 30303 HeJ T
630-759-3937 fx ARCHITECT PROJECTNO: 20130186 4,!§ i -2 1
Job No: 2500215 4'00“3“"
CONTRACT FOR: Extedor Skin and Doors CONTRACTDATE:  18-Apr-14 4 $E§ ¢
. NESTS
CONTRACTOR'S APPLICATION FOR PAYMENT The undersigned Contractor certifies that to the best of the Comtractor's knowledge, nd7 R
Application is mads for payment, as shown below, in connection with the Contract. information and belief the Work coversd by this Application for Payment has been jod g Q¢
Continustion Shest, ATA Document (703, is attached. completed in accordance with the Contract Documents, that all amowunts have beess paid by ) "u_'< § g :
the Contractor for Work for which previous Cortificates for Payment were issued and 4 . = ; 4
payments received from the Ownor, and that current payment shown herein is now due, $ og ?':' 8 &
i OX
L. ORIGINAL CONTRACE SUM «e..rvevrcrmnsrmseesossomssneessncsmmerssssssessasessmssos s £350,000 ¢ w 'é x$
2. Net change by Change Ogders ........... 552,474,049 CONTRACT Hammon, Inc. y @ !
3. CONTRACT SUM TO DATE (Lino 1 £ 2) $22,24,049 rrrrnnnd
4. TOTAL COMPLETED & STORED TO DATE .. $419,375 X
{Colamn G oo G703) By: Date: /172014
5. RETAINAGE; Andrew Wright/Operations Manager
2. 10.00% of Complcted Work 541,938 State of: Tiinozs County of: Will
(Coluron I} +E on G703) Subscribred and sworn to before me this 16th  dgy of April
b. 10.00% of Stored Matesial Notary Public: Georgina A Swarez Amalla /L A /J__/ Q‘AL
(Column F on G703) My Commissjon expires; 6/42018 g
Total Retainnge (Lines Sa 4+ 3b or
Totalin COMR L of GT03) vouveurrecenverevrsssssersessssemsesessn $41,938 ARCHITECT'S CERTIFICATE FOR PAYMENT :
6. TOTAL EARNED LESS RETAINAGE ...ccocrverermerrersessimsosvensessssesstommsssemessesn $377,438 In accordunce with the Contract Documents, based on on-sitc observations and the data
(Lins 4 Less Line 5 Total) comprising the application, the Architect certifies to the Owner that to the best of the
7. LESS PREVIOUS CERTIFICATES FOR Architect's knowledge, information and belief the Work has progressed as indicated,
PAYMENT (Line 6 from prior Centificate)......... $315,000 ﬂ;cquﬂhyoftheWorkisinacemdanwwiﬂxthnCmaDomm,andﬂowkw«
8. CURRENT PAYMENTDUE ....onvvrrncrminecnnicenererannes is entitled to payment of the AMOUNT CERTIFIED. !
9. BALANCE TO FINISH, INCLUDING RETAINAGE 522,446,612
(Lins 3 1ees Line 6) AMOUNT CERTIFIED . ... ...... $
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS | {4nach explanation if amount certified differs from the amount applied. Initial all figures on this
Total changes approved Application and onthe Continuation Sheet that are changed tc conform with the amount certified.}
in previous months by Owner $22,474,048 ARCHITECT:
Total approved this Month, By: Date:
TOTALS $22,474,049 This Certificats is not nogotiable. The AMOUNT CERTIFIED is payable only to the
Contractor named herein. Issuance, payment and accoptance of payment are without
NET CHANGES by Chumge Order $22,474,049 prejudice to any rights of the Owner or Contractor under this Contract. :
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CONTINUATION SHEET

AI4{ DOCUMENT G703 PAGE 2 OF 8 PAGES
AIA Docament G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing ) APPLICATIONNO: 1
Contractor's signed certification is attached. APPLICATIONDATE:  01-Aug-14
In tabulations below, amonnts are stated to the nearest dollar. PERIOD TO: 31-Jul-14

Use Column F on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: 20130186

A B C D i E F G

‘H 1
ITEM DESCRIPTION OF WORK, SCHEDULED WORK. COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO, VALUE | FROMPREVIOUS |THISPERIOD| PRESENTLY | COMPLETED G+0O) TOFINISE | (IF VARIABLE
APPLICATION STORED AND STORED c-o RATE)
D+EB) NOTIN TODATE :
D ORE) OHE+F) 10.00%
$350,000 $35,000

2{Project Management - $691,250] $49,375 $641,875 $4.938
3{Full Time Onsite Safcty Manager $153,000] ’

4| Field Mobilization $75,000

5|Shop Mobilization $50,000

6|Cleanup $78,830

7[Closcout Documentation & Warranty Binders $50,000

$4,500

Proposal Shop Drawings $10,000 $10,000 $10,0000  100.0% $1,000
P

Erebed Layout Shop Drawings $35,000]
13{Curtain Wall Shop Drawings and Structural Cales $987,560 $10,000 $10,000, 1.0% © $977,500 51,000
14{Curtain Wall Dies Cut and Test $310,890
151 Arch Precast Shop Drawings and Structural Cales $375,000
16| 5tud, Sheathing & Membrane Shop Dwgs and Struct Cales $35,000
17]Metal Panel Shop Drawings and Structrs] Calcs $45,000
18|Granite Base Shop Drawings 820,000
19)Louver Shop Drawings $5,000
20iAluminum Swing Door Shop Drawings $15,000
21{Hollow Metal Door Shop Drawings 815,000
22| Automatic Sliding Door Shop Drawings $3,500
GRAND TOTALS $3,330,265 $350,000 $69,375 $419.375 $2,910,890 $41,938

12.6%]

AIA DOCUMENT G703 - CONTINUATION SHEET FOR G702 - 1992 EDITION - AlA - © 1992 THE AMERICAN INSTITUTE OF ARCHITEGTS, 1735 NEW YORK AVE., NV, WASHINGTON, DG 20006-5292 G703-1992




CONTINUATION SHEET AL4 DOCUMENT G703

PAGE 3 OF § PAGES
AlIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 1 :
Contractor's signed certification is artached. APPLICATIONDATE:  01-Aug-14
In tabulations below, amounts are stated 1o the nearest dolfar. PERIOD TO:  31-Jul-14
Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NC: 20120186
A B c D | E F - G _H I
TTEM DESCRIPTICN OF WORK. SCHEDULED WORK COMFLETED ) MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE FROMPREVIOUS |THIS PERIOD| PRESENTLY COMPLETED G+C) TO FINISH (IF VARIABLE]
APPLICATION STORED AND STORED -6 RATE)
©+E) QIOTIN TODATE
. (D+E+F) O+ER) ) 10.00%)
23]Automatic Operator Shop Drewings $3,500
24|Revolving Door Shop Drawings £3,500
25{Canopy Shop Drawings 310,250

26|Skylight Shop Drawings $3,500)

ROUGH
27|Extrude / Finish Aluminum

$225,452
28|Fabricate Alminum $45,575
29|Glass Delivery to Fabrication Shop $133,753
30| Assemble and Glaze Units $65,002]
31{Embed Delivery to Site $8,250
32]Anchor Delivery to Site $12,508]
33{Unit Delivery to Site $10,080
34|Initial Review of Embed Placement $1,874,
35{Complete Survey of Embeds $3,523
36]Layout Anchors 84,574
37|Install Anchors $3,841
38|Instal] Units $35,31
39 Install Fire Safing and Smoke Seal $£7,519

Install Trim

Extrade / Finish Alsminum §906,256

42|Fabricate Aluminum §282,083

43|Glass Delivery to Fabrication Shop $363,750

44|Fabricate Precast Panels $1,375,200
GRAND TOTALS $6,837,934; $350,000 869,375 $419,375 6.1% $6,418,609 $41,938
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CONTINUATION SHEET AI4 DOCUMENT G703

PAGE 4 OF 8 PAGES
AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 1
Contractor's signed certification is attached. APFLICATIONDATE:  01-Aug-14
In tabulations below, amounts arc stated to the nearest dollar. PERIOD TO: 31-Jul-14
Use Column Y on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: 20130186
A B c D I E F G [ H I
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE FROMPREVIOUS |THIS PERIOD| PRESENTLY COMPLETED G+C) TO FINISH {(IF VARIABLE]
APPLICATION STORED AND STORED €-¢ RATE)
D+E) NOTIN TO DATE : _
(D+EFF) (DHE+F) 10.00%
45|Fabricate Metal Panels $510,267
46|Fabricate Granite Base $82,410
47 Fabricate Lonvers $54,121
48| Fsbricate Precast Anchors 324,841
49| Assemble and Glaze Units $151,250
50{Embed Delivery to Site $30,250
51{Curtain Wall Anchor Delivery to Site $27,410
52{Precast Anchor Delivery to Site $12,373
53{Curtain Wall Unit Delivery to Site £47.890
54|Stud, Sheathing and Membrane Delivery to Site $157.410
55| Metal Panel Delivery to Site $32,450]
56|Granite Delivery to Site $12,.450
57|Louver Delivery to Site $3,951
58]Initial Review of Embed Placement $3,754
59|Complete Survey of Embeds 812,477
60|Layout Curtain Wall Anchors $44,800
61|Install Cartain Wall Anchors $54,004
62{Instsll Curtain Wall Units $257,413
63{Install Fire Safing and Smoke Seal at Curtain wall $135,412
64{Install Trim $12,890
65|Instal] Stads $123.454
66{Install Shesthing $67.453
67{Install Membrane $34,784
68|Install Metal Pancls 8152,371
GRAND TOTALS 38,883,869| $350,000 $69 375 $419378 4.7% $3,464,494) $41,938
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CONTINUATION SHEET

AlA DOCUMENT G703

PAGE 510 & PAGES

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing

Contractor's signed certification is attached.
In tabulations below, amounts are stated 1o the nearest doliar,

Use Column T on Conteacts whers variable retainage for line items may apply.

APPLICATIONNO: 1|
APPLICATION DATE; 0l-Aug-14
PERIOD TO:  31-Jul-14
ARCHITECT'S PROJECT NO; 20130186

77[Install Louvers

Extrude / Finish Aluminum

£7,840

$2,987,500,

A B c D | E ¥ G i H I
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BMCE RETAINAGE
No. VALUE FROM PREVIOUS | THIS PERIOD PRESENTLY | COMPLETED (G+0) TOFINISK (IF VARIABLE
APPLICATION STORED AND STCRED -G RATE)
@+E) (NOT IN TODATE ‘

i (D*’E':fﬂ (DHER) 10.00%)

2)3) :
69}nstall Louvers $18,790
70{Install Granite Base $10,917
71)Layout Precast Anchors $8,901
72|Install Precast Anchors 813,687
73]Install Precast Panels $102,300
74{Caulk Precast Panels $215,600
75|Instal] Fire Safing and Precast Panels $82,112
76]Install Spray Insulation to Precast Panels $294,000

79|Fabricate Aluminum $415,875
80]Glass Delivery to Fabrication Shop $1,812,500
81{Assemble and Glaze Units $912,450
82{Embed Delivery to Site $185.410
83lAnchor Delivery to Site $167,009
84[Unit Delivery to Site $100,720
85|Initial Review of Embed Placement $28,110
86{Complete Survey of Embeds $52,845
87|Layout Anchors $68,610
88|Instal! Anchors $57,615]
29| Install Units $529,770
S0{Install Fire Safing and Smoke Seal $112,740
91jInstall Trom $36,165
GRAND TOTALS $17,105,335] $350,0004 869,375 $419,375 2.5% $16,685,960) 841,938
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CONTINUATION SHEET

Al4 DOCUMENT G703 . PAGEGCFuraces
ATA Docoment G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 1 ;
Contractor’s signed certification is attached. APPLICATIONDATE:  01-Aug-14
In tabulations below, amounts are stated to the nearest dollar, PERIODTO: " 33-Jul-1sa
Use Column ¥ on Contracts where variable retainage for line ftems may apply. ARCHITECT'S PROJECT NO: 201320 186
A B c D | E ¥ . G | H 1
ITEM DESCRIPTION OF WORK, SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS | THIS PERIOD PRESENTLY COMPLETED G+C) TO FINISH (F VARIABLE]
APPLICATION STORED | AND STORED ©-% RATE)
O +E) NOT I TO DATE
{DHEATF) (DHE+F) 10.00%
92|Extrude / Finish Aluminum 1,925,000
93 Fabm:aic Ahiminum $275,4190,
94{Fabricate Metal Panels $54,620
95| Fabricate Louvers $8,745
96|Fabricate Glass Handrail $25,780
971Gilass Delivery to Fabrication Shop $875,000
98} Assemble and Glaze Units $557,608{
99[Embed Delivery to Site $77,000
100|Anchor Delivery to Site $87,450
101 |Cipnianni Mullion Delivery to Site $4,870)
102|Unit Delivery to Site 855,165
103|Metal Stud, Shesthing & Membrane Declivery to Site $15,789
104]Mectal Panel Delivery to Site $13,350
105[Louver Delivery to Stie $12,478
106]Glass Handrail Delivery to Site $23.471 9
107|Initial Review of Embed Placcment 817,178
108{Complete Survey of Embeds $32,294
109{Layout Anchors $61,928
110|Install Anchors 855,209
111|Install Ciprianni Mullions $10,970
112}Install Units $373,748
113|Install Fire Safing and Smoke Seal $68,896
114]Install Trim £32,100
115{nstall Studs $12,474
GRAND TOTALS $21,781,86 $350,000]  $69,375 $419375 19% $41,938

$21,362,493
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CONTINUATION SHEET AI4 DOCUMENT G703

PAGE 7 OF & FAGES

AJA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 1 !
Contractor's signed certification is artached. APPLICATION DATE: Ol ~Aug~14
In tabulations below, amounts are stated to the nearest dollar, PERIODTO:  31-Jul-14
Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: 20130186
A B c D | E F G H 1
ITEM DESCRIPTION OF WORK SCHEDULED WORX COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS | THIS PERIOD PRESENTLY | COMPLETED G+0O) TO FINISH (IF VARIABLE
APPLICATION STORED AND STORED -6 RATE)
D+E) MNOTIN TODATE
(D+E+F) (DHE+F) 10.00%]

$16,863

$8,696
118|Install Metal Panels $28,092
119[Instalf L ouvers - $15,796
120|Install Glass Handreil Fittings $8,75¢0
Install Glass in Glass Handrail $10,9
Aluminum Door Delivery to Site

123[Hollow Metal Door Delivery to Site

124{Revolving Door Delivery to Site $125,000
125|Automatic Sliding Doors Deliver 1o Site $25,000
126} Automatic Operators Deliver to Site £8,500
127|Canopy Fitting Delivery £75,450
128{Canopy Glass Delivery $125.403
129]Skylight Framing Delivery $10,450
130[Skylight Glass Delivery $3,500
13YInstall Aluminum Swing Doors $18.479
132} Instalt Hollow Metal Doors : $18,741,
133|Install Sliding Doors $3,421
134|Yastall Revolving Door $15,870
135{Install Automatic Door Operators $2,400
136/Install Coping at Tower Roof $12,873
137|Install Canopy Framing and Glass $45,172
138{Install Skylight Framing and Glass $3,741

GRAND TOTALS $22,479,04 $350,000 $69,375 $419,375(. 1.9% $22,059,674 $41,938

1
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CONTINUATION SHEET

AIA DOCUMENT G703

PAGE

OF B PAGES

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing

Contractor's signed certification is attached.
In tabulations below, amonnts aro stated to the nearest dollar.

Use Column f on Contracts where varishle retainage for line items may apply.

APPLICATION NO: 1

APPLICATION DATE:
PERIOD TO:
ARCHITECT'S PROJECT NO: 20 130186

0l-Aug-~14
31-~Jul-14

a B c D | E F G CH 1
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS | . TOTAL % BALANCE | RETAINAGE
NO. VALUE | FROMFREVIOUS | THISPERIOD| PRESENTLY | COMPLETED G+ TOFINISH | (F VARIABLE]
APPLICATION STORED | AND STORED (©€-® RATE)
®+E) QOT IN TO DATE :
(D+E+F) (DAE+F)

' 139 F osure Allowances
140]|Three High-Rise Chamber Tests
141 i i

143
144
145
146
147
148
149
150
151
152
153
154
155
156
157
158
159
160
161

ve for $22,474,049 Break Down)

$310,000,
$30,000
§5,000

GRAND TOTALS

$22,824,049

$350,000

868,375

$419375

1.8%

$22,404,674)

$41,938
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