APPLICATION AND CERTIFICATE FOR PAYMENT

AIA DOCUMENT (3702  (Instructions on reverse side) PAGEONEOF___ PAGES

TO OWNER; TURNER / OZANNE / VAA PROJECT: Cuyahoga County Convention APPLICATION NO: 007 Distribution to:
A Joint Venture Center Hotal [0 owner
c/o Turner Construction Company PERIOD TO; 06/27114 D ARCHITECT
The Hanna Bldg. 1422 Euclid Ave, Suite 1400 D CONTRACTOR
Cleveland, OH 44115 PROJECTNO:  2004a.00 [ ]

FROM CONTRACTOR: VOA ASSOCIATES INCORPORATED VIA ARCHI VOA ASSOCIATES INCORPORATED [:]
224 South Michigan Avenue, Suite 1400 224 South Michigan Avenue, Suite 1400
Chicago, IL. 60604 Chicago, Il. 60604

CONTRACT FOR: Architect of Record Services (PRE-GMP ONLY) CONTRACT DATE:

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for Payment, as shown below, in connection with the Contract.
Continuation Sheet, AlA Documant G703, is attached.

The undersigned Contractor certifies that to the best of the Contractor's knowledge, infor-
matfons and belief the Work covered by this Application for Payment has been completed
in accordance with the Contract Documents, that all amounts have been paid by the
Contractor for Work for which previous Certificates for Payment were issuéd and pay-
ments received from the Owner, and that current payment shown herein is now due.

CONTRACTOR:

By: WW— Date: _ﬂ 9 Zd‘{_

State of. llinois

County of: Cook :

Subscribed and sworn to bafore "OFF ICIAL SEAL"

me this_/0 7% day of / . 2014 DONNA M. DREKSLER
. v e Notary Public, State of Iifinois

Notary Public: lrat MZ‘: é_ _é / , My COW!‘HRS[OI‘) Expff% 08—22-2016

My Commission expires: 5 /.7.1 / I/

1. ORIGINAL CONTRACT SUM $6,338,507.00
2 Net change by Change Orders. verare -$1,064,011.00
3. CONTRACT SUM TQ DATE (LINE 14/ 2) $5,274,496.00
4. TOTAL COMPLETED & STORED TO DATE $814,951,22
{Column G on G703)
5. RETAINAGE:

a. 0 __% of Completed Wotk § #REF]

{Column D+E on G708)

b. ____% of Stored Materia! $

(Column F on G703}

Total Retainage (Line 5a +5b or

Total in Column | of G703) $0.00

6. TOTAL EARNED LESS RETAINAGE. $814,951.22
(Line 4 less Line 5 Total)
7. LESS PREVIOUS CERTIFICATES FOR PAYMENT
(Line 6 from prior certificates)............. $625,301.34

8. CURRENT PAYMENT DUE.
9. BALANCE TO FINISH, INCLUDING RETAINAGE

$189,649.88

(Line 3 Iess Line 6) $4,459,544.78
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS
“Total changes approved in
Previous months by Owner i $0.00
CO's this Month:
|

Total Approved this Month: i $0.00
Pravious Approved: B OO o= ($1,145,011.00)

TOTALS $81,000.00 ($1,145,011.00)
NET CHANGE by Change Order ($1,064,011.00)

ARCHITECT'S CERTIFICATE FOR PAYMENT

In accordance with the Contract Documents, based on on-site observations and the data
comprising this application, the Architect certifies to the Owner that to the best of the
Architect's knowledge, information and belief the Work has progressed as indicated, the
quality of the Work is in accordance with the Contract Documents, and the Contractor

is entitled to payment of the AMOUNT CERTIFIED.

AMOUNT CERTIFIED $.5.8

(Atlach expianation if amount certified differs from the amount applied for. Initial
all figures on this Application and on the Continuation Sheet that are changed to
conform lto the amount certified.)

ARCHITECT:

By: Date:

This certificate is not negotfable. The AMOUNT CERTIFIED is payable only to the Con-
tractor named hersin. lssuance, payment and acceptance of payment are without
prejudice to any rights of the Owner or Contractor under this Contract,

AlA DOCUMENT G702, APPLICATION AND CERTIFICATE FOR PAYMENT. 1892 EDITION. AlA, 1952, THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK
AVENUE. N.W., WASHINGTON, D.C. 20006-6292. WARNING: Unficensed photocopying violates U.S. copyright laws and will subject the viclator to legal prosecution




CONTINUATION SHEET AlA DOCUMENT G703 (Instrucions on reverse side) PAGE OF PAGES
AlA Dotument G702, APPLICATION AND CERTIFICATE FOR PAYMENT , containing APPLICATION NUMBER: 007
Contractor's sipned Certification is attached, APPLICATION DATE: THOR2014
I tabdations below, amounts are stated to the nearest dolfar, PERIOD TO: 6127/2014
Use Column I on Contracts where variable retainage for line itams may apply. ARCHITECTS PROJECT NO: 2004a,00
A B C D E F | G H { J K L
TEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO, SHEDULED ORDERS SCHEDULED FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED TO FINISH
VALUE VALUE APPLICATION STORED AND STORED ©I1c) (C-G)
(NOTIN TO DATE
DORE) [DHE+F)
1{MKA - Structural Engineering $64,680,00 $64,680.00] $0.00 $0.00 $0.00 0.00%) $64,680.00|
2{Batber & Hoffman - Structural Engineering $405,720.00 $405,720.00, $147,250.63 $0.00 $147,250.63| 36.20% $258,469.37
3|Yamell Associates - Lighting Design $87,360.60] $87,360.00 $0.00] $0.00, $0.00 0.00% $87.,360.00
4[Sustainable Tech Group - Acoustics $41,412.00 $41,412.00 $0.00 $0,00 $0.00 0.00% $41,412.00
5|Susteinable Tech Group ~ Audio/Visual $43,982.00 $43.982.00 $0.00 $0.00 $0.00 0.00% $43.982.00
8| Williamson & Assoc - Roofing / WP $45,500.00 $45,500.00 $0.00 $0.00] $0.06 0.00% $45,500.00
7{McKnight Associates $65,600.00 $65,600.00 $0.00 $4.470.50 $4,470.50 6.81% $61,129.40
8{Studic Graphique - Graphics / Signage $19,500.00| $18.500.00 $0.00 $0.,00 $0.00 0.00% $18,500,00]
9]Network Technologles, inc, - ITC / Security $44,800.00 $44,800.00 $0.00 $4,112.85| $4,112,85 9,18% $40,687.15
0ELCM Aschitects - Accessibifity $20,801,00 $20,801.00 $0.00 $0.00 30.00 0.00% $20,801.00
11}Lerch Bates - Verticat Transportation $56,000.00 $56,000.00 $0.00 $0.00] 80.00 0.00% $56,000.00
‘12]Lerch Bates - Facade Access $28,600.00 $28,600.00 $0.00. $0.00 $0.00 0.00% $28,600.00
13[Facade Forensles - Exterior Wall $497,460,00 $987,460.00 $30,860.87] $5,780.23 $36.641.10 37.60% $60,818.90
14]Osbom Enginesring - Civil Engineering $156,400.00 $156,400,00 $25,275,00 $22,275.00, $47,550.00 30.40% $108,650.00|
15|CCt- Code/ Life Safety . $6,500,00 $6,500.00, $0.00] $0.00 $0.00| 0.00% $6,500.00
16{Food Strategies - Food / Laundry $43,680.00 $43,680.00 $0,00 $0.00] $0.00 0.00% $43,680,00
17 |Karplnisk Engineering - MEPFF $526,039.00) $10,000.00 $536,039.00 $32,500.00 $0.00 $32,900.00 6.14% $503,139.00
18]Sandhu - Plumbing Engineering $146,537.00 $148,537.00 $2,500.00 $0.00 $2,500.00 1.71% $144 037,00,
19|Osborn Engineering ~ Fire Protection $43,099.00 $43,099.00 $737.50 $0.00 $737.50 1.71% $42.361.50
20JURS Corp - Building Demoiition $46,750.00 $46,750.00 $46,000.00 $0.00 $46,000.00 98.40% $750.00
21|VOA Associates Incorporated « AOR $2,361,376.00 $2,361,376.00 $271,4085.74 $121,420.30 $392,826.04 16.64% $1,568,549,96|
22|Van Auken Akins - Document Control $300,000.00 $300,000.00 $67.496 .60 $8,122.80 $76.619.40 25.21%; $224,380.60
23|Robert P, Madison Intl. - Interior Arch $499,700.00 $499,700.00 $0.00 $22,593.10 $22,593.10 4.52% $477,106.90,
24|Van Auken Akins - LEED / Sustainability $42.000.00 $42,000.00 $875,00] $875.00 $1,750.00 417% $40,250,00]
25{Dr. Edward J. Walters - Vibration Control $235,000,00 ($235,000.00) $0.00 $0.00 $0.00; $0.00 #DIV/0! $0,00
26{TBD - Tumer Aflowance $525,000.00, ($525,000.00), $0.00 $0.00 $0.00 $0.00 #DIV/I0! $0.00
27|TBD - Turner Design Contingency $385011.00]  ($385,011.00) $0.00 $0.00 $0.00 $0.00 #DIVIO! $0.00
28{SCS Engineers - Soils Gas Mitigation $0.00 $71,000.00 $71.000.00 $0.00 $0.00 $0.00/ 0.00% $71,000.00
Grand Totals 6,338,507.00, {1,064,011.00) 5,274,486.00 625,301.34] 189,649.88| 0.00 814,951.22] 15.45% 4,459,544.78) 0.00
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