SUBCONTRACTOR APPLICATION FOR PAYMENT DATE: 8/1/2014

TO: Turner/Ozanne/VAA FROM: (Subcontractor) Safe Site Medical, LLC
c/o The Standard Building 127 Sylvania Drive
1370 Ontario St., Suite 900 Pittsburgh, PA 15236
Cleveland, OH 44113 Telephone No.; 412-897-7233
216-377-4901 (0), 216-589-9678 (F) Inveice No. ... 41:HCD-001

PROJECT: Cuyahoga County Convention Center Hotel PROJECT LOCATION: 100 Lakeside Avenue

Cleveland, Ohio 44114

DESCRIPTION OF WORK: Onsite Medical Safely Services
Gontract No, 140013-4900002334

Original Subcontract Sum 3 $264,913.00 Total Completed & Stored to Date 3 $19,280.00
Approved Change Orders to Date $ Less Retalnage at $ $1,928.00
(Through Change Order#_____ ) Total Earned Less Retalnage $ $17,352.00
Subcontract Sum to Date $ $264,913.00 Less Previous Certificates for Payment $ $0.00
| Current Payment Due $ $17,362.00
Balance to Finish (including retainage) $ $245,633.00

The undersigned certifies that is has performed labor and has furnished all material, machinery, fuel and equipment covered by this Application
for Payment in accord with the subcontract documents. It has paid all amounts dus for work covered by previously funded Applications, and
the current payment due to the undersigned will be ulilized to fund and pay all of its subcontracters, materiaimen, and labor for work in
connection with the project described above within 7 days of receipt of the “Current Payment Due."

The undersigned acknowledges that TURNER/OZANNENVAA will make payment heraunder in reliance upon the
representations made in this application.

Subcontractor: Date:

By: Title:
Subscribed and sworn to before me this day of , 20
Notary Public: My Commission Expires:

CONDITIONAL WAIVER OF LIEN

Conditioned upon payment, the undersigned, for and In consideration of payment made to the undersigned as a result of this Application, releast
does hereby waive, release and surrender any and all lien or claim or right to lien, to the date of this waiver, for fabor, material andlor services
furnished in connection with the above described Project.

Subcontractor: Date:

By: . Title:

Subscribed and sworn to before me this day of .20

Notary Public: My Commission Expires:
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In tabulations below, amounts are stated to the nearest dollar. PERIOD TO:
Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO:
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] WORK COMPLETED MATERIALS TOTAL
ITEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
NO. SCHEDULED ORDERS SCHEDULED APPLICATION THIS PERIOD STORED AND STORED a/E) TO FINISH RETAINAGE
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Base Bid:
54 Hrs per Week Straight Time 181,440.00 181.440.00 8,280.00 8,280,00 4.56% 173,160.00 828.00
Mobilization/Demobilization 22,048.00 22,046.00 10,000.00 10,000.00 | 45,36% 12,046.00 1,000.00
Allowances:
Drug Testing 4,000.00 4,000.00 0.00 0.00 4,000.00 0.00
Altemates;
30 Hrs per Week of Clerk 48,8972.00 48,872.00 0.00 0.00 48,872.00 0.00
Sub-Tiers:
Trailer Rental ~AKA 8,455.00 8,455.00 1,000.00 1,000.00 | 11.83% 7.455.00 100.00
GRAND TOTALS 264,913.00 264,913.00 19,280.00 19,280.00 | 7.28% 245,633.00 1,928.00
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