SUBCONTRACTOR APPLICATION FOR PAYMENT DATE: 713112014

TO: TURNER CONSTRUCTION COMPANY FROM: (Subcontractory  Lake Erie Elechic, Inc.
¢/a The Hanna Bullding 25730 First Street, PO Box 450859
1422 Eudlid Avenue, Suite 1400 Westlake, Oho 44145
Cleveland, OH 44115 Tetephone No.: 44(-835-5565
216-522-1180 (O}, 218-522-0531 {F} Involce No,:
PROJECT: Cuyahoga Coualy Conveation Center Hotel PROJECT LOCATION: 10 Lakeside Avenue East
Cloveiand, Ohio 44114
DESCRIPTION OF WORK: New Conistruction Hotel
Contract No,
Originat Subcontract Sum $ $324 400 Totat Completed & Stored to Dale S $205,530
App'd Change Qrders to Date S S0 Less Retalnage at 10% $ 529553
{Through Change Order #__ 0_ ) Total Earned Less Retainage 3 $265.977
Subcontract Sum to Date s $324 400 Leoss Provious Certificates for Payment S $233.203
Current Payment Due § §32.684
Balance to Finish {including retainage} 5 §58.423

The undersigned cedifies thatis has performed fabor and has furnished alf matedal, machinery, fuel and equipment covered by this Application for Payment
in accord with the subconlract documents. 1t has pald afl amounts due for work covered by previously funded Applications, and the current paymenl due 1o
* the undersigned will be ulitized to fund and pay all of its subconlractors. materiaimen, and labor for work in connection with the project described above within

10 days of receipt of the “Cutrent Payment Duea.”

The undersigned acknowledges that TURNER CONSTRUCTION COMPANY will make payment hereusder in {yﬁnu\!\r,im;p;;
representations made in this application. \\\0‘\? OLA Y,
\\\\ C_, Y S‘_"{[E: _OF‘ ’,

7312014

Subcontractor: Lake Ex

By:

Subscribed and swor

K
Notary Pubke..

[

COND}‘"iONAL WAIVER OF LIEN
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Conditioned upon payment. the undersigniad, for and in consideration of payment made fo the undersigned as a result of this Appilication, release
does hereby waive, release and surrender any and all lien or claim or right to lien, to the date of this waiver, for labor, material and/or services

furnistied in connection with the above described Project.

Subconiractor.  Lake Date: 7i3142014
KT SIEL FPY
8y: T o\ Rresidd,
S RNTE O
NN b O T,
R
pif'e}:‘ )
ST }
e, Y
T 9%
% .
%, {
“u eSO WO
eSO s O o

[} A4
Firggannt




CONTINUATION SHEET AIADOCUMENT G703 (nstructons on reverse side) PACE 1 OF 2 PAGES

* AlA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, centaining } APPLICATION NUMBER: 3
Contractor's signed Certification is attached. APPLICATION DATE: 7/21/2014
In tabulations below, amounts are stated to the nearest dollar, PERICD TO: ; 713172014
Use Colunmn 1 on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: 1
A B ¢ D € F G H 1 J L L
WORK COMPLETED MATERIALS TOTAL
ITEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
NO. SCHEDULED ORDERS SCHEDULED APPLICATION THIS PERIOD STORED AND STORED {/E) 'EO FINISH RETAINAGE
VALUE VALUE F&d ) (NOT IN TODATE ({E-D
FORG) (F+G+H)
1 PRECON LABOR/MATERIAL . Jan 2014 $33,400 $33,400 $33,400 $o $33.400 100%; so $3,340
2  {PRECON LABOR/MATERIAL - Feb 2014 433,400 $33,400 33,400 $o $3%,400 100%)] 50 $3.340
3 |PRECON LABOR/MATERIAL - Mar 2014 $33,400 $33.400 33,400 0 $33,400 100%| $0 $3,340
4  |PRECON LABOR/MATERIAL « Apr 2014 $33,400 $33,400 £33,400 0 $33,400 100%)| $0 $3,340
5 |PRECON LABORMATERIAL - May 2014 $33,400 $33,400 £33,400 $0 £33,400 100% : - $0 $3,340
6 |PRECON LABOR/MATERIAL - June 2014 $33,400 $33,400 $33,400 $0 . $33,400 100%| $0 $3.340
7 |BIM ROOM EQUIPMENT $80,000 $80,000 $44,084 $35,916 <0 $80,000 100% $0 $8,000
¢ |BIM ROOM PROGRAMMING/INSTALL $7,000 $7,000 $7,000 $0 $7,000 100%) $0 $T00
8 [OFFICE SPACE $37,000 $37,000 $7.730 $400 $0 48,130 22%) $28,870 $813
sueToTaL.DIRECT COSTS | 8324400 $0 $324,400 $259,214 $36,316] $0 $295,530 1% $28,870 $20,553
AJA DOCUMENT G703 * APPLICATION AND CERTIFICATE FOR PAYMENT * AIA * 1992 *

THE AMERICAN INSTITUTE OF ARCHITECTS, 1755 NEW YORK AVENUE, N.W., WASHINGTON, D.C. 2006 : ‘ G703-1992




