SUBCONTRACTOR APPLICATION FOR PAYMENT

TO: Turner/Ozanne/VAA
¢/o The Standard Building
1370 Ontario St., Suite 800
Cleveland, OH 44113
216-377-4901 (O), 216-589-8678 (F)

PROJECT: Cuyahoga County Convention Center Hotel

Contract No.
Original Subcontract Sum 3 $25,213.400.00
Approved Change Orders to Date  $ $338,823.00

(Through Change Order #_4__ )

Subcontract Sum to Date % $25,552,323.00

FROM: (Subcontractor)

BF 0]

DATE: 10/29/2014

DONLEY'S INC.

5430 WARNER ROAD

CLEVELAND, QHIO 44125

Telephone No.:

216-524-6800

invoice No.:

2026-06

PROJECT LOCATION:

DESCRIPTION OF WORK:

Total Completed & Stored to Date $ $10,052,566.00
Less Retainage at __10____ % 3 $1,005,256.60
Total Earned Less Retainage $ $9,047,308.40
Less Previous Certificates for Payment $ $7,372,171.80
Current Payment Due $ $1.675,137.60
Balanice to Finish {including retainage) $ $16,505,013.60

The undersigned certifies thal is has performed labor and has furnished all material, machinery, fusl and equipment covered by this Application
for Payment in accord with the subcontract documents. If has pald all amounts due for work covered by previously funded Applications, and
the current payment due to the undersigned will be utilized to fund and pay all of its subcontractors, materiaimen, and labor for work in
connection with the project described above within 7 days of receipt of the “Current Payment Due."

The undersigned acknowledges that TURNER/OZANNE/VAA

representations made in this application.

By: éatrick J. Powers

Subscribed and sworn to b

Notary Public:

- ’, ey & e 6:1‘
CONDITIONAL WAIVER OF LIE'N§ OF..

\\‘““”U

N 1y
J\Q,E’“' ‘{F q&”{f ite:  Treasurer
A\

will make payment hereunder in reliance upon the

Date: 10/29/2014

F*.ITA%E.C@ LASKA

= rary Public, Sfate of Ohio
ik = Recorded in Bortage Cty.
?X%EES - Comrrigat !:g : by

Y

= FORpIfES
~ November 20, 2016

Conditioned upon payment, the undersigned, for and in consideration of payment made to the undersigned as a result of this Application, releast
does hereby waive, release and surrender any and all lien or claim or right to lien, fo the date of this waiver, for labor, material andior services

furnished in connection with the above described Project.

Subcontractor: ,ﬁ (ﬂ/f’l/#&@w\w

By: ,Pélrick J. Powers

Date: 107292014

Title:  Treasurer

oo RITA M, BALABKA
ory-Pobtte—Siate-of-Birer——

Recorded In Portage Cty.

My Commission Explres

November 20, 2016



APPLICATION AND CERTIFICATE FOR PAYMENT

Invoice #:  2026.06

ToOwmer: Turner Construction Company
668 Euclid Avenue

Cleveland, OH 44114

From Contractor:  Donleys Inc
5430 Warner Rd.
Cleveland, OH 44125
Contract For:

Via Architect:

Project: 2026, HILTON CLEVELAND Application No. : 6 Distribution to:
DOWNTOWN Owner
| ] Architect
Period To: 1013112014 [T cContractor
1
Turner Construction Company |-
Project Hos:
Contract Date:

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for payment, as shown below, in connection with the Contract.

Continuation Sheet is atlached.

1. Original Contract Sum .. ....... .......

2. Net Change By Change Order .. ...... ..
3. Contract Sum ToDate ................

4. Total Completed and Stored Toe Date . .. . ..

3. Refainage:
a 1000% of Completed Work

$25,213,400.00

$338,923.00
$25,562,323.00

$10,052.566.00

$1,005,256.60
b 0.00% of Stored Material $0.00
Total Retainage ... ... ... ... $1,005,256.60
6. Total Barned Less Retainage ... ... ... ... ... $9.047,308.40
7. Less Previous Certificates For Payments ... ... ... $7.372.171.80
B Current Payment Due ..o oo $1.675,137.60
9. Balance To Finish, Plus Retainage ................. $16,505.013.80
CHANGE ORDER SUMMARY Additions Deductions
Total chunges approved
i previous months by Owner $387,859.00 $50«000~00
Total Approved this Month $1.064.00 $0.00
TOTALS $388,923.00 $50,000.00

Net Changes By Change Order

$338,923.00

The undersigned Contractor certifies that to the best of the Contractor’s knowledge,
information, and belief, the work covered by this Application for Pavment has been completed
in accordance with the Contract Documents. That all amounts have been paid by the Contractor
for Wark for which previous Certificates for Pavment were issued and payments received from
the Owner, and that current payment shown herein is now due.

CONTRACTOR: Donleys Inc

‘ 7
BY'. ﬂ(j‘\m“”" e7. */"‘[

S,
. L
State of [MWJ : ) % 4’ <.’ ¢ W &Ag
Subscribed and swornto hgfog;&mc this :2 ﬁf? : e I 0 ﬂ
Notary Publiy: ,f/ b e z\% éjﬁ artap lo
My Commission expires: /é; ;" 2 G f 30 ; i z,ommessson Expmgs
itk [1] L% Novemor 20,204

ARCHITECT"S CERTIFICATE FOR PAYMENT” ik

{nn accordance with the Coniract Documents, based on on-site observations and the data
comprising the above application, the Architect certifies to the Owner that to the best of the
Architect's knowledge, information, and belief, the Waork has progressed as indicated, )
the quality of the Work is in accordance with the Contract Documents, and the Contractor
is entitled o payment of the AMOUNT CERTIFIED.

AMOUNT CERTIFIED. § 4 875 137.60

(Attach explanation if amount certified differs from (he amount applied. initial all figures on this Application and on the
Continuation Sheet that are changed to conform with the amount certified. }

ARCHITECT:
By: Date:

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the
Contractor ramed herein, lssuance, payment, and acceptance of payment are without
prejudice to any rights of the Gwner or Contractor under this Contract.




CONTINUATION SHEET

Page 2 of 6

Application and Certification for Payment. containing
Contractor's signed certification is attached.
In tabulations below, amounts are stated to the nearest doltar,
Use Column 1 on Contracts where variable retainage for line items may apply.

Application No.: 6

Application Date : 10/20/14
To: 10431114

Architect's Project No.:

Invoice #: 2026.06 Contract : 2026. HILTON CLEVELAND DOWNTOWN
A n C n E ¥ G I § 4 K I
Hom Peseription of Work Scheduled | Adjustments Contract Work Completed Materials Total %% Balance Retainage
Now Value Amonnt From Previous | This Period Presenty Completed (G/C) To Finish
To Dute Application In Place Stored and Stored [{ef ™}
(D+E) To Date
(Notin D or E) (D+E+F}
T6|MOBILIZE 100,000.00 0.00 100.000.00 100,000.00 0.00 0.00 100,000.00 100.00% 0.00
201PROJECT STAFF 800.000.00 0.00 900,000.00 305,000.00 65,000.00 0.00 370.000.00 41,1% 530,000.00
30]GENERAL CONDITIONS 1,047 ,474.00 0.00] 1.047.474.00 318,000.00 100,000.00 .00 419,000.00 40.00% 628.474.00
AD{EQUIPMENT 1,050,000.00 0.00] 1,050,000.00 330,000.00 110,000.00 0.00 440,000.00 41.90% 610,000.00
50 FORMWORK 2,500,000.00 o.00] 2,500,000.00 485,000.00 245,000.00 0.00 740,000.00 29 60% 1.760,000.00
B8OILUMBER 700,000.00 0.00 700,600.00 300,000.00 200.000.00 0.00 500,000.00 71.43% 200.000.00
7O|FIELD ENGINEERING / AS-BUILTS 700,000.00 0.00 700,000.00 225,000.00 80,000.00 .00 305,000.00 43.57% 395,000.00
80|SUBMITTALS 150,000.00 0.00 150,000.00f ~ 100,000.00 15,000.00 0.00 116.000.00 76.67% 35,000.00
30| CLOSE-OUT DOCUMENTS 50,000.00 0.00 50.,000.00 0.00 0.00 0.00 0.00 0.00% 50,000.00
100{SAFETY 500,000.00 0,00 500,000.00 170.000.00 55.000.00 .00 225,000.00} 45.00% 275,000.00
110|CLEAN-UP 175,000.00 0.00 1756,000.00 40,000.00 20,000.00 0.00 60,000.00 34 20% 115,000.00
120 gESEgN ASSIST SCHEDULING 30,000.00 0.00 30,000.00 0.00 0.00 0.00 0.00 0.00% 30.000.00
NGINEER
130 E%CUME?;E gANAGEMENT SYSTEM 6.000.00 0.00 6,000.00 §,000.00 0.00 0.00 6,000.00 100.00% 0.00]
ICENSE
1401 TOWER CRANE AND OPERATORS 1,110,000.00 0.00] 1,110,000.00 335,000,00 75,000.00 0.00 410,000.00 36.94% T00,000.00
150 ADDITIONAL 2 MONTHS OF TOWER 113,000.00 0.00 113,000.00 0.00 0.00 0.00 0.00 0.00% 113,000.00
CRANE
180}GRADE 75 REBAR PROCUREMENT 210,000.00 0.00 210,000.00 210,000.00 0.00 0.00 210,000.00] - 100.00% 0.00
170{MAT FOUNDATIONS 375,000.00 0.00 375,000.00 375,000.00 0.00 .00 375.000.060 100.00% 0.00
1BOIFOOTINGS, GRADE BEARMS AND | 1,600,000.00 0.001 1.600,000.00] 1.600,000.00 0.00 0.00]{ 1,600,000.00 100.00% 0.60
CAISSON CAPS i
190 |BASEMENT WALLS 600,000.00 0.00 600,000.00 600,000.00 0.00 0.00 600,000.00 100.00% 0.60
200|LEVEL 1 WALLS 60,000.00 0.00 §0,000.00 30,000.00 15,000.00 0.00 45.000.00 75.00% 15,000.00
210|CORE WALLS LEVEL B1 45,000.00 a.00 45,000.00 45,000.00 0.00 0.00 45,000.00 100.00% 0.00
220|CORE WALLS LEVEL 1 41,000.00 0.00 41,000.00 41,000.00 0.00 .00 41.000.00 100.00% 0.00
230]CORE WALLS LEVEL 2 41,000.00 .00 41,000.00 41.000.00 0.00 0.00 41,000.00 100.00% .00
2401CORE WALLS LEVEL 2 41,000.00 0.00] 41,000.00 41,000.00 0.00 0.00 41,000.00 100.00% 0.00
250|CORE WALLS LEVEL 4 41,000.00 0.00 41,000.00 41,009.00 0.00 0.00 41,000.00 100.00% 0.00
260|CORE WALLS LEVEL § 41.000.00 0.00 41,000.00 41,000.00 0.00 0.00 41.000.00 100.00% 0.00
2T0]CORE WALLS LEVEL 6 41.000.00 0.00 41.000.00 0.00 41,000.00 .00 41,000.00 100.00% 0.00
280{CORE WALLS LEVEL T 41.000.00 0.00 41,000.00 3.00 41,000.00} .00 41.000.00 100.00% 0.00
2801CORE WALLS LEVEL 8 41,000.00 .00 41,000.00 0.00 41,000.00| 0.00 41,000.00 100.00% 0.00
300{CORE WALLS LEVEL 8 41,000.00 .00 41,000.00 .00 0.00 0.00 0.00 0.00% 41,000.00
310|CORE WALLS LEVEL 10 41,000.00 .00 41,000.00 0.00 0.00 0.00 0.00 0.00% 41,000.00
320|CORE WALLS LEVEL 11 41,000.00 0.00 41,000.00 .00 0.00 .00 0.00 0.00% 41,000.00




CONTINUATION SHEET

Page 3ol 6

Application and Certification for Payment. containing
Contractor's signed certification is attached.
In tabulations below, amounts are stated to the nearest dollar,
Lise Column I on Contracts where variable retainage for line items may apply.

Application No. ; 6
Application Date : 10/20/14
To: 10131114
Architect's Project No.:

Invoice #: 2026.08

Contract : 2026. HILTON CLEVELAND DOWNTOWN

A B ¢ 3 E ¥ [ i 1 g K ] L
Hem Description of Work Scheduted  |Adjnstments | Contraet Waork Completed Materials Total % Balance Retainage
N Value Amuount From Previous | This Period Presently Completed (GiC)y To Finish
To Date Application In Place Stored and Stored (C-G)
(D+E) To Date
(Notin D or E} (D+E+F)
330]CORE WALLS LEVEL 12 41,000.00 0.00 41,000.00 0.00 0.00 0.00 0.00 0.00% 41.000.00
340jCORE WALLS LEVEL 14 41,000.00 0.00 41,000.00 0.00 0.00 0.00 0.00 0.00% 41.000.00
350]CORE WALLS LEVEL 15 41,000.00 0.00 41,000.00 0.00 0.00 0.00 0.00 0.00% 41,000.00
360]CORE WALLS LEVEL 16 41,000.00 0.00 41,000.00 0.00 0.00 0.00 0.00 0.00% 41,000.00
370{CORE WALLS LEVEL 17 41,000.00 0.00 41,000.00 0.00 0.00 0.00 0.00 0.00% 41,000,00
380|CORE WALLS LEVEL 18 41.000.00 0.00 41,000.00 0.00 0.00 0.00 0.00 0.00% 41,000.00
390{CORE WALLS LEVEL 19 41,000.00 0.00 41.000.00 0.00 0.00 0.00 .00 0.00% 41,000.00
400]CORE WALLS LEVEL 20 41.000.00 0.00 41,000.00 0.00 0.00 0.00 0.00 0.00% 41,000.00
410]CORE WALLS LEVEL 21 41,000.00 0.00 41,000.00 0.00 0.00 0.00 .00 0.00% 41,000.00
420|CORE WALLS LEVEL 22 41,000.00 0.00 41,000.00 0.00} 0.60 0.00 6.00 0.00% 41,000.00
430|CORE WALLS LEVEL 23 41,000.00 0.00 41,000.00 .00 0.00 0.00 0.00 0.00% 41,000.00
440|CORE WALLS LEVEL 24 41,000.00 0.00 41,000,00 0.00 0.00 0.00 0.00 0.00% 41,000.00
450|CORE WALLS LEVEL 25 41,000.00 0.00 41,000,00 0.00 0.00 0.00 .00 0.00% 41,000.00
460|CORE WALLS LEVEL 26 41,000.00 0.00 41,000.00 0.00 0.00 0.00 0.00 0.00% 41,000.00
470{CORE WALLS LEVEL 27 41.000.00 0.00 41,000.00 0.00 0.00 0.00 0.00 0.00% 41,000.00
AB0{CORE WALLS LEVEL 28 41,000.00 0.00 41,000.00 0.00 0.00 0.60 0.00 0.00% 41,000.00
4801CORE WALLS LEVEL 28 41.000.00 0.00 41,000.00 0.06 0.00 0.00 0.00 €.00% 41,000.00
500{CORE WALLS LEVEL 30 41,000.00 0.00 41,000.00 0.00 0.00 0.00 0.00 0.00% 41,000.00
510|CORE WALLS LEVEL 31 41,000.00 0.00 41,000.00 0.00 0.00 0.00 0.00 0.00% 41,000.00
520|CORE WALLS LEVEL 32 41,000.00 0.00 41,000.00 0.00 0.00 0.00 0.00 0.00% 41,000.00
530{CORE WALLS LEVEL 33 41,000.00 0.00 41,000.00 .00 0.00 0.00 0.00 0.00% 41,000.00
540! CORE WALLS ROOF SLAB 29,000.00 0.00 29,000.00 0.00 0.00 0.00 0.00 0.00% 29,000.00
550{COLUMNS 720,000.00 0.00 720,000.00 130,000.00 58,000.00 0.00 189,000.00 26.25% 531,000.00
560|LEVEL B1 SLAB ON GRADE 260,000.00 0.00 260,000.00 260,000.00 0.00 0.00 260,000.00 100.00% 0.00
570|LEVEL 1 SLAB ON GRADE 75,000.00 0.00 75,000.00 0.00 0.00 0.00 0.00 0.00% 75,000.00
580]LEVEL 2 SLAB ON METAL DECK 127,500.00 0.00 127.500.00 0.00 127.500.00 0.00 127,500.00 100.00% 0.00
500]LEVEL 3 SLAB ON METAL DECK 127,500.00 .00 127 500.00 0.0D 0.00 0.00 0.00 0.00% 127.500.00
GO0ILEVEL 5 SLAB ON METAL DECK 127.500.00 0.00 127.500.00 .60 0.00 (.00 Q.00 0.00% 127,500.00
610]LEVEL 5.5 SLAB ON METAL DECK 63.500.00 0.00 63.500.00 0.00 0.00 0.00 Q.00 0.00% 63,500.00
B20|STRUCTURAL DECK LEVEL 1 440,600.00 0.00 440,000.00 440,000.00 .00 0.00 440,000.00 100.00% 0.00
530]STRUCTURAL DECK LEVEL 2 207,000.00 0.00 207,000.00 177 000.00 30,000.00 0.00 207,000.00 100.00% 0.00
B40|STRUCTURAL DECK LEVEL 3 200,000.00 0.00 200,000.00 0.00 200,000.00 0.00 200,000.00 100.00% 0.00




CONTINUATION SHEET
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Application and Certification for Payment. containing

Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar,
tise Column [ on Contracts where variable retainage for line itenss may apply,

Application No. : 6

Application Date ; 10/20/14
To:10/3114

Architect's Project No.:

Invoice #:  2026.06 Contract : 2026. HILTON CLEVELAND DOWNTOWN
& B C n E ¥ G i 1 J K 1
ftem Description of Work Scheduled | Adjustments Contract Work Completed Materials Total % Balance Retninsge
Na. Value Amount From Previons | This Period Presently Completed (G1CY To Finish
To Date Application In Place Stored and Stored (UG
{122 A] To Date
{(Notin D ov E) (D+E+F}
B650|{STRUCTURAL DECK LEVEL 4 200,000.00 0.00 200,000.00 0.00 100,000.00 0.00 100,000.00 50.00% 100,000.00
B60|STRUCTURAL DECK LEVEL 5 200,000.00 0.00 200,000.00 0.00 0.00 0.00 0.00 0.00% 200,000.00
B870|{STRUCTURAL DECK LEVEL 5.5 100,000.00 0.00 100,000.00 0.00 0.00 0.00 0.00 0.00% 100,000.00
680|STRUCTURAL DECK LEVEL 8 204,000.00 0.00 204,000.00 0.00 0.00 0.00 0.00 0.00% 204,000.00
690]TOWER DECK LEVEL 7 120,000.00 0.00 120,000.00 1.00 0.00 .00 0.00 0.00% 120,000.00
7O0|TOWER DECK LEVEL 8 120,000,00 0.00 120,000.00 0.00 0.00 .00 0.00 0.00% 120,000.00
710|TOWER DECK LEVEL 9 120,000.00 0.00 120,000.00 0.00 0.00 0.00 0.00 0.00% 120,000.00
720{TOWER DECK LEVEL 10 120,000.00 0.00 120,000.00 2.00 0.00 0.00 0.00 0.00% 120,000.00
730 TOWER DECK LEVEL 11 120,000.00 0.00 120,000.00 3.00 0.00 0.001 0.00/ 0.00% 120,000.00
740| TOWER DECK LEVEL 12 120,000.00 a.00 120,000.00 .00 0.00 .00 0.00 0.00% 120,000.00
750 TOWER DECK LEVEL 14 120,000.00 0.00 120,000.00 2.00 0.00 0.004 0.00 0.00% 120,000.00
760|TOWER DECK LEVEL 15 120,000.00 0.00 120.000.00 .00 0.00 0.004 .00 0.00% 120,000.00
770| TOWER DECK LEVEL 16 120,000.00 0.00 120,000.00 .00 0.00 0.00 0.00 0.00% 120,000.00
780| TOWER DECK LEVEL 17 120,000.00 0.00 120,000.00 2.00 0.00 0.00 0.00 0.00% 120,000.60
790|TOWER DECK LEVEL 18 120,000.00 0.00 120,000.00 2.00 0.00 0.00 0.60 0.00% 120,000.00
800ITOWER DECK LEVEL 19 120,000.00 .00 120,000.00 2.00 0.00 0.00 0.00 0.00% 120,000.00
B10|TOWER DECK LEVEL 20 120,000.00 .00 120,000.00 2.00 0.0 0.00 0.00 0.00% 120,000.00
820 TOWER DECK LEVEL 21 120,000.00 0.00 120.,000.00 5.00 0.00 0.00 . 0.00 0.00% 120,000.00
830|TOWER DECK LEVEL 22 120,000.00 0.00 120,000.00 D00 0.00 0.00 0.00 0.00% 120,000.00
840 TOWER DECK LEVEL 23 120,000.00 0.00 120,000.00 0.00 0.00 0.00 0.00 0.00% 120,000.00
850 | TOWER DECK LEVEL 24 120,000.00 0.00 120,000.00 D.00 0.q0 0.00 0.00 0.00% 120,000.00
B60{TOWER DECK LEVEL 25 120,000.00 .00 120,000.00 .00 0.00 0.60 0.00 0.00% 120,000.00
870iTOWER DECK LEVEL 26 120,000.00 0.00 120,000.00 3.00 0.00 0.00 0.00 0.00% 120,000.00
880| TOWER DECK LEVEL 27 120.000.00 .00 120,000.00 0,00 0.00 0.00 0.00 0.00% 120,000.00
B80 | TOWER DECK LEVEL 28 120,000.00 0.00 120,000.00 9.00 0.00 0.00 0.00 0.00% 120.000.00
900{ TOWER DECK LEVEL 29 120,000.00 .00 120,000.00 2.00 0.00 a.00 0.00 0.00% 120,000.00
910 TOWER DECK LEVEL 30 120,000.00 .00 120,000.00 2.00 0.00 0.00 0.00 0.00% 120,000.00
G20[ TOWER DECK LEVEL 31 120,000.00 0.00 120.000.00 0.00 0.00 Q.00 0.00 0.00% 120,000.00
930 TOWER DECK LEVEL 32 120,000.00 0.00 120,000.00 - D.00 0.00 0.00 0.00 0.00% 120,000.00
940 TOWER DECK LEVEL 33 120,000.00 0.00 120,000.00 .00 0.00 .00 0.00 0.00% 120,000.00
950|STRUCTURAL STAIRS 355.000.00 Q.00 355,000.00 15,000.00 35,000.00 0.00 50.000.00 14.08% 306,000.00
960|TOPPING SLAB LOADING DOCK 25,000.00 0.00 25,000.00 2.00 0.00 .00 0.00 0.00% 25,000.00




CONTINUATION SHEET
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Application and Certification for Payment. containing

Contrac

tor's signed certification is aitached.

[n tabulations below, amounts are stated (o the nearest dollar.
Use Column | on Contracts where variable retainage for line items may apply.

Application No.: 6

Application Date : 10/20/14
To: 10431114

Architect's Project No.:

Invoice #

i 2026.06 Contract : 2026. HILTON CLEVELAND DOWNTOWN
A B C D E ¥ G i ] J K i
Ttem Description of Work Scheduled | Adjustments Contract Work Completed Materiaks Yotal % Balance Retainage
No. Value Amonnt From Previous | Thix Period Presently Completed [{* o) Ta Finish
To Date Application In Place Stored and Stored C-G)
{D+E) To Date
(Notin D or E) (D+E+1)
970|TOPPING SLAB LEVEL1 50,000.00 0.00 50,000.00 0.00 0.00 0.0G 0.00 0.00% 50,000.00
980 |TOPPING SLAB LEVEL2 50,000.00 0.00 50,000.00 0.00 0.00 0.0G 0.00 0.00% 50,000.00
930]TOPPING SLAB LEVELBE 50,000.00 0.00 50,000.00 0.00 0.00 0.0 0.00 0.00% 50,000.00
1000{TOPPING SLAB LEVEL32 50,000.00 0.00 50,000.00 0.00 .00 0.00 0.00 0.00% 50.000.00
1010 JOINT SEALANTS 35.000.00 0.00 35.000.00 0.00 0.00 0.00 0.00 0.00% 35,000.00
1020|PRECAST PITS 17.,000.00 0.00 17,000.00 17.000.00 0.00 0.00 17.,000.00 100.00% 0.00
1030{TEMPORARY STAIR TOWERS 24,000.00 0.00 24,000.00 2,000.00 4,000.00 0.00 6,000.00 25.00% 18,006.00
2000 ALLOWANCE - FOUNDATION REBAR 410,093.00 0.00 410,083.00 410,093.00 0.00 0.00 410.093.00 100.00% 0.00
PACKAGE
2010 [ALLOWANCE - PODIUM REBAR a7.347.00 0.00 97,347.00 30,000.00 30.000.00 0.00 60,000.00 61.64% 37,347.00
PACKAGE
2020]ALLOWANCE - TOWER REBAR 2,360.086.00 0.00] 3.360,086.00 504,013.00 150,000.00{ 0.00 654,013.00 19.46% 2,706,073.00
PACKAGE
2030{ALLOWANCE - MISCELLANEOUS 25,000.00 0.00 25,000.00 2.00 0.00 0.004 0.00 0.00% 25,000.00
PROJECT FIRE EXTINGUISHERS
2040{ALLOWANCE - SIXTY 30 YARD 21,550.00 D.00 21.550.00 9.00 0.00 0.00 .00 0.00% 21,550.00
{DUMPSTERS {(LEED)
2041 DUMPSTERS THRU AUGUST 2,450.00f _ 0.00 2,450.00 9.00 700.60 0.00] 700.00 28.57% 1,750.00
2050 |ALLOWANCE - SLAB DEPRESSIONS, 55,000,00 0.00 55,000.00 0.00 0.00 0.00 .00 0.00% 55,000.00
BOX QUTS AND/OR RECESSES
2060 JALLOWANCE - MAINTAIN 50,000.00 0.00 50,000.00 9.00 0.00 0.00 0.00 0.00% 50,000.00
TEMPORARY ACCESS ROADS
2070|ALLOWANCE - UTILITY 25.000.00 0.00 25,000.00 0.00 0.00 0.00 0.00 0.00% 25,000.00
COORDINATION
2080|ALLOWANCE - SKIDSTEER WITH 10,000.00 0.00 10,000.00 0.00 0.00 0.00 0.00 0.00% 10,000.00
JBUCKET, FORKS AND SWEEPER
2090 |ALLOWANCE - DEVELOPMENT OF 20,000.00 Q.00 20,600.00 0.00 0.00 0.00 0.00 0.00% 20,000.00
EXPANSION JOINT DETAILS
2100|ALLOWANCE - CONCRETE 25,000.00 0.00 25,000.00 0.00 0.06 0.00 0.00 0.00% 25,000.00
ENCASEMENT REQUIREMENTS
2110JALLOWANCE - NOSINGS AND/OR 130.000.00 Q.00 130,000.00 0.00 .00 Q.00 0.00 0.00% 130,000.00
EDGE OF SLAB CONDITIONS
2120{ALLOWANCE - CONCRETE CURBS 50,000.00 0.00 50,000.00 0.00 0.00 0,00 0.00 0.00% 50.000,00
2130 ALLOWANCE - 100 OFF HOURS 21,400.00 0.00 21,400.00 0.00 0.00 0.00 0.00 0.00% 21,400.00
OPERATION OF TOWER CRAKE
21401 ALLOWANCE - SLAB LEAVE OUTS 20,000.00 0.00 20,000.00 0.00 0.00 .00 0.00 0.00% 20,000.00
2150]ALLOWANCE - FOUNDATION: 21,264.00 .00 2126400 0.00 0.00 0.00 0.00 0.00% 21,264.00
EXCAVATION AND BACKFILL
2151]  ALWO0O03-070 INDEPENDENCE 165,700.00 0.0¢ 165,700.00 165,700.00 0.00 0.00 165,700.00 100.00% 0.00
FOUNDATION WORK
21521  ALWO0023-050 MUDMAT 13,036.00 0.00 13,036.00 13,036.00 0.00 .00 13,036.00 100.00% 0.00
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Application and Certification for Payment, containing Application No.: 6
Contractor's signed certification is atached. Application Date : 10/20/14
In tabulations hefow, amounts are stated to the nearest dotlar. To: 1013114
Use Column | on Contracts where variable retainage for line items may apply. Architect's Project No.:
linvoice #: 20286.06 Contract : 2026. HILTON CLEVELAND DOWNTOWN
A B C D E E G " 1 ¥ K I
tem Description of Work Scheduted  [Adjusiments Contract Work Completed Materials Total Yo Balance Retainage
o, Valae Amount ¥rom Previcus | This Period Presently Completed (G/C) Ta Finish
To Date Application In Place Stored and Stored (C-G)
(D+E) To Date
(Notin D or E) (D+E+F)
2160|ALLOWANCE - CAISSON OVERPOUR 21,128.00 0.00 21,128.00 0.00 0.00 0.00 0.00 0.00% 21,128.00
CUTTING .
2161 ALWO0024-050 HAMMER CAISS50NS 21,647.00 0.00 21.647.00 21,647.00 0.00 0.00 21.647.00 100.00% .00
2162 ALWO0024-070 - HAMMER 16,379.00 0.00 16,379.00] 16,379.00 0.00 .00 16,379.00 100.00% 0.00
CAISSONS
2163 HAMMER CAISSONS 846.00 0.00 846.00 0.00 0.00 0.00 0.00 0,00% 846.00
2170|ALLOWANCE - ELEVATOR SILL 25,000.00 0.00 25,000.00 0.00 0.00 .00 0.00| 0.00% 25,000.00
GROUTING .
2180 ALLOWANCE - TOWER CRANE MAT 25,000.00 0.00 25,000.00 0.00 0.00 0.00/ 0.00 0.00% 25,000.00
FOUNDATION ENGINEERING
2190 |ALLOWANCE - TOWER CRANE 20,000.00 ¢.00 20,000.00 0.00 0.00 0.00 0.00 0.00% 20,000.00
CONNECTIONS ENGINEERING
2200 ALLOWANCE - PODIUM WINTER 220,000.00 0.00 220,000.00 0.60 0.00 0.00 0.00 0.00% 220,000.00
WEATHER PROGRAM
2210| ALLOWANCE - SNOW REMOVAL 150,000.00 0.00 150,000.00 0.00 0.00 0.00 0.00 0.00% 150,000.00
3000jCO-01 15 DAY PAYMENT TERMS 0.00f -50.000.00 -50,000.00 0.00 0.00 0.00 0.00 0.00% -50,000.00
3001}C0O-02 TOWER CRANE 0.00} 209,425.00 209,425.00 21,000.00 21.000.00 0.00/ 42.000.00 20.05% 167,425.00
PROCUREMENT
3002{C0O-03 STRUCTURAL STEEL START 0.00] 148,620.00 149.620.00,  149.620.00 0.00 0.00f 14962000 100.00% 0.00
ACCELERATION
3003]C0O-04 ELEVATOR CORE MAT 0.00f 24,227.00 24,227 .00 24,227.00 0.00 .00 24227001 100.00% 0.00
ACCELERATION
3004{CO-05 Apple Test Caisson Chipping 0.00 4,587.00 4,587.00 4.587.00 0.00 0.00 4587.00] 100.00% 0.00
3005{CO-06 Chip Caisson E-11 0.00 1.064.00 1.064.00 0.00 1,084.00 .00 1.084.00 100.00% 0.00
Grand Totals 25,213,400.00 338,923.00 25562,323.00 §191,302.00 1,861,264.00 0.00 10,052,566.00 38.34% 15.499.757.00 1.005,256.60



