T

SUBCONTRACTOR APPLICATION FOR PAYMENT DATE: 10131/2014

TO: TURNER CONSTRUCTION COMPANY FROM: (Subcontractor) Gorman-Lavelle Corporation
460 W. Dussell Drive 3458 E. 52nd Place
Maumee, OH 43537 Cleveland, OH 44127
419-887-4215 (0), 419-887-4306 {F) Telephone No.: {216) 641-4600
Invoice No.: 9800-03
PROJECT: CCCC Hilton Hotel ) PROJECT LOCATION:

DESCRIPTION OF WORK: Plumbing

Contract No. DA-10
Original Subcontract Sum $ $11,403,860  Total Completed & Stored to Date $ $634,570
Approved Change Orders to Date  § ~$27,000  Less Retainageat __ 10__% $ $63,457
{Through Change Order: 3 Total Earned Less Retainage $ $571,113
Subcontract Sum to Date $ $11,376.960 Less Previous Certificates for Payment $ $333,085
Current Payment Due $ $238,028
Balance to Finish (including retainage) $ $10,805,847

The undersigned certifies that is has performed labor and has fumished all material, machinery, fuel and equipment covered by this Application for
Payment in accord with the subcontract documents. it has paid all amounts due for work covered by previously funded Applications, and the current
payment due to the undersigned will be utilized to fund and pay all of its subcontractors, materiaimen, and labor for work in connection with the
project described above within 10 days of receipt of the "Current Payment Due.”

The undersigned acknowledges that TURNER CONSTRUCTION COMPANY will make payment hereunder in reliance upon the
representations made in this application.

Subcontractor: GORMAN-LAVELLE CORPORATION ‘ pate. et 29, 2004
, |

By: K londe, Mol éa— Title:  Controller

Subscribed and swom o before me this Zq day of OC'}D&‘:/ 2014

Notary Public: My Commissiggpiggs: 5-10.19

CONDITIONAL WAIVER OF LIEN A emiq ™
Conditioned upon payment, the undersigned, for and in consideration of payment made to the undersigned as a ‘of this Application, release

does hereby waive, release and surrender any and all lien or claim or right to lien, to the date of this waiver, for labor, material and/or services
furnished in connection with the above described Project.

Subcontractor _GORMAN-LAVELLE CORPORATION pate: e 24 2014
sy 12 fovde M @’@’(AA—#—-——- | Title: _Controller '
Subscribed and swom to before me this 2‘7 day of OC‘ "' ,2014 .

Notary Public: Commission Expires: 5=/ 0~1 9
ey
AP Explrns Miay 10, 2019

15 & O O3 &
A




CCCC HOTEL

CONTINUATION SHEET o AlA DOCUMENT G703  (nstructions on reverse side)
AIA Document GT0Z, APPLICATION AND CERTIFICATE FOR PAYMENT, conining APPLICATION NUMBER: 3
Contractor's signed Cenification is attached. APPLICATION DATE: 10/31/2014
In tabalations below, amounts are stated to the nearest dollar. PERIOD TO:
Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO:
A B c D E F G H i J K
WORK COMPLETED MATERIALS TOTAL
ITEM ORIGINAL CHANGE  FROM PREVIOUS PRESENTLY | COMPLETED | % | BALANCE
NO. DESCRIPTION OF WORK SCHEDULED ORDERS APPLICATION | THIS PERIOD STORED AND STORED | @ /B)| TOFINISH | RETAINAGE
s VALUE (F & G} (NOT IN TO DATE E-D
F OR G} F+G+H

1 GCJICAD1 - Misc. Coordination | Scheduling Issues 30,000 - - - 30,000 -

2 GCliCAOZ - Drain / Replace Tops 10,000 - - 10000 -

3 GCHICAO3 - Bathtub | Shower Repair 10,000 - - 10,000 -

4 GCHCAO4 - Temp. Stom Water 30,000 - - 30,000 -

5 GCJ - Snow Melt @ Gutiers 25,000 - - 25,000 -

€ GCIPefmns 53,000 5,300 - 5300 | 10% 47,700 530

7 GCJShared Cost For Scheduting 5,000 - - 5,000 -

8 GCJShared Cost For DA Faclity 10,000 - - 10,000 -

g GClMobiization 30,000 30,000 - 30,000 | 100% - 3,000
10 GClDemobilization 10,000 - - 10,000 -
11 GClProject Ma 280,000 28,000 11,200 30200 | 14% 240,800 | 3,920
12 GC {Non-Working General Foreman) 240,000 24,000 5,600 33,600 | 14% 206,400 3,360
13 GCJBIM Team 200,000 64,000 12,000 76,000 | 38% 124,000 7,600
14 GC|Ssfety & PPE 60,000 6,000 2,400 8,400 | 14% 51,600 840
15 GC]Clean-up _ 100,000 - - 100,000 -
16 GC|Commissioning / Start-up / Owners Training 10,000 - - 10,000 -
17 GC|Closeout, As-Builis, O3M Manuals 15,000 - - 15,000 -
18 - N
18 - -
20 TMP]Temporary Water - Labor 93,000 8,300 9,300 § 10% 83,700 930
21 TMP Waler - Material 62,000 6,200 200 | 10% 55,800 620
22 TMP Gas - Labor 81,800 16,360 18,360 | 20% 65,440 1,638
23 TMP[Temporary Gas - Material 32,700 6,540 6,540 | 20% 26,160 654
24 - -
25 - -
26 B1jUnd Sa Level B1 - Labor 74,400 70,880 - 70,680 | 95% 3,720 7,088 |
27 B1]Underground Sanitary Level B1 - Material 48,200 45,760 - 45700 | 95% 2,410 4,579
28 u1|mmw Storm Beiow Level 1 - Labor 9,000 2,700 - 2,700 } 30% 6,300 270
20 il Storm Below Level 1 - Material 4,600 1,350 - 1,350 | 0% 3,150 135
30 UtjUnderground Sanitary Below Level 1 - Labor 4,600 1,380 - 1380 | 30% 3,220 138
31 U1jund S Below Leve! 1 -Material 2,500 7150 - 750 | 30% 1,750 75
32 UB1[Excavation & Backfill Under Level B1 - Labor 38,600 36,670 - 36,670 | 85% _1,930 3,667
33 UB41]Excavation & Bacldill Under Level B1 - Material 25,700 24,416 - 24,415 | 95% 1,285 2,442
34 Ut |Excavation & Backfili Below Level 1 - Labor 25,800 7,740 - 7.740 | 30% 18,060 774
35 UM ]Excavation & Backfilf Below Level 1 - Material 17,200 5,160 - 5,160 | 30% 12,040 516
36 |Grease T - Lahor 13,100 - - 13,100 -
37 [Grease Ti -~ Material 39.200 - - 38,200 B
a8 Excavation & Backfil for Grease Trap - Labor 14,000 - - 14,000 -
39 Excavation & Backfill for Grease Trap - Material 9,400 - - 9,400 -
40 Trap Primers round - Labor 6,000 6,400 - 5400 | 90% 600 540
41 Trap Primers Piping Underground - Material 2,000 1,800 - 1,800 ] 90% 200 180
‘2 - -
43 - .




CCCC HOTEL

CONTINUATION SHEET - o AlA DOCUMENT GT03  (nstructions on reverse side)

AlA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing e APPLICATION NUMBER: 3

Contractor's signed Certification is attached. APPLICATION DATE:  10/31/2014

In tabulations below, amousnts are stated (o the nearest dollar. PERIOD TO:

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO:
A B c o E F G H ] J K

WORK COMPLETED MATERIALS TOTAL
ITEM ORIGINAL CHANGE FROM PREVIOUS PRESENTLY | COMPLETED | % | BALANCE
NO. DESCRIPTION OF WORK SCHEDULED ORDERS APPLICATION | THIS PERIOD |  STORED AND STORED | 4 /B)| TOPINISH | RETAINAGE
VALUE F & G) (NOT IN TO DATE (E-D
FORG) FE+G+H
44 B1]Sieeves Leve! B1 - Labor 3,000 2,700 300 3,000 | 100% - 300
45 B1]Sleeves Level B1 - Material 1,800 1,6201. 180 800 | 100% - 180
46 1[Sisaves Level 1 - Labor 2,600 1,820 780 2 100% - 260
47 1 s Level 1 - Material 400 280 120 400 | 100% - 40
48 21Slesves Levei 2 - Labor 3250 3,250 3,250 | 100% - 325

49 2‘5!««& Level 2 - Matedal _ 500 500 500 § 100% - 50
50 3[Sieeves Level 3 - Labor 2,218 2275 2275 100% - 228
51 3iSleeves Level 3 - Material 350 350 350 | 100% - 35
52 4]Sleeves Level 4 - Labor 975 - - 975 -
53 4]Sleeves Level 4 - Material 150 - N 150 -
54 Sieeves Level 5 - Labor 2,600 - - 2.600 -
58 5Sleeves Level 5 - Material 400 - - 400 -
56 5.5|Sleeves Level 5.5 - Labor €50 - - 650 -
57 Sleeves Level 5.5 - Material 100 - - 100 -
53 N - -
89 - -
60 B1|Waste & Vent Level B1 - Labor 83,500 4,175 4,175 | 5% 79,325 418
61 B1]Waste 8 Vent Level B11 - Material 51,700 2585 2585 5% 49,115 259

2 1]Waste & Vent Level 1 - Labor 126,000 - - 126,000 -
63 1}Waste & Vent Level 1 - Matecial 82,600 - - 82,800 -
64 2|Waste & Vent Level 2 - Labor 72,000 - - 72,000 -
65 2 & Vent Level 2 - Material 47,500 - - 47.500 -
86 3Waste 8 Vent Levei 3 - Labor 54,800 - - 64,800 -
67 3lWasts & Vent Level 3 - Material 43,700 - . 43,700 N
68 4Iwm&vu Level 4 - Labor 91,400 - - 91,400 -
68 53,300 - - 53,300 -
70 52,600 - - 52,600 -
71 8,500 - - 38,900 -

2 65,500 - - 85,500 -
73 37,300 - - 37,300 -
74 40,030 1,435 - 1,435 | 0.0% 38,505 144
75 - -
76 - -
77 81]Storm Level 81 - Labor 54,400 2.720 2720} 5% 51,680 212 |
78 B1|Storm Level B1 - Materisl 39,260 1,063 1963 1 5% 37,287 106
79 1]Storm Level 1 - Labor 19,700 - - 18,700 -
80 1]Storm Level 1 - Material 14,000 - - 14,000 ~

31 2{Storm Level 2 - Labor 19,700 - - 19,700 -

32 2|Storm Level 2 - Material 12,600 - - 12,800 -
83 31Storm Level 3 - Labor 20,500 - - 20,500 -
84 3]Storm Level 3 - Material 13,800 - - 13,800 -
85 4]Storm Level 4 - Labor 21,200 - - 21,200 -
86 Xlsm Level 4 - Material 14,000 - - 14,000 -




CCCC HOTEL

CONTINUATION SHEET o AlA DOCUMENT G703  (instructions on reverse side)

ATA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing ~ °. ' APPLICATION NUMBER: 3

Contractor's signed Certification is attached. APPLICATION DATE: 10/31/2014

In tabulations below, amounts are stated to the pearest dollar. PERIOD TO:

Use Column I on Contracts where variable reminage for line items may apply. ARCHITECT'S PROJECT NO:
A B c D E F G H i J K

WORK COMPLETED MATERIALS TOTAL
ITEM ORIGINAL CHANGE  FROM PREVIOUS PRESENTLY | COMPLETED | % | BALANCE
NO. DESCRIPTION OF WORK { SCHEDULED ORDERS APPLICATION | THIS PERIOD STORED AND STORED | (1/E)| TOFINISH | RETAINAGE
VALUE F &G (NOT IN TO DATE (E-I)
F OR G) (F+ G+ H)
87 slseorm Level 5 - Labor 23,600 - - 23,600 -
(1) 5}Storm Leve! 5 - Material 15,800 - - 15,800 -
89 5,5]Storm Leve! 5.5 - Labor 50,400 - - 50,400 -
90 5.5}Storm Level 5.5 - Material 41,000 - : 41,000 N
91 _| B1-5.5]Storm Final Connection Details 15,820 424 - 424 1 2.7% 15,306 42
92 - -
93 : . -
94 B1]Water Level B1 - Labor 250,100 - - 250,100 -
95 B1lWater Level B1 - Material 394,000 - 69,854 60,654 | 168% 324,346 6,965
[ 1]Water Level 1 - Labor 37,500 - ' - 37,500 -
97 1|Water Level 1 - Material 23,100 - 4,158 4,158 | 18% 18,942 416
98 2|Water Level 2 - Labor 100,400 - - 100,400 -
89 2]Water Level 2 - Material 43,700 - 7,866 7,566 | 18% 35,834 787
100 - 3|er Level 3 - Labor 64,700 - - 84,700 -
101 3[Water Leve! 3 - Material 29,300 - 5274 5274 ] 18% 24,028 527
102 4]Water Level 4 - Labor 5.400 - _ - 5,400 -
103 4]Water Level 4 - Material 3,200 - 576 576 | 18% 2,624 58
104 siwuar Level 5 - Labor 64,100 - - 64,100 -
108 5]Water Level 5 - Material 28,700 - 4,806 4,806 § 18% 21,884 481
106 5.5]Water Level 5.5 - Labor 10,800 - . 10,800 -
107 6.5]Water Level 5.5 - Material 7,500 - 1,350 1,350 | 18% 6,150 135
108 | B1-5.5|Water Final Connection Datails 46,600 1,480 ~ 1,490 | 3.2% 45,110 149
109 -~ -
110 - -
111 B1]Sump Pump Discharge Level B1 - Labor 24,200 - - 24,200 -
112 B1]Sump Pump Discharge Level B - Material 26,000 - - 26,000 -
113 1]Gas Level 1 - Labor 18,400 - - 19,400 -
114 Gas Level 1 - Material 9,200 - - 3,200 -
115 2}Gas Level 2 - Labor 20,700 - - 20,700 -
116 2]Gas Level 2 - Material 11,500 - - 11,500 -
117 B1]Compressed Air Level B1 - Labor 4,800 - - 4,800 -
118 B1|Compressed Air Level B1 - Material 2,000 - - 2,000 -
118 Food Service Hook-up - Labor 60,000 - - 60,000 -
120 Food Service Hook-up - Material 22,500 - - 22,500 -
121 1 aundry Hook-up - Labor i._gﬂ() - - 1,200 -
122 Laundry Hook-up - Material 1.500 - - 1,500 -
123 Water Heatars - Labor 27,800 - - 27,600 -
124 Water Heaters - Material 273,800 - : 273,900 :
125 Boaster Pumps - Labor 33,800 - “ 33,800 .
126 Booster - Material 162,000 - - 152,000 :

127 Mech Room Miscellaneous Equipment - Labor 36,000 - - 36,000 -
128 Mech Room Miscellaneous Eguipment - Material 93,000 - - 93,000 -
129 {water Softener - Labor 16,000 - - 15,000 -




CCCC HOTEL

CONTINUATION SHEET ) AlA DOCUMENT G703 (lnstructions on feverse side)
AlA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing Pegeiobes APPLICATION NUMBER: 3
Contractor's signed Centification is amached. . APPLICATION DATE:  10/31/2014
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO:
Use Column T on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO:
A B ¢ D E F G H I d K
WORK COMPLETED MATERIALS TOTAL
ITEM ORIGINAL CHANGE  FROM PREVIOUS PRESENTLY | COMPLETED | % | BALANCE
NO. DESCRIPTION OF WORK SCHEDULED ORDERS APPLICATION | THIS PERIOD STORED AND STORED | (i /E)] TOFINISH | RETAINAGE
VALUE F&G) (NOT IN TO DATE E-)
FORG) F + G + H)
130 JWater Softener - Material 28,000 - - 28,000 -
131 JSump Pumps - Labor 18,800 - B 18,600 -
32 JSump Pumps - Material 45,800 - ) - 45,800 -
133 p .
134 N -
135 B1]Fixtures Leve! B1 - Labor 2,400 - - 2,400 -
136 B1]Fixtures Level B1 - Material 7,000 - - 7,000 -
137 11,400 - - 11,400 N
138 22,200 - - z_gggo .
138 6,300 - - 6,300 -
140 11,000 - N 11,000 -
141 14,400 - - 14,400 -
142 27,300 - - 27,300 -
143 15,000 - - 16,000 -
144 30,300 - z 30, -
145 - -
146 N N
147 6]Sleeves Level 6 - Labor 3.575 - - 3,575 -
148 8|Sieeves Level 6 - Matarial 550 - - 550 -
148 7|Siseves Leve! 7 - Labor 7,150 - - 7,150 -
150 7 Level 7 - Material 1,100 - - 1,100 -
151 aism Level 8 - Labor 7,150 - - 7,150 -
152 8Sleeves Level 8 - 1,100 - - 1,100 -
153 9]Sleeves Level 9 - Labor 7,150 - - 7,150 -
154 g]Sleeves Level 8 - Material 1,100 - - 1,100 -
|_155 10]Sieeves Level 10 - Labor 7,150 - - 7.150 -
156 10]Sleeves Leve! 10 - Material 1,100 - - 1,100 -
157 11 Level 11 - Labor 7,150 - - 7,150 -
168 11]Slesves Level 11 - Matsrial 1,100 - - 1,100 -
150 12]Sieeves Level 12 - Labor 7,150 - - 7,150 -
160 12|smwea12-mmw 1,100 - - 1,100 -
161 14]Sipeves Level 14 - Labor 7,150 - - 7,180 -
162 14]Sleaves Level 14 - Material 1,100 - - 1,100 -
163 15]Sieeves Level 15 - Labor 5,200 ) - - 5,200 -
164 15]Steeves Level 15 - Material 800 ’ - - 800 -
165 16|Sleeves Level 16 - Labor 7,150 - - 7,150 -
166 16]Slesves Level 16 - Material 1,100 - - 1,100 -
167 17]Sleeves Level 17 - Labor 7.180 - - 7,150 -
168 17]Slesves Lave! 17 - Material 1,100 - ~ 1,100 -
160 18]Slesves Level 18 - Labor 7.150 - - - 7,150 -
170 18]Sleaves Level 18 - Material 1,100 - - 1,100 -
171 19]Sieeves Love! 19 - Labor 7,150 - - 7,150 -

172 19]Steeves Leve! 19 - Material 1,100 - - 1,100 -




CCCC HOTEL

CONTINUATION SHEET o AIA DOCUMENT G703 (instructions on reverse side)

AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, conaining 0 0 APPLICATION NUMBER: 3

Comtractor's signed Certification is attached. APPLICATION DATE: 10/31/2014

In tabulations below, amounts are stated 1o the nearest dollar. PERIOD TO: -

Use Column 1 on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO:

A B [ D E F G H i J K
WORK COMPLETED MATERIALS TOTAL
ITEM ORIGINAL CHANGE  FROM PREVIOUS PRESENTLY | COMPLETED | % | BALANCE
NO, DESCRIPTION OF WORK SCHEDULED ORDERS APPLICATION | THIS PERIOD STORED AND STORED | d /)| TOFINISH | RETAINAGE
VALUE F &Gy (NOT IN TO DATE (-1
F OR G} (F+G+H

173 20]Steeves Leve! 20 - Labor 7,150 - - 7150 -
174 20]Sleeves Level 20 - Material 1,100 - . 1,100 N
175 21[Sleeves Leve! 21 - Labor 6,850 - . 6,800 -
176 21[Sleeves Level 21 - Material 1,060 N N 1,060 -
177 22 Level 22 - Labor 6,890 - - 6,880 .
178 22|Sleeves Level 22 - Material 1,060 - . 1,060 .
179 ZaLloeves Level 23 - Labor 6,800 - - 6,880 -
180 23]Sieeves Level 23 - Material 1,080 - - 1,060 -
181 24]5leeves Level 24 - Labor 4,940 - - 4,940 "
182 24]Sleeves Level 24 - Material 760 - - 760 -
183 Sieeves Level 25 - Labor 6,890 - - 6,800 -
184 25Ismm Level 25 - Material 1,060 - - 1,060 -
185 26]Sleeves Level 26 - Labor 6,890 - N 6,690 "
186 26]Sleeves Level 26 - Material 1,060 - - 1,060 -
187 mlsm Level 27 - Labor 6,800 - - 6,890 -
188 27]Sizeves Level 27 - Material 1,060 - - 1,080 -
180 28]Siseves Level 28 - Labor 6,890 - - 6,890 -
160 Sleeves Level 28 - Material 1,080 - - 1,080 -
191 Sleeves Level 20 - Labor 6,890 - - 6,880 -
192 20]Sleevas Level 28 - Material 1,080 - - 1,060 -
183 30{Sleeves Level 30 - Labor 6,760 - - 6,760 -
194 30]Sleeves Leve! 30 - Material 1,040 - - 1,040 -
195 31]Sleaves Level 31 - Labor 6,760 - - 8,760 -
196 31]Sleeves Level 31 - Material 1,040 - - 1,040 -
187 3 ¢s Level 32 - Labor 4,085 - - 4,085 -
198 32{Sleeves Level 32 - Material 630 - - 630 -
199 33]Sieeves Leve! PH - Labor 1,300 - - 1,300 -
200 33]Sleeves Level PH - Material 200 - - 200 -
201 - -
202 - -
203 8lWaste & Vent Level 6 - Labor 42,100 - - 42,100 -
204 8]Waste & Vet Level 6 - Material 21,100 - - 21,100 -
205 7{Waste & Vent Level 7 - Labor 54,600 - - 54,600 -
208 7]Waste & Vent Leve! 7 - Materal 25,000 - - 25,000 -
207 8jWaste & Vent Level 8 - Labor 54,800 - - 54,600 -
208 8]Waste & Vert Level 8 - Material 25,000 - - 25,000 -
209 9}Waste & Vent Level 8 - Labor 54,800 - - 64,800 -
210 8]Waste & Vent Level 8 - Material 25,000 - - 25,000 -
211 10Waste & Vent Leve! 10 - Labor 54,600 - - 54,600 -
212 10]Waste & Vent Levet 10 - Material 25,000 - - 25,000 -
213 11]Waste & Vent Level 11 - Labor 57,300 - - 67,300 -
214 11]Waste & Vent Level 11 - Material 25,000 - - 25,000 -
215 12]Waste & Vent Level 12 - Labor 57,300 - - 57,300 -




CCCC HOTEL

CONTINUATION SHEET o AIA DOCUMENT G703  (instructions on reverse side)
ATA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, coniming 0 APPLICATION NUMBER: 3
Contractor's signed Certification is atiached. APPLICATION DATE:  10/31/2014
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO:
Use Column I on Contracts where variable reminage for line itemns may apply. ARCHITECT'S PROJECT NO:
A B c D E F G H ! d K
WORK COMPLETED MATERIALS TOTAL
ITEM ORIGINAL CHANGE  FROM PREVIOUS PRESENTLY | COMPLETED | % | BALANCE
NO. DESCRIPTION OF WORK. SCHEDULED ORDERS APPLICATION | THIS PERIOD |  STORED AND STORED | (1/Ey| TOFINISH | RETAINAGE
VALUE (F&G) (NOT IN TO DATE E-D
F OR G) F+G+H
218 12]Waste & Ven! Level 12 - Material 25,000 - 25,000 -
217 14]Waste & Vent Level 14 - Labor 57,300 - 57,300 -
218 14Waste & Vent Level 14 - Material 25,000 - 25,000 -
219 15]Waste & Vent Leve! 15 - Labor 57,300 - 57,300 -
220 15]Waste & Vent Level 15 - Material 25,000 - 25,000 -
221 16{Waste & Vert Level 16 - Labor §7,300 - 57,300 -
222 6]Waste & Vent Leve! 16 - Material 25,000 - 25,000 -
223 17{Waste & Vent Level 17 - Labor 60,100 - 60,100 -
224 17[Waste & Vent Level 17 - Material 25,000 - 25,000 -
225 13%&& % Vent Level 18 - Labor 60,100 - 60,100 -
| 226 18}Waste & Vent Level 18 - Material 25,000 - __ 25000 -
[ 227 18]Waste & Vent Level 19 - Labor 60,100 - 60,100 -
| 228 19]Waste & Vent Level 19 - Material 25,000 - 25,000 -
| 229 20]Waste & Vent Level 20 - Labor 60,100 - 80,100 -
230 20]Waste & Vent Level 20 - Material 25,000 - 25,000 -
231 21]Waste & Vent Level 21 - Labor 60,100 - 60,100 -
232 21]Wasts & Vent Level 21 - Material 25,000 - 25,000 -
233 22{Waste & Vent Level 22 - Labor 62,800 - 62,800 -
234 22|Waste & Vent Level 22 - Material __ 25000 - 25,000 -
235 m‘y_m S Vent Level 23 - Labor 62,800 - 62,800 -
236 23]Waste & Vert Level 23 - Material 25,000 - 25,000 -
237 24]Waste & Vent Level 24 - Labor 62,800 - 62,800 -
238 24]Waste & Vent Level 24 - Material 25,000 - 25,000 -
238 aste & Vent Levei 25 - Labor 62,800 - 62,800 -
240 [Waste & Vent Level 25 - Material 25,000 - 25,000 -
241 26]Waste & Vent Leve! 26 - Labor 62,800 - 62,800 -
242 gkm & Vent Level 26 - Material 25,000 - 25,000 -
243 aste & Vent Leve) 27 - Labor 65,500 - 65,500 -
244 27{Waste & Vent Level 27 - Material 25000 - - 25,000 -
245 28]Waste & Vent Level 28 - Labor 5,500 - 65,500 -
246 mlWam & Vent Level 28 - Material 25,000 - 25,000 :
247 20|Waste & Vent Level 29 - Labor 65,500 - 65,500 -
248 2a}Waste & Vent Level 29 - Material 25,000 - 25,000 -
240 | 30|Waste & Vent Levei 30 - Labor 65,500 - 65,500 -
250 30}Waste & Vent Level 30 - Material 25,000 - 25,000 -
251 31]Waste & Veni Level 31 - Labor 68,300 - 68,300 -
| 252 31 lwwa.vm Level 31 - Material 25,000 - 25,000 -
253 32]Waste & Vent Level 32 - Labor 54,600 - 54,600 -
254 32|Waste & Vent Leval 32 - Materlal 18,200 E 18,200 :
285 33|Waste & Vent Level PH - Labor 9,800 - 9,800 -
| 256 33|Waste & Vent Level PH - Material __ 3,400 - 3,400 -
257 Waste & Vent Final Connection Details 96,670 - 95,870 -
558 N




- CCCC HOTEL
CONTINUATION SHEET

AlA DOCUMENT G703  (instructions on reverse side)
AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, conmining opetots APPLICATION NUMBER: 3
Contractor's signed Certification is attached. APPLICATION DATE:  10/31/2014
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO:
Use Column 1 on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO:
A B c >} E F G H 1 J K
WORK COMPLETED MATERIALS TOTAL
ITEM ORIGINAL CHANGE  FROM PREVIOUS PRESENTLY | COMPLETED | % | BALANCE
NO. DESCRIPTION OF WORK SCHEDULED ORDERS APPLICATION | THISPERIOD |  STORED AND STORED | (1/By| TOFINISH | RETAINAGE
VALUE F & G) (NOT IN TO DATE (E-D
' F OR G) (F+ G + H)
268 - -
260 6]Storm Level 6 - Labor 2,400 - - 2,400 -
261 6]Storm Level 6 - Material 1,000 - - 1,000 -
262 7]Storm Level 7 - Labor 1,200 - - 1,200 -
263 7]Storm Level 7 - Material 300 - - 300 -
264 8]Storm Leve! 8 - Labor 1,200 - - 1,200 -
268 s]storm Level 8 - Materdal 300 - - 300 -
266 9]Storm Level @ - Labor 1,200 - - 1,200 -
267 9]Storm Level § - Material 300 - - 300 -
268 10]Storm Level 10 - Labor 1,200 - - 1,200 -
269 10]Storm Level 10 - Material 300 - - 300 -
270 11FmLmI11 - Labor 1,300 - - 1,300 -
271 11]Storm Level 11 - Material 300 - - 300 -
272 12]Storm Leve! 12 - Labor 1,200 - - 1,300 -
273 12]Storm Leve! 12 - Material 300 - - 300 -
274 14]Storm Level 14 - Labor 1,300 - - 1,300 -
275 14]Storm Level 14 - Material 300 - - 300 -
276 135«»@ Level 15 - Labor 1,300 - - 1,300 -
277 151Storm Level 15 - Material 300 - - 300 -
278 16]Storm Level 16 - Labor 1,300 - - 1,300 -
279 16}Storm Leve! 16 - Material 300 - - 300 -
280 ﬁsum Level 17 - Labor 300 . - 1,300 -
281 17}Storm Level 17 - Material 300 - - 300 -
282 18]Storm Level 18 - Labor 1,300 - - 1,300 -
283 18]Storm Leve! 18 - Material 300 - - 300 -
284 19]Storm Level 19 - Labor 1,300 - - 1,300 -
285 191Storm Level 19 - Material 300 - - 300 -
286 E‘Em«mma 20 - Labor 1,300 - - 1,300 -
287 20]storm Level 20 - Material 300 - : 300 -
288 21} Storm Levei 21 - Labor 1,300 - - 1,300 -
289 21]Storm Levei 21 - Material 300 - - 300 -
260 22]Storm Level 22 - Labor 1,400 - - 1,400 -
201 Storm Level 22 - Material 300 - - 300 -
292 23]Storm Level 23 - Labor 1,400 - - 1400 -
293 23]Storm Level 23 - Material 300 - - 300 -
204 24} Storm Level 24 - Labor 1,400 - - 1,400 -
205 24]Storm Level 24 - Material 300 - - 300 -
208 25]Storm Level 25 - Labor 1,400 - - 1,400 -
297 Level 25 - Material 300 - - 300 -
298 Level 26 - Labor 1,400 - - 1,400 -
288 Level 26 - Material 300 - - 300 -
300 27} Storm Leve! 27 - Labor 1,400 - - 1,400 -
301 27]Storm Level 27 - Material 300 - - 300 -
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CONTINUATION SHEET - Al4 DOCUMENT G703  (instructions on reverse side)
AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, comaining sge oS APPLICATION NUMBER: 3
Contractor's signed Certification is attached. APPLICATION DATE:  10/31/2014
In tabulations below, amounts are stated to the nearest doliar. PERIOD TO:
Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO:
A B c D E Fo G H 1 J K
WORK COMPLETED | MATERIALS TOTAL
ITEM ORIGINAL CHANGE  FROM PREVIOUS PRESENTLY | COMPLETED | % | BALANCE
NO. DESCRIPTION OF WORK SCHEDULED ORDERS APPLICATION | THIS PERIOD STORED AND STORED | (£ /E)| TOFINISH | RETAINAGE
VALUE F&G) (NOT IN TO DATE E-h
- F OR G) (F+G+H
302 28]Storm Level 28 - Labor 1,400 - - 1,400 -
303 mlswm Level 28 - Matadal 300 . ~ 300 .
304 29]Storm Level 29 - Labor 1,400 - - 1,400 -
305 20} Storm Level 29 - Material 300 . - 300 N
306 SO‘Sturm Level 30 - Labor 1,400 - - 1,400 -
307 30]Storm Level 30 - Material 300 - - 300 -
308 31]Storm Level 31 - Labor 3600/ - - 3,800 -
309 a1|sumnuveta - Materdal 1,500 - - 1,500 -
310 32]Storm Level 32 - Labor 12,600 - - 12,600 .
31 21 Level 32 - Material 4,700 - - 4,700 -
12 .mlswm Level PH - Labor 14,600 - - 14,600 -
13 131Storm Level PH - Material 5,900 - - 5,900 -
314 §Storm Final Connection Detalls 3,680 - - 3,680 -
315 - N
31¢€ - -
317 8jWater Level 6 - Labor 43,700 - - 43,700 -
318 6]Water Level 6 - Material 19,500 - 3,510 3s10] 18% 15,960 351
319 7iWater Level 7 - Labor 35,100 - - 35,100 -
| 320 7]Water Level 7 - Material 15,600 - 2,808 2,808 | 18% 12,792 281
a2 8lwater Level 8 - Labor 35,100 - - 35,100 -
322 8]Water Level 8 - Material 15,600 - 2,808 28081 18% 12,792 281
323 9]Water Level 8 - Labor 35,100 - - 35,100 -
324 9lwater Leve! - Material 15,600 - 2,808 2,808 | 18% 12,792 281
325 10[Water Level 10 - Labor 35,100 - - ] 35,100 -
326 10]Water Level 10 - Material 15,800 - 2,308 28081 18% 12,792 281
327 1|Water Level 11 - Labor 36,900 - - 36,900 -
| 328 11]Water Level 11 - Material 15,800 - 2,808 2,808 | 18% 12,792 281
329 38,900 - - 36,900 -
330 _ 15,800 ~ 2,808 2,808 | 18% 12,702 281

1 38, - - 36,800 -

2 15,600 - 2,808 2,808 | 18% 12,782 281
333 54,900 - - 54,900 -
334 - 6,444 6,444 | 18% 20,358 644
335 44,200 - - 44,200 -
336 16| Water Leve! 16 - Material 18,800 ] - 3402 34021 18% 15,468 340
337 17]Water Level 17 - Labor 37,700 - - 37,700 -

38 nkiau Level 17 - Material 13,800 - 2484 24841 18% 11,318 248
338 18]Water Lavel 18 - Labor 37,700 - - 37,700 -
340 13P’m7nm Leve! 18 - Material 13,800 - 2,484 2,484 | 168% 11,316 248
7341 | 10|Water Levei 13 - Labor 37,700 - - 37,700 :
342 19]Water Leve) 19 - Material 13,800 - 2,484 2484 ] 18% 11,316 248
343 20fWater Level 20 - Labor 37,700 - - 37,700 -
344 mlw:m Level 20 - Material 3,800 - 2484 2484 | 18% 11,318 248
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CONTINUATION SHEET R Al DOCUBMENT GT03  (instructions on reverse side)
AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing Sy igofts APPLICATION NUMBER: 3
Contractor's signed Cerrification is attached. APPLICATION DATE: 10/31/2014
In tabulations befow, amounts are stated to the nearest dollar. PERIOD TO:
Use Colurmin I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO:
A B c D E 1 F G H 1 J K
WORK COMPLETED MATERIALS TOTAL
ITEM ORIGINAL CHANGE  FROM PREVIOUS PRESENTLY | COMPLETED | % | BALANCE
NO. DESCRIPTION OF WORK SCHEDULED ORDERS APPLICATION | THIS PERIOD STORED AND STORED | (1/E)| TOFINISH | RETAINAGE
VALUE (F&G) (NOT IN TO DATE E-D
F OR G} F+6G+H
345 21]Water Level 21 - Labor 37,700 - - 37,700 -
346 21]Water Level 21 - Material 13,800 - 2,484 2,484 ] 18% 11,318 248
347 22]Water Lavel 22 - Labor 139,400 - - 39,400 -
348 22}Water Level 22 - Material 13,800 - 2,484 2,484 ] 18% 11,316 248
348 23}Water Level 23 - Labor 29,400 - - 38,400 -
350 23]Water Level 23 - Material 13,800 - 2484 2,484 | 18% 11,318 248
351 24]Water Level 24 - Labor 59,200 - - 59,200 -
352 24]Water Lavel 24 - Malsrial 34,800 - 6,228 62281 18% 28,372 623
353 25]Water Level 25 - Labor 47,500 N - 47,500 -
354 25]Water Level 25 - Material 18,100 - 3258 3258 ] 18% 14,842 326 |
355 28]Water Level 26 - Labor 38,500 - - 38,500 -
356 26]Water Level 26 - Material 13,100 - 2,358 2,358 | 18% 10,742 238
357 z*_r_'&v:_mmag_tl.aw 40,200 - _ - 40,200 -
358 27 Water Level 27 - Materisl 13,100 - 2,358 2358 | 18% 10,742 236
350 28} Water Level 28 - Labor 40,200 - - 40,200 -
360 28] Water Level 28 - Materis) 13,100 - 2,358 2,358 | 18% 10,742 236
381 29]Water Level 28 - Labor 40,200 - - 40,200 -
362 20]Water Level 20 - Materal 13,100 - 2,368 2,358 | 18% 10,742 236
363 30}Water Leve) 30 - Labor 35,500 - - 35,500 -
364 30}Water Level 30 - Materlal 12,700 - 2,286 2,286 ] 18% 10,414 229
365 1]Water Level 31 - Labor 37,000 ~« - 37.000 -
366 31Water Level 31 - Material 12,700 - 2,268 2286 | 18% 10,414 227
367 32}water Level 32 - Labor 44,800 - - 44,900 -
368 32 Levei 32 - Material 23,400 - 4,212 4212 ] 18% 19,188 421
| 369 33}Water Level PH - Labor 10,800 - ~ - 10,800 -
370 33]Water Level PH - Material 3,900 - 702 702 ] 18% 3,108 70
37 Water Final Connection Details 65,600 - - 65,800 -
372 N .
73 - -
T4 13,200 - - 13,200 -
375 17,000 - - 17,000 -
| 376 21,600 - - 21,600 s
377 26,000 - - 26,000 -
378 21,600 - - 21,800 -
379 28,000 - ' - 26,000 -
380 21,800 - - 21,600 -
381 28,000 - - 26,000 -
382 21,600 - - 21,600 -
383 26,000 - : 26,000 -
384 22,700 - - 22,700 -
385 26,000 - - 26,000 -
386 22,700 - - 22,700 -
387 26,000 - - 26,000 -




CCCC HOTEL
CONTINUATION SHEET AIA DOCUMENT G703 (instructions on reverse side)

AJA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, conaining Pegettofts APPLICATION NUMBER: 3
Contractor's signed Certification is sttached. APPLICATION DATE: 10/31/2014
In wmbulations below, amounts are stited to the nearest dollar, PERIOD TO:
Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO:
A 8 c D E F G H 1 J K
WORK COMPLETED MATERIALS TOTAL
ITEM ORIGINAL CHANGE  FROM PREVIOUS PRESENTLY | COMPLETED | % | BALANCE
NO. DESCRIPTION OF WORK SCHEDULED ORDERS APPLICATION | THIS PERIOD STORED AND STORED | 4 /B)| TOFINISH | RETAINAGE
VALUE ¥ & G) (NOT IN TO DATE E-h
F OR G) F+G+H
388 14} Fdures Level 14 - Labor 2,700 - - 22,700 -
389 14]Fixiures Level 14 - Material ) 28,000 - - 28,000 -
300 15]Fidures Level 16 - Labor 22,700 - - 22,700 -
391 1slmm 15 - Material 26,000 - - 26,000 -
392 16]Fixtures Leve! 16 - Labor 22,700 - - 22,700 -
383 16]Fixtures Leve! 16 - Material 26,000 . - 26,000 -
394 wlrwum Level 17 - Labor 23,800 - - 23,800 -
395 17]Fixiures Level 17 - Material 28,000 . - 26,000 -
396 1B}Fixtures Level 18 - Labor 23,800 - - 23,800 -
397 18Fixtures Level 18 - Material 26,000 - - 26,000 -
398 19]Fixiures Levei 19 - Labor 23,800 - - 23,800 -
399 19}Fixtures Leve! 19 - Materiai 26,000 - - 26,000 -
400 20| Fixtures Level 20 - Labor 23,800 - - : 23,800 -
401 20{Fixiures Level 20 - Material 26,000 - - 26,000 -
402 23,800 - - 23,800 -
403 30,100 - - 30,100 -
404 24,800 - - 24,800 -
405 30,100 - - 30,100 -
406 24,800 - - 24,800 -
407 30,100 - - 30,100 -
408 4,800 - - 24,800 -
409 30,100 - - 30,100 -
410 24,800 - - 24,800 -
411 30,100 . - 30,100 -
412 24,800 - - 24,800 -
413 30,100 - - 30,100 -
414 25,900 - - 25900 -
415 30,100 - - 30,100 -
416 24,500 hd b &4_;_&0 -
417 9,800 : - 29,800 -
418 24,500 - - 24,500 -
419 28,800 - - 28,800 o
420 23,800 - - 23,800 :
421 = 29,300 . . 29,300 "
422 31]Fixtures Level 31 - Labor 24,800 - - 24,800 -
423 3t‘ﬁmw.mla1 - Material 29,300 - - 29,300 -
424 32]Fixtures Lavel 32 - Labor 18,000 - - 18,000 -
425 32]Fixtures Leve! 32 - Material 30,800 - N 30,800 -
426 33| Fixtures Leve! PH - Labor . - . - N
427 33| Fixtures Level PH - Materlal - . . = "
428 - -
e - .
430 Jinsulation & Firestopping 700,000 - - 700,000 -
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' CCCC HOTEL
CONTINUATION SHEET AIA DOCUMENT G703  (instructions on reverse side)
AlA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER:
Contractor's signed Certification is attached. APPLICATION DATE:
In tabulations below, amounts are stated to the nearest dollar, PERIOD TO:
Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO:
B [+ D E G I K
WORK COMPLETED MATERIALS
ORIGINAL CHANGE  FROM PFREVIOUS PRESENTLY %
DESCRIPTION OF WORK SCHEDULED ORDERS APPLICATION | THIS PERIOD STORED a /By RETAINAGE
VALUE (F & G) (NOT IN
- FORG)

431 Breakout to be ed once ele) - -
432 . -
433 [ Order #1 - credit for (27,000“ (510“ {810)) (1@_2_0)] 6% {162)]
434 - -
435 - -

11,403,960 (27.000” 370,084 91,988 172,488 6% $63,457
AlA DOCUMENT G703 * APPLICATION AND CERTIFICATE FOR PAYMENT * AIA #1092 *
THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W., WASHINGTON, D.C. 2006 G703-1982
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BILL OF SALE TO TURNER CONSTRUCTION COMPANY

KNOW ALL MEN BY THESE PRESENTS THAT

(bereinafter called the "Seller"), for and in consideration of the sum of one hundred seventy-two thousand, two
hundred eighty-eight dollars ($172,488.00) and other good and valuable consideration to it in hand paid by
TURNER/OZANNE/VAA, a New York Corporation with its principal office located in New York, New York
(hereinafter called "Turner"), receipt of which is hereby acknowledged, and further intending to be legally bound
hereby, does hereby sell, transfer and assign to TURNER/OZANNE/VAA the goods, materials and/or equipment
described in Schedule A hereto (hereinafter called the "Goods") and located on the premises described in that
schedule, manufactured or in the process of manufacture for delivery to, or for use on or in connection with
CCCC Hotel .

(hereinafier called the "Project”). And in the event that any of the Goods are in process of manufacture, this Bill of
Sale is expressly intended to sell, transfer and assign the same in their completed state, as well as in the form and
state they possess at the time of the execution of this instrament.

TO HAVE AND TO HOLD all and singular the Goods to Turner/Ozanne/VAA, its successors and assigns,
to their own use and behoove forever.

And the said Seller does hereby covenant with Tumner/Ozanne/VAA that it is the lawful owner of Goods;
that they are free from all liens and claims whatsoever; that it has good right to sell the same; that it will warrant and
defend same against the claims and demands of all persons. '

The Seller will provide safe and proper storage or the Goods on its own premises or such other premises as
may be described in the said Schedule until such time as Goods are delivered to the Project. Seller shall not move
the Goods or its place of business identified above without thirty (30) days prior written notice to
Tumer/Ozanne/VAA.

The Seller will physically separate and/or segregate the Goods by means of ropes or other barriers, or as
may otherwise be directed by Tumer/Ozanne/VAA, from any and all items of similar type and kind and will cause to
be placed conspicuously and securely on the Goods in its plant or warehouse or other place described in Schedule A,
asthecasemaybe,asignorsignsinaformsaﬁsfactorytoThmer/Omme/VAAwhichwﬂlidcntifysuchGoodsas
the property of TURNER/OZANNE/VAA and as intended for use on or in connection with the Project.

Seller agrees that Tumner/Ozanne/VAA, in addition to all of Turner/Ozanne/VAA's other rights in
connection with the Goods, has a security interest in the Goods securing Seller's performance of its duties and
obligations under this Bill of Sale and the Subcontract/Purchase Contract, and that this Bill of Sale shall constitute a
Security Agreement to Turner/Ozanne/VAA and also a Financing Statement, both in accordance with the provisions
of the Uniform Commercial Code of every jurisdiction wherein such Code, or a variation of such Code, is in effect,
and may also be so used by Turner/Ozanne/VAA without in any way abrogating, restricting or limiting the rights of
Tumer/Ozanne/VAA under this Bill of Sale, the Subcontract/Purchase Contract referenced in Schedule A hereto ,or
under applicable law. The Seller hereby irrevocably nominates, constitutes, appoints and designates
Tumer/Ozanne/VAA as its attomey-in-fact with the right, but not the obligation, to make, execute and deliver any
and all other documents or papers, including without limitation, Security Agreements and
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Financing Statement deemed necessary and proper by Turner/Ozanne/VAA in order to give full effect not only to
the intent and meaning of the within sale, transfer and assignment, but also to the full protection intended to be herein
given to Turner under all other provisions of this Bill of Sale, the Subcontract/Purchase Contract and applicable law.
The Seller hereby ratifies and confirms all acts and actions taken and done by Turner/Ozanne/VAA as attorney-in-
fact.

The Seller will cause the Goods to be continuously insured against fire, thefi and all other hazards for the
full amount of the Contract Value stated in Schedule A hereto, or such other amounts as may be agreed upon by
Turner/Ozanne/VAA, and the Seller does hereby agree to defend, indemnify and hold Turner/Ozanne/VAA harmless
for any loss, theft or destruction of the said Goods or any part thereof however caused, notwithstanding the payment
made to Seller or the transfer of title to such property in this Bill of Sale. The policies of insurance provided for in
this paragraphs shall name TURNER/OZANNE/VAA as an additional insured or as a loss payee insured thereunder
to the full extent of Turner/Ozanne/VAA's insurable interest in the Goods. Such policies of insurance shall, in all
material respects, including, without limitation, dates of expiration, deductibles and, if applicable, loss payable
endorsements thereto, be in a form acceptable to Turner/Ozanne/VAA, and shall specifically waive any cause(s) of
action the insurer(s) under such policies may acquire by subrogation or otherwise against Turner/Ozanne/VAA in
connection with any loss, theft or destruction of the Goods. The amount of such insurance shall be increased from
time to time in proportion to the increase in value of the Goods by any further process of manufacture or as may
otherwise be directed by Turner/Ozanne/VAA and the policies of insurance shall be renewed as necessary to fully
protect Turner/Ozanne/VAA's interest in the Goods until their delivery to the Project site. In the event such policies
of insurance do not name Turner/Ozanne/VAA as an insured, such policies of insurance shall contain a Loss Payable
Endorsement, properly executed by the insurer(s) under such policies, which provide that loss shall be payable to
Turner/Ozanne/VAA in the full amount of the Contract Value or such other amount as may be agreed to by
Turnet/Ozanne/VAA. Within ten (10) days of the execution of this Bill of Sale, Seller shall furnish certificates of
insurance which evidence such coverage to Turner/Ozanne/VAA (including a copy of Loss Payable Endorsement as
provided herein) and which provide that the insurance will not be canceled or changed until the expiration of thirty
(30) days after written notice of such cancellation or change has been received by Turner/Ozanne/VAA.

Seller agrees that the Contract Value set forth in Schedule A includes all Federal, State, County, Municipal
and other taxes, including, but not limited to sales, use and other personal property taxes, which are or may be
imposed by law on the sale, transfer, assignment or use of the Goods. Seller further agrees that any payment for the
Goods, including any partial payment with respect thereto, shall constitute payment in full of all such sales, use and
other personal property taxes.

Seller acknowledges and agrees that it executes this Bill of Sale in furtherance of the Subcontract/Purchase
Contract referenced in Schedule A hereto, and that the sale, transfer and assignment of the Goods hereunder does not
constitute acceptance of such Goods and further does not limit or impair Turner/Ozanne/VAA's rights and remedies
o relieve Seller of any of its duties and obligations under the aforesaid Subcontract/Purchase Contract, with respect
to such Goods or otherwise, including any warmanties or guarantees provided therein or by operation of law.
Accordingly, the obligation for the performance of said Subcontract/Purchase Contract between Seller and
Tarner/Ozanne/VAA shall continue in full force and effect, including but not limited to, the obligation to deliver the
" Goods described in Schedule A pursuant to the terms of the Subcontract/Purchase Contract.
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INWI’I‘NESSWHEREOF,thcsaidScuerhashcreﬁﬁtosctitshandmdsealmdoﬂmwAsedtﬂyexecuted

and signed this instrument this30Tay of Octobzir 2044
, — Gorman-Lavelle Corporatiom
) SELLER
CORPORATE SEAL: «R o YR
Wdév Y,
SIGNATURE

NAME OF AUTHORIZED SIGNER

Controller
OFFICIAL TITLE (OFFICER)

FOR CORPORATION

STATEOF  Ohio )
. B&:
COUNTY OF  Cuyahoga )

On the _ 30th__day of October in the year Two Thousand and fourteen before me personally came

Rhonda Molenaar
to me known who being duly swomn, did depose and say:

That she resides in Fairview Park, Ohio

that she is_Secretary (Officer)

of Gorman-Lavelle Corporation the

Corporation described in and which executed the above instrument; that he knows the seal of such corporation; that
the seal affixed to said instrument is such corporate seal; and that it was so affixed by order of the Board of Directors
of said corporation, and that he signed his name thereto by like order.
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SCHEDULE A

‘Turner Subcontractor/Purchase Contract No._4700034722

Contract Value of Goods, Materials, and/or Equipment:
(includes all sales, use and other personal property taxes) $_172.488

Description of Goods Included Herein: (includes sizes, number, etc., together with a description of the location
and part of premises where material is or will be stored)

See attached Royalton Contracting invoice #1020 dated 10/26/2014

{(Note: Any additional pages necessary for listing required information should be consecutively numbered, initialed
by Seller and attached hereto.)




Royalton Contracting LLC Invoice
12231 Eagle Nest Drive
§ North Royalton, OH 44133 Date -~
" (440) 533-5822 phone
. 1072672014 1020
Bill To
Gorman-Lavelle Corporation
3459 East 52nd Place
Cleveland, OH 44127
USA
P.C. No. Terms * Project
1004 Net 30 9800 CCCCH
Quantity Description Rate Amount
1206 x 20 Copper Pipe L 55.08 6,609.31
1,64014 x 20 Copper Pipe L 23.11 3789263
6203 x 20 Copper Pipe L. 14.14 8,764.51
2,500} 2-1/2 x 20 Copper Pipe L 10.54 26,346.32
3,000]2x 20 Copper Pipe L. 7.03 2109744
5,500} 1-1/2 x 20 Copper Pipe L 4.54 24944.92
6,6001]1-1/4 x 20 Copper Pipe L 352 23,207.18
5,500 {1 x 20 Copper Pipe L L 247 13,565.55
6,500 ] 3/4 x 20 Copper Pipe L : 1.66] 10,798.42
2,500 172 x 20 Copper Pipe L 1.03 2,573.48
‘ ‘Total $175,799.77
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ACORD'  CERTIFICATE OF PROPERTY INSURANCE | e |

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

lfmhwﬁﬂmhbﬂngpnpmdlorlpurtywhotucmlmmbhlnbnumm Yo, do not use this form. Use ACORD 27 or ACORD 28.
FRODUCER CONTAET

Dawson ingurance ' [ FAX
1340 Depot Strest S . A ek
Cleveland, OH 441161789 ighess:
| clstouER 1o; SORMA-3
AFFORDING COVERAGE | wMcs
INSURED Gorman-Lavelle Corporation wsurer A : Charter Oak Fire Ins. Company
3459 East 52nd Place HSURER B :
Cleveland, OH 44127-1693 NSURER C :
NSURER O :
PSURERE :
NSURERF :
COVERAGES CERTIFICATE NUMBER: REVISION NUMBER:

LOCATION OF PREMISES / DESCRIPTION OF PROPERTY (Attach ACORD 101, Additional Remarks Schedule, if more space is required)

TS IS TO GERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT-OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS,

wen TYPE OF INSURANCE POLICY NUMBER mm mm COVERED PROPERTY LIS

PROPERTY “Teuiome s
CAUSES OF LOSS | DECUCTIBLES | PERSONAL PROPERTY | g
BASIC BULDING ] susiessinconE | g
BROAD R | exvraExPENSE s
SPECIAL | RENTAL VALUE s
EARTHQUAKE | suankeT sunoms | g
WiND | suankeT PERS PROP | §
FLOCD | |eskerBoaere (g
B s
3

@ | X | WLAND MARINE TYPE OF POLICY A [testaltFitr for s 1,000,
GAUSES OF LOSS Inst Fitr fistd matl Stored Materials .
: NAMED PERILS POUCYNUMBER 0473012014 04/3012016 EathquakeFldinct | g
A | X |Special Form $1000 Deductble ,
CRIME s
TYPE OF POLICY B s
3
BOWER & MACHINERY / s
EQUIPMENT BREAKDOWN - :
B s
s

SPECIAL CONDITIONS / OTHER COVERAGES {Attach ACORD 101, Additional Remarks Schadule, if more space is required)

|SEE ATTACHED NOTES
CERTIFICATE HOLDE! CANCELLATION
TURNERO ‘

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
Turner Construction Company me&gﬁw uvm'::v'vmu'ms.E WL BE DELVERED W
clo Turner Surety and
Insurance Brokerage
440 Whellers Farms Road AUTHORZED REPRZSENTATIVE
Milford, CT 06461 St T

© 1995-2009 ACORD CORPORATION. All rights reserved.
ACORD 24 (2009/08) The ACORD name and logo are registsred marks of ACORD



] wonercooe  TURNERD GORMA-3 PAGE 2
NOTEPAD: msureo's name  Gorman-Lavelle Corporation OP ID: BSL Date  40/27/2014

Certificate Holdex:
Cuyahoga County and Their loyecs City of c1mlund, Cleveland -
y i C g Port Authori Turner tyO zanne ~ VAA a Joint Venture,
Auken

iCu
myaggggonstrncuon Y zanne Canst:ucticm Co., Inc.
8 Ar furner C rporation, Turner Consturction

tacts
oppany, their off:.c:.nls Toyees ahd agents and wholly
7bsx u‘iog or Qarcm: i‘qﬁ c‘gons, all Bnrolm Pu'tias

uraty
0 Wheelers Farms Road 06461
tention: Charo Rosemond

: STORED MATERIALS:

ct: Work Performed at the Turner Ozanne VAA, Cleveland Convention
e ool Valae Of seored materiale valced up Lo 10855005 venta

" Gorman-Lavelle Corporation warehouse at 3459 E. 52nd Place, Cleveland

t:
1.
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