BF Ol

SUBCONTRACTOR APPLICATION FOR PAYMENT DATE: 10131114

TO: Turner/Ozanne/VAA FROM: (Subcontracters Case Foundation Company
wlo The Standard Building 1325 W. Lake Street
1370 Ontario St., Suite 900 Roselle, IL 60172
Cleveland, OH 44113 Telephone No.: B830-529-4802
216-377-4801 (0), 216-589-9678 (F) Invoice No.: : 100117-645

PROJECT: Cuyahoga County Convention Center Hotel PROJECT LOCATION: 10 Lakeside Ave. East

Cleveland, OH 44114

DESCRIPTION OF WORK: Caissons

Contract No.
Original Subcontract Sum 3 $6,844 939.00 Total Completed & Stored to Date 5 $7,482.808.00
Approved Change Orders to Date % $637.869.00 Less Retainageat ____ 5 % $ $374,140.40
{Through Change Order# 9 ) Total Earned Less Retainage $ $7.108,667.80
Subcorntract Sum to Date 5 $7.482 808.00 Less Previous Certificates for Payment $ $7.134,662.45
Current Payment Dua $ {525 904 B85)
Balance to Finish {including retainage) 5 $374,140,40

The undersigned ceifies thal is has performed laber and has furnished all material, machinary, fuel and equipment covered by this Application
for Payment in accord with Ihe subcontract documents. it has paid all amounts due for work covered by previously funded Applications, and
the current payment due to the undersigned will be utilized (o fund and pay all of its subcontraciors, materialmen, and labor for work in
connection with the project described above within 7 days of receipt of the *Current Payment Dus.”

Tne undersigned acknowledges that TURNER/OZANNE/VAA will make payment hereunder in reliance upon the
rapresentations made in this application.

Subcontraetgr.Lase Foundation Company,; ey Date: 10/31/14
By: &, g 4 Palrick O'Neill Tile:  V.P.. Finance .
{

Subscribed and sworn to before me this __31st_ day of __Qclober L2014 .

Notary Pumw@ﬂ %}wy Commission Expires: __ /1 /1

A
CONDITIONAL WAIVER OF LIEN

Conditioned upon paymenl, the undersigned, for and in consideration of payment made to the undersigned as a result of this Application, releas:
does hereby waive, release and surrender any and alf lien or claim or right to fien, to the date of this waiver, for labor, material and/or services
furnished in connection with the above described Project, except with respect to $2,137,383.00 due for previous cerfificales of payment

which remain unpald
Subéémr’éclo'ﬁundanon Compangy  n Date; 10/31/14
By: i Patrick O'Neilt Tille: V.P., Finance

fore me this  31st dayof  October L2014 |

Subscribed and sworn to

Naotary Public: __ My Commission Expires: 4/ s

OFFICIAL SEAL
PATRICIA CRAWFORD
NOTARY PUBLIC - STATE OF KLLINOIS
MY COMMISSION EXPIRES:03/17/18




APPLICATION AND CERTIFICATION FOR PAYMENT

AIA DOCUMENT G702

Page tof 3

T0: Turner Qzanne VAA A Joint Venll PROJECT: Clgvetand Corventinn Camer Hotet APELICATION NO: 7 Urisdritution (o

1370 Ontairo Y, Ste, 900, The 10 Lakeside Ave. East APPLICATIONDATE.  \@/30/2014 L OWNER

Standard Blag Clavelsnd. O 44114 PERIOD TC: 1813012014 LU

Clevetand, OH 44113 CONTRAGT/PROJECT NO- | COMSTRUCTION MGR
FROM CONTRACTOR:  Case Foundstion Compary OUR PROJECTNO, 100117 CONTRACT DATE. Hzytzan4 | ARCHITECT

1325 W, | aks Steet INVOICE NO: ARICGA0OTTO »

Rosale, Il 60172 VIA ARCHITECT: . i CONTRACTOR

L OTHER

SCOPE OF WORK ©

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for payment, 23 shown below, in connestion with the Contract,
Crntinuation Sheet. AA Document GTO3, is altached.

1. CRIGIMAL CONTRACT SUM
2. Met change by Change Orders
3. CONTRACT SUMTO DATE (Lina t £ 23
4, TOTAL COMPLETED & STORED TO DATE
{Golumn H on G703}
5. RETAINAGE:
a. 500 % of Comploted Work 374,140.40
{Column E + F on G703)
1. % of Stored Matedal 000
(Column G on G703)
Tolsl Relsinage 7414040
{Lines Sa + 5k or Total In Columnd of G703)
6. TOTAL EARNED LESS RETAINAGE
{Linz 4 Lesg Line 5 Total) .
7 LESS PREVIOUS CERTIFICATES FOR PAYMENT
{Line € from prior Cedificate)
8, CURRENT PAYMENT DUE
9. BALANCE TO FINISH, INCLUDING RETAINAGE
{Line 3 fess Line 8)

_ 6,544,839.00

7,108,867 80

7.134.862 45

| CHANGE ORDER SUMMARY ADDITIONS | ; DEDUCTIONS.
f Tolal thanges approved 1AT7 23200 w. {512,000.00)
_In previous months by Owner v
Total approved this Month i 060 | (273683003
TOTALS 1477.232.00 | {539.383.00)_|
NET CHANGES : -
by Change Crder 637.868.00

AR DOCURMENT GT02 APPLICETION ARG CEﬁT!F&CAY!C‘H FOR PADAERT 4
Users may shialn val o1 thig d by El L Y o4abt - ¢

The undersigned Contractor cenifies that to the best of the Contractors knowiedge, information and befiel thi Wark
cavered by (his Applization for Payment has been completed in accordance with the Centract Dosuments, thet al
amounts have been paid by the Contracior for Work lor which previous Cerificates for Payriiont ware jesued and

payments eceived from the Owner, and hat current paynent shown berrain is now dus.

Case Foundaton Company

/ ,,://;ale: /dlf‘ A’qy/ﬂ#

County of, oot

Stale of v

My Commigsion explrss

Subscribed an swem befme me th (™ day of D
Molary Public:
M

ARCHITECT'S CERTIFICATE FOR PAYMENT

i acoordance wilh the Conlrast Documards, based on on-sie obse

is entitled 1o paymant of the AMOUNT CERTIFIED,

AMDUNT CERTIFIED ....3

(Altach explanation f amount certified differs from tha amount applied. Initial all figures on his
Application anif onthe Continuation Shee! that are chengad to conferm with Ihe amound ceriied. } i

ARCHITECT:

By i Date:

This Certificale is not negotisble. The AMOUNT CERTIFIED s payable only to the
Contractor @ herein 2. pay and accepta of W are without

pay

prejudice {o any rights of the Cwner or Conlracior under this Conlract.

THE Mﬂ:htﬁﬁu‘w NETITUTE OF arCHITEGTH, 1738 NEW VORK AVE H W WASHINGTON 00 Zoana R385

Ity frore e Licensse

e o

B prising the apphication,
the Architect cerlifizs (© the Ownor that Lo the best of the Architect's mowledge nlo*maiim and helief the Work has
progressed as indicated, the quality of the Work Is In accordance with the Contract Documents, and the Contracior



CONTINUATION SHEET AlA DOCUMENT G703 Page 2¢f 3
AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT. containing, ABPLICATION NO 7
Conraciors signed cerification is ztiaches APPLICATION DATE: HBI30/204 4
In tabulations below, armounts are siated 1o 1he nearest dollar, PERIOD TO: 1BI302014
Use Column J on Contracts where variable refainage for iine dems may apply CONTRACTIPROJECT NO:
R Case Foundation Company o o
A B o o E : 13 G H 1 ¥
TEM NG| DESCRIFTION OF WORK aTy SCHEDULED WORK COMPLETED MATERIALS TOTAL 1A ! BALANCE TO: RETAINAGE
! VALUE . ' i PRESENTLY COMPLETED & FINISH
FROM PREVIOUS | THISPERIOD @ STORED STORED TODATE (H+ 0y (D« Hy
APPLICATION | NOTINE ORF) (E+F+G)
(£ +F)
001 Submittal Preparation and Enginesting 7.000,00 700,00 700000 0.00 000 7.900.00 100.00% 000 350.004
002 | Mobilization 250,000.00 250.600.00 259.000.00 0.00 0.60 250,900.00 100.60% 000 12,500.00]
003 | Pra-Core Borings ? 182,000.00 182 000.00° 182 000.00 0.00 0.08 182.000.00 H00.00% | .00/ 9.100.00
004 3.0 Diameter Caissons (G-ea) 260,000.00 260,000.001 260,000.00 n.00! 0.00 [ 260.000.00 106.00% | o 00! 13,000.00
nos ] 3.5 Dismeter Caissons (3 ea) ‘ 225.000.00¢ 225,006.00 225.000.00 0.00 o eol 22500000 100.00% ; 000 11.250.00]
| . : ; N SR S SR e S S i . f
006 ]4.5 Diameter Caissons {10 eay 1.180000.00) 1,190,000.00 1,180,000 00 000 0.00| 1.190.000.00 100.00% 1 0.00! |
407 5.0 Dismeter Caissons (3 oa) ‘ 447,000.00 47 00000 | 447,000.00! 0.00 0.00; 447 00000 100.00% .00, ,
008 6.0 Diameter Caissons (8 ea) . 180800000 5.606,000.00 | 1,608,000.00, 0.00] 0.00| 1.608.000.00 100.00% 0.00 &0.400.00
e S . %, b | ke
0% Reinforcing Steel 710,000 00 710.000.00 710.000.00] 0.00 o.00| 710.000.00 100.00% ' 0.0 25,500 00,
| ! |
N i ) : i i . : - i o :
010 Permanent Stesl Casing L 181,000,000 614,000 0D 1.617.000.00] 000 8,00 4 617.600.00 Q 100,00% 0.00 80,850,001
011 | Saturday Premium Cost : §8,000.00 88,000.00{ 0.00 .00} 65,000.00} 100.00%. 0.00 2,400.00
! | J . 3 o
012 ock Socket Adjusiment | tusen00 100.000.00] .00 o0 100.500.00| 100.00% 640! 5.000.00|
; 5 U W R [ B ,‘ e I
013 gpre»(;me Adustment 10.000.00] $0,000.00 10,000.00; 0.00 X3 10,000.00 100.00% | 0.00! 500,00
044 Demebilization 170,939.0] 170,939.00 170.939.00! 0.00 2.00 170,939.00: 100.00% ¥ ) 0.00] 8.546.95
| ! ‘
015 CO0% PCO 18 Remove Twr Grane Catss: | {51 z.ocm‘.omi {512.000.00 (512,000,008 o o6 0.00 (52,000,001 0.00 £25,500.00):
I R I | .
B [CO 02 PCO 19 Caissan Chos Final 3,241 | 556,202.00! 956.202.001 956,202 60 000, 0.00} 956.2(32.063; 47.810.101
017 |CO03: PCO 28 Batance of Rock Socket Ac | 153.254.00, 163,204 001 183.294.00/ .00/ 000! 183.294.00 9,164.70 |
M8 CO 04 PCO 29 Sub Obstr at Caissons F-8 1 26,719,001 26.719.00| 26,719.00 o.00! 000 28.719.00| 100.00% | 1.335.95|
] : t | ‘ ! i
; i | : L e .



CONTINUATION SHEET

AlA DOCUMENT G703 Page 3ol 3

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, cortaining APPLICATION NO 7
Contractors signed cenification is attached. APPLICATION DATE: 167307204
in tatulations below, amounts are staled to the nearest dotlar. PERIDGTO: 973072014
Use Column J on Contracts where vadable relainage for line lems may apply. COMTRACTIPROJECT NO:
e . Case Foundation Company o e
& i) o} [ 4 F G H I ] J
TTEM NG, DESCRIPTION OF WORK ary SCHEDULED WORK COMPLETED HATERIALS FOTAL % BALANCE TO RETANAGE |
: YALUE S . i PRESENTLY COMPLETEL & FINISH
FROM PREVIOUS THIS PERIOD STORED STORED TO UATE | {H e D-H)
APPLICATION S NOTIREORFY (E+F4G) |
i ! (E + Fl ‘ i i
019 CODS PCO 30 Pre-core Adj per Final Dsg 11.047.000 11.017.00 11.017.00 0.60 000 11.017.00 100.00% | 0.00 550.85 |
CO2-9 | CO06 - 09 PCO 20 Fisld Work Refated to (27,363,060} (27.363.00)} 0.0 {27.363.00} 0.00] 127 363.00) 100,00% 008 (1,385.15)
GRAND TOTALS 7,482,808.00 | 7.510,171.00 | 127.363.00} | 0.00 | 7,482,808.00 100.00% | 0.00 | 374,140.40 |




