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SUBCONTRACTOR APPLICATION FOR PAYMENT

TO: TurneriOzanne Joint Venture :
1422 Euclid Ave. Suite 1400 ,
Cleveland, Ohic 44115

DATE: 10/29/2014

FROM: (Subcoritracior)

- Independence, OH 44131
PH: (218) 522-1180 Telephone No.: 216-524-1700
Invoice No.: 5
PROJECT: Cleveland Convention Center Hotel PROJECT LOCATION: Lﬁagki&l\vg.
Cleveland, Ohio 44114
Contract No,
Original Subcontract Sum $ 2,731,700.00 Total Completed & Stored to Date $ $2,450,111
Approved Change Orders to Date  § 66,431.00 Less Retainage at 5% $ 122,505.53
.

{Through Change Order 1 ) Total Eamed Less Retainage $ 2,327,604.98
Subcontract Sum to Date $ 2,798,131.00 Less Previous Certificates for Payment § 2,226,251.00
Current Payment Due ] 101,353.98
Balance to Finish {including retainage) $ 470,526.03

The undersigned ceriifies that is has performed labor and has furnished ali material, machinery, fuel and equipment covered by this Application

for Payment in accord with the subcontract documents. it has paid all amounts due for work covered by previous Applications, and the current

payment due o the undersigned will be ulilized to fund and pay all of its subcontractors, materiaimen, and labor for work in connection with the
project described above within 10 days of receipt of the *Current Payment Due.”

Date: 10/28/2014

Title: _Contract Administrator

iistave Buddie Shats of Anto
By Commission Explras: 08/03/2017

WAIVER OF LIEN

Theundatsmd.formdinmédumﬁandmnmmwm,umw:saMdﬂﬁswwﬁm;mmm,mass
and surrender any and all lien or claim or right t lisn, to the date of this waiver, for labor, material and/or services fumished in connection
with the above described Project.
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S 0&2:";\ i1 2", Supsontractor ating, In Date: 1012072014
= = L=y
z Subscribed and sworn to before me this 29th day of October, 2014
%, e Btary Public: A E\ .My Commission Expires: _08/03/17
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Y e QTN RACTOR APPLIEATION FOR PAYMENT Page 1
Project No. 131020 Margaret Hagy
Resident Summit County
Htetary Pablic, Stats of Ohio

Hy Commission Expican: 09/03/2017



APPLICATION AND CERTIFICATE FOR PAYMENT

ALA DOCUMENT G702 PAGE ONE OF  PAGES
TO OWNER: Turner Construction PROJECT: Cleveland Convention Ctr Hotel APPLICATION NO: 00005 Distribution to:
1422 Euctid Ave. Suite 1400 CUST NO. 169000 PERIOD TO: 10/31/2014 [J OWNER
Cleveland, OH 44115 PROJECT NO.- 14-1-125 [0 ARCHITECT
[ CONTRACTOR
FROM CONTRACTOR: Independence Excavating VIA ARCHITECT: Turner Construction O
5720 Schaaf Rd. 1422 Euclid Ave. Suite 1400 CONTRACT DATE: O
Independence, OH 44131 Cleveland, OH 44115
CONTRACT FOR:  Bage Contract
The undersigned Contractor certifies that to the best of the Contractor's knowledge, infor-

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for payment, as shown below, in connection with the contract.
Comtinuation Sheet, AIA Document (7703, is attached.

1. ORIGINAL CONTRACTSUM . =~ $2.731.700.00
2. Net change by Change Orders $86.664.00
3. CONTRACT SUM TO DATE (Line 1 £2) $2,818.364.00
4. TOTAL COMPLETED & STORED TODATE ..o $2.450.110.50
(Coluran G on G703}
§. RETAINAGE:
8 % of Completed Work
(Columns D+ E on GT03)
b %of Stored Material
(Columns ¥ on 3703)
Total Retainage {Line 5a + Sb or $122.505.53

Total in Columns fon G703y
8. TOTAL EARNED LESS RETAINAGE .........ooooovveoecreees
(Line 4 less Line 5 Total)

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT
(Line 6 from prior Centificate)

8. CURRENT PAYMENT DUE

..............

..................................................... el 0,25 10U
101,353.97| is entitled to payment of the AMOUNT CERTIFIED.

[ swissg)]

9. BALANCE TO FINISH, INCLUDING RETAINAGE
(Line 3 less Line 6)

$490,759.03
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS
Total changes approved in
previous months by Owner $66,431.00 %0.00
Total approved this Month $20,233.00 $0.00
' TOTALS, $86.664.00 $0.00
NET CHANGES by Change Order _$86,664.00

AIA DOCUMENT G702+« APPLICATION AND CERTIFICATE FOR PAYMENT ¢ [992BDITION + AlA®+

AVENUE, N.W., WASHINGTON, D.C. 20006-5292
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mation and belief the Work covered by this application for Payment has been completed
in accordance with the Contract Documents, that all amounts have been paid by the
Contractor for Work for which previous Certificates for Payment were issued and pay-
ments received from the Owner, and that corrent payment shown herein is now due.

C()N’I‘R%)R: | ndence Excavating
By: ‘ | et Date:
7 Greg DiGeronimo 10/29/2014
State of: Oh;a Lakbiriag
. Hargarot Nagy SIARY B,

County of: - C_uyahoga fasidant Summit Courty ‘\ 1
Subscribed and sworn to before Hotary Public, State of Okiig /,};. e
methis  29th  dayof (October Fpgmission Explres: 08/03/2017 s _al— o
Notary Public: {iﬁw %
My Commission expires: ~ 23/0 %/, > ,

, ~ ? 5~ &
ARCHITECT'S CERTIFICATE FOR PAYMEN?"‘W&’,’E,%?&\“ )

$2,327,604.97 In accordance with the Contract Documents, based on on-site observations and the dats

comprising this application, the Architect certifies to the Owner that to the best of the
Architect’s knowledge, information snd belief the Work has progressed as indicated, the
quality of the Work is in accordance with the Contract Documents, and the Contractor

AMOUNT CERTIFIED 510135397
{Attach explanation if amownt certified differs from the amount applied for. nitial

all figures on this Application and on the Continuation Sheet thit are changed to

conform to the amount ceriified

ARCHITECT: Turner Construction

By:

Diate:

Dan Gairing 10/29/2014
This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the
Contractor named herein. Issuance, payment and acceptance of payment are without
judice to any rights of the Owner or Contractor under this Con

S1992 * THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK G702-4502
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CONTINUATION SHEET AIA DOCUMENT G703 PAGE 1 OF 2 PAGES

AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, APPLICATION NO.: 00005
containing Contractor's signed Certification, is attached. APPLICATION DATE: 10/29/2014
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 10/31/2014
Use Column I on Contracts where variable retainage for line itemns may apply. PROJECT NO.: 14-1-125
A B c B E F G H 1
WORK COMPLETED MATERIALS TOTAL BALANCE | RErAINAGE
ITEM DESCRIPTION OF WORK SCHEDULED | pROM PREVIOUS mg%v igg‘;m % 0 lFyARIABLE)
NO. VALUE | APPLICATION | THIS PERIOD (NOTIN 10 DATE G- ?cﬁfsé; RATE
(D +E} D ORE) (D+E+F)
|Base Contract
General Conditions (6 Mo.} $200,700.00 $140,400.00 $0.00 $170,505.00 $30,105.00|
Initial Mobilization $40,000. $40,000.00/ $0.00 $40,000.00 50.00/
|Demobilization $20,000.00 $15,000.00 $0.00 $17.000.00 $3,000.00
{Initial Engineering $65,000.00| $65,000.00 $0.00/ $65,000.00 $0.00
Surveying $30,000.00 $21,000.00/ $0.00 $25,600.00 $4,500.00
Safely (68 Mo.) $35,000. $24,500.00/ $0.00 $29,750.00 $5,250.00
Submiitals $5,000.00 $5,000.00 $0.00 $5,000.00 $0.00
LEED $5.000,00 $0.00 $0.00 $0.00 $6.000.00
Closeout $10,000.00 $0.00 $0.00 $0.00 $10,000.00
|Dewatering $63,000.00 $63,000.00 $0.00 $63.000.00 $0.00
|Dewatering Materials $12,200.00 $12,200.00 $0.00 $12,200,00 $0.00
|swep $18,400. $16,560.00 $0.00 $17,480.00 $920.00
[SWPP Materials $14,000.00 $12,600.00 $0.00 $13,300.00 $700.00
[Mass Excavation (15,000 cy) $265,000.00 $265,000.00 $0.00|  $265,000.00 $0.00
[Backfin Walls $123,400.00 $123,400.00 $0.00 $123,400.00 $0.00
|Backfill Materials $15,000.00, $15,000.00 $0.00] $15,000.00 $0.00
|Utiities Lakeside (325 Ify $87,200.00 $65,400.00 $0.00 $78.480.00 $4,720.00
|Utitites Lakeside Materials $29,350.00 $22,012.50 $0.00, $26.415.00 $2,835.00
|utilities Hamitton (600 If) $118,600.00 $59,300,00 $0.00 $59,300.00 $59,300.00]
|Utitities Hamiiton Materials $69,450.00 $52,087.50 $0.00 $5%,087.50 $17,362.50
|Foundation Drains (1,400 ify $55,000.00 $55,000.00 $0.00 $55,000.00 $0.00
|Foundation Drains Materials $37,000.00 $37,000.00 $0.00} $37,000.00 $0.00
[W &S Sheeting Walls (490 If) $350,000.00 $350,000.00 $0.00 $360,000.00 50.00
|W & S Sheeting Walls Materials $280,000.00 $280,000.00 $0.00 $280,000.00 $0.00
Shesting N. Core $130,000.00 $130.000.00 $0.00 $130,000.00 $0.00
Shesting N. Core Malerials $100,000.00/ $100,000.00 $0.00 $100,000.00 $0.00
Sheeting S. Core $145,100.00 $145,100.00 $0.00 $145,100.00 $0.00
Sheating S. Core Malerials $110,900.00 $110,800.00 $0.00 $110,900.00 $0.00)
Demo Site & E. Sheeting $87,400.00 $72,000.00 $0.00 $72,000.00 $15,400.00]
Subtotal Base Contract $2.521,700. $2,297,550.00 $0.00) $2,358,507.50 $163,192.50]
Allowance
Allowance Ramp Maint. & Mats $50,000.00] $2,177.00 $0.00 $4,939.00 $45,081.00
Slope & Site Maint, $40,000.00/ $0.00 $0.00} $0.00 §40,000.00
AlA DOCUMENT G703 APPLICATION AND CERTIFICATE FOR PAYMENT » 1992 EDITION * AIA® * 61992  THE AMERICAN INSTITUTE OF ARCHITECTS, 1135 NEW YORK G?QQ.{ %2
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CONTINUATION SHEET AIA DOCUMENT G703 PAGE 2 OF 2 PAGES

AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, APPLICATION NO.. 00005

containing Contractor’s signed Certification, is attached. APPLICATION DATE: 10/29/2014

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 10/31/2014

Use Column [ on Contracts where variable retainage for line items may apply. PROIJIECT NO.: 14-1-125

A B c D E F G H i
WORK COMPLETED MATERIALS TOTAL BALANCE RETAINAGE
ITEM DESCRIFTION OF WORK SCHEDULED | FROM PREVIOUS - PRESENTLY COMPLETED % TO 1F VARIABLE)
NO. VALUE APPLICATION | THIS PERIOD STORED ANDSTORED | . o FINESH RATE
) - (MNOTIN TODATE (G+C) ©-o
(D+E) DOR E} (D+E+Fy
000320 [Addklanai Street Sweeping $10,000.00 $0.00 §0.00 $0.00 $0.00 0 $10,000.00 $0.00
0000330 ’Uﬂlﬁﬁ&s install to Building $10,000.00 $0.00] $0.00 $0.00} $0.00 o £10,000.00 $0.00
0000332 tkddﬂbnal Sheeting/  Exc. For Revisions $100,000.00 $0.00 $0.00 $0.00 $0.00 0 $100,000.00 $0.00
0000334  |Subtotal Allowance $210,000.00 $2.1477.00 $2,762.00 $0.00 $4,930.00 2 $205,081.00 $246.95
(000000 |Change Orders $0.00
CO00010 ICO 1 - Added Shaeting Work $36,620.00 $36,620.00 $0.00 $0.00 $36,620.00 100 $0.00/ $1,831.00
C000020 ’CO 2 - Temp Power $4.879. §4,879.00 $0.00 $0.00 $4.879.00 100 $0.60 $243.95
C000030 |CO 3 - OY For Excavation $2,156. $2,156.00, $0.00 $0.00, $2,156.00 100 - §0.00 $107.80
000040 lCO 4 - Apple Tests $13,801. §13.801.00, $0.00 $0.00 $13,801.00 100 §0.00 $690.05
C000050 [CO § - Crane Roads $10,259, $10,259.00 §0.00 $0.00 $10,259.00 100 §0.00 $512.95
CO00060 |CO 6 - Revisad Apple Test {$1.264.00) ($1,284.00) £0.00 $0.00] ($1.284.00) 100| $0.00 ($64.20)
Co00070 '00 7 - Site Dewatering for Foot Placement $18,550.00 $0.00 $18,559.00 $0.00 $18,559.00 100 $0.00 $927.95
C000080 lCO & - Cul S, Core Sheeting $1,874.00 $0.00 $1.674.00 $0.00 $1.674.00 100 $0.00 $83.70
Co09099  |[Subtolal Change Orders $86,664.00 $66,431.00 $20,233.00 $0.00 $86,664.00 100 $0.00 $4,333.20
$2,818,364.00,  $2,366,158.00 $83,952.50| $0.00| $2450,11050]  87%| $368,263.50] » $122,505.53
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