APPLICATION AND CERTIFICATE FOR PAYMENT AIA DOCUMENT G702 PAGE ONE OF 2 PAGES
ro: The County of Cuyahoga, Ohio PROJECT: Cuyahoga County APPLICATION NO: 10 Distribution to:
Convention Center Owner
Hotel Architect
Contractor
PERIOD TO: 10/30/2014
‘ROM: Turner/Ozanne/VAA - A Joint Venture A .
1422 Euclid Ave., Suite 1400 ’%‘M‘Vf/ fov @M ~
Cleveland, Ohio 44115 We/I14-
SONTRACT FOR: Tr0et 4, “WW
Application is made for Payment, as shown below, in connection with the Contract.
JONTRACTOR'S APPLICATION FOR PAYMENT Continuation Sheet, AlA Document G703, is attached.
: 1. ORIGINAL CONTRACT SUM S 217,053,982.00
*HANGE ORDER SUMMARY 2. Net change by Change Orders $ -
*hange Orders approved in ADDITIONS DEDUCTIONS 3. CONTRACT SUM TO DATE (Line 1 +or- 2) $ 217,053,982.00
rrevious months by Owner 4,  TOTAL COMPLETED & STORED TO DATE $ 43,837,305.00
Approved this Month 5, RETAINAGE:
Number Date Approved a. 2,225,947
Design/Build Agr t (attached)
b. % of Stored Material $ -
(Column F on page 2)
Total Retainage (Line 5a + 5b or
0.00 0.00 Total in COUMA H ON PAGE 2)..........ooooiooiieeeseseeeeeeteae e eeee e s $ 2,225,947.00
0.00 6. TOTAL EARNED LESS RETAINAGE $ 41,611,358.00
‘he undersigned Contractor certifies that to the best of the Contractor's knowledge, (Line 4 less Line 5 Total)
formation and belief the Work covered by this Application for Payment has been 7. LESS PREVIOUS CERTIFICATES FOR
ompleted in accordance with the Contract Documents, that all amounts have been PAYMENT (Line 6 from prior CErtificate)....... ... owweeooeeoreeeeeeeeoeeeeereeereeen. $ 34,094,581.00
aid by the Contractor for Work for which previous Certificates for Payment were 8. CURRENT PAYMENT DUE s 7,516,777.00
isued and payments received from the Owner, and that current payment shown 9. BALANCE TO FINISH, PLUS RETAINAGE S 2
erein is now due. (Line 3 less Line 6)
State of: OHIO Countyof: (" oy zhicet
‘'ONTRACTOR: TURNER/OZANNE/VAA Subscribed and sworn to before me this? /) day of, Wm—écu
" 7 Notary Public: 75’ Lentbuc /sgﬁwéﬁzc—/
l\m // BRENDA SANDER
l i . OHIO
v, ] ) | K \ // Date: [/ A/ ' // & My Commission Expires WM A
S e i F  RCTRRY
RCHITECT'S CERTIFICATE FOR PAYMENT AMOUNT CERTIFIED...... $ “anpinty
| accordance with the Contract Documents, based on on-site observations and the (Attach explanation if amount certified differs from the amount applied for.)
ata comprising the above application, the Architect certified to the Owner that to the ARCHITECT:
est of the Architect's knowledge, information ard belief the Work has progressed as By: Date:
dicated, the quality of the Work is in accordance with the Contract Documents, and This Certificate is not negotable. The AMOUNT CERTIFIED is payable only to the
e Contractor is entitied to payment of the AMOUNT CERTIFIED. Contractor named herein. Issuance, paymeni and acceptance of payment are without
prejudice to any rights of the Owner or Contractor under this Contract.
A DOCUMENT G702 - APPLICATION AND CERTIFICATION FOR PAYMENT - 1892 EDITION - AIA - @1992 820277 G702-1983

AUTION: You should use an original AlA document which has this caution printed in red. An original assures that changes will not be obscured as may occur when documents are reproduced.
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SPLICATION AND CERTIFICATE FOR PAYMENT Cuyahoga County CONTRACT: 140177
Convention Center APPLICATION: 10
Hotel APPLICATION DATE: 10/30/2014
2 PERIOD TO: 10/30/2014
A B C D | E F G H ]
MATERIALS
TEM DESCRIPTION OF WORK ORIGINAL REVISED WORK COMPLETED PRESENTLY TOTAL % BALANCE RETAINAGE
NO. CONTRACT SCHEDULE OF PREVIOUS THIS STORED - (NOT COMPLETED | COMP. TO FINISH /
VALUE CHANGES VALUES APPLICATION PERIOD INDORE) & STORED (G/C) (C-G)
(D + E) TO DATE
1 Abatement
Precision Environmental 984,000.00 | § (13,945.00)| § 970,055.00 | § 970,055.00 | § s 970.055.00 | 100%| $ - S -
Balance $ 13,945.00 | § 13,945.00 0% S 13,945.00
2 Phase 2 Assessment/Abatement Monitoring
EA Group 26,475.00 $ 26,475.00 | § 18,750.00 | 8 - $ 18,750.00 71%| § 7,725.00
3 Demolition
B & B Wrecking, Inc. 994,067.00 | § 135,214.00 | § 1,120,281.00 | § 1,129,281.00 | $ 1,129,281.00 100%| $ = $
Balance 144,565.00 | § (135,214.00)| 9,351.00 s - 0% 9,351.00
4 Site Fence
AKAC truction Manag it 164,565.00 | § 19,343.00 | § 1683,908.00 | § 168,013.00 | & s 168.013.00 91%| § 15,895.00 | § 16,801.00
Balance 18,294.00 | § (19,343.00)| {1,049.00) S - 0%| (1,049.00)
5 Site Survey
R. E. Warner 126,000.00 S 126,000.00 | 10,990.00 | § $ 10,990.00 9%| $ 115,010.00 | § =
Balance - $ . S - 0%| §
6 Caissons
Case Foundations 6,844,939.00 | § 637,869.00 | § 7.482,808.00 | § 7,510,171.00 (27,363.00) S 7,482,808.00 | 100%| S - $ -
Balance 752,131.00 | § (637,869.00)| 114,262.00 0%| $ 114,262.00
T Foundation Concrete
Donleys, Inc. 25,213,400.00 | § 337,859.00 | § 25551,250.00 | § 8,191,302.00 | § 1,861,264.00 $  10,052,566.00 39%| § 15,498,693.00 | § 1,005,257.00
Balance (957,050.00)| $ (337,859.00)| & (1,294,909.00) S - 0%| $ (1,294,909.00)
8 |Podium Concrete S $ 0%| S
In Foundation Concrete Line
9 Superstructure Concrete - S S 0%| $ -
In Foundation Concrete Line
10 |Tower Crane 1,398,000.00 s 1,398,000.00 S 0%| $ 1,398,000.00
11 Structural Steel
Schuff Steel 1,686483.00 | § 4,342,796.00 | $ 6,029,279.00 | § 3,337,633.00 | § 1,594,787.00 | § 82,676.00 | $ 5,015,096.00 83%| & 1,014,183.00 | 501,510.00
Balance 5,164,186.00 | §  (4,342,796.00)| § 821,390.00 s ' 0% $ 821,390.00
12 |Millwork 3,027.600.00 $ 3,027,600.00 $ - 0% § 3,027,600.00
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PPLICATION AND CEATIFICATE FOR PAYMENT Cuyahoga County CONTRACT: 140177
Convention Center APPLICATION: 10
Hotel APPLICATION DATE: 10/30/2014
PERIOD TO: 10/30/2014
A B C D | E F G H ]
MATERIALS
ITEM DESCRIPTION OF WORK ORIGINAL REVISED WORK COMPLETED PRESENTLY TOTAL % BALANCE RETAINAGE
NO. CONTRACT SCHEDULE OF PREVIOUS THIS STORED - (NOT COMPLETED = | COMP. TO FINISH
VALUE CHANGES VALUES APPLICATION PERIOD INDORE) & STORED (G/C) (C-G)
(D+E) TO DATE
13 |Exterior Wall
Harmon, Inc. 350,00000 | § 22576507.00 | § 22926,507.00 | § 1,712,675.00 | § 491,953.00 | 5 151,970.00 | §  2,356,598.00 10%| & 20,569,909.00 | § 235,660.00
Balance 22,756,749.00 | § (22,576,507.00)| § 180,242.00 H 0%| & 180,242.00
14  |Drywall/Ceillings/ACT 9,630,102.00 $ 9,630,102.00 $ - 0%|$  9,630,102.00
15 |Flooring 4,427,260.00 $  4,427260.00 $ - 0%|$  4,427,260.00
16 Swimming Pool 434,500.00 $ 434,500.00 S - 0%| S 434,500.00
17  |Plumbing
Gorman-Lavelle Corp. 11,403,860.00 | (27,000.00)| & 11.376,960.00 | § 370,004.00 | § 91,988.00 | § 172,488.00 | § 634,570.00 6%| S 10,742,390.00 | § 63,457.00
Balance 335,500.00 | § 27,000.00 | § 362,500.00 S - 0%| $ 362,500.00
18 |[HVAC
Coll Spohn/Mechanical Inc. JV 18,992,256.00 18,992,256.00 | § - s 80,730.00 S 80,730.00 0%|$ 18,911,526.00 | $ 8,073.00
Balance {1,784,641.00) (1,784,641.00) $ - 0%| §  (1,784,641.00)
19  |Electrical
Lake Erie Electric 324,400.00 | S 1,075,260.00 | $ 1,399,660.00 | § 988,915.00 | § 190,025.00 S 1,178.940.00 84%| § 22072000 | S 117,894.00
Balance 20,118,846.00 | §  (1,075,260.00)| §  19,043,586.00 S - 0%|$ 19,043,586.00
20 |Excavation/Sheeting/Dewatering/Site Util
Ind d B ting 2,731,700.00 | § 66.431.00|$ 279813100 |$  2366,158.00 | § 83,953.00 $  2450,111.00 B8%| S 348,020.00 | § 122,506.00
Balance 106,500.00 | $ (66,431.00)| 40,069.00 $ - 0%| $ 40,069.00
21 |Material Holst 1,774,180.00 S 1,774,180.00 $ - 0%| $ 1,774,180.00
22 |Masonry 263,000.00 $ 263,000.00 $ - | § 263,000.00
23 |Spray On Fireproofing 358,200.00 $ 358,200.00 $ 0%| § 358,200.00
24 Misc. Metal -
Forest City Erectors 3,592,515.00 | & $ 3,532,515.00 | § 201.800.00 $ 291,800.00 8%| §  3,240715.00 | § 29,180.00
Balance 149,893.00 | $ $ 149,893.00 0%]| § 149,893.00
25 |Waterproofing
RAM Construction Services 795,685.00 $ 795,685.00 | § 158,337.00 | § - $ 158,337.00 20%)| § 637,348.00 | § 15,834.00
Balance (70,685.00) $ (70,685.00) $ - 0%| § (70,685.00)
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APFLICATION AND CERTIFICATE FOR PAYMENT Cuyahoga County CONTRACT: 140177
Convention Center APPLICATION: 10
Hotel APPLICATION DATE: 10/30/2014
. _ PERIOD TO: 10/30/2014
A B C 5] { E F G H |
MATERIALS
ITEM DESCRIPTION OF WORK ORIGINAL REVISED WORK COMPLETED PRESENTLY TOTAL % BALANCE RETAINAGE
NO. CONTRACT SCHEDULE OF PREVIOUS THIS STORED - (NOT COMPLETED | COMP. TO FINISH
VALUE CHANGES VALUES APPLICATION PERIOD IND ORE) & STORED (G/C) (C-G)
(D +E) TO DATE
26 |Roofing 1,392,833.00 $ 1,392,833.00 0% 1,392,833.00
27 |Elevators
Kone, Inc. 4,732,92500 | $ 60,975.00 | $ 4,793,900.00 | § 1,079,753.00 S 1,079,753.00 23% 3,714,147.00 | § 107,975.00
Balance 338,000.00 | $ (60,975.00)| § 277,025.00 0% 277,025.00
28 Escalators 850,408.00 S 850,408.00 - 0% 850,408.00
29 |Fire Protection
S. A. Comunale 1.941,895.00 $ 1,941,895.00 | § 15,000.00 3,000.00 $ 18,000.00 1% 1,923,805.00 | $ 1,800.00
Balance 16,340.00 $ 16,340.00 0% 16,340.00
30 Mechanical Equipment 3,542,918.00 $ 3,542,918.00 - 0% 3,542,918.00
31 |Ornamental Metal/Glass Ralls 1,039,832.00 $ 1,039,832.00 0% 1,039,832.00
32 |Carpentry 6,068,901.00 $ 6,068,901.00 - 0% 6,068,901.00
33 Interior Glazing 1,016,445.00 $ 1,016.,445.00 - 0% 1,016,445.00
34 Operable Walls 734,570.00 $ 734,570.00 - 0% 734,570.00
35 Paint/Wall Coverings 1,231,613.00 $ 1,231,613.00 - 0% 1,231,613.00
36 |Carpet/VCT/Base 988,750.00 -3 988,750.00 0% 988,750.00
37 |Window Washing Equipment 300,000.00 $ 300,000.00 - 0% 300,000.00
38 |Sitework/Landscaping 1,811,323.00 $ 1,811,323.00 0% 1,811,323.00
39 Green Wall 161,383.00 $ 161,383.00 0% 161,383.00
40 |Top of Tower Structure Development 500,000.00 $ 500,000.00 - 0% 500,000.00
4 Bar/Terrace Fit Out 493,000.00 $ 493,000.00 - 0% 493.000.00
42  |Undistributed Scope (320,000.00) $ (320,000.00) 0% (320,000.00)
43  |Schedule Acceleration 1,000,000.00 $ 1,000,000.00 0% 1,000,000.00
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PPLICATION AND CERTIFICATE FOR PAYMENT Cuyahoga County CONTRACT: 140177
Convention Center APPLICATION: 10
Hotel APPLICATION DATE: 10/30/2014
PERIOD TO: 10/30/2014
A B [ D | E F G H ]
MATERIALS
ITEM DESCRIPTION OF WORK ORIGINAL REVISED __WORK COMPLETED PRESENTLY TOTAL % BALANCE RETAINAGE
NO. CONTRACT SCHEDULE OF PREVIOUS THIS STORED - (NOT COMPLETED | COMP. TO FINISH
VALUE CHANGES VALUES APPLICATION PERIOD INDORE) & STORED (G/C) (C-G)
(D +E) TO DATE
44  |Site Security
AKA Construction Mgnt Team 392,307.00 S 392,307.00 7,378.00 24,441.00 $ 31,819.00 8%| § 360,488.00 | § -
Balance 2,693.00 $ 2,693.00 - 0%| $ 2,693.00
45  |Utility Consumption 467,000.00 $ 467,000.00 $ - 0%] § 467,000.00
46 |General Requirements
‘Safe Site Medical 264,913.00 $ 264,913.00 40,009.00 | § 10,976.00 S 50,985.00 19%| $ 213,928.00 | § -
Bray Whaler 475,977.00 $ 475,977.00 $ 191,092.00 S 191,092.00 40%| § 284,885.00
Balance 4,485,694.00 $  4,485,694.00 s - 0%| $  4,485,694.00
47 Subtotal - Direct Cost 176,147,29500 | § - $ 176,147 295.00 26,984.761.00 | § 5.968.399.00 | § 407,134.00 [ §  33,370,294.00 19%| S 142,777.001.00 | § 2,225,947.00
48  |Architect/Consultants _
VOA Assoclates 5,193,496.00 | § 118,250.00 | 8 5,311,746.00 1,505,053.00 | § 412,859.00 ] 1,917,912.00 36%| S 3,393,834.00
Balance 1,000,011.00 | § (118,250.00)| $ 881,761.00 - 0%| $ 881,761.00
49 |General Conditions 10,003,587.00 $ 10,003,587.00 3,351,200.00 | § 360,771.00 $  3,711,971.00 37%| $  6,291,616.00
50 Permits 87,000.00 $ 87,000.00 72,497.00 | § 2,381.00 $ 74,878.00 86%| § 12,122.00
51 cCIP 4,644 872,00 5 4,644 872.00 711,832.00 | 168,118.00 S 879,950.00 19%| § 3,764,922.00
52 |Subguard 2,000,979.00 $  2,000979.00 1,005,254.00 | § 264,129.00 $ 1,269,383.00 63%| $ 731,596.00
53 |Corporate Guarantee 1,079,870.00 | § - s 1,079,870.00 1,079,870.00 | § - S 1,079,870.00 | 100%) S -
54 Precon Services 684,146.00 S 684.146.00 684,146.00 | § B $ 684,146.00 100%| S
55 |Construction Contingency 12,009,427.00 $ 12,009,427.00 8 - 0% $ 12,009,427.00
56 |Construction Fee 4,203,299.00 $  4,203,299.00 699,561.00 | § 149,320.00 $ 848,901.00 20%| §  3,354,398.00
57 Total 217,053,982.00 | $ - § 217,053,982.00 36,104,194.00 | §  7,325,977.00 | § 407,134.00 | S 43,837,305.00 20%| § 173,216,677.00 | S 2,225,947.00
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