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SUBCONTRACTOR APPLICATION FOR PAYMENT DATE: 10/31/2014
TO: Tumer/Ozanne/VAA FROM: (Subcontractor)  Lake Erie Electric, Inc.
t/o The Standard Building ‘ 25730 First Street
1370 Ontario St., Suile 500 Westlake, Ohlo 44148
Cleveland, OH 44113 Telephone No.: 440-835-5685
218-377-4801 (0), 216-585-0678 (F) invoice No.: 11-69830-18382
PROJECT:  Cuyahoga County Convention Center Hotel PROJECT LOCATION: 10 Lakeside Avenue East

Cleveland, Ohio 44114

DESCRIPTION OF WORK: Electrical
Contract No. 4700031227
Original Subcontract Sum $ $200.400.00 Total Compieted & Stored to Date $ $1,178,8539.88
Approved Change Orders to Date  $ $1,199.260.00 Less Retainagoat __ 10 % 5 $117.894.00
{Through Change Order#__3 ) Total Earned Less Retainage $ $1.061,045.89
Subcontract Sum to Date $ $1,399.660.00 Less Previous Certificates for Payment $ $880.023.00
Current Payment Due $ $171.02288
Balance to Finish (including retainage) $ $338,614.11

The undersigned certifies that is has performed labor and has furnished all material, machinery. fuel and equipment covered by this Application for
Payment in accord with the subcontract documents. it has pald all amounis due for work covered by previously funded Applications, and the current
payment due to the undersigned will be utilized to fund and pay all of its subcontractors, materisimen, and labor for work in connection with the
project described above within 7 days of recaipt of the “Curent Payment Dus.”

The undersigned acknowledges that TURNER/OZANNENAA will make payment hereunder in refiance upon the
representations made in this application.

Subcontractor: Lake Erie ic, Inc. - Date: 10/30/2014
By: M Title.  Vice President
o .

. 20

CQmmﬁ;séon Expires: ) / 2l g/ [ 8

Notary Public:

CONDITIONAL WAIVER OF LIEN
Conditioned upon payment, the undersigned, for and in consideration of payment made 1o the undersignad as a result of this Application, releass

does hereby waive, release and surrender any and all lien or claim or right to lien, to the date of this waiver, for iabor, material and/or services
furnished in connection with the above described Project.

Subcontracior:

By:

Lake Erie Ec. inc. Date: 1073072014
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WORK COMPLETED MATERIALS TOTAL
rEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
vy SCHEDULED ORDERS SCHEDULED AFPUICATION THIS PERIOD STORED AND STORED {176y TO FINISH RETAINAGE
VALUE VALUE {F & G (NOTIN O DATE (-1
¥ OR G} {F + G + Hy
Columnt_[Coamaz Column CohumaT ) Coramnt—|CommRT0 T CommTs T
1 [PRECON LABORMAATERIAL - Jary 2014 33,400.00 33,400.00 33,400.00 $33,400 1% 4 85,345
2 [PRECON LABORMATERIAL - Feb 2014 35,400.00 33,400.00 33.400.00 $33,400 - % $0 83,340
3 [PRECON LABORMATERIAL . Mar 2014 33.400.00 $3.400,00 43,400.00 $33,400 W% (°] 340
& PRECON LABORMATERIAL - Apr 2014 33,480.00 33,400.06 33,400,006/ $33,400 1004 L $3.345
' PRECON LABORMATERIAL - May 2014 33,400.00 33,400.00 23,400.00/ $13,400 160%) s $3,340
&  |PRECON LABOR/MATERIAL - June 2044 23,400.00] $3,400.00 23,400.00 333,400 100% 8% $3.3400
¥ |em ROOM EQUIPNENT Q5088 4240888 4260885 542,800 100% s §4,281
& |BM CODRDINATION $37,391 e 78 $37,991 10% o §3,738
¢ B ROOM PROGRAMMINGANSTALL 7,060.06 1.000,00 7,000,008 7,000 100% » 700
10 |OFFICE SPACE 37,000.00 31.000.00 8130.00 8,150 2% 28,870 a2
11 |[MOBILIZATION MATERIALS £4,000.00 £4,000.00 64,000.00/ $54,000 100% ] $5,400
12 |MDBIZATION LABOR 78,000.00 76,000.00 76,000.00 $76,000 100% R 7,800
13 [CLEAN UP MATERIALS 2,600.00 2,500.00 1,300.00 1,200.00 2,500 100%, 50 250
1% CLEAN UP LABOR 19,3604 19,360.00 10,000.00 9,360.00 $10,360 100% 50 $1,038
16 BAFVETY MATERIALS $5.000.00 560000 3.500.00] 4,500.00 $5,000 100% L $500
16 [SAFETY LABOR 14,600.00 14,800.00 7,500.00 6,700.00 $14,800 100% s $1,450
17 |SHOPS MATERIALS £00.00 200.00 $00.00 300.00 $800 100% o 80
18 [SHOPS LABOR 0,000.00 0,000.00 6,000,00 24,000.00 $40,000 100% L $5,000
19 [MATERIAL HANDLING MATERIALS 2.450.00 2,400.00 1,300.00 1,100.00 $2.A400 100% s s
2 |MATERIAL HANDLING LABOR 0,000.00 10,000.60 £,300.00 4,500.00 $1t.000 100% ] 1,000
SITE MATERIAL o
Fal EXCAVATION 6500000 £8.800.00 58,0000 13,000.00 68 000 1005 $6 $4,000
22 [UNDERGROUND CONDUITS €5,000.00 5,000.00 §6,500.00 8,500.06} $£5,000 106% s 36,500
23 |STRINGS AND LABELS 2,200.00 2,200.00 1,200.04 1,000.00 2,200 100% b hiaad
24 [ENCASEMENT 22,000.00 22,000.00 14,000.00 4,000.00 $22,000 100% 3 $2.200
% |BACKFRLL 5,400.00 5,400.00/ 4,400.00 4,000,00 $5.400 100%| L $540
2 SITE LAYOUT | COORDIRATE 21,000.00 24,000,00 14,500.00 - 2,500.00 S 000 100% Ly s
7t |EXCAVATION £,000.00 000,00/ 700,00 1,300.00 58,000 100%, s §800
F UNDERGROUND CONDUITS £1,000.00 §1,000.00 7349000 - 17,800.08 51,000 100 ] $9,100
25 [STRINGS AND LABELS 2.600.00 z,uuol 1,160.00 1,700.00 $2.800 100% % $280
36 [INSPECTIONS 2,600.00 2800.50 2.200.00 60090 2,000 100% w $280
31 ENCASEMENT £,500.00 5,800.00 4,800.00 To0.50 45,600 100% s ss50
32 BACKEILE 550008 £.800.00 4£,405.00 1,108.00 55,500 o0 $0 $550
TEMP MATERIALS s o
33 |[UNDERGROUND UTILITES 1,100.00 1400.00 1,400.00 $1,100 100% ] §110
34 |PREFAB TEMP MOP 3.000.00 xm.ml 1,000.00 3,008 00% L] 300
3 [DEUVERY /INSYALL TEMP MDP 1,000.00] 1,000.00 1,000.00 $1,000 100% L 1o
3 [EXCAVATION 26,000.00 26,005.06 #65,000.00/ $25,000 100%, L] 2,800
¥ |SAFETY TRAILER CORNECTIONS £.000.00 600,00 6,000.00 6,000 100% o §800
3  |POWER TO BUCK HCHST 4,600.00 4,600.00 3,200.00 3,200 % $1.400 $a20
3% |POWER TO TEMP CRANE 3,800,060 3,600.00 3,500.00 3,500 100% ] 1350
40  |SECONDARY YEMP FEEDERS 5,400.00 6.400.00 4,000.00 4,400.00 5,400 1no% o 540
PREFAR PANEL CENTERS, PLUG BOARDS
4 |LouTs 5,000.00 5,600.00 2,200.00 2,800.00 £5,000 100% 0 $500
42 TEMP MAINTENANCE 1,208.00 1,206.00 450.00 760,06 §1,200 100% L s120
4 [UNDERGROUND UTILITIES 1,460,00 1,100.00 1,400.00 $1,100 100% s 5110
44 |PREFAB TEMP MOP 1,500.00 1,500.00 1,500.00 1,500 w00% L) 150
48 DELIVERY [ INSTALL TEMP MDP 2,800.00 2.800.00 2,800,600 $2.500 100% 86 290
% |excavanon 1,100.00 1,100.00 1,400.00 51,100 100% e i
&7 |SAPETY TRAILER CONNECTIONS 16,000.00 10,000,090 10,000.06 s10.000 160% il $1.800
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Use Colume § on whize vasigbl for fine items may spply. ARCHITECTS PROJECT NO: ~
A 2] [+ o 3 ¥ & “ ¥ 3 ¥ L
WORK COMPLETED MATERIALS TOTAL
ITEM DESCRIFTION OF WORK ORIGINAL CHANGE REVISED PROM PREVIOUS PRESENTLY COMPLETED %% BALANCE
Ny SCHEDULED ORDERS SCHEDULED APPLICATION THIS PERIOD STORED ARD STORED ¢t 1) TO FINISH RETAINAGE
VALUE VALUE F & Gy RO I TO BATE -1
FOR G {F « G+ 1)
48 |POWER TO BACK HOIST $,300.00 6,300, £,800.060 84,800 58% §3,500 $480
:‘: m:n:gwﬁw FEEDERS #4000 — posgons Toon w prasy
TEWP 40065 , ’ ]
PREFAB PANEL CENTERS, PLUG BOARDS * sAm sa00.00 320000 sedoo 0% w0
51 LIGHTS 000,06
&2 [YEMP SWITCHBOARDS INSTALLATIONS :'m m:: 1.’5'2:33 m: ﬁ_ﬁ '32 %ﬂg 335
§3  ITENMP PLUGBOARD | LIGHTING INSTALLS 2,900.00 2 .400.00/ 1,200.00 $00.00 $2.100 100%; % $210
:; TEMP HAINTENANCE 4,000.00 4,000.60 1,800.00 2,200.00 34,000 100% s $400
6 6,300.00 6,300.00 4,000.00 2,300.00 $6,300 160% s 5620
L 1,200.00 1,200.00 660,00 600,50 $1.200 100% s $im
s& 26,000.00 26,600.00 25,000.00 $25,000 100% ] $2.500
L 12,000.00 12,000.00 4,860.00 7.500.60 $12,000 100% %0 1,200
€ 2.800.00, 2,800.00 1 % $2.500 s
& 1,500.00 1,500.00 ] 0%, $1,500 s
&2 1,200,060 1,260.00 s % $1.200 i
63 800,00 §00.00, 806,00 $800 100% $4 sso
84 25000 250,00 280.00 $280 % 143 $28
L 12,400.00 1240000 7.600.00 4,800.00 $12.400 100% 1 $1,240
[ 260.00 250,60 176.00 15.00 5260 100% 8 8285
& 1,800.00 1,800.08 60,00 0000/ $1,800 0o% 5 B180
L 5,000.001 5,000.00 o 0% $5,000 5
&% 1,800.00 1,500.00 T00.00 TOWOY $4,400 2% $100 $140
7% 65,000.00/ €5,000.060 $0 0% $65,000 L]
7 12,000,080 12,000.00 0 0%, $12.000 L d
Tz 14,000.00 14,000.00 %0 % $14.000 2]
L] 140000 1 A00.00 %0 0% §1,400 $0
74 40000 3,400,060 2,400.00 1, 60000 $3,400 100% 5] s34
LA 1,800.00 1,000,008 [ % $1,800 50
T6 1.800,00 1,800.00 (Y] %] 51800 $0
” 280,001 2080 0 % $288 w
e 3.200.00 3,200.00 1] 0% $3,200 0
7% 300.00/ 306800 s % $360 5
o 4,000.00 4,000.00 1,800.00 2,200.00 4,000 100% 0 400
& s00.00 600.00] 0 o% 600 0
o 800,00 €00.00 56 2 s600 $0
L £,500.60 4,800,050/ 0 % 4,800 w
L] 2,200.00] 2,200.00 $0 0%, $2.200 50
2 0
86 150.00 160,00 116,00 40.00 $150 00% 1+ $15
b 4,200.00 4.200.00 1,200.00 $1,200 20% $3,000 $120
87 7,800.00 7.800.60 6 4 47,800 ]
% +.200.00 1,200.00 6 o% 51,200 -
L2 % $
L 1,100.00 1.400.00 s [ $1,100 s
81 1,200.00 1, 200.00 200.00 360.00 $1,200 100% $0 s
o2 11,500.00 11,500.00 2,800.00 $2,800 26% $8.600 $200
o3 12,300.00 12,300.00 ] o% $12,308 s
o4 4,800.00 480000 % % $4,800 w0
o8 3,100.00 ,100.00 w % £3,100 o
%6 1,200.00/ 1,200.00 800,00 600.06 21,200 100% s s120
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In tabulstions below, smounts are stated to the neavest dollar. PERICGD YO {31014
Use: Colummn | on Cont whire varfulsh inage for line ens way spply. ARCHITECTS FROJECT NO:
A [ [ [} E F [ [} M [ J K L
WORK COMPLETED MATERIALS TOTAL
ITEM DESCRIFTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED =% BALANCE
i3 SCHEDULED ORDERS SCHEDULED APPLICATION THIS PERIDD STORED ANE STORED B T FINISH RETAINACHE
VALUE VALUE (F& Gy (HOT 1 TO DATE E-1
¥ OR G} (F « i+ H)
#7  IRACK LAYOUTS 50.00 256,00 260.60 $280 W% L sz
[ SUPPORT INBTALLS 4,200.00] t.m.w[ 3.200.00 1,000,600 £4,200 % 1] $488
B [CONDUIT INSTALLS €,200.60 §,200.00 4,000.60 $4,000 4% $4,200 $400
106 |MEDIUM VOLTAGE CABLING 6,480.00 640000 s %, $6.400 &
101 [SWITCHBOARD FEEDERS 4,4060.00/ 4,400.00} @ % 4,100 L]
102 2 HOUR LOCATION CABLING 1,160.00 1,406,060 % o% 41,100 L
3 |BRANCH PANEL FEEDERS 6,200.00 6,200.00/ w % 6,200 L
104 [FLOOR PENETRATION COORDINATION 28000 260,06 260.00 250 100% w0 s25 ]
106 [FLODR PENETRATIONS 2.500.00] 2,800.00 1,268.00 1,280,600 $2,600 106% L szs0
e [RACK LAYOUTS 100,00 1,400.00 1,400.60 $1,100 100% L $110
107 |BUPPORT INSTALLS 7,000,060 7,000.00 6,200.00 £00.00 7,000 100%, [ Lo
108 [CONDUIT INSTALLS 18,000.00 16,000.00 5,000.00 $5.000 % $5.000 $500
108 IMEDIIM VOLTAGE CABLING 12,8000.00) 12,500.00 0 % $12.500 L
110 [SWITCHBOARD FEEDERS €,500.00 500,00 0 0% s¢.500 L
114 |2 HOUR LOCATION CABUING 2,100.00 2,100.00 0 % $2,400 L
12 |BRANCH PANEL FEEDERS 5,600.00 B,850.00 w % $5,600 Wi
143 WO FEEDERS #,000.00 8,000.00 ] o% $£.000 o
LIGHTING MATERIALS
T4 [BRANCH WIRING HOMERUNS 8,206.00] 8,200.00 4,700.00 8,700 2% $1,500 670
116 [ERANCH WIRING HOMERUNS 12,000,690/ 12,000.00 8,800,008/ $8,900 Ta% §3.100 500
LIGHTING CONTROL MATERIALS
11 [BRANCH POWER 4,100.00 4,100.00 2,400,00 $2.100 §1% $2.000 szo
117 |LOW VOLTAGE WIRING 2,400.00 £100.00 w % $2,100 L
1B LAYOUT f ROUGH N 1,180.00 1,100.60) §50.00 $550 50% $650 385
LIGHTING CONTROL LABOR
8 [BRANCH POWER 9.400.00 9.406.08 5,500.00] 5,900 €3% $3,500 SE60
120 [LOW VOLTAGE WIRING 2,200.00 2,200.00 0 % $2200 L
121 [LAYOUT/ ROUGH IN 3,100.60 3,400.00 1,706.06 1,700 85% 1,400 i
BRANCH DEVICES MATERIALS
12¢  [PENETRATION LAYOUT 100,00 150.08 100,09/ $to 0% s $10
123 [DEVICE LAYOUT ROUGH ¢ 2.200.00 2,200.00 1,700.00 $1,700 Fr 5500 e
124 [FLOOR BOX ROUGH IN €4,000.00/ 64,000.00 68,000.00/ ,006.00 64,000 100% L 8400
126 [HRANCH WIRING & HOMERUNS 14,000.00 000,00 660000 $8.600 b1 $2.400 §860
126 [BRANCH GEVICE WIRING 1,400.00 1,100.00 ] % 1,100 o
127 |PENETRATION LAYOUT 400600 o008 300.60 166.00 400 100% $0 o
128 [DEVICE LAYOUT ROUGH IN 5,000.00 £,000.00 3,300.00 43,560 [ 1,706 $338
129 [FLOOR BOX ROUGH I 12,000.00 12,000.00 8,000.00 4,000.00 $12,000 100% 56 $1.200
130 [BRANCH WIRING & HOMERIUNS 14,000.80 14,000.00 9,600.00 $6.600 B9% $4,400 $960
13t |BRANCH GEVICE WIRUNG 2806.00 2,800.00 1,600.00 $1.600 57% $1,200 $160
GUEST ROOMS MATERIAL
132 |MocKue 840000 B.400.00 %0 0% §8,400 ]
133 IMOCK Up 3,000.00 3,000,060 [ % 3,000 L
134 [FIRE ALAKM MATERIALS 340000 3,406.00 $60.00 ss00 %% $Z.800 %0
135 [FIRE ALARM LABOR €,100.00/ 6,160.00 780.00 $re0 12% 5,350 478
16 ANV . BECURITY ROUGH IN MATERIALS 2,400,008 Z,400.60 1.100.00 $1.400 82% $1,000 1o
137 ANV - SECURITY ROUGH IN LABOR 250000, 2.800.00 1,300,060 $4.300 5% 4,500 $130
13 [TELEDATA MATERIALS 2,200.00 2.500.60 1,466.00 4,100 88% $1.100 110
138 [ TELEDATA LABOR 3,400.00 3,400.00 1,800.00 $1.800 £3% §1,800 sis0
LIGHTENING PROTECTION MATERIALS L] 8 L
140 |PATHWAY FOR DOWN CONDUCTORS 3,200.60 3,200.00 1,200.00 $1,200 W% 2,000 8120
141 [BONDING 2,360.00 2,300.00 8 % £2,900 w
1“2 PATHWAY FOR DOV CONDUCTORYS 4,100.00 4,400.60 2.200.08 $2.308 54% £1,800 L
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VALUE VALUE V&G (HCFT IN TODATE -l
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0 §2.500
: 50 51,995 460 SRR D18 $190,62% 3 $1,178.840 ; §120,7201 $E17.894
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