SUBCONTRACTOR APPLICATION FOR PAYMENT DATE: 10/30/2014

TO: Turner/Ozanne/VAA
¢/o The Standard Building
1370 Ontario St., Suite 900
Cleveland, OH 44113
216-377-4901 (O), 216-589-9678 (F)

PROJECT: Cuyahoga County Convention Center Hotel

Contract No. 140177
Original Subcontract Sum 3 4,732,925.04
Approved Change Orders to Date $ 60.975.00
{Through Change Order# _2)
Subcontract Sum to Date $ 4,793,800.04

FROM: (Subcontracior) Kone, Inc.

One Kone Court
Moline, IL 61265
Telephone No.: 309-743-5473
Invoice No.:
PROJECT LOCATION: 100 Lakeside Avenue East

Cleveland, OH 44114

DESCRIPTION OF WORK: elevators

Total Completed & Stored to Date 5 1,079.753.00
Less Retainage at _10 % $ 107,975.30
Total Earned Less Retainage $ 971,777.70
Less Previous Certificates for Payment  § 0.00
Current Payment Due $ 971,777.70
Balance to Finigh (including retainage) $ 3,822,122.34

The undersigned certifies that is has performed labor and has furnished all material, machinery, fuel and equipment covered by this Application
for Payment in accord with the subcontract documents. It has paid all amounts due for work covered by previously funded Applications, and the
current payment due to the undersigned will be utilized to fund and pay all of its subcontractors, materialmen, and labor for work in connection
with the project described above within 7 days of receipt of the “Current Payment Due *

The undersigned acknowledges that TURNER/QZANNE/NAA will make payment hereunder in reliance upon the

representations made in this application.

Subcontractor: Kone, Inc.

Date: 10/30/2014

By: W Title: Cormp Controller, Treasure:

Subscribed and swom to before me this 30th _ day of __ Oclober , 2014.

Notary Public:

My Commission Expires: 121712016

CONDITIONAL WAIVER OF LIEN

Conditioned upon payment, the undersigned, for and in consideration of payment made to the undersigned as a result of this Application, release
does hereby waive, release and surrender any and all lien or dlaim or right to lien, to the date of this waiver, for labor, material and/or services

fumnished in connection with the above described Project.

Subcontractor:  Kone, inc.

Date: 10/30/2014

By _ Qi A2 - Tile:  Corp Controller, Treasurel

Subscribed and sworn to before me this 30th _ day of __October , 2014.
Notary Public; (icaie O e My Commission Expires: 1217/2016
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ATA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: ONE
Contractor's signed Certification is attached. APPLICATION DATE: QCT 2014
Trs tabulations below, amounts are stated to the nesrest dotlar, PERIOD TO: 10/31/2014
Use Column I on Contracts where variable retainage for line items may apply. ARCHITECTS PROJECT NO: 140377
A B G D E F G H i d K L
. WORK COMPLETED MATERIALS TOTAL
ITEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
NO SCHEDULED ORDERS SCHEDULED APPLICATION THIS FERIOD STORED AND STORED | {1/E) TO FINISH RETAINAGE
VALUE VALUE F&G) {NOT IN TO DATE (E~D
F OR G} (F + G+ Hj
PROJECT EXPENSES
PROJECT MANAGER 180,000,00/ a.00 180,000.00 4.00 8,000.00 0.00 $,000.00 5%, 171,000.00 800,00]
STORAGE RENTAL 90,000.00 0.00 §0,000.001 0.00 0.00 0.00 0.00 80,0600,00 0.00
OFFICE RENTAL 9,000.00 0.00 9,000.00 0.00 375.00 4% 8.625.00 37.50
MOBILIZATIONAOGISTICS FOR 176,000.00 0.00 178,000.00, 0.00 0.00 176,000.00 0.00
ONE (1) MINISPACE ELEVATOR - PE1
ENGINEERING 138,161.00 0.00 139.151.00 0.00 139,151.00 0.00 139.151.00] 100% 0.00 13,815.10]
MATERIAL 213,764.44 0.00 213,764.44 0.60 0.00 0.00 0.00 213,764.44 0.00
FINAL STAGE MATERIAL 53,826.40 0.00 53,826.40 0.00 0.00 0.00 0.00 £3,926.40) 0.00
INSTALLATION LABOR 160,576.50 0.00 160,578.50 6.00 4.00 0.00 0.00 180,576.50 0.00
SUB TOTAL 567,418.34 0.00 587 .418.34 0.00 138,151.00 0.00 139,151.00 ; 25% 428,267,234 13,915.10
ONE (1) MINISPACE ELEVATOR - PE2
ENGINEERING 108,524.00 0.060 109,524.00{ . .00 108 524.00 6.00 108,524.00] 100% 0.00 10,852.40]
MATERIAL 161,621.24 0.00 161,621.24 .00 0.00 0.00 0.00/ 161,621.24 0.00;
FINAL STAGE MATERIAL 40,890.60 0.00 40,890.80 0.00 o.0e o.co 0.00 40,890.60 lmol
INSTALLATION LABOR 136,874.50 0.00 136,874.50 0.00 0.00 0.00 0.00 136,874.50 0.09
SUB TOTAL 448.910.34 0.00 448,9310.34 0.00 109,624.00 0.00 109,624.00 | 24% 336,386.34 10,952.40
ONE (1) MINISPACE ELEVATOR -PE2
ENGINEERING 108,624.00 0.00 108 524.00 0.00 109,524.00 0.00 108.524.00] 100% 0.00 10,952.40/
MATERIAL 161,621.24 0.00 161,621.24 0.00 0.00 0.00 0.00 161,621.24 D.OOI
FINAL STAGE MATERIAL 40,890.80 0.00 40,890.60/ 0.00 .00 0.00 0.00 40,880.60 0.00
INSTALLATION LABOR 136,874.50 0,00 136, 874.50 0.00 0.00 0.00 0.00 136,874.50 0.0D
SUB TOTAL 448,910.34 0.00 448,910,234 0.00 109,524.00 6.00 108,524,00 24% 339,286.34 10,952.40
ONE (1) MINISPACE ELEVATOR - PE4
ENGINEERING 109,524.00 0.00 100,524.00 0.00 108,524 .00 0.00 108,524.00; 100% 0.00 10,952.40
MATERIAL 161,621.24 0.00 161,621.24 0.00 0.00 0.00 0.001 161,621.24 0.00}
FINAL STAGE MATERIAL 40,890.60 0.00 40,890.60 0.00 0.00 0.00 0.00 40,8890.60 0.00|
INSTALLATION LABOR 136,874.50 0.00 136.874.50 0.00 0.00 0.00 .00 1358,874.50 0.00
SUB TOTAL 448,810,234 0.00 448,910.34 0.00 10952400 0.00 108,524.00 24% 336,386.34 10,952.40
ONE (1) MINISPACE ELEVATOR - PES
ENGINEERING 108,624.00 0.00 108,524.00 0.00 109,524 .00 0.00 108,524.00] 100% 0.00 10,852.40]
MATERIAL 161,821.24 .00 161,621.24 0.00 0.00 0.00 0.00 161,621.24 0.00]
FINAL STAGE MATERIAL 40,890.60 0.00 40,800.80 .00 a.00 0.00 6.00 40,890.60 0.00/
INSTALLATION LABOR 136,874.50 .00 136,874.50 0.60 4.00 0.00 0.00 136,874.50 0.00
SUB TOTAL 44891034 0.00 448,910.34 0.00 10¢,524.00 0.00 109,524.00 24% 238,386.34 10.952.40
ONE (1) MINISPACE ELEVATOR - PE6 :
ENGINEERING 108,524.00 0.00 108,524.00 0.00 108,524.00 0.00 108,524.00] 100% 0.00 10.,952.40)
MATERIAL 161,621.24 0.00 161,621.24 0.00 0.00 0.00 0.00 161,621.24 0.00
FINAL STAGE MATERIAL 40,890.60 0.00 40,860.80| 0.00 0.00 0.00 0.00 40,890.60 0.0
INSTALLATION LABOR 136,874.50 0.00 136,874.50 0.00 0.00 6.00] 0.00 136,874.50 0.00
SUB TOTAL 448,910.34 0.00 448,810.34 c.eo 109,524.00 0.00 108,524.00 | 24% 330,386.34 10,952.40
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AlA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: ONE
Contractor's signed Certification is attached. APPLICATION DATE: QCT 2014
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO:  10/31/2014
Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: 140177
A B [ ) E F G H I J K L
WORK COMPLETED MATERIALS TOTAL
ITEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
NO. SCHEDULED ORDERS SCHEDULED APPLICATION THIS PERIOD STORED AND STORED | (1/F) TO FINISH RETAINAGE
VALUE VALUE (F & G} (NOT IN TO DATE (E-D
F OR G} (F + G+ H}y
ONE (1) MINISPACE ELEVATOR - SE{
ENGINEERING 123,320.00 0.00 12332000 0.00 123.320.00 0.00 123,320.00f 100% 0.00 12,332.00
MATERIAL 210,863.80 .00 210,863.60, 0.00 0.00 0.00 0.00 210,863.60 0.00,
FINAL STAGE MATERIAL 52,715.90 .00 52,715.90 0.00 0.00 0.00] 0.00 52,715.90 UﬂOI
INSTALLATION LABOR 98,656.00 0.00 68,656,00 0.00 0.00 0.00 0,00 98,656.00 0.00
SUB TOTAL 485,555.50 .60 485,5585.50 o.00 123,320.00 0.60 423,320,000 | 28% 362,235.50 12,332.00
ONE (1) MINISPACE ELEVATOR - SEZ
ENGINEERING ) 121,111.00 0.00 121,111.00 0.00 121,111.00 0.00 121,111.00] 100% 0.00 12,111.10
MATERIAL 208,975.60 0.00 206,975.60 0.00 0.00 0.00 0.00) 206,875.60 0.00
FINAL STAGE MATERIAL 51,743.90 0.00 51,743.90 0.00 0.00 0.00 0.00 51,743.80 0.00
INSTALLATION LABOR 86,888.00 0.00 96,889.00/ 0.00 a.00 0.00 0.00 €96,889.00 0.00]
SUB TOTAL 476,719.50 0.00 476,719.50 000 121,411.00 0.00 121,111.00 | 25% 355,608.50 12,111.10

ONE (1) MONOSPAGE ELEVATOR - SE3

ENGINEERING 41,658.00 0.00
MATERIAL 83.922.50 0,00
INSTALLATION LABOR 33,325.00 0.00
SUB TOTAL 158,906.50 6.00
ONE (1) MONOSPACE ELEVATOR - SE4|
ENGINEERING 41,158.00 .00
MATERIAL 82,822,50 0.00]
INSTALLATION LABOR 32,925.00 0.00
SUB TOTAL 156,905.50 0.00

ONE (1) ECOSPACE ELEVATOR .- L.A1

ENGINEERING 28,160.00 0.00
MATERIAL 46,967.00 0.00
INSTALLATION LABOR 18,787.50 0.00
SUB TOTAL 93,34.50 0.00
ONE (1) ECOSPACE ELEVATOR - L.BY
ENGINEERING 28,180.00 0.00
MATERIAL 46,967.00 0.00
INSTALLATION LABOR 18,787.50 0.00
SUB TOTAL 93,934.50 0.00
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AlA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: ONE
Contractor's signed Certification is attached. APPLICATION DATE: OCT 2014
In tabulations below, amounts are stated to the nearest dolfar. PERIOD TO: 10/31/2014
Use Column 1 on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: 140177
A 8 [ D E F G H } Jd K L
WORK COMPLETED MATERIALS TOTAL
ITEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
NO. SCHEDULED ORDERS SCHEDULED APPLICATION THIS PERIOD STORED ANDSTORED | (1/E) To FINISH RETAINAGE
VALUE VALUE (F & G) (NOT IN TO DATE {(E-D
F OR G} {F + G+ H)y
PCO
22 [HALL LANTURNS PE{-8 0.00 63,188.00 63,188.00 0.00 0.00 0.00 0.00 63,188.00 0.004
24 |DELETE STOPS ATPH SE1-2 0.00 (16.000.00) (16.000.00) 0.00 0.00 0.00 . 0.00 {16,000.00) 0.00]
23 {SE{-2 CABS & TALL 0.00 7,400.00 7,400.00 0.00 0.00 0.00 0.00 7,400.00 0.00]
23 I{SE3.4 CABS 10' TALL, 96" CEILING 0.00 8,788.00 9,768,00 Q.00 0.00 0.00 0.00 $,788.00 0.00]
SE3-4 HALL DOORS 8 TALL 0.00 11,710.00 14,740.00 0.00 0.00 0.00 0.00 14,710.00 0.00
DEDUCT N.S. SILL TO ALUMINUM 0.00 {15,111.00) {15,111.00} 0.00 0.00 0.00 0.00 (15,111.00) 0.00
ALLOWANCES
PE1-8 CAB ALLOWANCE 0.00 120,000.00 120,000.00 0.00 0.00 0.00 0.00 120,000.00 0.00
SE1-4 CAB ALLOWANCE 0.00 10.060.00 10,000.60 0.00 0.00 0.00 0.00 10,000.00 0.00
PE1-8 HALL DOOR FINISHES 0.00 80,000.00 80,000.00 0.00 0.00 0.00 .00/ 80,000.00 0.00




