SUBCONTRACTOR APPLICATION FOR PAYMENT DATE: 10/28/2014

TO: Turner!Ozanne/VAA FROM: (Subcontractor) Harmon, Inc.
c/o The Standard Building 580 West Crossroads Parkway
1370 Ontario St., Suite 800 Bolingbrook, IL 60440
Clevaland, OH 44113 Telephone No.: £30-759-8080
216-377-4801 (O), 218-589-9678 (F) Invoice No.:

PROJECT: Cuyahcga County Convention Center Hotel PROJECT LOCATION: 100 Lakeside Avenue

Cleveland, OH 44114

DESCRIPTION OF WORK: PB20 - Exterior Facade
Contract No. 140177 - Sub#4700032131
Oﬂginai Subecontract Sum $ $350,000.00 Total Completed & Stored to Date $ $2,356,508.00
Approved Change Orders to Date § $22,576,507.00 Less Retainage at __10% 5 SESS,BSQ.SO
{Through Change Order # _01__ ) Total Earned Less Retainage $ $2,120,838.20
Subcontract Sum to Date $ 52&92&50100 Less Previous Certificates for Payment $ $1,541,408.00
Current Payment Due 3 $578,530.20
Balance to Finish (inciuding retainage) $ $20,805,568.80

The undersigned certifies that is has performed labor and has furished all material, machinery, fuel and equipment covered by this
Application for Payment in accord with the subcontract documents. It has paid all amounts due for work covered by previously funded
Applications, and the current payment dus fo the undersigned will be utilized to fund and pay all of its subsontrsctors materialmen, and labor
for work in connection with the project described above within 7 daye of receint of the "Current Payment [

The undersigned acknowledges that TURNER/OZANNE/VAA will make payment hereunder in reliance upon the
representations made in this application.

Subcontractor: %\OW Ine. Dats: 10/28/2014

\ K ﬁz}i , Title:  Operations Manager
Subscribed and swormn to be& me thisjg y offSeptember, 2014,
Notary Public i ’Wy Commission Expires: 6/4/2018

Georgina A Suarez Amalla

CONDITIONAL WAIVER OF LIEN

Caonditioned upon payment, the undersigned, for and in considsration of payment made to the undersigned as a result of this Application, relea
does heraby waive, release and surrender any and all lien or claim or right fo Jien, to the date of this waiver, for labor, material and/or services
furnished in connection with the above described Project.

Subcontractor:  Harmon, inc. Date: 1012972014
By: : ] Title:  Operations Manager
Subscribed and sworn to before me this dal of ptember, 2014,
Notary Publi Ai" /1' y Commission Expires; 5/4/2018

T OFFICIAL SEAL" ¢
GEORGINAA. SUAREZ AMALLA
NOTARY PUBLIC, STATE OF ILLINOIS
MY COMMISSION EXPIRES 8142016 ¢




APPLICATION AND CERTIFICATION FOR PAYMENT

Ald DOCUMENT G702

FAGE 1 OF B PAGES

T OWNER: TurnerCranneYAA PROJECT:
o/ The Standard Building

¥370 Ontane Ste,, Swite 900

Cleveland, OH 44113

I16-377-4901

216-589-9678 fax

FROM CONTRACTOR: Vid ARCHITECT:

Hanmon, Inc.
480 West Crosyroads Parkway
Bolinghrook, 1L 60440

Cuyahoge Couns Convention Center and Hotel APPLICATION NO: 4
{OCCCH)

100 Lakeside Avenue Bast
Cleveland, OH 44114

Byigtribution e

[ T ARCHITEC
A DR TRACTOR

191 Prachiree St NE

Suite 2400 1

APPLICATION DATE: 39-L¥er-14

PERION T it b

Atlanta, GA 30303

CONTRACT FOR:

ARCHITECT PROJECT NO: 20130186

CONTRACT DATE: 18- Apre 14

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for payment, ns shown below, in connection with the Contract.
Continugtion Sheet, ATA Document (G703, i attached.

1. ORIGINAL CONTRACT SUM L., e e e e e e et s S350 000
I Wet change by Change Orders .0 23,576,307
3 CONTRACT SUMTO DATE (Line 12 2y .. §22,926,507
4, TOTAL COMPLETRD & STORED T DATE ... £2,356,598
{Column G on GTO3)

5. RETAINAGE:

a 10.00% of Compleied Work $220.462

(Crdumn D + E on GTIY
b 10.00% of Stored Material %15,197

(Cntumn Fon G703)
Toial Retainage (Lines 5a + Sbor
Towd in Column Lol GFO3Y L e $235.661)
6. TOTAL EARNED LESS RETAINAGE . 2121
{Line 4 Less Line 5 Total)
., LESS PREVIOUS CERTIFICATES FOR
PAYMENT {Linc 6 from prior Cestificatey. ... e $1.541.408
§ CURRENT PAYMENT INIE . e 337USAL
9 BALANCE TO FIISH, INCLUDING RETAINAGE To0, 805,500
{Line 3 less Line 6)

-4

CHANGE ORDER SUMMARY ADDITIONS DEDLIC TTONS,
Toral changes approved
in previous months by Cwner 322676507 $100.000
Toted approvesd this Menth
TOTALR $22,676,507 100,000
NET CHANGES by Change Order $32.576,507

‘The undersigned Conlractor certifies thut to the best of the Contrustor's knowledge,
information and belief the Work covered by this Application for Payment has been
completed in accordance with the Contract Documents, that all amounts have been paid by
the Contractor for Work for which previous Certificates for Payment were issued and
payments received from the Owaer, and that eurvent payment showre hereir s oo doe,

CONTRACT Hrrmom, Ine.

By: Date: 1072003014
Andrew Wil perations Manager
Sute of: Hinois County oft Will
Subscribed and sworn o before me this  29th day of October ) . !
Motary Public; Georgina A Suarez. Amalia ! Em, //L.
My Commission expires: 6472018

ARCHITECTS CERTIFICATE FOR PAYMENT

In accordance with the Contract Docuinens, based on on-siie observitions and the data
comprising the application, the Architect certifies t the Owner that to the best of” the
Architect’s knowledge, information and helief the Work has progressed s indicated,

the quality of the Waork is i accordance with the Contract Documents, and the Contrecior
is entithed to payment of the AMOUNT CERTIFIED.

AMOUNT CERTIFIED .. .. ... S
(Attach explanation if umount cevtified differs from the gmonnt applicd. Initial alt figyres on this
Application and onthe Continuation Sheet thar are changed fo conform with the ameas corvifd.)

ARCHITECT:

By: Prate:

This Certificate is nol negotiable. The AMOUNT CERTIFIED is payabie only to the
Contractor named herein. Issuance, payment and acceptance of payment are withou!
prejudice o dny rights of the Owner or Confractor ander this Cantract,

A4 DOGUMENT G707 - APPUCATION ANDG CERTIFICATION FOR PAYKMENT - 1992 EDHTION - MA - 41652

THE ASERCAN WSTITUTE OF ARCHITECTS, 1735 KEW YORK AVE,, MW, WASHINGTCON, B0 20005 A L "

¢ GEORGINA A, SUAREZ AMALLA
" NOTARY PUBLIC, STATE OF ILLINDIS
2 MY COMMISSION EXPIRES 6/4/2018

el e Pio i

FagivadiFade




CONTINUATION SHEET

Ald DOCUMENT G703 PAGE 2 OF B PAGES
AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: ¢4
Contractor's signed certification is attached. APPLICATION DATE: 28-0ct-14
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 31-0ct-14
Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: 20130186
A B C D | E F G H 1
TTEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL o BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS | THIS PERIOD| PRESENTLY COMPLETED G-+~ TO FINISH {IF VARIABLE
APPLICATION STORED AND 8TORED (C-Gy RATE)
(D+E) {(NOT IN TODATE
D OREY {(DHE+F) 10.00%
HDesign Assist Fee $350,000 $350,000 $350,000 100.0% $35.000
GENERAL CONDITIONS
2 Project Muanagement $691,250 $148.125 $49.375 £197,500 28.6% $493,750 519,750
3| Full Time Ounsite Safety Manager $153,000
HField Mobilization 375,000 $7,500 $7.500 10.0% $67,500 3750
51Shop Mobilization $50.000
6] Cleanup 578,880
7|Closcout Documentation & Warranty Binders $50,000
HOTEL ROOM MOCKUP
81Shop Drawings £4,500 $4,500 $4,500 100.0% $450
S Material Procurement 812,000 ‘
10} Installation of Framing and Glass $8.745
ENGINEERING AND DIES
H|Proposal Shop Drawings $10,000 $10,000 $10,000 100.0% $1,000
12{Embed Layout Shop Drawings $35,000 §25,000 $5.000 $30,000 B5.7% $5.000 £3,000
13{Curtain Wall Shop Drawings and Structural Cales 987 500 $£792,800 $53.000 $845,800 85.7% $141,700 584,580
14]Curtain Wall Dies Cut and Test $310,890 $50.,000 $216.500 $266.500 85.7% $44.390 $26,650
I3} Arch Precast Shop Drawings and Structural Cales $375.000 $£300,000 £75,000 $375.000 100.0% $37,500
16151ud, Sheathing & Membrane Shop Dwgs and Struct Cales $35.000 £17,500 $17,500 50.0% $17,500 51,750
17IMetal Panel Shop Drawings and Structural Cales $45,000
18| Granite Base Shop Drawings £20,000
19l Louver Shop Drawings £5,000
20 Afurminum Swing Door Shop Drawings £15,000
2HHollow Metal Door Shop Drawings 515,000
2N Automatic Shiding [Yoor Shop Drawings $3.500
GRAND TOTALS $3,330,265 $1,680,425 $423,875 $2,104,300 63.2% $1,225.965 $210.430

AlA DOCUMENT G703 - CONTINUATION SHEEY FOR G702 - 1982 EDITION - A1A - & 1692 THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVE., N.W., WASHINGTON, DG 20008-5202 G703-1987



CONTINUATION SHEET

Al4 DOCUMENT G703

PAGE 3 OF 8 PAGES

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO:
Contractor's signed certification is sttached. APPLICATION DATE: 20-0ct-14
In tabulations below, amounts are stated to the nearcst dollar, PERIOD TO: 31-0ct~-14
Use Column I on Contracts where variable refainage for line iterns may apply. ARCHITECT'S PROJECT NO: 20130186
A B C » D | E F G H 1
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL Yo BALANCE RETAINAGE
NO VALUE FROM PREVIOUS [THIS PERIOD| PRESENTLY | COMPLETED G+ TO FINISH {IF VARIABLE
APPLICATION STORED AND STORED (C -Gy RATE)
(D + E} (NOT IN TO DATE
(DE+F) (DHE+F) 10.00%
ENGINEERING {ront.)
23| Automatic Operator Shop Drawings $3,500
24| Revolving Door Shop Drawings $3.500
251Canopy Shop Drawings £10.250
26{Skylight Shop Drawings $3,500
TOWER LEVELS 1 THROUGH 6
27 Extrude / Finish Aluminum $225,452 $4,500 $75,000 $79,500 35.3% $145,952 £7,950
28 Fabricate Aluminum $45,575
290 Glass Delivery to Fabrication Shop, $133,753
30} Assemble and Glaze Units $65,002
31{Embed Delivery to Site $8.250 $8,250 $8,250 100.0% 825
32} Anchor Delivery to Site §12.508
33} Unit Dedivery to Site $10,080
34} initial Review of Embed Placement $1.874
15| Complete Survey of Esmbeds $3,523
36avout Anchors $4,574
37 Install Anchors $3.841
38 Install Units $35,318
39 Instal] Fire Safing and Smoke Seal 57,519
40)install Trim $2411
PODILM
41 Extrude / Finish Aluminum $906,256
42} Fabricate Aluminnm $282.083
43)Glass Delivery to Fabrication Shop $363,750
44| Fabricate Precast Panels %1,375,200 $151,970 $151,970 11.1% $1,223,230 §15,19%7
GRAND TOTALS 56,837,984 $1,693,175 $498.875 $151.970F  $2,344,020 34.3% $4.493,964 $234,402

Ard DOCUMENT G703 - CONTINUATION SHEET FOR G707 - 1082 EDITION - A4 - © 1003 THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVE ., N, WASHINGTON, DG 20006.5282 G703-1852
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TINUATION SHEET

AI4A DOCUMENT G703

PAISE 4 OF 8 PAGES

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing

APPLICATION NO: 4

Contractor's signed certification is attached. APPLICATION DATE- 289-0ct-14
In mbulations below, amounts are stated to the nearvst dollar. PERIOD TO: 31-Cct-14
Use Column 1 on Contracts where variahle retainage for line items may apply. ARCHITECT'S PROJECT NO: 20130186
A B C B | E ¥ G H f
ITEM DESCRIFTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL Y BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS | THIS PERIOTY PRESENTLY COMPLETED (G =) TO FINISH (IF VARIABLE
APPLICATION STORED AND STORED (C-G) RATE)
(D+E) (NOT IN TQ DATE
(DHE+F) (DHE+F) 10.00%
PFODIUM (cont.)
45 Fabricatc Metal Pancls $510,267
46} Fabricate Granite Base $82.410
47 Fabricate Louvers $54,171
481 Fabricate Precast Anchors $24 841
49] Assemble and Glaze Units $151,250
SO Embed Delivery to Site $30,250 $20,000 $20,000 66.1% $10,250 $2,000
S$HCurisin Wall Anchor Delivery to Site $27 410
52| Precast Anchor Delivery to Site $12373
33]Curtain Wall Unit Delivery w Site $47,890
54Stud. Sheathing and Membrane Delivery to Site $157.410
55|Metal Panel Delivery to Site $32.450
56| CGranite Delivery to Site 812,450
571 ouver Delivery to Site £3.951
58{Initial Review of Embed Placement 3,754
59lComplete Survey of Embeds $12.477
601 Layout Curtain Wall Anchors 544 200
61 fInstall Curtain Wall Anchors $54,004
62}install Curtain Wall Units $257413
63 Install Fire Safing and Smoke Seal at Curtain wall £135412
o4 nstall Trim $12.890
65 nstall Studs $123,454
661 lnstall Sheathing $67.453
&7 bstal]l Membrane $34.784
68 Install Mein] Panels $152.371
GRAND TOTALS $8.883,869 SL713,175 $498.87% $151.970|  $2.364.020 16.6% $6,519,849 $236,402

AIA DOCUMENT GT03 - CONTINUATION SHEET FOR G702 - 1882 EDITION - Al - =iz s

THE ARERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVE., NW., WASHINGTON, DC 20008-8202 G704-1982



CONTINUATION SHEET

Al4 DOCUMENT G703 PAGE 5 OF 8 PAGES
AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 4
Contractor's signed certification is attached. APPLICATION DATE: 29-0ct~14
In tabulations below, amounts arc siated to the nesrest dollar, PERIOD TO: 31-0ct-14
Use Cotumn [ on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: 20130186
A B c D ! E F G H I
TEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL Yo BALANCE RETAINAGE
N ‘ VALUE FROM PREVIOUS | THIS PERIOD] PRESENTLY COMPLETED (G=C) TO FINISH (IF VARIABLE
APPLICATION STORED AND STORED (C-Gy RATE)}
D+ Ey {(NOTIN TODATE
(DHEF) (DHEHE) 10.00%
POBIUM (cont.)
&9 Install Louvers $18,790
T0|Insizl Granite Base $10,917
T1]Layoul Precast Anchors $8.901
72{Instalt Precast Anchors $13.687
T3 ustall Precast Panels $102,300
4| Caulk Precast Panels $215.600
73{Install Fire Safing and Precast Pancls 82012
76{Install Spray Insulstion w Precast Panels $294,000
T7{Install Louvers $7.840
TOWER LEVELS 6T 24
T8{Extrude / Finish Aluminum $2,987.500
79{Fabricate Aluminum $415875
80{Glass Delivery to Fabricztion Shop $1.812,500
81} Assemble and Glaze Units $912,450¢
82{Fmbed Delivery to Site $185410 §12,000 $12.000 $24.000 12.9% 61 410 $2,400
83 Anchor Delivery to Site $167.009
84 Unit Delivery 1o Site $100,720
83 ]Initial Review of Embed Placement $28.110
86{Complete Survey of Embads $52.845
§7|Layout Anchors $68,610
8Rilnstall Anchors $57.615
S Install Units $529.770
gullnstall Fire Saling and Smoke Seal $112.740
oY Install Trim $36.165
GRAND TOTALS $17,105,335 $1,725.175] $510,873 151,970 $2,388 026 14.0% Si4,717.315 $238,802

AlA DOCUMENT G703 - CONTINUATION SHEET FOR GT02 - 1892 EDITION - &lA - £ 1092

THE AMERICAK INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVE., NW., WASHINGTON. DC 20008-5282 G703-1892



CONTINUATION SHEET AI4 DOCUMENT G703

PAGE & OF & PAGES

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, confaining
Contractor's signed certification is attached.

In tabulations below, amounts are stated 1o the nearest doilar.

Use Column [ on Contracts wheré variable retainage for linc items may apply.

APPLICATION NO: 4
APPLICATION DATE:
PERIOD TO:

29-0Cct-14
31-0Oct-14

ARCHITECT'S PROJECT NO: 20130186

A 8 C D | E ¥ | G H !
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL Y BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS | THIS PERIOD PRESENTLY | COMPLETED G +C) TO FINISH (IF VARIABLE
APPLICATION STORED AND STORED {C-G)y RATE}
(D+E) {NOT IN TODATE
(DHE+E} {(D+E+F) 10.00%
TOWER LEVELS 24 T0 TOWER ROOF

92| Extrude / Fiivish Alunsinum $1,925,000
93 Fabricate Aluminum $275.410
94| Fabricate Metal Panels $54,620
5] Fabrivate Louvers $8,745
96| Pabricate Glass Handrall $25,780
971(lass Delivery to Fabrication Shop $875,000
98] Assermble and Glaze Units $557.608
99| Embed Delivery to Site $77.000
160} Anchor Delivery to Site 887,450
H01|Ciprianni Mallion Delivery to Site $4.870
1021Unit Delivery to Site $55,165
163)Metal Stud. Sheathing & Membrane Delivery to Site $15,784
104 Metat Panel Delivery to Site $13.350
165 Louver Delivery 1o Stie §12,478
106{Glass Handrail Delivery to Site $23.471
107 Initial Review of Embed Macement $17,178
108 Complete Survey of Fmbeds $32.294
109 Layout Anchors $61,928
O Hnstall Anchors £55,209
T HInstall Ciprianni Mullions $10,970
112l install Units $373,748
131 Install Fire Safing and Smoke Seal $68,896
[ bnstalt Trim $32,100
113 Install Studs $12.474

GRAND TOTALS 521,781,868 $1,725,175 £510,875 5151.970] $2388.020 11.0% $19,393 848 £238,802

AIA DOCUMENT €703 - CONTINUATION SHEET FOR G707 - TR EDMON - Ala - © 1597

THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVE., W, WASHINGTON, DC 20008-5267 (G703-1882



CONTINUATION SHEET

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT., containing
Contractor’s signed certification is atiached,

In tabulations below, amounts are stated to the nearest dollar.

Use Column T on Contracts where variable retainage for line items may apply.

Ald DOCUMENT G703

PAGE 7 OF 8 PAGES

APPLICATION NO: 4
APPLICATION DATE: 29-0ct-14
PERIOD TO: 31-0ct-14
ARCHITECT'S PROJECT NO: 20130186

A B C D i E F G H i
TEM DESCRIFTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL 2 BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS | THIS PERIOD PRESENTLY | COMPLETED (G=+0) TO FINISH {IF VARIABLE
APPLICATION STORED AND STORED {C-&) RATE)
(D+Ey (NOT IN TODATE
, (DHE+FY (D+E+F) 10.00%
TOWER LEVELS 24 T0 TOWER ROOF(eont.)
16 Instail Sheathing $16.863
117 Install Membrane £8,695
118} install Metal Panels $28.092
19 Install Louvers $15,796
120) install Glass Handrail Fitthngs $8.750
121 [lnstall Glass in Glass Handrail $10,984
MISCELLANEOUS

122} Aluminum Door Delivery to Site $50,000
123 {Hollow Metal Door Delivery to Site $64,000
124[Revolving Door Delivery to Site $125.000
25| Automatic Sliding Doors Deliver to Site $25,000
126 Automatic Operators Deliver to Site $8,560
127 Canopy Pitting Delivery $75.450
1281 Canopy Glass Detivery $125,403
129]Skvlight Framing Delivery $10.450
130|Skylight Glass Delivery $3,500
131]Install Aluminum Swing Doors $18.479
132 Install Hollow Metal Doors £18,741
133 Install Sliding Doors $3.421
134{Install Revolving Door $15,870
135 Install Automatic Door Operators $2,400
1361 Install Coping at Tower Roof 512,873
137|lostall Canopy Framing and Glass $45,172
138 Install Skyhight Framing and Glass $3,741

GRAND T¢ OTALS 522,479,049 81,725,175 $510,875 $151.970] 2,388 070 10.6% $20,001,02% $238,802

AL DOCUMENT GT03 - CONTINUATION SHEET FOR GY02 - 1902 EDITION - AlA - © 1802

THE AMERICAN INSTITUTE OF ARCHITECTS, 1736 NEW YORK AVE., N, WASFINGTON, DO 20006-5247 GT03-1882



CONTINUATION SHEET

AIA DOCUMENT G703

PAGE 8 OF 8 PAGES
AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 4
Contractor's signed certification is attached. APPLICATION DATE: 29-0ct-14
In tabulations below, amounts are stated fo the nearcst doliar, PERIOD TO: 31-0Oct-14
Use Column 1 on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: 20130186
A B C D i E ¥ G H 1
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NQ, VALUE FROM PREVIOUS | THIS PERIOD| PRESENTLY COMPLETED G+ TO FINISH {IF VARIABLE
APPLICATION STORED AND STORED -G RATE}
D +E)y (NOT TN TO DATE
(DH+EE) (DE+F) 10.00%
ALLOWANCES
139]Floor Closure Allovances $310.000
140] Three High-Rise Chamber Tests $30,000
141 Delivery of Extra Glass 10 Jobsite $5.000
CHANGE ORDERS
1421C0 001 - (See values Ahove for $32.474.049 Break Dawn}
143)CO 002 - 15 Day Payment Term Credit -$100,000 -$25,000 -$25,000 -$50,000 50.0% -$50,000 -§5,0004
H44CO 003 - Importance Factor $6.078 56,078 $6,078 100.0% s608
1454CO 004 - Podium Panel Articulation $159.876 $12,500 $12,500 7.8% $147 376 $1.250
146]CO 005 - Added Spandrel at West Elev $13.,098
HM71CO 006 - Added Spandrel Glass on South Tower Elev $23.406
148
149
150
151
152
133
154
155
156
157
158
159
160
161
GRAND TOTALS $22 926,507 51,712,675 $491.953 S151,970]  $2.356,598 10.3% $20,569,909 $235.660

AlA DOCUMENT (3703 - CONTINUATION SHEET FOR G702 - 1992 EDITION - AlA - © 1882

THE AMERICAN INSHTUTE OF ARCHITECTS, 1735 NEW YORK AVE., NW., WASHINGTON, 0C 200065262 (703-1892



October 21, 2014

Mr. Tim Gardner

Harmon, Inc.

580 West Crossroads Parkway
Bowlingbrook, IL 60440

Re:  Cleveland Convention Center - Hilton
Cleveland, OH

Dear Tim:

Bill of Sale

This letter is to serve as bill of sale for the material on the above referenced project. By paying the
Sidley invoice through October 31, 2014 in the amount of $ 108,900.00, the following material
purchased through that date will be owned in full by the Owner of the above referenced project:

Engineering................oooiiiii i, $ 30,000.00
Panels (A-A) oot see e $ 91,000.00
Less Retention ..........ccceeevvrvvvvirinviserneens -$ 12.100.00
Total Amount AIA Application No. 2: ......$ 108,900.00
Approved by,
SIDLEY PRECAST GROUP
of R. W. Sidley, Inc.

V7 i, VP

Daniel L. Kennedy
Vice President



—~ SINGHPD
ACORD"  EVIDENCE OF COMMERCIAL PROPERTY INSURANCE | oo™

THIS EVIDENCE OF COMMERCIAL PROPERTY INSURANCE 1S ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS
UPON THE ADDITIONAL INTEREST NAMED BELOW. THIS EVIDENCE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER
THE COVERAGE AFFORDED BY THE POLICIES BELOW. THIS EVIDENCE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN
THE ISSUING INSURER(S), AUTHORIZED REPRESENTATIVE OR PRODUCER, AND THE ADDITIONAL INTEREST.

| PRODUCER NAME, :
gggggm R AND ADDRESS § mgn&gﬁm (877) 945-7378 COMPANY NAME AND ADDRESS l NAIC NO: 24554
Willis of Minnesota, Inc. XL insurance America, Inc.
cio 26 Century Bivd Seaview House
P.0. Box 305 9 70 Seaview Avenue
Nashville, TN 37230-5191 Stamford, CT 069026040
m’éN ). (888) 467-2378 | gg‘bﬁg%sscerttficates@w'ms com IF MULTIPLE COMPANIES, COMPLETE SEPARATE FORM FOR EACH
CODE: | SUB CODE: POLICY TYPE
AGENCY i
ostomerp s, APOGENT-01 Commercial Property
NAMED INSURED AND ADDRESS , LOAN NUMBER | POLICY NUMBER
Harmon inc. (USG0035479PR14A
Attn: Gina Suarez ;
580 W Crossroads Parkway EFFECTIVE DATE EXPIRATIONDATE: | CONTINUED UNTIL
Bolingbrook, iL & 9/1/2014 9/1/2015 ,] TERMINATED IF CHECKED
ADDITIONAL NAMED INSURED(S) THIS REPLACES PRIOR EVIDENCE DATED:

PROPERTY INFORMATION (Use REMARKS on page 2, if more space is required} X BUILDING OR X BUSINESS PERSONAL PROPERTY
LOCATION ¢ DESCRIPTION

THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED. NOTWITHSTANDING
ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS EVIDENCE OF PROPERTY INSURANCE MAY
BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS
OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

COVERAGE INFORMATION PERILSINSURED | |Basic | X |Broap | lseeciaL | |
COMMERCIAL PROPERTY COVERAGE AMOUNT OF INSURANCE:  § 10,000,000 DED: 100,000
YES| NG | NIA

X BUSINESS INCOME [} RENTAL VALUE X If YES, LIMIT: IncludedI [ Actual Loss Sustained; # of months:

BLANKET COVERAGE X If YES, indicate value(s) reporied on property identified above: $

TERRORISM COVERAGE X Attach Disclosure Notice { DEC

1S THERE A TERRORISM-SPECIFIC EXCLUSION? X
IS DOMESTIC TERRORISM EXCLUDED? o x| T

LIMITED FUNGUS COVERAGE X if YES, LIMIT: DED:

FUNGUS EXCLUSION (If "YES", specify organization's form used) X

REPLACEMENT COST X

AGREED VALUE X

COINSURANCE X It YES, %

EQUIPMENT BREAKDOWN (If Applicable) X If YES, LIMIT: Included DED: 100,000

ORDINANCE OR LAW - Coverage for loss to undamaged portion of bidg | X If YES, LIMIT: Included DED: 100,000
- Demoiition Costs X if YES, LIMIT: Included DED: 100,000
- Incr. Cost of Construction X HYES, LIMIT, Included DED: 100,000

EARTH MOVEMENT (If Applicable) X | FYES, LIMIT: DED:

FLOQD (If Applicable) X | YES, LIMIT; DED:

WIND J/ HAIL INCL [7] ves [¥] NO Subject to Differant Provisions: X | YES, LT DED:

NAMED STORM INCL [T vES (X] NO Subject to Diferent Provisions: X | HYES, LiIMIT: DED:

PERMISSION TO WAIVE SUBROGATION IN FAVOR OF MORTGAGE X

HOLDER PRIOR TD LOSS

CANCELLATION

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE EXPIRATION DATE THEREOF, NOTICE WILL BE
DELIVERED IN ACCORDANCE WITH THE POLICY PROVISIONS.

ADDITIONAL INTEREST

MORTGAGEE CONTRACT OF SALE LENDER SERVICING AGENT NAME AND ADDRESS
LENDERS LOSE Pavapie | X |Addnl Insured/Loss Payee
NAME AND ADDRESS
Turner/Ozane/VAA
Attn: Mike Laing AUTHORIZED REPRESENTATIVE
1370 Ontario St. Suite 900
Cleveland, OH 44113 e AT
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APOGENT-01 SINGHPD
EVIDENCE OF COMMERCIAL PROPERTY INSURANCE REMARKS - Including Special Conditions (Use only if more space is required)

Special Conditions:

All Risk including Flood, Earth Movement and Boiler & Machinery perils.
Subject to policy exclusions.

Property Damage is on a Replacement Basis.

Motor Truck Cargo Legal Liability $5,000,000 but not to exceed 5125,000 Property of Others when acting as a common or contract
carrier.

Re: Cuyahoga Cbunt Convention Center and Hotel (CCCCH) 100 Lakeside Ave East Cleveland, OH 44114.
Stored material coverage as listed on Harmon's Pay Application #4, AIA Forms G702/G703, dated 10/29/2014
Curtainwall materials valued at $151,970.00 being stored at Sidley Precast Group., 6900 Madison Rd Thompson, OH 44086.

Turner/Ozane/VAA is included as an Additional insured and L.oss Payee as respects Property coverage.
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