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SUBCONTRACTOR APPLICATION FOR PAYMENT DATE: 1013114
TO: Turner/Ozanne/VAA FROM: {Subcontractor) Case Foundation Company
¢/o The Standard Building 1325 W. Lake Street
1370 Ontario St., Suite 900 Roselle, IL 80172
Cleveland, OH 44113 Telephone No.: 830-529-4802
216-377-4801 (O), 216-588-0678 {F) involce No.: - 100117-845
PROJECT: Cuyahoga County Convenlion Center Hotel PROJECT LOCATION: 10 Lakeside Ave. Easl
Gleveland, OH 44114
DESCRIPTION OF WORK: Caissons
Contract No.
Original Subcontract Sum $ $6,844,936 00 Total Completed & Stored to Date S §7,482,808.00
Approved Change Orders to Date § $637.86¢.00 Less Retainage at 0 % 3 $0.00
{Through Change Order # 8 } Total Earned Less Retainage $7,482.808.00
Subceontract Sum to Date $ §7.482 808.00 Less Previous Certificates for Payment % §7,108,667.60
Current Payment Due 5 $374,140.40
Balance to Finish (including retainage) $ $0.00

The undersigned certifies that is has performed labor and has furnished all material, machinery, fuel and squipment covered by this Application
for Peyment in accord with the subcontract documents. it has paid ali amounts due for work covered by previously funded Applications, and
the current payment due to the undersigned will be utilized fo fund and pay all of its subcontraciors, materialmen, and labor for work in
connection with the project described above within 7 days of receipt of the “Current Payment Due,”

The undersigned acknowledges that TURNER/OZANNE/VAA will make payment hereunder in reliance upon the
representations made in this application.
Subcentrach a Foundation Company Date: 10/31/14
.g/ @ ”,& Patrick O'Neill Titie:  V.P., Finance
Subscribed 3nd sworn to before me this __31st day of ____QOclober 2014
~ “Notary Pubiic: y Commission Expires:  Gfi 712

R "W&mm 0
- STATE OF LLINOIS

EXPIRES:0017/18

WA )

Conditioned upon paymaent, the undersugned for and in consideration of payment made fo the undersigned as a resuilt of this Application, releas
does hereby walve, release and surrender any and all lien or claim or right to lien, to the date of this waiver, for labor, material and/or services
furnished in connection with the above described Project, except with respect 1o $2,137,383.00 due for previous cerlificates of payment

which remain unpaid,

CONDITIONAL WAIVER OF LIEN

SBubcontract g Foundation Company .~ /7 Date:

=, O/A@ﬂ/

Subscribed and sworm to i

103114

Patrick O'Neilt Title: V.P., Finance

October L2014 .
Sl

Notary Public™™

ke o e -
P

OFFICIAL SEAL
PATRICIA CRAWFORD
 NOTARY PUBLIC - STATE OF ILLINOIS
§ MY COMMISSION EXPRES.00/17/18
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APPLICATION AND CERTIFICATION FOR PAYMENT AlA DOCUMENT G702 Page 1of 3
TO: Tumer Ozanne VAA A Joint Vet PROJECT: Cleveland Convention Cepter Holet APPLICATION NO: g Distribution to:

1370 Onftairo St Ste. 900, The 10 Lakeside Ave. East APPUICATION DATE: 193012014 | OWNER

Standard Bldg Cloveland. OH 44114 PERIOD T0: :

Cloveland, OH 44413 CONTRACTIPROJECT NO: CONSTRUCTION MGR.
FROM COMTRACTOR:  Case Foundation Company OURPROJECT NO: 100147 CONTRAGT DATE: azima | ARCHITECT

1325 W. Lake Stest INVOICE KO- —

Roselie, 1L 60172 ViA ARCHITECT: | CONTRACTOR

1 oTHER

SCOPE OF WORK .

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for payment, au shown below, i cormection wih the Conirag)
Continualion Shest, AIA Docurnent G703, is attached,

1. ORIGIMAL CONTRACT SUM
2. Nt changs by Changa Orders
3. CONTRACT SUM TODATE (Line 1 £ )
4, TOTAL COMPLETED & STORED TO DATE
{Celumn H on GTO)
5, RETNNAGE‘
% of Completed Work
(Calumn E+F on G703)
b. % of Storedt Matedal
[Column G on G703)
Total Retainage
{Lines &2 + 5b or Yolal in Columin § of G703§
6. TOTAL EARNED LESS RETAINAGE
{Lire 4 Lass Line & Total}
7. LESS PREVIOUS CERTIFICATES FOR PAYMENT
(Lina § from prior Cedtiicale}
& CURRENT PAYMENT DUE
9. BALANCE TO FIUISH, INCLUDIMG RETAINAGE
(Line 3 less Ling 6)

.00

7:482.808,00

1,108,667 .60

.374,140.40
_b.40

DEDUCTIONS |
(539.36300) |

ADDITIONS
1.177.232.00

| CHANGE ORDER SLIMUARY
Totat changas approved

in previous months by Owner
Tota! approved this Month
TOTALS

HET CHANGES
ty Change Onlor

000 |
(539.363.00)

0.00 |
1.177.232.00 |
637 869.00

The indersigned Contracior certifies that to the bes! of the Contractor's knowledge, iformation and bebe! the Work
coversd by this Application for Payment has been completed in accordance with the Contract Documents that all
amounts have been paid by the Contragtor for Work for which previous Certifiostes for Payment were issued st
payments recalved from Lha Cwner, and that current payment shown herein is now due.

% W e LSS

County of:
day of Gz,fabef X0, 0y

Stale of: %
Subscribed and swa . fore ma mg /
Notary Public: (’“’w
My Commission evpvres ‘l}i‘i‘//p

ARCHITECT'S CERTIFICATE FOR PAYMENT

PATRICIA CRAWFORD
NOTARY PUBLIC - STATE OF LLIN"
» MY COMMISSION EXPREBIS/
in accordance with the Conleact Dosumants, based on on-sie obd

Wmudﬂmmw?ﬁpphcahm
the Arghitest cenifies o the Owner that to the best of the Architact’s knowledge, information and belief the: Work has

progressed as indicated. the quality of the Work is in accordancs with the Contract Documents, and the Condracior
ts entithed 10 payment of the AMOUNT CERTIFIED.

AMOUKT CERTIFIED 8

{Attach explanation § amount cerlified ditfers from the amount applied. Initiat all fguras on this
Application ad onthe Contingation Sheel hat sre changed io conform with the amount certified }

ARCHITECT:

By Date:

This Cerificate is not negotiable, The AMOUNT CERTIFIED s payable only 1o the
Contractor named herein, Issuance, paymen) and acceptance of payment are without
prejudica 10 ary rghts of the Owner ar Confractar under this Contract,

T MATIGOUMERT GG AF’F’;K}&?!’)}J ANDCERTIF *CJ\‘NQN FOR F’!"WAEMT VR EOIION | Ala PABEY
ootk o by

THE AERICAN MNETITUTE GF ERCHITECTE

o I

Hy froem the Licenses

-‘ g &

Usery myay oblsin d 2, O n4he -



CONTINUATION SHEET A& DOCUMENT G703 Page Zof 3

AlA Dogument G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO B
Contractor's syyned cenfisation is aliached. APPLICATION DATE 302044
I fabulations below. amounls are stafed (o (he nearest dollar, PERICO TO
Use Colunin J on Contracts where variable retainage for line dems may aoply. CONTRACTPROJECT NO:
e I ... Case Foundation Company e , SN e
A B c o} ‘ E o F ; G H I i i
TEMNO| DESCRIPTION OF WORK oTv SCHEDULED WORK COMPLETED T REATERIALS TOTAL : % TUBALANGE TG RETANARE
VALUE e i PREGENTLY COMPLETED & FINISH
| FROM PREVIOUS | THIS PERIOD STORED STORED TO DATE | (H+0j 1D - H
APPLICATION | ¢ {NOT INE OR FY (E4F+3) :
001 Submittsl Pregaration ard Ergineering 7.000.00: 7.00000; 7 G600 ) a.00 7.000 00 T0.00% .00
o0z Mobifrzation 250,000,001 250.000.00 o.00| 0.00 256,000 00 100.00% | 0.00 0.00!
003 Pre-Core Borings 182.600.00. 18200000} 0.00" 000 182,000,040 100.00% 0.0 0.00 l
- L : er H . SO U S, J
004 30 Diameter Catssons (5 zal 260.000.00 260.600.00, 269,000,001 .00 GO0 280.000 00| 100.00% ol 0,00
005 |35 Dismeter Caissons {3 ea) 226.000.00 22500000 225.000.00. 0.00 noo 225.000.00 100.00% | 0.00| 0.00
008 4.5 Diameler Caissons (10 ea) [ 118000000 1,190,066.00/ 1.180,000.00/ 0.00} 0.00! 1.190.000.00° 100.00% 0o t00!
,,,,,,,, ; . I SR R R - : . e ] R
007 |50 Diameter Caissons (3 ea) : 447.000.00 447.000.00! 447.000.00 0.00/ 447,600.06! 100.00% 000 aoo!
008 6.0 Dismeter Galssons (8 ea) 1.608,000.001 1.608,000.00 1.608.000.00 0.00 1.608.600.00 100,00% 0.0 0.00
| 009 Reinforcing Steet ! 740,000,001 TH0.000.00] 740.000.00 0.0 0.06 TI0,000.00 100.00% | 060 5.00
_— I . . , ;
010 Penmanent Steel Casing ' 1817,000.00| 1,617,000.00 +.617.000.00 000 0.00} 1.617 00000 100.00% 000 D.00;
R i R R , N Y L !
nit Saturday Premium Cost ! 68,000.00] 68,000.00 68.000.00 0.00 100 68.660.00 100.00% | 0.0, 0.00 ]
! 012 [ Rock Socket Adjustment ! 100‘00’0,0@ 100.000.60 100,000.000 000 4.00 100,000.00 100.00% : 0.00!
! ‘ ] :
I o3 Pre-Core Adjustiment . 10,000.00| 16.000.00/ 10.000.00. 004 0.00 10,000.00 100.00% 0.0 0.00!
0% | Demobilization 170.939.001 170.839.00 170,938.00! 0.00 0.00} 170,839.00 100.00% 0.0 ] 0.00!
015 COO1: PCO 18 Remove Twr Crane Caiss | (512,000.00) {512,000.00 {512,000.001 0.00) 0.00 (312.000.00)] 0.00{ .06
. ek L S S S — - | .
016 |CO02: PCO 16 Calssan Chgs Fingl 3.24.1 | 956,202.00 056,202.00 956,202.00, 0.00, 66,2020 0.00] 0.00
017 |00 03: PCO 28 Balance of Rook Sackel Ac | 183.204.00] 183.294.00] 183.204.00] 0.00 T83.284.00 100.00% | 000 .00
vin CO04: PCO 29 Sub Obstr at Calssons F-§ 26.719.00 26.718.001 26.718.00] 0.00] 060 25,719.00 100 00%, 0.00) 000




CONTINUATION SHEET AIADOCUMENT G703 Page 3of 3
AlA Decument G702, APPLICATION AND CERTIFICATION FOR PAYIENT, corlaining APPLICATION MO a
Cantractor's signed certification & allached, APPLICATION DATE 1043012014
in tabulations below, amounts are stated to the nearest dollar, FERIOD TO:
Use Column | on Contracts where variable relainage lor line lems may apply. CONTRACTIPROJECT NO:
S . . . Case Foundation Company s — e
4 8 > 2] £ { 2 G H ! 3
; N i . - : ; R SRR S
ITEX NO, DESCRIPTION OF WORK ary SCHEDULED WORK COMPLETED L MATERIALS TOTAL s BALANCE TO RETAINAGE
VALUE ; creend PRESENTLY COMPLETED & FINISH !
| FROM PREVIOUS | THIS PERIDD STORED ISTORED TO DATE H+0y 0 -4 g
APPLICATION | (NOTINE ORF} (E+F+GY I
| L (EeR) f , | N
019 CO 85 PCO 30 Pre-core Ad}. per Final Dsg | 017.00! 11.017.00 11,017.{]{3} DAODQV 0.00 11.017.00 100.00% | QEH)’ n.on
- ; i . i T | 1 R A
CO28  [COUB- VY PO 20 Field Work Refaled to | {27,363.00)] {27.363.00), (27.363.00)] 0.001 000! 127,363.00)/ 100.00% | 0.00] 4.00
i J N L . _— I
GRAND TOTALS TAB2B0800 | 7.482,808.00 | 0.00 | 0.00 7.482,868.00 | 100.00% | 0.00 | 0.00 I




