APPLICATION AND CERTIFICATE FOR PAYMENT AlA OOCUMENT G702 PAGE ONE OF 2 PAGES
TO: The County of Cuyahoga, Ohio PROJECT: Cuyahoga County APPLICATION NO: - 26 Distribution to:

Convention Center Owner

Hotel Architect

Contractor
PERIOD TO: 2/29/2016
, 7\7ewwv_4 7%/
FROM: Turner/Ozanne/VAA - A Joint Venture a:j
1422 Euclid Ave., Suite 1400 / 3/ 3/ / §a
Cleveland, Ohio 44115 b /
i % jecf MCLMQQL ”J»J]L/ 6)»\5 Q

CONTRACT FOR:

Application is made for Payment, as shown below, in connection with the Contract.
CONTRACTOR'S APPLICATION FOR PAYMENT Continuation Sheet, AIA Oocument G703, is attached,

1.  ORIGINAL CONTRACT SUM $ 217,053,982.00
CHANGE OROER SUMMARY 2. Net change by Change Orders $ 13,199,401.00
Change Orders approved in AOQOOITIONS OEQUCTIONS 3. CONTRACT SUM TO QATE (Line 1 +or- 2) $ 230,253,383.00
previous months by Owner 4. TOTAL COMPLETED & STORED TO DATE $ 210,419,122.00
| Approved this Month 5. RETAINAGE:

Number Oate Approved a. 6,365,872
Qesign/Build Agreement (attached)
b. ____ %ofStored Material  $ -
(Column F on page 2)
Total Retainage (Line Sa + 5b or
0.00 0.00 Total in Column H on page 2)....... JRVUTOIUIOUUUI 6,365,872.00
See Attached CO Log ' 13,199401.00 f 6.  TOTAL EARNEOLESS RETAINAGE $ 204,053,250.00
The undersigned Contractor certifies that to the best of the Contractor's knowledge, (Line 4 less Line 5 Total) -
information and belief the Work covered by this Application for Payment has been
completed in accordance with the Contract Qocuments, that all amounts have been ; 7.  LESS PREVIOUS CERTIFICATES FOR
paid by the Contractor for Work for which previous Certificates for Payment were PAYMENT (Line 6 from prior Certificate)... 195,015,285.00
issued and payments received from the Owner, and that current payment shown 8. CURRENT PAYMENT OUE $ 9,037,965.00
herein is now due. 9.  BALANCE TO FINISH, PLUS RETAINAGE. $ 26,200,133.00
(Line 3 less Line 6)

State of: OHIO County of: L},.,..(a.jz&jd-
CONTRACTOR: TURNER/OZANNENAA Subscribed and sworn to before me =7 day of /z-'éé ncl/ry

Notary Public: /5t £ »slin KMI“«/

b\« / / | BRRENDA SANDER
/ \ o - A / N o) o

By: [ /4 \ i V""\ (4 //L My Commission Expires -,NOTmARmY ,-Pss' s, s ‘ETATE, OF% ouoz ote
ARCHITECT'S CER{;ICATE FOR P YMENT AMOUNT CERTIFIEQ. Y £ 5
In accordance with the Contract Qocuments, based on on-site observations and the (Attach explanation if amount certified differs from the amount applied for.) el ?\ ‘Q ;\\\
data comprising the above application, the Architect certified to the Owner that to the ARCHITECT: A

1d
e 'u»n wrdt

best of the Architect's knowledge, information and belief the Work has progressed as By: Qate:
indicated, the quality of the Work is in accordance with the Contract Documents, and This Certificate is not negotiable. The AMOUNT CERTIFIEO is payable only fo the
the Contractor is entitled to payment of the AMOQUNT CERTIFIEO. Contractor named herein, Issuance, payment and acceptance of payment are without

prejudice to any rights of the Owner or Contractor under this Contract.

AIA DOCUMENT G702 - APPLICATION AND CERTIFICATION FOR PAYMENT - 1992 EOITION - AIA - ©1882
CAUTION: You should use an original AIA document which has this caution printed in red. An original assures that changes will not be obscured as may occur when documents are reproduced.
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Hilton Cleveland Downtown

Change Order Log
[ COo# Descripfion Amount |
1 Amendment #1 to Design Build Agreement $ -
Transfer Gas Mitigation Design Scope to A/E Services Line & Credit
2,R1  Unused. $  (45,893.00)
3 Reduce GMP by Design-Builder Fee on Turner Logistics Scope Value $ (4,867.00)
4,R1  Revised County Acknowledgement of Project Labor Agreement $ -
Curtainwall Increases Due to 1.15 Importance Factor (Harmon COR-
5 001) $ 6,470.00
Podium Curtainwall Articulation @ Lakeside & Ontario (Harmon COR-
6 002) $ 170,186.00
Added Spandrel at West Elevation Tower Along D-Line (Harmon COR-
7 008) $ 13,943.00
8 Added Spandrel at South Elevation Tower (Harmon COR-003) $  24,915.00
9,R1  Revised Ballroom & Mtg. Room Power Dist. Modifications $ 5,908.00
10 Upsizing Cabs at SE1 and SE2 from 8 to 9 $ 7,877.00
11 Increase Podium Service Elev. Cab Height (10° Cabs-9’ Doors) $ 22,884.00
12,R1  Revised Hall Lanterns in Lieu of Car Riding Lanterns @ PE 1-6 $  67,193.00
13 Delete Stops at Penthouse for Tower Service Cars SE1 & SE2 $ (17,032.00)
Deduct to go from Nickel Silver Sills to Aluminum Sills at the (34)
14 Podium Landings $  (16,086.00)
Porch Column Base Alterations and Addition of Project Granite
15 (Harmon COR-010). $ 208,121.00
16,81  Project Granite Adjustments per 1017/14 Arch. Dwg. And 50 CDs $ (12,793.00)
16 Decrease Curtainwall Height @ Skybar (Harmon COR-006) $  (22,714.00)
17 Permit Set - Addendum 02 - U.G. Utilities (BP07) $ 76,2567.00
18 Pre-Paid Model Room Furniture & Laundry Equipment Deposit (20%) $  203,416.00
19 Transfer Office Rent Costs $ (2,286.00)
Transfer Part-Time Administrative Assistant from First Aid Trailer to
20 General Conditions $ (592.00)
21 Structural Accommodations for Revised Rigging Points $ 5§9,031.00
Transfer Swimming Pool Scope from BP30 Swimming Pool to BP38
22 Plumbing $ -
Structual modifications for depressed slabs changes from walk-in
23 coller relocations $ 12,795.00
Additional General Conditions/Staff for Management of Owner FF&E
24 Scope $ 178,906.00
25 Innovation 3rd Party Car Operating Panels $ 55,258.00
26 Credit Remaining Methane Gas Recovery System Owner Allowances $ (154,756.00)
Transfer BP07a Caissons - Change Orders Hold Savings to Buyout
27 Savings/Overruns $ -
28 Transfer Credit of Vibration Monitoring NTE to A/E Services Hold $ -
29 Verticle Seam Light Detail $ 67,281.00
30 Add FCU’s at North Elevator Lobbies $  41,967.00
30,81 Change Elevator Lobbies from Finned Tube to FCU’s $ 14,856.00
31 Podium Roof Anchors $ 108,384.00
32 Credit for Lakeside Canopy Sprinkler System $ (33,318.00)




Hilton Cleveland Downtown

Change Order Log
[co# Descripfion Amount |

33 Add Escalators 9&10 to Hotel Convention Center $ 278,217.00

34  Credit for Preaction System $ (10,156.00)

35 Provide Whie Armcell Insulation $ 37,655.00

36 Credit for Semi Recessed Sidewall Sprinkler $ (15,532.00)

Mark-up Entittement on Construction Contingency Expenditures #1
37 (through 2015.1.9) $ -
Design Services for Reconfiguration of Level 81 & Level 1 to

38 Accommodate Escalators (VOA COR-009) $ 33,5665.00

39 Design Services for Added Panfries at Levels 3 & 6 (VOACOR-010) $  13,472.00

40 Reconciliation of Lakeside Canopy Steel $ 16,398.00

41 Reconciliation of Ontario Canopy Steel $ 33,297.00

42 Remove & Replace Floor Drains and Sink $  11,554.00

43 Install 34” Kohler Shower Pans i.l.o. 32” $ 22,301.00

44 Add Gas at Exterior Fire Pit @ Tower Garden $ 8,161.00

45 Design Services for Guest Room Doors $ 1,479.00

46 Multi-Vista MEP Documentation $  45746.00

a7 Upgrade Hall Lanterns PE 1-8 $ 3,641.00

48 Change Podium Faucets to 30-Yr Power Cell $ 14,646.00

49 Cornice Steel DD Phase 1; Part 2 of 2 $ 287,942.00

50 Design Office Space in Storage Room 0131 $ 4,167.00

51

52 Facade Extension @ Podium Roof $ 82,851.00

53 Added Level 3 & 5 Meeting Room Operable Partitions $  28,432.00

54 Design Services for Tier xx28 Guestrooms $  24,908.00

55  Added Skylight @ Ground Level $  34,827.00

56 Laundry Ironer Gas Flue $  48,036.00
5651 Laundry lroner Gas Flue Coring $ 3,052.00

57 Add Can Light to Entry Vestibule @ ADA $ 4,047.00

58 Revised Stair Fixture Pricing 90% CDs $ 42,921.00

59 Design Services for Revised Site Layout $ 16,270.00

60 Design Services for Expanded Code Consul $ 6,158.00

61 Give-Back of GMP Scope Related to Green $ (171,790.00)

62 Design Services for NTI's Add Services $ 2,052.00

63 Design Services for Structural Analysis $ 3,078.00

64 Remove Fire/Smoke Dampers in Guest Suite $ (597,074.00)

65 Curtainwall ISA Scope Adjustments $ 32,888.00

66 Deduct Owner Allowance Scope Related fo Metal Sculptures $  (79,837.00)

67 Unused Schuff Sub Allowances to Schedule Accel. Hold $ -

68 Radiant Heaters @ North & West Canopies $  39,921.00
68S1 Radiant Heaters @ North & West Canopies $ 15,844.00
69R1  PSAV Owner Requested Swiich Gear Changes $  41,475.00
70R2  Add Outiet @ FCI in Queen/Queen Guest Rooms $ 34,625.00
71R1  First Responder Repeaters $ 142,700.00
72R1  Security System Installation $ 494,582.00
73R1 AV System Installation $ 921,422.00
74R1  Winter/Off-Peak Chilled Water Pumps $ 58,010.00

75 Fund donley’s Contract Overrun due to ... $ 556,678.00

76

77 Design Serv. For Hor. And Ver Fin Tube Revs. $ 2,830.00




Hilton Cleveland Downtown

Change Order Log
[Co# Description Amount |

78 Design Services for FS Revisions to Lobby Bar Equipment $ 4,033.00
79 :
80 Design Services for MEP Updates to Ceiling Rev $ 3,479.00
81 Provide Site lrrigation; Removed in VE#62 $ 20,155.00
82 L3 & L5 Meeting Room Pantry Spaces $ 126,454.00
83  90% CD Pricing Updates - $  83,448.00
84 Add (3) VAV's @ L1 Offices $ 26,612.00
85 Xfer Unused Schuff Scope $ {194.00)
86 Provide HVAC Water Chemical Treatment $ 6,416.00
87 FCU in Tower Elevator Lobby $ 2,130.00
88
89 Design Services for FS Employee Dining Room Revisions $ 1,933.00
g0
91
g2 Design Services for Redisign of Sky Bar $ 41,830.00
g3 Added Restaurant Bar $ 12,355.00
94 Design Services for LCM Expanded Scope $ 3,078.00
a5 Owner 2 - GRs on GMP Changes through 5/5/15 $ 217,907.00
96 Xfer of Podium Winter Weather & Snow Removal $ -
97 RFI-262 - Add Sprinkler Heads to 8 Added Soffits in Rooms $ 3,663.00
98 Furnish & Install Vacancy Sensor Switches in Guest Rooms $ 44,307.00

99R1  Plastic Laminate Toilet Partitions $  31,397.00
100  Add Hilton Offices Adjacent to Model Room $ 153,331.00
101  Add Subducts to South Core per KE $ 6,779.00
102  Add Snow Melt & Equipment @ Lakeside & Ontario $ 68,690.00
103  Additional Floor Drains Outside Roll In $ 6,091.00
104  New Circuits for Additional VAV's $ 1,5658.00
105  IDF Room Fire Smoke Dampers $  63,409.00
106  Furnishe & Install Lutron Lighting Channel $ 125,944.00
107  Entrance Canopies AESS Upgrades $ 11,101.00
108  Quarry Tile/Wall Tile/Accent Wall Tile $  79,738.00
109  Credit - BPs GR, 11a, 13, 20, 364a, 38, 39, 40, 55 $ (549,581.00)
110 Snap Covers on Guest Room Outlets $ 6,924.00
111 Owner Directed Model Room Renovations $  28,025.00
112  Add (4) Lower Restaurant Canopies $  194,254.00
113  Cornice Steel DD Phase 2 $ 449,435.00
114 Porch Column/Trellis Design Development $ 231,316.00
115 B34 Full Height Wall Tile ilo Wainscotting $ 8,806.00
116  90% CD Pricing Updates ‘ $ 249,133.00

117R1  Add Windscreen @ Restaurant Terrace $ 92,944.00
118 90% CD Pricing Updates $ 112,243.00
119  Replace Monumental Stair to B1 w/Escalator $ 9,878.00
120  Bulletin 21 $  26,053.00
121
122  B14 Duct & Piping Change $ 173,454.00
123 Restaurant Entry from West Malil Dr. $ 86,426.00
124  BP18 Owner 01-D/A Millwork Allowance $ 1,510,071.00
126  B14 Electrical Changes $  76,920.00
126  Bulletin 17 Pricing - Gorman Lavelle $  60,522.00
127  Bulletin 21 $ 9,012.00




Hilton Cleveland Downtown

Change Order Log
[Tco# Description Amount |
128  Lakeside Entry Vestibule Alterations $ 17,735.00
129  Bulletin 01 Pricing $ 6,174.00
130  Bulletin 06 Pricing $ 10,891.00
131 Owner Requested Inncom Thermostats $ 59,331.00
132  Bulletin 02 Pricing - Fire Protection $ .
133  B18 Fire Protection Pricing $ 7,122.00
Proved Airwalls Between (1) Set of Mtg Rooms/Level 3 Airwall SOFP
134  Patching of Existing $ 20,925.00
Proved (3) Airwalls Between Mtg. Rooms/Level § Airwall SOFP

135  Patching of Existing $ 52,728.00
136 WAP's on GuestRoom Floors $ 212,068.00
137  90% CD Pricing Updates $  30,636.00
138
139  B26 Skybar Restrooms Changes $ 3,418.00
140  Give Back Buyout Savings of BP31 $ (46,581.00)
141  Bulletin 32 Pricing - HVAC $ 16,159.00
142  Bulletin 28 Pricing - Misc. Metais $ 174,388.00
143  Hilton Requested BAS Interface @ Pool Eq $ 4,684.00
144  Add Yd10 Fixtgures and 3-way Switches $ 27,469.00
145  Bulletin 27 Pricing - Electrical $ 19,202.00
1486 Bulletin 21 - Corman Lavelle - High Roof Drain $ 14,012.00
147
148  Added Precast @ Zen Garden Retaining Wall $ 72,190.00
149  Reconcile BP21 Owner 01 Shower Doors $ 54,180.00
150  |EG Epoxy Grout at L2 Kitchen $ 81,475.00
151  Bulletin 48 Pricing - Plumbing $  49,331.00
152  Exterior Soffits @ L1, L2 and L5 Terraces $ 172,707.00
163  Bulletin 15 Pricing; Electrical $ 33,270.00
164  Added Tile @ Common Areas/RR $ 91,816.00
155  Provide Airwalls between Mtg Rooms/Huffcor Sliding Glass Partitions $  519,583.00
156  Rev to WAPs/Rev to Coord of Digital Sig/Add Hrs. for NTI| Proj Coord = $ 12,242.00
157  Added Vacancy Sensors $ 4,586.00

157 S1  Mark-up Corrections $ (305.00)
158  West Mall Drive Redesign $  28,638.00

158 S1 Mark-up Corrections $ (1,029.00)
169  Bulletin 50 Pricing; VOA $ 8,902.00

159 S1 Mark-up Corrections $ (321.00)
160  Provide (7) Huffcor Sliding Glass Partitions $ 5,811.00
161 Won Door Model Revisions in 90% CDs $ 16,073.00
162  Credit Guest Corridor Miliwork Base $ (6,576.00)

4163 R1 Bulietin 33 Pricing; BP20 Harmon-BP43A Part 2 $ 388,504.00

164 R1 Add Johnsonite Millwork Base w/Reveal $ 6,594.00
165  Slimlite Panel @ L3 & L5 Floor Prefunction $  64,791.00
166
167  Provide (2) Terrace Doors @ L5 Balcony $ 5,809.00
168  Bulletin 51 Pricing; Plumbing $ 2,305.00
168  Bulietin 54 Pricing; Operable Walls $ 9,965.00
170  Provide (7) Huffcor Sliding Glass Partitions $ 10,735.00




Hilton Cleveland Downtown

Change Order Log
[FCo# Descripfion Amount |
171 Bulletin 33 Pricing; BP43B McTech; COR-1 $  38,467.00
172 Convert Lantern Roof to Terrace Balcony $ 114,396.00
173
174 R1 Rework Sprinkler Piping for Ceiling Layout $ 17,272.00
176  97% CD Pricing; HVAC $  24,627.00
176  Restaurant Entry from West Mall Drive $ 306,529.00
177 R1 SG Revised Scope Il for Signage Design $ 2,298.00
178 R1 Bulletin 33 Pricing; BP19B Industrial First $ 20,614.00
178  Guestroom Carpet Storage $ 17,032.00
180  Bulletin 31 Pricing - Electrical $ 2232900
181 R1 Bulietin 63 Pricing - Electrical $  44,363.00
182  Bulletin 37 Pricing - Electrical $  47,513.00
183
Bulletin 60 Pricing - Electrical/Restaurant Entry from West Mall Dr.-
184  Electrical $ 140,308.00
185 R1 Level 3 Meeting Room Doors $ 33,726.00
186
187  Receiving & Stocking of FF&.E Vanities $ 12,322.00
188  Floor Sealant Reconciliation $ (16,271.00)
189  Restaurant Portal Design/Gas Heater Design/Stanchion Base Design $ 27,219.00
Owner General 07 Project Weather Impacts/Owner General 08
180  Weather impact Claims $ -
191  KE Added Scope for Sky Bar Radiant Heat $ -
192
193  Bulletin 39 Pricing - Plumbing $ 9,157.00
194  Hilton Sign @ Top of Tower - Electrical/Bulletin 54 Pricing-Electric $ 31,495.00
195  Nanawalls @ Skybar Terrace $  53,852.00
196  Bulletin 41 Pricing - Electrical $ 48,857.00
197  Main Ballroom Ceiling Reconciliation $ 229,013.00
198  Junior Ballroom Ceiling Reconciliation $ 244,169.00
199  Add 4 Coiling doors in Podium $  21,290.00
200  Credit Guest Room Closet Installation $ (270,805.00)
201  Speakersin (8) PE's & Cameras in (4)... $  43,893.00
202  Change from Calcutta fo Deasarstone $ (2,928.00)
203  Sub Stone Tile 16ST04/05 to White Marble $ 9,5630.00
204 8" Conduit for Soda Station $ 36,896.00
205 Replace Monumental Stair to B1 w/Escalator $ 74,515.00
206  Add'l Rigging Point Material and Labor $ 172,587.00
207 Unloading of Owner FF&E $ 6,920.00
208 Convert Lantern Roof to Terrace Baicony $ 4,404.00
209  Kinetics RIM Floating Concrete Floor $ 112,985.00
210  Bulletin 28 Pricing - Concrete $  74,515.00
211 Slimiite Panel - Schluter Corners $ 6,698.00
212  Bulletin 62 Pricing - Eiectrical $ 75329.00
213  Back of House Wall Protection $  40,366.00
214  Recoup Balance of Early Payment Credit $ 423,877.00
Cornice Steel Tnemec Paint/Porch Column/Trellis Design
215 Development/Lakeside Canopy Steel Paint/Ontario Canopy Steel Paint $ 124,381.00




Hilton Cleveland Downtown
Change Order Log

[Co# Description Amount |
216  Credit TV Mount Installation $ (45,313.00)
217  Add'l electrified Exterior Door Hardware $ 44.616.00
218  Bulletin 77 Pricing: Ext. Wall Granite $ 23,257.00
218  Bulletin 51 Pricing: Ceramic Tile $ 7,996.00
220
221  Hilton Sign @ Top of Tower - Ext. Wall $ 8,404.00
222  Add Paint in Stairwells $ 60,934.00
223  Replace Monumental Stair to B1 w/Escalator $ 6,101.00
224  Added Restaurant Bar - HVAC (B79) $ 12,948.00
225  Unloading f Owner FF&E - Phase 2 $ 12,155.00
226  Bulletin 42 Pricing - Millwork $ 5,244.00
227  Bulletin 40 Pricing - Millwork
228  Bulletin 47 Pricing - Millwork
229  Bulletin 83 Pricing - Plumbing $ 16,078.00
230  RFI-0622 Added Light Fixture @ Skylight
231 Bulletin 68 Pricing - Misc. Metal $ 2,808.00
232  Extension of Diversity Services $ 31,671.00
233  Hilton Connector - Purchase of Long-Lead Sh. $ 505,631.00
234  Restaurant Entry Portal Foundations $ 6,196.00
235  Guest Room Doors {(Match Oak Wood Veneer) $ 107,812.00
236  Bulletin 44 Pricing; Misc. Metals/SOFP $ 33,534.00
237 Install Terrace Heaters & Umbrella Piers $ 2,475.00
238
239  Hilton Cleveland Downtown & GCHI Connect $ 96,750.00
240  Xfer GCHI Scaffolding $ -
241 Rock Hall Suite Pricing - Ceramic Tile $ 59,589.00

| Towl $13,199,401.00 |




APPLICATION AND CERTIFICATE FOR PAYMENT

|

Cuyahoga County CONTRACT: 140177
Conventlon Center APPLICATION: 26
Motel APPLICATION DATE: 2/29/2016
PEROD_‘LO' 2/29/2016
1 Abatement
Precislon Environmental 984,000.00 (18,945.00) 970,055.00 | S 970,055.00 | § - $ 970,055.00 100% - -
2  [Phase 2 Assessment/Abatement Monlitoring
EA Group 26,475.00 2647500 | $ 18,750.00 | § - $ 18,750.00 71% 7,725.00
3  |Demolition
B & B Wrecking, Inc, 994,067.00 135,214.00 1,129,281.00 | § 1,128,281.00 | § - $ 1,129,281.00 | 100% - -
4 |She Fence
AKA Construction Management 164,565.00 33.262.00 197,827.00 | § 181,932.00 1 & - $ 181,832.00 Q2% 15,895.00 18,193.00
5 |{Site Survey
R. E. Warner 126,000.00 3,558.00 129,558.00 | § 129,558.00 | S - $ 129,5568.00 | 100% - -
6 Calssons
Case Foundations 6,844,939,00 637,869.00 7A482,808.00 | § 748280800} S - $ 7.482,808.00 100% - -
7 Foundatlon Conecrete
Donleys, Inc. 25,213,400.00 1,419,191.00 26,632591.00 | $ 2647983100 $ 91,436.00- § 26.571267.00 | 100% 61,324.00 250,000.00+
8 Podium Concrete - - $ - 0%! -
In Foundation Concrate Line
9 |Superstructure Concrete - - $ - 0% -
In Foundation Concrete Line
10 |Yower Crane - “ $ - 0% -
In Foundation Concrate Line
11 |Structural Steel
Schuff Steel 1,686,483.00 4,168,300.00 5,854,783.00 | $ 5,854,783.00 | - $ S 5,854,783.00 | 100% - -
12 |Miliwork
Gleeson Construction 25,000.00 4,269,415.00 4,294415.00 | § 3,056,468.00 | § 581,279.004 $ 3.637,747.00 85% 656,668.00 214,721.004
13 |Exterlor Wall )
Harmon, ne. 350,000.00 25,748,938.00 26,098938.00 | S 24,785440.00 | § 6’75«066.00“@ $  25460,506.00 98% 638,432.00 400,000.00
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APPLICATION AND CERTIFICATE FOR PAYMENT Cuyahoga County CONTRACT: 140177
Conventlon Center APPLICATION: 26
Hotel APPLICATION DATE: 2/29/2016
PERIOD TO: 2/29/2016
14  |Drywall/Cellinga/ACT
OCP Contractors, Inc. 7500000 | S 1147743000 |S 11,552430.00 10,959,611.00 | § 474,708.00 $  11,434,319.00 99%] $ 118,11100 | $ 577,622.00.4
15 [Ceramic/Stone/Terrazzo )
AFC Contracting 2500000 | S 4,964,060.00 [ $  4,989.080.00 3,873,533.00 | § 648,426.00 $  4.519,959.00 91%| 469.101.00 | S 249,453.00¢
16  [Swimming Pool - $ - $ - 0%] $ -
In Plumbing Line
17 [Plumbing . y
Gorman-Laveile Corp. 11,40398000 (S 122787600 | $ 12,631.836.00 12,073,076.00 | § 162,467.00./'S $  12,235,543.00 97%1 § 396,293.00 | 631,592.00+
18 |HVAC
C Spohn/iMechanlieal Inc, JV 19,055,756.00 | $ 1.544,15400 | $ 20,599,910.00 19,537.271.00 | § 452,772.00\ $ 15,990,043.00 97%| $ 609,867.00 | § 1,029,996.00-
19  |Electrical )
Lake Erle Electric 200.400.00 | § 20957,83500{% 21,158.235.00 18,646,395.00 | $  1,258,399.00 $ 19,904.794.00 Q4% S 1253441008  1,057.912.00
20  |Excavation/Sheeting/Dewatering/Site Utll )
independence Excevating 2,731,700.00 | $ 334299.00|$  3.065999.00 2,931,943.00 | § 24,706.00 $  2,956,649.00 96%]| § 109.350.00 | § 2.471.00y
23 Materlal Holat
USA Holst 1.725,800.00 | $ 1377400 S  1,739.574.00 1,363,599.00 | $ - $  1,363,599.00 78%| $ 375975.00 { § -
22 [Masonry
Fotl Contracting 524,000.00 | S 9,552.00 | § 533,552.00 511,016.00 | § 22,536.00¢ s 533,552.00 | 100%| $ <« 18 - v
23 |Spray On Rreproofing
Bldar Canstruction Company 34150000 | $ 262.683.00 | § 604,183.00 598,264.00 | § 795.00" $ 589,059.00 99%{ $ 512400 | $ 30,209.00
24 |Misc. Metal S ® p $ #
Forest Clty Erectors 353251800 | § 375728100 |$  7,289,796.00 7.036.110.00 | § 211.276.004's $  7,247,386.00 99%| $ 4241000} S 182,245.00 |
25 |Waterproofing
RAM Canstruction Services 795,685.00 | $ 86,596.00 | $ 862,281.00 686,189.00 | $ 80,562.00,| $ 766,781.00 89%| $ 95,500.00 | § _ 76,878.00.
26 |Roofing )
Incluatrial Flrst, Inc. 1.429.000.00 | $ 120,946.00 | S  1,549.946.00 1:422.712.004'$ 111.397.00 |/ $  1.534,109.00} 99%|$ 15.337.00% 77.497.004
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APPLICATION AND CERTIFICATE FOR PAYMENT Cuyahoga County CONTRACT: 140177
Convention Center APPLICATION: 26
Hotel APPLICATION DATE: 2/29/2016
PERIOD TO: 2/29/2016

27 |Elevators

Kone, Inc. 4,732 925.00 368,179.00 5,101,104.00{ $§  5,050,500.00 42,247.00" $ 5082747.00 | 100% 835700 | S 509,274.00
28 |Escalators

Schindler Elevator 820,000.00 261,364.00 1,081364.00{ § 829,477.00 201,064.00 '$ $  1,080,541.00 95% 50,823.00 [ S 103,054.00+} L
29  [Fire Protection

S. A. Comunale 1.941.895.00 164,6869.00 2.106564.000$  2,018,105.00 18,288.001— $ 2006403004 97% 70,161 oavé 105,328.00 {—
30 |Mechanlcal Equipment .

Turner Loglstics 3,542 .918.00 32,503.00 3.575421.00| &  3,565,198.00 - $  3.565,198.00 99% 1022300 | S -
31 |Ornamental Metal/Glass Ralls

Forest City Erectors 931,202.00 153,447.00 1,084,649.00 | § 530,837.00 7792400 $ 606,861.004" 56% 475,768.00 | § 60,886.00
32 |Carpentry

Tumer SPD ~ Doors/Frames/Hardware 2,891 687.00 407 641.00 329932800{¢ 2615686.00 327,629.00 $ 2943515004 89% 355,81 3.00'VS 164,966,004

Turner SPD « Rough Carpentry 1,952,440,00 37,580.00 1,890,020.00 | § 1,376,858.00 276.,893.00/1 $  1,653,757.00 83% 336,263.00 | $ 99,501.004
33 [Interlor Glazing

Carroll Glass 738.517.00 208,507.00 945,024.00 | $ 476.208.00 172,817.004 $ 649,115.00 69% 285809.00 | $ 64,912.00
34 |[Operable Walls

Glergl Interlor Systems 715.000.00 580,211.00 1,285211.00{$  1,981.000.00 - $  1.181,000.00 91% 11421100 | § 118,100.00
35 [Paint/Wall Coverings

Frank Novak & Sons, Inc. 2,298,390.00 (26,275.00) 227211500 ¢ 1,585,271.00 245,986.00 / $  1,831.257.00 81% 440858.00 | § 113,608.00¢
36 |Carpet/VCY/Base

Frank Novak & Sons, Inc¢. 1,829,950.00 (300.00) 1,629,650.00 { & 714,790.00 340,408,004 $  1,055198.004 65% 574,452.00f 81,483.00, @
37 |Facade Access Equipment

Winsafe Corp. 253,656.00 5,209.00 25886500 | $ 133,528.00 56.209.00" $ 138.737.00 54% 120,128.00 | 13,874.007]
38 |Skework/Landscaping ,

MecTech Corp 1,108,000.00 68,836.00 1,176,836.00 | 768,804.00 13,568.001 $ 782,372.00 66% 394,464.00 | $ 78.,237.004 4

Precislon Englneering & Contracting 1.051,294.00 88,324.00 1,119618.00 | & 540,625.00 - $ $40,625.00 48% 57885300} S 54,062.00
39 |Green Wall 161,383.00 161,383.00 - 0% 161,383.00
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APPLICATION AND CERTIFICATE FOR PAYMENT Cuyahoga County CONTRACT: 180177
Convention Center APPLICATION: 26
Hotel APPLICATION DATE: 2292016
PERIOD TO: 20202016

40

'Top of Tower Structure Development

500,000.00 $ 500,000.00 $ - 0%} S 500,000.00
41 Bar/Terrace Fit Qut S 493,000.00 $ 493,000.00 8 - 0%} $ 493,000.00
43  |Schedule Acceleration $ 1.000,00000 | §  (1.,000,000.00)| $ - $ - 0% $ -
44 |She Securtty .
AKA Construction Mgnt Team $ 392,307.00 $ 392,307.00 | $ 248,590.00 | $ 13322004 $ 261,912.00 67%| S 13039500 | -
45  |Utliky Consumptlon/2nd Shift Coat $ 2,162,000.00 | §  (1,738,562.00){ $ 423,438.00 $ - 0%| $ 423,438.00
46  (General Requirements
Ssafe Sie Medical $ 264913.00 | § (48.972.00)| $ 215941.00 | § 202213.00 § $ 9.000.00:" $ 211,213.00 98%| $ 472800 | S -
Turner $ 4,941,671.00 | $ 558,307.00 | § 549997800 |$ 363416200 | $ 566,401.00 |~ $  4,200,563.00 76%|S 129941500
MultiVista $ 35,800.00 | $ 42,975.00 | $ 78,775.00 | $ 38013.00|S 3,942,007 $ 41,855.00 53%| S 36,820.00
Ozanne $ 100,000.00 | $ 100.000.00 | $ 200,000.00 | $ 146919.00 [ & 39,830.00"] $ 186,849.00 93%| 8 13,151.00
47  |Connector Englneering
Osborn Engineering $ - 18 - 18 - |8 - IS - $ - 0%| $ -
48 |FF&E
Bray Whaler s 191,092.00 | $ - $ 191,09200 | § 191,002.00{ § - $ 191,092.00 100%| $ -
49  |Unassigned $ 61.980.551.00 | $ (59.8628,547.00)| §  2,152,004.00 0% S  2,152,004.00
50 |{Subtotsl - Direct Cost $ 175,085836.00 | $ 21.551,384.00 | S 196,637,220.00 | § 175,576,691.00 | $ 7.148,699.00 | S $ 182,725,390.00 93%| $ 1391183000 | $ 6,365,872.00
51 Architect/Consultants
VOA Assoclates $ 6,338,507.00 | $ (423,145.00)| § 591536200 | $§  4,808554.00 | $ 149,161.00 |~ $ 495771500 84%| $ 957,647.00
Gautam & Assoclates $ 8,000.00 | $ 10,000.00 | 18,000.00 | $ 1624500 | § - $ 16,245.00 80%| & 1,755.00
Dr. Edward J. Walter 8 Associites $ 80,419.00 | $ - $ 80419.00 | $ 80,419.00 | $ - s 80419.00 1 100%| $ -
Heapy Englneering $ 10,000.00 | § - |s 10,000.00 | § 5,000.00 | $ - s 500000 50%|$ 5,000.00
David V. Lewin Corp. $ 1,775.00 | $ - |8 177500 | $ 177500 | $ - $ 1,775.00 | 100%| $ .
Balance $ 899.817.00 | $ (194.516.00)| S 705,301.00 $ - 0%| $ 705.301.00
§2 |General Conditions $ 10,003,587.00 | & 355867.00 | §  10.359454.00 | $ 9,308,480.00 | $ 326,238.00 $ 9,634,716.00 93%| $ 724,738.00
53 |[Permits $ 87,000.00 $ 87,000.00 | $ 74,878.00 ( $ B $ 74.878.00 86%] § 12,122.00
54 |CCIP $ 4,644.872.00 | $ 436,632.00 | $ 5,081,504.00 | $ 4,537,041.00 | $ 184,953.00 | $ 4,721,994.00 $ 358,510.00
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APPLICATION AND CERTIFICATE FOR PAYMENT

CONTRACT:
APPLICATION:

APPLICATION DATE:

PERIOD TO:
— G

55  [Subguard 2,000,979.00 | 189,180.00 2,990,159.00 | $  2,122,509.00 18,484.00 $  2,140,993.00 8% $ 49,166.00

56 |Corporate Guarantee 1,079,870.00 | $ 65,688.00 1,145,558.00 | 1,185,971.00 9,587.00 $  1,945558.00 [ 100%| $ -

57 |Precon Services 684,146.00 684,146.00 | & 684,146.00 - $ 684,148.00 | 100%| $ B

58 |G uctlon Contingency 11,925.875.00 | $§  (9,217,433.00) 2,708,442.00 0%} $  2708,442.00

58 |Construction Fee 4.203,299.00 | $ 425,744.00 4,629,04300 | $  4,069,501.00 160,792.00 $  4,230293.00 91%} & 398,750.00

60 Total 217,053,982.00 | $  13,199.401.00 | S 230.253.383.00 [ § 202,421,210.00 7,987,912.00 $ 210,419,122.00 91%} S 19.834261.00{$  6,365,872.00
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