Azg - 24

TE: FEY cgn S LF T0 2.5°% (o WP L)
SUBCONTRACTOR APPLICATION FOR PAYMENT DATE: 24-Feb-16
TO: Turnar/Ozanne/VAA FROM: {Subcontractor) Forest City Ereclors inc.

¢/o The Standard Building 8200 Boyle Parkway

1370 Onlario St., Suite 800 Twinsburg, Ohio 44087

Claveland, OH 44113 Telaphone No.: (330} 425-7185

216-377-4901 {O), 216-589-9678 (F) fnvolce No.: (330) 425-8727
PROJECT: Cuyahoga County Convention Center Hotel PROJECT LOCATION: 100 Lakeside Ave

Cleveland, Ol 44114
DESCRIPTION OF WORIK: Supply & Install Misc Steel

Contract No. # 140177~ # 4700036190
Original Subcontract Sum $ $3,632,515.00 Total Completed & Stored to Date $ $7,247,386.00
Approved Change Orders to Date  § $3,757,281.00 Less Rotainage at % of 50% of contract sum § $182,245.00
(Through Change Order #_47) Total Earned Less Retalhage $ $7.085,141.00
Subcontract Sum to Date $ $7,289,796.00 Less Previous Certificates for Payment $ $6,673,962.00

Current Payment Due $ $391,179.00
Balance to Finlsh (including retalnage) $ $224,655.00

The undersigned certifies thal is has performed labor and has furnished all material, machinery, fuel and squipment covered by this Application
for Payment In accord with the subcontract documents. | has paid all amounts due for work covered by previously funded Applications, and
the current payment due to the undersigned will be utilized to fund and pay all of its subcontractors, materialmen, and labor for work in

connection with the project described above within 7 . . wscasplof lhe "Curr 11 ayment Due”

The undersigned acknowledges thal TURNER/OZANNE/VAA will make payment hereunder in reliance upon the

represeniations made in lhis gpplication.

FEBRUARY 24, 2016

Subcontraclor: FOREST CITY ERECTORS, INC, Date:
) N4
By: (J../Mat.é. 4 ,éiu Tile: CONTROLLER

Subscribed and swormn to before é this o day of Vol L\‘ \ 2d(p.

My Commission Explres:

Notary Public:

CONDITIONAL WAIVER OF LIEN

Conditloned upon payment, the undersigned, for and in consideration of payment made to the undersigned as a result of thls Application, releast
does hereby waive, release and surrender any and all lien or claim or right to lien, to the date of this waiver, for labor, malerial and/or services

furnished in connection with the above described Project.

Subcontractor: FOBEST CITY ERECTORS, INC. Date: FEBRUARY 24, 2016
By: («-M el ¢ 2 /S& /Lm., Title: CONTROLLER

Subscribed and swomn to befbre me this }LI day of (:\il bov L/ \/.20 ‘(p
Notary Public; (A{MN JI A -l My Convmga;gp/fixm?es *3\}()‘1 (2018

\ S "‘gr °”§' ,' /
SO LORRI J. SROKA
%‘.,‘é Rotary Public - Stafe of Ohlo
§ 5 County of Cuyahoga
‘v.,;‘- ;i OF My Commission Expires 12/09/2018

0‘(“
"mu(uu\\“‘




CONTINUATION SHEET #4710 CCC HOTEL MiISC STEEL PAGE 1 OF 7

AlA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NO.: 17
Contractor's signed Certification is aftached. APPLICATION DATE: 02/18/16
In tabulations below, amounts are stated to the nearest dolla PERIOD TO; 02/29/16
Use Column | on Contracts where variable retainage for line items may apply.
A B D E F G H ]
ITEM SCHEDULED WORK COMPLETED MATS. TOTAL % BALANCE RETAINAGE
NUMBER DESCRIPTION OF WORK VALUE PREVIOUS THIS STORED COMPLETED | COMP. TO FINISH
APPLIC, PERIOD (NOTIN & STORED (&/C) I(eXe))
O +E) D ORE) TO DATE
STAIR DRAWINGS 30,000 30,600 30,000 100% -
MOBILIZATION 20,000 20,000 20,000 100% -
EMBEDS FOR STAIRS 28,000 28,000 28,000 100% -
STAIR # 1 W/HANDRAILS:
MATERIAL 233,000 233,000 233,000 100% -
LABOR 142,000 142,000 142,000 100% -
STAIR # 2 W/HANDRAILS:
MATERIAL 183,000 | 183,000.00 183,000 100% -
LABOR 112,000 | 112,000.00 112,000 100% -
STAIR # 3 W/HANDRAILS:
MATERIAL 126,000 | 126,000.00 126,000 100% -
LABOR 78,000 78,000.00 78,000 100% -
STAIR # 4 W/HANDRAILS:
MATERIAL 156,000 | 156,000.00 156,000 100% -
LABOR 97,000 97,000.00 97,000 100% -
STAIR # 5 WHANDRAILS:
MATERIAL 201,000 | 191,000.00 10,000 201,000 100% -
LABOR 123,000 | 116,800.00 6,100 123,000 100% -
STAIR # 6 W/HANDRAILS:
MATERIAL 227,000 | 227,000.00 227,000 100% -
LABCR 139,000 | 132,100.00 6,900 139,000 100% -
STAIR # 7N W/HANDRAILS;
MATERIAL 223,000 | 211,900.00 11,100 223,000 100% -
LABOR 136,000 | 129,200.00 8,800 136,000 100% -
STAIR ® MEZZANINE
MATERIAL 10,000 10,000.00 10,000 100% -
LABOR 5,000 5,000.00 5,000 100% -
PENTHOQUSE SHIPSLADDERS
CATES, HANDRAJLS
MATERIAL 35,000 33,300.00 33,300 95% 1,700
LABOR 21,000 20,000.00 20,000 85% 1,000
TOTAL 2,325,000 2,281,400 40,800 0 2,322,300 100% 2,700 0




CONTINUATION SHEET

#4710 CCC HOTEL MISC STEEL PAGE 2 QF 7
AlA Dpcument G702, APPLICATION AND CERTIFICATE FOR PAYMENT., containing APPLICATION NO.: 17
Contractor's signed Certification is attached. APPLICATION DATE: 02/18/16
In tabulations below, amounts are stated to the nearest dolia PERIOD TO: 02/29/16
Use Column | on Contracts where variable retainage for line tems may apply.
A B E F G H |
ITEM SCHEDULED WORK COMPLETED MATS. TOTAL % BALANCE RETAINAGE
NUMBER DESCRIPTION OF WORK VALUE PREVIOUS THIS STORED COMPLETED | COMP. TO FINISH
APPLIC. PERIOD (NOTIN & STORED G (o¥c)
{©+E) 0 ORE) TO DATE
SUBTOTAL PAGE 1 2,325,000 2,281,400 40,900 2,322 300 100% 2,700 -
STAIR #78 INTERIOR GUARDRAILS
_& EXTERIOR WALL RAILS:
MATERIAL ©2,000 46,000 46,000 92,600 100% -
LABOR 56,000 - 28,000 28,000 50% 28,000
ELEVATOR DIVIDER BEAMS & GUIDERAIL
DRAWINGS 8,000 8,000 8,000 100% -
EMBEDS 17,000 17,000 17,000 100% -
MATERIAL 145,000 145,000 145,000 100% -
LABOR 65,000 65,000 65,000 100% -
HOIST BEAMS 10,000 10,000 10,000 100% -
ELEVATOR PIT LADDERS 7,000 5,600 1,400 © 7,000 100% -
ELEVATOR PIT SUMP GRATE
COVERS 5,000 5,000 5,000 100% -
CMU STABILIZERS 16,000 16,000.00 16,000 100% -
OH COILING DOORS (5 TOTAL) INTERIOR
MATERIAL 17,000 17,000.00 17,000 100% -
LABOR 7,000 7,000.00 7,000 100% -
EXTERIOR OH DOORS (2 TOTAL)
MATERIAL 28,000 28,000.00 28,000 100% -
LABOR 12,000 12,000.00 12,000 100% -
GRATING ON L100 & A110 @
PLANTER 3,615 3,515.00 3,515 100% -
TOP OF TOWER STEEL & METAL DECK (MECH PENTHOUSES
DRAWINGS 15,000 15,000.00 15,000 100% -
MATERIAL 210,000 | 210,000.00 210,000 100% -
LABOR 107,000 | 107,000.00 107,000 100% -
TOTAL 3,145,515 2,998,515 116,300 3,114,815 99% 30,700 0




#4710 CCC HOTEL MISC STEEL

CONTINUATION SHEET PAGE3 QOF 7
AlA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NO.: 17
Contractor's signed Certification is attached. APPLICATION DATE: 02/18/16
In tabulations below, amounts are stated to the nearest dolia PERIOD TO: 02/29/16
Use Column ] on Contracts where variable retainage for line items may apply.
A B D E F G H |
ITEM SCHEDULED WORK COMPLETED MATS TOTAL % BALANCE RETAINAGE
NUMBER DESCRIPTION OF WORK VALUE PREVIOUS THIS STORED COMPLETED | COMP. TO FINISH
APPLIC. PERIOD (NOT IN & STORED (GIC) (C-G)
D +E) DORE) TO DATE
SUBTOTAL PAGE 2 3,145,515 2,998,515 116,300 3,114,815 99% 30,700
STAIR NOSINGS FOR CIP
STAIRS 19,000 19,000.00 19,000 100% -
DOCK LEVELERS 8,000 - 8,000 8,000 100% -
OTHER MISC ) )
MATERIAL 23,000 23,000.00 23,000 100% -
LABOR 16,000 16,000.00 16,000 100% -
ALLOWANCES
[#1 - Loose Lintels 5,000 5,000.00 5,000 100% -
PCO # ALWO060-050
# 2 - Operable Partition Steel
#2A - PCO # ALW 0061-050 3,977 3,977.00 3,977 100% -
#2B - PCO # ALW0061-110 4,748 4,748.00 4,748 100% -
#2C - PCO # ALW00S1-080 4548 4,546.00 4,548 100% -
#2D - PCO#ALWO0081-070 4,294 4,294.00 4,294 100% -
#2E - PCO # ALW0081-130 6,892 6,892 6,892 100% -
# 2F - PCO # ALW0061-150 543 543 543 100% -
# 3 - Ladders not shown
# 3A - PCO # ALW0062-070 5,000 5,000 5,000 100% -
# 4 - Project & Screen Support
H# 4A - PCO #A1LWD063-050 17,535 17,535.00 17 535 100% -
#4B - PCO #ALWO0083-070 7,465 7,465.00 7465 100%
# § - Additional Bollards 2,925 - - 0% 2,925
# 5A - PCO # ALWO064-070 2,075 2,075 2075 100% -
# 6 - Green Roof Edge Restraint 5,000 5,000.00 5,000 100% -
TOTAL 3,282,515 3,109,080 139,810 3,248,890 99% 33,625 0




CONTINUATION SHEET #4710 CCC HOTEL MISC STEEL PAGE 4 OF 7

AlA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NQ.: 17
Contractor's signed Cerlification is attached. APPLICATION DATE: 02/18/16
In tabulations below, amounts are stated fo the nearest dolla PERIQOD TO: 02/29/16
Use Column | on Confracts where variable retainage for line items may apply.
A B D E F G H i
ITEM SCHEDULED WORK COMPLETED MATS. TOTAL % BALANCE RETAINAGE
NUMBER DESCRIPTION OF WORK VALUE PREVIOUS THIS STORED COMPLETED | COMP. TO FINISH
APPLIC. PERIOD (NOTIN & STORED (GIC) (C-G)
D+ E) DORE) TO DATE
SUBTOTAL PAGE 3 3,282,515 3,109,080 139,810 - 3,248,890 99% 33,625 -
# 7 - Misc Support Steel
£ 7A- PCO#ALLOWO0085-050 12,631 12,631.00 12,631 100% -
# 7B- PCO#ZALW 0065-070 6,050 6,050.00 ' ‘ 6,050 100% -
#7C - PCO # ALWO0065-000 1,967 1,967.00 1,867 100% -
#7D - PCO # ALW0085-130 7,820 7,820.00 7,820 100% -
# 7E - PCO # ALWO0065-110 6,439 6,439.00 6,439 100% -
# 7F - PCO # ALWO0065-150 93 a3 o3 100% -
# 8 - Lint Screen - Trough Cover 5,000 - - 0% 5,000
#9 - Tower Crane Cost 3,785 - - 0% 3,785
# 9A - PCO #ALWO067-050 18,757 18,757.00 18,757 100% -
# 8B - PCO #ALW0067-070 5110 5,110.00 5,110 100% -
#9C - PCO #ALWO0067-090 3,324 3,324.00 3,324 100% -
# 9D - PCO #ALWO0067-080 1,735 1,735.00 1,735 100% -
# 9E - PCO#ALWO0B7-130 2,289 - 2,288 2,289 100% -
# 10 - Window Wash{Steps/Rails) 50,000 50,000.00 50,000 100% -
PCO # ALW0068-050
~ {# 11 - Stair Design & Coordination 85,000 85,000.00 85,000 100% -
PCO #ALLOWO0068-050
# 12 - Freight Elevator Jamb
Protection
# 12A - PCO #ALWO070-050 3,228 3,228.00 3,228 100% -
# 12B - PCO #ALWO0070-070 652 652.00 : 652 100% : -
# 12C - PCO 8ALWO0070-080 1,120 - 1,120 1,120 100% -
# 13 - Vanity Support Framing 35,000 35,000.00 35,000 100% -
PCO # ALW0071-050
SCO # 1-OVERTIME DEC 2014 4,800 4,800.00 4,800 100% -
SCO #2- WEB PENETRATIONS 11,779 11,779.00 11,779 100% -
SCO#3-
ROOF ANCHORS 1 OF 2 35,750 35,750 35,750 100% -
TOTAL 3,584 844 3,389,122 143,312 0 3,542,434 99% 42 410 0




CONTINUATION SHEET

#4710 CCCHOTEL MISC STEEL PAGE 5 OF 7
AlA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NO.: 17
Contractor's signed Certification is attached. APPLICATION DATE:  02/18/16
In tabulations below, amounts are stated to the nearest dolla PERIOD TO: 02/29/16
Use Column | on Contracts where variable retainage for line items may apply.
A B D E F G H |
ITEM SCHEDULED WORK COMPLETED MATS. TOTAL % BALANCE RETAINAGE
NUMBER DESCRIPTION OF WORK - VALUE PREVIOUS THIS STORED COMPLETED | COMP. TO FINISH
APPLIC. PERIOD NOT IN & STORED (GIC) (C-G)
D+E) DORE) TO DATE
SUBTOTAL PAGE 4 3,584,844 3,389,122 143,312 3,542 434 99% 42 410
SCO#4-
LAKESIDE CANOPY 1 OF 2 272,074 272,074 272,074 100% -
SCO#S5-
LAKESIDE CANOPY 2 OF 2 14,465 14,465 14,465 100% -
SCO#6-
ONTARIO CANOPY 2 OF 2 31,279 31,279.00 31,279 100% -
SCO#7-
ROOF ANCHORS 2 OF 2 101,819 ] 101,819.00 101,819 100% -
SCO#8-
ROOF DRAIN SUPPORTS 16,659 16,659.00 16,659 100% -
SCO#9- _
PRECAST WALL BRACING 34,156 34,156.00 34,156 100% -
SCO#10-
CUT DECK FOR FIRE DAMPERS 6,444 8,444.00 8,444 100% -
SCO#11-
HOIST PLATES 118,447 | 118,447.00 118,447 100% -
SCO#12-
ONTARIO CANOPY 10F 2 24700 24.700.00 24,700 100% -
SCO # 13 - EAST PORCH &
COLUMNS PHASE | 348,807 | 348,807.00 348,807 100% -
SCO # 14 - CORNICE-PHASE | 342,499 | 342,489.00 342,499 100% -
SCO # 15 - FEBRUARY & MARCH
OVERTIME 26,148 | 26,148.00 26,148 100% -
SCO # 16 - LEVEL 6 EMBED
COORDINATION 7,447 7,447.00 7.447 100% -
SCO # 17 - ELEV. PROTECTION -
PHASE 1 13,810 13,910.00 13,910 100% -
SCO # 18 - APRIL OVERTIME 8,862 8,862.00 8,862 100% -
TOTAL 4952560 | 4,766,838 143,312 4,910,150 89%| 42410 0




CONTINUATION SHEET

#4710 CCC HOTEL MISC STEEL PAGEGOF 7
AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NO.: 17
Caontractor’s signed Cerfification is attached. APPLICATION DATE. 02/18/16
in tabulations below, amounts are stated to the nearest dolla PERIOD TO: 02/29116
Use Column | on Contracts where variable retainage for line iters may apply.
A B D E F G H |
ITEM SCHEDULED WORK COMPLETED MATS. TOTAL % BALANCE RETAINAGE
NUMBER DESCRIPTION OF WORK VALUE PREVIOUS THIS STORED COMPLETED | COMP. TO FINISH
APPLIC. PERIOD (NOTIN & STORED (GO (X))
D+E} DORE) TO DATE
SUBTOTAL PAGE 5 4952560 | 4,766,838 143,312 4,810,150 99% 42,410 -
SCO # 19 - ELEVATOR STEEL :
CHANGES 96,578 96,578.00 96,578 100% -
SCO # 20 - OPERABLE PARTITION )
CLOSET CHANGES 13,243 13,243.00 13,243 100% -
SCO #21-AESS @ ENTRANCE
CANOPIES ’ 10,429 10,428.00 10,429 100% -
SCO # 22 EAST PORCH-PHASE 2 410,641 | 410,641.00 410,641 100% -
SCO # 23 - MAY OVERTIME 4,437 4,437.00 4,437 100% -
SCO # 24 - PODIUM CORNICE
PHASE 2 422210 | 401,100.00 21,110 422,210 100% -
SCO # 25 - RESTAURANT
CANCPIES 182,487 | 182,487.00 182,487 100% -
SCO#26- JUNE OT 8,040 8,040.00 8,040 100% -
SCO # 27 - ELEVATOR
PROTECTION DECKS PHASE 2 9,418 9,418.00 8,419 100% -
SCO #28-90% CD '
CHANGES PART 1 105,631 1 105,631.00 105,631 100% -
SCO #29-90% CD
CHANGES PART 2 9,808 9,808.00 9,808 100% -
SCCO # 30 - VESTIBULE
FRAMING 16,660 16,660.00 16,660 100% -
8CO # 31 - BALLROOM
PARTITION STEEL LEVEL 3 17,418 17,418.00 17,418 100% -
SCO# 32 - BALLROOM
PARTITION STEEL LEVEL S 45,750 | 45,750.00 45,750 - 100% -
SCO#33-TOP OF TOWER 883,411 | 883,411.00 883,411 100% -
FRAMING
TOTAL 7,188,722 6,981,890 164,422 7,146,312 99% 42410 0




CONTINUATION SHEET

#4710 CCC HOTEL MISC STEEL

PAGE7 OF 7
AlA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, coniaining APPUCATICN NO.: 17
Contractor's signed Certification is attached. , APPLICATION DATE: 02/18/18
in tabulations below, amounts are stated to the nearest dolla PERIOD TO: 02/29/18
Use Column | on Contracts where vanable retainage for line items may apply.
A B D (= F G H !
ITEM SCHEDULED WORK COMPLETED MATS. TOTAL % BALANCE RETAINAGE
NUMBER DESCRIPTION OF WORK VALUE PREVIOUS THIS STORED COMPLETED | COMP. TO FINISH
APPLIC. PERIOD (NOTIN & STORED (G/C) C-3)
D+8) DORE) TO DATE
SUBTOTAL PAGE 5 7,188,722 $,981,890 184,422 7,145,312 29% 42 410 -
SCO#33- TOP OF TOWER 18,619 18,619.00 18,618 100% -
BULLETIN#28
SCO # 33 - REMOVE TOP OF (332,000)]  (332,000) (332,000)  100% -
TOWER STEEL IN ORIG SOV
SCO#34-PCO #0449-010 JULY OT 12,839 12,939.00 12,838 100% -
SCO # 35 - AUGUST QVERTIME 15,884 15,884.00 15,884 100% -
SCO# 36 - ELEVATOR PROTECT 7,265 7,285.00 7,265 100% -
SCO # 37 - SEPTEMBER OT 27,706 | 27706.00 27,706 100% -
SCO # 38 - LINEN CHUTE SUP 16,578 18,578.00 16,578 100% -
8CO # 32 - RIGGING POINTS 162,131 162,131.00 182,131 100% -
SCO#40- COILING DOORS 19,885 19,685.00 19,685 100% -
SCO#41- LOBBY SOFFIT 15,515 15,515.00 15,515 100% -
SCO#42- OCTOBER OT 23,737 23,737.00 23,737 100% -
SCO #43 - COILING DOORS 20,000 20,000.00 20,000 100% -
SCO #44 - LANTERN BRACE 4,136 4,138.00 4,136 100% -
SCO#45 - BULLETIN # 58 2,838 2,638.00 2,638 100% -
SCO #46 - NOVEMBER OT 8,680 8,680.00 8,680 100% -
SCO#47- BULLETIN#44 30,707 30,707.00 30,707 100% -
SCO#48 - TOT GRATING 48,854 46,854 46,854 100% -
- 0% -
- 6% -
- 0% -
- 0% -
- 0% -
. 0% -
- 0% -
. 0% -
- 0% -
- 0%, -
0% -
TOTAL 7,289,796 7,036,110 211,276 _ 7,247 386 99% 42,410 182,245




