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SUBCONTRACTOR APPLICATION FOR PAYMENT DATE: February 29, 2016

TO: Turner/Ozanne/VAA FROM: {Subcontractor) Bidar Gonstruction Company
¢lo The Standard Building P.0. Box 543
4270 Ontario St., Suite 800 Chagrin Fails, OH 44022
Cleveland, OH 44113 Tolephone No.: 216-854-0016
216-377-4901 (O). 216-589-9678 {F) Invoice No.: 14
PROJECT: Cuyahoga County Convention Center Hotel PROJECT LOCATION: 100 Lakeside Avenue
Cleveland, OH
DESCRIPTION OF WORK: Spray on Fireproofing
Contract No. 140177
Original Subcontract Sum $ $341,500.00 Total Completed & Stored to Date $ $599,059.00
Approved Change Orders to Date  § $262,683.00 Less Retalnageat ___ 5% $ {$30.209.156}
{Through Change Order#_12_) Total Earned Less Retainage $ $568,849.85
Subcontract Sum to Date 5 $604,183.00 Less Previous Certificates for Payment $ {$568.094.80)
Current Payment Due $ $755.26
Balance to Finish {Including retalnage) $ $35,333.16

The undersigned certifies that is has performed labor and has furnished all material, machinery, fuel and equipment covered by this
Application for Payment in accord with the subcontract documents. 1t has paid alt amounts due for work covered by previousty funded
Applications, and the current payment due to the undersigned will be utilized to fund and pay all of its subcontraciors, materialmen, and labor
tor work in connection with the project described above within 7 days of receipt of the “Current Payment Due."

The undersigned acknowledges that TURNER/OZANNE/NVAA will make payment hereunder in reliance upon the
representations made in this application. / .
/ j

Subcontractor: Biqeéonstrucficn'cbmpany Date: February 24, 2016
SN ~
BYZ7 Yi il - _\ Title: President

{ Pl
. — g/ ) v//
sdbscribediand siori 1 before me this 24th_day of _Febuany s, 016 .. .
S ) —{ioreen Lamice Lint

Notary Public: ™ 3 e My Gomf‘gﬁis\sign Biptresty Public
LD e ST e " State of Ohic
St 3 sl i M

CONDITIONAL WAIVER OF LIEN

Conditioned upon payment, the undersigned. for and in consideration of payment made to the undersigned as a result of this Application, relea
does hereby waive. release and surrender any and all lien or claim or right to lien, to the date of this waiver, for 1abor, material and/or services
furnished in connection with the above described Project. -

Subcontractor: Bic]ta’r. Constructio Comﬁany . e Date: February 24. 2016
By: [ ,.-/AMT”‘ § ,-.v""'wf Title: President
SubLeﬁt{ed and sworn o before me this _2410 dax of __February , 2016
Notary Pl}ﬁlib: o a \ : ’f'“My\Commist‘(&?@{bir@'s".“‘iCO Lint

R Notary Poblic
drate of Ohlc

Commission Exp. Sept. 11, 201




APPLICATION AND CERTIFICATE FOR PAYMENT

AlA DOCUMENT G702
TO (OWNER): TURNER CONSTRUCTION COMPANY PROJECT: Hiiton Clevetand Downtown - JV APPLICATION: 14
1422 Euclid Avenue, Suite 1400 190 Lakeside Avenue
Cleveland, OH 44115 Cleveland, OH 44114 PERION TO: February 28, 2016
FROM (CONTRACTORY): Bidar Construction Company Contract No. 140177
P.O. Box 543
Chagrin Falls, Ohio 44022 CONTRACT DATE: 10107114

CONTRACT FOR: Spray on Fireproofing

CONTRACTOR'S APPLICATION FOR PAYMENT
CHANGE ORDER SUMMARY
CHANGE ORDERS APPROVED IN

PREVIOUS MONTHS BY OWNER | ADDITIONS DEQUCTIONS
TOTAL 261,888.00
APPROVED THIS MONTH
NUMBER DATE APPRD .
C.O.#12 421118 795.00
TOTAL. 262,683.00 0.00
NET CHANGE BY C.0. 262,683.00

The undersigned Contractor certifies that to the best of the Contractors
knowledge, information and belief the Work covered by this Application

for Payment has been completed in accordance with the Contract Documents,
that all amounts have been paid by the Contractor for Work for which previous
Certificates for Payment were issued and payments received from the owner.
and that current payment shown herein is now due,

g . .
CONTRACTOR:  Bjgar Construction Company
7
/
rd
BYf’ / Y Lt /\ - Date'.

AT
A@ECT'S CERTIFICATE FOR PAYMENT

02/2418

In accordance with the Contract Documents, based on on-site cbservations
and the data comprising the above application, the Architect certifies to the
Owner that to the best of the Architect's knowledge, information and belief
the Work has progressed as indicated. the quality of the Work is in
accordance with the Contract Documents, and the Contractor is entiticd o
payment of the AMOUNT CERTIFIED.

Application is made for Payment, as shown below, in connection with the
Contractors Continuation Sheet, AIA Document G703, as attached.

1. Original Contract Sum $341,500.00
2. Net Change by Change Order $262,683.00
3. Contracl Sum to Date (line 1+2) $604,183.00
4. Total Completed & Stored to Date $599,059.00
5. Retainage:

a. 5% of Completed Work $30,209.15

b. % of Stored Material $0.00

Total Retainage $30,209.15
8. Total Earned Less Retainage $568,8489.85
7. Less Previous Certificates for Payment $568.094.60
8. Current Payment Due $755.25
4. Balance to Finish,Plus Retainage {line 3 less line 8) $35,333.15

State of Ohio County of Cuyahoga
Subscribed and sworn to before me this _24th  dayof February . 2018

Notary Public: S

i P a
v Damina Lint
ST e e e ———————— BRI

L ) Hotary Public
My Commission expires:

P 2 PR A W)
Commission Bxp. S8pl. e i

AMOUNT CERTIFIED ..o ieecacvismmrincariresassnasesnsssnes

20186

{Atiach explanation it amount carlifled differs from the amount applied for.)
ARCHITECT: Cooper Carry {Design) { VOA (AOR)

By: Date:

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable
only to the Contractor named herein payment and acceptance of payment
are withaut prejudice to any rights of the Qwner or Contractor under this
Contract.




PAGE 1

AlA Document G702, APPLICATION AND CERTIEICATE FOR PAYMENT. ¢ontaining APPLICATION NO.. 14
Contractor's signed Certification is attached. APPLICATION DATE: 2124116
In tabulations below. amounts are stated to the nearest dollar. PERIOD TO! February 29, 2016
Use Column | on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO.. 140177
A B C D E F G H !
TEM DESCRIPTION OF WORK SUBCONTRACT WORK COMPLETED MATS. PRES. TOTAL % BALANCE RETAINAGE
NO. VALUE PREVIOUS THIS STORED COMPLETED COMP. TO FINISH 5%
TO DATE APPLIC. PERIOD (NOTIN & STORED (GICY €6
(D+E) DORE} YO DATE
LEVEL 1-2 FIREPROOFING
1 |LABCR ; 31.000.00 31,000.00 0.00 0.00 31.000.00 100% 0.00 4.550.00
2 IMATERIALS 47,800.00 47,800.00 0.00 0.00 47 .800.00 100% 0.00 2,390.00
LEVEL 2-3 FIREPROCFING
3 JLABOR 25.200.00 26,200.00 0.00 0.00 26,200.00 100% 0.00 1,310.00
4 MATERWALS 40,600.00 40,600.00 0.00 0.00 40,600.00 100% 0.00 2,030.00
LEVEL 34 FIREPROOFING
5 1LABOR 22,800.00 22,800.00 0.00 0.00 22,800,00 100% 0.00 1.140.00
6 |MATERIALS 34,700.00 34.700.00 0.00 0.00 34,700.00 100% 0.00 1,735.00
LEVEL 45 FIREPROOFING
7 |LABOR 22,800.00 22,800.00 0.00 0.00 22.800.00 100% 0.00 1,140.00
8  |MATERIALS 34.700.00 34,700.00 0.00 0.00 34,700,00 100% 0.00 1,735.00
LEVEL 56 FIREPROOFING v
9 |LABOR 12.500.00 12,500.00 0.00 0.00 12.500.00 100% 0.00 625.00
10 [MATERIALS 18,800.00 18.800.00 0.00 0.00 18,800.00 100% 0.00 940.00
LEVEL 6-7 FIREPROOFING
11 [JLABOR 4,600.00 4.600.00 0,00 0.00 4,600.00 100% 0.00 230.00
12  MATERIALS 5,000.00 5,000.00 0.00 0.00 5.000.00 100% 0.00 250.00
ALLOWANCE
13 |COME BACK PATCHING - LABOR 10,000.00 4.876.00 0.00 0.00 4.876.00 49% 5.124.00 500.00
14  |ALWOD86-050 - Out of Sequence 30,000.00 30,000.00 0.00 30,000.00 100% 0.00 1,500.00
CHANGE ORDERS
15 JC.0. #1-SOFP Acteleration 1214114 2.401.00 2.401.00 0.00 0.00 2.401.00 100% 0.00 120.05
16  lc.0.#2- Podium Taming - 12114114 9.125.00 9,125.00 0.00 0.00 9,125.00 100% 0.00 456.25
17 lc.o. #3 - SOFP Acceleralion Feb. 215 1,934.00 1,934.00 0.00 0.00 . 1.934.00 100% 0.00 96.70
18 1C.0. #4 - SOEP Acceleralion Mar. 2048 1,831.00 1,831.00 0.00 0.00 1.831.00 100% 0,00 91.55
19 |C.0.#5. SOFP Taping - Mer. 2018 18,251.00 18.251.00 0.00 0.00 18,251.00 100% 0.00 912.585
20 lc.o #6- SOFP Steet Prep 8,866.00 8,866.00 0.00 0.00 £.866.00 100% 0.00 443.30
21 lc.o #9 - CCCCH- Outof Sequerce 97.519.00 97.,519.00 0.00 97.519.00 100% 0.00 4,875.95
Total Page 1 481,427.00 476,203.00 0.00 0.00 476,303.00 99% 5,124.00 24,071.35
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AlA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing
Contractor's signed Certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column ! on Contracts where varieble retainage for line items may apply.

APPLICATION NO.:

APPLICATION DATE;
PERICD TO:
ARCHITECT'S PROJECT NO -

14

22416
February 29, 2016

A B C D E F G H
ITENM BESCRIPTION OF WORK SUBCONTRACT WORK COMPLETED MATS. PRES. TOTAL % BALAMCE RETAINAGE
NO. VALUE EREVIOUS THIS STORED COMPLETED COMP TO FINISH 5%
TO DATE APPLIC PERICD (NOT iN & STORED (GIC) (C-Gl
D+ E) D ORE TO DATE
CHANGE ORDERS
22 |C.0.#7-Level 3 Arwell SOFP Paiching COR-136 2,240.00 2240.00 0.00 2.245.00 100% 0.00 112.00
23 1C.0. #8- Leve! 5 Alrwell SOFP Patching COR-135 3.783.00 3.783.00 0.00 3,782.00 100% 0.0C 188.15
24  |C.0.#10-Bul28- 50FP 74,382.00 74,389.00 0.00 0.00 74,389.00 100% 0oo 3.718.45
- Lathe 19.404.00 19.404.00 0.00 19,404.00 100% 0.0 97020
25  {C.0 #11 - Stair Hanging Pest FP 22.145.00 22,145.00 0.00 0.00 22.145.00 100% 0.0C 1.107.25
26  |C.Q.#12-Bungs - SOFP 785.00 785.00 0.00 795,00 100% 0.00 3875
.00 0.0C 0.00 0% 0.00 0og
0.00 0.00 0.60 0% 0.00 0.00
0.00 0.00 0.00 0% 0.00 0.00
Total Page 1 122,756,100 121,961.00 795.00 0.00° 122,756.00 100% .00 513780
_ T?TAL B504,183.00 598,264 ,00 795.00 2.00 £59.059.00 29% 5.124.00 30,200.15




