SUBCONTRACTOR APPLICATION FOR PAYMENT DATE: 0212412018

TO: Turner/Ozanne/VAA FROM: (Subcontractor) RAM Construction Services of Cleveland LLC
¢/o The Standard Building 100 Corporation Center, Bullding #4
§370 Ontario St., Suile 900 Broadview Helghts, OH 44147
Cleveland, OH 44113 Telephone No.: {440) 740-0100
216-377-4901 {0), 216-589-9678 (F) Involce No.: 21782
PROJECT: Cuyahoga Counly Convention Center Holel " PROJECT LOCATION: Convention Center Hotel
100 Lakeside Avenue
Clevetand, OH 44114
DESCRIPTION OF WORK: Walerprogfing

Contract No. #140177- Subcontract #4700036595

Original Subcontract Sum $ $795,685.00 Total Completed & Stored to Date $ $766,781.00
Approved Change Orders toDate  § $66,596.00 Less Retalnage at ___10 % $ $76,678.10
{Through Change Order#_8____} Total Earned Less Retalnage $ $690,102.90
Subcontract Sum to Date $ $862,281,00 Less Previous Certificates for Payment $ $617,596.20
Current Payment Due $ $72,533.70
Balance to Finish {Including retainage) $ $172,178.10

The undersigned certifies that is has performed labor and has furnished all material, machinery, fuel and equipment covered by this Application
for Payment In accord with the subcontract documents. [ has paid all amounts due for work covered by previously funded Applications, and
the current payment due to the undersigned will be ulilized ‘o fund and pay ali of its subcontractors, materiaimen, and labor for work in
connection with the project described above within 7 days of receipt of the "Current Payment Due.”

The undersigned acknowledges that TURNER/QZANNE/VAA will make payment hereunder in reliance upon the
representations made In this application.

Subcontractor; RAM Construclion Services of Clevetand LLC Oate: 02/24/2016
Dan Danler, Project

MELISSA 0%3%&%« Ot Title:  Manager

NOTARY PRl (i g &w to before me thi
o wc&éu\%mg swom to befor s
Notary Public:

day of ___February , 2016

y Commission Expires: . 12/28/2019

CONDITIONAL WAIVER OF LIEN

Conditioned upon payment, the undersigned, for and in consideration of payment made to the undersigned as a result of this Application, releast
does hereby waive, release and surrender any and all fien or claim or right to lien, to the date of this waiver, for abor, material and/or services
furnished in conneclion with the above described Project.

Subcontractor:  RAM Construction Services of Cleveland LLC Date: 02/24/2016
Dan Danler, Project

By: MQ&M Titte: Manager

S Subscribed ang:worn to before me this _24th day of February 2016 .
&
s - Notary Pubie/ My Commission Expires: 12/28/2019
=" == MELISSA DAVIS STANTON
R o NOTARY PUBLIC- OHIO .
% i Kif 3 YCONMISSION EXPRES DECEBER 23,2019
SN Yo
iAJE OF OO
T




APPLICATION AND CERTIFICATE FOR PAYMENT

AIA DOCUMENT G702 (Instructions on reverse side)

TO (OWNER): Tuner Construction Company Project: Convention Center Hotel APPLICATION NO. 9 Distribution to:
1422 Euclid Avenue, Suite 1400 100 Lakeside Avenue . OWNER
Cleveland, OH 44115 . Cileveland, OH 44114 PERIOD TO: February 24, 2016 ___ ARCHITECT
_ CONTRACTOR -
FROM (CONTRACTOR:  Ram Construction Services VIA (ARCHITECT):  N/A RAM Project No.: 500620

13800 Eckles Road
Livonia, Michigan 48150

Subcontract Date:
Subcontract No.:

CONTRACT FOR: Waterproofing
. ZpPIcaton 18 Made jor Tayrment. 45 shown below, 171 Connection wath the Lontract
CONTRACTOR'S APPLICATION FOR PAYMENT Continuation Sheet, AA Document G703, s awrached.
CHANGE ORDER SUMMARY 1. ORIGINAL CONTRACT SUM $ 795,685.00
Change Qrders approved in
UCTIONS . hany ,596.
previous months by Cwner ADDITIONS DED 2. Net change by Change Orders $ 66.596.00
TOTALL § 56.327.00 3, CONTRACT SUM TO DATE (Line 1+/-2) 3 862,281.00
Approved this Month 4. TOTAL COMPLETED & STORED TO DATE $ 766,781.00
Number] Date Approved {Column G on G703)
& 02/16/2016] $ 37,122,00 5. RETAINAGE:
7 02/16/2016] $ 20,447.00 2, 10% of Completed Work $ 76,678.10
8 a2 1612016 3 47,300.00 {Column D + E on G703}
b 10% of Stored Material $ -
(Column F on G703)
TOTALS] § 113,896.00 | $ 47,300,00 Totwl Retainage (Line 5a + 5bor
Net Change by Change Orders $ 66,596.00 Total in Column | of G703) 3 76.678.10
6 TOTAL EARNED LESS RETAINAGE 3 690,102.90
The undersigned Contractor certifies tar o the bese of the Contractor’s knowledge, informanon and bellef the Waork covered {Line 4 less Line 5 Tonl)
by this Application for Payment has been completed in accordance wich the Conerage 7. LESS PREVIOUS CERTIFICATES FOR PAYMENT $ 617,569.20
Doc hat, all amouncs have been paid by the Contracror for Work for which ious Certificates for Payment were {Line & from prior Certificace)
[} ] tes
umenss. that al amouncs hawe been paid by the Contractar for Work for which prévious Serticares for Tayme & CURRENT PAYMENT DUE $ 72,533.70
wsued and payments received from the Qwmer, and that current payment shown herem is pow due,
9. BALANCE TO FINISH, PLUS RETAINAGE 3 172.178.10
(Line 3 Jess Line 6)
CONTRACTOR: RAM Construction Services of Cleveland LLC State of Ohio COUNTY: Cuyahoga acting in Cuyahoga
Subscrited and Sworn to before me this 24th of Fébnjary, 2016
Nowrs Pt TV ki idaO Ok KBk
By: Q M m MQ—— Date: 022412016 Mclissa Davis-Stanten
Dan DanleU Project Manager
ARCHITECT'S CERTIFICATE FOR PAYMENT AMOUNT CERTIFIED -8
I accordance wich the Contract Documents, based on onesite observations and the data comprising the above application, the ::z;’:_::g; fon f amount cereified difors from the amount appied for.}
Architeet certfies to the Owner that to the best of the Architect’s knowledge. :
informarion and batief, the Work has progressed as indicated, the quality of the Waork 15 in accerdance with the Contract By Daze: 0212412016

Documents, and the Contrattor is entted to payment of the AMOUNT CERTIFIED,

This Certificacs is not negodable, The AMOUNT CERTIFIED is payable anly to the Contractor named hereln, [ssuance,
payment and acce, are withoue prejudice o any rights of the Owner or Contractor under this Contract.
wﬁﬁwﬁ prejud y right

R
] a7,

MELISSA QAVIS STANTON
NOTARY PUBLIC - CHIO
MY COMMISSION EXPIRES DECEMBER 28, 2019




CONTINUATION SHEET

AA DOCUMENT G703 (Instructions on reverse side)

AlA Document G702, APPLICATION AND CERTIFICATE POR PAYMENT, Owner: Tuner Construction Company APPLICATION NO: 9
containing Contractor's signed Certification. 15 attached. Project Coenvention Center Hotel APPLICATION DATE:  02/24/16
In tabulations below, smounts are stated to the nearest dollar, RAM Construction Services of Cleveland, LLC PERIOD TO:  02/29/t6
Use Column | on Contracts where variable retainage for line items may apply.
RAM PROJECT NO: 500620
A B C 3] | £ £ G H 1
WORK COMPLETED MATERIALS TOTAL BALANCE
_— RO PREVIOUS PRESENTLY COMPLETED | To RETAINAGE
NO. DESCRIPTION OF WORK SCHEDULED VALUE APPLICATION THIS PERIOD (S;g:ﬁ: A:I:;S;‘:;ED G10) FINISH (F \;‘J::-lgSLE
08 DORE} D+E+R €-6
¢ |Mobilization 21,685.00 2168500 0.00 0.00 21,685.00 | 100% 0.00 216850
2 |Bentonite Waterproofing Pits  {Labor) 19.000.00 10,000.00 0.00 0.00 10,000.00 | 100% 0.00 1,000.00
Bentonite Waterproofing Piss  {Material) 7.00000 7,000.00 0.00 000 7.000.00 | 100% 000 700,00
3 |Xypex Warerproofing Pirs  {Labor) 8,500.00 8,500.00 0.00 0,00 8,500.00 | 100% 0.00 850.00
Xypex Waterproofing Pits  (Material) 5.500.00 5.500.00 0.00 0.00 5,500.00 100% 0.00 550,00
4 [Beatonite Waterproofing Basement Walls (Labor) 7200000 72.000,00 000 0.00 7200000 ] 100% 0.00 7.200.00
Bentonite Wakcrproofmg Basement Walls (Matecal) 65.,000.00 65.000.00 0.00 0.00 65,000.00 100% 0.00 6.500.00
5 [Level | Stab Hot (Labor) £2,000.00 62,000.00 0.00 0.00 62.000.00 | 100% 0.00 6.200.00
Levet | Slab Hot (Macerial) 42,000.00 42,000.00 0.00 0.00 42,000.00 | 100% 0.00 4,200.00
6  |Loading Dock Stab Hot {Labor) 22.000.00 22,000.00 0.00 0.00 2200000 | 100% 0.00 2.200.00
Loading Dock Slab Hot {Material) 16,000.00 16,000.00 0.00 0.00 16,000.00 | 300% 0.00 1,600.00
7 |Level 2 Shab Hot {Labor) 70.000.00 70,000.00 0.00 0.00 70,000.00 {100% 0.00 7.000.00
Level 2 Shab Hot {Material) 65.000.00 65.000.00 000 0.00 65.000.00 100% 0.00 6.500.00
8 |Level 5 Terrace Hot (Labor) 16,000.00 16.000.,00 0.00 0.00 16,00000 | 100% 0.00 1.600.00
Level 5 Terrace Hot {Materfal} 7.000.00 7.000.00 0.00 0.00 700000 | 100% 0.00 700.00
9 iLevel 32 Terrace Hot (Labor) 22,000.00 0.00 0.00 0.00 0.00 0% § 22.000.00 0.00
Level 32 Terrace Hot {(Material) 12,000.00 0.00 0.00 0.00 0.00 0% 1 12.000.00 0.00
{0 |Traffic Coating Level 1 {Labor) 4,000,00 0.00 0.00 0.00 0.00 0% 4.000.00 0.00
Traffic Coating Level | {(Marerial) 3.500.00 0.00 3.500.00 0.00 3,500.00 100% Q.00 350.00
1 |Traffic Coating Level 5.5 (Labor} 18,000.00 0.00 0.00 0.00 0.00 0% | 18,000.00 0.00
Traffic Coating Level 5.5 (Material) 10,000.00 0.00 10,000,00 0.00 10,000.00 | 100% 0.00 1.000.00
12 [Traffic Coating Level 6 {Labor) 500.00 0,00 - 0.00 0.00 0.00 0% 500.00 0.00
Traftic Coating Level 6 (Marerial) 500.00 0.00 500,00 0.00 500.00 100% 0.00 50.00
13 [Traffic Coating Level Penthouse (Labor) 9,000.00 0.00 0,00 0.00 0.00 0% 9.,000.00 0.00
Traffic Coating Leve! Penthouse (Material) 7.000.00 0.00 7,000.00 0.00 700000 | 100% 0.00 70000
4 |Pool Waterproofing {Labor) 2,000.00 2.000.00 0.00 0.00 2,000.00 | 100% 0.00 200.00
Pool Waterproofing (Material} 1.500.00 1,500.00 0.00 0.00 £500.00 | 100% 0.00 150.00
IS |Expansion Joing Allowance 150.000,00 150,000.00 0.00 0.00 150,000.00 | 100% 4.00 15,000,00
{6 |Paver Allowance 56,000.00 0.00 26,000.00 0.00 26,000,00 46% | 30,000.00 2,600.00
17 {Sequence Aliowance 10,000.00. 10.000.00 0.00 0.00 10,000.00 100% 0.00 1.000.00
CO #1{Loading Dock Drains 1,450.00 £,450.00 0.00 0.00 1,450.00 100% 0.00 145.00
CO #2{Woaterproof Elevator Fits 6%1.00 6%1.00 0.00 0.00 651.00 100% 0,00 69.10
CO# 3{Loading Dock Insulation 26,177.00 26,177.00 0.00 0.00 26,177.00 | 100% 0.00 261770
CO#4 {Waterproofing Acceleration 3.324.00 0.00 3,324.00 0.00 3,324.00 100% 0.00 33240
CO#HS |Level 6 Pool Waterproofing 24.685.00 24,685.00 0.00 0.00 24,685.00 1 100% 000 246850
CO# 6{8ulfetin 33 Pricing; BP 132 RAM 37,122.00 0.00 37,122.00 0.00 3712200 {100% 0,00 371220
CO# 7{RFI-616_WP Changes @ Resrurant Terrace 20447.00 0.00 20,447.00 0.00 20,447.00 | 100% 0,00 204470
CO# BILS Balcony Waterproofing to TPO Roofing -47.300.00 (20,000.00) (27.300.00) 0.00 {47.300.00} | 100% 0.00 {4,730.00)
862,281.00 686,188,00 80,593.00 0.00 766,781.00 | 89% { 95350000 76,678.10
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