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SUBCONTRACTOR APPLICATION FOR PAYMENT DATE: 2/25/2016
TO: Turner/Ozanne/VAA FROM: (Subcontractor) Carroll Glass
c/o The Standard Building 21721 Tungsien Road
1370 Ontarlo St., Stite 900 : Euclid, Ohlo 44117
Cleveland, OH 44113 Telephone No.: 216-261-4965
218-377-4901 {Q), 216-585-9678 (F) involce No.: 4
PROJECT: Cuyahoga County Convention Center Hotel PROJECT LOCATION:
DESCRIPTION OF WORK: Interlor Glazing
Contract No. 140177-4700054405
Original Subcontract Sum $ $738,517.00 Total Completed & Stored to Date $ $649,115.00
Approved Change Orders to Date  § $206,507.00 Less Refainage at __10 Y $ $64,911.50
{Through Change Order#__1_) Total Earned Less Retainage $ $584,203.50
Subcontract Sum to Date $ $945,024.00 Less Previous Certificetss for Payment $ $428,668.20
Current Payment Due $ $155,535.30
Balance to Finish {inciuding retainege) $ $360,820.50

The undersigned certifles that is has performed labor and has furnished all material, machinery, fuel and equipment covered by this Application
for Payment In accord with the subcontract documents. It has pald all amounts due for work covered by previously funded Applicatlons, and
the current payment due io the undersigned will be utilized to fund and pay all of its subcontractors, materialmen, and labor for work In
connection with the project described ebove within 7 days of receipt of the “Current Payment Due.”

The undersigned acknowledges that TURNER/QZANNE/VAA . wilil make paymént hereunder In reliance upon the
representations mede in this application.

Subcontractor: Ceyroft Gless VY AT, Date: 21252016
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CONDITIONAL WAIVER OF LIEN

Conditioned upon payment, the undersigned, for and In consideration of payment mede 1o the undersigned as a result of this Application, releas
does hereby walve, release and surrender any and all lien or claim or right to lien, to the date of this walver, for labor, material and/or servicas

furnished in connection with the above described Project,

Subcontractor; Date: 212512018

Title:  President

By:

Ml\‘,‘, Commisslon Explres:
NSE M, KOVALSKY
TARY PUBLIC
STATE OF OHIO
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CONTINUATION SHEET

AlA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT,

AIA DOCUMENT G703 (Instructions on reverse side)
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“APPLICATION NO-

4
containing contractor's signed certification, is attached. APPLICATION DATE: 17-Feb-16
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 29-Feb-16
Use Column | on contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO.:

A B C D E F G H [
WORR COMPLETED MATERALS TOTAL
IDEM DESCRIPTION OF WORK SCHEDULED [ FROM PREVIOUS PRESENTLY COMPLETED % BALANCE RETAINAGE
NO. VALUE APPLICATION THIS PERIOD STORED AND STORED G/C) TO FINISH (IF VARIABLE
D+E) (NOT IN TO DATE (C-G) RATE)
DORE) (D+E+F)
1 King Room Shower Doors $149,110.00 $149,110.00 $149,110.00 100.00% $0.00 $14.911.00
2 Storefront Material $50,548.00 $2,750.00 $32,400.00 $35,150.00 60.54% $15,398.00 $3,515.00
3 Atuminum Doors $33,845.00 $27,067.00 $27,067.00 79.97% $6,778.00 $2,706.70
4 Transaction Windows $5,280,00 $5,280.00 $5,280.00 100.00% $0.00 $528.00
5 Window Film $30,800.00 $0.00 0.00% $30,800.00 $0.00
6 Door 130.02 $11,912.00 $0.00 0.00% $11,912.00 $0.00
7 Shower Door Labor $204,794.00 $102.397.00 $77.764.00 $180,161.00 87.97% $24,633.00 $18,016.10
8 Storefront Labor $23,940.00 $2,750.00 $2,750.00 11.49% $21,190.00 $275.00
] Cleanup Labor $14,700.00 $0.00 0.00% $14,700.00 $0.00
10 Staging Labor $120,588.00 $10,254.00 $32,836.00 $43,090.00 35.73% $77,498.00 $4,309.00
11 Document Management $4,000.00 $0.00 0.00% $4,000.00 $0.00
Allowances
A1 Misc Glass Breakage $10,000.00 $0.00 0.00% $10.000.00 $0.00
A2 Misc Floor Trim $15,000.00 $0.00 0.00% $15,000.00 $0.00
A3 Unframed Mirrors $25,000.00 $0.00 0.00% $25,000.00 $0.00
Ad Door Hardware Coordination $5.000.00 $0.00 0.00% $5,000.00 $0.00
A5 Unidentified Structural Support $20,000.00 $0.00 0.00% $20,000.00 $0.00 -
A6 Carridor C-0200 Door and Framing $6,500.00 $0.00 0.00% $6.500.00 §0.00
A7 Door 201A.1 $3.500.00 £0.00 0.00% $3,500.00 $0.00
A8 Door201.1 $4,000.00 $0.00 0.00% $4,000.00 $0.00
Change Orders
co1 Expedinng Shower Doors $206,507.00 $206,507.00 $0.00 $206,507.00 100.00% $0.00 $20,650.70
$945024.00 | $476,298.00 |$172,8617.00 $0.00 $649,115.00 68.69% | $295,909.00 | $64.911.50




