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SUBCONTRACTOR APPLICATION FOR PAYMENT DATE: 2/24/2015
TO! Turner/Ozanne/VAA FROM: (Subcontractor) Harmon, Inc.

c/o The Standard Building 580-West Crossroads Parkway

1370 Ontario St., Suite 800 Bolingbrook, IL 60440

Cleveland, OH 44113 Telephone No.; 630-759-8060

216-377-4901 (O}, 216-589-9678 {F) . Involce No.:
PROJECT: Cuyahoga County Convention Center Hotel PROJECT LOCATION: 100 Lakeside Avenue

Cleveland, OH 44114
DESCRIPTION OF WORK: PB20 - Exterior Fagade

Contract No. 140177 - Sub#4700032131

Orlginal Subcontract Sum 3 $350,000.00 Total Completed & Stored to Date % . $25,460,506.00
Approved Change Orders to Date $ $25,748,938,00 Less Retainage at __LS 3 $400,000.00
{Through Change Order #_045__ ) Total Earned Less Retainage $ $25,060,506.00
Subcontract Sum to Date $ $26,008,938.00 Less Previous Certiflcates for Payment $ $23,500,180.00
Current Payment Due $ $1.560,326.00
Balance to Finish {including retalnage) 3 $1.038,432.00

The undersigned certifies that s has performed labor and has fumished all material, machinery, fuel and equipment covered by this
Application for Payment In accord with the subcontract documents. It has pald all amounts due for work covered by previously funded
Applications, and the current payment due 10 the undersigned will be utilized to fund and pay ail of its subcontractors, materialmen, and labor
for work in connection with the project described above within 7 days of receipt of the ‘Current Payment Dus,”

The undersigned acknowledges that TURNER/OZANNE/VAA will make payment hereunder in reffance upon the
representations made in this application,

Date: 2/24/2016

Subcontractor: Harmon, Inc.

t:n 0 FFICIAL SEAL » ’7/@" Title:  Senior Project Manager
GEORGINA A. SUAREZ AMAIdibed and swom to beforg me this 24th day of February, 2016.

NOTARY PUBLIC, STATE OF ILLINQIS i
MY COMMISSION EXPIRES 6/4/2018 Notary Publicz” A 6\1‘\5“\ My Commission Expires: 6/4/2018

Georgina A Suarez Amalla

CONDITIONAL WAIVER OF LIEN

Conditioned upon payment, the undersigned, for and in consideration of payment made to the undersigned as a result of this Application, relea
does hereby waive, release and surrender any and all lien or ¢claim or right to lien, 1o the date of this waiver, for labor, material and/or services
furnished in connection with the above described Project.

Subcontractor:  Harmon, Inc. Date: 21242016

By: 7/«’— A— Tile:  Senior Project Manager
Subscribed and sworn to before spe this 24th day of February, 2016.

Notary Pub}ic:’"/\i-)‘ ‘CW My Commission Expires: 6/4/2018

5 _"OFFICIAL SEAL"

2 GEORGINAA. SUAREZ AMALLA
NOTARY PUBLIC, STATE OF ILLINOIS
1Y COMMISSION EXPIRES 6/412018
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APPLICATION AND CERTIFICATION FOR PAYMENT

AlA DOCUMENT G702

PAGE 1 OF 10 PAGES

TO OWNER- Turner/Ozanne/VAA
c/o The Standard Building {CCCCH)
1370 Ontario Ste., Snite 900 HIO Lakeside Awvenue East
Cleveland, Of 44113 Clevehnd. OIT 33114
215-377.4901
216-589.967%8 fax
FROM CONTRACTOR. Harmon, Inc. VIA ARCHITECT Cooper Carry
580 West Crossroads Parkway 191 Peachtree St NE
Bolingtrook | 1L 60430 Suite 2400
630-759-8060 Atlanta, GA 30303
630-759-3937 fax
Job No: 2500215
CONTRACT FOR: Exterior Skin and Doors

PROIECT: Ciyahoga Count Convention Center and Hotel  APPLICATION NO. 20

Distribution o:

T ownsr
[ arcumect
[ JcoNTrRACTOR
N
I

APPLICATION DATE:  ~ 17-Feb-16

PERIOD TO; 29-Feb-16

ARCHITECT PROIECT NO: 20130156

CONTRACT DATE: 18-Apr-14

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for payment, as shown below, in connection with the Contract,
Continuation Sheet. AIA Document G703, is attached.

1. ORIGINAL CONTRACT SUM ... $350,000
2. Netchunge by Change Orders . . $25,748,938
3. CONTRACT SUM TO DATE (Line 1 £3) ... . $26,098.938
4 TOTAL COMPLETED & STORED TO DATE ... ... .. e e e, $25.460,500
(Column G on G703)
5. RETAINAGE:
s LS of Completed Wark $400,000
{Cotumn D « E on G703)
b of Siorcd Material
TCalurom F on G703) N —
Tota) Reminage (Lines 53+ Sb or
Towl inColumn 1ot G3Y vveve e $400,000
6. TOTAL EARNED LESS RETAINAGE ........... . ... .. 325,060,506
(Line 4 Less Line 5 Total)
7. LESS PREVIOUS CERTIFICATYES FOR
PAYMENT (Line 6 from prior Certificale).. oL A $23,500,180
8 CURRENT PAYMENTDUE . ... ... ... e e 1 31,3003 26f
9 BALANCE TQ FINISH, INCLUDING RETAINAGE . 51,038,432

{Line 3 tess Line 6)

CHANGE ORDER SUMMARY ADDITIONS DERUCTIONS
Total changes approved -
1 previous months by Cwing $25.520.047 $165.047
Tolal approved this Month $391 718
TOTALS $I5.913 985 $10%,047
NET CHANGES by Change Order 525 Tan w3y

The undersigned Contractor certifics that 10 the best of the Contractor's knowledge,
information and belicl the Work covered by this Application for Payment has been
completed in accordance with the Contract Documents, that all amounts have been paid by
the Contractor for Work for which previous Certificates for Payment were issucd and
payments received from the Owrier, and that current payment shown herein is now due.

CONTRACTOR: Harmon, Inc.

By, ‘ ’%_/‘L—"' Date:

224/2016

Vimothy Gardner/ Sr” Project Manager
State of’ fltinois County of: Will
Subscribed and sworn to before me this  20th day of January, 2016
Notary Public: Georgina A Suarez Amalla o ,
e CAL

My Commission expires: 6/472018

"ARCHITECT'S CERTIFICATE FOR PAYMENT

In accordance with the Contract Documents. hased on on-site observations and the data
comprising the application, the Architect centifies to the Owner that 16 the best of the
Architect’s knowledge, information and belief the Work has progressed as indicated,

the quality of the Wark 1s in accordance with the Centract Documents, and the Contractor
15 cntitied 1o payment of the AMOUNT CERTIFIED

AMOUNT CERTIFIED

(Autach explanation if antount cortified differs from tie amouut applied, Initial alf figures on tus

Application and onthe Contimaation Sheet that are changed 10 conform with the amount certified )
ARCHITECT:

By: Date

This Certiticate is not negntiable. The AMOUNT CERTIFIED is payable only o the
Contractor named hercin Issuance, payment and acceplance of payment are without
prejudice 1o uny nghts of the Owner or Contractos ander 1his Contract

AIA DOCUMENT G702 APPLICATION AND CERTIFICATION FOR PAYMENT {992 EDITION AlA 401890

THE AMERICAN INSTITUTE OF RECHITECTS 1758 NEW vome mve ?’W@WW SEAL®

EORGINA A. SUAREZ AMALLA
NOTARY PUBLIC, STATE OF ILLINOIS
Y COMMISSION EXPIRES 6/4/2018
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TINUATION SHEET

Al4 DOCUMENT G703

PAGE 2 OF 10 PAGES
AlA Document G702, APPLICATION AND CERTIFICATION FOR PA YMENT, comaining APPLICATION NO: 20
Contractor's signed certification is anached. APPLICATION DATE: 17-Feb-18
. In tabulations below, amounts are stated fo the nearest dollar. PERIOD TO: 29-Feb-~15
Use Column | on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: 20130186
A B C D ] E ¥ G H 1
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLIETED MATERIALS TOTAL Yo BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS {THIS PERIOD] PRESENTLY | COMPLETED G~0) TO FINISH (IF YARIABLE|
APPLICATION STORED AND STORED [(ar ¢3) RATE)
(D+ ) (NOTIN TO DATE
DORE) (DHE+F)
Design Assist Fec $350,000 $350,000 $350.000 100.0%
'|GENERAL CONDITIONS e et It IR
2| Project Management $691,250 $683,540 $3.855 $687,395 99.494) $3,855
3|Full Time Onsite Safety Munager $153.000 $150,500 $12,500 $163,000 106.5% -$10.000
. 4|Field Mobilization $75,000 $75.000 $75.000 100.0%|
5|Shop Mobilization 350,000 $50,000 $50,000 100.0%
6]Cleanup $78.880 $76,471 $1,205 377.676] 98.5% 81,204
7{Clescout Documentation & Warranty Binders $50.000 30 $0 0.0% $50.000
. |HOTEL ROOM MOCKUP N .
&|Shop Drawings 54,500 $4.500 $4.500 100.0%)
9lMateriat Procurement $12.000 $12.000 $12.000 100.0%
10}instaltation of Framing and Glass $8,745 $8.745 38,745 100.0%
_{ENGINEERING AND DIES e e
11|Proposal Shop Drawings $10.,000; $10,000 $10.000 100.0%)
12{Embed Layout Shop Deawings $35.000 $35.000 $35.000 100.0%)|
131Curtain Wall Shop Drawings and Structural Cales $987.500, $987.500 $987.,500 100.0%
14]Curtain Wall Dies Cut and Test $310.890 $310.890 $310.8%0; 100.0%)
15| Arch Precast Shop Drawings and Structural Cales $375,000 $375.000 $375,000 100.0%
16[Stud, Sheathing & Membrane Shop Dwes and Struct Cales $35.000 $33.000 $35.000 100.0%
17{Metal Panel Shop Drawings and Structural Cales $45.000 $45.000 $45.000 100.0%
18| Granite Base Shop Drawings $20.000 $20.000 $20.000 100.0%
19{Louver Shop Drawings $5,000 $5.000 $5,000 100.0%)
20{Aluminum Swing Door Shop Drawings $13.000 $15.000 $15.000 100.0%
21[Hollow Metal Door Shop Drawings $15.000 $13.000 $15.000 100.0%
22| Automatic Sliding Door Shop Drawings $3.300 $3.500] $3.5600 100.0%
GRAND TOTALS $3,330.265 $3.267.646 $17.560 $3.285.206 98.6% $45.059

AlADOCUMENY G702 CONTINUATION SHEET FOR G702 1992 EDITION AlA & 1992

THE AMERICAN INSTITUTE OF ARCHITEGTS 1735 NEW YORK AVE N W, WASHINGTON. DC 20006-5292 $703.1092



CONTINUATION SHEET

A4 DOCUMENT G703

PAGE 3 OF 10 PAGES
ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, comaining APPLICATION NO: 20
Contractor's signed certification is anached. APPLICATION DATE:  17-Feb-16
In tabulations below. amounts are stated to the nearest dollar, PERIOD TO: 29-Feb-16
Usc Column I on Contracts where variable retainage for tine items may applv. ARCHITECT'S PROJECT NO: 20130186
A 13 C D I F ¢ H 1
I'TEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL Y BALANCE RETAINAGE
NO. VALUGE FROM PREVIOUS | THIS PERIOD} PRESENTLY COMPLETED (G+Q0) TO FINISH (IF VARIABLE]
APPLICATION ' STORED AND STORED - RATE)
(D+E) (NOT IN TO DATE
(D+1H4F) {D+E+F}
JENGINEERING (cont.)
23| Automatic Operator Shop Drawings $3.500 $3.500 $3,500 100.0%
24Revolving Door Shop Drawings $3.500 $3.500, $3,500 100.0%
25{Canopy Shop Drawings $10.250 $10.250 $10,250 100.0%
26| Skylight Shop Drawings $3,500 $3.500 $3,500 100.0%|
TOWER LEVELS | THROUGH 6
27 Extrude / Finish Aluminum $225.452] $225.452 $225,452) 100.0%
28] Fabricatc Aluminom $45,5375 45375 §45,575 100.0%!
29]Glass Delivery to Fabrication Shop $133.7353 $133.753 $133.753 100.0%
30} Assemble and Glaze Units $65.002 $635.002 $65.002 100.0%
31{Embed Delivery ta Site 38.230 $8.250 $8.230 100.0%)
32i Anchor Delivery to Site $12.508 $12,508 312,508 100.0%!
33{Unit Delivery to Site $10,080 $10.080 $10.080 100.0%)
34}initial Review of Embed Placement $1.874 $1.874 $1.874 100.0%
35{Complete Survey of Embeds $3.523 3.323 $3.523 100.0%
36]Layout Anchors $4.574 $4.574 $4.574 100.0%)
37}Install Anchors $3.841 $3.841 $3.841 100.0%%
381Install Units $33.318 $35.318 335318 100.0%)
39Hastall Fire Safing and Smoke Seal $73519 $7.519 37519 100.0%
40}Install Trim $2.411 36 $2.411 $2.411 100,0% $0
PODIUM
A HExtrude 7 Finish Alominum $906.236 $906.256 $906.256 100.0%)
42iFabricate Aluminum $282.083 $282.083 5282.083 100.0%)
431CGlass Delivery to Fabrication Shop $363.750) $363.750 $363.750] 100.0%;
44| Fabricute Precast Pancls $1.275.200 $1.375.200 $1.373.200f 100.0%
GRAND TOTALS $6.837.984 £6.772.934 $19.971 $6.792.925 99.3% $45.0589

A DOCUMENT GF02  CONTINUATION SHEET FOR GY02 1092 EOITION AlA © 1592

THE AMERICAN INSTITUTE OF ARCHITECTS 1735 NEW YORK AVE. NW_ WASHINGTON [ 20006-5297 (703.1992




CONTINUATION SHEET

Al4 DOCUMENT G703

PAGE 4 OF 10 PAGES
AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 20
Contractor's signed certification is attached. APPLICATION DATE: 17-Feb-16
In tabulations below, amounts are stated to the nearest dodlus, PERIOD TO: 29-Feb-16
Use Column | on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: 20130186
A B C D I ¥ (¥ H 1
TIM DESCRIPTION OF WORK SCHEDULED WORK, COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS [THIS PERIOD] PRESENTLY COMPLETED {G+O) TO FINISH (IF VARIABLE|
APPLICATION STORED AND STORED (.-G RATE)
O+ 1) (NOT IN TODATE
(D+E+F) (D+E+F)
PODIUM (cont) ,
45{Fabricate Metal Pancls $510.267] $510,267) $510,267 100.0%,
46| Fabricate Granite Rase $82.410 $82.410 $82,410 100.0% $0
47|Fabricate Louvers $54.021 $54.121 54121 100.0% $0
4§|Fabricate Precast Anchors 324,841 $24,84] 524,841 100.0%
49] Assemble and Glaze Units 3151.250 $151.250 $151,250 100.0%
50{Embed Delivery 1o Site $30.250 $30,250 $30.250 100.0%
51|Curtain Wall Anchor Delivery to Site 327410 $27.410 $27.410 100.0%
52| Precast Anchor Delivery to Site $12.373 12373 512373 100.0%
33| Curtain Wall Unit Delivery to Site 347,890 $47,890 $47,890 100.0%]
54|Stud, Sheathing and Membrane Delivery to Site $157.410 $157.419 $157.410 100.0%
55|Metal Panel Delivery to Site $32.450 $32.450 $32.450 100.0%!
36|Granite Delivery to Site $12,450 $12,450 $12,450 100.0% $0
57|Louver Delivery to Site $3,951 $3.951 $3.931 100.0% $0
38{Initial Review of Embed Placement $3.754 $3.734 $3,754 100.0%)
59| Complete Survey of Embeds $12.477 $12.477 $12477 100.0%
601Layout Custain Wall Anchors $44,800 $44.800 $44,800 100.0%
61 |Install Curtain Watl Anchors $54.004 $54.004 $54.004 100.0%
62}Install Curtain Wall Units $257.413 $257.413 $257413 100.0%
63(Install Fire Safing and Smoke Seal at Curtain wall $135.412 $135.412 $135.412 100.0%
64{Instali Trim $12.890 $12,890 $12.890 100.0%
65(Install Suds $123,434 $123,454 $125.454 100.0%,
66]Instalt Sheathing $67453 $67.453 $67.453, 100.0%;
67| Install Membrane $34.784 $34,784 $34.784 100.0%,
68 (Install Metal Panels $152,371 $152.371 5152.371 100.0%
GRAND TOTALS $8.883.869 $8.818,839 $19.971 $8.838.810f 99.5% $43.039

A DOCUMENT G703 - CONTINUATION SHEET FOR G702 1952 EOITION AtA < 1|2

THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVE N

W WASHINGTON, DC 200065292 67031952




- CONTINUATION SHEET

AI4 DOCUMENT G703 PAGE 5 OF 10 PAGES
AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, contining APPLICATION NO: 20
Contractor's signed certification is attached. APPLICATION DATE: 17-Feb-16
In tabulations betow, amounts are stated 1o the nearest dollar, PERIOD TO: 29-Feb-16
Use Column | on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: 20130186
A B C D | E F G " 1
FIEM DESCRIFTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO, VALUE FROM PREVIOUS |'THIS PERIOD| PRESENTLY COMPLETED {G~Cy TO HNFSH (IF VARIABLE|
APPLICATION STORED AND STORED {C-G) RATE)
(D + L) {NOT IN TO DATE
(D+E+F) (D+E+F)
PODIUM (cont.)
69{Install Louvers at Metal Panel Openings $18.790 $18,790 $18.790 100.0% 30
70}Install Granite Base $10917 $9.825 $9.825 90.0% $1,092
71{Layout Precast Anchors £8,901 $8.501 38,901 100.0%
72{Install Precast Anchors $13,687 $13.687 $13,687 100.0%
73{1nstall Precast Panels $102,300 $102.300 $102.300, 100.0%
74]Caulk Precast Panels $215,600] $215.600 $215.6001 100.0%
75|Install Fire Safing at Precast Panels $82,112 $82.112 $82.112 100.0%,
76{Install Spray Insulation to Precast Panels $294.000] $294.000 $294.0000 100.094)
77{Install Louvers at Precast Openings $7.840 $7,840 $7.840 100.0%, $0
TOWER LEVELS 6 T0 24
78|Extrude / Finish Aluminum $2,987,500 $2,987.500] 32 987,500 100.0%
79} Fabricate Aluminum $415 875 $415.875 $415.875 100.0%|
80} Glass Delivery 1o Fabrication Shop $1.812.500 $1.812.500] $1.812.500 100.0%,
81JAssemble and Glaze Units $912.450 $912.450 $912,450 100.0%
82{Embed Delivery to Site $185.410 $185.410 $185.410 100.0%
83| Anchor Delivery 1o Site $167.009 $167.009 $167,009 100.0%,
84| Unit Delivery 1o Site $100.720 $100.720 $100.720 100.0%!
85}Initial Review of Fmbed Placement $28.110 $28.110 $28.1190 100.0%
86{Complete Survey of Embeds 852,845 $52.845 $52.845] 100.0%)
87|Layout Anchors $68.610 $68.610 $68,610 100.0%)
88|Install Anchors $57.615 $37.613 357.615 100.0%%)
89{Install Units $329.770 $529.770 §529.770] 100.0%
90| Install Fire Safing and Smoke Seul $112.74¢ $112.740 $112,740 100.0%)
91Install Trim $36.165 36163 §36.165 100.0%|
GRAND TOTALS $17.103.335 $17.039.213 $19.971 $17.059.184 99.7% $46.151

AIA DOCUMENT G703 CONYINUATION SHEET FOR G702 1697 EDITION  AlA € 1982

THE AMERICAN INSTITUTE OF ARCHITELTS 1736 NEW YORK AVE N W, WASHINGTON, DC 20006-5292 G703-1992



CONTINUATION SHEET AI4 DOCUMENT G703

PAGE 6 OF 10 PAGES
AJA Document G702. APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 20
Contraclor's signed certilication is attached, APPLICATION DATE: 17-Feb-18
In tabulations belosw. amounts are stated to the nearest dollar, PERIOD TO: 29-Feb-16
Use Column { on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: 20130186
A B C D | £ ¥ G H I
I'TEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. ValUg FROM PREVIOUS I'YHIS PERIOD| PRESENTLY | COMPLETED G-y TO FINISH (IF VARIABLE]
APPLICATION STORED AND STORED (C-G) RATE)
{(ID+Ey . {(NOT IN TO DATE
(D+E+F) (DHE+F)
TOWER LEVELS 24 T0 TOWER ROOF
92|Extrude / Finish Aluminum $1.925.000 $1.925.000, $1.925.000; 100.0%)|
951 abricate Aluminum $275.410 8275410 $275,410; 100.0%|
94{Fabricate Metal Panels $54.620 £54.620 $34.620 160.0% $0
95{Fabricate Louvers $8.745 $8.745 $8,745 100.0%; 30
96|Fabricate Glass Handrail $25.780 $21.913 $21913 85.0%) $3.867
97|Glass Delivery to Fabrication Shop $875.000, $873,600 $875.000 100.0%
98| Assemble and Glaze Units $537.608] $557,608} $557.608 100.0%) 50
99| Embed Delivery to Site $77.000 $77.000 $77.000 100.0% 50
100] Anchor Delivery 1o Site $87.450 $87.450 $87,450 100.0% 30
101 Ciprianni Mullion Delivery 1o Site $4.870 $4.870 $4,870 100.0%)| $0
102}Unit Delivery 1o Site $55,165 $55.165 $355.165 100.0% $0
103{Metal Stud, Sheathing & Membrane Delivery to Site $15.789 $15.739 $15.789 100.0% $0
104]Metal Panel Delivery to Site $13.350 $13.350 $13,350 160.0% $0
105]Louver Delivery to Stie $12.478 $12,478 312,478 100.0% 50
106]Glass Handrail Delivery 1o Site $23.471 $19.950 $19,950 85.0%| $3.521
107{Initial Review of Embed Placement $17.178 $17.178 $17.178 100.0%, $0
108iComplete Survey of Embeds $32.294 $32.294 $32.294 100.0% $0
109jLavout Anchors $61,9238 $61.928 $61.928 100.0% $0
110{Install Anchors $55.209 £55.209 , $55.209 100.0%) $0
11 {ins1all Ciprianni Mullions $10.970f $10.970i $10.97¢] 100.0%)| 50
1 12Hnstall Units $373.748} $373.748 $373.748 100.0%4 $0
113}Instal) Fire Safing and Smoke Seal $68.896] $68.207 3689 $68.896 100.0% 30
1 ldInstall Trim $32.100 $32,100 $32.100 100.0% 30
115 Hnstall Sturds $12.474 $12,474 : $12.474 100.0%%| 30
GRAND TOTALS $21.781.868 $21.707.669 $20.,660 $21.728.329 99.8% §53.539

AL DOCUKENT G703 CONTINUATION SHEEYT FOR G702 1892 EDITION  AlA (31982 THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVE | WY, WASHINGTON. DC 200065292 G703-1892



CONTINUATION SHEET

AlA DOCUMENT G703

PAGE 7 GF 10 PAGES

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing

Contractor's signed certification is attached.
In tabulafions below, amounts are stated to the nearest dollar.

Use Column 1 on Contracts where variable retainage for line items may apply.

APPLICATION NO: 20

APPLICATION DATE:
PERIOD TO:
ARCHITECT'S PROJECT NO: 20130186

17-Feb-16
29-Feb-16

A B ¢ D { i 5 G H ]
ITEM DRESCRIPTION OF WORK, SCHEDULED WORK COMPLETED MATERIALS TOTAL Yo BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS | THIS PERIOD| PRESENTLY | COMPLETED G+ TO FINISH {{F VARIABLE
APPLICATION STORED AND STORED {C-Gy RATE)
(D+E) (NOT IN TO DATE
(D+E+F) {DH+FY
TOWER LEVELS 24 T0 TOWER ROOF(cont.) g
16|Install Sheathing $16.863 $16.863 $16.863 100.0%| $0
117|Install Membrane $8.696 $8.696 $8,696, 100.0% $0
118!Install Metal Panels $28.092 $28,092 $28.092 100.0%) $0
{19]Install Louvers 315,796 $15.796 $15.796] 100.0%) 50
120)!nstall Glass Handrail Fittings $8,750 SO $0 0.0% $8,750
121{Instafl Glass in Glass Handrail $10.984 50 30 0.0% $10.984
MISCELLANEOUS
122} Aluminum Door Delivery to Site $50.000 $41,667 $8.333 $50.000 100.0% $0
123{Hollow Metal Door Delivery to Site $64.000 $64,000] $64.000 100.0%; $0
124)Revolving Deor Delivery to Site $125.000 325,000  $100,000) $125,000 100.0% $0
123{ Automatic Sliding Doors Deliver to Site $25.000 $0 $25.000 $25,000 100.0% $0:
126| Automatic Operators Deliver 1o Site $8.500 $0 %0 0.0%) $8.500
127|Canapy Fitting Delivery §75,450 $75.450 $75.450) 100.0%| 50
128|Canopy Glass Delivery $125.403] $125.403 $125.403 100.0% $0
129|Skylight Framing Delivery $10,430 $10.450 $10.450] 100.0%) 30
130[Skylight Glass Delivery $3,500 $3.500 $3.500 100.0%) $0
131}Install Aluminum Swing Doors $18.479 $6.160 $7.9M $14.131 76.5% $4.348
1321Install Hollow Metal Doors $18.741 $17.804 $17.804 95.0% $937
133{Install Stiding Doors $3.421 $e 33421 $3.421 100.0% $0
134{tnstall Revolving Door $15,870 $1.587 $14.283 $15.870, 100.0% 30
135{Install Automatic Door Operators $2.400 so 30 0.0%! 32.400
136}Instal! Coping at Tower Rool £12.873 $3.218 $7.724 $10.942 85.0%) 31,931
137]Install Canopy Framing and Glass $45.172 545172 $45.172 100.0%
138Install Skylight Framing and Glass $3.741 $0 $0 0.0% $3.741
GRAND TOTALS $22.479.049 $22.196.527 $187.392 $22.383.919 99.6% $93.130

AA DOCUMENT G703 CONTINUATION SHEET FOR G702 1992 EDITION. AR £ 1992

THE AMERICAN INSTITUTE OF ARCHITECTS 1735 NEW YORK AVE NW WASHINGTON, DC 20008-5292 (7031992
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AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATIONNO: 20 }
Contractor's signed certificution is attached. APPLICATION DATE: 17-Peb-16
In tabulations below. amounts are stated to the nearest dollar, PERIOD TO: 29-Feb-16
Use Column | on Contracts where variable retainage Tor line items may apply. ARCHITECT'S PROJECT NO: 20130186
A B ¢ D | E K G H 1
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE | FROMPREVIOUS |THIS PERIOD| PRESENTLY | coMPLETED| (G- ¢) TOFINISH | (IF VARIABLE
APPLICATION STORED | AND STORED C-G) RATE)
D+ (NOT IN TO DATE
(DHE+F) (IHE+F)
ALLOWANCES _ A e
139{Floer Closure Allowances $310.000 $263,500 $31,000, $294,500 95.0% $15,500
140{ Three High-Rise Chamber Tests $30.000 $30.000, $30,000 100.0%|
141 Delivery of Extra Glass to Jobsite $5,000 30 $0 0.0% $5.000
CHANGE ORDERS :
142CO 001 - (See values Above for $22,474,049 Break Down)
143]CO 002 - 15 Day Payment Term Credit -$100.000 -$100.000{ - -$100.000, 100.0%
144|CO 003 - Importance Factor $6.078 $6.078 56,078 100.0%|
145]CO 004 - Podium Panel Articulation $159.876) $159,874 $159.87¢ 100.0%
146[CO 003 - Added Spandrel at West Elev $13,098 $13,098 $13.098 100.0%|
1471CO 006 - Added Spandrel Glass on South Tower Eley $23,406 $23,406 323,406 100.0%]
148[C0 007 - Credit 10 Lower Skybur Curtain Wall -$21.339, -$21.339 -$21,339 100.0%
1491CO 008 - Added Granite Scope $195.514 5185.738 $9.776 $195,514 100.0%
150{CO 009 - Added Precast Support Haunches $434,485 $434 4385 5434485 100.0%
151{CO 010 - Vertical Light Scam 363,205 $63.205 $63.205 100.0%)
152§C0 011 - Granite Adjustments -$12.018] -$12.018 -$12.018] 100.0%)
1531CO 012 - Cut Podium Pour Stops $7.407 $7.407 $1.407 100.0%
154§CO 013 - Resequence Assembly of Vertical Light Crease Units $3.523 $3.523 $3.523 100.0%
1535]CO 014 - Podium Extension $363,194 $363,194 $363,1944 100.0%
1561C0 015 - Adjust Tower Crane Tie-Back to Level 9 $3.332 $3332 $3,332 100.0%
1571CO 016 - Hamihon Precast Changes for Louvers $24.881 $24.881 $24.881 100.0%)
1SR{CO 017 - Added Skvlight $57.718 $36.364 $1.354 357.714 100.0%;
1391C0 018 - Accelerate Podium Curtain Wall Unit Eabrication $108.085 $108.085 $108,085 100.0%)
F60{CO 019 - Pruvide 1.6 & Penthouse Aceess Doors in CW $10.120 $5.060 $5.060 $10.120 100.0%
161CO 020 - Curtain Wall 1SA Scope Adjusiments per 1L L9-Rad $48.036 $48.036 $48.036 100.0%
GRAND TOTALS $24.212.650) $23.862.438  $234.582 $24.097,020 99.5% $115.630
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CONTINUATION SHEET

Al4 DOCUMENT G703 PAGE 8 OF 10 PAGES
AlA Document G702, APPLICATION AND CER TFICATION FOR PAYMENT, containing APPLICATION NO: 20
Contractor's signed cerification is attached. APPLICATION DATE: 17-Feb-16
In tabulations below, amounts are stated 10 the nearest dollar, PERIQD TO: 29-Feb-16
Use Column [ on Contracts where variable retainage for Ting items may apply. ARCHITECT'S PROJECT NO: 201320186
A i ¢ v | i F G H ]
I'T'RM PYESCRIFTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALLG FROM PREVIOUS | THIS PERIOD PRESENTLY COMPLIETED (G+C) TO FINISH (IF VARIABLE]
APPLICATION STORED AND STORED (C-G) RATE)
C(D+E) (NOT IN TO DATE
(D+E+F) (D+E+F)
CHANGE ORDERS (Cont'd)
1621CO 021 - Curain Wall ISA Scope Adjustments LB L1-§ $30.896 $30,896, $30.896 100.0%)
163100 022 - Metal Panel Wall Modifications Al-0164 $23.219 $23.219 $23,219 100.0%)
164{C0 023 - Xfer Office Rent Costs to GC's -$19.280 -$19.230 -$19.280 100.0%
165(CO 024 - Material Premium for Siticone Smoke Scal $25.5370] $235,570 $23.570 100.0%] 30
166/CO 023 - Backcharge (rework roofing membrarnce) -$1.181 -S1R1 -$1,181 100.0%
167|CO 026 - Additional Louvers $46.234 $46.234 $46.234 100.0%)
1681CO 027 - April Premtium Time PCO 0259-010 $24.283 $24.283 $24.233 100.0%
1691CO 028 - May Premium Time PCO 0283-010 $3.468 $3,468 $3.468, 100.0%
17¢{CO 029 « May Premium Time PCO 0382-010 $2467 $2.467] $2.467 100.0%|
1711CO 030 - Added Granite at Skylight $19.641 $1.200 $10.229 $£11.429 58.2%: $8.212
1721CO 031 - Embed Field Fix Conditions $23.027 $23.027 $23.027 100.0%}
173100 032 - Restaurant Terrace Wind Screen 387,314 $62.019 $62.019 71.0%) $25,295
1741CO 033 - June OT Premium $8.728 $8.728 $8.728 100.0%
175]CO 034 - Ontario Wind Sereen $46.918 $22.241 $11.071 $33,312 71.0% $13,606
176]CQ 035 - Soffit Panels / Plaster Soffit £303.019 $212.113 $60.604 $272.717 90.0% $30.302
ITNCO 036 - Added Precast at Existing Slope Wall (zon garden) $67.817 $67.817 $67.817 100.0%%
1781CO 037 - Bulletin #28 Revisions (Skybar Curb) $13.602 $13.602 $13.602 100.0%
1791CO 038 - July OT Premium $13.685 £13.685 $13.685 100.0%)
1801CO 039 - Louver Penetration (Ironer Flue) $1.444 $1.444 $1.444 100.0%)
1831HCO 040 - Added Granite Benches (Restaurant Terracs) £374.198 $8.955 $159.434 $168.389 45.0% 8203.809|
E821CO 041 - Added Terrace Doors (510 Floor Balcony) $5.4357 $4.366 $1.091 $5.457 100.0%
183[C0 042 - Added Terrace Door and Handrail at Lantern 88,948 $66.711 $66.711 75.0%| $22.237
184100 043 - Added Steel Posts at Sth Balcony and Skyvbar $64,1 12 $37.748 $57.748 90.1%, $6,364
18370 044 - Added NanaWall Material Only $30,389) $50,589 $30.589 100 Q%%
I861C0 043 - Aagust OT Premivm 520,006 $20,006 320,006 100.0%)
GRAND TOTALS $24.336.831 $24.632.365 £477.011 $25.109,37¢l 98.3% $427.455
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AlA Document G702, APPLICATION AND CERTHICATION FOR BAYMIN . containing
Contractor's sipned certifieation is attached.

APPLICATION NO:
APPLICATION DATE:

20
17-Feb-1¢



In tabulations below, amounts are stated to the nearest dollar,

THE AMERICAN INSTITUTE OF ARCHITECYS 1738 NEW YORK AVE NW WAl

SHINGTON, O 200066252 (7031997

PERIOD TO: 29-Feb-16
Use Column | on Contracts where variable retainage for line items mayv apply. ARCHITECT'S PROJECT NO: 20130186
A B C D ] 5 ] G H ]
ITEM DESCRIPTION OF WORK SCHUEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS [ THIS PERIOD!  PRESENTLY COMPLETED G-y TO FINISH {If VARIABLE
APPLICATION STORED AND STORED C-G RATE)
(D+E) (NOT IN TO DATE
(DHE+F) (D+E+F)
1871C0 046 - Added Galvanized Back Pans (Wel Ares) $100.404 $100.404 $100,404 100.0%
[88CO 047 - Deduet Interior Sliding Door (Ontasio I nirance) -$11.229 -5$11,229 -$11.229 100.0%%)
189|CO 048 - Sepember OT Premium $12.24¢ $12,241 $12.241 100.0%)
190|CO 049 - Balance Chamber Testing $1.729 $1,729 $1,729 100.0%;
19HCO 050 - October OT Premium $26.087 $26,087 $26.087 100.0%|
192}CO 051 - November OT Premium $9.395 $9.395 $9.395 100.0%)
193{CO 052 - Bulletin 77 Granite Revisions $21.848 $6,554 $3.278 $9.832 45.0%| 312,016
194]CO 053 - Hilton Signage Tie-Backs/Brackets $7.894 $7.8%4 $7.894 100.0%
1951CO 054 - Added Electric Door Hardware $41.912 $0 $20.059 $20.059 47.9%) $21.853
196{CO 035 - Tower Cranc Damuge (Replacement) 5126.689 30 $76.013 $76.013 60.0% $50.676
197}CO 056 - December OT Premium $14,422 £0 $14.422 $14.922 100,0%) ' $0
1981CO 057 - Added Precast Coping $27.911 $0 $8.073 38073 28.9%) $19.838
199]CO 038 - Zen Garden Precast Removal/ Replacement £28.414 30 $28.414 $28.414 100.0% 30
200[CO 059 - Windscreen Post Revisions $3.844 $0 $3.844 $3.844 100.0%) 30
2011CO 060 - Added Canopy Gutter $91.856 $0 $10.048 $10,048 10.9%! 381,808}
202{CO 061 - Bulletin B~-§3 Updates $24.786 50 30 0.0%| $24.786
J03|CO 062 - Added NanaWall Installation/Storefront Revisions $33,904 50 $33.904 $33.904 100.0%, $0
204
205
206
207
208|LUMP SUM RETENTION - FEBRUARY $400,000
209
210
21
GRAND TOTALS $26.098.938 $24.785.4400  $675.060) $23.460.504) 97.6%) $638,432 $400.000
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