NOJE ! RETIIWIEE KEDUcED 78 &7
SUBCO NTRACTOR APPLICATION FOR PAYMENT DATE: 216/2016
TO: Turner/Ozanne/VAA FROM: (Subcontractor) Frank Novak & Sons, Inc.
c/o The Standard Bullding 23940 Miles Road
4370 Ontario St., Suite 900 Cleveland, Ohio 44128
Cleveland, OH 44113 Telephone No.: 216-475-5440
218-377-4901 (0), 216-589-9678 (F) Inveice No.:
PROJECT: Cuyahoga County Convention Center Hotel PROJECT LOCATION: 113 §t. Clair Avenue
Cisveland, Ohio 44114
DESCRIPTION OF WORK: (arporf {7, Basis
Contract No. S
Orlginal Subcontract Sum $ $1,629,950.00 Total Completed & Stored to Date $ $1,055,198.00
Approved Change Orders to Date § {$300.00) Less Retainage at 5% of Contract Value $ $81,482.50
-~
{Through Change Order # 1) $0.00 Total Earned Less Retalnage $ $973,7156.50
Subcontract Sum to Date 3 $1,629,650.00 L.ess Pravious Certlficates for Payment $ $643,311.00
Current Payment Dus $ $330,404.50
Balance to Finlsh (including retalnage) $ $655,034.50

The undersigned cerfifies that is has performed tabor and has furnished alt material, machinery, ftiel and equipment covered by this
Application for Payment in accord with the subcontract documents. It has paid ail amounts due for work covered by previously funded
Applications, and the current payment due to the undersigned wili be utilized to fund and pay all of its subcontractors, materlalmen, and labor
for work in connection with the project described above within 7 days of receipt of the “Current Payment Due.”

The undersigned acknowledges that TURNER/OZANNE/VAA

will make payment hereunder in reliance upon the
representations made In this application.

Subcontractor: Frank Novak &(SQns \

By: Q QQ\\\% /

Date: 2124i2016

Titte:  Vice President

Subscribed and sworh toleforeﬁme, phrua L2016 0
1 ¢ p {1 TRAC TROPKOFF -PETITT
Notary Publig_:! ISSK ‘Eigp rReTE ROl IC, STATE OF OHIO

Recorded in Cuyahoga County
iy Comm. Explres May 20, 2018

Conditioned upon payment, the undersigned, for and in consideration of payment made to the undersigned as a result of this Application, relea
does hereby waive, release and surrender any and all lien or claim or right to lien, to the date of this waiver, for labor, material and/or services
furnished in connection with the above described Project.

Subcontractor:  Frank Novake& Qs\ )\ Date: 212412016
By: \ M Tile:  Vice President
e 7
Subscribed and sworn to befo X J is 24\15{1.) ayjof . February , 2018
Notary Public: Jé{ (, i ﬁ K - T{%’{Sﬂ Expires: 5§-20-19

(.-A f*"; NR.;:" " o,
5 \\&l 77259 TRACI TROPKOFF -PETITTO
[ZE5 40455\ NOTARY PUBLIC, STATE OF OHIO
i ""',;’) aQ Recorded in Cuyahoga County

“37 My Comm. Expires May 20, 2019
o




Continuation Sheet AIA DOCUMENT G703 (INSTRUCTIONS ON REVERSE SIDE) , Page 2 of 10 Pages
“ATA Documert G702, APPLICATION AND CERIIFICATE FOR PAYMENT, containing Name: Hilton @ Convention Center , Applicabon Number: 5
Contracior’s signed Certification is attached. FLOORING Application Date: 2/16/16
n tabulations below, amounts are stated to the nearest dollar. . Period To: February 29, 2016
Use Column T on Contracts where variable retainage for Hne items may apply Architect’s Project No:
A B C D | E F G H i
TEM  NO. DESCRIPTION OF WORK SCHEDULED VAWE WORK COMPLETED poatiZivand COMMETED % | BALAMCETG FINISH| RETAINAGE
e I b Ml I
1| BASEMENT
2 | Resilient - Material $10,000.00 $8,000.00 $2,000.00 $0.00| $10,000.00 100 $0.00| $1,000.00
3 |Resilient ~ Labor $8,400.00 $0.00 $0.00 $0.00 $0.00 0 $8,400.00 $0.00
4| Carpet - Labor $1,800.00| $0.00 $0.00 $0.00 $0.00 0 $1,800.00 $0.00
5
6
7 | 1ST FLOOR -
8 | Resilient - Material $9,600.00 47,680.00 $1,920.00 $0.00 $9,600.00 100 $0.00 $960.00
9 | Resilient - Labor $8,500.00 $0.001 $0.00 $0.00 $0.00 0 $8,500.00 $0.00
10| Carpet - Labor $9,200.00 $0.00 $0.00 $0.00 $0.00 0 $9,200.00 $0.00
11 | Wood - Material $6,000.00 $0.00 $0.00 $0.00 $0.00 0 $6,000.00 $0.00
12 {Wood - Labor $4,000.00 $0.00 $0.00 $0.00 $0.00 0 $4,000.00 $0.00
13
i4
15| 2ND FLOOR
16 | Resilient - Material $7,600.00 $7,600.00 4$0.00 $0.00 $7,600.00 100 $0.00 $760.00
17 | Resilient - Labor $6,400.00 $0.00 $0.00 $0.00 $0.00 0 $6,400.00 $0.00
18 | Carpet - Labor $10,000.00 $0.00 $0.00 $0.00 $0.00 0| $10,000.00 $0.00
19
20
21 | 3RD FLOOR
22 | Resilient - Material $8,250.00 $8,250.00 $0.00 $0.00 $8,250.00 100 $0.00 $825.00
23 | Resilient - Labor $6,200.00 $0.00 $6,200.00 $0.00 $6,200.00 | - 100 $0.00 $620.00
24| Carpet - Labor $59,600.00 $0.00| $59,600.00 $0.00| $59,600.00f 100 $0.00| $5,960.00
25
26
$155,550.00 | $31,530.00| $69,720.00 $0.00 | $101,250.00| 65% $54,300.00| $10,125.00




Continuation Sheet AIA DOCUMENT G703 (INSTRUCTIONS ON REVERSE SIDE) Page 3 of 10 Pages
AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing Name: Hiton @ Convention Center Application Number: 5

Contractar’s signed Certification is attached. Application Date: 2/16/16
1In tabulations below, amounts are stated 1o the nearest dollar. Period To: February 29, 2016

Use Column T on Conitracts where variable retainage for fne items may 2pply Architect’s Project No:
A B c D | _E F G H 1
ITEM NO. DESCRIPTION OF WORK SCHEDULED VALUE WORK COMPLETED ?‘fmﬁ?’sﬁ co% % |BALANCETOFINISH| RETAINAGE
e L L e B
1 |4TH FLOOR .
2 | Resilient - Material $0.00 $0700 $0.00 $0.00 $0.00 0 $0.00 $0.00
3| Resilient - Labor $0.00 $0.00 $0.00 $0.00 $0.00 0 $0.00 $0.00
4 |Carpet - Labor $5,400.00 $0.00 $0.00 $0.00 $0.00 0 $5,400.00 $0.00
5
6
715TH FLOOR
8 | Resilient - Material $9,500.00 $9,500.00 $0.00 $0.00 $9,500.00 100 $0.00 $950.00
9 | Resilient - Labor $9,500.00 $0.00 $0.00 $0.00 $0.00 0 $9,500.00 $0.00
10 | Carpet - Labor $59,000.00 $0.00 $0.00 $0.00 $0.00 0 $59,000.00 $0.00
11
12
13{6TH FLOOR
14 | Resilient - Material $8,300.00 $8,300.00 $0.00 $0.00 $8,300.00 100 $0.00 $830.00
15 | Resilient - Labor - $16,200.00 $0.00| $16,200.00 $0.001 $16,200.00 100 $0.00| $1,620.00
16 | Carpet - Labor $12,000.00 $0.00| $12,000.00 $0.00{ $12,000.00 100 $0.00} $1,200.00
17
18
1917TH FLOOR
20 | Resilient - Material $8,300.00 $8,300.00 $0.00 $0.00 $8,300.00 100 $0.00 $830.00
21 | Resilient - Labor $16,200.00 $15,390.00 $810.00 $0.00 $16,200.00 100 $0.00| $1,620.00
22 |Carpet - Labor $12,000.00 $11,400.00 $600.00 $0.00 $12,000.00 100 $0.00 $600.00
23
24
25
26
$156,400.00| $52,890.00 $29,610.00 $0.00| $82,500.00 53% | $73,900.00| $7,650.00




Continuation Sheet AIA DOCUMENT G703 (INSTRUCTIONS ON REVERSE SIDE)  Page 4 of 10 Pages

AonNdnNuatlon o
Al Docurent G702, APPLICATION AND CERTIFICATE FOR PAYMENT, contalring Name: Hilton @ Convention Center Appiication Number: 5
Contractor's signed Certification is attached. Application Date: 2/16/16
n tzbulations below, amounts are statext to the nearest dollar. Period To: February 29, 2016
Use Column I on Contracts where variable retainage for fine ftems may apply R Architect’s Profect No:
A B C D | E F G H i
ITEM WO, DESCRIPTION OF WORK SCHEDULED VALUE WORK COMPLETED il ieas COMPLETED % |BALANCETOFINISH| RETAINAGE
omeeae | s | SH0ETI0| ADTERT | @0 | o
1|8TH FL.OOR ‘
2 |Resilient - Material $8,300.00 $8,300.00 $0.00 $0.00 $8,300.00 100 $0.00 $415.00
3 | Resilient - Labor $16,200.00| $15,390.00 $810.00 $0.00| $16,200.00 100 $0.00 $810.00
4| Carpet - Labor $12,000.00| $11,400.00 $600.00 $0.00| $12,000.00 100 $0.00 $600.00
5
6
7 |9TH FLOOR )
8 | Resilient - Material $8,300.00 $8,300.00 $0.00 $0.00 $8,300.00 100 $0.00 $415.00
¢ | Resilient - Labor $16,200.00 $15,390.00 $810.00 $0.00| $16,200.00 100 $0.00 $810.00
10 | Carpet - Labor $12,000.00; $11,40000 $600.00 $0.00| $12,000.00 100 $0.00 $600.00
11 v
12
13{10TH FLOOR
14 | Resilient - Materiat 48,300.00 $8,300.00 $0.00 $0.00 $8,300.00 100 $0.0C $415.00
15 { Resifient - Labor ‘ $16,200.00| $15:3%90.00 $810.00 $0.00; $16,200.00 100 $0.00 $210.00
16 | Carpet - Labor $12,000.00| $11,400.00 $600.00 $0.00, $12,000.00 100 $0.00 $600.00
17
18
19 |11TH FLOOR ‘
20 | Resilient - Material $8,300.00 $8,300.00 $0.00 $0.00 $8,300.00 100 $0.00 $415.00
21 | Resilient - Labor $16,200.00| $11,340.00 $4,860.00 $0.00| $16,200.00 100 $0.00| $1,620.00
22 | Carpet - Labor $12,000.00 $11,400.00 $600.00 $0.00| $12,000.00| 100 $0.00 $600.00
23 ’ :
24
25
26
| ‘ $146,000.00 | $136,310.00 $9,690.00 $0.00 | $146,000.00] 100% $0.00| $8,110.00




Continuation Sheet AIA DOCUMENT G703 (INSTRUCTIONS ON REVERSE SIDE) Page 5 of 10 Pages

Aontmuaton e
TTA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing Name: Hilton @ Convention Center Application Numbers 5
Contractor's signed Certification is attached. Application Date: 2/16/16
1n tabulations below, amaunts are stated to the nearest dollar. period To: February 29, 2016
Use Colurn T on Contracts where varfable retainage for fine Rems may apply Architect's Project Noz
A B C D | E F G H i
ITEM  NO. DESCRIFTION OF WORK SCHEDULED VALUE WORK COMPLETED iz oo | % |mALNGETORMSH|  RETAWAGE
s | wasseon | TR RTET | @0 | €0
1{12TH FLOOR ‘ ,
2 | Resilient - Material $8,300.00 $8,300.00 $0.00 $0.00 $8,300.00 100 $0.00 $415.00
3 | Resilient; - Labor $16,200.00| $11,340.00 $4,860.00 $0.00| $16,200.00 100 $0.00| %1,620.00
4| Carpet - Labor $12,000.00| $11,400.00 $600.00 $0,00| $12,000.00 100 $0.00 $600.00
5
6
7 | 14TH FLOOR
8 | Resilient - Material $8,300.00 $8,300.00 $0.00 $0.00 $8,300.00 100 $0.00 $415.00
9 | Resilient ~ Labor _ $16,200.00| $11,340.00 $4,860.00 $0.00| $16,200.00 100 $0.00] $1,620.00
10 | Carpet - Labor $12,000.00; $11,400.00 $600.00 $0.00f $12,000.00 100 $0.00 $600.00
11
12
13]15TH FLOOR
14 | Resillent ~ Material $8,300.00 $8,300.00 $0.00 $0.00 $8,300.00 100 $0.00 $415.00
15 | Resilient - Labor $16,200.00{ $11,340.00 $4,860.00 $0.00| $16,200.00 100 $0.00, $1,620.00
16 | Carpet ~ Labor : $12,000.00| $11,400.00 $0.00 $0.00] $11,400.00 g5 $600.00 $570.00
17 )
18
19 |16TH FLOOR
20 |Resilient - Material $8,300.00 $8,300.00 $0.00 $0.00 $8,300.00 100 $0.00 $415.00
21 | Resilient - Labor $16,200.00} $11,340.00 $4,050.00 $0.00] $15,390.00 95 $810.00| $1,538.00
22 | Carpet - Labor $12,000.00 $11,400.00 $0.00 $0.00| $11,400.00 95 $600.00 $570.00
23
24
25
26
$146,000.00} $124,160.00 $19,830.00 $0.00 | $143,990.00| 9%% $2,010.00 | $10,399.00




Continuation Sheet AJA DOCUMENT G703 A (INSTRUCTIONS ON REVERSE SIDE) Page 6 of 10 Pages

AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing Name: Hilton @ Convention Center Apphication Number: 5
Contractor's signed Certification Is attached. - Application Date: 2/16/16
In tabulations balow, amounts are stated to the nearest dollar. Period To: February 29, 2016

Use Cofuma I on Contracts where variable retainage for line kems may apply Architect’s Project No:
A B C D | E F G H 1
HEM MO DESCRIPTION OF WORK SCHEDULED VALUE WORK COMPLETED peatlzivact COMMETED %  [BALANCETOFINISH| RETAINAGE
o | ey || TR | 6o | o9
1[17TH FLOOR
2 | Resilient - Matenial $8,300.00 $8,300.00 $0.00 $0.00 $8,300.00 100 $0.00 $415.00
3 | Resllient - Labor $16,200.00 $11,340.00 $4,050.00 $0.00| $15,380.00 g5 $810.00| $1,539.00
4 {Carpet - Labor $12,000.00 | $11,400.00 $0.00 $0.00| $11,400.00 85 $600.00 $570.00
S
A .
7 |18TH FLOOR
8 | Resilient - Material $8,300.00 $8,300.00 $0.00 $0.00 $8,300.00 100 $0.00 $415.00
g | Resilient: - Labor $16,200.00] $11,340.00 $4,050.00 $0.00| $15,390.00 o5 $810.00} $1,539.00
10 | Carpet - Labor $12,000.00 $8,400.00 $3,000.00 $0.00; $11,400.00 85 $600.001 $1,140.00
11 ’ .
12
13| 19TH FLOOR
14 | Resilient - Material $3,300.00 $8,300.00 $0.00 $0.00 $8,300.00 100 $0.00 $415.00
15 | Resfient - Labor $16,200.00| $11,340.00|  $4,050.00 $0.00| $15,350.00| 95|  '$810.00| $1,538.00
16 | Carpet - Labor $12,000.00 $8,400.00 $3,000.00 $0.00| $11,400.00 85 $600.00] $1,140.00
17
18
18 | 20TH FLOOR
20 | Resilient - Material $8,300.00 $8,300.00 $0.00 $0.00 $8,300.00 100 $0.00 $415.00
21 | Resilient - Labor $16,200.00% $11,340.00 $4,050.00 $0.00| $15,3%0.00 g5 $810.001 $1,539.00
22 | Carpet - Labor $12,000.00 $8,400.00 $3,000.00 $0.00| $11,400.00 85 $600.00] $1,140.00
23
24
25
26
$146,000.00 | $115,160.00 $25,200.00 $0.00| $140,360.00] 96% $5,640.00| $11,806.00




Continuation Sheet AIA DOCUMENT G703 (INSTRUCTIONS ON REVERSE SIDE) Page 7 of 10 Pages

ATA Docurnent 6702, APPLICATIGN AND CERTIFICATE FOR PAYMENT, containing Namei Hilton @ Convention Center Appfication Number: S
Contractor’s signed Certification is attached. : ) Appiication Date: 2/16/16
In tebulations below, amounts are stated to the nearest dollar. Period To: February 29, 2016
Use Column I on Contracts where variable retalnage for line ttems may apply v Architect’s Profect No:
A B C D | E F G H 1
TEM KO, DESCRIPTION OF WORK SCHEDULED VALUE WORK COMPLETED et ConteneD % |BALANCETOFINISH| RETAINAGE
ourens | s | SRRIITND | AOTHED | @ | o
1]21ST FLOOR '
2 | Resilient - Material $8,300.00 $8,300.00 $0.00 $0.00 $8,300.00 100 $0.00 $415.00
3 | Resilient - Labor $16,200.00| $11,340.00] - $0.00 $0.001 $11,340.00 70 $4,860.00 $567.00
4 | Carpet - Labor $12,000.00 $8,400.00 $0.00 $0.00 $8,400.00 70 $3,600.00 $420.00
5
6
7 | 22ND FLOOR
8 { Resilient - Material $8,300.00 $8,300.00 $0.00 | $0.00 | © $8,300.00 100 $0.00 $415.00
9 |Resilient - Labor ' $16,200.00] $11,340.00 $0.00 $0.00{ $11,340.00 70 $4,860.00 $567.00|
10| Carpet - Laber $12,000.00 $8,400.00 %0.00 $0.00 $8,400.00 70 $3,600.00 $420.00
11
12
13 | 23RD FLOOR
14 | Resilient - Material $8,300.00 $8,300.00 $0.00 $0.00 $8,300.00 100 $0.00 $415.00
15 i Resilient - Labor $16,200.00 | $11,340.00 $0.00 $0.00| $11,340.00 70 $4,860.00 $567.00
16 | Carpet - Labor $12,00000|  $8,400.00 $0.00 $0.00|  $8,400.00 70|  $3,600.00 $420.00
17
18
19124TH FLOOR
20 {Resilient - Material $8,300.00 $8,300.00 $0.00 $0.00 $8,300.00 100 $0.00 $415.00
21 | Resilient - Labor $16,200.00| $11,340.00 $0.00 © $0.00] $11,340.00 70 $4,860.00 $567.00
22 |Carpet - Labor $12,000.00 $8,400.00 $0.00 $0.00 $8,400.00 70 $3,600.00 $420.00
23
24
25
26
$146,000.00| $112,160.00 $0.00 $0.00| $112,160.00| 77% | $33,840.00 $5,608.00




Continuation Sheet ATA DOCUMENT G703 (INSTRUCTIONS ON REVERSE SIDE) Page 8 of 30 Pages
7TA Docurment G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing Name: Hilton @ Conventioa Center Application Number: 5
Contractor’s signed Certification Is attached. Application Date: 2/16/16

n tabulations below, amounts are stated to the nearest dollar. Period To: February 29, 2016

Use Column I on Contracts where variable retainage for fine ems may apply Architect’s Project No:
A B C D | E F G H i
TEM  NO. DESCRIPTION OF WORK SCHEDULED VALUE WORK COMPLETED }Tges% CommErED % |BALANCETOFINISH| RETAINAGE
s [ ey | SRRSO ADTHRT | o | oo
1|25TH FLOOR
2 | Resilient ~ Material ' $8,300.00 $8,300.00 $0.00 $0.00 $8,300.00 100 $0.00 $415.00
3 | Resilient - Labor $16,200.00| $11,340.00 $0.00 $0.00| $11,390.00| 70| $4,860.00f  $567.00
4 | Carpet - Labor $12,000.00 $8,400.00 $0.00 $0.00 $8,400.00 70 $3,600.00 $420.00
5
6
7 |26TH FLOOR
8 | ReslHient - Material $8,300.00 $8,300.00 $0.00 $0.00 $8,300.00{- 100 $0.00 $415.00
9 | Resllient - Labor $16,200.00, $11,340.00 $0.00 $0.00| $11,340.00 70 $4,860.00 $567.00
10 | Carpet - Labor $12,000.00 $8,400.00 $0.00 $0.00 $8,400.00 70 $3,600.00 $420.00
11
12
13127ZTH FLOOR
14 | Resilient - Material $8,300.00 $8,300.00 $0.00 $0.00 $8,300.00 100 $0.00 $415.00
15 | Resilient - Labor $16,200.00 $0.00 $11,340.00 $0.00 $11,340.00 70 $4,860.00 $1,134.00
16 | Carpet - Labor $12,000.00 $0.00]  $8,400.00 $0.00| $8400.00| 70| $3,600.00|  $840.00
17
18
19128TH FLOOR
20 | Resilient ~ Material $8,300.00 48,300.00 $0.00 $0.00 $8,300.00 100 $0.00 $415.00
21 | Resilient - Labor $16,200.00 $0.00 $11,340.00 $0.00| $11,340.00 70 $4,860.00 $1,134.00
22 | Carpet - Labor $12,000.00 $0.00 $8,400.00 - $0.00 $8,400.00 70 $3,600.00 $840.00
23
24
25
26
$146,000.00| $72,680.00] $39,480.00 $0.00{ $112,160.00| 77% $33,840.00| $7,582.00




Continuation Sheet AIA DOCUMENT G703 (INSTRUCTIONS ON REVERSE SIDE) Page 9 of 10 Pages

"ALA Documert G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing Name: Hilton @ Convention Center Application Number: 5
Contractor's signed Certification Is attached. Application Date: 2/16/16
In tabulations below, amounts are steted to the nearest dallar. Period To: February 29, 2016

Use Column T on Contracts where variable retainage for fine items may apply Architect’s Project Noz
A B C D | E F G H I
EM  NO. DESCRIPTION OF WORK SCHEDULED VALUE WORK COMPLETED Sy o | % |easnceTormosu|  ReTAmMGE
| e | T EEED | w0 | o
1{29TH FLOOR
2 | Resilient ~ Material $8,300.00 $8,300.00 $0.00 $0.00 $8,300.00 100 $0.00 $415.00
3 {Resilient -~ Labor $16,200.00 $0.00| $11,340.00 $0.00| $11,340.00 70 $4,860.00| $1,134.00
4| Carpet - Labor $12,000.00 $0.00|  $8.,400.00 $0.00| $8,400.00| 70| $3,600.00|  $840.00
5
6
730TH FLOOR
8 | Resilient - Material $8,300.00 $8,300.00 $0.00 $0.00 $8,300.00 100 $0.00 $415.00
¢ | Resilient - Labor $16,200.00 $0.00; $11,340.00 $50.00; $11,340.00 70 $4,860.00 $1,134.00
10 | Carpet - Labor $12,000.00 $0.00 $8,400.00 $0.00 £8,400.00 70 $3,600.00 4$840.00
11
12
13{31ST FLOOR
14 | Resilient - Material $8,300.00 $8,300.00 $0.00 $0.00 $8,300.00 100 $0.00 $415.00
15 | Resilient - Labor $16,200.00 $0.00 $0.00 $0.00 $0.00 0 $16,200.00 $0.00
16 | Carpet - Labor $12,000.00 $0.00 3$0.00 $0.00 $0.00 0 $12,000.00 $0.00
17
18
19| 32ND FLOOR
20 | Resilient - Material $8,300.00 $8,300.00 %0.00 $0.00 $8,300.00 100 $0.00 $415.00
21 | Resilient - Labor $16,200.00 $0.00 $0.00 $0.00 $0.00 0| $16,200.00 $0.00
22 {Carpet - Labor $12,000.00 $0.00 $0.00 $0.00 $0.00 0{ %12,000.00 $0.00
23
24
25
26
$146,000.00 | $33,200.00] $39,480.00 $0.00| $72,680.00| 50%| $73320.00| $5/608.00




Continuation Sheet AJA DOCUMENT G703 ' (INSTRUCTIONS ON REVERSE SIDE) Page 10 6f 10 Pages

AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing Name: Hilton @ Convention Center Application Number: 5
Contractor’s signed Certification Is attached. Application Date: 2/16/16
In tabulations below, amounts are stated to the nearest dollar. Period To: February 29, 2016

Use Column 1 on Contracts where variahle retzinage for fine items may apply Architect’s Project No:
A B - C D | . E F G H 1
ITEM  NO. DESCRIPTION OF WORK SCHEDULED VALUE WORK COMPLETED Ty o % |BALANCETOFINISH| RETAINAGE
A e | MsPERD | STRRAETING | ARSI | @O €-9
1 N .
2| Floro Leveling @ Elevator Core ALl $15,000.00 $0.00 $0.00 $0.00 $0.00 0| $15,000.00 $0.00
3 | Misc Floor Leveling @ Restaurant| $15,000.00 $0.00 $0.00 $0.00 $0.00 0| $15,000.00 $0.00
4 { Hoist Plate Patching ALLOW $7,000.00 $0.00 $0.00 $0.00 $0.00 1] $7,000.00 $0.00
5| Patch Podium Curtainwall ALLOW{  $25,000.00 3$0.00 $0.00 $0.00 $0.00 0| $25,000.00 $0.00
6 | Patch Tower Curtainwall ALLOW $75,000.00 $0.00 $0.00 $0.00 $0.00 0{ $75,000.00 $0.00
7 | Grind/Clean BOH ALLOW $35,000.00 $0.00 $6,588.00 $0.00 $6,588.00 19§ $28,412.00 $658.80
8 | Floor Protection ALLOW $20,000.00 3$0.00 $0.00 $0.00 $0.00 0| $20,000.00 $0.00
9 | Photoluminescent Egress ALLOW | $125,000.00 $0.007 3$69,560.00 $0.00| $69,560.00 56! $55,440.00] $6,956.00
10
11 | Mobilization $10,000.00 $7,000.00 $2,500.00 $0.00 $9,500.00 95 $500.000 $1,007.20
12 |Meetings $5,000.00 $2,000.00 $1,500.00 $0.00 $3,500.00 70 $1,500.00 $350.00
13 | Project Management $10,000.00 $4,000.00 $3,000.00 $0.00 $7,000.00 70 $3,000.00| $1,050.00
14 |Supervision $20,000.00 $8,000.00 $6,000.00 $0.00| $14,000.00 70 $6,000.00| $1,400.00
15 |Safety $10,000.00 $4,000.00 $3,000.00 $0.00 $7,000.00 70 $3,000.00 $700.00
16 | Clean Up $30,000.00| $12,000.00|  $9,000.00 $0.00| $21.000.00f 70| $9,000.00| $2,100.00
17 | Punchlist $25,000.00 $0.00 $6,250.00 $0.00 $6,250.00 25| $18,750.00 $562.50
18 | Dernobilization $10,000.00 $0.00 $0.00 $0.00 $0.00 0| $10,000.00 $0.00
19 | Closecut $5,000.00 $0.00 $0.00 $0.00 $0.00 0 $5,000.00! - $0.00
20 | CO #£1 Carpet Storage $16,000.00 $16,000.00 $0.00 $0.00| $16,000.00 100 $0.00¢ $1,440.00
21 |CO #2 Amt Terms ($16,300.00) ($16,300.00) $0.00 $0.00| (4$16,300.00) 100 $0.00| ($1,630.00)
22
23
24
25
Subtotal $441,700.00 $36,700.00 $107,358.00 $0.00 $144,098.00 33% $297,602.00 $14,554.50
GRAND TOTAL $1,629,650.00 $714,790.00 $340,408.00 $0.00{ 41,055,198.00 65% $574,452.00 $81,482.50




