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Nogiz: KEmphanets 70 5
SUBCONTRACTOR APPLICATION FOR PAYMENT DATE: 211212016
TO: Turner/Ozanne/VAA FROM: {Subconiractor) Frank Novak & Sons, Inc.
¢/o The Standard Building 23940 Miles Road
1370 Ontario St., Suite 900 Cleveland, Ohio 44128
Cleveland, OH 44113 Telephone No.: 216-475-5440
216-377-4801 (0O}, 216-588-9678 (F) Involce No.:
PROJECT: Cuyahoga County Convention Center Hotel PROJECT LOCATION: 113 St. Clair Avenue
Claveland, Ohio 44114
DESCRIPTION OF WORK: _F 71l / el coverings
Contract No. 140177 ~
Original Subcontract Sum $ $2,268,380.00 Total Completad & Stored to Date $ $1,831,257.18
Approved Chengs Orders to Date § {$26,275.00) Less Retainage at 5% Of ContractValue  $ $113,605.75
vty
{Through Change Order # 6) $0.00 Total Earned Less Retalnage $ $1,717,851.43
Subcontract Sum to Date $ $2,272,115,00 Less Previous Cartificates for Payment $ $1,426,744.11
Current Payment Due $ -$290,807.32
Balance to Finish (including retalnage) $ $664,463,67

The undersigned certiffes that is has performed labor and has furnished all material, machinery, fuel and equipment covared by this
Application for Payment in accord with the subcontract documents. [thas paid all amounts due for work covered by previously funded
Applications, and the current payment due to the undersigned will be utilized to fund and pay ail of its subcontractors, materialmen, and labor
for work in connection with the project described above within 7 days of receipt of the “Current Payment Due

The undersighed acknowledgas that TURNER/OZANNENAA will make payment hereunder in reliance upon the
representations made in this application.

Subcontractor: Frank Novak &/ Sons Date: 22412016

By: LM\ \\,’I (/ \ o, Tite: Vice President

Subscribed and sworn :jefcre me

u o(\,/ /&(\/

TR ROPKOE- -PETITTO

5 ; ExbirdiOTPYRYOLIC, STATEQF OHIp
Recarded n Cuyahoga County

My Comm. Expites Ma; y 20, 2019

Notary Pubil

L
!

CONDITIONAL WAIVER OF LIEN

Conditioned upon paymant, the undersigned, for and in consideration of payment made to the undersigned as a result of this Application, relea
does hereby waive, releasa and surrender any and all lien or claim or right to fien, to the date of this waiver, for labor, material and/or services
furnished in connection with the above described Project.

Subcontractor:  Frank Noyak & Sons{\ Date: 212412016
By U \v\h/\

Subscribed and sworn to béfore me th/
3

Tille:  Vice President

, 2016
Notary Publig: .

Recorded in Cuyahoga County
My Comm. Expires May 20, 2019




Continuation Sheet AIA DOCUMENT G703 (INSTRUCTIONS ON REVERSE SIDE) Page 2 of 18 Pages

ATA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing Name: Hilton @ Convention Center Application Number: 7
Contractor's signed Certification Is attached. Application Date: 2/12/16
1In tabulations below, amournts are stated {o the nearest dolfar. Period To: Feb 29, 2016
Use Column I on Contracts where variable retzinage for fine ftems may apply Architect’'s Project No:
A B C D [ E F G H i
e DESCRIPTION OF WORK SCHEDULED VALUE WORK COMPLETED ey comoTAL % | BAANCETO | remamvaGe
&?&ﬁoﬁ maseeion | 1O O T I | A ey, | @O -9
1| BASEMENT -
2 |LABOR TO INSTALL WALLCOVERING $13,821.00 $0.00 $0.00 $0.00 $0.00 0 $13,821 $0
3| PAINT NEW DW WALLS $35,526.00 $33,000.00 $0.00 $0.00 $33,000.00 93 $2,526 $1,650
4 | PAINT CONC/CB WALLS $21,192.00 $18,000.00 $0.00 $0.00 $18,000.00 85 $3,192 $900
5 { PAINT CEILINGS $1,066.00 $1,066.00 $0.00 $0.00 $1,066.00 100 $0 $53
6 | INSTALL FLOOR SEALER $6,375.00 $0.00 $1,912.50 $0.00 $1,912.50 30 $4,463 $96
7 | PAINT DOORS AND FRAMES $10,000.00 $10,000.00 $0.00 4$0.00 $10,000.00 100 $0 $500
8 | CAULKING $8,816.00 $8,816.00 $0.00 $0.00 $8,816.00| 100 $0 $441
g | PAINT MISC $6,800.00 $6,800.00 $0.00 $0.00 $6,800.00| 100 $0 $340
10 | SCAFFOLDING $8,000.00 $8,000.00 $0.00 $0.00 $8,000.00 100 $0 $400
11
12
13
14 11ST FIOOR
15[ LABOR TO INSTALL WALLCOVERING $24,021.00 $8,000.00 $0.00 $0.00 $8,000.00 33 $16,021 $400
16 | PAINT NEW DW WALLS $47,618.00 $31,666.30 $0.00 |- $0.00 $31,666.30 90 415,952 $1,583
17 | PAINT CONC/CB WALLS $10,926.00 $5,463.00 $4,370.40 $0.00 $9,833.40 90 $1,093 $492
18 | PAINT CEILINGS $8,567.00 $6,853.60 $1,713.40 $0.00 $8,567.00 100 $0 $428
19 | INSTALL FLOOR SEALER $5,089.00 $0.00 $0.00 $0.00 $0.00 20 $5,089 $0
20 | PAINT DOORS AND FRAMES $8,000.00 47,200.00 $0.00 $0.00 $7,200.00 90 $800 $360
21| CAULKING $8,815.00 $7,933.50 $0.00 $0.00 $7,933.50 90 $882 $397
22 | PAINT MISC $736.00 $0.00 $736.00 $0.00 $736.00 100 $0 $37
23 { SCAFFOLDING $8,000.00 48,000.00 $0.00 $0.00 $3,000.00 100 %0 $400
24
25
26
27
$233,368.00( $160,798.40 $8,732.30 $0.00 $169,530.70} 73% $63,837.30 $8,476.54




Continuation Sheet

AIA DOCUMENT G703

(INSTRUCTIONS ON REVERSE SIDE)

Page 3 of 18 Pages

ATA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing
Contractor's signed Certification is atteched.
In tzbulations below, amounts are stated to the nearest dallar.

Name: Hilton @ Convention Center

Application Number: 7
Application Date: 2/12/16
Period To: Feb 29, 2016

Use Column I on Contracts where variable retainage for line items may apply Architect’s Project No:
A B C D | E F G H i
T DESCRIPTION OF WORK SCHEDULED VALUE WORK COMPLETED sy oo % BALANCE TO RETAINAGE
A?P%%%ﬁo (gi THIS PERIOD S‘DPBE’)OR(“E?T N Aggég&g;r}o ) -6

1/2ND FLOOR ,
2 | LABOR TO INSTALL WALLCOVERING $19,660.00 $5,000.00 $0.00 $0.00 $5,000.00 it $14,660 $250
3 PAINT NEW DW WALLS $19,389.00 $15,511.20 $0.00 $0.00 $15,511.20 80 $3,878 $776
4 | PAINT-CONC/CB WALLS $2,606.00 $1,303.00 $0.00 $0.00 $1,303.00 50 $1,303 $65
5 PAINT CEILINGS $15,598.00 $15,598.40 $0.00 $0.00 $15,598.40 80 ($0) $780
6 | INSTALL FLOOR SEALER $2,798.00 $2,798.00 $0.00 $0.00 $2,798.00 100 $0 $140
7 | PAINT DOORS AND FRAMES $8,000.00 $7,200.00 $0.00 $0.00 $7,200.00 90 $800 $360
8| CAULKING $8,815.00 $7,933.50 $6.00 $0.00 $7,933.50 S0 $882 $397
9 | SCAFFOLDING $8,000.00 $8,000.00 $0.00 $0.00 $8,000.00 100 $0 $400

10

11

12

13

14| 3RD FLOOR

15| LABOR TO INSTALL WALLCOVERING $48,621.00 $43,758.90 $0.00 $0.00 $43,758.90 90 $4,862 $2,188

16 | PAINT NEW DW WALLS $37,740.00 4$37,740.00 $0.00 $0.00 $37,740.00 106 $0 $1,887

17 | PAINT CONC/CB WALLS $4,476.00 $4,476.00 $0.00 $0.00 $4,476.00 100 $0 $224

18 { PAINT CEILINGS $18,546.00 $18,546.00 $0.00 $0.00 $18,546.00 100 $0 $927

16 | INSTALL FLOOR SEALER $2,977.00 $2,977.60 $0.00 $0.00 $2,977.00 100 $0 $149

20| PAINT DOORS AND FRAMES $9,500.00 $9,500.00 $0.00 $0.00 $9,500.00 100 $0 $475

21 | CAULKING $8,815.00 $8,815.00 $0.00 $0.00 $8,815.00 100 $0 $441

22 | SCAFFOLDING $8,000.00 $7,200.00 $0.00 $0.00 '$7,200.00 90 $800 $360

3 .

24

25

26

27

$223,541.00] $196,357.00 $0.00 $0.00 $196,357.00f 88% $27,184.00 $9,817.85




Continuation Sheet AIA DOCUMENT G703 (INSTRUCTIONS ON REVERSE SIDE) Page 4 of 18 Pages
AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing Name: Hilton @ Convention Center Application Number: 7
Contractor’s signed Certification is attached. . Application Date: 2/12/16

In tabulations below, amounts are stated to the nearest dollar. Period To: Feb 29, 2016

Use Column I on Contracts where variable retainage for line ftems may apply Architect's Project No:
Al B C D | E F G H 1
e OESCRIPTION OF WORK SCHEDULED VALUE WORK COMPLETED MATERILS | TOTAL | % | M C | Remauace
:é‘é’&"&gi"‘m"(‘i nasemoo | SORDOTIN | MOSTRIDTO | (3 | (c.q)
1|5TH FLOOR
2| LABOR TO INSTALL WALLCOVERING $44,485.00]  $10,000.00|  $30,036.50 $0.00{  $40,03650| 90 $4,449 $2,002
3| PAINT NEW DW WALLS $28,753.00|  $28,753.00 $0.00 $0.00|  $28753.00| 100 $0 $1,438
4 | PAINT CONG/C8 WALLS $3,755.00|  $3,755.00 $0.00 $0.00 $3,755.00| 100 $0 $188
5 | PAINT CEILINGS $21,996.00|  $21,996.00 $0.00 $0.00|  $21,996.00| 100 $0 $1,100
6 | INSTALL FLOOR SEALER $3,329.00 $3,320.00 $0.00 $0.00 $3,320.00{ 100 $0 $166
7| PAINT DOORS AND FRAMES $9,500.00|  $9,500.00 $0.00 $0.00 $9,500.00| 100 $0 $475
8 | CAULKING $8,816.00|  $8,816.40 $0.00 $0.00 $8,816.40| 100 ($0) $441
9 | PAINT MISC $0.00 $0.00 $0.00 $0.00 $0.00 0 $0 $0
10 | SCAFFOLDING $8,000.00|  $4,000.00/  $4,000.00 $0.00 $8,000.00| 100 $0 $400
1
12
3
14| 6TH FLOOR
15 | LABOR TO INSTALL WALLCOVERING $14205.00|  $12,205.00 $06.00 $0.00 $12,205.00| 100 $2,000 $610
16 | PAINT NEW DW WALLS $1,034.00|  $1,034.00 $0.00 $0.00 $1,034.00| 100 $0 $52
17 | PAINT CONC/CB WALLS $762.00 $0.00 $381.00 $0.00 $381.00 50 $381 $19
18 | PAINT CEILINGS $6,330.00 $6,330.00 $0.00 $0.00 $6,330.00( 100 $0 $317
19| INSTALL FLOOR SEALER $422.00 $0.00 $0.00 $0.00 $0.00 0 $422 $0
20|PAINT DOORS AND FRAMES $3,595.00{  $3,595.00 $0.00 $0.00 $3,595.00| 100 $0 $180
21| CAULKING $5314.00]  $4251.20|  $1,062.80 $0.00 $5314.00| 100 $0 $266
22| PAINT MISC $1,196.00{  $1,196.00 $0.00 $0.00 $1,196.00| 100 $0 . $60
23 | SCAFFOLDING $0.00 $0.00 $0.00 $0.00 $0.00 0 $0 $0
24
25
26
27
$161,492.00| $118,760.60|  $35,480.30 $0.00|  $154240.90| 96%|  $7,251.10|  $7,712.05




Continuation Sheet AIA DOCUMENT G703 (INSTRUCTIONS ON REVERSE SIDE) Page 5 of 18 Pages

AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing Name: Hiton @ Convention Center Application Number: 7
Contractor’s signed Certification is attached. . Application Date: 2/12/16
In tabufations below, amounts are stated to the nearest dollar. Period To: Feb 29, 2016
Use Column I on Contracks where variable retainage for fine items may apply , Architect’s Project No:
A B C D | E F G H i
1M OESCRIPTION OF WORK SCHEDULED VALUE WORK COMPLETED eallzivand covperED % | PNy C | RETAIVAGE
&'ﬁ&%ﬁéﬁﬁ THIS PERIOD srogsgémgr W Agfm;)o ©/Q )
1!7TH FLOOR
2 | LABOR TO INSTALL WALLCOVERING $21,217.00 $21,217.00 $0.00 $0.00 $21,217.00 100 $0 $1,061
3 | PAINT NEW DW WALLS $1,119.00 $1,119.00 $0.00 $0.00 $1,119.00 100 $0 $56
4 | PAINT CONC/CB WALLS $762.00 $762.00 $0.0C $0.00 $762.00 100 $0 $38
S| PAINT CEILINGS $6,157.00 $6,157.00 $0.00 $0.00 $5,157.00 100 $0 $308
6 | INSTALL FLOOR SEALER $347.00 $0.00 $0.00 $0.00 $0.00 0 $347 $0
7 i PAINT DOORS AND FRAMES $3,516.00 $3,518.00 $0.00 $0.00 $3,516.00 100 $0 $i78
8 | CAULKING ‘ $5,197.00 $5,197.00 $0.00 $0.00 $5,197.0C 100 $0 $260
9| PAINT MISC $2,403.00 - $2,403.00 $0.00 $0.00 $2,403.00 100 $0 $120
10
11
12
i3
14| 8TH FLOOR
15 | LABOR TO INSTALL WALLCOVERING $21,217.00 $21,217.00- $0.00 $0.00 $21,217.00 100 $0 $1,061
16 | PAINT NEW DW WALLS $1,119.00 $1,119.00 -$0.00 $0.00 $1,119.00| 100 $0 $56
17 | PAINT CONC/CB WALLS $762.00 $762.00 $0.00 $0.00 $762.00 160 $0 $38
18| PAINT CEILINGS $6,157.00 $6,157.00 $0.00 $0.00 $6,157.00 100 $0 $308
16 | INSTALL FLOOR SEALER $373.00 $0.00 $0.00 $0.00 $0.00 4] $373 $0
20 | PAINT DOORS AND FRAMES $3,790.00 $3,790.00 $0.00 $0.00 $3,790.0C 100 $0 $190
21| CAULKING $5,315.00 $5,315.00 $0.00 $0.0C $5,315.00f 100 $0 $266
22 | PAINT MISC $2,402.00 $2,402 .00 $0.00 $0.00 $2,402.00 100 $0 $120
23 .
24
25
26
27
$81,853.00 $81,133.00 $0.00 $0.00 - $81,133.00] 99% $720.00 $4,056.65
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ATA Docurment G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing
Contractor's signed Certification is attached.
1In tabulations below, amounts are stated to the nearest dollar.

Name: Hilton @ Convention Center

Application Number: -7
Application Date: 2/12/16
Period To: Feb 29, 2016

Use Column I on Contracts where variable retainage for fine iterns may apply Architect's Project No:
A B C D | E F G H I
TTEm DESCRIPTION OF WORK SCHEDULED VALUE WORK COMPLETED ealizivand B % BN TO RETAINAGE
AHP:?.?CA;}ION o | maseeop | STORRIOTIN| AR s | @O | €9
1|9TH FLOOR .
2 | LABOR TO INSTALL WALLCOVERING $21,217.00 $21,217.00 $0.00 $0.00 $21,217.00 100 %0 $1,061
3| PAINT NEW DW WALLS $1,119.00]  $1,119.00 $0.00 $0.00 $1,119.00! 100 $0 $56
4 | PAINT QONC/CB WALLS $762.00 $762.00 $0.00 $0.00 $762.00 100 %0 $38
5| PAINT CEILINGS $6,178.00 $6,178.00 $0.00 $0.00 $6,178.00 100 $0 $309
6 | INSTALL FLOOR SEALER $384.00 $0.00 $0.00 $0.00 $0.00 )] $384 $0
7 | PAINT DOORS AND FRAM $3,790.00 $3,750.00 $0.00 $0.00 $3,790.00 100 $0 $190
8 | CAULKING . $5,315.00 $5,315.00 $0.00 $0.00 $5,315.00 100 $0 $266
9 | PAINT MISC $2,402.00 $2,402.00 $0.00 $0.00 $2,402.00 100 $0 $120
10
11
12
13
14 | 10TH FLOOR
15{LABOR TO INSTALL WALLCOVERING $21,217.00 $21,217.00 $0.00 $0.00 $21,217.00 100 $0 $1,061
16| PAINT NEW DW WALLS $1,119.00 $1,119.00 $0.00 $0.00 $1,119.00 100 $0 $56
17 { PAINT CONC/CB WALLS $762.00 $762.00 $0.00 $0.00 $762.00 100 $0 $38
18 | PAINT CEILINGS $6,178.00 $6,178.00 $0.00 $0.00 $6,178.00 100 $0 $309
19 | INSTALL FLOOR SEALER $384.00 $0.00 $0.00 $0.00 $0.00 0 $384 $0
20| PAINT DOORS AND FRAMES $3790.00|  3,790.00 $0.00 $0.00 $3,790.00| 100 $0 $190
21 | CAULKING $5,315.00 $5,315.00 $0.00 $0.00 $5,315.00 100 $0 $266
22 | PAINT MISC $2,402.00 $2,402.00 $0.00 $0.00 $2,402.00 100 $0 $120
23
24
25
26
27
$82,334.00|  $81,566.00 $0.00 $0.00{  $81,566.00] 99% 4$763.00|  $4,078.30




Continuation Sheet AIA DOCUMENT G703 (INSTRUCTIONS ON REVERSE SIDE) Page 7 of 18 Pages

ATA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing Name: Hilton @ Convention Center Application Number: 7
Coniradior's signed Certification is attached. Application Date: 2/12/16
In tabulations below, amounts are stated to the nearest dollar. Period To: Feb 29, 2016
Use Colzmn I on Contracts where variable retzinage for line items may apply Architect’s Project No:
A B C D [ E F G H I
IVEM MATERIALS TOTAL BALANCE TO
NO. DESCRIFTION OF WORK SCHEDULED VALUE WORK COMPLETED PRESENTLY COMPLETED % EINTSH RETAINAGE
FROM PREVIOUS
STORED (NOTIN | ANO STORED TO
Appumgon (D+] THIS PERIOO DORE) OATE (D+E+B) G -6

11TH FLOOR
LABOR TO INSTALL WALLCOVERING $21,217.00 $21,217.00 $0.00 $0.00 $21,217.00| 100 $0 $1,061
PAINT NEW DW WALLS $1,119.00 $1,119.00 $0.00 $0.00 $1,119.00f 100 $0 $56
PAINT CONC/CB WALLS $762.00 $762.00 $0.00 $0.00 $76200} 100 $0 $38
PAINT CEILINGS $6,178.00 $6,178.00 $0.00 $0.00 $6,178.00; 100 $0 $308°
INSTALL FLOOR SEALER $384.00 $0-00 $0.00 $0.00 $0.00 0 $384 $0
PAINT DOORS AND FRAMES $3,790.00 $3,790.00 $0.00 $0.00 $3,790.00| 100 $0 $190
CAULKING $5,315.00 $5.315.00 $$0.00 $0.00 $5,315.00| 100 $0 $266
PAINT MISC $2,402.00 $2,402.00 $0.00 $0.00 $2,402.00| 100 $0 $120

A e A B [
OD\IO\U'!J)C:K;HO\DOO\IO'\U‘\J&U)NH

12TH FLOOR
LABOR TO INSTALL WALLCOVERING $21,217.00 $21,217.00 $0.00 $0.00 $21,217.00| 100 $0 $1,061
PAINT NEW DW WALLS $1,119.00 $1,119.00 $0.00 $0.00 $1,119.00; 100 $0 $56
PAINT CONC/CB WALLS $762.00 $762.C0 $0.00 $0.00 $762.00} 100 $0| . $38
PAINT CHILINGS $6,178.00 $6,178.00 $0.00 $0.00 $6,178.00, 100 $0 $309
19{INSTALL FLOOR SEALER $384.00 $0.00 $0.001 - $0.00 $0.00 0 $384 $0
20| PAINT DOORS AND FRAMES $3,790.00 $3,790.00 $0.00 $0.00 $3,790.00| 100 $0 $190
21 | CAULKING $5,315.00 $5.315.00 $0.00 $0.00 $5,315.00) 100 $0 $266
22 | PAINT MISC $2,402.00 $2,402.00 '$0.00 $0.00 $2,402.00| 100 $0 $120
23
24
25
26
27

$82,334.00 $81,566.00 $0.00 $0.00 $81,566.00| 99% $768.00 $4,078.30




Continuation Sheet AIA DOCUMENT G703 - (INSTRUCTIONS ON REVERSE SIDE) Page 8 of 18 Pages
ATA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing Name: Hitoh @ Convention Center Application Number: 7
Contractor’s signed Certification is attached. Application Date: 2/12/16

1n tabulations below, amounts are stated to the nearest dollar. Period To: Feb 29, 2016

Use Column 1 on Contracts where variable retainage for fine tems may apply Architect’s Praject No:
A B [ D | E F G ‘ H I
Tt DESCRIPTION OF WORK SCHEDULED VALUE WORK COMPLETED ealliind o | % | P | RETAIVGE
FROM PREVIOUS
mucxgon (©+| THIS PERIOD m%egémgr m Agfé‘g%g’ G €c-6
1| 14TH FLOOR : :
2 | LABOR TO INSTALL WALLCOVERING $21,217.00|  $16,337.09 $4,879.91 $0.00 $21,217.00| 100 $0 $2,122
3 | PAINT NEW DW WALLS $1,115.00 $1,119.00 3$0.00 $0.00 $1,119.00 100 4$0 $112
4 [PAINT CONC/CB WALLS ) $762.00 $762.00 $0.00 $0.00 $762.00 100 V$0 $76
S | PAINT CEILINGS $6,178.00 $5,178.00 $0.00 $0.00 $6,178.00 100 30 $518
6 | INSTALL FLOOR SEALER $384.00 $0.00 $0.00 $0.00 $0.00 0 $384 30
7 { PAINT DOORS AND FRAMES $3,790.00 $3,790.00 $0.00 $0.00 $3,790.00 100 30 $379
8 | CAULKING $5,315.00 $5,315.00 $0.00 $0.00 $5,315.00 100 $0 $532
9 | PAINT MISC $2,402.00 $2,402.00 $0.00 $0.00 $2,402.00 100 $0 $240
i0 :
11
12
13
i4 | 15TH FLOOR . .
15 { LASOR TO INSTALL WAL COVERING $21,217.00 $16,337.09 $4,879.91 $0.00 $21,217.00 100 30 o %2122
16 | PAINT NEW DW WALLS $1,119.00 $1,119'.00 $0.00 $0.00 $1,119.00 100 30 $112
17 | PAINT CONC/CB WALLS $762.00 $762.00 $0.00 $0.00 $762.00| 100 $0| . $76
18 | PAINT CEILINGS $6,178.00 $6,178.00 $0.00 $0.00 $6,178.00 100 $0 $618
19 | INSTALL FLOOR SEALER $384.00 $0.00 $0.00 $0.00 $0.00 Q $384 30
20 | PAINT DOORS AND FRAMES $3,750.00 $3,790.00 $0.00 $0.00 $3,790.00 i00 $0 $379
21| CAULKING " $5,315.00 $5,315.00 $0.00 $0.00 $5,315.00 100 $0 $532
22 | PAINT MISC $2,402 .00 $2,402.00 $0.00 $0.00 $2,402.00 100 $0 $240
23
24
25
26
27
$82,334.00| $71,806.18 $9,759.82 $0.00 $81,566.00| 99% $768.00 $8,156.60
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ATA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, contzining Name: Hilton @ Convention Center Application Number: 7
Contractor's signed Certification is attached. Application Date: 2/12/16
In tabulations below, amounts are stated to the nearest dollar. Period To: Feb 29, 2016
Use Column 1 on Contracts where variabie retainage for line ftems may apply Architect’s Project No:
A B C D | E F G H I
Y DESCRIPTION OF WORK SCHEDULED VALUE WORK COMPLETED MATERILS connEEn % BALANGE TO RETAINAGE
ATP%:%%@?-} THIS PERIOD smaoagéngr N Agfmg &) €-6
1/16TH FLOOR ,
2 | LABOR TO INSTALL WALLCOVERING $21,217.00 $16,337.09 $4,879.91 $0.00 $21,217.00 100 4$0 $2,122
3 | PAINT NEW DW WALLS $1,119.00 $1,119.00 $0.00 $0.00 $1,119.00 100 $0 $112
4 | PAINT CONC/CB WALLS . $762.00 $762.00 $0.00 $0.00 $762.00 100 $0 $76
S| PAINT CEILINGS $6,178.00 $6,178.00 $0.00 $0.00 $6,178.00 100 %0 4618
6 | INSTALL FLOOR SEALER $384.00 $0.00 $0.00 $0.00 $0.00 1 $384 $0
7 | PAINT DOORS AND FRAMES $3,750.00 $3,790.00 $0.00 $0.00 $3,750.00 100 %0 $379
8| CAULKING $5,315.00 $5,315.00 $0.00 $0.00 $5,315.00 100 $0 $532
9| PAINT MISC $2,402.00 $2,402.00 $0.00 $0.00 $2,402.00 100 $0 $240
10 !
11
12
13
14 117TH FLOOR
15 | LABOR TO INSTALL WALLCOVERING $21,217.00 $16,337.09 %4,879.91 $0.00 $21,217.00 100 $0 $2,122
16 | PAINT NEW DW WALLS $1,119.00 $1,119.00 $0.00 $0.00 $1,115.00 100 $0 5112
17| PAINT CONC/CB WALLS $762.00 $762.00 $0.00 $0.00 $762.00 100 $0 $76
18| PAINT CEILINGS $6,178.00 $6,178.00 $0.00 $0.00 $6,178.00| 100 $0 $618
19 | INSTALL FLOOR SEALER $384.00 $0.00 $0.00 $0.00 $0.00 o} 4384 $0
20 | PAINT DOORS AND FRAMES $3,790.00 $3,750.0C $0.00 $0.00 $3,790.060 100 $0 $379
21 | CAULKING $5,315.00 $5,315.00 $0.00 40.00 $5,315.00 100 $0 $532
22 | PAINT MISC $2,402.00 $2,402.00 $0.00 $0.00 $2,402.00 100 40 $240
23
24
25
26
27
$82,334.00|  $71,806.18 $9,759.82 $0.00 $81,566.00| 99% $768.00 $8,156.60




Continuation Sheet AIA DOCUMENT G703 (INSTRUCTIONS ON REVERSE SIDE) Page 10 of 18 Pages

AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing Narne: Hilton @ Convention Center Application Number: 7
Contractor’s signed Certification s attached. Application Date: 2/12/16
1n tabulations below, amounts are stated to the nearest dollar. _ Pericd To: Feb 28, 2016
Use Column I an Contracts where variable retainage for line ftems may apply Architect’s Project No:
A B C D | E F G H 1
e DESCRIPTION OF WORK SCHEDULED VALUE WORK COMPLETED el O % BN TO RETATNAGE
S@%Mc%%ﬁocﬁ s peon | STORED (TN A s | @O -9
1118TH FLOOR )
2 | LABOR TO INSTALL WALLCOVERING $21,217.00 $16,337.09 $4,879.81 $0.00 $21,217.00 100 $0 $2,122
3| PAINT NEW DW WALLS $1,119.00 $1,118.00 $0.00 $0.00 $1,113.00 100 $0 $112
4 | PAINT CONC/CB WALLS $762.00 $0.00 $762.00 $0.00 $762.00 100 30 $76
5 | PAINT CEILINGS . $6,178.00 $6,178.00 $0.00 $0.00 $6,178.00 100 $0 $618
6 { INSTALL FLOOR SEALER $384.00 $0.00 $0.00 $0.00 $0.00 0 $384 $0
7 | PAINT DOORS AND FRAMES $3,790.00 $3,760.00 $0.00 $0.00 $3,790.00 100 $0 $37%
8 | CAULKING $5,315.00 $2,657.50 $2,657.50 $0.00 $5,315.00 100 %0 $532
g | PAINT MISC $2,402.00 $1,681.40 $720.60 $0.00 $2,402.00 100 $0 $240
10
11
12
13
14 [19TH FLOOR .
15 | LABOR TO INSTALL WALLCOVERING $21,217.00 $16,337.09 $4,879.91 4$0.00 $21,217.00 100 $0 $2,122
16 | PAINT NEW DW WALLS $1,119.00 $1,119.00 $0.00 $0.00 $1,119.00{ 100 $0 $112
17 | PAINT CONC/CB WALLS $762.00 $0.00 $762.00 $0.00 $762.00 100 $0 $76
18 | PAINT CEILINGS $6,178.00 $6,178.00 $0.00 $0.00 $6,178.00] 100 $0| . $618
19 | INSTALL FLOOR SEALER $384.00 $0.00 $0.00 $0.00 $0.00 0 4384 $0
20 | PAINT DOORS AND FRAMES $3,780.00 $3,780.00 $0.00 $0.00 $3,790.00 100 $0 $379
21 | CAULKING $5,315.00 $2,657.50 $2,657.50 $0.00| - $5,315.00f 100 $0 $532
22 | PAINT MISC - $2,402.00 $1,681.40 $720.60 $0.00 $2,402.00 100 $0 $240
>3 _
24
25
26
27
$82,334.00 $63,525.98 $18,040.02 $0.00 $81,566.00, 99% $768.00 $8,156.60




Continuation Sheet ATA DOCUMENT G703 (INSTRUCTIONS ON REVERSE SIDE) Page 11 of 18 Pages

AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing Name: Hilton @ Convention Center i Application Number: 7
Contractor’s signed Certification s attached. Application Date: 2/12/16
" In tabulations below, amounts are stated to the nearest dolfar. Period To: Feb 29, 2016
Use Column I on Contradts where variable retainage for line ttems may apply Architect's Project No:
A B C D 1 E F G - H I
T DESCRIPTION OF WORK SCHEDULED VALUE WORK COMPLETED MRS | comoreres, % | BANCTO RETAINAGE
@&”&g&’iﬁ sy | STRR OO | ADSTRDTO | 15 | (c-g)
1{20TH FLOOR
2 | LABOR TO INSTALL WALLCOVERING $21,217.00 $16,337.08. $4,879.91 $0.00 $21,217.00 100 $0 $2,122
3 {PAINT NEW DW WALLS $1,119.00 $1,119.00 $0.00 $0.00 $1,119.00;, 100 $0 $112
4 | PAINT CONC/CB WALLS $762.00 $0.00 $762.00 $0.00 $762.00 100 $0 $76
5| PAINT CEILINGS $6,178.00 $6,178.00 $0.00 $0.00 $6,178.00 100 $0 $618
6 | INSTALL FLOOR SEALER $384.00 $0.00 $0.00 $0.00 $0.00 0 $384 $0
7 | PAINT DOORS AND FRAMES $3,790.00 $3,790.00 $0.00 $0.00 $3,790.00 100 $0 $379
8 | CAULKING $5,315.00 $2,657.50 $2,657.50 $0.00 $5,315.00 100 $0 $532
9 | PAINT MISC $2,402.00 $1,681.40 $720.60 $0.00 $2,402.00 100 $0 | $240
10
11
12
13
14| 21ST FLOOR
15| LABOR TO INSTALL WALLCOVERING $21,217.00 $16,337.08 $4,87991 $0.00 $21,217.00 100 $0 $2,122
16 | PAINT NEW DW WALLS $1,118.00 $1,119.00 $0.00 $0.00 $1,118.00 100 $0 $112
17 | PAINT CONC/CB WALLS $762.00 $0.00 $762.00 $0.00 $762.00 100 $0 $76
18 | PAINT CEILINGS $6,178.00 $6,178.00 $0.00 $0.00 $6,178.00 100 $0 $618
19 | INSTALL FLOOR SEALER $384.00 $0.00 $0.00 $0.00 $0.00 0 $384 $0
20 | PAINT DOORS AND FRAMES $3,790.00 $3,790.00 $0.00 $0.00 $3,790.00{ 100 $0 $370
21 | CAULKING $5,315.00 $2,657.50 $2,657.50 $0.00 $5,315.00 100 $0 $532
22 [PAINT MISC $2,402.00 $1,681.40 $720.60 $0.00 $2,402.00 100 $0 $240
23 v
24
25
26
27
$82,334.00 $63,525.98 $18,040.02 $0.00 $81,566.00| 95% $768.00 $8,156.60




Continuation Sheet AJA DOCUMENT G703 (INSTRUCTIONS ON REVERSE SIDE) Page 12 of 18 Pages
ATA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, conteining Name: Hilton @ Convention Center Application Number: 7
Contractor’s signed Certification is atiached. Application Date: 2/12/16

In tbulations below, amounts are stated to the nearest dollar. Period To: Feb 23, 2016

Use Column I on Contracts where variable retainage for fine ftems may apply Architect's Project No:
A B C D | E F G -~ H 1
e DESCRIPTION OF WORK SCHEDULED VALUE WORK COMPLETED S coMmLETED % BALAETO RETAINAGE
A?P?;{c%%ﬁo(gi moseeon | ORI A e | GO €-6

1|22ND FLOOR ) : .
2 | L ABOR TO INSTALL WALLCOVERING $21,217.00 $16,337.09 $4,879.91 $0.00 $21,217.00 100 $0 $2,122
3| PAINT NEW DW WALLS $1,119.00 $1,119.00 $0.00 $0.00 $1,119.00 100 $0 $112
4| PAINT CONC/CB WALLS - $762.00 $0.00 $762.00 $0.00 $762.00| 100 $0 476
S | PAINT CEILINGS $6,178.00 $6,178.00 $0.00 $0.00 $6,178.00 100 $0 $618
6 | INSTALL FLOOR SEALER $384.00 $0.00 $0.00 $0.00 $0.00 0 $384 $0
7 { PAINT DOORS AND FRAMES $3,790.00 $3,790.00 " $0.00 $0.00 $3,790.00 100 $0 $379
8 | CAULKING $5,315.00 $2,657.50 $2,657.50 $0.00 $5,315.00 100 $0 $532
9 : PAINT MISC $2,402.00 $1,681.40 $720.60 $0.00 $2,402.00 100 $0 $240

10 '

11

12

13

14 | 23RD FLOOR

15 [ LABOR TO INSTALL WALLCOVERING $21,217.00 $16,337.09 $4,876.91 $0.00 $21,217.00 100 $0 $2,122

16 | PAINT NEW DW WALLS $1,119.00|  $1,119.00 $0.00 $0.00 $1,119.00| 100 $0 $112

17 | PAINT CONC/CB WALLS $762.00 $0.00 . §762.00 $0.00 $762.00 100 $0 $76

18 | PAINT CEILINGS $6,178.00 $6,178.00 $0.00 $0.00 $6,178.00 100 $0 $618

19 | INSTALL FLOOR SEALER $383.00 50.00 $0.00 $0.00 $000] 0 4383 0

20 | PAINT DOORS AND FRAMES $3,790.00 $3,790.00 $0.00 $0.00 $3,790.00 100 $0 $379

21 [CAULKING $5,315.00 $2,657.50 $2,657.50 $0.00 $5,315.00 100 . $0 $532

221 PAINT MISC $2,703.00 $1,892.10 $810.90 $0.00 $2,703.00 100 30 $270

% ,

24

25

26

27

$82,634.00 $63,736.68 $18,130.32 $0.00 $81,867.00| 99% $767.00 $8,186.70




Continuation Sheet * AIA DOCUMENT G703 (INSTRUCTIONS ON REVERSE SIDE) Page 13 of 18 Pages

ATA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing Name: Hilton @ Convention Center Application Number: 7
Contractor’s signed Certification is attached. Application Date: 2/12/16
1In tabulations below, amournts are stated to the nearest dollar. Period To: Feb 29, 2016
tise Columnn I on Contracts where variable retainage for line items may apply Architect's Project No:
A B C D | E F G H I
e DESCRIPTION OF WORK SCHEDULED VALLE WORK COMPLETED MATERIALS | s | % | Maen | RETADMGE
FROM PREVIOUS
APPLICKTION (3| THIS PERIOD S TN | At ey | @0 ©-6
1{24TH FLOOR
2 | LABOR TO INSTALL WALLCOVERING $21,217.00  $16,337.09 $4,879.91 $0.00 $21,217.00| 100 $0 $2,122
3 | PAINT NEW DW WALLS $1,118.00 $1,119.00 $0.00 3$0.00 $1,119.00 100 $0 $112
4 | PAINT CONC/CB WALLS $762.00 $0.00 $762.00 $0.00 $762.00 100 $0 $76
S{PAINT CEILINGS $6,178.00 $6,178.00 $0.00 $0.00 $6,178.00 160 $0 $618
6 | INSTALL FLOOR SEALER $383.00 $0.00 $0.00 $0.00 $0.00 0 $383 $0
7 | PAINT DOORS AND FRAMES $3,790.00 $3,790.00 $0.00 $0.00 $3,790.00| 100 $0 $37¢9
8 | CAULKING $5,315.00 $2,657.50 $2,657.50 - $0.00 $5,315.00 100 %0 $532
9 | PAINT MISC $2,703.00 $1,892.10 $810.90 $0.00 $2,703.00 100 $0 $270
10
11
12
13
14| 25TH FLOOR
15 |IABOR TO INSTALL WALLCOVERING $21,217.00 $16,337.09 $4,879.91 $0.00 $21,217.00 100 %0 $1,061
16 | PAINT NEW DW WALLS < $1,115.00 $1,119.00 $0.00 $0.00 $1,119.00 100 %0 $56
17 | PAINT CONC/CB WALLS $762.00 $0.00 $762.00 $0.00 $762.00 100 $0 $38
18 | PAINT CEILINGS $6,178.00 $6,178.00 $0.00 $0.00 $6,178.00 100 %0 $308
19 | INSTALL FLOOR SEALER $383.00 $0.00 $0.00 $0.00 $0.00 0 $383 $0
20 | PAINT DOORS AND FRAMES $3,790.00 $3,790.00 $0.00 $0.00 $3,790.00( 100 $0 $190
21 | CAULKING $5,315.00 $2,657.50 $2,657.50 $0.00 $5,315.00 100 %0 $266
22 | PAINT MISC $2,703.00 $1,892.10 $810.90 $0.00 $2,703.00| 100 $0 $135
23
24
25
26
27
$82,934.00 $63,947.38 $18,220.62 . %$0.00 $82,168.00¢ 99% $766.00 $6,162.60




Continuation Sheet AIA DOCUMENT G703 (INSTRUCTIONS ON REVERSE SIDE) Page 14 of 18 Pages

ATA Document, G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing Name: Hilton @ Convention Certer Application Numbes: 7
Contractor’s signed Certification is attached. Application Date: 2/12/16
1In tabulations below, amounts are stated 1o the nearest dollar. Pariod To: Feb 29, 2016
Use Column I ont Contracts where variable retainage for line tems may apply : Architect’s Project No:
A B C D i E F G H I
TTEM DESCRIPTION OF WORK SCHEDULED VALUE WORK COMPLETED ey o | % | e | RETADMGE
mm%?nog THIS PERIOD srosgaéér\é)mm Agf_[gr&g%o 1) -6
1}26TH FLOOR
2|LABORTO INSTALL WALLCOVERING $21,217.00 $16,337.09 $4,879.91 $0.00 $21,217.00 100 $0 $1,061
3| PAINT NEW DW WALLS $1,118.00 $1,119.00 $0.00 $0.00 $1,119.00| 100 $0 $56
4 | PAINT CONC/CB WALLS $762.00 $0.00 $762.00 $0.00 $762.00 100 $0 $38
51 PAINT CEILINGS $6,178.00 $6,178.00 $0.00 $0.00 $6,178.00} 100 $0 $309
6 | INSTALL FLOOR SEALER $383.00 $0.00 $0.00 $0.00 $0.00 0 , $383 $0
7 | PAINT DOORS AND FRAMES $3,790.00 $3,750.00 $0.00 $0.00 $3,790.00 100 $0 $190
8 | CAULKING - $5,315.00 $2,657.50 $2,657.50 $0.00 $5,315.00; 100 $0 $266
9| PAINT MISC ' $2,703.00 $1,892.10 $810.90 $0.00 $2,703.00 100 $0 $135
10
11
12
13|27TH FLOOR '
14 | LABOR TO INSTTALL WALLCOVERING $21,217.00 $16,337.05 $4,879.91 $0.00 $21,217.00; 100 $0 $1,061
15 | PATNT NEW DW WALLS $1,115.00 $1,119.00 $0.00 $0.00 $1,119.00 100 . $0 $56
16 | PAINT CONC/CB WALLS $762.00 $0.00 $762.00 $0.00 $762.00! 100 $0 $38
17 | PAINT CEILINGS $6,178.00 $6,178.00 $0.00 $0.00 $6,178.00 100 $0 $309
18 | INSTALL FLOOR SEALER $383.00 $0.00 $0.00 $0.00 $0.00 0 $383 $0
19 | PAINT DOORS AND FRAMES $3,790.00 $3,790.00 $0.00 $0.00 $3,790.00 100 $0 $190
20 | CAULKING $5,315.00 $2,657.50 $2,657.50 $0.00 $5,315.00f 100 $0 $266
21 | PAINT MISC $2,703.00 $1,892.10 $810.90 $0.00 $2,703.00| 100 30 $135
2
23
24
25
26
27
$82,934.00| $63,947.38| $18.220.62 $0.00 $82,168.00| 99% $766.00 $4,108:40




Continuation Sheet , AIA DOCUMENT G703 " (INSTRUCTIONS ON REVERSE SIDE) Page 15 of 18 Pages

AIA Docurment G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing Name: Hiton @ Convention Center Application Number: 7
Contractor's signed Certification is attached. Application Date: 2/12/16
n tabulations below, amounts are stated to the nearest doliar. Period To: Feb 29, 2016
Use Column I on Contracts where variable retainage for fine tems may apply Architect’s Project No:
A B C D { E F G H I
e DESCRIPTION OF WORK SCHEDULED VALUE WORK COMPLETED el P jay g | BAANETO RETAINAGE
Ié‘p??cig“o‘%"@i s peaop | SORDMOTI | HOSTREDTO | oy | c-q)
1|28TH FLOOR
2 | LABOR TO INSTALL WALLCOVERING $21,217.00 $16,337.08 $4,879.91 $0.00 $21,217.00¢ 100 40 $1,061
3 |PAINT NEW DW WALLS $1,119.00 $1,119.00 $0.00 $0.00 $1,119.00 100 30 $56
4 | PAINT CONC/CB WALLS $762.00 $0.00 $762.00 $0.00 $762.001 100 $0 $38
5| PAINT CEILINGS $6,178.00 $6,178.00 $0.00 $0.00 $6,178.00 100 $0 $309
6 | INSTALL FLOOR 5EALER $383.00 $0.00 $0.00 $0.00 $0.00 0 $383 $0
7 | PAINT DOORS AND FRAMES $3,790.00 $3,790.00 $0.00 $0.00 $3,790.00 100 $0 $190
8 | CAULKING $5,315.00 $2,657.50 $2,657.50 $0.00 $5,315.00 100 $0 $266
9 { PAINT MISC $2,703.00 $1,892.10 $810.90 $0.00 $2,703.00 100 $0 $135
10
il
12
13
14| 29TH FLOOR
15 | LABOR TO INSTALL WALLCOVERING $21,217.00 $16,337.09 $4,879.91 $0.00 $21,217.00, 100 $0 $1,061
16 | PAINT NEW DW WALLS $1,119.00 $1,119.00 $0.00 $0.00 $1,119.00 100 $0 £56
17 { PAINT CONC/CB WALLS $762.00 $0.00 $762.00 $0.00 $762.00 100 $0 $38
18 | PAINT CEILINGS $6,178.00 $6,178.00 $0.00 $0.00 $6,178.001 100 %0 $309
19 | INSTALL FLOOR 5EALER $383.00 $0.00 $0.00 $0.00 $0.00 0 $383 $0
20 | PAINT DOORS AND FRAMES $3,790.00 $3,790.00 $0.00 $0.00 $3,790.00 100 $0 $190
21 | CAULKING $5,315.00 $2,657.50 $2,657.50 $0.00 $5,315.00 100 $0 $266
22 | PAINT MISC $2,703.00 $1,892.10 $810.90 £0.00 $2,703.00 100 30 $135
23
24
25
26
27
$82,934.00 $63,947.38 $18,220.62 $0.00 $82,168.00] 99% $766.00 4$4.,108.40




Continuation Sheet AIA DOCUMENT G703 , (INSTRUCTIONS ON REVERSE SIDE) Page 16 of 18 Pages

ATA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing Name: Hilton @ Convention Cenier Application Number: 7
Contractor’s signed Cerfification is attached. Application Date: 2/12/16
In tabulations below, amounts are stated to the nearest doliar. Period To: Feb 28, 2016
Use Column I on Contracts where variable retainage for line tems may apply ' Architect's Project No:
A B [ D i E F G H I
e DESCRIPTION OF WORK SCHEDULED VALUE WORK COMPLETED ey oL % BALN 10 RETAINAGE
A’Z‘p?;”m”%%ﬁ?é naseeop | STRED(OTIN | ADSTRDTO | (1) | (c-)
1{30TH FLOOR
2 | LABOR TO INSTALL WALLCOVERING $21,217.00 $16,337.05 $0.00 $0.00 $16,337.05 77 $4,880 $817
3| PAINT NEW DW WALLS $1,119.00 $1,119.00 $0.00 $0.00 $1,119.00| 100} $0 $56
4 | PAINT CONC/CB WALLS $762.00 $0.00 $762.00 $0.00 $762.00 100 $0 $38
5| PAINT CEILINGS $6,178.00 $6,178.00 $0.00 $0.00 $6,178.00| 100 $0 $309
6 | INSTALL FLOOR SEALER $383.00 $0.00 $0.00 $0.00 $0.00 0 $383 $0
7 { PAINT DOORS AND FRAMES $3,790.00 $3,790.00 $0.00 $0.00 $3,720.00 100 $0 $190
8 |CAULKING $5,315.00 $2,657.50 $0.00 $0.00 $2,657.50 50 $2,658 $133
9| PAINT MISC $2,703.00 $1,892.10 $0.00 $0.00 $1,892.10 70 $811 $95
10 '
11
12
13
14{31ST FLOOR i
15 | LABOR TO INSTALL WALLCOVERING $21,217.00 $0.00 $16,337.09 $0.00 $16,337.05 77 $4,880 $817
16 | PAINT NEW DW WALLS $1,119.00 $0.00 $1,119.00 $0.00 $1,119.00 100 $0 $56
17 | PAINT CONC/CB WALLS $762.00 $0.00 $762.00 $0.00 $762.00 100 $0 $38
18 | PAINT CEILINGS $6,178.00 $0.00 $6,178.00 $0.00 $6,178.00] 100 $0 $309
19 | INSTALL FLOOR SEALER $383.00 $0.00 $0.00 $0.00 $0.00 0 $383 $0
20 | PAINT DOORS AND FRAMES $3,790.00 $0.00 $3,790.00 $0.00 $3,790.00 100 $0 $180
21| CAULKING ' $5,315.00 $0.00 $2,657.50 $0.00 $2,657.50 S0 $2,658 $133
22 | PAINT MISC $2,703.00 $0.00 $1,892.10 $0.00 $1,892.10 70 $811 $85
23
24
25
26
27
$82,934.00| $31,973.69| $33,497.69 $0.00 $65471.38] 79%| $17,462.62 $3,273.57




Page 17 of 18 Pages
Application Number: 7
Application Date: 2/12/16

(INSTRUCTIONS ON REVERSE SIDE)

Continuation Sheet AIA DOCUMENT G703
Name: Hiitort @ Convertion Center

AIA bocument G$02, APPLICATION AND CERTIFICATE FOR PAYMENT, conteining
Contractor's signed Certification Is attached.

In tabulations below, amounts are stated 1o the nearest: dollar.

Period To: Feb 29, 2016

tise Column I on Contracts where variable retainage for line items may apply Architect’s Project No:
A B C D [ E F G H 1
Tem DESCRIPTION OF WORK SCHEDULED VALUE WORK COMPLETED pelizivard o % BALANCETO RETAINAGE
FROM PREVIOUS
APPL:CAE)TION O+] THIS PERICD src%%éwgrm Aﬁf%%go G/O) -6

1|32NDB FLOOR
2 | LABOR TO INSTALL WALLCOVERING $14,842.00 $0.00 $0.00 $0.00 $0.00 0 $14,842 $0
3| PAINT NEW DW WALLS $2,715.00 $0.00 $0.00 $0.00 $0.00 0 $2,715 $0
4 | PAINT CONC/CB WALLS $1,486.00 $0.00 $0.00 $0.00 $0.00 0 $1,486 $0
S | PAINT CEILINGS $3,711.00 $0.00 $0.00 $0.00 $0.00 0 $3,711 $0
6 | INSTALL FLOOR SEALER $320.00 $0.00 $0.00 $0.00 $0.c0 0 $320 $0
7 | PAINT DOORS AND FRAMES $3,640.00 $0.00 $0.00 $0.00 $0.00 0 $3,640 $0
8 | CAULKING $5,315.00 $0.00 $0.00 $0.00 $0.00 0 $5,315 $0
9| PAINT MISC $1,465.00 $0.00 $0.00 $0.00 $0.00 0 $1,465 $0

10

11

12 | MISC EXTERIOR PAINTING WORK $2,500.00 $2,500.00 $0.00 $0.00 $2,500.00 100 $0 $125

13

14 | PAINT STAIRWAYS/STAIRFLIGHTS $132,946.00 $53,178.40 $35,883.80 $0.00 $93,062.20 70 $39,884 $4,653

i5

16 | PAINT INTERIOR PERIMETER STEEL $15,000.00 $15,000.00 $0.00 $0.00 $15,000.00 100 $0 4750

17

18| PAINT EXTERIOR PAINTING WORK $194,000.00| $194,000.00 $0.00 $0.00|  $194,000.00] 100 $0 $9,700

19

20 | ALLOWANCES $260,000.00 $16,648.00 $0.00 $0.00 $16,648.00 6 $243,352 $832

21 : :

22 | BT EXP CEIL 8LACK - 3RD & 5TH FLCQ $51,822.00 $51,822.00 £0.00 $0.00 $51,822.00 100 $0 $3,628

23

24

25

26

27

$689,762.00 | $333,148.40 $39,883.80 $0.00 $373,032.20| 54%| $316,729.80 $19,688.05




Continuation Sheet AIA DOCUMENT G703 (INSTRUCTIONS ON REVERSE SIDE) Page 18 of 18 Pages

ATA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing Name: Hilton @ Convention Center Application Number: 7
Contractor's signed Certification is attached. : Application Date: 2/12/16
In tabulations below, amounts are stated to the nearest dollar. Period To: Feb 29, 2016
Use Column T on Contracts where variable retzinage for line items may apply Architect’s Project No:
A B C D [ E F G H I
et DESCRIFTION OF WORK SCHEDULED VALUE | WORK COMPLETED peglizivand oo % B © RETAINAGE
&‘Z?J%%ﬁ‘}%i naspeoo | STRDQOTIN | MOSTRDTO | gy | (.
11CO #1 Accel Paint ($19,046.008 ($19,046.00) $0.00 $0.00 ($19,046.00y 100 $0 ($1,905)
2| CO #2 Floor Seaiant {$15,285.00} ($15,285.00} $0.00 $0.00 ($15,285.00) 100 $0 ($1,529)
3| CO #3 Accel BExt Steel Paint $1,515.00 $1,515.00 $0.00 $0.00 $1,515.00 100 $0 $75
41CO#4 972015 Accel $1,024.00 $1,024.00 $0.00 $0.00 $1,024.00 100 $0 $51
5{C0O #5 10/2015 Accel $2,216.00 $2,216.00 $0.00 $0.00 $2,216.00 100 $0 $208
6 | CO #6 IT Closet Paint $3,301.00 $3,301.00 $0.00 $0.00 $3,301.00 100 $0 $330
7
8
9
10
11
12
i3
14
15
16
17
18
19
20
21
22
23
24
25
26
27 Sub Total ($26,275.00)  {$26,275.00) %0.00 $0.00 ($26,275.00) 100% 3$0.00 ($2,768.05)
GRAND TOTAL $2,272,115.00 | $1,585,271.23| $245,985.95( $0.00] $1,831,257.18| 81%| $440,857.82| $113,605.75




