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SUBCONTRACTOR APPLICATION FORPAYMENT = obam: 12-Feb-16
TO: Turnar/Dzanne/VAA | FROM: {Subcontractor} Winsafe Corp.

¢/o The Standard Building Ona Valleywood Drive, Unit 1,

1370 Ontarlo St., Suite 900 Markham, On, L3R 5L9

Clevaland, OH 44113 Telephona No.: 905-474-9340

216-377-4901 (O), 216-569-9678 (F) Involce No.: Application Number 4
PROJECT: Cuyahoga County Convention Center Hotel PROJECT LOCATION: Hilton Clevaland Downtown -JV

DESCRIPTION OF WOI Fagada Access Equipment

Contract No. 140177-4700052858
Orlglnal Subcontract Sum $ $253,656.00 Total Completed & Stored to Date $ $138,737.00
Approved Change Ordars to Date  § $5,200.00 Less Retalnageat _10_____ % $ $13,873.70
(Through Changa Order# ) ' Total Earned Less Ratalnage _ $ $124,663.30
Subcontract Sum to Date $ $256,865.00 Less Pravloua Certiflcates for Payment $ {$120,175.20}
Current Payment Dua $ $4,688.10
Balance to Finlsh (Including retainage) $ $120,128.00

The undersigned carlifies that is has performed labor and has furnished alf material, machinery, fuel and equipment covered by this Application
for Paymant in accord with the subcontract documents. 1t has paid ali amounts due for work covered by previously funded Applications, and
the current payment due to the undersigned witl be utillzed to fund and pay all of its subcontractors, matarialmen, end labor for work In
connection with the projact described above within 7 days of recaipt of the "Cusrent Payment Due."

The undersigned acknowledges that TURNER/OZANNE/VAA o will make payment hereunder in reliance upon the
representations made In this application.

Subcontractor: Winsafe Corp Date: 24-Feb-16
By ‘ RideMcKinlay Title: _General Manager
: Subscribed and sworn to before me this 2 4 #‘day of _Pebwary 2076
: Rsfanye Ranés Paun, Notary Publlo, Raglonal
P Notary Public: %&%mw«m&mm@r@&/g
5 ~ and tho taking of afidavi, for
: : Winaele Com. Bplrus Decamber 16th, 2018,
1

CONDITIONAL WAIVER OF LIEN

Conditioned upon paytﬁéﬁt. {he undersigned, for and in consideration of payment made to the undarsigned as a resulit of this Application, releast
does hareby walve, release and surrender any and all lien or claim or right to lien, to the date of this waiver, for labor, material andfor services
furnished in connection with the above described Project.

Subcontractor:  Winsafe 9(% e Date:
By //éé Rick McKinlay Title:  General Manager
Subscr‘i,Mom to before me this _2% /"day of’jeé-’uﬂl‘(‘/’/ ,20/6
Notary Public: (:éqm4 . My Commission Expiras: Lo padev A Bdo/8

Rejfanye Rende Paun, Nota !

: , Notary Public, Reg}
i!‘Vi‘\;niclpa}lty of York, Imited fo the altesgn?g:}of
o lrur?ents and the taking of affidavits, for

insafe Corp. Explres December 18th, 2018,




CONTINUATION SHEET

15381 AIA DOCUMENT G703  ({Instructions on neverse side) PAGE (w3 PAGES
AlA Docurnent G702, APPLICATION AND CERTIFICATE FOR PAYMENT, contzining APPLICATION NUMBER: 5
Contractor's signed Certificarion is artached. ) APPLICATION DATE: 12/02/2016
In rabulations below, amounts are stited to the nearest doflar, PERIOD TO: February 29 2016
Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: 140177-4700052858
A B e D E F G 8 { d. K L
WORK COMFLETED MATERIALS TOTAL
ITEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM EREVIOUS PRESENTLY COMPLETED % BALANCE
NO. SCHEDULED ORDERS SCHEDULED APPLICATION THIS PERIOD STORED AND STORED qA/E) TO FINISH RETAINAGE
VALUE VALUE F&G) morm TODATE E-D ’ 10%
‘ FORG) F+G+H)
1 |Allowance - Coordination lssues $ 20,000 $ 20,000 S50 $0 $ 20,000 )
" 2 |Engineenng $ 62,556 3 62,558 $56,300 $0.00 $56,300 $90 5 65,256 5,630
3 |Davit Camiage - Matenial 35 68,700 $ £8,700 36,870 $0.00 $6.870 $10 $ 61,830 87
4 IDavit Carriage - Labour 3 21,300 $ 21,300 $17,040 $0.90 $17.040 $80 $ 4,280 1.704
§  |Fixed Davit Ams - Material $ 12.460 $ 12,460 $12.460 $0.00 512480 | $1Q S - 1.246
& |Fixed Davit Arms - Labour $ 2.540 $ 2.540 $2.413 $0.00 $2.413 $95 $ 127 C 241
7 |Portable Davit Arms -~ Material $ 7.920 $ 7,990 $7.990 $000 $7.530 ¢ 5100 $ - 799
8 |Pertable Davit Arms - Labour 5 1,010 $ 1.010 $960 $0.00 $580 $95 5 50 86
9 |Erection Winch - Matenal $ Qo $ S0 $0 SO $ S0 0
10 [Erection Winch - Labour $ 1,010 $ 1,010 50 $C¢ $ 1.01¢ Q
11 |Davit Sockets - Material S 18290 5 18,280 $18.280 $0.00 $18,230 ! 5100 $ - 1.829
12 |Davit Sockets - Labour $ 2710 3 2710 £2.575 $0.00 $2.575 $55 5 138 258
13  [HLL -Matenal $ 29,300 S5 29,200 3$2.930 $0.00 52,830 510 $ 26,370 292
14 IHLL - Labour s 5,700 S 5,700 $5,700 $0.00 $5.700 | s100 $ - £70
Change Orders
PCO #£ALWD15-050 5208 5 5,209 $5.208.00 $5.208 | 5100 $ - 521
$ 253656|% 520918 258865]% 13352813 5209 |% - $ 138737 $ 120128183 13,874
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