PB26 — O

SUBCONTRACTOR APPLICATION FOR PAYMENT DATE: 212612016
TO: Turner/Ozanne/VAA : FROM: (Subcontractor) DONLEY'S INC.
460 W, Dussel Drive. 5430 WARNER ROAO
Maumee, OH 43537 L CLEVELAND, OHIO 44125
Atin: Mike Lang Telephone No.; 216-524-6800
Invoice No.: 2026-22
PROJECT: Cuyahoga County Convention Center Hotel PROJECT LOCATION;
DESCRIPTIDN OF WORK:

Contract No.

Original Subcontract Sum $ $25,213,400.00 Total Completed & Stored to Date $ $26,571,267.00
Approved Change Orders to Date  $ $1,419,192.00 Less Retalnage at 5.17% $ $250,000.00
(Through Change Order # 25 ) Total Earned Less Retainage $ $26,321,267.00
Subcontract Sum to Date $ $26,632,592.00 Less Previous Certificates for Payment - $ $26,229,831.00
Current Payment Dug 3 $91,436.00
Balante to Finish (including retainage) § $311,325,00

The undersigned certifies that Is has performed labor and has furnished all malerial, machinery, fuel and equipment covered by this Application
for Payment in accord with the subcontract documents. It has paid all amounts due for work covered by previously funded Applicatlons, and
the current payment due to the undersigned will be utilized fo fund and pay all of its subcontractors, materiaimen, and labor for work in
connection with the project described above within 7 days of receipt of the "Current Payment Due.”

The undersigned acknowledges that TURNER/OZANNENAA will make payment hereunder in reliance upon the
representations made in this application.
m ’
Subcontractor:  ~J AAmy JKM X , Date: 2/26/2016
d
By: Terry Lewis Thie: Controller

1143
“\“\ !J"

I'4 B
c“-\?:ﬁ‘\' ”p‘/é “, Subscribed and sworn te-bdfore me this 26y day oF February, 2016.
SO LINDA DIEHL 2{/&
 ellag Nofary Publlc, Stats of\Ghdey Public: fui - y Commission Expires:

Recorded In Cuyahoga Cly. had
My Commission Explres
AUQust 26, 2017
CONDITIONAL WAIVER OF LIEN

Conditioned. upon payment, the undersigned, for and in consideration of payment made to the undersigned as a result of this Application, releast
doas hereby waive, release and surrender any and all llen or claim or right o lien, to the date of this waiver, for labor, material and/or services

furnished in connection with the above described Project,

m ‘
Subcontractor: JM ﬁm Date: 212612016
¢
By: Terry Lewis Titie:  Controller

Subscribed and swom tob
\\\llllll,’

e me this 28th dzz February, 2016,
- [ 2 j s
i - My Commlssion Expires:

SWRY. P, Notary Public:
SO0 LNDA DIEHL v
SRS ZZ0T Notary Public, State of Ghlo
:-ki T — 2*5 Recorded In Cuyahoga Ciy.

&¢ = My Commission Explres
3 August 26, 2017
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Application and Certification for Payment, containing Application No.: 22
Contractor's signed certification is attached, Application Date : 02/17/18
In tabulations below, amounts are stated to the nearest dollar. To: 02/28/48
Use Column 1 on Contracts where variable retainage for line items may apply. Architect's Project No.:
Invoice #: 2026.22 Contract : 2026, HILTON CLEVELAND DOWNTOWN
A B C D E v G 1 ¥ J K L
Item Biescription of Work Scheduled | Adjustments Contract Work Completed Materials Total Y Balance Retainage
Na. Value Amount From Previous | This Period Presently Completed G/Cy To Finish
To Date Application In Place Stored and Stored {C-G)
(D+E) To Date
{Not in D or E) {(D+E+F)
TOIMOBILIZE 100,000.00 0.00 100,000.00 100,000.00 0.00 0.00 100,000.00 100.00% 0.00
20{PROJECT STAFF 900,000.00 0.00 900,000.00 800,000.00 0.00 0.00 800,000.00 100.00% 0.00
30{GENERAL CONDITIONS 1.047 474.00 0.00] 1.047,474.00] 1,047.474.00 0.00 0.00} 1,047,474.00 100.00% 0.00
A0IEQUIPMENT 1,050,000.00 0.00] 1.050,000.00] 1,050,000.00 0.00 0.00f 1.050,000.00 100.00% 0.00
S50 FORMWORK 2.500,000.00 0.00] 2,500,000.00] 2,500,000.00 0.00 0.00¢{ 2,500,000.00 100.00% 0.00
B80|LUMBER 700,000.00 0.00 700,000.00 700,000.00 0.00 Q.00 700,000.00 100.00% 0.00
TOJFIELD ENGINEERING / AS-BUILTS 700.000.00 0.00 700,000.00 700,000.00 0.00 0.00 700,000.00 100.00% 0.00
SOISUBMITTALS 150,000.00 0.00 150,000.00 150,000.00 0.00 0.00 150,000.00 100.00% 0.00
90|CLOSE-OUT DOCUMENTS 50,000.00 0.00 50,000.00 50,000.00 0.00 0.00 §0,000.00 100.00% 0.00
100|SAFETY 500,000,00 0.00 500,000.00f  500,000.00 0.00 0.00]  500,000.00f 100.00% 0.00
110jCLEAN-UP 175,000.00 0.00 175,000.00 175,000.00 0.00 0.00 175,000.00 100.00% 0.00
120 DEgIGN‘ASSIST SCHEDULING 30,000.00 0.00 30,000.00 0.00 30,000.00 0.00 30,000.00]  100.00% 0.00
ENGINEER
130|DOCUMENT MANAGEMENT SYSTEM 6,000.00 0.00 6,000.00 6,000.00 0.00 0.00 6,000.00{  100.00% 0.00
ICENSE FE
140 #O\EJEEZECRA%E AND OPERATORS 1,110,000.00 0.00] 1,110,000.00] 1,110,000.00 0.00 0.00f 1,110,000.00 100.00% .00
150FADDITIONAL 2 MONTHS OF TOWER 113,000.00 0.00 113,000.00 113,000.00 0.00 Q.00 113,000.00 100.00% 0.00
CRANE
160{GRADE 75 REBAR PROCUREMENT 210,000.00 .00 210.,000.00 210,000.00 0.00 0.00 210,000.00 100.00% 0.00
170|MAT FOUNDATIONS 375,000.00 0.00 375,000.00 375,000.00 0.00 0.00 375,000.00{ = 100.00% 0.00
180]FOOTINGS, GRADE BEAMS AND 1,600,000.00 0.00;  1,800,000.00| 1,600,000.00 0.00 0.00{ 1,600,000.00 100.00% 0.00
CAISSON CAPS
190 |BASEMENT WALLS §00,000.00 0,00 600,000.00 600,000.00 0.00 0.00{ - 600,000,00 100.00% 0.00
200{LEVEL 1 WALLS 60,000.00 0.00 60,000.00 ©0,000.00 0.00 0.00 60,000.00 100.00% 0.00
210/CORE WALLS LEVEL B1 45,000.00 0.00 45,000.00 45,000.00 0.00 0.00 45,000.00 100.00% 0.00
220]CORE WALLS LEVEL 1 41,000.00 0.00 41.000.00 41,000.00 0.00 0.00 41,000.00 100.00% 0.00
230{CORE WALLS LEVEL 2 41,000.00 Q.00 41,000.00 41,000.00 0.00 0.00 41,000.00 100.00% 0.00
240|CORE WALLS LEVEL 3 41,000.00 0.00 41,000.00 41,000.00 0.00 0.00 41,000.00 100.00% 0.00
250]CORE WALLS LEVEL 4 41.,000.00 0.00 41,000.00 41,000.00 0.00 0.00 41,000.00 100.00% 0.00
260]CORE WALLS LEVEL 5 41,000.00 0.00 41,000.00 41,000.00 0.00 0.00 41,000.00]  100.00% 0.00
270|CORE WALLS LEVEL 6 41,000,00 0.00 41.000.00 41.000.00 0.00 0.00 41,000,00 100.00% 0.00
ZB0{CORE WALLS LEVEL 7 41,000.00 0.00 41,000.00 41,000.00 0.00 0.00 41,000.00 100.00% 0.00
4——280{CORE'WALLS LEVEL 8 41,000.00 Q.00 41,000.00 41,000.00 0.00 0.00 41,000.00 100.00% Q.00
300{CORE WALLS LEVEL g 41,000.00 0.00 41,000.00 41,000.00 0.00 0.00 41,000.00 100.00% 0.00
310]CORE WALLS LEVEL 10 41,000.00 0.00 41,000.00 41,000.00 0.00 0.00 41,000.00]  100.00% 0.00
320{CORE WALLS LEVEL 11 41,000.00 .00 41,000.00 41,000.00 0.00 0.00 41,000.00 100.00% 0.00




CONTINUATION SHEET Page 3 of 9

Application and Certification for Payment, containing Application No, : 22
Contractor's signed certification is attached. Application Date : 02/117/16
In tabulations below, amounts are stated to the nearest dollar., To:02/29/16
Use Column I on Contracts where variable retainage for line itoms may apply. Architect's Project No.:

Invoice #: 2026-22 Contract: 2026. HILTON CLEVELAND DOWNTOWN
A B C D E F G W I J K L
Brem Description of Work Scheduled | Adjustments Contract Work Completed Materials Total % Balance Retainage
No. ‘ Value Amount From Previous | This Period Presently Completed (G/O To Finish
To Date Application In Place Stored and Stored (C-G)
(D+E) To Date
{Not in D or K) (D+EAF)
330{CORE WALLS LEVEL 12 41,000.00 0.60 41,000.00 41,000.00/ 0.00 0.00 41,000,00 100.00% .00
340/CORE WALLS LEVEL 14 41,000.00 0.00 41,000.00 41,000.00 0.00 0.00 41,000.00 100.00% 0.00
350{CORE WALLS LEVEL 15 41,000.00 0.00 41,000.00 41,000.00 0.00 0.00 41,000.00 100.00% 0.00
360{CORE WALLS LEVEL 18 41,000.00 0.00 41,000.00 41,800.00 0.00 0.00 41,000.00 100,00% 0.00
370|CORE WALLS LEVEL 17 41,000.00 0.00 41,000.00 41,000.00 0.00 - 0.00 41,000.00{ 100.00% 0.00
380|CORE WALLS LEVEL 18 41,000.00 0.00 41,000.00 41,000.00 0.00 0.00 41,000.00 100.00% 0.00
390|CORE WALLS LEVEL 19 41,000.00 0.00 41,000.00 41,000.00 0.00 0.00 41,000.00 100.00% 0.00
400|CORE WALLS LEVEL 20 41,000.00 G.00 41.000.00 41,000.00 0.00 0.00 41,000.00 100.00% 0.00
410|CORE WALLS LEVEL 21 41,000.00 0.00 41,000.00 41,000.00 0.00 0.00 41,000.00 100.00% 0.00
420|CORE WALLS LEVEL 22 41,000.00 0.00 41,000.00 41,000.00 0.00 0.00 41,000.00 100.00% 0.00
430|CORE WALLS LEVEL 23 41,000.00 0.00 41,000.00 41,000.00 0.00 0.00 41,000.00 100.00% 0.00
440{CORE WALLS LEVEL 24 41.000.00 0.00 41,000.00 41,000.00 0.00 0.00 41,000.00 100.00% 0.00
450]CORE WALLS LEVEL 25 ' 41,000.00 0.00 41,000.00 41,000.00 0.00 0.00 41,000.00 100.00% 0.00
460|CORE WALLS LEVEL 26 - 41,000.00 0.00 41,000.00 41,000.00 0.00 0.00 41,000.00f  100.00% 0.00
470|CORE WALLS LEVEL 27 41,000.00 0.00 41,000.00 41,000.00 0.00 0.00 41,000.00 100.00% 0.00
480|CORE WALLS LEVEL 28 41,000.00 0.00 41,000.00 41,000.00 0.00 6.00 41,000.00 100.00% 0.00
4801CORE WALLS LEVEL 29 - 41,000.00 0.00 41,000.00 41,000.00 0.00 0.00 41,000.00 100.00% 0.00
500|CORE WALLS LEVEL 30 41,000.00 0.00 41,000.00 41,000.00 0.00 0.00 41,000.00 100.00% 0.00
510|CORE WALLS LEVEL 31 41,000.00 0.00 41,000.00 41,000.00 0.00 .00 41,000.00 100.00% 0.00
520|CORE WALLS LEVEL 32 . 41,000.00 0.00 41,000.00 41,000.00 0.00 0.00 41,000.00 100.00% 0.00
530/CORE WALLS LEVEL 33 41,000.00 0.00 41,000.00 41,000.00 0.00 0.00 41,000.00 100.00% (.00
540/CORE WALLS ROOF SLAR 28,000.00 0.00 28,000.00 28,000.00 0.00 0.00 29,000.00 100.00% 0.00
550 |COLUMNS 720,000.00 0.00 720,000.00]  720,000.00 0.00 0.00 720,000.00 100.00% 0.00
560/LEVEL B1 SLAB ON GRADE 260,000.00 0.00 250,000.00 260,000.00 0.00 0.00 260,000.00 100.00% 0.00
570|LEVEL 1 SLAB ON GRADE 75,000.00 0.00 75,000.00 75,000.00 0.00 0.00 75,000.00 100.00% 0.00
580|LEVEL 2 SLAB ON METAL DECK 127,500.00 0.00 127 500.00 127,500.00 0.00 0.00 127,500.00 100.00% 0.00
5801 LEVEL 3 SLAB ON METAL DECK 127,500.00 0.00 127,500.00 127,500.00 0.00 0.00 127,500.00 100.00% 0.00
6O0LEVEL 5 SLAB ON METAL DECK 127 500.00 0.00 127,500.00 127,500.00 0.00 0.00 127,500.00 100.00% 0.00
810{LEVEL 5.5 SLAB ON METAL DECK 63,500.00 0.00 63,500.00 63,500.00 0.00 0.00 63.500.00 100.00% 0.00
620|STRUCTURAL DECK LEVEL 1 440,000.00 0.00 440,000.00]  440,000.00 0.00 0.00f  440,000,00 100.00% 0.00
630/STRUCTURAL DECK LEVEL 2 207,000.00 0.00 207,000.00 207,000.00 0.00 0.00 207.000.00 100.00% 0.00
640|STRUCTURAL DECK LEVEL 3 200,000.00 0.00 200,000.00 200,000.00 0.00 0.00 200,000.00 100.00% 0.00
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Application and Certification for Payment, containing

Contractor's signed certification is attached,

In tabulations below, amounts are stated to the nearest dollar,
Use Column T on Contracts where variable retainage for line items may apply.

Application No, : 22

Application Date : 0217116
To: 02/29M16
Architect's Project No.;

finvoice #:  2026-22 Contract: 2026, HILTON CLEVELAND DOWNTOWN
A B C D E F G P I J X L
Ttem Description of Work Schedaled | Adjustments | Contract Work Completed Materials Total % Balanee Retainage
No. Vatue Amount From Previous | This Period Presently Completed G/C) To Finish
To Date Application In Place Stored and Stored (CG)
(D+E) To Date
. (NotinDorE) | (D+E+F)
650 | STRUCTURAL DECK LEVEL 4 200,000,00 0.00 200,000.00f  200,000.00 0.00 0.00]  200,000.00] 7100.00% 0.00
660 |STRUCTURAL DECK LEVEL 5 200,000.00 0.00 200,000.00]  200,000.00 0.00 0.00f  200,000.00f 100.00% 0.00
E7C|STRUCTURAL DECK LEVEL 5,5 100,000.00 0.00 100,000.00]  100,000.00 0.00 0.00f  100,000.00]  100.00% 0.00
680 [STRUCTURAL DECK LEVEL 6 204,000.00 0.00 204,000.00]  204,000.00 0.00 0.00{  204,000.00 1700.00% 0.00
690|TOWER DECK LEVEL 7 120,000.00 0.00 120,000.00f  120,000.00 0.00 0.00f 120,000.00f 100.00% 0.00
700|TOWER DECK LEVEL 8 120,000.00 0.00 120,000.00|  120,000.00 0.00 0.00] 120,000.00| 100.00% 0.00
710{TOWER DECK LEVEL 9 120,000.00 0.00 120,000.00 120,000.00 0.00 0.00 120,000.00 100.00% 0.00
720] TOWER DECK LEVEL 10 120,000.00 0.00 120,000.00]  120,000.00 0.00 0.00{  120,000.00] 100.00% 0.00
730|TOWER DECK LEVEL 11 120,000.00 0.00 120,000.00|  120,000.00 0.00 0.00] 120,000.00] 100.00% 0.00
740]TOWER DECK LEVEL 12 120,000.00 0.00 120,000.001  120,000.00 0.00 0.00§ 120,000.00| 100.00% 0.00
750{ TOWER DECK LEVEL 14 120,000.00 0.00 120,000.00]  120,000.00 0.00 0.00] 120,000.00] 100.00% 0.00
760|TOWER DECK LEVEL 15 120,000.00 0.00 120,000.00{  120,000.00 0.00 0.00]  120,000.00] 100.00% 0.00
770|TOWER DECK LEVEL 16 120,000.00 0.00 120,000.00]  120,000.00 0.00 0.00]  120,000.00] 100.00% 0.00
780] TOWER DECK LEVEL 17 120,000.00 0.00 120,000.00]  120,000.0¢ 0.00 0.00]  120,00000| 100.00% 0.00
790JTOWER DECK LEVEL 18 120,000.00 0.00 120,000.00]  120,000.00 0.00 0.00[ 120,000.00] 100.00% 0.00
800JTOWER DECK LEVEL 19 120,000.00 0.00 120,000.00f  120,000.00 6.00 0.00{  120,000.00{ 100.00% 0.00
810JTOWER DECK LEVEL 20 120,000.00 0.00 120,000.00 120,000.00 0.00 0.00 120,000.00 100.00% 0.00
820| TOWER DECK LEVEL 21 ‘ 120,000.00 0.00 120,000.00|  120,000.00 0.00 000 120,000.00] 100.00% 0.00
830|TOWER DECK LEVEL 22 120,000.00 0.00 120,000.00{  120,000.00 0.00 0.00] 120,000,00f  100.00% 0.00
840 | TOWER DECK LEVEL 23 120,000.00 0.00 120,000.00 120,000.00 0.00 0.00 120,000.00 100.00% 0.00
850 TOWER DECK LEVEL 24 120,000.00 0.00 120,000.0¢ 120,000.00 0.00 0.00 120,000.00 100.00% 0.00
860|TOWER DECK LEVEL 25 120,000.00 0.00 120,000,001  120,000.00 0.00 0.00§  120,000.00f 100.00% 0.00
870 TOWER DECK LEVEL 26 4$20,000.00 0.00 120,000.00]  120,000.00 0.00 0.00|  120,000.00{  100.00% 0.00
880 TOWER DECK LEVEL 27 120,000.00 0.00 120,000.00  120,000.00 -0.00 0.00] 120,000.00| 100.00% 0.00]
89%0|TOWER DECK LEVEL 28 120,000.00 0.00 120,000.00]  120,000.00 0.00 0.00]  120,000.00] 100.00% 0.00
900{TOWER DECK LEVEL 29 120,000.00 0.00 120,000.00)  120,000.00 . 0.00 000}  120,000.00( 100.00% 0.00
910|TOWER DECK LEVEL 30 120,000.00 0.00 120,000.00{  120,000.00 0.00 0.00f 120,000.00] 100.00% 0.00
D20{TOWER DECK LEVEL 31 120,000.00 0.00 120,000.00]  120,000.00 0.00 0.00f 120,000.00]  100.00% ‘0.00
930 TOWER DECK LEVEL 32 120,000.00 0.00 120,000.00 120,000.00 2.00 0.00 120,000.00, 100.00% 0.co
940|TOWER DECK LEVEL 33 120,000.00 0.00 120,000.00]  120,000.00 0.00 0.00] 120,00000] 100.00% 0.00
950 |STRUCTURAL STAIRS 355,000.00 0.00 355,000.00]  355,000.00 0.00 0.00f 355000.00] 100.00% 0.00
960{TOPPING SLAB LOADING DOCK 25,000.00 0.00 25,000.00 25,000.00 0.00 0.00 25,000.00]  100.00% 0.00
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Application and Certification for Payment, containing Application No. : 22
Contractor's signed certification is attached. Application Date : 02117116
In tabulations below, amounts are stated to the nearest dollar. To: 02/29/15
Use Column I on Contracts where variable retainage for line itemys may apply. Architect's Project No.:
Invoice #: 2026-22 Contract : 2026. HILTON CLEVELAND DOWNTOWN
A B C n E ¥ G I [ i ‘ J K L
ftem Deseription of Work Scheduled  {Adjustments | Contract Work Completed Materizls Total % Balance Retainage
Ne. Value Amount From Previous | This Period Presently Completed G/ Ta Finish
To Date Application In Place Stored and Stored (C-G)
(D+E) To Date
(Notin Dor E) (D+E+F)
970| TOPPING SLAB LEVEL? 60,000.00 0.00 50,000.00 50.000.00 0.00 0.00 50,000.00 100.00% 0.00
Q80| TOPPING SLAB LEVEL2 50,000.00 0.00 50,000.00 50,000.00 0.00 0.00 $0,000.00 100.00% 0.00
950| TOPPING SLAB LEVELS 50,000.00 0.00 50,000.00 10,000.00 40,000.00 0.00 -50,000.00 100.00% 0.00
T000|TOPPING SLAB LEVEL3?2 50,000.00 0.00 5¢,000.00 50.000.00 0.00 0.00 50,000.00 100.00% 0.00
1010{JOINT SEALANTS 35,000.00 0.00 35,000.00 35,000.00 0.00 .00 35,000.00 100.00% 0.00
1020/PRECAST PITS 17,000.00 0.00 17,000.00 17,000.00 0.00 0.00 17.000.00 100.00% 0.00
1030 | TEMPORARY STAIR TOWERS 24,000.00 0.00 24,000.00 24,000.00 0.00 .00 24,000.00 100.00% 0.00
20001ALLOWANCE - FOUNDATION REBAR 410,093.00 0.00 410,093.00 410,093.00 0.00 .00 410,093.00 100.00% 0.00
PACKAGE
2010|ALLOWANCE - PODIUM REBAR 97,347.00 0,00 97.347.00 §7,347,00 0.00 0.00 87,347.00 100,00% 0.00
PACKAGE
2020|ALLOWANCE - TOWER REBAR 3,360,086.00 0.00| 3,380,086.00] 3,360,086.00 0.00 0.00] 3,360,086.00 100.00% Q.00
PACKAGE
2030 ALLOWANCE - MISCELLANEOUS 8.925.00 0.00] = 892500 8,925.00 .00 0.00 8,925.00 100.00% 0.00
PROJECT FIRE EXTINGUISHERS
2031  ALW0014-050 FIRE 5,238.00 0.00 5,238.00 5,238.00 0.00 0.00 5,238.00 100.00% 0.00
EXTINGUISHERS
2032]  ALWOO14-070 FIRE 5,376.00 0.00 5,376.00 §,376.00 .00 0.00 5,376.00 100.00% 0.00
EXTINGUISHERS
2033} ALWO0014-080 FIRE 5,461.00 0.00 5,461.00 5,461.00 0.00 0.00 5,461.00 100.00% 0.00
EXTINGUISHERS-3
2040 |ALLOWANCE - SIXTY 30 YARD 0.0 0.00 0.00 0.00; 0.00 0.00 Q.00 0.00% 0.00
DUMPSTERS (LEED)
2041 DUMPSTERS THRU JULY 700.00 0.00 700.00 700.00 0.00 0.00 700.00)  100.00% 0.00
2042] DUMPSTERS THRU AUGUST 3,500.00 0.00 3,500.00 3,500.00 0.00 0.00 3.500.00 100.00% 0.00
2043 DUMPSTERS THRU SEPTEMBER 4,900.00 0.00 4.800.00 4,900.00 0.00 0.00 4,900.00 100.00% 0.00
20441  DUMPSTERS THRU QCTOBER T 4,800.00 0.00 4,800.00 4,800.00 0.00 .00 4,800.00 100.00% 0.00
2045; DUMPSTER THRU NOVEMBER 5,365.00 0.00 5,365.00 5,365.00 0.00 0.00 5,3265.00 100.00% 0.00
2046] DUMPSTER THRU DECEMBER 4.735.00 0.00 4,735.00 4,735.00 0.00 0.00 4,735.00 100.00% 0.00
2050|ALLOWANCE - SLAB DEPRESSIONS, 1,416.00 0.00 1.416.00 0.00 0.00 0.00 0.00 0.00% 1,416.00
BOX OUTS ANDIOR RECESSES
2051 ALWO016-070 REMEDIATION AT 4,966.00 0.00 4,966.00 4,966.00 0.00 0.00  4,966.00] 100.00%| - 0.00
LOADING DOCK
2082 Bufli{y—ivggg) 6-080 SOMD ADD'L 16,455.00 0.00 16,455.00 16,455.00 0.00 0.00 16,455.00 100.00% 0.00
2053] ALWOD16-150 LEVEL 2 PODIUM §73.00 0.00 573.00 573.00 0.00 0.00 §73.00f  100.00% 0.00
SLAB INFILLS
20541 ALWO0016-130 LOADING DOCK 1.823.00 0.00 1,823.00 1,823.00 0.00 0.00 1.823.00 100.00% 0.00
PIER EXTENSIONS -
2055] ALWO0016-170 STAIR POST 939.00 0.00 §38.00 939.00 0.00 0.00 $30.00 100.00% 0.00
GROUTING i
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Application and Certification for Payment, containing
Contractor's signed certification is attached.
In tabulations hclow, amounts are stated to the nearest doflar,

Application No. ; 22

Application Date : 0211716

¢ T slar, To: 02/29/16
Use Column I on Contracts where variable retainage for line items may apply. Architect’s Project No.:
Invoice #: 2026-22 Contract: 2026. HILTON CLEVELAND DOWNTOWN
A B C D E F G H ] J K L
Ttem Description of Work Scheduled  jAdjustments | Contract Work Completed Materials Total % Balance Retainage
No. Value Amount  [From Previous | This Period Presently Completed G/C) To Finish
To Date Application In Place Stored and Stored {C-G)
(D+E) To Date
{NotinDorE)| (D+E+F)

2056] ALWO0016-210BOX OUT 20,000.00 0.00 20,000.00 20,000.00 0.00 0.00 20,000.00 100.00% 0.00
RECONCILIATION ’

2067} ALWO016-190 ROOM 623 2,806.00 - 0.00 2,806.00 ' 2.806.00 - 0.00 0.00 2,806.00 100.00% 0.00{
CONCRETE STOPS

2058| ALWO016-230 LOBBY STAIR 6,022.00 0.00 6,022.00 6,022.00 0.00 0.00 6,022,00 100.00% 0.00
REBAR

2060|ALLOWANCE - MAINTAIN 13,383.00 0.00 13,383.00 0.00 0.00 0.00 0.00 -0.00% 13,383.00
TEMPORARY ACCESS ROADS :

2061 ALWQ017-050 Temp. Site Access 2,695.00 0.00 2,695.00 2,695.00 0.00 0.00 2,695.00 100.00% 0.00

2062] ALWO0017-090 OVERAGE OF APRIL 588.00 0.00 588,00 588.00 0.00 0.00 588.00 100.00% 0.00
SKIDSTEER

2063F ALWO0017-070 SITE SKIDSTEER 04 3,836.00 0.00 3,836.00 3,836.00 0.00 0.00} 3,836.00 100.00% 0.00

2084] ALWO017-130 SITE SKIDSTEER 05 3,592.00 0.00 3.592.00 3.582.00 0.00 0.00 3,582.00 100.00% 0.00

2085 ALWO00110 TEMPORARY SITE 3,033.00 0.00 3,033.00 3,033.00 0.00 0.00 3,033.00 100.00% 0.00
LAYDOWN .

2066 ALWO017-150 SITE SKIDSTEER 06 3,571.00 0.00 3.571.00 3,571.00 0.00 0.00 3,571.00 100.00% 0.00

2067 [ALW0017-170 SITE SKIDSTEER 07 - 3.478.00 0.00 3,478.00 3,478.00 0.00 0.00 3,478.00 100.00% 0.00

2068 |ALWO0017-190 SITE SKIDSTERR 08 3,480.00 0.00 3,490.00 3,490.00 0.00 0.00 3.490,00 100.00% 0.00

2068) ALWO017-210 SITE SKIDSTEERDQ 3,734.00 0.00 3.734.00 3,734.00 0.00 0.00 3,734.00]  100.00% 0.00

2070; ALLOWANCE - UTILITY 25,000,00 0.00 25,000.00 25,000.00 0.00 0.00 25,000.00 100.00% 0.00
COORDINATION

2071  ALWOQD17-230 North Core Machine 8,600.00 0.00 8,600.00 0.00 8,600.00 0.00 8,600.00 100.00% 0.00
Rm Cut Outs

2080|ALLOWANCE - SKIDSTEER WITH 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00% 0.00
BUCKET, FORKS AND SWEEPER

2081 " Ati%v%m 8-050 SKIDSTEER THRU 3,449.00 0.00 3,449.00 3,449.00 0.00 0.00 3,449.00 100.00% 0.00

£B 201 .

2082] ALWO0019-070 SKIDSTEER THRU 3,791.00 0.00 3,791.00 3,791.00 0.00 0.00 3,781.00 100.00% 0.00
MAR 2015

2083 PALV\;OM 9-090 SKISTEER THRU 2,760.00 0.00 2,760.00 2,760.00 0.00 0.00 2,760.00 100.00% 0.00

. APRIL201S

2030|ALLOWANCE - DEVELOPMENT OF 20,000.00 0.00 20,000.00 0.00 0.00 0.00 0.00 0.00% 20,000.00
EXPANSION JOINT DETAILS

2100]ALLOWANCE - CONCRETE 25,000.00 0.00 25,000.00 25,000.00 0.00 0.00 25,000.00 100.00% 0.00
ENCASEMENT REOUIREMENTS .

2110/ALLOWANCE - NOSINGS ANIVOR 130,000.00 0.00 130,000.00 130,000.00 0.00 0.00 130,000.00 100.00% 0.00
EDGE OF SLAB CONDITIONS

2120 JALLOWANCE - CONCRETE CURBS 0.00 0.00 0.0UL 0.00 0.00 0.00 0.00 0.00% 0.00

2121 n g\b\!/'\fgoz'zo-gio TOWER CRANE THE 3,935.00 0.00 3,.935.00 3,935.00 0.00 0.00 3,935.00f  100.00% 0.00

U .
2122 Buﬁ%ﬁ%ogoso TOWER CRANE 24,071.00 0.00 24.071.00 24,071.00 0.00 0.00 24,071.00 100.00% 0.00
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Application and Certification for Payment, containing Application No. : 22
Contractor's signed cortification is attached, Application Date : 02/17/16
In tabulations below, amounts are stated to the nearest dollar, To: 02/29/16
Use Column [ on Contracts where variable retainage for ling ftems may apply. Architect's Project No.:

Invoice #: 2026-22 Contract: 2026. HILTON CLEVELAND DOWNTOWN
A& B C D E ¥ G 111 1 J K L
Ttem Drescription of Work Scheduled | Adjustments Contract Work Completed Materials Total %o Balance Retainage
Ne. Value Amount From Previons | This Period Presently Completed (G/C) To Finish
To Bate Application In Place Stored and Stored {(C-GY
(D+E) To Date
(Notin D or E} (D+E+T) . .

2123}  ALWO0022-070 TOWER CRANE 12.733.00 0.00 12,733.00 12,733.00 0.0o 0.00 12,733.00 100.00% 0.00
BUILDUP 03

2124 |ALW0D022-110 TOWER CRANE BUILD 9,261.00 0.00 9,261.00 9.,261.00 0.00 0.00 9,281.00 100.00% .00
UP 04 .

2130|ALLOWANCE - 100 OFF HOURS 4 168.00 0.00 4,1688.00 Q.00 0.00 0.00 0.00 0.00% 4,168.00
OPERATION OF TOWER CRANE .

2131 SIS ALWO030-050 MARCH 1,752.00 0.00 1,762.00 1,752.00 0.00 0.00 1,752.00 100.00% 0.00
OPERATOR OT & 1752

2132]  ALWO030-070 JUNE TOWER 334.00 Q.00 334.00 334.00 0.00 0.00 334.00 100,00% 0.00
CRANE QPERATOR ‘

2133]  ALWO030-070 JULY OPERATOR 9,933.00 0.00 9,833.00 9,833.00 0.00 0.00 9,833.00 100.00% 0.00
FOR OTHERS

2134]  ALWO030-150 AUGUST OPERATOR 5,213.00 0.00 5,212.00 5,213.00 0.00 0.00 5,213.00 100.00% 0.00
OTHER TRADES

2140 |ALLOWANCE - SLAB LEAVE QUTS 7,212.00 0.00 7,212.00 0.00 0.00 0.00 0.00 0.00% 7,212.00

2141]  ALWO0031-050 DRILL & EPOXY 12,788.00 0.00 12,788.00 12,788.00 0.0 0.00 12,788.00 100.00% 0.00
RECONCILIATION

2150 |ALLOWANCE - FOUNDATION 846.00 0.00 546.00 0.00 0.00 0.00, 0.00 0.00% 646.00
EXCAVATION AND BACKFILL

2181 ALWD03-070 INDEPENDENCE 165,700.00 0.00 165,700.00 165,700.00 0.00 0.00 165,700.00 100.00% 0.00
FOUNDATION WORK

2152F  ALWO0023-050 MUDMAT 13,036.00 .00 18,036.00 13,038.00 0.00 0.00 13,038.00 100.00% 0.00

21537 ALWO0023-050 MIX INCREASE 8,347.00 0.00 8,347.00 8,347.00 0.00 .00 8,347.00 100.00% 0.00

2154  ALWO0023-110 THICKENED SOG 3,829.00 0.00 3,829.00 3,829.00 0.00 0.00 3.829.00 100.00% 0.00

21851  515:ALW0023-130 EXC. 1,779.00 0,00 - 1,772.00 1,779.00 0.00 0.00 1,779.00 100.00% 0.00
BUCKHOIST PAD

2156 ALWO023-150 FOUNDATION WALL 2,172.00 0.00 2,172.00 2,172.00 0.00 0.00 2,172.00 100.00% 0.00
PATCHING 01

2187]  ALWO0023-170 GENERATCOR PAD 4,451.00 0.00 4,481.00 4,491.00 0.00 0.00 4,481.00 100.00% 0.00
EXCAVATION '

2180 ALLOWANCE - CAISSON OVERPOUR 546.00 0.00 546.00 0.00 0.00 0.00 0.00 0.00% 546.00
CUTTING

2161 ALWO0024-050 HAMMER CAISSONS 22,118.00 0.00 22,118.00 22,118.00 0.00 0.00 22,118.00 100.00% 0.00

2162]  ALWO0024-070 - HAMMER 18,622.00 0.00 16,622.00 16,622.00 0.00 0.00 16,622.00 100.00% 0.00
CAISSONS

2183  515:ALW00024-090 LAUNDRY PAD 4,665.00 .00 4,663.00 4,668.00 0.00 0.00 4,668.00]  100.00% 0.00
COMEBACK WORK

21641  515:ALWO0024-110 DUMPSTER 1,855.00 0.00 1,855.00 1,855.00 0.00 0.00 1,855.00 100.00% 0.00
OVERAGE

2185]  ALW29-130 TEMPORARY TOILETS 1,473.00 0.00 1,473.00 1.473.00 0.00 0.00 1,473.00 100.00% 0.00

2166 JALW0024-150 CUT OPENING @ LEVEL 2.000.00 0.00 2,000.00 2.,000.00 0.00 0.00 2,000,00 100.00% 0.00
55
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Application and Certification for Payment, containing
Contractor’s signed certification is attached.
In tabulations below, amounts arc stated to the nearest dollar.

Application No. : 22

Application Date : 02M716

. To: 02729116
Use Column I on Contracts where variable retainage for [in items may apply. Architect's Project No.:
Invoice#: 2026-22 Contract: 2026. HILTON CLEVELAND DOWNTOWN
A B C D E F G " 1 3 K L
Item Description of Work Scheduled  |Adjustments Contract Werk Complcted Materials Total % Balance Retainage
Na. Value Amount From Previous | This Period Presently Cowmpleted (G/C) To Finish
To Date Application In Place Stored and Stored : (C-G)
{D+E) To Date
(Not in D or E) (D+E+F)

2167f ALW0024-170 MISC CRANE SEPT 10,718.00 0.00 10,718.00 10,718.00 0.00 0.00 10,718.00 100.00% 0.00
OPERATION

2170ALLOWANCE - ELEVATOR SILL 13,854.00 0.00 13,954.00 0.00 0.00 0.00 0.00 0.00% 13,854.00
GROUTING

2171]ALW0032-010 TOWER CRANE BUILD 11,046.00 0.00 11,046.00 11,046.00 0.00 0.00 11,046.00 100.00% 0.00
UP04

2180 |ALLOWANCE - TOWER CRANE MAT 25,000.00 0.00 25,000.00 25,000.00 0.00 0.00 25,000.00 100.00% 0.00
FOUNDATION ENGINEERING '

2190 ALLOWANCE « TOWER CRANE 20,000.00 0.00 20,000,00 20,000.00 0.00 0.00 20,000.00 100.00% 0.00
CONNECTIONS ENGINEERING :

2200 JALLOWANCE - FODIUM WINTER 149,314.00 0.00 148,314.00 149,314.00 0.00 0.00 149,314.00 100.00% 0.00
WEATHER PROGRAM

2201 ALWO0028-050 NOV. WINTER 44,160,00 0.00 44,160.00 44,160.00 0.00 0.00 44,160.00 100.00% 0.00
'WEATHER

22021 SIS ALW0028-70 December Winter 6,168.00 0.00 6,168.00 6,168.00 0.00 '0.00 6,168.00 100.00% .00
Weather

2203] ALW0028-090 JAN WINTER 12,420.00 0.00 12,420.00 12,420.00 0.00 0.00 12,420,00 100.00% 0.00
WEATHER

2204} ALW0028-110 FEBWINTER 5,508.00 0.00 5,508.00 5,508.00 0.00 0.00 5,508.00 100.00% 0.00
WEATHER

2205] SIS ALW0028-130 MARCH WINTER 2,430.00 0.00 2,430.00 2,430.00 0.00 0.00 2,430.00 100.00% 0.00
WEATHER

2210]ALLOWANCE - SNOW REMOVAL 121,113.00 0.00 121,113.00 121,113.00 0.00 0.00 121,113.00 100.00% 0.00

2211} ALW0058-050 NOVEMBER SNOW 4.,047.00 0.00 4,047.00 4,047.00 0.00 0.00 4,047.00 100.00% 0.00
REMOVAL

2212] SIS ALWO0025-110 January Snow 3,166.00 0.00 3.166.00 3.166.00 0.00 0.00 3,166.00 100.00% 0,00
Removal

22131  ALWO0025-130 FEB SNOW 16.283.00 0.00 16,283.00 16,283.00 0.00 0.00 16,283.00 100.00% 0,00
REMOVAL

2214]  SISALW0025-150 MARCH SNOW 5,391.00 0.00 5,381.00 5,391.00 0.00 0.00 5,391.00 100.00% 0.00
REMOVAL

3000|CO-01 15 DAY PAYMENT TERMS 0.00{§ -50,000.00 -50,000.00 -50,000.00 0.00 0.00 -50,000.00 100.00% 0.00

3001jCO-02 TOWER CRANE 0.00] 209,425.00 209,425.00 209,425.00 0.00 0.00 209,425.00 100.00% 0.00
PROCUREMENT

3002]CO-03 STRUCTURAL STEEL START 0.00] 148,620.00 149,620.00 149,620.00 0.00 0.00 149,620.00] 100.00% 0.00
ACCELERATION

3003|CO-04 ELEVATOR CORE MAT 0.00 24,227.00 24,227.00 24,227 00 0.00 0.00 24,227.00 100.00% 0.00
ACCELERATION

3004|CO-05 Apple Test Caisson Chipping 0.00 4,587.00 4,587.00 4,587.00 0.00 0.00 4,587.00 100.00% 0.00

3005]|CO-06 Chip Caisson E-11 0.00 1,064.00 1,064.00 1,064.00 0.00 0.00 1,064.00 100.00% 0.00

3006)C0O-07 Concrete Acceleration - October 0.00 26,831.00 26,931.00 26,931.00 0.00 0.00 26,931,00 100.00% 0.00
2014 ‘

3007 |CO-08 Tower Perimeter Protection 0.00] 341,657.00 341,657.00 341,657.00 0.00 0.00 341,657.00 100,00% 0.00
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Application and Certification for Payment, containing
Contractor's signed certification is attached.
In tabulations below, amounts arc stated to the nearest dollar.

Application No, : 22
Application Date : 02117/16

26,479,831.00

4 To: 02/29/16
Use Column I on Contracts where variable retainage for ling ilems may apply. Architect's Project No.:
Invoice #: 2026-22 Contract: 2026, HILTON CLEVELAND DOWNTOWN
A B C D E F G H 1 I K L
* Item Description of Work Scheduled  |Adjustments | Contract Work Completed Materials Total % Balance Retainage
No. Value Amount From Previous | This Peried Presently Completed G/O To Finish
To Date Application Tn Place Stored and Stored : (CG)
(D+E) To Date
(Notin DorE) | (D+E+F)

3008|CO-09 Concrete Acceleration - 0.00 7.424.00 7.424.00]. 7,424.00 0.00 0.00 7,424.00 100.00% 0.00
November 2014

3009{C0O-10 Reconciliation of Final Start of 0.00 9,547.00 9,547.00 9,547.00 0.00 0.00 8,547.00]  100.00% 0.00
Steel Erection

3010jCO-11 Concrete Acceleration - 0.00 4,271.00 4,271.00 4,271.00 0.00 0.00 4,271.00 100.00% 0.00
December 2014

3011]CO-12 Concrete Acceleration - February 0.00 1,885,00 1,885.00 1,885.00 0.00 0.00 1,885.00f  100.00% 0.00
2015 )

3012{CO-13 Office Rental Deduct 0.00] -15,708.00 -15,708.00 -15,708.00 0.00 0.00 ~15,708.00 100.00% 0.00

3013|CO-14 7/30/14 Podium Set - Concrete 0.00] 175,823.00 175,823.00 175,823.00 0.00 0.00 176,823.00 100.00% 0.00

3014)CO-15 7/30/14 Podium Set - Rebar 0.00] 316,734.00 316,734.00 316,734.00 0.00 0.00 316,734.00 100.00% 0.00

3015 Winter Weather & Snow Removal 0.00] -297.470.00 -297,470.00] -297,470.00 0.00 0.00] -297,470.00 100.00% 0.00
Allowance Credit .

3016(CO-16 Ironer Gas Flue Coring 0.00 2,867.00 2,867.00 2,867.00 0.00 0.00 2,867.00 100.00% 0.00

3017|CO-17 Concrete Acceleration - May 2015 0.00 8,178.00 8,178.00 8,178.00 0.00 0.00 8.178.00|  100.00% 0.00

3018|C0O-18 Harmon Backcharge 0.00] -14,05%.00 -14,058.00 «14,059.00 0.00 0.00 -14,059.00 100.00% 0.00|

30194C0O-19 Leve! 1 Concrete Productivity 0.00 75,000.00 75,000.00 75,000.00 0.00 0.00 75,000.00 100.00% 0.00
Loss

3020]|C0O-20 Concrete Acceleration - June 0.00 5,633.00 5,633.00 5,633.00 0.00 0.00 5.633.00; 100.00% 0.00
2015

3021{CO-21 Final Concrete Reinforcing 0.00] 81,634.00 81,634.00 81,634.00 0.00 0.00[ . 81,634.00] 100.00% 0.00
Reconciliation

3022|CO-22 Fire Extinguisher Alfowance 000} -9,818.00 -9,818.00 -9,818.00 0.00 0.00 -$,818.00f  100.00% 0.00
Credit

3023|C0-23 90% CD Pricing Updates, 0.00f 111,553.00 111,583.00 111,553.00 0.00 0.00 111,553.00 100.00% 0.00
Concrete i

3024|CO-24 Repair Broken Tendons on L15 0.00 6,844,00 6,344.00 6,844.00 0.00 0.00 6,844.00 100.00% 0.00

3025 {CO-25 Tower Perimeter Protection Credit 0.00] -129,949.00 -128,942.00f -129,948.00 0.00 0.00f -129,945.00 100.00% 0.00

3026{CO-27 Replace Monumental Stair to B1 0.00!  70,000.00 70,000.00 70,000.00 0.00 0.00 70,000.00]  100.00% 0.00
with Escalator .

3027]C0O-28 Concrete Acceleration - July 2015 0.00] 4565800 45,658.00 45,658.00 0.00 0.00 45,658.001  100.00% 0.00

3028{CO-29 Provide Curbs for Watesproofing 0.00 3,000.00 3,000.00 3,000.00 0.00 0.00 3,000.00 100.00% 0.00

3029 go-ao Congrete Acceleration - August & 0.00] 63,658.00 63,658.00 €3,658.00 0.00 0.00 63,658.00]  100.00% 0.00

ept 2015

3030{CO-31 Bulletin 28 0.00 70,000.00 70,000.00 70,000.00 0.00 0.00 70,000.00 100.00% 0.00

3031{CO-32 Kinetics RIM Floating Concrete 0.00f 106,140.00 106,140.00 106,140,00 0.00 0.00 106,140.00 100.00% 0.00
Floor .

3032|CO-33 CONCRETE SKYBAR 0.00f 42,836.00 42,836.00 0.00 42,836.00 0.00 42,836.00]  100.00% 0.00

3033|Design Assist Schedule Engineer 0.00] -30,000.00 -30,000.00 0.00 -30,000.00 0.00 -30,000,00 100,00% 0.00

Grand Totals 25,213,400.00 1,419,192.00 26,632,592.00 91,436.00 0.00 26.571.267.00 99.77% 61.325.1n  SRnmAnnn




