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SUBCONTRACTOR APPLICATION FOR PAYMENT DATE;

TO; Turner/Ozanne/VAA
¢fo The Standard Building
1370 Ontarlo St., Sulte 900
Clgveland, OH 44113
216-377-4901 {0). 218-580-0678 {F)

PROJECT: Cuyshoga County Convention Center Hotdl '

FAZ, ~ I8

February 25, 2016

FROM: (Subcontraciory  Coleman-Spohn Mechanical, Inc. JV

PO Box 690

Freeport 1L 61032

Telephone No.: 815-235-1958

Involce No.:

PROJECT LOCATION: 100 Lakeside Avenue

[ T T PR P P B e

Cleveland, OH 44114

DESCRIPTION OF WORK:

BP-38 HVAC
Contract No, 4700035368
Orlginal Subcontract Sum 3 $19,055,756.00 Total Completed & Stored to Date S $19,890,042.50
Approved Change Orders toDate  $ $1,544,154.00 Loss Retainage at ____ 5% $ $1.028.0958.00
{Through Change Order # 49 ) Total Earned Less Retalnage -8 s18,960,04e,5o
Subcontract Sum (o Date $ $20.5090,810.00 Less Previous Certlficates for Payment $ $18.514.199.50
Current Paymont Due .8 $445,847.00
$

Balance to Finish {including retalnage} $1,639,863.50

The undersigned cerlifies that is has performed labor and has fumished all material, machinery, fuel and equipment covered by this Application for
Payment in accord with the subcontract documents. It has paid aif amounts due for work covered by previously funded Applications, and the current
payment due to the undersigned will be utilized to fund and pay alt of its subcentraclors, malerialmen, and labor for work in connection with the
project descrived above within 7 days of receipt of the “Current Payment Due.”

TURNER/IQZANNENAA will make payment hereunder in retiance upon the

The undersigned acknowledges that
representations made in this application.

Subcontractor: Coleman-Spohn Mechanical, inc. JV

Date: ,Z{/Z I’ '/4@

Title:  Conlroller

“OEFICIAL SEAL ==

COLLEEN R*vERS Subgoribed and swom lo be}7e me this m of ﬂ . 206‘
| | 77,

Motary P
tary My Commission Expires: // ~2f~/ &

Notary Public,

My Commiss >

R Al o L0 SR

SRR
S e e e

CONDITIONAL WAIVER OF LIEN

Conditioned upon payment, the undersigned, for and in consideration of payment made to the undersigned as a result of this Application, release
does hereby walve, release and surrender any and all lien or claim or right to lien, to the date of this waiver, for labor, malerial andlor services

{urnished in connection with the above described Project.
Subcontractor:  Coleman-SpohaMechanical, Ing. JV Dale: oZ/Z 7% I
[4 /

/ e
By: Titte:  Controllet

G~

Subscribed and swom to befoggme this day of . 201$A
Notary Public: ormmission Expires: / / ”@Zf “"/ é
vt N e b

“OFFICIAL SEAL
COLLEEM MYERS
Motary Public, Siate of lHliinols
My Commission Expires 11-85-18
L T T I S R R e S




APPLICATION AND CERTIFICATE FOR PAYMENT

AlIA DOCUMENT G702

PAGE ONE OF 4( PAGES

TO: Turner Construction Company  PROJECT: Cleveland Convention APPLICATION NO: 17 Distribution to:
1422 Euclid Ave Center Hotel APPLICATION DATE: 02/15/16 OWNER
Suite 1400 100 Lakeside Ave PERIOD TO: 02/28/16
Cleveland, OH 44115 Cleveland, OH 44114 PROJECT NO: 146177
FROM CONTRACTOR: CSM1#220 ARCHITECT
Coleman-Spohn Mechanical Inc. JV CONTRACT DATE:  August 14, 2014 CONTRACTOR

PO Box 650
Frecport, 11. 61032

CONTRACT FOR: SITE UTILITIES

Application is made for payment, as shown below, in connection with the Contract.
Continuation Sheet, AIA Document G703, is attached.

The undersigned Contractor certifies that to the best of the Contractor's knowledge,
information and belief the Work covered by this Application for Payment has been
completed in accordance with the Contract Documents, that all amounts have been paid
by the Contractor for Work for which previous Certificates for Payment were issued and
payments received from the Owner, and that current payment shown hercin is now due.

1. ORIGINAL CONTRACT SUM 3 19,055,756.00
2. Net change by Change Orders $ 1,544,154.00 CONTRACTOR:
3. CONTRACT SUM TO DATE (Line 12 2) $ 70,599,910.00 (% /
4. TOTAL COMPLETED & STORED TO DATE $ 19,990,042.50
(Coluron G on G703) By: { Ginnny g o Date: 2/25/2016
5. RETAINAGE: [
a. 5% of Contract Amount 3 1,029,996.00 Stateof:  ILLINQO, County of:
{Column D + E on G703) Subscribed and 3
0, : jonf
b. 5% of Stored Matcrial 5 0.00 Notary Public ~ERISA *;,“ E.,a‘mxs :
e ¥, 4
{Column F on G703) My Commtis: “&%%M ,1,34;;5 ;
Total Retainage (Lines Sa+ 5b or S P i ]
Total in Column I of G703) $ 1,029,996.00 ARCHITECT'S CERTIFICATE FOR PAYMENT
6. TOTAL EARNED LESS RETAINAGE 5 18,960,046.50 In accordance with the Contract Documents, based on on-site observations and the data
(Linc 4 less Line 5 Total) comprising this application, the Construction Manager and Architect certify to the
7. LESS PREVIOUS CERTIFICATES FOR PAYMENT $ 18,514,199.50 Owner that to the best of their knowledge, information and belief the Work has
(Line & from prior Certificate) progressed as indicated, the quality of the Work is in accordance with the Contract
8. CURRENT PAYMENT DUE 3 445,847.00 Documents, and the Contractor is entitled to payment of the AMOUNT CERTIFIED.
9. BALANCE TO FINISH, INCLUDING RETAINAGE $ 1,639,863.50 )
(Lin¢ 3 less Linc 6) N AMOUNT CERTIFIED 3 445,847 .00
CHANGE ORDER SUMMVARY ADDITIONS ] DEDUC TTIONS (Attach explanation if amount certified differs from the amount applied for. Initial all
"T'otal changes approved figures on this Application and on the Continuation Sheet that changed to conform io the
in previous months by Owner $1,544,878.00 $139,224.00 amount certified.)
Total approved this Month $138,500.00
. ARCHITECT:
TOTALS| $1,683,378.00 $139,224 .00 By: Date:
NET CHANGES by Change Order $1,544,154.00 This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the

THE AMERICAN INSTITUTE OF ARCHITECTS 1745 NEW YORK AVE., NW., WASHiNGTON DC 20006-5292
Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

Contractor named herein. Issuance, payment and acceptance of payment arc without
prej ud:cc to any rights of the Owner or Contractor under this Contract.
(erfoero T mteiy)




CONTINUATION SHEET

A4 DOCUMENT G703 2 PAGE OF PAGES 40
AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 17
Contractor's signed certification is attached. APPLICATION DATE: g2 /15/16
In tabulations below., amounts are stated to the nearcst doilar. PERIOD TO: g3 /28/16
Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: 140177
CSM1 #220
A B C D E F G H I
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G0 TO FINISH (IF VARIABLE
APPLICATION STORED AND STORED €-G) RATE)
(D+E) (NOTIN TO DATE
D ORE) {D+E+F) 5%
10 |Pr qect Management $600,550.00 $572916.00 | $ 12,011.00 $584.927.00 97.40% $15,623.00 | - $30,027.50
20 |Mobiliztion $190.557.00 $190.557.00 $190.557.00 100.00% $0.00 $9,527.85
30 [Sofety $95.000.00 $90,25000 | $ 1,.900.00 $92.150.00 97.00% $2.850.00 $4.750.00
40 |BIM Modd Management $95.000.00 $95.000.00 $95.000.00 100.00% $0.00 $4.750.00
50 |Piping Coordination $195,500.00 $195.500.00 $195,500.00 100.00% $0.00 $9.775.00
60 |Submittals $190,557.00 $190,557.00 $190.557.00 100.00% $0.00 $9.527.85
70
80
90 :
100 {VAV's & FPVAV's $44.200.00 $44.200.00 $44.200.00 100.00% $0.00 $2,210.00
110 |Mx, Pumps & Accessorries $286,589.00 $286,589.00 $286.589.00 100.00% $0.00 $14,329.45
120 |Steam PRV, Traps, Accessorries $110,000.00 $110.000.00 $110,000.00 100.00% $0.00 $5.500.00
130 {Variable Frequency Drives $142.219.00 $142,219.00 $142.219.00 100.00% $0.00 $7.110.95
140 |Pool AHU $27,300.00 $27.300.00 $27,300.00 100.00% $0.00 $1.365.00
150 {Polution Control Unit $161.033.00 $152.980.00 $152,980.00 95.00% $8.053.00 $8.051.65
160 {Fan Coil Units $75.712.00 $75.712.00 $75.712.00 100.00% $0.00 $3.785.60
170 JAir Door Units $26,565.00 $26,565.00 $26.565.00 100.00% $0.00 $1.328.25
180 {CUHM and UH $52.945.00 $52,945.00 $52.945.00 100.00%, $0.00 $2.647.25
190 jRadiant Paneds/Electric Htrs. $28,875.00 $28.875.00 $28.875.00 100.00% $0.00 $1.443.75
200 jHeat Transfer Package $0.00 $0.00 $0.00
210 {Snow Melt Tubing $0.00 $0.00 $0.00
220 {Finned Tube Radiators $72.000.00 $26,000.00 $26.000.00 36.11% - $46,000.00 $3.600.00
230 $0.00 $0.00
240
SUB TOTALS $2.394.602.00 $2,308,165.00 $13.911.00 $0.00 $2.322.,076.00 96.97% $72.526.00 $119.730.10

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document’s Authenticity

AIADOCUMENT G703 - CONTINUATION SHEET FOR G702 - 1¢82 EDITION - AlA - &1992

THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W. WASHINGTON, D.C. 20006-5232

G703-1992




CONTINUATION SHEET AI4 DOCUMENT G703 3 race oF FacEs 40
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 17
Contractor's signed certification is attached APPLICATION DATE: p52/15/1¢6
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: g2/28/16
Use Column 1 on Contracts wherc variable retainage for line items may apply. ARCHITECT'S PROJECT NO: 140177
CSMI #220
A B C D E F G H - I
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NG, VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G+C) TO FINISH (IF VARIABLE
APPLICATION STORED AND STORED (C-G) RATE)
(D+E) (NOTIN TO DATE
) D ORE) (D+E+F) 5%
Sub Totals From Previous Page $2,394.,602.00 $2,308,165.00 $13,911.00 $0.00 $2,322,076.00 96.97% $72,526.00 $119,730.10
300 |B1 Pipe, Vaves, Fittings $495.630.00 $495,630.00 $495.630.00 100.00% 30.00 $24,781.50
310 |L1 Fipe, Vaves, Fittings $213,150.00 $213,150.00 $213,150.00 100.00% $0.00 $10,657.50
320 |L2 Pipe, Vaves, Fittings $110,500.00 $110,500.00 $110,500.00 100.00% $0.00 $5.525.00
330 |L3 Pipe Vdves, Fittings $99.650.00 $99,650.00 $59.650.00 100.00% $0.00 $4,982.50
340 |L4 Pipe, Valves, Fittings $97.450,00 $97,450.00 $97.450.00 100.00% $0.00 $4,872.50
350 {L5 Pipe Vadves, Fittings $86,303.00 $86,303.00 $86,303.00 100.00% $0.00 $4.315.15
360 [L5.5 Fipe, Vdves, Fittings $116,430.00 $116,430.00 $116,430.00 [00.00% $0.00 $5.821.50
370 [L6 Fipe, Vdves, Fittings $105,600.00 $105,600.00 $105.600.00 100,00% $0.00 $5.280.00
380 |Main Riser Fipe, Vaves, Fittings $245,320.00 $245,320.00 $245,320.00 100.00% $0.00 $12,266.00
v 390 |FCU Riser Pipe, Vdves, Fittings $60,000.00 $60,000.00 $60,000.00 100.00% $0.00 $3,000.00
400 |Penthouse Fipe, Valves, Fittings $100,500.00 $95,850.50 { $ 4,649.50 $100,500.00 100.00% $0.00 $5,025.00
500 1B81: Overhead HVAC Rough In $887,417.00 $887.417.00 $887,417.00 100.00% $0.00 $44.370.85
510 |B1: Set & Fipe Mechanical Equipment $381,755.00 $381,755.00 $381,755.00 100.00% 50.00 $19,087.75
520 |L1: BOH Overhead HVAC Rough In $250,423.00 $250,423.00 $250,423.00 100.00% $0.00 $12,521.15
530 {L1: BOH Set Mechanica Equipment $25,763.00 $25,763.00 $25,763.00 100.00% $0.00 $1,288.15
540 {L1: LOBBY Overhead HVAC RoughIn $55.000.00 $55,000.00 $55.000.00 100.00% $0.00 $2,750.00
550 {L1: szt/Fipe Termind Units $49.460.00 $46,987.00 $46.987.00 95.00% $2.473.00 $2.473.00
555 {L1 Fipe Risers $210,600.00 $210,600.00 $210.600.00 100.00% $0.00 $10,530.00
560 ]L2 BOH; Overheed HYAC Rough in $66,397.00 $66,397.00 $66,397.00 100.00% $0.00 $3,319.85
570 1.2 KITCHEN: Overhead HVAC Rough In $70,095.00 $70.095.00 $70,095.00 100.00% $0.00 $3.504.75
L2 RESTAURANT: Overhead HVAC
580 iRough In $55.161.00 $55.161.00 $55,161.00 100.00% $0.00 $2,758.05
590 |L2 Set/Fipe Termind Units $45,000.00 $41.607.00 $41,607.00 9246% $3.393.00 $2.250.00
595 |L2 Pipe Risers $180,650.00 $180,650.00 $180,650.00 100.00% $0.00 $9.032.50
SUB TOTALS $6,402,856.00 $6,305,903.50 $18,560.50 $0.00 $6,324.464.00 98.78% $78,392.00 $320,142.80
Users may cbtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity
AlA DOCUMENT G703 - CONTINUATION SHEET FOR G702 - 1992 EDITION - AIA - 1992
THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W. WASHINGTON, D.C. 20006-5232 G703-1992




CONTINUATION SHEET

AIA DOCUMENT G703 4 PaGE OF PAGES 40
AJA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 17
Contractor's signed certification is attached, APPLICATION DATE: g2/15/16
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: g2/28/16
Usc Column 1 on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: 140177
CSMI #220
A B C D E F G H 1
TTEM DESCRIPTION OF WORK SCHEDULED WORR COMPLETED MATERIALS TOTAL %% BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G+C) TO FINISH (TF VARIABLE
APPLICATION STORED AND STORED (C-G) RATE)
(D+E) NOTIN TO DATE
D ORE) (DH+E+E) 5%
Sub Totals From Previous Page $6.402.856.00 $6,305.903.50 $18,560.50 $0.00 $6.324.464.00 98.78% $78.392.00 $320.142.80
600 ]L.3 BOH: Overhead HVAC Rough In $161.620.00 $161.620.00 $161.620.00 100.00% $0.00 $8.081.00
610 JL3 R BALLROOM: Overhead HVAC Rough in $44.193.00 $44,193.00 $44,193.00 100.00% $0.00 $2,209.65
620 |L3 PREFUNCTION: Overhead HVAC Rough In $51,198.00 $51,198.00 $51,198.00 100.00% $0.00 $2,559.90
630 |L.3 Sct/Pipe Terminal Units $32.352.00 $32,352.00 $32,352.00 100.00% $0.00 $1,617.60
640 |L4 Overhead HVAC Rough in $193.633.00 $193.633.00 $193,633.00 100.00% $0.00 $9.681.65
650 |L4 SctPipe Terminal Units $36.316.00 $36.316.00 $36.316.00 100.00% $0.00 $1.815.80
655 L3/4 Pipe Risers $262.300.00 $262.300.00 $262.300.00 100.00% $0.00 $13.115.00
660 |15 BOH: Overhead HVAC Rough In $266.642.00 $266.642.00 $266,642.00 100.00% $0.00 $13,332.10
L5 MAIN BALLROOM: Overhead HVAC
670 |Rough In $47.645.00 $47.645.00 $47.645.00 100.00% $0.00 $2.382.25
680 {LS PREFUNCTION: Overhead HVAC Rough In $89.293.00 $89.293.00 " $89.293.00 100.00% $0.00 $4.464.65
690 LS Set/Pipe Terminal Units $47.020.00 $44.669.00 | § 2.351.00 $47.020.00 100.00% $0.00 $2.351.00
695 L5/5.5 Pipe Risers $262.300.00 $262.300.00 $262.300.00 100.00% $0.00 $13.115.00
700 |L6: Mech / Fan Coil Unit Piping Risers $64.297.00 $64.297.00 $64.297.00 100.00% $0.00 $3214.85
710 |L6: Piping Above Ceiling Rough-In $150.910.00 $150.910.00 $150.910.00 100,00% $0.00 $7.545,50
720 |L6: Install & Conneet Fan Coil Units $16,000.00 $16,000.00 $16.000.00 100.00% $0.00 $800.00
730 |L7: Mech / Fan Coil Unit Piping Risers $64.753.00 $64.753.00 $64,753.00 100,00% $0.00 $3,237.65
740 |L7: Install & Conneet Fan Coil Units $34.867.00 $34,867.00 $34.867.00 100.00% $0.00 $1.743.35
750 |L8: Mech / Fan Coil Unit Piping Risers $64.753.00 $64,753.00 $64.753.00 100.00% $0.00 $3.237.65
760 |L8: Install & Conneet Fan Coil Units $34.867.00 $34.867.00 $34.867.00 100.00% $0.00 $1.743.35
770 |L9: Mcch / Fan Ceil Unit Piping Risers $64,753.00 $64.753.00 $64.753.00 100.00% $0.00 $3,237.65
780 |L9: Install & Conneet Fan Coil Units $34,867.00 $34.867.00 $34.867.00 100.00% $0.00 $1.743.35
790 |1.10: Mech / Fan Cofl Unit Piping Risers $64.753.00 $64,753.00 $64,753.00 100.00% $0.00 $3.237.65
800 {1.10; Instali & Conneet Fan Coil Units $34.867.00 $34.867.00 $34,867.00 100.00% $0.00 $1,743.35
SUB TOTALS $8.527,055.00 $8.427.751.50 $20,911.50 $0.00 $8.448.663.00 99.08% $78.392.00 $426.352.75
Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document’s Authenticity
AlA DOCUMENT G703 - CONTINUATION SHEET FOR G702 - 1982 EDITION - AlA - §1992 G703-1992

THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W. WASHINGTON, D.C. 20006-5232




CONTINUAT'ON SHEET Al4 DOCUMENT G703 5 PaGE OF PAGES 40

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 17
Contractor's signed certification is attached. APPLICATION DATE: g2/15/16
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: g2/28/16
Use Column 1 on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: 140177
CSMI #220
A B C D E F G H H
[TEM DESCRIPTION OF WORK SCHEDULED WORK (_:_ON PLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED | {G+C) TO FINISH (IF VARIABLE
APPLICATION STORED AND STORED C-G) RATE)
(D+E) (NOT IN TO DATE
DORE) (D+E+F) 5%
Sub Totals From Previous Page $8.527,055.00 $8.427.751.50 $20911.50 $0.00 $8.448.663.00 99.08% $78.392.00 $426352.75
810 [L.11: Mech/ Fan Coil Unit Piping Risers $64.753.00 $64.753.00 : $64.753.00 100.00%, $0.00 $3.237.65
820 [L11: install & Connect Fan Cail Units $34,867.00 $34,867.00 $34,867.00 100.00% $0.00 $1.743.35
830 |L12: Mech/ Fan Cail Unit Fiping Risars $64,753.00 $64.753.00 $64.753.00 100.00% $0.00 $3.237.65
840 |12 Ingtall & Connex Fan Coil Units $34.867.00 $34.867.00 $34.867.00 100.00% $0.00 $1.743.35
850 |L14: Mech/ Fan Coil Unit Piping Risers $64.753.00 $64,753.00 $64.753.00 100.00% $0.00 $3.237.65
860 |L14: Install & Connect Fan Coil Units $34.867.00 $34,867.00 $34.867.00 100.00% $0.00 $1,743.35
870 |L15: Mech/ Fan Cail Unit Piping Risers $64.753.00 $64,753.00 $64.753.00 100.00%7 $0.00 $3.237.65
880 {L15: Install & Connect Fan Cail Units $34.367.00 $34,867.00 $34,867.00 100.00% $0.00 $1,743.35
890 {L16: Mech/ Fan Cail Unit Piping Risers - $66.413.00 $66.413.00 $66.413.00 100.00% $0.00 $3.320.65
900 |L.16: Instdl & Connect Fan Cail Urits $35,761.00 $35.761.00 $35,761.00 100.00% $0.00 $1,788.05
910 |L17: Mech/ Fan Coil Unit Fiping Risers $66,413.00 $66,413.00 $66.413.00 100.00% $0.00 $3.320.65
920 |L17: Instdl & Connect Fan Coil Units $£35,761.00 $35.761.00 $35,761.00 100.00% $0.00 $1.788.05
930 |L.18: Mech / Fan Cail Unit Fiping Risers $66,413.00 $66.413.00 $66,413.00 100.00% $0.00 $3.320.65
940 |1.18: Install & Connect Fan Coil Units $35,761.00 $35,761.00 $35,761.00 100.00% $0.00 $1,788.05
950 |L19: Mech/ Fan Coil Unit Fiping Risers $66,413.00 $66,413.00 $66.413.00 100.00% $0.00 $3,320.65
960 |L19. Install & Connect Fan Coil Units $35,761.00 $35,761.00 $35,761.00 100.00% $0.00 $1.788.05
970 |L20: Mech / Fan Cail Unit Piping Risers $66.413.00 $66.413.00 $66.413.00 100.00% $0.00 $3.320.65
980 |L20: Install & Cornect Fan Cail Units $35.761.00 $35,761.00 $35.761.00 100.00% $0.00 $1.788.05
990 {L.21: Mech / Fan Coil Unit Fiping Risers $66413.00 $66413.00 $66.413.00 100.00% 50.00 $3320.65
1000 {L.21: Install & Connect Fan Coil Units $35.761.00 $35.761.00 $35.761.00 100.00% $0.00 £1.788.05
1010 {L22: Mech / Fan Cail Unit Piping Risers $66.413.00 $66.413.00 $66.413.00 100.00% $0.00 $3.320.65
1020 {L22: Instalt & Connect Fan Coil Units $35.761.00 $35.761.00 $35.761.00 100.00% $0.00 $1.788.05
1030 |L.23: Mech/ Fan Cail Unit Piping Risers $66,413.00 $66.413.00 $66,413.00 100.00% $0.00 $3.320.65
SUB TOTALS $9,707.166.00 $9.607.862.50 $20,911.50 $0.00 $9.628,774.00 99.19% $78.392.00 $485.358.30

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document’s Authenticity

AIA DOCUMENT G703 - CONTINUATION SHEET FOR G702* 1992 EOITION - AlA - 1992
THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W. WASHINGTON, D.C. 20008-5232 G703-1992




CONTINUATION SHEET AIA DOCUMENT G703 6 pace o eaces 40

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 17
Contractor's signed certification is attached. ’ APPLICATION DATE: 02/15/16
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: o2/28/16
Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: 140177
, CSMI #220
A _ B c D E F G H )
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED G+C) TO FINISH (IF VARIABLE
APPLICATION STORED AND STORED C-G) RATE)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F) 5%

Sub Totals From Previous Page $9,707,166.00 $9,607,862.50 §20,911,50 $0.00 $9,628.774.00 99.19% $78,392.00 $485,358.30
1640123 Ingtal & Connect Fan Coil Units $35,761.00 $35.761.00 $35,761,00 100.00% $0.00 $1,788.05
1050}t.24: Mech/ Fan Coil Unit Piping Risers $66.413.00 $66.413.00 $66.413.00 100.00% $0.00 $3,320.65
1060{1.24: Ingtal & Connect Fan Coil Units $35,761.00 $35,761.00 $35,761.00 100.00% $0.00 $1,788.05
1070fL.25: Mech / Fan Coil Unit Fiping Risers $68.074.00 $68.074.00 $68.074.00 100.00% $0.00 $3.403.70
1080}L.25; Install & Connect Fan Coil Units $35,761.00 - $35,761.00 $35,761.00 100.00% $0.00 $1.788.05
1090|L.26: Mech / Fan Coil Unit Piping Risers $68,074.00 $68.074.00 $68,074.00 100.00% $0.00 $3,403.70
1100]1.26: Install & Connect Fan Coil Units §35,761.00 3$35,761.00 $35,761.00 100.00% $0.00 $1,788.05

1110 [L27: Mech / Fan Coil Unit Fiping Risers $66.413.00 $66,413.00 $66.413.00 100.00% $0.00 $3,320.65
1120 |L27: Install & Connect Fan Coil Units $35,761.00 $35.761.00 $35.761.00 100.00% $0.00 $1,788.05
1130 |28 Mech / Fan Coil Unit Fiping Risers $60,005.00 $60,005.00 $60.005.00 100.00% $0.00 $3,000.25
1140 |L.28: Install & Connect Fan Coil Units $35,761.00 §35.761.00 $35.761.00 100.00% $0.00 $1,788.05
1150 {L28: Mech/ Fan Coil Unit Piping Risers $60,005.00 $60,005.00 $60.005.00 100.00% $0.00 $3.000.25
1160 }L29: Install & Cornect Fan Coil Units $35.761.00 $35.761.00 $35.761.00 100.00%| $0.00 $1,788.05
1170 {L30: Mech / Fan Cail Unit Fiping Risers $60,005.00 $60.005.00 $60,005.00 100.00% $0.00 $3,000.25
1180 [L30: Ingtall & Connect Fan Coil Units $35.761.00 $28.609.00 $7,152.00 $35.761.00 100.00% $0.00 $1,788.05
1190 |L.31: Mech/ Fan Coil Unit Piping Risers 560,005.00 $60,005.00 $60,005.00 100.00% $0.00 $3.000.25
1200 |L31: ingtall & Connect Fan Coil Units $35.761.00 $28.609.00 $7.152.00 $35,761.00 100.00% $0.00 $1,788.05
1210 |L32: Mech/ Fan Cail Unit Piping Risers $60.005.00 $60,005.00 $60,005.00 100.00% $0.00 $3,000.25
1220 |L.32 Ingtall & Connext Fan Coil Units $35,761.00 $28,609.00 $7,152.00 $35,761.00 100.00% $0.00 $1,788.05
1230 |Penthouse: Overhead HVAC Rough In $82,806.00 $70,385.00 $4,140.00 $74.525.00 90.00% $8.281.00 $4,140.30
1240 |Penthouse: Set Mechanical Equipment $15,000.00 $15.000.00 $15.000.00 100.00% $0.00 $750.00
1300 |Crane $50,000.00 $50,000.00 $50.000.00 100.00% $0.00 $2,500.00
1310 {Lifts : $51,000.00 $50,489.00 $511.00 ' $51,000.00 100.00% $0.00 $2.550.00

SUB TOTALS $10,832.581.00 $10.698.889.50 $47.018.50 $0.00 $10.745,908.00 99.20% $86,673.00 $541,629.05

tsers may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

A DOCUMENT G703 - CONTINUATION SHEET FOR G702 + 1992 EDITION - AlA - ©1892 ) ;
THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W. WASHINGTON, 0.C, 20006-5232 . G703-1992




CO NT'N UAT‘ ON SHEET AlA DOCUMENT G703 7 PAGE OF PAGES 40
AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 17
Contractor's signed certification is attached. APPLICATION DATE: g2/15/156
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: g2/28/16
Use Column 1 on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: 140177
A B C D E F G H 1
TEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED G+0) TO FINISH (IF VARIABLE
APPLICATION STORED AND STORED ’ -G RATE)
(D +E) {(NOT IN TO DATE
DORE) (D+E+F) %
Sub Totals From Previous Page $10.832.581.00 $10,698,889.50 $47.018.50 $0.00 $10,745,908.00 99.20% $86,673.00 $541,629.05
Subcontractors
2000 [Sheet Metal - Smith & Oby
2001 |Permits $45.000.00 $45,000.00 $45.000.00 100.00% $0.00 $2.250.00
2002 |Rentals/Lifts $77.000.00 $74,290.00 $2,710.00 $77,000.00 100.00% $0.00 $3.850.00
2003 | Coordination $121,370.00 $121,370.00 ) $121.370.00 100.00% $0.00 $6,068.50
2004 | Mobilization $4,500.00 $4.500.00 $4.500.00 100.00% $0.00 $225.00
2005 |Project Management $46,500.00 $37,781.00 $2,179.00 $39.960.00 85.94% $6,540.00 $2,325.00
B1 - Sheetmetal Rough-in
2006 |Labor §177,480.00 $168,606.00 $168,606.00 95.00% $8,874.00 $3.874.00
2007 [Material $129,200.00 $122,740.00 $122,740.00 95.00% $6.460.00 $6,460.00
B1 - Sheetmetal Finish
2008 |Labor $8,500.00 $7,650.00 $7,650.00 90.00% $850.00 $425.00
2009 {Material $14,200.00 $14.200.00 $14,200.00 100.00% $0.00 $710.00
L1 - Sheetmetal Rough-in
2010 {Labor $302,520.00 $287.394.00 $287,394.00 95.00% $15,126.00 $15,126.00
2011 |Material $156.,750.00 $148,912.00 $148,912.00 95.00% $7.838.00 $7.837.50
1.1 - Sheetmetal Finish
2012 |Labor $22.600.00 $18,080.00 $3,390.00 $21.470.00 95.00% $1,130.00 $1,130.00
2013 |Matenal $29,000.00 $29,000.00 $29.000.00 100.00% $0.00 $1.450.00
1.2 - Sheetmetal Rough-in
2014 tLabor $421,080.00 $400,026.00 $400,026.00 95.00% $21,054.00 $21,054.00
2015 |Material $205,020.00 $194,769.00 $194,769.00 95.00% $10,251.00 -$10.251.00
L2 - Sheetmetal Finish
2016 [Labor $18,200.00 $14,560.00 $1.820.00 $16,380.00 90.00% $1,820.00 $910.00
2017 |Material $34,000.00 $34.000.00 $34,000.00 100.00% $0.00 $1,700.00
SUB TOTALS $12,645,501.00 $12.421,767.50 $57,117.50 $0.00 $12.478,885.00 98.68% $166,616.00 $632,275.05
Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document’s Authenticity
AR DOCUMENT G703 - CONTINUATION SHEET FOR G702 - 1992 EDITION - AIA - ©1992
THE AMERICAN INSTITUTE GF ARCHITECTS, 1735 NEW YORK AVENUE, N.W. WASHINGTON, D.C. 20006-5232 G703-1992
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AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 17
Contractor's signed certification is attached. APPLICATION DATE: 02/15/16
In tabulations below, amounts arc stated to the nearest dollar. PERIOD TO: g2/28/16
Use Column 1 on Contracts where variable retainage for line itcros may apply. ARCHITECT'S PROJECT NO: 140177
A B C D E F G H 1
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED {G=C) TO FINISH (IF VARIABLE
APPLICATION STORED AND STORED {C-G) RATE)
(D+E) (NOT IN TO DATE
DORE) (D+E+F) 5%
Sub Totals From Previous Page $12,645,50i.00 $12,421,767.50 $57,117.50 $0.00 $12,478,885.00 98.68%, $166,616.00 $632,275.05
L3 - Sheetmetal Rough-in
2018|L.abor $283,800.00 $269,610.00 $14,190.00 $283,800.00 100.00%, 30.00 $14,190.00
20t9|Material * $100,080.00 $95,076.00 $5,004.00 $100,080.00 100.00% $0.00 $5,004.00
L3 - Sheetmetal Finish
2020{t.abor $8,000.00 $6,400.00 $1,200.00 $7,600.00 95.00% $400.00 $400.00
2021 |Material $13,500.00 $13,500.00 $13,500.00 100.00% $0.00 $675.00
L4 - Sheetmetal Rough-in .
2022{L abor $125,760.00 $119,472.00 $6,288.00 $125,760.00 100.00% 30.00 $6,288.00
2023| Material $42,120.00 $40,014.00 $2,106.00 $42,120.00 100.00% $0.00 $2,106.00
L4 - Sheetmetal Finish
2024{Labor $1,900.00 $1,520.00 $285.00 $1,805.00 95.00% $95.00 $95.00
2025} Material $4,500.00 $4,500.00 $4,500.00 100.00% $0.00 $225.00
L5 - Sheetmetal Rough-in
2026|Labor $345,000.00 $327.750.00 $17.250.00 $345,000.00 100.00% $0.00 $17.250.00
2027|Material $226,800.00 $215,460.00 $11,340.00 $226,800.00 100.00% $0.00 $11,3490.00
L5 - Sheetmetal Finish
2028{Labor $22,400.00 $13,440.00 $8,960.00 $22,400.00 100.00% $0.00 $1,120.00
2029fMaterial $19,800.00 $19,800.00 $19,800.00 100.00% $0.00 $990.00
L6 - Sheetmetat Rough-in
2030{l.abor $235,080.00 $223,326.00 $223.326.00 95.00% $11,754.00 $11,754.00
2031{Material $135,720.00 $128,934.00 $128,934.00 95.00% $6,786.00 $6,786.00
L6 - Sheetmetal Finish
2032{Labor $2,100.00 $630.00 $1,155.00 $1,785.00 85.00% $315.00 $105.00
2033{Material $2,000.00 $2,000.00 S?.,OO0.00 100.60% $0.00 $100.00
SUB TOTALS $14.214,061.00 $13,903,199.50 $124,895.50 $0.00 $14,028,095.00 98.69% $185,966.00 $710,703.05
Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document’s Authenticity
AlA DOCUMENT G703 - CONTINUATION SHEET FOR G702 - 1692 EDITION - AIA - 91992
THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W. WASHINGTON, D.C. 20006-5232 G703-1992
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AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 17
Contractor's signed certification is attached. : : ) APPLICATION DATE: g2/15/156
In tabulations below, amounts are stated to the nearcst dollar. PERIOD TO: g2 /28716
Use Column 1 on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: 140177
A B C D | 3 F G H I
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO, VALUE FROM PREVIOUS THIS FERIOD PRESENTLY COMPLETED (G~ C) TO FINISH (IF VARIABLE
APPLICATION STORED AND STORED {C-G) - RATE)
(D+E) (NOT IN TO DATE
. DORE) (D+E+F) 5%
Sub Totals From Previous Page $14,214,061.00 $13,903,199.50 $124,895.50 $0.00 $14,028,095.00 98.69% $185,966.00 $710,703.05
L7 - Sheetmetal Rough-in
2034{L.abor $31,920.00 $30,324.00 $1,596.00 $31,920.00 100.00% $0.00 $1,596.00
2035|Material $5.980.00 $5,681.00 $299.00 $5,980.00 §00.00% §0.00 $299.00
L7 - Sheetmetal Finish
2036|Labor $1,700.00 $1,530.00 $170.00 $1,700.00 100.00% $0.00 $85.00
20371Material $1,500.00 $1,500.00 $1,500.00 100.00% $0.00 $75.00
. 1.8 - Sheetmetal Rough-in
2038{Labor $32,040.00 $30,438.00 $1,602.00 $32,040.00 100.00% $0.00 $1,602.00
2039|Material $5,980.00 $5,681.00 $299.00 $5,980.00 100.00% $0.00 $299.00
L8 - Sheetmetal Finish
2040} Labor $1,760.00 $1,615.00 $85.00 $1,700.00 100.00% $0.00 $85.00
2041 }Material $£.500.00 $1,500.00 $1,500.00 100.00% $0.00 $75.00
L9 - Sheetmetal Rough-in
2042Labor $32,280.00 $30,666.00 $1,614.00 $32,230.00 100.00% $0.00 $1,614.00
2043{Maternial $5,980.00 $5,681.00 $299.00 $5,980.00 100.00% $0.00 $299.00
L9 - Sheetmetal Finish
2044{L_abor $1,700.00 $1,530.00 $170.00 $1,700.00 100.00% $0.00 $85.00
2045|Material $1,500.00 $1,500.00 $1,500.00 100.00% $0.00 $75.00
L10 - Sheetmetal Rough-in
2046|Labor : $32,520.00 $30,894.00 $1,626.00 $32,520.00 100.00% $0.00 $1,626.00
2047 Material $5,980.00 $5,681.00 3299.00 $5,980.00 100.00% $0.00 $299.00
L10 - Sheetmetal Finish
2048|Labor $1,700.00 $1,530.00 $170.00 $1,700.00 100.00% $0.00 $85.00
2049 Material $1,500.00 $1,500.00 $£1,500.00 100.00% $0.00 . $75.00
SUB TOTALS $14,379,541.00 $14,060,450.50 $133,124.50 $0.00 $14,193,575.00 98.71% $185.966.00 $718,977.05

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document’s Authenticity

AlA DCCUMENT 6703 - CONTINUATICN SHEET FOR G702 - 1992 EDITION - AlA - ©1992
THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W. WASHINGTON, D.C. 20006-5232 G703-1992




CONTINUATION SHEET

AIA DOCUMENT G703 10 PAGE OF PAGES 40
AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 17
Contractor's signed certification is attached. APPLICATION DATE: g2/15/16
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 92/28/16
Use Column I on Contracts wherc variable retainage for line items may apply. ARCHITECT'S PROJECT NO: 140177
A B C D E F G H 1
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS ‘THIS PERIQD PRESENTLY COMPLETED G+ ) TO FINISH (IF VARIABLE
APPLICATION STORED AND STORED €-G RATE)
@ +E) (NOT IN TO DATE
DORE) (D+E+F) 5%
Sub Totals From Previous Page $14,379,541.00 $14,060,450.50 $133,124.50 $0.00 $14,193,575.00 98.71% $185.966.00 $718,977.05
.11 - Sheetmetal Rough-in
2050{Labor $32,760.00 $31,122.00 $1,638.00 $32,760.00 100.00% $0.00 $1,638.00
2051{Material $5,980.00 $5,681.00 $299.00 $5,980.00 100.00% $0.00 $299.00
11 - Sheetmetal Finish
2052|Labor $1,700.00 £1,530.00 $170.00 $1,700.00 100.00% $0.00 $85.00
2053 | Material $1,500.00 $1,500.00 $1,500.00 100.00% $0.00 §75.00
[12 - Sheetmetal Rough-in
2054{Labor $32,880.00 $31,236.00 $1,644.00 $32,880.00 100.00% $0.00 $1,644.00
2055|Material $6,110.00 $5,805.00 $305.00 $6,£10.00 100.00% $0.00 $305.50
L.12 - Sheetmetal Finish
2056|Labor $1,800.00 $1,620.00 $180.00 $1.800.00 100.00% $0.00 $90.00
2057 Material $1,500.00 $1,500.00 $1,500.00 100.00%: $0.00 $75.00
L14 - Sheetmetal Rough-in
2058iLabor $33,240.00 $31,578.00 $1,662.00 $33,240.00 100.00% $0.00 $1,662.00
2059} Material $6,110.00 $5,805.00 $305.00 $6,110.00 100.00% $0.00 $305.50
L14 - Sheetmetal Finish
2060}Labor $1,800.00 $1,620.00 $180.00 $1,800.00 100.00% $0.00 $90.00
2061 Matenial $1,500.00° $1,500.00 $1,500.00 100.00% $0.00 $75.00
.15 - Sheetmetal Rough-in '
2062{Labor $33,600.00 $31,920.00 $1,680.00 $33.,600.00 100.00% $0.00 $1,680.00
2063|Material $6,110.00 $5.805.00 $305.00 $6,110.00 100.00% $0.00 $305.50
L15 - Sheetmetal Finish
2064|Labor $1,800.00 $1,620.00 $180.00 $1,800.00 100.00% $0.00 $90.00
2065} Material $1,500.00 $1,500.00 $1,500.00 100.00% $0.00 $75.00
SUB TOTALS $14,549.431.00 $14,221,792.50 $141,672.50 $0.00 $14.363,465.00 98.72% $185,966.00 $727471.55
Users may obitain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document’s Authenticity
AlA DOCUMENT G703 - CONTINUATION SHEET FOR G702 « 1992 EDITION - AjA - ©1992
THE AMERICAN INSTITUTE OF ARCHITEGTS, 1735 NEW YORK AVENUE, N.W, WASHINGTON, D.C. 20006-5232 G703-1992
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AJA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATIONNO: 17
Contractor's signed certification is attached. APPLICATION DATE: g2/15/16
In tabulations below, amounts arc stated to the nearest dollar. PERIOD TO: g2/28/16
Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: 140177
A _ B C D E F G H I
TTEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED G+ C) TO FINISH (IF VARIABLE
APPLICATION STORED AND STORED C-G} RATE)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F} 5%
$Sub Totals From Previous Page $14,549,431.00 $14,221,792.50 $141,672.50 $0.00 $14,363,465.00 98.72% $185,966.00 $727471.55
L16 - Sheetmetal Rough-in
2066{Labor $34,080.00 $32,376.00 $1,704.00 $34,080.00 100.00% $0.00 $1,704.00
2067|Material $6,110.00 $5,805.00 $305.00 $6,110.00 100.00% $0.00 $305.50
L16 - Sheetmetal Finish
2068|Labor $1,800.00 $1,620.00 $180.00 $1,800.00 100.00% $0.00 $90.00
2069|Material $1,500.00 $1,500.00 $1,500.00 100.00%| $0.00 $75.00
L17 - Sheetmetal Rough-in
2070|Labor $33,840.00 $32,1438.00 $1,692.00 $33,840.00 100.00% $0.00 $1,692.00
2071 {Material $6,110.00 $5,809.00 $301.00 $6,110.00 100.00% $0.00 $305.50
L17 - Sheetmetal Finish
2072|Labor $1,800.00 $1,620.00 $180.00 $1.800.00 100.00% $0.00 $90.00
2073|Material $1,500.00 $1,500.00 $1,500.00 100.00% $0.00 §75.00
118 - Sheetmetal Rough-in
2074|Labor $34,200.00 $32,490.00 $1,710.00 $34,200.00 100.00% $0.00 $1,710.00
2075 Material $6,110.00 $5,805.00 $306.00 $6,111.00 100.02%. ($1.00) $305.50
L18 - Sheetmetal Finish
2076{Labor $1,800.00 $1,620.00 $180.00 $1,300.00 100.00% $0.00 $90.00
2077{Material $1,500.00 $1,500.00 $1,500.00 100.00% $0.00 $75.00
1.19 - Sheetmetal Rough-in
2078|Labor $34,320.00 $32,604.00 $1,716.00 $34,320.00 100.00% $0.00 $1,716.00
2079 | Material $6,110.00 $5,805.00 $305.00 $£6,110.00 100.00% 30.00 $305.50
L19 - Sheetmetal Finish
2080|Labor $1,800.00 $1,620.00 $180.00 $1,800.00 100.00% $0.00 $90.00
2081 |Material $1,500.00 $1,500.00 $1,500.00 100.00% $0.00 $75.00
SUB TOTALS $14,723,511.00 $14,387,114.50 $150,431.50 $0.00 $14,537,546.00 98.74% $185,965.00 $736,175.55
Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document’s Authenticity
AIA DOCUMENT G703 - CONTINUATION SHEET FOR G702 - 1992 EDITION - AlA - ©1592 67031992

THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W, WASHINGTON, D.C. 20006-5232
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AlA DOCUMENT G703 12 PAGE OF PAGES 40
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 17
Contractor's signed certification is attached, APPLICATION DATE: 92/15/16
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: g2/28/16
Use Column I on Contracts where variable retainage for lincitems may apply. ARCHITECT'S PROJECT NO: 140177
A B C D E F G H 1
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED G=+0) TO FINISH (IF VARIABLE
APPLICATION STORED AND STORED (C-G) RATE)
(D+E) (NOTIN TGO DATE
DORE) (D+E+F) 5%
Sub Totals From Previous Page $14,723.511.00 $14.387,114.50 $150,431.50 $0.00 $14.537.546.00 98.74% $185.965.00 $736.175.55
L20 - Sheetmetal Rough-in
2082{Labor $34,680.00 $32.946.00 $1,734.00 $34,680.00 100.00% 30.00 $1,734.00
2083|Material $6,110.00 $5,805.00 $305.00 $6,110.00 100.00% $0.00 $305.50
120 - Sheetmetal Finish
2084|Labor $1,800.00 $1,620.00 $180.00 $1.800.00 100.00% $0.00 $90.00
2085{Material $1,500.00 $1,500.00 $1,500.00 100.00% $0.00 $75.00
L21 - Sheetmetal Rough-in
2086}L.abor $35,280.00 $33,516.00 $33,516.00 95.00% $1,764.00 $1,764.00
2087;Material $6,110.00 $5.,805.00 $5.805.00 95.01% $305.00 $305.50
L21 - Sheetmetal Finish
20831_abor $1,800.00 $1,620.00 $1,620.00 90.00% $180.00 $90.00
2089 Material $1,500.00 $1.500.00 $1,500.00 100.00% $0.00 $75.00
.22 - Sheetmetal Rough-in )
2090|L.abor $35,520.00 $33,744,00 $33,744.00 95.00% $1.776.00 $1.776.00
2091 |Material $6,240.00 $5.928.00 $5,928.00 95.00% $312.00 $312.00
L22 - Sheetrmetal Finish
2092iLabor $1,800.00 $1,620.00 §$1,620.00 90.00% $180.00 $90.00
2093 |Matenal $1,500.00 $1,500.00 $1,500.00 100.00% $0.00 $75.00
.23 - Sheetmetal Rough-in
2094|Labor $35,640.00 $33,858.00 $33,858.00 95.00% $1,782.00 $1.782.00
2095{Material $6,240.00 $5,928.00 $5.928.00 95.00% $312.00 $312.00
123 - Sheetmetal Finish
2096] L.abor $1,800,00 $1,620.00 $1,620.00 90.00% $180.00 $90.00
2097 Maternial $1.500.00 $1.500.00 $1,500.00 100.00% $0.00 $75.00
SUB TOTALS $14,902,531.00 $14,557,124.50 $152,650.50 $0.00 $14,709,775.00 98.71% $192,756.00 $745,126.55
Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document’s Authenticity
AIA DOCUMENT G703 - CONTINUATION SHEET FOR G702 - 1992 EDITION - AlA - ©1992
THE AMERICAN INSTITUTE OF ARCHITECTS, 1755 NEW YORK AVENUE, N.W. WASHINGTON, D.C. 200065232 G703-1932




CONTINUATION SHEET

AIA DOCUMENT G703 13 PaGE OF PAGES 40
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 17
Contractor's signed certification is attached. APPLICATION DATE: g2/15/16
1n tabulations below, amounts arc stated to the nearest dollar. PERIOD TO: g2/28/16
Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: 140177
A B C D E F G H I
TTEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NOQ, . VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G~QC) TO FINISH {IF VARIABLE
APPLICATION STORED AND STORED C-G) RATE)
(D+E) MNOT IN TO DATE
D ORE) (D+E+F) - 5%
Sub Totals From Previous Page $14,902,531.00 $14,557,124,50 $152,650.50 $0.00 $14,709,775.00 98.71% $192,756.00 $745,126.55
L24 - Sheetmetal Rough-in
2098tL.abor $35,880,00 $34,086.00 $34,086.00 95.00% $1,794.00 $1,794.00
2099} Material $6,240.00 $5,928.00 $5,928.00 95.00% $312.00 $312.00
.24 - Sheetmetal Finish
2100{L.abor $1,800.00 $1,620.00 $1,620.00 90.00% $180.00 $90.00
210t Matenrial $1,500.00 $1,500.00 $1,500.00 100.00% $0.00 $75.00
L25 - Sheetmetal Rough-in
2102{l.abor $36,120.00 $34.314.00 $34,314.00 95.00% $1,806.00 $1,306.00
2103 Material $6,240.00 $5,928.00 $5,928.00 95.00% $312.00 $312.00
L25 - Sheetmetal Finish
2104]L.abor $1,800.00 $1,620.00 $1,620.00 90.00% $180.00 $90.00
2105| Material $1,500.00 $1,500.00 $1,500.00 100.00% $0.00 $75.00
L26 - Sheetmetal Rough-in
2106{Ll.abor $36,360,00 $34,542.00 $34,542.00 95.00% $1,818.00 $1,818.00
2107jMaterial $6,240.00 $5,928.00 , $5,928.00 95.00% $312.00 $312.00
L26 - Sheetmetal Finish
2108}L.abor $1,800.00 $1,620.00 $1,620.00 90.00% $180.00 $90.00
2109{Matenal $1,500.00 $1,500.00 $1,500.00 100.00% $0.00 $75.00
L27 - Sheetrnetal Rough-in :
2110{Labor $36,360.00 $34,542.00 $34,542.00 95.00% $1,818.00 $1,818.00
2111} Material $5,330.00 $5,064.00 $5,064.00 95.01% $266.00 $266.50
L27 - Sheetmetal Finish
2112|Labor $1,800.00 $900.00 $900.00 50.00% $900.00 $90.00
2113|Material $1,500.00 $1,500.00 $1,500.00 100.00% $0.00 $75.00
SUB TOTALS $15,084,501.00 $14,726,696.50 $155,170.50 $0.00 $14,381,867.00 98.66% $202,634.00 $754,225.05
Users may obtain vafidation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
AlA DOCUMENT G703 » CONTINUATION SHEET FOR G702 - 1992 EDITION - AlA - 611982
THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, NW, WASHINGTON, D,C, 20006-5232 G703-1992




AlA DOCUMENT G703

CONTINUATION SHEET

14 Pace OF Paces 40
AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 17
Contractor's signed certification is attached. APPLICATION DATE: g2/15/16
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: g2/28/16
Use Column | on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: 140177
A B - C D E F G H 1
TTEM BDESCRIPTION OF WORK SCHEDULED - WORK COMPLETED MATERIALS TOTAL 2 BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED G+C) TO FINISH (IF VARIABLE
APPLICATION STORED AND STORED (€-G) RATE)
(D+E) (NOTIN TO DATE
DORE) (D+E+F) 5%
Sub Totals From Previous Page $15,084.501.00 $14,726,696.50 $155,170.50 $0.00 $14,881,867.00 98.66% $202,634.00 $754,225.05
1.28 - Sheetmetat Rough-in
211a{l.abor $35,400.00 $33,630.00 $33,630.00 95.00% $1,770.00 '$1,770.00
2115|Material $5,200.00 $4,940.00 $4,940.00 95.00% $260.00 $260.00
L28 - Sheetmetal Finish
z116|l.abor $1,800.00 $900.00 $900.00 50.00% $900.00 $90.00
2117{Material $1,500.00 $1,500.00 $1,500.00 100.00% $0.00 $75.00
129 - Sheetmetal Rough-in
2118|Labor $35,160.00 $33,402.00 $33,402.00 95.00% $1,758.00 $1,753.00
2119| Material $5.200.00 $4,940.00 $4.940.00 95.00% $260.00 $260.00
129 - Sheetmetal Finish
2120tL.abor $1,800.00 $900.00 $900.00 50.00% $900.00 $90.00
2121{Material $1,500.00 $1,500.00 $1,500.00 100.00% $0.00 $75.00
L30 - Sheetmetal Rough-in :
21221Labor $36,000.00 $34,200.00 $34,200.00 95.00% $1,300.00 $1,800.00
2123 Material $7,280.00 $6,916.00 $6,916.00 95.00% $364.00 $364.00
L30 - Sheetmetal Finish
2124lLabor $1,800.00 0.00% $1,800.00 $90.00
2125{Material $1,500.00 $1,500.00 $1,500.00 100.00% $0.00 $75.00
L31 - Sheetmetal Rough-in
2126}L.abor $46,440.00 $44,118.00 $44,118.00 95.00% $2322.00 $2,322.00
2127|Material $7,280.00 $6.916.00 $6916.00 95.00% $364.00 $364.00
1.31 - Sheetmetal Finish
2128|L.abor $1,600.00 0.00% $1,600.00 $30.00
2129|Material $1,500.00 $1,350.00 $1,350.00 90.00% $150.00 $75.00
SUB TOTALS $15,275,461.00 $14,901,608.50 $156,970.50 $6.00 $15,058,579.00 98.58% $216,882.00 $763,773.05
Users may obtain validation of this document by requesting of the license a completed AIA Document 0401 - Certification of Document's Authenticity
AlA DOCUMENT G703 - CONTINUATION SHEET FOR G702 - 1992 EDITION - AlA - ©1982
THE AMERICAN INSTITUTE OF ARGHITECTS, 1735 NEW YORK AVENUE, N.W. WASHINGTON, B.C. 20006-5232 G703-1992




CONTINUATION SHEET

Al4 DOCUMENT G703 15 pace oF paces 40
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 17
Contractor's signed ecrtification is attached. APPLICATION DATE: g2/15/16
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: g2/28/16
Use Column } on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: 140177
A B C D E F G H 1
TTEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G=C) TO FINISH (IF VARIABLE
APPLICATION STORED AND STORED (C-6) RATE)
(D+E) (NOTIN TO DATE
D OR E) (D+E+F) 5%
Sub Totals From Previous Page $15,275,461.00 $14,903,608.50 $156,970.50 $0.00 $15,058,579.00 98.58% $216,882.00 $763,773.05
L.32 - Sheetmetal Rough-in
2130fL.abor $37,800.00 $34,020.00 $1,890.00 $35,910.00 95.00%! - $1,890.00 $1,890.00
2131jMaterial $5,330.00 $5,063.00 $5,063.00 94.99% $267.00 $266.50
.32 - Sheetmetal Finish
2132{Labor $1,500.00 0.00% $1,500.00 $75.00
2133{Material $1,200.00 $1,200.00 $1,200.00 100.00% $0.00 $60.00
PL - Sheetmetal Rough-in
2134fLabor $162,600.00 $121,950.00 $32,520.00 $154.470.00 95.00% $8,130.00 $8,130.00
2135|Material $40,630.00 $38,598.00 $38,598.00 95.00% $2,032.00 $2,031.50
Johnson Controls :
2400| Submittals $30,000.00 $30,000.00 $30,000.00 100.00% $0.00 $1,500.00
2401|Project Management $80,000.00 $56,000.00 $8,000.00 $64,000.00 80.00% $16,000.00 $4,000,00
BASEMENT i
2402| Electrical Rough In Labor $27,000.00 $27,000.00 $27,000.00 100.00% $0.00 $1,350.00
2403|Electrical Rough In Material $3,500.00 $3.500.00 $3,500.00 100.00% $0.00 $175.00
2404} Electrical Finish Labor $27,000.00 $26.460.00 $540.00 $27,000.00 100.00% 30.00 $1,350.00
2405| Electrical Finish Material $3,500.00 $3,500.00 $3,500.00 100.00% $0.00 $175.00
2406} JCI Labor $45.,500.00 $31,850.00 $4,550.00 $36,400.00 80.00% $9,100.00 $2,275.00
2407{JCI Material $230,000.00 $230,000.00 $230,000.00 100.00% $0.00 $11,500.00
18T FLOOR )
2408|Electrical Rough in Labor $13,050.00 $13,050.00 $13,050.00 100.00% $0.00 $652.50
2409|Elecirical Rough in Material $1,450.00 $1,450.00 $1,450.00 100.00% $0.00 $72.50
SUB TOTALS $15,985,521.00 $15,525,249.50 $204,470.50 $0.00 $15,729,720.00 98.40% $255.801.00 | $799,276.05
Users may obtain validation of this document by requesting of the license a completed AlA Document P401 - Certification of Document’s Authenticity
AlA DOCUMENT G703 - CONTINUATION SHEET FOR G702 - 1992 EDITION - AIA - ©1882
G703-1992

THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W. WASHINGTON, D.C. 20006-5232




CONTINUATION SHEET

AIA DOCUMENT G703 16 PacE OF PaGes 40
AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 17
Contractor's signed certification is attached. APPLICATION DATE: g2/15/16
In tabulations below, amounts arc stated to the nearcst doflar. PERIOD TO: g2/28/16
Usc Column 1 on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: 140177
A B C D E F G H 1
TTEM DESCRIPTION OF WORK, SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G C) TO FINISH (IF VARIABLE
APPLICATION STORED AND STORED ' €-G) RATE)
(D+E) (NOT TN TO DATE
D ORE) (D+EAF) 5%
Sub Totals From Previous Page $15,985,521.00 $15,525,249.50 $204,470.50 $0.00 $15,729,720.00 98.40% $255,801.00 $799,276.05
241¢|Electrical Finish Labor $13,050.60 $12,398.00 $12,398.00 95.00% $652.00 $652.50
2411 |Electrical Finish Material $1.450.60 $1,450.00 $1,450.00 100.00% ' $0.00 $72.50
24121JCI Labor $24,000.00 $21,600.00 $21,600.00 90.00% $2,400.00 $1,200.00
2413{JC] Material $38,000.00 $38,000.00 $38,000.00 100.00% $0.00 $1,900.00
2ND FLOOR :
24141Electrical Rough In Labor $4,560.00 $4,500.00 $4,500.00 100.00% $0.00 $225.00
2415)Electrical Rough In Material $500.00 $500.00 $500.00 100.00% $0.00 $25.00
2416|Electrical Finish Labor $4,500.00 $4,275.00 $225.00 $4,500.00 100.00% $0.00 $225.00
2417|Electrical Finish Material $500.00 $500.00 $500.00 100.00% $0.00 $25.00
2418|JCI Labor $8,000.00 $5,600.00 $1,600.00 $7,200.00 90.00% $800.00 $400.00
24191JCI Material $17,000.00 $17,000.00 $17,000.00 100.00% $0.00 $850.00
3RD FLOOR
24201Electrical Rough In Labor $4,950.00 $4,950.00 $4,950.00 100.00% $0.00 $247.50
24211Electrical Rough In Material $550.00 $550.00 $550.00 100.00% $0.00 $27.50
2422{Electrical Finish Labor $4,950.00 $4,704.00 $246.00 $4,950.00 100.00% $0.00 $247.50
2423{Electrical Finish Material $550.00 $550.00 $550.00 100.00% $0.00 $27.50
24241JCI Labor $3,000.00 $6,400.00 $800.00 $7,200.00 90.00% $800.00 $400.00
2425|JCI Material $17,000.00 $17,000.00 $17,000.00 100.00% $0.00 $850.00
5TH FLOOR )
2426|Electrical Rough in Labor $5.400.00 $5,400.00 $5,400.00 100.00% $0.00 $270.00
2427\Electrical Rough in Material $600.00 $600.00 $600.00 100.00% §0.00 $30.00
2428|Electrical Finish Labor $5,400.00 $5,130.00 $270.00 $5,400.00 £00.00%, $0.00 $270.00
2429{Electrical Finish Material $600.00 $600.00 $600.00 100.00% $0.00 $30.00
SUB TOTALS $16,145,021.00 $£15,676,956.50 $207,611.50 $0.00 $15,884,568.00 98.39% $260,453.00 $807,251.05
Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
Ala DOCUMENT G703 - CONTINUATION SHEET FOR G702 - 1992 EDITION + AlA - 1992
THE AMERICAN INSTITUTE OF ARCHITEGTS, 1735 NEW YORK AVENUE, N.W, WASHINGTON, D.C. 20006-5232 G703-1992




CONTINUATION SHEET

AI4 DOCUMENT G703 17 enGE OF PAGES 40
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 17
Contractor's signed certification is attached. APPLICATION DATE: g2/15/16
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: ¢2/28/16
Usc Column 1 on Contracts where varjable retainage for line items may apply. ARCHITECT'S PROJECT NO: 140177
A B C D E F G H f
TTEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G+C) TO FINISH (IF VARIABLE
APPLICATION STORED AND STORED -G RATE}
(D+E) (NOTIN TO DATE
D OR E) (D+E+F) 5%
Sub Totals From Previous Page $16,145,021.00 $15,676,956.50 $207,611.50 $0.00 $15,884,568.00 98.39% $260,453.00 $807.251.05
2430t JCI Labor . $8,000.00 $6,000.00 $1,200.00 $7,200.00 90.00% $800.00 $400.00
2431{JCI Material $16,000.00 $16,000.00 $16,000.00 100.00% $£0.00 $860.00
6TH FLOOR
2432{Electrical Rough In Labor $9,900.00 $9.900.00 $£9,900.00 100.00% $0.00 | $495.00
2433}{Electrical Rough In Material $1,100.00 $1,100.00 $1,100.00 100.00% $0.00 $55.00
2434]Electrical Finish Labor $9,900.00 $9,405.00 $9,405.00 95.00% $495.00 $495.00
2435|Electrical Finish Matenial $1,100.00 $1,100.00 $1,100.00 100.00% $0.00 $55.00
2436|JCI Labor $10,000.00 $7,000.00 $1,000.00 $8.000.00 80.00% $2,000.00 $500.00
24371JCI Material $21,000.00 $21,006.06 $21,000.00 100.00% $0.00 $1,050.00
7TH FLOOR
2438|Electrical Rough In Labor $6,300.00 $6,300.00 $6,300.00 100.00% $0.00 $315.00
" 2439]Electrical Rough In Material $700.00 $700.00 §700.0¢ 100.00% $0.00 $35.00
2440]|Electrical Finish Labor $6,300.00 $5,676.00 $630.60 $6,300.00 100.00% $0.00 $315.00
2441 |Electrical Finish Material $700.00 $700.00 $700.00 100.00% $a.00 $35.00
2442{JCl Labor $2,500.00 $1,000.060 $500.0¢ $1,500.00 60.00% $1.000.00 $125.00
24431 JCI Material $12,000.00 $12,000.00 $12,000.00 100.00%, $0.00 $600.00
8TH FLOOR
2444|Electrical Rough In Labor $6,300.00 $6,300.00 $6,300.00 100.00% $0.00 $315.00
2445 Flectrical Rough In Material $700.00 $700.00 $700.00 100.00% $0.00 $35.00
2446|Electrical Finish Labor $6,300.00 $5,985.00 $315.00 $6,300.00 100.00% $0.00 $315.00
2447|Electrical Finish Material $700.00 $700.00 $700.00 100.00% $0.00 $35.00
2448|JCI Labor $2,500.00 $500.00 $750.00 $1,250.00 50.00% $1,250.00 $125.00
2449%{JC| Material $12,000.00 $12,000.00 $12,000.00 100.00% $0.00 $600.00
SUB TOTALS $16,279,021.00 $15,801,016.50 $212,006.50 $0.00 $16,013,023.00 9837% $265,998.00 $813,951.05
Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document’s Authenticity
AlA DOGUMENT G703 - CONTINUATION SHEET FOR G702 - 1992 EDITION - AIA - @192
THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W. WASHINGTON, D.C. 20006-5232 G703-1992




CONTINUATION SHEET

AIA DOCUMENT G703 18 race oF paces 40
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATICN NO: 17
Contractor's signed certification is attached. APPLICATION DATE: g2/15/16
In tabulations below, amounts arc stated to the nearest dotlar. PERIOD TO: g2/28/16
Usc Column 1 on Contracts where variable retainage for ling items may apply. ARCHITECT'S PROJECT NO: 1420177
A B [@ D i E F G H t |
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED G+C) TO FINISH (IF VARIABLE
APPLICATION STORED AND STORED {C-G) RATE)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F) 5%
Sub Totals From Previous Page $16,279,021.00 $15,801,016.50 $212,006.50 $0.00 $16,013,023.00 98.371% $265,998.00 $813,951.05
9TH FLOOR
2450|Electrical Rough In Labor $6,300.00 $6,300.00 $6,300.00 100.00% $0.00 $315.00
24511{Electrical Rough In Material $700.00 $700.00 $700.00 100.00% $0.00 $35.00
2452|Electrical Finish Labor $6,300.00 $5,985.00 $315.00 $6,300.00 100.00% $0.00 $315.00
2453|Electrical Finish Material $700.00 $700.00 $700.00 100.00% $0.00 $35.00
2454|JCI Labor $2,500.00 $500.00 §750.00 $1,250.00 50.00% $1,250.00 $125.00
2455|JCI Material $12,000.00 $12,000.00 $12,000.00 100.00% $0.00 $600.00
10TH FLOOR
2456|Electrical Rough In Labor $6,300.00 $6,300.00 $6,300.00 100.00% $0.00 $315.00
24571 Electrical Rough In Material $700.00 $700.00 $700.00 100.00% $0.00 $35.00
2458 Electrical Finish Labor $6,300.00 $5,985.00 $315.00 $6,300.00 100.00% $0.00 $315.00
2459|Electrical Finish Material $700.00 $700.00 $700.00 100.00% $0.00 $35.00
2460]JCl Labor $2,500.00 $500.00 $750.00 $1,250.00 50.00% $1.250.00 $125.00
24611JCI Material $12,000.00 $12,000.00 $12,000.00 100.00% $0.00 $600.00
11TH FLOOR
2462|Electrical Rough in Labor $6,300.00 $6,300.00 $6,300.00 100.00% $0.00 $315.00
2463 |Electrical Rough In Material $700.00 $700.00 $700.00 100.00% $0.00 $35.00
2464} Electrical Finish Labor $6,300.00 $5,985.00 $315.00 $6,300.00 100.00% $0.00 $315.00
2465|Electrical Finish Material $700.00 $700.00 $700.00 100.00% $0.00 $35.00
2466}JCI Labor $2,500.00 $500.00 $750.00 $1,250.00 50.00% $1,250.00 $125.00
2467}JCI Material $12,000.00 $12,000.00 $12,000.00 100.00% $0.00 $600.00
12TH FLOOR
2468|Electrical Rough In Labor $6,300.00 $6,300.00 $6,300.00 100.00% $0.00 $315.00
SUB TOTALS $16,370821.00 $15,885,871.50 $215,201.50 $0.00 $16,101,073.00 98.35% $269,748.00 $818,541.05
Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document’s Authenticity
AlA DOCUMENT G703 - CONTINUATION SHEET FOR G702 - 1992 EDITION « AIA - ©1992
THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W, WASHINGTON, D.C. 20006-5232 G703-1392




CONTINUATION SHEET AIA DOCUMENT G703 19 eacE OF paces 40

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 17

Contractor's signed certification is attached. APPLICATION DATE: g2/15/16

In tabulations below, amounts are stated to the ncarcst dollar. PERIOD TO: g2/28/16

Use Colurn I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: 140177

A B C D i E ¥ G H 1
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL Y% BALANCE RETAINAGE
NO. VALUE [FROM PREVIOUS | THIS PERIOD | PRESENTLY COMPLETED G+Q) FO FINISH (IF VARIABLE
APPLICATION STORED AND STORED (C-G) RATE)
(D +E) NOTIN TO DATE »
DORE) (D+E+F) 5%

Sub Totals From Previous Page $16,370,821.00 $15,885,871.50 $215,201.50 $0.00 $16,101,073.00 98.35% $269,748.00 $818,541.05
269|Electrical Rough In Material $700.00 $700.00 $700.00 100.00% $0.00 $35.00
2470|Electrical Finish Labor $6,300.00 $5,985.00 $315.00 $6,300.00 100.00% $0.00 $315.00
2471 |Electrical Finish Material $700.00 $700.00 $700.00 100.00% $0.00 $35.00
24721JCl Labor $2,500.00 $500.00 $750.00 $1,250.00 50.00% $1,250.00 $125.00
2473|JCI Material $12,000.00 $12,000.00 $12,000.00 100.00%, $0.00 $600.00

14TH FLOOR
2474|Electrical ROUgh In Labor $6,300.00 $6,300.00 $6,300.00 100.00% $0.00 $315.00
2475|Electrical Rough In Material $700.00 $700.00 ' $700.00 100.00% $0.00 $35.00
2476} Electrical Finish Labor $6,300.00 $5,985.00 | $315.00 £6,300.00 100.00% $0.00 $315.00
24771Electrical Finish Material $700.00 $700.00 $700.00 100.00% $0.00 $35.00
2478|JCI Labor $2,500.00 $500.00 $750.00 $1,250.00 50.00% $1,250.00 $125.00
2479|JCI Material $12,000.00 $12,000.00 $12,000.00 100.00% $0.00 $600.00

15TH FLOOR .
2480{Electrical Rough In Labor $6,300.00 $6,300.00 $6.300.00 100.00% $0.00 $315.00
2481 |Electrical Rough In Material $700.00 $700.00 $700.00 100.00% $0.00 $35.00
2482} Electrical Finish Labor $6,300.00 $5,985.00 $315.00 $6,300.00 100.00% $0.00 $315.00
24s83|{Electrical Finish Material $700.00 $700.00 $700.00 100.00% $0.00 $35.00
24841JCI Labor $2,500.00 $500.00 $750.00 $1,250.00 50.00% $1,250.00 $125.00
2485{JCI Material $12,000.00 $12,000.00 $12,000.00 100.00% $0.00 $600.00

16TH FLOOR
2486}Electrical Rough In Labor $6,300.00 $6,300.00 $6,300.00 100.00% $0.00 $315.00
24387{Electrical Rough In Material §$700.00 $700.00 $700.00 100.00% $0.00 $35.00
2488{Electrical Finish Labor $6,300.00 $5,985.00 $315.00 $6,300.00 100.00% $0.00 $315.00

SUB TOTALS $16463321.00 $15971,111.50 $218,711.50 $0.00 $16,189,823.00 98.34% $273.498.00 $823,166.05

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

AlA DOCUNMENT G703 - CONTINUATION SHEET FOR G702 - 1932 EDITION - AlA - ©1992 )
THE AMERIGAN INSTITUTE OF ARGHITEGTS, 1735 NEW YORK AVENUE, N.W. WASHINGTON. D.C, 20006-5232 » G703-1992




CONTINUATION SHEET

AIA DOCUMENT G703 20 ace OF PacEs 40

AlIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
Contractor's signed certification is attached.

APPLICATIONNO: 17
APPLICATION DATE: g2/15/16

In tabulations below, amounts are stated to the nearest dollar, PERIOD TO: g2/28/16

Use Column 1 on Contracts where variable retainage for line itemns may apply. ARCHITECT'S PROJECT NO: 140177
A B C D E F G H I
TEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G+C) TO FINISH (IF VARIABLE
APPLICATION STORED AND STORED C-G RATE)
(D+E) (NOTIN TO DATE
DORE) {D+E+F) 5%

Sub Totals From Previous Page $16,463,321.00 $15971,111.50 $218,711.50 $0.00 $16,189,823.00 98.34% $273,498.00 $823,166.05
2489|Electrical Finish Material §700.00 $700.00 $700.00 100.00% $0.00 $35.00
24901JC1 Labor $2,500.00 $500.00 $750.00 $I,250.00 50.00% $1,250.00 $125.00
2491 |JCI Material $12,000.00 $12,000.00 $12,000.00 100,00% $0.00 $600.00

17TH FLOOR
2492|Electrical Rough In Labor $6,300.00 $6,300.00 $6,300.00 100.00% $0.00 $315.00
2493 |Electrical Rough In Material $700.00 $700.00 $700.00 100.00% $0.00 $35.00
2494|Electrical Finish Labor $6,300.00 $5,985.00 $315.00 $6,300.00 100.00% $0.00 $315.00
2495! Flectrical Finish Material $700.00 $700.00 $700.00 100.00% $0.00 $35.00
24961JCI Labor $2,500.00 $500.00 $750.00 $1,250.00 50.00% $1,250.00 $125.00
24971JCI Material $12,000.00 $12,000.00 $12,000.00 100.00% 30.00 $600.00

18TH FLOOR
2498iElectrical Rough In Labor $6,300.00 $6,300.00 $6,300.00 100.00% $0.00 $315.00
2499|Electrical Rough In Material $700.00 $700.00 $700.00 100.00% $0.00 $35.00
2500|Electrical Finish Labor $6,300,00 $5,985.00 $315.00 $6,300.00 100.00% $0,00 $315.00
2501|Electrical Finish Material $700.00 $700.00 $700.00 100.00% 30.00 $35.00
2502(JCI Labor $2,500.00 $500.00 $750,00 $1,250.00 50.00% $1,250.00 $125.00
2503|JCI Material $12,000.00 $12,000.00 $12,000.00 100.00% $0.00 $600.00
19TH FLOOR
2504|Electrical Rough In Labor $6,300.00 $6,300.00 $6,300.00 100.00% $0.00 $315.00
2505|Electrical Rough In Material $700.00 $700.00 $700.00 100,00% $0.00 $35.00
2506t Electrical Finish Labor $6,300.00 $5,985.00 $315.00 $6,300.00 100.00% $0.00 $315.00
2507{Electrical Finish Material $700.00 $700.00 $700.00 100.00% $0.00 $35.00
2508{JCI Labor $2,500.00 $500.00 $750.00 $1,250.00 50.00% $1,250.90 $125.00
SUB TOTALS $16,552,021.00 $16,050,866.50 $222,656.50 $0.00 $16,273,523.00 98.32% $278,498.00 $827.601.05
Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document’s Authenticity
AIA DCCUMENT G703 - CONTINUATION SHEET FOR G702 -+ 1992 EDITION - AIA - ©1392
THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W. WASHINGTON, D.C. 20006-6232 G703-1992




CONTINUATION SHEET AIA DOCUMENT G703 21 race of paces 40
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 17
Contractor’s signed certification is attached. APPLICATION DATE: 92/15/16
In tabulations below, amounts arc stated to the nearest dollar. PERIOD TO: 92/28/16
Use Columri 1 on Contracts where variable retainage for line itemns may apply. ARCHITECT'S PROJECT NO: 140177
A B C D . E F G H 1
TTEM DESCRIPTION OF WORK SCHEDULED | WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G+Q) TO FINISH (IF VARIABLE
APPLICATION STORED AND STORED €-G) RATE)
(D+E) (NOTIN TQ DATE
DORE) (D+E+F) 5%
Sub Totals From Previous Page $16,552,021.00 $16,050,866.50 $222,656.50 30.00 $16,273,523.00 98.32% $278,498.00 $827,601.05.
2509} JCI Material $12,000.00 $12,000.00 $12,000.00 100.00% $0.00 $600.00
20TH FLOOR
2510{Electrical Rough In Labor $6,300.00 $6,300.00 $6,300.00 100.00% $0.00 $315.00
2511|Electrical Rough In Material $700.00 $700.60 $700.60 100.00% $0.00 $35.00
2512|Electrical Finish Labor $6,300.00 $5,985.00 $315.00 $6,300.00 100.00% $0.00 $315.00
2513} Electrical Finish Material $700.00 $700.00 $700.00 160.00% $0.60 335.00
2514|JCI Labor $2,500.00 $500.00 $750.00 $1,250,00 50.00% $£,250.00 $125.00
2515|JCI Material $12,000.00 $12,000.00 $12,000.00 100.00% $0.00 $600.00
21ST FLOOR
2516 |Electrical Rough In Labor $6,300.00 $6,300.00 $6,300.00 100.00% $0.00 $315.00
2517|Electrical Rough in Material $700,00 $700.00 3$700.00 100.00% $0.00 $35.00
2518|Electrical Finish Labor $6,300.00 $5,985.00 $5,985.00 95.00% $315.00 $315.00
2519|Electrical Finish Material $700.00 $700.00 $700.00 100.00% $0.00 335.00
2520|JCI Labor $2,560.00 $500.00 $250.00 $750.00 30.00% $1,750.00 $125.00
25211JCI Material $12,000.00 $12,000.00 $12,000.00 106.00% $0.00 $600.00
22ND FLOOR »
2522| Electrical Rough in Labor $6,300.00 $6,300.00 $6,300.00 100.00% 3000 $315.00
2523 Electrical Rough In Material $760.00 $700.00 $700,00 100.00%, $0.00 $35.00
2524|Electrical Finish Labor $6,300.00 $3,780.00 $2,205.00 $5,985.00 95.00% $315.00 $315.00
2525{Electrical Finish Material $700.00 $700.00 $700.00 100.00% $0.00 $35.00
2526]JCI Labor $2,500.00 $250.00 $500.00 $750.00 30.00% $1,750.00 $125.00
2527|JCI Material $12,000.00 $12,000.00 $12,600.060 100.06% $0.00 $600.00
SUB TOTALS $16,649,521.00 $16,138,966.50 $226,676.50 $0.00 $16,365,643.00 98.29% 3283,878.00 $832,476.05
Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document’s Authenticity
Al& DOCUMENT G703 - CONTINUATION SHEET FOR G702 - 1992 EDITION - AlA - ©1992
THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE. N.W., WASHINGTON, D.C. 20006-5232 G703-1992




CONTINUATION SHEET

AI4A DOCUMENT G703 22 PAGE OF PAGES 40
AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 17
Contractor's signed certification is attached. APPLICATION DATE: g2/15/16
In tabulations betow, amounts arc stated to the nearcst doltar. PERIOD TO: g2 /28/16
Use Column 1 on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: 140177
A B C D E F G H 1
TTEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO, VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED {G=C) FO FINISH (IF VARIABLE
APPLICATION STORED AND STORED (C-G) RATE)
(D+E) (NOT IN TO DATE
D OR E) (DHE+F) 5%
Sub Totals From Previous Page $16,649.521.00 $16,138,966.50 $226.676.50 $0.00 $16,365.643.00 98.29% $283,878.00 $832,476.05
23RD FLOOR
2528|Electrical ROUgh In Labor $6,300.00 $6,300.00 $6,300.00 100.00% $0.00 $315.00
2529]|Electrical Rough In Material $700.00 $700.00 $700.00 100.00% 50.00 $35.00
2530{Electrical Finish Labor $6,300.00 $5,985.00 $5,985.00 95.00% $315.00 $315.00
2531|Electrical Finish Material $700.00 $700.00 $700.00 100.00% $0.00 $35.00
2532|JCI Labor $2,500.00 $750.00 $750.00 30.00% $1,750.00 $125.00
25331JCI Material $12,000.00 $12,000.00 $12,000.00 100.00% $0.00 $600.00
24TH FLOCR
25341Electrical Rough In Labor $6.300.00 $6,300.00 $6,300.00 100.00% $0.00 $315.00
2535{Electrical Rough In Material $700.00 $700.00 $700.06 100.00% $0.00 $35.00
2536|Electrical Finish Labor $6,300.00 $4,725.60 $4,725.00 75.00% $1,575.00 $315.00
2537 Electrical Finish Material $700.00 $700.00 $700.00 100.00% $0.00 $35.00
2538{JCI Labor $2,500.00 $750.00 $750.00 30.00% $1,750.00 $125.00
2539|JCI Material $12,000.00 $12,0060.00 $12,000.00 100.00% $0.00 $600.00
25TH FLOOR
2540|Electrical Rough In Labor $6,300.00 $6,300.00 $6,300.00 100.00% $0.00 $315.00
2541|Electrical Rough In Material $700.00 $700.00 $700.00 100.00% $0.00 $35.00
2542|Electrical Finish Labor $6,300.00 $4.725.00 $4,725.00 75.00% $1,575.00 $315.00
2543|Electrical Finish Material $700.00 $700.060 $700.00 100.00% $0.00 $35.00
2544|JCl Labor $2,500.00 $750.00 §$750.00 30.00% $1,750.00 $125.00
2545{JC| Material $12,000.00 $12,000.00 $12,000.00 100.00% $0.00 $600.00
26TH FLLOCR ‘
2546| Electrical Rough In Labor $6,300.00 $6,300.00 $6,300.00 100.00% $0.00 $315.00
SUB TOTALS $16,741,321.00 $16,204,366.50 $244,361.50 $0.00 $16,448.728 00 98.25% §$292,593.00 $837.066.05
Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
AtA DOCUMENT G703 - CONTINUATION SHEET FOR G702 - 1992 EDITION + AlA - 91952
THE AMERICAN INSTITUTE OF ARCHITECTS. 1735 NEW YORK AVENUE, N.W. WASHINGTON, D.C. 20006-5232 G703-1982




CONTINUATION SHEET

AIA DOCUMENT G703 23 PAGE OF PAGES 40
AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 17
Contractor's signed certification is attached. APPLICATION DATE: g2/15/16
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: g2/28/16
Use Column 1 on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: 140177
A - B C D E F G 3 {
ITEM DESCRIPTION OF WORK SCHEDULED e WORK COMPLETED MATERIALS TOTAL % - BALANCE RETAINAGE
NOQ. - VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED G+ 0 TC FINISH {IF VARIABLE
APPLICATION STORED AND STORED -G RATE)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F} 5%
Sub Totals From Previous Page $16,741,321.00 $16,204,366.50 $244,361.50 $0.00 $16,448,728.00 98.25% $292,593.00 $837,066.05
2547]|Electrical Rough In Material $700.00 $700.00 $700.00 100.00% $0.00 $35.00
2548|Electrical Finish Labbr $6,300.00 $4,725.00 $4,725.00 75.00% $1,575.00 $315.00
2549|Electrical Finish Material $700.00 $700.00 $700.00 100.00% $0.00° $35.00
25501JC1 Labor $2,500.00 $750.00 $750.00 30.00% $1,750.00 $125.00
2551 |JCI Material $12,000.00 $12,000,00 $12,000.00 100.00% $0.00 $600.00
27TH FLOOR
2552iElectrical Rough In Labor $6,300.00 $6,300.00 $6,300.00 100.00% $0.00 $315.00
2553 Electrical Rpugh In Material $700.00 $700.00 $700.00 100.00% $0.00 $35.00
2554|Electrical Finish Labor $6,300.00 $4,725.00 $4,725.00 75.00% $1.575.00 $315.00
2555|Electrical Finish Material $700.00 $700.00 $700.00 100.00% $0.00 $35.00
25561JCI Labpr $2,500.00 $750.00 $750.00 30.00% $1,750.00 $125.00
2557JCI Material $12,000.00 $12,000,00 $12,000,00 100.00% $0.00 $600.00
28TH FLOOR
2558|Electrical Rough In Labor $6,300.00 $6,300.00 $6.300.00 100.00% $0.00 $315.00
2559|Electrical Rough In Material $700.60 $700.00 $700.00 100.00% $0.00 $35.00
2560} Electrical Finish Labor $6.300.00 $4,725.00 $4,725.00 75.00% $1,575.00 $315.00
2561|Electrical Finish Material §700.00 $700.00 $700.00 100.06% $0.00 $35.00
2562|JCI Labor $2,500.00 $750.00 $750.00 30.00% §1,750.00 $125.00
2563]JCI Material $12,000.00 $12,000.00 $12,000.00 100.00% $0.00 $600.00
20TH FLOOR
2564|Electrical Rough In Labor $6,300.00 $6,300.00 $6,300.00 100.00%, §0.00 $315.00
2565{Electrical Rough in Material $700.00 $700.00 $700.00 100.00% $0.00 $35.00
2566|Electrical Finish Labor $6,300.00 $4,725.00 $4,725.00 75.00% $1,575.00 §$315.00
SUB TOTALS $16,833,821.00 $16,257,866.50 $271,811.50 $0.00 $16,529,678.00 98.19% $304,143.00 $841,691.05
Users may obtain validation of this document by requesting of the license a completed AlIA Document D401 - Certification of Document’s Authenticity
AlA DOCUMENT G703 - CONTINUATION SHEET FOR G702 - 1692 EDITION + AlA + ©1992 :
THE AMERICAN INSTITUTE OF ARGHITECTS, 1735 NEW YORK AVENUE, NW. WASHINGTON, D.C, 20006-5232 G703-1992




CONTINUATION SHEET

AIA DOCUMENT G703

24 PAGE OF PAGES 40
‘AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing - APPLICATIONNO: 17
Contractor's signed certification is attached. APPLICATION DATE: g2/15/16
In tabuiations below, amounts are stated to the nearest doflar. PERIOD TO: g2/28/16
Use Column 1 on Contracts where variable retainage for line items may apply. ARCHITECTS PROJECTNO: 140177
A B C D E F G H )
I'NEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED G0 TO FINISH (IF VARIABLE
APPLICATION STORED AND STORED (C-Q) RATE)
(D+E) (NOT IN TODATE
DORE) (DHEHF) 5%

Sub Totals From Previous Page $16,833,821.00 $16,257.866.50 $271,811.50 $0.00 $16,529,678.00 98.19% $304,143.00 $841,691.05
2567|Electrical Finish Material $700.00 $700.00 $700.00 100.00% $0.00 $35.00
2568|JCI Labor $2,500.00 $750.00 $750.00 30.00% $1,750.00 $125.00
2569|JCI Material $12,000.00 $12,000.00 $12,000.00 100.00% $0.00 $600.00

30TH FLOOR
2570|Electrical Rough In Labor $6.200.00 $6,300.00 $6,300.00 100.00% $0.00 $315.00
2571iElectrical Rough It Material $700.00 $700.00 $700.00 100.00% $0.00 $35.00
25721Electrical Finish Labor $6,300.00 $3,150.00 $3,150.00 50.00% $3,150.00 3315.00
2573|Electrical Finish Material $700.00 $700.00 §700.00 100.00% $0.00 $35.00
2574|JC1 Labor $2,500.00 $250.00 $250.00 10.00% $2,250.00 $125.00
2575|JCI Material $12,000.00 $12,000.00 $12,000.00 100.00% $0.00 $600.00

318T FLOOR
2576|Electrical Rough In Labor $6,300.00 $6,300.00 $6,300.00 100.00% $0.90 $315.00
2577|Electrical Rough In Material $700.00 $700.00 $700.00 100.00% 30.00 $35.00
2578|Electrical Finish Labor $6,300.00 $3,150.00 $3,150.00 50.00% $3,150.00 $315.00
2579|Electrical Finish Material $700.00 $700.00 $700.00 100.00% $0.00 $35.00
2580{JCI Labor $2,500.00 $250.00 $250.00 10.00% $2,250.00 $125.00
2581|JCI Material $12,000.00 $12,000.00 $12,000.00 100.00% $0.00 $600.00
32ND FLOOR
2582|Electrical Rough ir Labor $6,300.00 $6,300.00 $6.300.00 100.00% $0.00 $315.00
2583|Electrical Rough Irt Material $700.00 $700.00 $700.00 100.00% $0.00 $35.00
2584|Electrical Finish Labaor $6,300.00 $1,260.00 $1,260.00 20.00% $5,040.00 $315.00
2583t Electrical Finish Material $700.00 370000 - $700.00 100.00% $0.00 $35.00
2586]JCI Labor $2,500.00 $250.00 $250.00 10.00% $2,250.00 $125.00
SUB TOTALS $16,922,521.00 $16,298,766.50 $299,771.50 $0.00 $16,598.538.00 98.09% $323,983.00 $846,126.05
Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document’s Authenticity
A DOCUMENT G703 - CONTINUATION SHEET FOR G702 - 1992 EDITION - AIA - 1992
THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W. WASHINGTON, D.C. 20006-5282 G703-1992




CONTINUATION SHEET AL4 DOCUMENT G703 25 eace oF paces 40
AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 1+
Contractor's signed certification is attached. APPLICATION DATE: g2/15/16
In tabulations below, amounts arc stated to the nearcst dollar. PERIOD TO: g2/28/16
Usc Column 1 on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NC: 140177
A B C D E F G H 1
[TEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS “THIS PERIOD PRESENTLY COMPLETED G+ C) TO FINISH (IF VARIABLE
APPLICATION STORED AND STORED €-G) RATE)
(D+E) (NOT IN TO DATE
DORE) {D+E+F) 5%
Sub Totals From Previous Page $16,922,521.00 $16,298,766.50 $299,771.50 $0.00 $16,598,538.00 98.09%| $323,983.00 $846,126.05
2587{JCl Material $12,000.00 $12,000.00 $12,000.00 100.00% $0.00 $600.00
33RD FLOOR
25s8|Electrical Rough In Labor $11,250.00 $10,126.00 $1,124.00 $11,250.00 100.00% $0.00 $562.50
2589|Electrical Rough In Material $1,250.00 $1,250.00 $1,250.00 100.00% $0.00 $62.50
2590} Electrical Finish Labor $11,250.00 $4,500.00 $6,750.00 $11,250.00 100.00% $0.00 $562.50
2591 Electrical Finish Material $1,250.00 $1,250.00 $1,250.00 100.00% $0.00 $62.50
2592{JCI Labor $12,000.00 $8,000.00 $8,000.00 66.67% $4.000.00 $600.00
2593{JCI Material $28,000.00 $22,400.00 $5,600.00 $28,000.00 100.00% $0.00 $1,400.00
Superior Insulation
2600 Mobilization 25,000.00 25,000.00 $25,000.00 100.00% $0.00 $1,250.00
2601|General Conditions Material 50,000.00 50,000.00 $50,000.00 100.00% $0.00 $2,500.00
2602|General Conditions Labor 150,000.00 150,000.00 $150,000.00 100.00% $0.00 $7.500.00
PQDIUM
2603|-2Vel B1 Piping Insulation Material 40,000.00 40,000.00,. $40.000.00 100.00% $0.00 $2,000.00
2604|Level B1 Piping Insulation Labor 61,000.00 61.000.00 $61,000.00 100.00% $0.00 $3,050.00
2605|Level B1 Duct Insulation Material - 65,000.00 65,000.00 $65,000.00 100.00% $0.00 $3,250.00
2606{Level B1 Duct Insulation Labor 98,000.00 98,000.00 $98,000.00 100.00% $0.00 $4,900.00
Level B1 Equipment Insulation Material 28,000.00 26,0000
2607 $28,000.00 100.00% $0.00 $1,400.00
. ] 42,000.00
2608 Level B1 Equipment Insulation Labor 42,000.00 $42,000.00 100.00% $0.00 $2,100.00
2609|Level B1 Firestopping Material 2,000.00 2,000.00 $2,000.00 100.00% $0.00 $100.00
2610{Level B1 Firestopping Labor 10,000.00 10.000.00 $10,000.00 100.00% $0.00 $500.00
2611]Level 1 Piping Insulation Material 28,000.00 28,000.00 $28.000.00 100.00% $0.00 $1,400.00
SUB TOTALS $17,598,521.00 $16,957,292.50 $313,245.50 $0.00 $17,270,538.00 98.14% $327.983.00 $879,926.05
Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
AlA DOCUMENT G703 - CONTINUATION SHEET #OR G702 - 1992 EDITION - AIA - ©1992
THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, NW. WASHINGTON, D.C. 200065202 G703-1992




CONTINUATION SHEET AIA DOCUMENT G703 26 pace oF paces 40
AIA Document G702. APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 17
Contractor's signed certification is attached. APPLICATION DATE: g2/15/16
In tabulations below, amounts arc stated to the nearest dollar. PERIOD TO: g2/28/16
Use Column 1 on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: 140177

A B C D E F G H I
ITEM BDESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G+C) TO FINISH {IF VARIABLE
APPLICATION STORED AND STORED €-G) RATE)
(D+E) (NOT IN TO DATE
D OR E} (D+E+F) 5Y%

Sub Totals From Previous Page $17.598.521.00 $16.957,292.50 $313,245.50 $0.00 $17.270.538.00 98.14% $327.983.00 $879.926.05
2612}Level 1 Piping Insulation Labor 42,000.00 $42,000.00 $42.000.00 100.00% $0.00 $2.100,00
2613 |Level 1 Duct Insulation Material 20,000.00 $20.000.00 $20.000.00 100.00% $0.00 $1.000.00
2614}Level 1 Duct Insulation Labor 30,000.00 $30.000.00 $30,000,00 100.00% $0.00 $1,500.00
2615|Level 1 Firestopping Matenial 1,200.00 $1.200.00 $1.200.00 100.00% $0.00 $60.00
2616]Level 1 Firestopping Labor 4,800.00 $4.800.00 $4.800.00 100.00% $0.00 $240.00
2617|Level 2 Piping Insulation Material 18,000.00 $18.000.00 $18.000.00 100.00% $0.00 $900.00
2618|Level 2 Piping Insulation Labor 26,000.00 $26.000.00 $26.000.00 100.00% $0.00 $1.300.00
2619{Level 2 Duct Insulation Material 12,000.00 $12,000.00 $12.000.00 100.00% $0.00 $600.00
2620} Level 2 Duct Insulation Labor 19,000.00 $19.000.00 $19.000.00 100.00% $0.00 $950.00
2621|Level 2 Firestopping Material 2,200.00 $2,200.00 $2.200.00 100.00% $0.00 $110.00
2622}Level 2 Firestopping Labor 5,800.00 $5,800.00 $5.800.00 100.00% $0.00 $290.00
2623|Level 3 Piping Insulation Material 10,000.00 $10,000.00 $10.000.00 100.00% $0.00 §500.00
2624{Level 3 Piping Insulation Labor 14,000.00 $14,000.00 $14.000.00 100.00% $0.00 $700.00
2625iLevel 3 Duct Insulation Material 7,000.00 $7.000.00 $7.000.00 100.00% $0.00 $350.00
2626t Level 3 Duct Insulafion Labor 10,000.00 $10,000.00 $10,000.00 100.00% $0.00 $500.00
2627}Level 3 Firestopping Material 2,200.00 $2.200.00 $2.200.00 100.00% $0.00 $110.00
2628|L.evel 3 Firestopping Labor 5,800.00 $5.800.00 $5.800.00 100.00% $0.00 $290.00
2629|Level 4 Pipfng Insulation Material 10,000.00 $10.000.00 $10.000.00 100.00% $0.00 $500.00
2630)Level 4 Piping Insulation Labor 14,000.00 $14,000.00 $14.000.00 100.00% $0.00 $700.00
263 1]Level 4 Duct Insulation Material 7.000.00 $7,000.00 $7.000.00 100.00% $0.00 $350.00
2632]Level 4 Duct Insulation Labor 11,000.00 $11,000.00 $11,000.00 100.00% $0.00 $550.00
2633|Level 4 Firestopping Material 2,200.00 $2.200.00 $2.200.00 100.00% $0.00 $110.00
2634 |Level 4 Firestopping Labor 5,800.00 $5.800.00 $5.800.00 100.00% $0.00 $290.00

SUB TOTALS $17,878.521.00 $17.237.292.50 $313,245.50 $0.00 $17.550,538.00 98.17% $327.983.00 $893.926.05
tsers may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document’s Authenticity
AlA DOCUMENT G703 - CONTINUATION SHEET FOR G702 - 1992 EDITION - AA - ©1992
THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, NW. WASHINGTON, D.C. 20006-5232 G703-1992
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AJA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 17
Contractor’s signed certification is attached. APPLICATION DATE: 52/15/16
In tabulations below, amounts arc stated 1o the nearest dollar. ' PERIOD TO: gp/28/16
Use Column 1 on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: 150177
5%
A B . C D E E G H 1
TTEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS THIS PERICD PRESENTLY COMPLETED (G+C) TO FINISH (IF VARIABLE
APPLICATION STORED AND STORED (C-G) RATE)
(D+E) (NOT IN TO DATE
D ORE) (D+E+F) 5%

Sub Totals From Previous Page $17.878,521.00 $17.237.292.50 $313,245.50 $0.00 $17,550,538.00 98.17% $327.983.00 $893,926.05
2635]|Level 5 Piping Insulation Material 27,000.00 $27,000.00 $27.000.00 100.00% $0.00 $1,350.00
2636}Level § Piping Insulation Labor 41,000.00 $41,000.00 $41.,000.00 100.00% $0.00 $2.050.00
2637}level 5 Duct Insulation Material 20,000.00 $20,000.00 $20,000.00 100.00% $0.00 $1,000.00
2638|Level 5 Duct Insulation Labor 30,000.00 $28,000.00 $2,000.00 $30,000.00 100.00% $0.00 $1,500.00
2639|L.evel 5 Firestopping Material 1,200.00 $1.200.00 $1,200.00 100.00% $0.00 $60.00
2640]Level 5 Firestopping Labor 4,800.00 $4,800.00 $4,800.00 100.00%, $0.00 $240.00
2641 [Level 8 Piping Insulation Material 7,000.00 $7,000.00 $7.000.00 100.00% $0.00 $350.00
2642 L.evel 6 Piping Insulation Labor 12,000.00 $12.,000.00 $12,000.00 100.00%, $0.00 $600.00
2643 |Level 6 Duct Insulation Material 8,000.00 $8,000.00 $8,000.00 100.00% $0.00 $400.00
2644{Level 6 Duct Insulation Labor 13,000.00 $13,000.00 $13,000.00 100.00% $0.00 $650.00
2645|t.evel 6 Firestopping Material 1,200.00 $1,200.00 $1.200.00 100.00%: $0.00 $60.00
2646} Level 6 Firestopping Labor 2,808.00 $2,808.00 $2.808.00 100.00% $0.00 $140.40

TOWER :
2647iL.eve!l 7 Piping Insulaton Material 3,051.00 $3,051.00 $3,051.00 100.00% $0.00 $152.55
2648|{Level 7 Piping Insulation Labor 4500.00 $4.600.00 $4,600.00 100.00% $0.00 $230.00
2649 {Level 7 Duct Insulation Material 1,040.00 $1,040.00 $1,040.00 100.00% $0.00 $52.00
2650} L.evel 7 Duct Insulation Labor 1,560.00 $1,560.00 $1.560.00 100.00% $0.00 $78.00
2651 |l.evel 7 Firestopping Material 2,492.00 $2,492.00 $2,492.00 100.00% $0.00 $124.60
2652]|Level 7 Firestopping Labor 3,200.00 $3.200.00 $3,200.00 100.00% $0.00 $160.00
2653|L.evel 8 Piping Insulation Material 3,046.00 $3,046.00 $3,046.00 100.00% $0.00 $152.30
2654|Level 8 Piping Insutation Labor 4,600.00 $4.600.00 $4.600.00 100.00% $0.00 $230.00
2655[Level 8 Duct Insulation Material 1,040.00 $1,040.00 $1,040.00 100.00% $0.00 $52.00
2656|Level 8 Duct Insulation Labor 1,560.00 $1,560.00 $1.560.00 100.00% $0.00 $78.00

SUB TOTALS $18,072,718.00 $17.,429,489.50 $315,245.50 $0.00 $17.744.735.00 98.19% $327.983.00 $903,635.90
Users may obtain validation of this document by requesting of the license a completed AIA Bocument D401 - Certification of Document's Authenticity
AR, DOCUMENT G703 - CONTINUATION SHEET FOR G702 - 1992 EDITION - AlA - ©1892
THE AMERICAN INSTITUTE OF ARGHITECTS, 1735 NEW YORK AVENUE, NJW. WASHINGTON, D.C. 20006-5232 G703-1992
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AlIA Docurment G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 17

Contractor’s signed certification {s attached. APPLICATION DATE: g2/15/16

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: g2/28/16

Use Column 1 on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: 140177

5%
A 8 C D _ E F G H I
fTEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL Y% BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G+C) TO FINISH (IF VARIABLE
APPLICATION STORED AND STORED C-G) RATE)
©+E) (NOTIN TO DATE
D OR E) (DHE+F) 5%

Sub Totals From Previous Page $18,072.718.00 $17,429.489.50 $315,245.50 $0.00 $17.744,735.00 98.19% $327.983.00 $903,635.90
2657|L.evel 8 Firestopping Materiat 2,492.00 $2.492.00 $2,492.00 100.00%0 $0.,00 $124.60
2658} Level 8 Firestopping Labor 3,200.00 $3.200.00 $3,200.00 100.00% $0.00 $160.00
2659|Level 9 Piping Insulation Material 3,046.00 $3,046.00 $3,046,00 100.00% $0.00 $152.30
2660} Level 9 Piping Insulation Labor 4,600.00 $4,600.00 $4.600.00 100.00% $0.00 $230.00
2661iLevel 9 Duct Insulation Material 1,040.00 $1,040.00 $1.040.00 100.00% $0.00 $52.00
2662|Level 9 Duct Insulation Labor 1,560.00 $1.560.00 $1.560.00 100.00% $0.00 $78.00
26631Level 9 Firestopping Material 2,492.00 $2.492.00 $2.492.00 100.00% $0.00 $124.60
2664|Level 9 Firestopping Labor 3,200.00 $3.200.00 $3.,200.00 100.00% $0.00 $160.00
2665]|Level 10 Piping Insulation Material 3,046.00 $3,046.00 $3,046.060 106.00%, $0.00 $152.30
2666]Levet 10 Piping insulation Labor 4,600.00 $4,600.00 $4,600.00 100.00%, $0.00 $230.00
2667{Level 10 Duct Insulation Matenial 1,040,00 $1.040.00 $1,040.00 100.00% $0.00 $52.00
2668{Level 10 Duct Insulation Labor 1,560.00 $1,560.00 $1.560.00 100.00% $0.00 $78.00
2669}Level 10 Firestoppihg Material 2,482.00 $2,492.00 $2,492.00 100.00% $0.00 $124.60

" 2670|Level 10 Firestopping Labor 3.200.00 $3.200.00 $3.200.00 100.00% $0.00 $160.00
2671 |Level 11 Piping Insulation Material 3,046.00 $3.046,00 $3.046.00 100.00% $0.00 $152.30
2672fLevel 11 Piping Insulation Labor 4.600.00 $4,600.00 $4.600.00 100.00% $0.00 $230.00
2673 Level 11 Duct Insulation Material 1.040.00 $1,040.00 $1.040.00 100.00% $0.06 $£52.00
2674{Level 11 Duct Insulation Labor 1,560.00 $1,560,00 $1.560.00 100.00% $0.00 $78.00
2675iLevel 11 Firestopping Material 2,492.00 $2,492.00 $2,492.00 100.00% $0.00 $124.60
2676|Level 11 Firstopping Labor 3,200.00 $3.200.00 $3,200.00 100.00% $0.00 $160.00
2677 Level 12 Piping Insulation: Material 3,046.00 $3,046.00 $3,046.00 100.00% $0.00 $152,30
2678 |Level 12 Piping Insulation Labor 4,600.00 $4.,600.00 $4.600.00 100.00% $0.00 $230.00
2679|Level 12 Duct Insulation Material 1,040.00 $1,040.00 $1.040.00 100.00% $0.00 $52.00

SUB TOTALS $18,134.910.00 $17,491,681.50 $315,245.50 $0.00 $17,806,927.00 98.19% $327.983.00 $906,745.50
Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document’s Authenficity
A DOCUMENT G703 - CONTINUATION SHEET FOR G702 - 1992 EDITION - AIA - ©1992
THE AMERICAN INSTITUTE OF ARCHITECTS, 1745 NEW YORK AVENUE, N-Y. WASHINGTON, DG, 200065292 G703-1992
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AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 17
Contractor's signed certification is attached. APPLICATION DATE: g2/15/16
In tabulations below, amounts are stated to the nearest dollar, PERIOD TO: g2/28/16
Use Column 1 an Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: 140177
A B C D E F G B I
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL Y% BALANCE RETAINAGE
NO, VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G+C) TO FINISH (IF VARIABLE
APPLICATION STORED AND STORED €-G¢ RATE)
(D+E) (NOT IN TO DATE
DORE) (D+E+F) 5%

Sub Totals From Previous Page $18,134,910.00 $17.491,681.50 $315,245.50 $0.00 $17,806,927.00 98.19% $327,983.00 $906,745.50
2680[Level 12 Duct Insulation Labor 1,560.00 $1,560.00 $1,560.00 100.00% $0.00 $78.00
2681]Level 12 Firestopping Material 2,492.00 $2,492.060 $2,492.00 100.00% $0.00 $124.60
2682]Level 12 Firestopping Labor 3,200.00 $3,200.00 $3.200.00 100.00% $0.00 $160.00
2633 |Level 14 Piping Insulation Material 3,046.00 $3,046.00 $3.046.00 100.00% $0.00 $152.30
2684 |Level 14 Piping Insulation Labor 4,600.00 $4,600.00 $4,600.00 100.00% $0.00 $230.00
2635|Level 14 Duct Insulation Material 1,040.00 $1,040.00 $1,040,00 100.00% $0.00 $52.00
2686|Levet 14 Duct Insulation Labor 1,560.00 $1,560.00 $1,560.00 100.00% $0.00 $78.00
2687{Level 14 Firestopping Material 2,492.00 $2,492.00 $2.492.00 100.00% $0.00 $124.60
2688} Level 14 Firestopping Labor 3.200.00 $3,200.00 $3.200.00 100.00%%6 30.00 $160.00
2689|Level 15 Piping Insulation Material 3,046.00 $3,046.00 $3,046.00 100.00% $0.00 $152.30
2690|Level 15 Piping Insulation Labor 4,600.00 $4.600.00 $4,600.00 100.00% $0.00 $230.00
2691]Leve! 13 Duct insulation Matenial 1,040.00 $1,040.00 $1,040.00 100.00% $0.00 $52.00
2692]{Level 15 Duct Insulation Labor 1,560.00 $1,560.00 $1,560.00 100.00% $0.00 $78.00
2693 iLevel 15 Firestopping Material 2,492.00 $2,492.00 $2.492.00 100.00% $0.00 $124.60
2694|Level 15 Firestopping Labor 3,200.00 $3,200.00 $3,200.00 100.00% $0.00 $160.00
2695{Level 16 Piping Insulation Material 3,046.00 $3.046.00 $3,046.00 100.00% $0.00 $152.30
2696|Level 18 Piping Insulation Labor 4,600.00 $4,600.00 $4,600.00 100.00% $0.00 $230.00
2697{Level 16 Duct Insulation Material 1,040.00 $1,040.00 $1.040.00 100.00% $0.00 $52.00
2698|{Level 16 Duct Insulation Labor 1,560.00 $1,560.00 $1,560.00 100.00% $0.00 $78.00
2699|Level 16 Firestopping Materal 2,492.00 . $2.492.00 $2.492.00 100.00% $0.00 $124.60
2700|Level 16 Firestopping Labor 3,200.00 $3,200.00 $3,200.00 100.00% $0.00 $160.00
2701 |Level 17 Piping Insulation Material 3,046.00 $3.046.00 $3,046.00 100.00% $0.00 $152.30
2702 Level 17 Piping Insulation Labor 4,600.00 $4,600.00 $4.600.00 100.00% $0.00 $230.00

SUB TOTALS $18,197,622.00 $17,554,393.50 $315,245.50 $0.00 $17.869,639.00 98.20% $327,983.00 $909,881.10
tsers may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
MA DOCUMENT G703 - CONTINUATION SHEET FOR G702 - 1992 EDTION - AlA - ©1592
THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W. WASHINGTON, D.G. 20006-5232 G703-1992
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AJA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 17
Contractor's signed certification is attached. APPLICATION DATE: g2/15/16
In tabulations below. amounts are stated to the nearest dollar, PERIOD TO: gz/28/16
Use Column 1 on Contracts where variable retainage for fine items may apply. ARCHITECTS PROJECT NO: 140177
A B _ C D _ E 3 G H 1
ITEM DESCRIPTION OF WORK SCHEDULED WORK (.:PN PLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS | THIS PERIOD PRESENTLY COMPLETED (G+0) TO FINISH (iF VARIABLE
APPLICATION STORED AND STORED {C-G) RATE)
(D+E) (NOTIN TO DATE
D ORE) (D+E+F) 5%
Sub Totals From Previous Page $18,197,622.00 $17,554,393.50 $315,245.50 $0.00 $17.869.639.00 98.20% $327,983.00 $909,881.10
2703 Level 17 Duct insulation Material 1,040.00 $1,040.00 $1.040.00 100.00% $0.00 $52.00
2704]Level 17 Duct Insulation Labor 1,560.00 $1,560.00 $1.560.00 100.00% $0.00 $78.00
2705 Level 17 Firestopping Material 2.492.00 $2.492.00 $2,492.00 100.00% $0.00 $124.60
2706|Level 17 Firestopping Labor 3,200.00 $3.200.00 $3.200.00 100.00% $0.00 $160.00
2707 |Level 18 Piping Insulation Material 3.046.00 $3.046.00 $3,046.00 100.00% $0.00 $152.30
2708|Level 18 Piping Insulation Labor 4,600.00 $4.600.00 $4.600.00 100.00%, $0.00 $230.00
2709|Level 18 Duct Insulation Material 1,040.00 $1.040.00 $1.040.00 100.00%, $0.00 $52.00
2710}Level 18 Duct Insulation Labor 1,560.00 $1.560.00 $1,560.00 100.00% $0.00 $78.00
2711}Level 18 Firestopping Material 2,492.00 $2.492.00 $2.492.00 100.00% $0.00 $124.60
2712 |Level 18 Firestopping Labor 3,200.00 $3,200.00 $3.200.00 100.00% $0.00 $160.00
2713|Level 19 Piping Insulation Material 3.046.00 $3,046.00 $3,046.00 100.00% $0.00 $152.30
2714|Level 19 Piping Insulation Labor 4,600.00 $4,600.00 $4.600.00 100.00% $50.00 $230.00
2715]Level 19 Duct Insulation Material 1,040.00 $1.040.00 $1.040.00 100.00% $0.00 $52.00
2716]Level 19 Duct Insulation Labor 1.560.00 $1.560.00 $1.560.00 100.00% $0.00 $78.00
2717|Level 19 Firestopping Material 2.492.00 $2.492.00 - $2.492.00 100.00% $0.00 $124.60
2718|Level 19 Firestopping Labor 3.200.00 $3.200.00 $3.200.00 100.00% $0.00 $160.00
2719|Level 20 Piping Insulation Material 3.046.00 $3.046.00 $3.046.00 100.00% $0.00 $i52.30
2720|Level 20 Piping Insulation Labor 4,600.00 $4,600.00 $4,600.00 100.00% $0.00 $230.00
272 11Level 20 Duct Insulation Material 1,040.00 $1.040.00 $1.040.00 100.00% $0.00 $52.00
2722 [Level 20 Duct Insulation Labor 1.560.00 $1.560.00 $1,560.00 100.00% $0.00 $78.00
2723 |Level 20 Firestopping Material 2.492.00 $2.492.00 $2.492.00 100.00% $0.00 $124.60
2724|Level 20 Firestopping Labor 3,200.00 $3,200.00 $3.200.00 100.00% $0.00 $160.00
2725iLevel 21 Piping Insulation Material 3,046.00 $3,046.00 $3,046.00 100.00% $0.00 $152.30
SUB TOTALS $18,256,774.00 $17,613,545.50 $315,245.50 $0.00 $17.928.791.00 98.20% $327,983.00 $912,838.70
Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity
AlA DOCUMENT G703 - CONTINUATION SHEET FOR G702 - 1992 EDITION - AIA - $1992
THE AMERICAN INSTITUTE OF ARGHITEGTS, 1735 NEW YORK AVENUE, N.W. WASHINGTON, D.C. 20006-5232 G703-1982
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AIA Document G702. APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 17
Contractor's signed certification is attached. APPLICATION DATE: g2/15/16
In tabulations below, amounts arc stated to the nearest dollar. PERIOD TO: g2 /28/16
Use Column 1 on Contracts where variable rctainage for line items may apply. ARCHITECT'S PROJECT NO: 140177
A B - C D E F G H 1
ITEM DESCRIPTION OF WORK SCHEDULED WORK COM PLE’I‘% MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G+0) TO FINISH (IF VARIABLE
APPLICATION STORED AND STORED {C-G} RATE)}
(D+E) (NOT IN TO DATE
DORE) (DHE+F) 5%

Sub Totals From Previous Page $18,256,774.00 $17,613,545.50 $315,245.50 $0.00 $17.928.791.00 98.20% $327.983.00 $912.838.70
2726{Level 21 Piping Insulation Labor 4,600.00 $4.600.00 $4.600.00 100.00% $0.00 $230.00
2727{Level 21 Duct Insulation Material 1,040.00 $1,040.00 $1.040.00 100.00% $£0.00 $52.00
2728iLevel 21 Duct Insulation Labor 1,560.00 $1.560.00 $1.560.00 100.00% $0.00 $78.00
2729 |Level 21 Firestopping Material 2,492.00 $2.492.00 $2.492.00 100.00% $0.00 $£124.60
2730]|Level 21 Firestopping Labor 3,200.00 $3.200.00 $3.200.00 100.00% 30.00 § $160.00
273 1iLevel 22 Piping Insulation Material 3,046.00 $3,045.00 $3.046.00 100.00% $0.00 $152.30
2732[Level 22 Piping lnsulation Labor 4.600.00 $4.600.00 $£4.600.00 100.00% $0.00 $230.00
2733|Level 22 Duct Insulation Material 1,040.00 $1.040.00 $1,040.00 100.00% $0.00 $52.00
2734lLevel 22 Duct Insulation Labor 1,560.00 $1.560.00 $1.560.00 100.00% $£0.00 $78.00
2735]Level 22 Firestopping Material 2,492.00 $2.492.00 $2.492.00 100.00% $0.00 $124.60
27361Level 22 Firestopping Laber 3,200.00 £3,200.00 $3.200.00 100.00% $0.00 §160.00
2737ilevel 23 Piping Insulation Matenial 3,046,00 $3.046.00 $3.046.00 100.00% $0.00 §152.30
2738{Level 23 Piping Insulation Labor 4,600.00 $4.600.00 $4.600.00 100.00% $0.00 $230.00
2739|Level 23 Duct Insulation Material 1,040.00 $1,040.00 $£1.040.00 100.00% $£0.00 $52.00
2740} level 23 Duct Insulation Labor 1,560.00 $1.560.00 $1.560.00 100.00% $0.00 $73.00
2741|Level 23 Firestopping Material 2,492.00 $2.492.00 $2.492.00 100.00% $0.00 $124.60
27421 Level 23 Firestopping Labor 3,200.00 $3.200.00 $3.200.00 100.00% $0.00 $160.00
2743|ievel 24 Piping Insulation Material 3,046.00 $3.046.00 $3.046.00 100.00% $0.00 $152.30
2744|Level 24 Piping insulation Labor 4,600.00! $4,600.00 $4.600.00 100.00% $0.00 $230.00
27451 Level 24 Duct Insulation Material 1,040.00 $1.040.00 $1.040.00 100.00% $0.00 $52.00
2746]Level 24 Duct Insulation Labor 1.560.00 $1.560.00 $1.560.00 100.00% $0.00 £78.00
2747{Level 24 Firestopping Matenal 2,492.00 $2,492.00 $2.492.00 100.00% $0.00 $124.60
2748 |Level 24 Firestopping Labor 3,200.00 $3.200.00 $3.200.00 100.00% $0.00 $160.00

SUB TOTALS $18.,317,480.00 $17.674,251.50 $315,245.50 $0.00 $17.989.497.00 98.21% $327.983.00 $915.874.00
Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
AIA DOCUMENT G703 - CONTINUATION SHEET FOR G702 - 1992 EDITION - AlA - ©1992
THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, NW.WASHINGTON, D.C. 20006-5232 G703-1992




CONTINUATION SHEET

AIA DOCUMENT G703 32 paGE OF PAGES 40
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 17
Contractor's signed certification is attached. APPLICATION DATE: g2/15/16
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: g2/28/16
Use Column 1 on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: 140177
A 8 C D E ¥ G B |
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL Yo BALANCE RETAINAGE
NO. VALUE FROM PREVIOQUS THIS PERIOD PRESENTLY COMPLETED (G+C) TO FINISH (IF VARIABLE
APPLICATION STORED AND STORED C-G) RATE)
D+E) (NOT IN TO DATE :
DOR E) (D+E+F) 5%

Sub Totals From Previous Page $18,317,480.00 $17,674.251.50 $315.245.50 $0.00 $17.989,497.00 93.21% $327.983.00 $915,874.00
2749|Level 25 Piping Insutation Material 3,046.00 $3,046.00 ' $3,046.00 100.00% $0.00 $152.30
2750} Level 25 Piping Insulation Labor 4,600.00 $4,600.00 $4,600.00 100.00% $0.00 $230.00
2751{Level 25 Duct Insulation Material 1,040.00 $1,040.00 $1,040.00 100.00% 30,00 $52.00
2752]Level 25 Duct Insulation Labor 1.560.00 $1,560.00 $1,560.00 100.00% $0.00 $78.00
2753|Levle 25 Firestopping Material 2,492.00 $2,492.00 $2.492.00 100.00% $0.00 $124.60
2754|Level 25 Firestopping Labor 3,200.00 $3,200.00 $3.200.00 100.00% $0.00 $160.00
2755|Level 26 Piping Insulation Material 3,046.00 $3.046.00 $3.046.00 100.00% $0.00 $152.30
2756|Level 26 Piping Insulation Labor 4,600.00 $4.600.00 $4.600.00 100.00% $0.00 $230.00
2757 Level 26 Duct Insulation Material 1,040.00 $1,040.00 $1.040.00 100.00% $0.00 $52.00
2758 Level 26 Duct Insulation Labor 1,560.00 $1,560.00 $1.560.00 100.00%! $0.00 $78.00
2759 Level 26 Firestopping Material 2,432.00 $2492.00 $2.492.00 100.00% $0.00 $124.60
2760]Level 28 Firestopping Labor 3,200.00 $3,200.00 $3,200.00 100.00% $0.00 $160.00
2761|Level 27 Piping Insulation Material 3,046.00 $3.046.00 $3,046,00 100.00% $0.00 $152.30
2762|Level 27 Piping insulation Labor 4,600.00 $4.600.00 $4,600.00 100.00% $0.00 $230.00
2763]|Level 27 Duct Insulation Material 1,040.00 $1,040.00 $1.040.00 100.00% $0.00 - $52.00
2764iLevel 27 Duct Insulation Labor 1,560.00 $1.560.00 $1.560.00 100.00% $0.00 $78.00
2765|L.evel 27 Firestopping Material 2.492.00 $2,492.00 $2,492.00 100.00% $0.00 $124.60
2766{Level 27 Fisestopping Labor 3,200.00 $3.200.00 $3,200.00 100.00% $0.00 $160.00
2767{Level 28 Piping Insulation Material 3,046.00 $3.046.00 $3.046.00 100.00% $0.00 $152.30
2768} Level 28 Piping fnsulation Labor 4,600.00 $4,600.00 $4.600.00 100.00% $0.00 $230.00
2769|Level 28 Duct Insulation Material 1,040.00 $1,040.00 $1.040.00 100.00% $0.00 $52.00
2770tLevel 28 Duct Innsulation Labaor 1,560.00 $1.560.00 $£,560.00 100.00% $0.00 $78.00
2771 |Level 28 Firestopping Material 2.492.00 $2,492.00 $2.492.00 100,00% $0.00 $124.60

SuUB TOTALS $18,378.032.00 $17,734,803.50 $315,245.50 $0.00 $18.050,049.00 98.22% $327,983.00 $918,901.60
Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document’s Authenticity
AR DOCUMENT G703 - CONTINUATION SHEET FOR G702 - 1992 EDITION - AlA - ©1992
THE AMERICAN INSTITUTE OF ARCHITECTS, 7735 NEW YORK AVENUE, N.W. WASHINGTON, D.C. 20006-5232 G703-1902
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AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 17
Contractor's signed certification is attached. APPLICATION DATE: g2/15/16
In tabulations below, amounts are stated to the nearcst dollar. PERIOD TO: g2/28/16
Use Column T on Contracts wherc variable retainage for line items may apply. ARCHITECT'S PROJECT NO: 140177
A B C D E F G H 1
ITE DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE FROM PREVIQUS THIS PERIOD PRESENTLY COMPLETED (G+C) TO FINISH (IF VARIABLE
APPLICATION STORED AND STORED (C-G) RATE)
(D+E) (NOTIN TO DATE
DORE) (D+E~+F) 5%

Sub Totals From Previous Page $18.378,032.00 $17,734,803.50 $315,245.50 $0.00 $18,050,049.00 98.22% $327.983.00 $918.901.60
27721Level 28 Firestopping Labor 3,200.00 $3,200.00 $3.200.00 100.00% $0.00 $160.00
2773 Level 29 Piping Insulation Material 3,046.00 $3,046.00 $3,046.00 100.00% $0.00 $152.3¢0
2774jLevel 29 Piping Insulation Labor 4,600.00 $4.600.00 $4,600.00 100.00% $0.00 -$230.00

- 27751Level 29 Duct insulation Material 1,040.00 $1,040.00 $1,040.00 100.00% $0.00 $52.00
2776|Leve] 2@ Duct Insulation Labor 1,560.00 $1,560.00 $1,560.00 100.00% $0.00 $78.00
2777} Level 24 Firestopping Material 2,492.00 $2.492.00 $2.492.00 100.00% $0.00 $124.60
2778|Level 29 Firestopping Labor 3,200.00 $3,200.00 $3,200.00 100.00% $0.00 $160.00
2779]Level 30 Piping Insulation Material 3,046.00 $3,046.00 $3.046.00 100.00% $0.00 $152.30
2780]Level 30 Piping Insulation Labor 4,600.00 $4,600.00 $4.600.00 100.00% $0.00 §230.00
2781 [Level 30 Duct Insulation Matenal 1.040.00 $1,040.00 $1,040.00 100.00% $0.00 $52.00
2782 |Level 30 Duct Insulation Labor 1,560.00: $1,560.00 $1,560.00 100.00% $0.00 $78.00
2733 |Level 30 Firestopping Material 2492.00 $2.492.00 $2.492.00 100.00% $0.00 $124.60
273%4]Level 30 Firestopping Labor 3.200.00 $3,200.00 $3.200.00 100.00% $0.00 $160.00
2785 Level 31 Piping Insulation Materiat 3,046.00 $3,046.00 $3.046.00 100.00% $0.00 $152.30
2786|Level 31 Piping Insutation Labor 4,600.00 $4.600,00 $4,600.00 100.00% $0.00 $230.00
2787|Level 31 Duct Insulation Matenal 1,040.00 $1,040.00 $1,040.00 100.00% $0.00 $52.00
2788 Level 31 Duct Insulation Labor 1.560.00 $1,560.00 $1.560.00 100.00%: $0.00 $78.00
2789iLevel 31 Firestopping Material 2,492.00 $2,492.00 $2,492.00 100.00% $0.00 $124.60
2790|Level 31 Firestopping Labor 3,200.00 $3,200.00 $3.200.00 100.00% $0.00 $160.00
2751 |Level 32 Piping Insulation Material 3,046.00 $3,046,00 $3.046.00 100.00% $0.00 $152.30
2792iLevel 32 Piping Insulation Labor 4,600.00 $4.600.00 $4.600.00 100.00% $0.00 $230.00
2793 iLevel 32 Duct Insulation Matenal 1,040.00 $1.040.00 $1,040.00 100.00% $0.00 $52.00
2794[Level 32 Duct Insulation Labor 1,560.00 $1.560.00 $1,560.00 100.00% $0.00 $78.00

SUB TOTALS $18.439,292.00 $17,796,063.50 $315,245.50 $0.00 $18.111,309.00 98.22% $327.983.00 $921,964.60
Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
A%, DOCUMENT G703 - CONTINUATION SHEET FOR G702 - 1992 EDITION - AIA - ©1892 .
THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W. WASHINGTON, D.C. 20006-5232 G703-1992
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AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 17

Contractor’s signed certification is attached. APPLICATION DATE: 02/15/16

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: g2/28/15

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: 140177

A B c D E F G _H x
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL Yo BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS | THIS PERIOD PRESENTLY COMPLETED (G+C) TO FINISH (IF VARIABLE
APPLICATION STORED AND STORED (C-G) RATE}
D+B) (NOT IN TO DATE
D OR E) (D-+E+F) 5%

Sub Totals From Previous Page $18,439,292.00 $17.796,063.50 $315,245.50 30.00 $18,111,309.00 98.22% $327.983.00 $921.,964.60
2795|Level 32 Firestopping Material 2,492.00 $2,492.00 $2.492.00 100.00% $0.00 $124.60
2796|l.evel 32 Firestopping Labor 3,200,00 $3,200.00 $3,200.00 100.00% $0.00 $160.00

PENTHOUSE
2797 Piping Insuiation Material 8,000.00 $6,000.00 $1,000.00 $7.000.00 87.50% $1,000.00 $400.00
2798|Piping Insulation Labor 12,000.00 $9,000.00 $1,500.00 $10,500.00 87.50% $1,500.00 $600.00
2799|Duct insulation Material 10,000.00 $8,000.00 $1.500.00 $9,500.00 95.00% $500.00 $500.00
2800]Duct Insulation Labor 15.000.00 $11,000.00 $2.,000.00 $13,000.00 86.67% $2.000.00 $750.00
2801 [Firestopping Material 2.492.00 $2.492.00 $2,492.00 100.00% $0.00 $124.60
2802 |Firestopping Labor 3,200.00 $3,200.00 $3,200.00 100.00% $0.00 $160.00

SUB TOTALS $18.495.676.00 $17.841,447.50 $321,245.50 $0.00 $18,162,693.00 98.20% $332,983.00 $924,783.80
Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document’s Authenticity
AlS, DOCUMENT G703 - CONTINUATION SHEET FOR G702 - 1992 EDITION - AJA - 971992 Groz1982

THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W. WASHINGTON, D.C. 20008-5232
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AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 17
Contractor's signed certification is attached. APPLICATION DATE: 52/15/16
In tabulations below. amounts are stated to the nearest dollar. PERIOD TO: g2/28/16
Use Column I on Contracts where variable retainage for line items may apply. ARCHITECTS PROJECT NO: 140177
A B C D E F G H f
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL Y% BALANCE RETAINAGE
NO. VALUE FROM PREVIQUS THIS PERIOD PRESENTLY COMPLETED (G+C) TO FINISH (IF VARIABLE
APPLICATION STORED AND STORED {C-G) RATE}
(D+E) (NOT IN TO DATE
D QR E) {D+E+F) 5%

Sub Totals From Previous Page $18,495,676.00 $17,841,447.50 $321,245.50 $0.00 318,162.693.00 98.20% $332,983.00 $924,783,80
3280|Leggon Construction Services $150,000.00 $150,000.00 $150,000.00 100.00% $0.00 $7,500.00
3290
3300
3310{ Housekeeping Pads $45,000.00 $45.000.00 $45,000.00 100.00% 30.00 $2.250.00
3320
3330fFulton & Associates
3340 Mobilization/Project Setup $20,000.00 $20,000.00 $20.000.00 100.00% $0.00 $1,000.00
3350|B1: HVAC A&W BALANCE $3,000.00 $2.500.00 $2,500.00 §3.33% $500.00 $150.00
3360}L1: BOH A&W BALANCE $2.800.00 $2,200.00 $2,200.00 78.57% $600.00 $140.00
3370|L1: LOBBY A&W BALANCE $3,000.00 $1,000.00 $1,000.00 $2,000.00 66.67% $1.000.00 $150.00
3380{L2 BOH AW BALANCE $1,800.00 $900.00 $900.00 50.00% $900.00 $90.00
3390{L.2 RESTAURANT AW BALANCE $3.800.00 $800.00 $800.00 21.05% $3.000.00 $190.00
3400{L3 BOH AW BALANCE $2.000.00 $1.000.00 $200.00 $1.800.00 90.00% $200.00 $100.00
3410{L3 JR BALLROOM AW BALANCE $2,500.00 $1.250.00 $1,250.00 $2,500.00 100.00% $0.00 $125.00
3420{L3 PREFUNCTION A&W BALANCE 33,500.00 $2.500.00 $800.00 $3.300.00 94.29% $200.00 $175.00
3430|LS BOH AW BALANCE $2,800.00 $2.800.00 $2,800.00 100.00% $0.00 $140.00
3440|L5 MAIN BALLROOM A&W BALANCE $3.500.00 $2.000.00 $1,000.00 $3,000.00 85.71% £500.00 $175.00
3450|L5 PREFUNCTION A&W BALANCE $3.800.00 $3,200.00 $3.200.00 84.21% $600.00 $190.00
3460|L6 HVAC A&W BALANCE $2,000.00 0.00% $2,000.00 $100.00
3470|L7 HVAC ASW BALANCE $1.200.00 0.00% $1,200.00 $60.00
3480{L.8 HVAC AW BALANCE $1.200.00 0.00% $1,200.00 $60.00
3490|L9 HVAC A&W BALANCE $1.200.00 0.00% $1,200.00 $60.00
3500

SUB TOTALS $18,748,776.00 $18.069.797.50 $332,895.50 $0.00 $18.402,693.00 98.15% $346.083.00 $937,438.80
Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity
Al DOCUMENT G703 - CONTINUATION SKEET FOR G702 - 1992 EOITION - AlA - ©1892
THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W. WASHINGTON, D.C. 20006-5232 G703-1992
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AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 17
Contractor's signed certification is attached. APPLICATION DATE: p2/15/16
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: g2/28/16
Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECTNO: 140177
A B C D E F G H 1
1ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NOQ. VALUE FROM PREVIQUS THIS PERIOD PRESENTLY COMPLETED (G+0) TO FINISH (IF VARIABLE
- APPLICATION STORED AND STORED €C-G) RATE)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F) 5%

Sub Totals From Previous Page $18,748.776.00 $18,069,797.50 $332.895.50 $0.00 $18402,693.00 98.15% $346,083.00 $937,438.80
32801110 HVAC AW BALANCE $1,200.00 0.00% $1,200.00 $60.00
3290[L11 HVAC A&W BALANCE $1.200.00 0.00% $1.200.00 $60.00
3300[L12 HVAC AW BALANCE $2,000.00 0.00% $2.000.00 $100,00
3310jL14 HVAC AW BALANCE $1.200.00 0.00% $1.200.00 $60.00
3320[L15 HVAC A&W BALANCE $1.200.00 0.00% $1.200.00 $60.00
3330i{L.16 HVAC A&W BALANCE $1.,200.00 0.00% $1.200.00 $60.00
3340iL17 HVAC AW BALANCE $1.200.00 0.00% $1.200.00 $60.00
3350{L18 HVAC AW BALANCE $2.000.00 0.00% $2.000.00 $100.00
3360{L.19 HVAC A&W BALANCE $1,200.00 0.00% $1,200.00 $60.00
3370iL20 HVAC A&W BALANCE $1.200.00 0.00% $1.200.00 $60.00
3380jL21 HVAC A&W BALANCE $1.200.00 0.00% $1.200.00 $60.00
33901122 HVAC A&W BALANCE $1.200.00 0.00% $1.200.00 $60.00
3400123 HVAC A&W BALANCE $1.200.00 0.00% $1.200.00 $60.00
3410]1.24 HVAC ASW BALANCE $2.000.00 0.00% $2.000.00 $100.00
3420|L25 HVAC A&W BALANCE $1.200.00 0.00% $1.200.00 $60.00
3430|L26 HVAC AW BALANCE $1.200.00 0.00% $1.200.00 $60.00
3440]L27 HVAC A&W BALANCE $1.200.00 0.00% $1.200.00 $60.00
3450]1.28 HVAC A&W BALANCE $1.200.00 0.00% $1.200.00 $60.00
3460[1L.29 HVAC ARW BALANCE $1.200.00 0.00% $1.200.00 $60.00
34701L30 HVAC A&W BALANCE $1.200.00 0.00%! $1.200.00 $60.00
3480|131 HVAC A&W BALANCE $1,200.00 0.00% $1,200.00 $60.00
3490{1.32 HVAC A&W BALANCE $1,500.00 0.00% $1.,500.00 $75.00
3500{L33 HVAC A&W BALANCE $2.880,00 0.00% $2.880.00 $144.00

SUB TOTALS $18,780,756.00 $18,069,797.50 $332,895.50 $0.00 $18,402,693.00 97.99% $378,063.00 $939.,037.80
Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity
AlA DOCUMENT G703 - CONTINUATION SHEET FOR G702 - 1992 EDITION - AlA - ©1992
THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W, WASHINGTON, D.C. 20006-5232 G703-1992
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AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO; 17
Contractor's signed certification is attached, APPLICATION DATE: g2/15/16
in tabulations below, amounts are stated to the nearest dollar. PERIOD TO: g2/28/16
Use Column | on Contracts where variable retainage for linc items may apply. ARCHITECT'S PROJECT NO: 1401977
A B c D __E F G H i
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NG, VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G+C) TO FINISH (IF VARIABLE
APPLICATION STOREOQ AND STOREO (C-G) RATE)
{O+E) (NOT IN TO OATE
. D OR E) (D+E+F) 5%

Sub Totals From Previous Page $18,780,756.00 $18.069,797.50 $332.895.50 $0.00 $18,402,693.00 97.99% $378,063.00 $939,037.80
4000t Allowanccs $201,247.00 0.00% $201,247.00 $10,062.35
4010{ALW0046-030 Temp Filter Rack $3.929.00 $3,929.00 $3,929.00 100.00% $0.00 $196.45
4020 ALW0046-030 Gravity Vent Coord. $3.632.00 $3,632.00 $3,632.00 100.00% $0.00 $181.60
4030} Allowance Sth Floor Liner $12,979.00 $12,979.060 $12,979.00 100.00% $0.00 $648.95
4040 ALW0046-130 Snow Melt Coordination $9,022.00 $9,0622.00 $9.022.00 100.00% $0.00 $451.10
4050} ALW0049-070 LS5 Ductwork Mods for Bracq $1.460.00 $1.460.00 $1,460.00 100.00% $0.00 $73.00
4060 ALW0048-050 Rental of temp heaters & hos $21,222.00 $21.222,00 $21,222.00 100.00% $0.00 $1.061.10
4070} ALW0049-050 Add' welded stainless steel $5.0006.00 $5.0060.00 $5,000.00 100.00% $0.00 $250.00
4080} ALW0046-150 Relocate makeup air grilles if $9.353.00 $9,353.00 $9,353.00 100.00% $0.00 $467.65
40901 ALW0049-090 Lobby soffit diffusers $6.144.00 $3,072.00 $3.,072.00 50.00% $3.072.00 $307.20
4100JALW0048-070 Replace HVAC piping insulg $1.012.00 $1,012,00 $1,012.00 100,00% $0.00 $50.60

SUB TOTALS $19,055,756.00 $18,136,394.50 $336,979.50 $0.00 $18,473,374.00 96.94% ' $582,382.00 $952,787.80
Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity
A DOGUMENT G703 - CONTINUATION SHEET FOR G702 - 1992 EDITION « AlA - £1992
THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W. WASHINGTON, D.C. 20006-5232 G703-1992
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AlA Doeument G702, APPLICATION AND CERTIFICATION FOR PAYMENT, eontaining APPLICATION NO: 17
Contractor’s signed certification is attached. APPLICATION DATE: g2/15/16
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: g2/28/156
Use Column 1 on Contracts wherg variable retainage for ling items may apply. ARCHITECT'S PROJECT NO: 140177

A B C D E F G £l 1
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL Y BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED {G+C) TO FINISH (IF VARIABLE
APPLICATION STORED AND STORED (C-G) RATE}
D+E) (NOT IN TO DATE
DORE) {D+E+F) 5%

Sub Totals From Previous Page $19,055,756.00 $18,136,394.50 $336,979.50 $0.00 $18,473,374.00 96.94% $582,382.00 $952,787.80
5000{SCO-001-15 day payment terms ($63.500.00) (562,230.00) (§1,270.00) (863,500.00) 100.00% $0.00 (53,175.00)
5010|SCO-002-FCUs at N. Core Elev. Lobbig $13.956.00 $13,956.00 $13.956.00 100.00% $0.00 $697.80
50201SCO-003 - Model Room Fitout - HVAC $25,497.00 $25,497.00 $25.497.00 100.00% $0.00 $1,274.85
5030|SCO-004 Laundry Ironer Flue $45,126.00 $45,126.00 $45,126.00 100.00% $0.00 $2,256.30
5040]SCO-005 Fumish Elee. Radiant Heaters $26,409.00 $26,409.00 ‘ §26,409.00 100.00% $0.00 $1,320.45
5050}SCO-006 Transfer Rent Cost to GC ($25,000.00) ($23,750.00) ($1,250.00) ($25.000.00) 100.00% - $0.00 ($1,250.00)
5060)SCO-007 Remove FSD in Guest Suites ($50,724.00) {$50.724.00) (850,724.00) 100.00% $0.00 ($2,536.20)
5070|SCO-008 Winter/Off peak CHW pumps $47.295.00 $47,295.00 $47,295.00 100.00% $0.00 $2,364.75
5080}8CO-009 SPF for Stair 6 $46,117.00 $46,117.00 $46,117.00 100.00% $0.00 $2,305.85
5090|SCO-010 Add 5 VAVs to L1 Offiees $25,000.00 $25.000.00 $25,000.00 100.00% $0.00 $1,250.00
5100|SCO-011 Added Chem. Treatment Seope $6.628.00 $6,028.00 $6,028.00 100.00% $0.00 $301.40
5110|8C0-012 IDF Room Fire Smoke Dampers $6.732.00 $6.732.00 $6.732.00 100.00% $0.00 $336.60
5120|SCO-013 Add Hilton offices adjacent to Mog $37.864.00 $37.864.00 $37.864.00 100.00% $0.00 $1.893.20
5130]|SCO-014 Add 1DF Room Fire/Smoke Damp: $12,708.00 $12,708.00 $12.708.00 100.00% $0.00 $635.40
5140]|SCO-015 Add subducts to SE Core $5.429.00 $5.429.00 $5.429.00 100.00% $0.00 $271.45
5150|SCO-016 Add Snowmelt System serving Lak $64,529.00 $64,529.00 $64,529.00 100.00% $0.00 $3,226.45
5160|$C0O-017 90% CD Prieing Updates $289.060.00 $289,060.00 $289,060.00 100.00% $0.00 $14,453.00
5170|SCO-018 Dutwork Coord in Stair 6 $19,781.00 $19,781.00 $19,781.00 100.00% $0.00 $989.05
5180|SCO-019 RF1-312 Misc Fire Damper Chang $12,704.00 $12,704.00 $12,704.00 100.00% $0.00 $635.20
S5190|SCO-020 Balletin 21 $24.475.00 $24,475.00 $24.475.00 100.00% $0.00 $1.223.75
5200|SC0-021 B14 Duct & piping Changes $162,946.00 $162,946.00 $162,946.00 100.00% $0.00 $8,147.30

SUB TOTALS $19,788,188.00 $18,871,346.50 $334,459.50 $0.00 $19.205,806.00 97.06% $582.382.00 $989,409.40
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AlLA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 17

Contractor's signed certification is attached. APPLICATION DATE: g2/15/16

In tabulations below. amounts are stated to the nearest dollar. PERIOD TO: g2/28/16

Use Colurmn [ on Contracts wherc variable retainage for line items may apply. ARCHITECT'S PROJECT NO: 140177

A B C D E F G H i
ITE DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED {G=+C) TO FINISH (IF VARIABLE
APPLICATION STORED AND STORED - RATE)
(D+E) (NOT IN TO DATE
D OR E) {DHE+F) 5%

Sub Totals From Previous Page $19,788,183.00 $18.871,346.50 $334,459.50 $0.00 $19,205,806.00 97.06% $582,382.00 $989,409.40
5210}SCO-022 Composite Crew to Install Lint Col $1,110.00 $1,110.00 $1,110.00 100.00% $0.00 $55.50
5220}SCO-023 Bulletin 32 Pricing $44,081.00 $44,081.00 $44.081.00 100.00% $0.00 $2,204.05
5230{SCO-024 Restaurant Entry from West M $81,190.00 $81,190.00 $81,190.00 100.00% $0.00 $4,059.50
5240{SCO-025 CSMI July 2015 Acceleration 3$9.331.00 $9,331.00 $9,331.00 100.00% 30.00 $466.55
5250}SCO-026 CSM1 June 2015 Acceleration $16,492.00 $16,492,00 $16,492.00 100.00% $0.00 $824.60
5260}SCO-027 Relocate Makeup Alr Grilles on L $2,893.00 $2.893.00 $2.893.00 100.00% $0.00 $144.65
5270jSCO-028 Owner requested Inncom Thenmost $55,737.00 $55,737.00 §55,737.00 100.00%, $0.00 $2,786.85
5280]SCO-029 Bulictin 54 $145.993.00 $145.993.00 $145,993.00 100.00% $0.00 $7.299.65
52901SCO-030 Bulictin 49 $17,604.00 $17,604.00 $17,604.00 100.00% $0.00 $880.20
5300}SCO-031 Added Firc Damper @ L5.5 $6,003.00 $6,003.00 $6,003.00 100.00% $0.00 $300.15
5310§SCO-32 PT to Expeditc FCU Riser Install $30,195.00 $30,195.00 $30.195.00 100.00% $0.00 $1,509.75
5320{SCO-33 97% CD Pricing HVAC-Lincar Dif} $23,134.00 $23,134.00 $23,134.00 100.00% $0.00 81.156.70
53301SCO-34 Tower Radiant Panel Trim $3.,447.00 $3,447.00 $3.447.00 100.00% $0.00 $172.35
5340|SCO-35 Expedite Insulaiton for basement Ch $13,977.00 $13.977.00 §13,977.00 100.00% $0.00 $698.85
535018$CO-36 Firewrap Exhaust Plenum at L6 $9,013.00 $9.018.00 $9,018.00 100.00% $0.00 $450.90
5360{SCO-37 Provide (7) Huffcor Sliding Glass P4 $5,553.00 $5,553.00 $5,553.00 100.00%% $0.00 $277.65
53701SCO-38 HVAC Acceleration - Sept 2015 $3.316.00 $3.316.00 $3.316.00 100,00% $0.00 $165.80
5380{SCO-39 Bulletin 62 $38,574.00 $38,574.00 $38,574.00 100.00% $0.00 $1,928.70
53901$CO-40 Remove/reinstall Bus duct $3.028.00 $3,028.00 $3,028.00 100.00% 30.00 $151.40
5400iSCO-41 Expedite $3.808.00 $3.808.00 $3.808.00 100.00% $0.00 $190.40
5410|SC0O-42 Bulletin 76 $123.838.00 $123.838.00 $123.838.00 100.00% $0.00 $6,191.90
5420|SCO-43 Relocate Pipe Fitness Ctr Soffit $2.020.00 $2.020.00 $2.020.00 100.00% 30.00 $101.00

SUB TOTALS $20,428,530.00 $19,511,688.50 $334,459.50 $0.00 $19.846,148.00 97.15% $582,382.00 $1,021.426.50
Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 14

Contractor's signed certification is attached. APPLICATION DATE: 2/15/16

In tabulations below. amounts are stated to the nearest dollar. PERIOD TO: g2/28/16

Use Column 1 on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: 140177

A B C D E F G H 1
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL Y BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G+C) TO FINISH (IF VARIABLE
APPLICATION STORED AND STORED (C-G) RATE}
(D+E) (NOT IN TO DATE
D OR E) {D+E+F) 5%

Sub Totals From Previous Page $20,428.530.00 $19.511,688.50 $334,459.50 $0.00 §19,846,148.00 97.15% $582,382.00 $1.021,426.50
5430|SCO-44 PT Valves @ L17 $20,716.00 $20,716.00 $20,716.00 100.00% $0.00 $1.035.80
5440|SCQO-45 Restaurant Bar $12,164.00 $4.866.00 $4.866.00 40.00% $7.298.00 5608.20
5450 SCO-46 Expedite Install of HVAC pipis $13,612.00 $13,612.00 $13612.00 100.00%! $0.00 $680.60
5460{SCO-47 Expedit Intall of HVAC Dec $40,209.00 $40,209.00 $40,209.00 100.00% $0.00 $2.010.45
5470|SCO-48 Rework ductwork @ 4-Bay Pantry B $3.930.00 $3.930.00 $3.930.00 100.00% $0.00 $196.50
5480|SCO-4% Bulletin 85 added Fire Wrap @ pent $80.749.00 $60,561.50 $60,561.50 7500% $20,187.50 $4,037.45

GRAND TOTALS $20,599.910.00 $19,537,270,50 $452.772.00 S0.00 $19.990,042.50 97.04% $609,867.50 $1,029.995.50
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