SUBCONTRACTOR APPLICATION FOR PAYMENT

TO: Turner/Ozanne/VAA

¢/o The Standard Building
1370 Ontario St., Suile 800
Cleveland, OH 44113

218-377-4901 {O), 216-689-9678 (F)

PROJECT: Cuyahoga County Convention Center Hotel

Contract N¢ 140177

Orlginal Subcontract Sum § $9,465,997.00

Approved Change Orders to Date  § $2,086,433.00

{Through Change Order #__1

R

Subcontract Sum to Date $ $11,652,430.00

P 20

DATE:

FROM: {(Subcontractor) OCP Conlraclars, Inc.

- j&ggl

25-Feb-16

1740 Commerce Road

Holland, Ohio 43528

Telephono No.: 419-865-7168

Inveice No.: 15

PROJECT LOCATION: Lakeside Avenue

Cleveland, Ohic 44114

DESCRIPTION OF WORK:

Total Conmpleted & Siored to Date
Less Retainageat _ 10____ %

Total Earned Less Retalnage

Less Previous Certificates for Payment

Current Payment Due

Balance to Finish (including retainage)

$11,434,319.23

$677,621.50

$10,856,697.73

$10,388,619.20

$468,078.53

$696,732.27

The undersigned cenlifies that is has performed tabor and has furnished all malerial, machinery, fuel and equipment covered by this Application
for Payment in accord with the subcontract documents. 1t has pald all amounts due for work covered by praviously funded Applications, and the
current payment due to the undersigned will be utilized to fund and pay all of its subcontractors, materialiien, and labor for work in connection

with the project described above wilhin 7 days of receipt of the “Currenl Payment Due."

The undersigned acknowledges that

TURNER/OZANNENAA

representalions made In this application,

Subcontractor: OCP Contractors, Inc.

By:

Date:
Julie A Wallet .7 Title:
Subscribed and sworn to:béfore me this day of , 20

Notary Public:

My Commission Expires:

will make payment hereunder In reliance upor

) 2l

Subcontract Admin,

CONDITIONAL WAIVER OF LIEN

Conditionad upon payment, the undersigned, for and in consideration of payment made fo the undersigned as a resull of this Application, release
does hereby waive, release and surrender any and all lien or claim or right to lien, to the date of this waiver, for labor, material andfor services

furnished in connection with the above described Project.

Date:

By:

) Title:

NOTARY PUBLIC, STATE OF OHIO
= MY COMMISSION EXPIRES
OCTOBER 20, 2019

Subscribed and sWorn to before me lhisé’tfz‘ﬁé’day of \"1L
/ 7

BARBARA L¥otaayrBublic: £ L]/ i 4\/ My Commission Expires: {0 / éléf) / / (9

v

2 “liv{;:'“ ! l.«,a

Subconiract Admin,
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AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 16

Contractor's signed Certification is attached, APPLICATION DATE: 2/25/2016

In tabulations below, amounts are stated 16 the nearsst doilar, PERIOD TO: 2/28/2016

Use Column 1 on Contracts where variable retainage for line items may apply. ARCHITECT'S PROIECT NO:

A B [o3 D E F G H I d K L
WORK COMPLETED MATERIALS TOTAL
TEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED  |FROM PREVIOUS PRESENTLY | COMPLETED % BALANCE
NO, SCHEDULED ORDERS SCHEDULED | APPLICATION | THIS PERIOD STORED ANDSTORED | (1/B) TO FINISH RETAINAGE
VALUE VALUE F&G) (NOTIN TO DATE £-n
FOR G) (F+G+1)

BY: Frome Walls - L 45,000.00 45,000.00 45,000.00 45,000.00 | 100% 0.00 2.250.00
81: Frame Walis « M 24,660.00 24,660.00 24,660.00 24,660.00 | 100% 0.00 1.233.00
8% Hang Drywall Walls - L 72,000.00 72,000.00 72,000.00 72.000.00 | 100% 0.00 3,600.00
Bt Hang Drywaill Walls - M 39,456.00 39,456.00 30,456.00 39,456.,00 | 100% 0.00 1,972.80
B1: Tape & Finlsh Drywall - L 386.000.00 36,000.00 36,000.00 36.000.00 | 100% 0.00 1.800.00
Bt Tape & Finish Drywall - M 19,728.00 18,728.00 19.728.00] 18,728.00 { 100% 0.00 986.40
B1: Frame Cellings & Sofflts -L. 18,000.00 18.000.00 18.000.00 18.000.00 | 100% 0.00 $00.00
B1: Frame Cellings & Soffits-M 9,864.00 9,864.00 9,864.00 9.864.00 | 100% 0.00 493.20
B1: Hang Drywalt Cellings & Soffits-L 12,000.00 12,000.00 12,000.00 12,000.00 | 100% 0.00 600.00
Bl: Hang Drywall Cellings & Soffits-M 6,576.00 6.576.00 6,576.00 6,576.00 | 100% 0.00 328.80
B1: Tape & Finish Drywall Cellings & Soffits-L 12,000.00 12,000.00 12,000.00 12,000.00 | 100% 0.00 600.00
B1: Tape & Flalsh Drywall Cellings & Soffits-M 6,576.00 6,576.00 6.576.00 6,576.00 | 100% 0.00 32880
B1: Celling Grid - 1. ’ 11,200.00 11,200.00 10,080.00 10,080.00 | 90% 1.120.00 560.00
B1: Celiing Grd - M 6.137.60 6,137.60 6.137.60 6,137.60 | 100% 0.00 306.88
81: Celling Tlle « L -+ 11,200.00 11,200.00 0.00 5,600.00 §,600.00 | 50% §,600.00 560.00
81 Celling The « M 6,137.60 6,137.60 6,137.60 6,137.60 | 100% 0.00 306.88
Lt BOM Frame Priority Walls - L 12.000.00 12,000.00 12,000.00 12,000.00 | 100% 0.00 600.00
L% BOH Frame Priority Walls - M 6,576.00 6.576.00 6,576.00 6,576.00 | 100% 0.00 328.80
Lt: BOH Top Out/ Priority Walls Fire Stop - L 12,000.00 12,000.00 12,000.00 12.000.00 | 100% 0.00 600.00
L1: BOH Top Out / Priority Walls Fire Stop - M 8.576.00 6.576.00 6,576.00 6,576.00 § 100% 0.00 328.80
L1: BOH Frame Metal Stud Walis - L 84,000.00 84,000.00 84,000.00 84,000.00 | 100% 0.00 4,200.00
L1: BOH Frame Meta! Stud Walts - M 46,032.00 46,032.00 46,032.00 46,032.00 | 100% 0.00 2.301.60
L1: BOH Frame Shaft Wails - L 36,000.00 36,000.00 36,000.00 36,000.00 [ 100% 0.00 1,800.00
L1: BOH Frame Shaft Walls - M 19,728.00 19,728.00 19,728.00 19,728.00 | 100% 0.00 986.40
L1: BOH Hang Drywall Walls - L 96,000.00 $6,000.00 96,000.00 86,000.00 | 100% 0.00 4,800.00
L1: BOM Hang Drywall Walls « M 52,608.00 52,608.00 52,608.00 52,608.00 [ 100% 0.00 2,630.40
L1 BOH Tape & Finlsh Drywalt Walls - |, 72,000.001 72,000.00 72,000.00 72,000.00 | 100% 0.00 . 3,600.00
L1: BOH Tape & Finlsh Drywall Walls - M 39,456.00 39,456.00 39,456.00 39,456.00 | 100% 0.00 1.972.80
L1: BOH frame Soffits - L 12,000.00 12,000.00 12,000.00 12,000.00 { 100% 0.00 8600.00
L% BOH Frame Soffits - M 6,576.00 6,576.00 6,576.00 6,576.00 | 100% 0.00 328.80
L1: BOM Walt Fire Stopplng - L 6,000.00 6,000.00 6,000.00{ 6.000.00 | 100% 0.00 300.00
L1 BOM Wall Fire Stopping - M 3,288.00 3,288.00 3,288.00 3,288.00 | 100% 0.00 164.40
L% BOM Frame Ceillngs - 1. 12,000,00 12,000.00 12,000.00 12,000.00 { 100% 0.00 600.00
L1: BOH Frame Cellings - M 6,576.00 6.576.00 6,576.00 6,576.00 | 100% 0.00 32880

| |L%BOH Hang Drywall Cellings & Soffits - L 12.000.00 12,000.00 12,000.00 12,000.00 | 100% 0.00 600.00
Sheet Totals 877,951.20 0.00 877,951.20 865,631.20 5,600.00 0.00 871,231.20{ 99% 6,720.00 43,897.56

AlA DOCUMENT G703 * APPLICATION AND CERTIFICATE FOR PAYMENT * AlA * 1092 *

THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W., WASHINGTON, D.C. 2006

G703.1992




CONTINUATION SHEET

AIA DOCUMENT G703  (instructions on reverse sice) PAGE 2 OF 35 PAGES

AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 16

Contracter's signed Certification is attached. APPLICATION DATE: 212512018

In tabulations below, amounts are stated to the nearest dollar, PERIOD TO: 272512016

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO:

A B c D E F G H t J K L
WORK COMPLETED MATERIALS TOTAL
ITEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED  {FROM PREVIQUS] PRESENTLY | COMPLETED % BALANCE
NO. SCHEDULED ORDERS SCHEDULED § APPLICATION | THIS PERIOD STORED AND STORED | (1/E) TO FINISH RETAINAGE
VALUE : VALUE (F&G) (NOT IN TO DATE (E-1)
FORG) (F+G+H)
L% BOH Hang Drywall Cellings & Soffits - M 6,576.00 6,576.00 6,576.00 6,576.00 | 100% 0.00 328.80
Lt BOH Tape & Finish Drywail Cellings & Soffits-L 10,880.00 10,880.00 10,880.00 10,880.00 | 100% 0.00 544.00
Lt BOH Tape & Finish Drywsall Cellings & Soffits-M 5,862.24, 5,962,24 5,962.24 5.962.24 | 100% 0.00 208.11
Lt: BOH Celling Grid - L, 10,880.00 10,880.00 10,880.00 10,880.00 | 100% 0.00 544,00
Lt BOH Celling Grid - M 5.962.24 5,962.24 5,962.24 5.962.24 | 100% G.00 298.11
L1: BOH Ceiling Tile - L 10,880.00 10.880.00 8,704.00 2.178.00 10,880.00 { 100% 0.00 544,00
L1 BOH Celling Tile - M 5.86224 5,962.24 5,962.24 . 5,962.24 | 100% 0.00 298.11
L1 LOBBY Frame Priorlty Walls - L 12,000.00 12,000.00 12,000.00 12,000.00 | 100% 0.00 600.00
11: LOBBY Frame Priorlty Walls - M 6,576,00 6,576.00 6,576.00 6,576.00 | 100% 0.00 328.80
L1: LOBBY Top Out/ Prierity Walls Fire Stop - L. 12,000.00 12,000.00 12,000.00 12,000.00 | 100% 0.00 60C.00
L1: LOBBY Top Out/ Priority Walls Fire Stop - M 6,576,00 6,576.00 6,576.00 6,576.00 { 100% 0.00 328.80
L1: LOBBY Frame Metal Stud Walls - L 24,000,00 24,000.00 24,000.00 24,000.00 | 100% 0.00 1,200.00
L1: LOBBY Frame Metal Stud Walls - M 13,152.00 13,152.00 13,152.00 13,152.00 | 100% 0.00 65760
L1 LOBBY Hang Drywall Walls - L. 30,000.00 30,000.00 30.000.00 30,000.00 | 100% 0.00 1,500.00
L% LOBBY Hang Drywsll Walls - M 16,440.00 16,440.00 16.440.00 16,440.00 | 100% 0.00 82200
L1 LOBBY Tape & Finlsh Drywall Walls - L 16,320.00 16,320.00 16.320.00 16.320.00 | 100% 0.00 816.00
L1: LOBBY Tape & Finish Drywall Walls - M 8,943.36 8,943.36 8.943,36 8.943.36 | 100% 0.00 44717
L% LOBBY Frame Soffits - L 32,640.00 32,640.00 32,640.00 32,640.00 | 100% 0.00 1,632.00
L1 LOBBY Frame Soffits - M 17,886.72 17,886.72 17,886.72 17,886.72 | 100% 0.00 894.34
L1: LOBBY Wall Fire Stepping - L 5.440.00 5.440.00 5.440.00 5.440.00 | 100% 0.00 272.00
L1 LOBBY Wall Fire Stopping - M 2.981.12 2.981.12 2,981.12 2,981.12 | 100% 000 149.06
L% LOBBY Frame Cellings - 1, 43,520.00 43.520.00 43,520.00 43,520.00 | 100% 0.00 2,176.00
L: LOB8Y Frame Cellings - M 23,848.96 23,848.96 23,848.96 23,848.96 | 100% 0.00 1,192.45
L LOBBY Hang Drywall Cellings & Soffits - L 21,760.00 21,760.00 21,760.00 21,760.00 | 100% 0.0¢ 1,088.00
L1: LOBBY Hang Drywall Cellings & Soffits - M 11,924.48 11,924.48 11,924.48 11,924.48 | 100% .00 596.22
L1 LOBBY Tape & Finish Drywalt Collings & Soffits-L, 21,760.00 21,760.00 20,672.00 1,088.00 21,760.00 | 100% 0.00 1.088,00
L1z LOBBY Tape & Finish Drywall Celiings & Soffits-M 11,924.48) 11,924.48 11,924.48 11,924.48 | 100% 0.00 596.22
L1: LOBBY Celling Grid - L 5,440.00 5,440.00 5,440.00 5,440,00 | 100% 0.00 272,00 |
L1: LOBBY Celling Grid - M 298112 2,881.12 298112 2,981.12 [ 100% 0.00 148,05
L1 LOBBY Calling Tile- 1. 5,440,00 5,440.00 3.264.00 2,176.00 5.440.00 | 100% 0.00 272.00
L1: LOBBY Celling Tile - M 288112 2,981.12 2,981.12 2,981.12 | 100% 0.00 149.05
L2 BO#: Frame Priority Walls - L 6,000.00 6.000.00 6.000.00 6,000.00 | 100% 0.00 300.00
L2 BOH: Frame Priotity Walls - M 3,288.00 3,288.00 3.288.00 3,288.00 | 100% 0.00 164,40
L2 BOH: Top Out/ Priarity Walls Fire Stop - L 12,000.00 12,000.00 12.000.00 12,000.00 | 100% 0.00 600.00
1.2 BOM: Top Out/ Prlorlty Walls Fire Stop - M 6,576.00 6,576.00 6,576.00 6.576.00 | 100% 0.00 328.80
Sheet Totals : 441,502.08 0.00 441,502.08 436,062.08 5,440.00 0.00 441,502,084 100% 0.00 22,075.08
D CERTIFICATE FOI

AlA DOCUMENT G703 * APPLICATION AN

RPAYMENT * AlA * 1992 *

THE AMERICAN INSTITUTE QF ARCHITECTS, 1735 NEW YORK AVENUE, N.W., WASHINGTON. D.C. 2006

G703-1992
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AlA DOCUMENT G703 {Instructions on reverse side}

PAGE 4 OF 35 PAGES

AlA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 16

Contractor's signed Certification is attached, APPLICATION DATE: 2/25/2018

In tabulations below, amounts are stated 1o the nearest dollar. PERIOD TO: 2/29/2018

Use Column { on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO:

A B C D E F G H § J K L
WORK COMPLETED MATERIALS TOTAL
ITEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS; PRESENTLY COMPLETED % BALANCE
NO. SCHEDULED ORDERS SCHEDULED | APPLICATION | THIS PERIOD STORED AND STORED | (I/E) TO FINISH RETAINAGE
VALUE YALUE (F&G) (NOT IN TO DATE (E-H
FOR ) {(F+G+H)

L2 BOH: Frame Metal Stud Walls - L 36,000.00 36,000.00 36,000.00 36,000.00 | 100% 0.00 1,800.00
L2 BOH: Frame Metal Stud Walis - M 19,728.00 19,728.00 19,728.00 19,728.00 | 100% | 0.00 986.40
L2 BOH: Frame Shaft Walls - L 24,000.00 24,000.00 24,000.00 24,000.00 | 100% 0.00 1,200.00
L2 BOH: Frame Shaft Walls - M 13,152.00 13.152.00 13,152.00 13,152.00 | 100% 0.00 657,60
L2 BOH: Hang Drywall Walls - L. 43.520.00 43,520.00 43,520.00 43,520.00 | 100% 0.00 2,176.00
L2 BOK: Hang Drywall Walls - M 23,848.96 23,848.96 23,848.96 23,848.96 | 100% 0.00 1.192.45
L2 BOH: Tape & Finish Drywall Walls-L 27.,200.00 27,200.00 27,200.00 27.200.00 | 100% 0.00 1,360.00
L2 BOH: Tape & Finish Drywall Walls-M 14,905.60 14,905.60 14,905.60 14,905.60 | 100% 0.00 745.28
L2 BOH. Frame Soffits - L 5.440.00 5,440.00 5,440.00 5.440.00 | 100% 0.00 272,00
L2 BOH: Frome Soffits « M 2.981.12 2,981.12 2,981.12 298112 100% 0.00 149.06
L2 BOH: Wall Fire Stopping - L. 5.440.00 5.440.00 5,440.00 5,440.00 { 100% 0.00 272,00
1.2 BOM: Wali Fire Stopping ~ M 2.9081.12 2,981,12 2,981.12 2,981.12 ] 100% 0.00 1492.08
L2 BOH: Hang Drywall Soffits - L 10,880.00 10,880.00 10,880.00 10.880.00 | 100% 0.00 544.00
L2 BOM: Hang Drywali Soffits - M 5,962.24 5,962.24/ 596224 596224 | 100% 0.00 298.11
L2 BOM: Tape & Finish Drywall Soffits-L 10,880.00 10,880.00 10,880.00 10,880.00 | 100% 0.00 544,00
L2 BOH: Tape & Finish Drywall Soffits-M 5,862.24 5,962.24 596224 5,962.24 | 100% 0.00 20811
L2 BOH: Ceiling &rid - 1. 5.440.00 5,440.00 5,440.00 5.440.00 | 100% 0.00 272,00
L2 BOH: Ceiling Gnd - M 2,981.12 2,981.12 2,981.12 2.981.12 ] 100% 0.00 149.05
L2 BOH: Frame Celtings - L 5,440.00 5,440.00 5,440.00 5.440.00 | 100% 0.00 272,00
L2 BOM; Frame Ceifings - M 2981.12 2,981.12 298112 2,981.12 | 100% 0.00 149.06
L2 BOR: Hang Drywail Ceilings - L. 10,880.00 10,880.00 10,880.00 10,880.00 | 100% 0.00 544.00
L2 BOH: Hang Drywal Cellings - M 5.962.24 5,962.24 5,962.24 5962.24 | 100% 0.00 298.11
L2 BOH: Tape & Finish Drywail Ceflings-i. 10,880.00 10,880.00 10,880.00 10,880.00 { 100% 0.00 544.00
L2 BOH: Tape & Finish Drywalt Ceilings-M 5,962.24 5,062.24 5,962.24 5,962.24 | 100% 0.00 298.11
1.2 BOH; Celling The - L 16,320.00 16,320.00 9,792.00 6.528.00 16,320.00 | 100% 0.00 §16.00
L2 BOH: Celling Tile - M 8,043.36 8,943.36 8.943.36 8,943.36 | 100% 0.00 447.16
L2 Kitehen: Frame Priority Walls - L 6,000.00 6,000.00 6,000.00 6,000.00 | 100% 0.00 300.00
L2 Kitchen: Frame Priority Walls - M 3,288.00 3,288.00 3,288.00 3.288.00 | 100% 0.00 164.40
1.2 Kitchen: TO/Priority Walls Fire Stop - L. 6,000.00 6,000,00 6,000.00 6.,000.00 | 100% 0.00 300.00
L2 Kitehen: TO/Priority Walls Fire Stop - M 3,288.00 3.288.00 3,288.00 3,288.00 | 100% 0.00 164.40
L2 Kitchen: Frame Metal Stud Walls - 1, 12,000.00 12,000.00 12.000.00 12,000.00 | 100% 0.00 600.00
L2 Kitchen: Frame Metal Stud Walls - M 6,576.00 6,576.00 6,576.00 6,576.00 | 100% 0.00 328.80
L2 Kitchen Hang Drywsll Walls - L '12,000.00 12,000.00 12.000.00 12,000.00 | 100% 0.00 600.00
L2 Kitchen Hang Drywall Walls - M 6,576.00 §,576.00 6.576,00 6,576,00 | 100% 0.00 328.80
L2 KitchenN: Tape/Finish Drywall Walls - L 10,880.00 10,880.00 10,880.00 10,880.00 | 100% 0.00 544,00
Sheet Totals 395,279.36 0.00 395,279.36 388,751.36 6,528.00 0.00 395,279.36| 100% 0.00 19,763.85

AIA DOCUMENT G703 * APPLICATION AND CERTIFICATE FOR PAYMENT * AIA ¥ 1992 *
THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W., WASHINGTON, D.C. 2006

G703-1992
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AlA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 16

Contractor’s signed Certification is attached. APPLICATION DATE: 2/25/2016

In tabulations below, amounts are stated to the nearest dolfar, PERIOD TO: 2/29/2016

Use Columa 1 on Contracts where variable retainage lor line items may apply. ARCHITECT'S PROSECT NO:

A B c D E F G H ! J K L
WORK COMPLETED MATERIALS TOTAL
[TEM| DESCRIPTICON OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS] PRESENTLY COMPLETED Ya BALANCE
NO. SCHEDULED ORDERS SCHEDULED | APPLICATION | THIS PERIOD STORED AND STORED | (I/E) TO FINISH RETAINAGE
VALUE VALUE (F&G) (NOT IN TO DATE (E-D
FOR Gy (E+G+I)

L2 Kitchen: Tape/Finish Drywall Walls - M 5,962.24 5,062.24 5,962.24 5,962.24 | 100% 0.00 298.11
L2 Kitchen: Wall Flre Stopping - L 5,440.00 5.440.00 5,440.00 §,440.00 | 100% 0.00 272.00
L2 Kitchen: Wall Fire Stopping - M 2,881.12 2,981.12 2.881.12 2,981.12 | 100% 0.00 149.06
L2 Kitchen: Frame Soffits - L 2,720.00 2,720.00 2.720.00 2,720.00 | 100% 0.00 136.00
L2 Kitchen: Frame Soffits - M 1.490.56 1.400.56 1,490.56 1.490.56 | 100% 0.00 74.53
L2 Kitchen: Hang Orywall Soffts - L. 8.440.00 5,440.00 5,440.00 5,440.00 | 100% 0.00 272.00
L2 Kitchen: Hang Drywali Soffits - M 2,881.12 2.981.12 2,081.12 2,981.12 | 100% 0.00 149.06
12 Kitchen: Tape & Finish Drywali Soffits-L. 5.440,00 5,440.00 5,440.00 5,440.00 | 100% 0.00 272.00
1.2 Kitchen Tape & Finish Drywall Soffits-M 2,981.12 2,981.12 2,981.12 2.981.12 | 100% 0.00 149.06
L2 Kitchen: Celling Grid - L 10,880.00 10,880.00 10,880.00 10,880.00 | 100% 0.00 $44.00
L2 Kitchen: Celling Grid ~ M 5,962.24 5,962.24 5,962.24 5,962.24 | 100% 0.00 298.11
1.2 Kitchen: Celling Tie - L 5,440.00 5,440.00 2,720.00 2,720.00 5.440.00 | 100% 0.00 272.00
L2 Kichen: Celling Tie - M 2.981.12 2,981.12 2,981.12 2,981.12 | 100% 0.00 149.05
1.2 Restaurant: Frame Priofity Walls < L 6,000.00 6,000.00 6,000.00 6.,000.00 | 100% 0.00 300.00
L2 Restaurant: Frame Priority Woells - M . 3,288.00 3,288.00 3,288.00 3,288.00 | 100% G.00 164.40
1.2 Restaurant: TO/Priority Walis Fire Stop - L ) 12,000.00 12,000.00 12,000.00 12,000.00 | 100% 0.00 600.00
L2 Restaurant: TO/Priority Walls Fire Stop - M 6,576.00 6,576.00 6,576.00 6,576.00 | 100% 0.00 328.80
L2 Restaurant: Frame Metal Stud Walls - L 12.000.00 12,000.00 12,000.00 12,000.00 | 100% c.00 600.00
L2 Restaurant: Frame Metal Stud Walls - M 6,576.00 6,576.00 6,576.00 6.576.00 | 100% 0.00 328.80
L2 Restaurant: Frame Shaft Walls - L 10.880.00 10,880.00 10.880.00 10,880.00 | 100% 0.00 544 .00
1.2 Restaurant: Frame Shaft Walls - M 5,962.24. 5,962.24 5,962.24 5,962.24 | 100% 0.00 208.11
12 Restaurant: Hang Orywall Walis - L 10,880.00 10.880.00 10,880.00 10,880.00 | 100% £.00 544.00
L2 Restaurant Hang Drywall Walls - M 5.962.24 5,962.24 5,962.24 5.962.24 | 100% 0.00 298.11
L2 Restaurant: Tepe & Finish Drywall Walls-L. 10,880.00 10,880.00 10,880.00 10,880.00 | 100% : 0.00 544.00
L2 Restaurant: Tape & Finish Deywall Walls- 5,962.24 5.962.24 5,962.24 596224 | 100% 0.00 298.11
L2 Restaurant: Frame Soffits - L 10,880.00 10,880.00 10,880.00 10.880.00 | 100% 0.00 544.00
L2 Restourant: Frame Soffits - M 5.962.24 5,962.24 5,962.24 5,962.24 | 100% 0.00 208.11
L2 Restaurant Wall Flre Stopping - L 5,440.00 $,440.00 £,440.00 5.440.00 | 100% 0.00 272.00
1.2 Restaurant Wall Fire Stopping - M 2,081.12 2,981.12 2,981.12 2,981.12 1 100% 0.00 149.06
1.2 Restaurant: Hang Orywall Soffiis - L 5,440.00 5,440.00 5,440.00 5,440.00 | 100% 0.00 272.00
L2 Restaurant: Hang Drywsall Soffits « M 2,981.12 2,981.12 2,981.12 2.981.12 { 100% 0.00 149,06
1.2 Restaurant: Tape/Finish Drywall Soffits-4 10,880.00 10,880.00 10,880.00 10.880.00 { 100% 0.00 544.00
L2 Restaurant: Tape/Finish Drywall Soffits-M 5,862.24 5,862.24 5906224 5,962.24 1 100% 0.00 298.11
1.2 Restaurant: Celling Grid - L. 10,880.00 10,880.00 10,880.00 10,880.00 } 100% 0.00 544.00
L2 Restaurant: Celling Grid - M 5,062.24 5,962.24 5,062.24 5962.24 {1 100% 0.00 298,11
Sheet Totals 225,035.20 0.00 225,035.20 222,315.20 2,720.00 0.00 225,035.201 100% 0.00 11,251.75

AlA DOCUMENT G703 * APPLICATION AND CERTIFICATE FOR PAYMENT * AIA* 1902 *

THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W., WASHINGTON, D.C, 2006
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AJA Oocument G702, APPLICATION AND CERTIFICATE FOR PAYMENT, comaining APPLICATION NUMBER: 16

Contracior's signed Cerlification is attached. APPLICATION OATE: 2/2512018

In tabularions below, amounts are stated to the nearest dollar. PERIOQ TO: 2/29/2018

Use Columa I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO:

A B c D E F G M | J K L
WORK COMPLETED MATERIALS TOTAL
ITEM QESCRIPTION OF WORK ORIGINAL CHANGE REVISEQ FROM PREVIOUS PRESENTLY COMPLETEC % BALANCE
NO. SCHEDULEQ ORDERS SCHEDULED } APPLICATION | THIS PERIOD STORED AND STORED | {I/E) TO FINISIE RETAINAGE
VALUE VALUE (F&G) (NOT IN TO QATE {E-D
FOR Q) (F+G+H)

L2 Restaurant: Frame Cellings - L 10.880.00 10,880.00 10,880.00 10,880.00 | 100% 0.00 544.00
L2 Restaurant : Frame Celllngs - M 5,962.24 5,862.24 5,962.24 5,862.24 | 100% 0.00 298.11
L2 Restaurant: Hang Drywalt Cellings-t. 10,880.00 10,880.00 9,792.00 8.792.00 1 90% 1,088.00 544,00
L2 Restaurant: Hang Drywall Cellings-M 5,862.24 5,962.24 5,962.24 5,962.24 { 100% 0.00 298,11
L2 Restaurant: Tape & Finish Drywall Celllngs-L 10,880.00 10,880.00 10,662.40 217.60 10,880.00 § 100% 0.00 544.00
L2 Restaurant Tape & Finish Drywal Cellings-M 5.962.24 5,962.24 5,962.24 5,962.24 | 100% 0.00 298,11
L2 Restaurant: Cefllng Tlle - L 16.320.00 16.320.00 8,160.00 8,160.00 16.320.00 | 100% 0.00 816.00
L2 Restaurant: Celling Tle - M 8,943.36 8,943.36 8,943.36 8,843.36 | 100% 0.00 447.16
L3 BOH: Frame Priorlty Walls . L 5,440.00 5,440.00 6.,440.00 5,440.00 | 100% ¢.00 27200
L3 BOH: Frame Priorlty Walls - M 2,981.12 2,981.12 2,981.12 2,981.12 | 100% 0.00 149.06
L3 BOH: TO/Priosity Walis Fire Stop-l, 12,000.00 12,000.00 12,000.00 12,000.00 | 100% 0.00 600.00
L3 BOH: TO/Prlority Walls Fire Stop-M 6,576.00 6,576.00 6,576.00 §,576.00 | 100% 0.00 328.80
{3 BOM: Frame Metal Stud Walls - L, 48,000.00 48,000,00 43,000.00 48,000.00 | 100% 0.00 2.400.00
L3 BOH: Frame Metal Stud Walls « M 26,304.00 26,304.00 26,304.00 26,304.00 | 100% 0.00 1.315.20
L3 BOH: Frame Shaft Walls - L 24,000.00 24,000.00 24,000.00 24,000.00 | 100% 0.00 1.200.00
L3 B0OH: Frame Shaft Wails - M 13,152.00 13,152.00 13,132.00 13.152.00 | 100% 0.00 657.60
L3 BOH: Drywall Sound/Soffit Areas-L, 10,880.00 10,880.00 10,880.00 10,880.00 | 100% 0.00 544.00
L.3 BOH: Drywali Sound/Soffit Areas-M 5,862.24 5,962.24 5,962.24 5962.24 | 100% 0.00 298.11
L3 BOH: Frame Soffits - L. 10,880.00 10,880.00 10,880.00 10.880.00 | 100% 0.00 544.00
L3 BOH: Frame Soffits - M 5,962.24 5,962.24 5,862.24 5,862.24 | 100% 0.00 298.11
L3 BOH: Hang Drywall Walls - L 43,520.00 43,520.00 43,520.00| . 43,520.00 { 100% 0.00 2,176.00
L3 BOH: Hang Drywall Wails - M 23,848.96 23,348.96 23,848.96 23.848.96 § 100% 0.00 1,182,45
L3 BOH: Tape/Finish Drywall Walls.(, 32,640.00 32,640.00 32,640.00 32,640.00 | 100% 0.00 1,632.00
L3 BOH: Tape/Finish Drywall Walis.M 17,886.72 17.886.72 17,886.72 17,886.72 | 100% 0.00 894.34
L3 BOM: Wall Fire Stopping - 1, 5,440.00 5,440.00 5,440.00 5,440.00 | 100% 0.00 272.00
L3 BOH: Wali Fire Stopping - M 2,981.12 2,981.12 2,981.12 2.981.12 | 100% .00 149.06
L3 BOM; Frame Celings - L 10,880.00 10,880.00 10,880.00 10,830.00 | 100% .00 544.00
L3 BOH: Frame Celiings - M 5,962.24 5,962.24 5,962.24 5,962.24 | 100% 0.00 298.11
L3 BOH: Hang Drywall Cellings/Soffits-L. 32,640.00 32,640.00 32,640.00 32,640.00 | 100% 0.00 1,632.00
L3 BOH: Mang Orywall Cellings/$offits-M 17,886.72 17,886.72 17,886.72 17,886.72 | 100% 0.00 894,34
L3 BOH: Tape/Finish Orywali Cellings/Soffits-L 16,320.00 16,320.00 16,320.00 16,320.00 | 100% 0.00 816.00
L3 BOK: Tape/Finish Drywall Cellings/Soffits-M 8,943.36 8,943.36 8,943.38 8.943.36 | 100% 0.00 4717
L3Jr. Bailroom: Frame Priority Walls-L 6,000.00 6,000.00 6,000.00 8,000.00 | 100% 0.00 300,00
L3Jr. Baillroom: Frame Priority Walls-M 3,288.00 3,288.00 3,288.00 3.,288.00 | 100% 0.00 164.40
L2r. Ballroom:TO/Prioritty Walls Fire Stop-L. 12,000.00 12,000.00 12,000.00 12,000.00 | 100% 0.00 600.00
Sheet Totals 488,164.80 0.00 4388,164.80 478,699.20 8,377.60 0.00 487,076.80! 100% 1,088.00 24,408,23

AJA DOCUMENT G703 * APPLICATION ANO CERTIFICATE FOR PAYMENT * AIA * 1997 *
THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W., WASHINGTON, D.C. 2006
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AlA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 16

Contractor's signed Certification is attached, APPLICATION DATE: 2/25/2016

In tabulations below, amounts are stated 1o the nearest dollar. PERIOD TO: 2129/2016

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO:

A 8 ’ [+ D E F [e] H [ J K L
WORK COMPLETED MATERIALS TOTAL
ITEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED % BALANCE .
NO. SCHEDULED QORDERS SCHEDULED | APPLICATION | THIS PERIOD STORED AND STORED | (1/E) TO FINISI RETAINAGE
VALUE VALUE F&G) MNOTIN TO DATE (E-D
FORG) (F+G+H)

L3Jr. Ballroom: TO/Priority Wells Fire Stop-M 6,576.00 6,576.00 6,576.00 6.576.00 | 100% 0.00 328.80
L3Jr. Baliroom: Frame Motat Stud Walls-L 54,000.00 54,000,00 54,000.00 54,000.00 { 100% 0.00 2.700.00
L3Jr. Ballroom: Frame Metal Stud Walls-M 29,592.00 29,592,00 28,592.00 29,592.00 | 100% 0.00 1,479.60
L3Jr, Baliroom: Frame Shaft Walls - L 24,000.00 24,000,060 24,000.00 24,000.00 | 100% 0.00 1,200.00
L3Jr. Ballroom: Frame Shaft Walls - M 13,152.00 13.152,00 13,152.00 13,152.00 | 100% 0.00 657.60
L3.tr. Ballroom: Drywall Sound/Soffit Areas « L 10,880.00 10,880.00 10,880.00 10,880.00 | 100% 0.00 544,00
L3Jr. Ballroom: Drywall Sound/Sofflt Areas « M 5.962.24 5,062.24 5.962.24 5,962.24 | 100% 0.00 29811 |
L3Jr. Baflroom: Frame Soffits « L 21,760.00 21,760.00 21,760.00 21,760.00 | 100% 0.00 1,088.00
L3Jr. Baltroom: Frame Soffits - M 11,924.48 11,924.48 11,924.48 11,924.48 | 100% 0.00 596,22
L3Jr. Ballroomy: Hang Drywall Walls « [, 43,520.00 43,520.00 43,520.00 43,520.00 | 100% 0.00 2,176.00
L3Jr. Ballroorm: Mang Drywatll Walls - M 23,848.96 23,848.96 23,848.96 23,848.96 | 100% 0.00 1,192.45
L3Jr. Ballroom: Tape/Finish Drywall Walls - L 32,840.00 32,640.00 32,640.00 32,640.00 | 100% 0.00 1.632.00
L3Jr. Ballroom: TapesFinish Drywall Walis - M 17,886.72 17,886.72 17.886,72 17,886.72 | 100% 0.00 884.34
L3Jr. Ballcoom: Wall Fire Stopping - L 5,440.00 5,440,00 5,440.00 5.440.00 | 100% 0.00 272.00
L2Jr. Ballroom: Walt Fire Stopping - M 2981.12 2,981.12 2,981.12 2,981.12 | 100% 0.00 149.06
L3Jr. Ballroom; Frame Cellings - L 21,760.00 21,760.00 21,760.00 21,760.00 | 100% 0.00 1,088.00
L3Jr. Ballroont; Frame Ceilings - M 11,924.48| 11,924.48 11,924.48 11,924.48 { 100% 0.00 596.22
L3Jr. Ballroom: Hang Drywall Ceflings/Soffits-L. 16,320.00 16,320.00 16,320.00 16,320.00 { 100% 0.00 816.00
L3.r, Baliroom: Hang Orywall Cellings/Soffits-M 8,943.36 8,943.36 8,943.36 8,943.36 | 100% 0.00 44717
L3Jr. Ballroom: Tape/Finish Orywall Ceflings/Soffts-L 16,320.00 16,320.00 16,320.00 16.320.00 | 100% 0.00 816.00
L3Jr. Ballroom: Tape/Finish Drywall Cellings/Sotfits-M 8,043.36 8.943.36 8,943.36 8,843.36 | 100% 0.00 44717
L3 Prefunction: Frame Priority Walls - L 8,000.00 6,000,00 6,000.00 €,000.00 | 100% 0.00 300.00
L3 Prefunctian: Frame Priority Walls - M ‘ 3,288.00 3.288.00 3,288.00 3,288.00 | 100% 0.00 164.40
L3 Prefunction: Top Qut/Prierity Walls Fire Stop-L, 6,000.00 6.,000.00 6,000,00 6,000.00 | 100% 0.00 300.00
L3 Prefunction: Top Qut/Pricrity Walls Fire Stop-M 3.288.00 3,288.00 3,288.00 3.288.00 | 100% 0.00 164,40
L3 Prefunction: Frame Metat Stud Walls - L 54,000.00 54,000.00 54,000,00 54,000.00 | 100% 0.00 2,700.00
L3 Prefunction: Frame Metal Stud Walls - M 28,582.00 20,592,00 29,592.00 29,592.00 | 100% 0.00 1,479,60
L3 Prefunction: Frame Shaft Walls - 1, 24,000.00 24,000.00 24,000.00 24.000.00 | 100% 0.00 1,200.00
L3 Prefunction; Frame Shaft Walls - M 13,152.00 13,152.00 13,152.00 13,152.00 | 100% 0.00 657.60
L3 Prefunction: Drywall Sound/Soffit Areas - L 10,880,00 10,880.00 10,880.00 10,880.00 | 100% 0.00 544.00
L3 Prefunction: Drywall Sound/Soffit Areas - M 5,962.24 596224 5,062.24 5.962.24 | 100% 0.00 298.11
L3 Prefunction: Frame Sofiits - { 21,760.00 21,760.00 21,760.00 21.760.00 | 100% 0.00 1.088.00
L3 Prefunction: Frame Soffits - M 11,924.48 11,924.48, 11,924.48 11,924.48 | 100% 0.00 596.22
L3 Prefunction: Hang Drywall Walls - L. 65,280.00 65,280.00 65,280.00 65,280.00 | 100% 0.00 3,264.00
L3 Prefunction: Hang Drywall Walls - M 35,773.44 3577344 35,773.44 35,773.44 | 100% 0.00 1,788.67
Sheet Totals 679,274.88 0.00 679,274.88 679,274.88 0.00 0.00 678,274.881100% 0.00 33,963.74

AlA DOCUMENT G703 * APPLICATION AND CERTIFICATE FOR PAYMENT * A{A * 1992 *

THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W., WASHINGTON. D.C. 2006
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AlA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: )

Contractor’s signed Certification is attached, APPLICATION DATE: 25/25

In tabufations below, amounts are stated to the nearest dollar. PERIOD T0: 2/29/2018

Use Column 1 on Coniracts where varisble retainage for line items may apply. ARCHITECTS PROJECT NO:

A B c D E F G H ! J 8 S
WORK COMPLETED MATERIALS TOTAL
TTEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS] PRESENTLY COMPLETED % BALANCE
NO. SCHEDULED ORDERS SCHEDULED APPLICATION THIS PERIOD STORED AND STORED | (1/E) TO FINISH RETAINAGE
VALUE VALUE (F& & (NOTIN TO DATE {(F-1)
FOR G} {F+G+

13 Prefunction: Tape/Finish Drywall Walls-L 48,960.00 48,960.00 48,860,00 48,960.00 | 100% 0.00 2448.00
L3 Prefunction; Tape/Finish Drywall Walls-M 26,830.08 26,830.08 26,830.08 26.830.08 | 100% 0.00 1.34150
L3 Prefunction: Wall Fire Stopping - L 5,440.00 5,440.00 §,440.00 6,440.00 [ 100% 0.00 272.00
L3 Prefunction: Wall Fire Stopping - M 2,981.12 2,981.12 2,981.12 2,981.12 | 100% 0.00 149,06
L3 Prefunction: Frame Ceilings - L 10,880.00 10.880.00 10,880.00 10.880.00 | 100% 0.00 544.00
L3 Prefunction: Frame Ceilings - M 5,962.24 5,962.24 5,962.24 5,862.24 | 100% 0.00 2988.11
L3 Prefunction: Hang Orywali Cellings/Soffits-L 21,76C.00 21,760.00 21,760.00 2%,760.00 | 100% 0.00 1,088.00
L3 Prefunction: Hang Drywall Cetilngs/Soffits-b 11,924.48 11,924.48 11,924.48 11,924.48 | 100% 0.00 596.22
L3 Prefunction: Tape/Finish Drywall Celiings/Soffits-L 21,760.00 21,760.00 21,760.00 21,760.00 | 100% 0.00 1,088.00
L3 Prefunction: Tape/Finish Drywall Cellings/Soffits-M 11,924.48 11,924.48 11,924 .48 11,924 48 | 100% 0.00 596.22
L5 BOH: Frame Priority Walls - L 6,000.00 6.000.C0 6,000.00 6.000.00 | 100% 0.00 300.00
LB BOH: Frame Priority Walls - M 3,288.00 3,288.00 3,288.00 3,288.00 | 100% 0.00 164.40
LS BOH: Top Ot/ Priority Walls Fire Step - L 12,000.00 12,000.00 12,000.00 12,000.00 | 100% 0.00 600.00
LS BOH: Top Qut / Priority Walls Fire Step - M 6.576.00 6,576.00 6,576.00 6,576.00 | 100% 0.00 328.80
L5 BOH: Frame Metal Stud Walls - L 36,000.00 36,000.00 36,000.00 36,000.00 { 100% 0.00 1.800.00
LS BOH: Frame Metal Stud Walls - M 18,728.00 19,728.00 19,728,600 19,728.00 { 100% 0.00 986.40
LS BOH: Frame Shaft Walls - L 12,000.00 12,000.00 42,000,00 12,000.00 ; 100% 0.00 600.00
L5 BOH: Frame Shaft Walls - M 6,576.00 6.576.00 6,576.00 6,576.00 | 100% 0.00 328.80
LS BOH: Drywall Sound / Soffit Areas - 1. 10,880.00 10.880.00 10,880.00 10,880.00 | 100% 0.00 54400
15 BOH: Drywall Sound / Soft Areas « M 5,0962.24 5.962.24 5,962.24 5,962.24 | 100% 0.00 298.11
L5 BOH: Frame Soffits - L 21,760.00 21,760.00 21,760.00 21.760.00 | 100% 0.0 1.088.00
LS BOH: Frome Soffits -M 11,924.48 11.824.48 11,924.48 11,924.48 | 100% 0.00 596.22
L5 8OH: Hang Drywall Walls - L. 43,520.00 43,520.00 43,520.00 43,520.00 | 100% 0.00 2.176.00
LS BOH: Hang Drywall Walls - M 23,848.96 23,848.96 23.848.96 23,848.96 | 100% 0.00 1,192.45
LS 8OH: Tape & Finlsh Drywall Walls - L 27,200.00 27,200.00 27.200.00 27,200,00 | 100% 0.00 1,360.00
LS BOH: Tape & Finish Drywall Walls < M 14,905.60 14,905.60 14,905.00 14,905.00 | 100% 0.60 74525
L5 BOH: Wall Fire Stopping - L. $,440.00 5,440.00 5,440.00 5,440.00 | 100% 0.00 27200
L8 BOH: Wall Fire Stopplng - M 2,981.12 2,981.12 2,981.12 2,981.12 | 100% 0.00 149.06
LS BOH: Frame Cellings - L 10,880.00 10.880.00 10,880.00 10,880.00 | 100% 0.60 544,00
L5 BOH: Frame Cellings - M 5,962.24 596224 5,962.24 5,962.24 | 100% 0.00 298.11
LS BOH: Hang Drywall Cellings & Soffits « L 16,320.00 16,320.00 16.320.00 16.320.00 | 100% 0.00 816.00
L5 BOH: Hang Crywatl Cellings & Soffits - M 8,943.36 8,943,365 8,943.38 8.843.36 | 100% 0.00 44717
L5 BOH: Tape/Finish Drywall Cellings/Soffits - L 16,320.00 16.320.00 16.320.00 16,320.00 | 100% 0.00 816.00
L5 BOH: Tape/Finish Orywall Cellings/Soffits - M 8,943.36 8,943.36 8,943.36 §,943.36 | 100% 0.60 447,17
LE Maln Ballroom: Frame Priority Walls - L 6.000.00 6,000.00 6,000.00 6,000.00 | 100% 0.00 300.00
Sheet Totals 512,381.76 0.00 512,381.76 512,381.16 0.00 0.00 512,381.16] 100% 0.60 25,619.06

AlA DOCUMENT G703 * APPLICATION AND CERTIFICATE FOR PAYMENT * AIA * 1992 *
THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W., WASHINGTON, D.C. 2006
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AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 16

Contractor’s signed Centification is attached, APPLICATION DATE: 2/2512016

In tabulations below, amounts are stated 1o the nearest dollar, PERIOD TO: 2/29/2016

Use Column | on Contracts whers variable retainage for line items may apply. , ARCHITECT'S PROJECT NO:

A g8 [ (v} E F G H t J K L
WORK COMPLETED MATERIALS TOTAL
ITEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
NO. SCHEDULED ORDERS SCHEDULED APPLICATION THIS PERIQD STORED AND STORED | (1/E} TO FINISH RETAINAGE
VALUE VALUE {F&G) {NOT IN TO DATE (E-0)
FORG) (F+G+ )

LS Main Baliroony: Frame Priority Walls - M 3.288.00 3,288.00 3,288.00 3,288.00 [ 100% 0.00 164.40
L5 Maln Baliroom: TO/Priority Walls Fire Stop-L. 12,000.00 12,000.00 12,000.00 12,000.00 [ 100% 0.00 600.00
LS Maln Baliroosn: TO/Prlority Walls Fite Stop-M 6,576.00 6,576.00 6,576.00 6.576.00 | 100% 0.00 328.80
LS Mzl Baliroom: Frame Metal Stud Walls - L 36,000.00 38,000.00 36.000.00 36,000.00 | 100% 0.00 1,800,00
LB Main Babroom: Frame Metal Stud Walls - M 19,728.00 19,728.00 18,728.00 19,728.00 | 100% 0.00 986.40
LS Main Ballroom: Frame Shatt Walls - L 12,000.00 12,000.00 12,000.00 12,000.00 | 100% 0.00 600.00
L5 Main Ballroom: Frame Shaft Walls - M 6,576.00 6,576.00 6,576.00 6.576.00 | 100% 0.00 328.80
L5 Main Ballroom: Drywall Sound/Soffit Areas:L 10.880.00 10,880.00 10,880.00 10,880.00 | 100% 0.00 544 00
L5 Maln Ballroom: Drywall Sound/Soffit Areas.-M 5,962.24 5.962.24 5,962.24 5,862.24 | 100% 0.00 298.11
L5 Maln Ballroom: Frame Soffits » L 21,760.00 21,760.00 21,760.00 21.760.00 { 100% 0.00 1,088.00
L5 Maln Ballroom: Frame Soffits - M 11,924.48 11,924,483 11,924.48 11,924,438 | 100% 0.00 596.22
L5 Malr Ballroom: Hang Drywall Walls « L 43,520.00 43,520.00 43,520.00 43,520.00 | 100% 0.00 2,176.00
L5 Main Baliroom: Hang Drywall Walls - M 23,848 96 23,848.96 23,848.96 23,848.96 | 100% 0.00 1,192,45
LS Main Ballrorn: Tape/Finish Orywall Walls-L 27,200.00 27,200.00 27,200.00 27,200.00 | 100% 0.00 1,360.00
L5 Main Balirom: Tape/Finish Drywall Walls-M 14,90560 14,905.60 14,905.60 14,905.60 { 100% 0.00 745.28
LS Maln Batiroarm: Wall Fire Stopping - L, 5,440.00 5,440,00 5,440.00 5,440.00 | 100% 0.00 272.00
LS Malin Ballroom: Wall Fire Stopping - M 2.981.12 2,881.12] 2,981.12 2,981.12 { 100% 0.00 149.06
LS Maln Ballroom: Frame Cellings - L, 21,760.00 21,760.00 21,760.00 21,760.00 | 100% 0.00 1,088.00
L8 Main Ballroom: Frame Celiings - M 11,924,48 11,924.48 11,924 .48 11.924.48 | 100% 0.00 596.22
L5 Maln Ballroom: Hang Drywall Cellings/Soffits-L 59,840.00 59,840.00 59,840.00 59,840.00 | 100% 0.00 2,892.00
LS Main Ballroom: Hang Drywall Cellings/Soffits-M 32,792.32 32,792.32] 32,792.32 32,792.32 | 100% 0.00 1,639.62
L5 Main Ballroom: Tape/Flnish Drywall Cellings/Soffits-l, 59,840.00 59,840.00 59,840.00 © 59,840.00 | 100% 0.00 2.992.00
LS Main Ballroom: Tape/Firlsh Drywall Colings/Soffits-M 32,792.32 32,792.32 32,792.32 32,792.32 | 100% 0.00 1639.62
LS Prefunction: Frame Prisrity Walls - 1. 6,000.00 8,000.00 6,000.00 6.000.00 | 100% 0.00 300.00
L5 Prefunctlon: Frame Priority Walis - M 3.288.00F 3,288.00 3,288.00 3.288.00 | 100% 0.00 164.40
L5 Prefunction: Top Ou/Priority Walls Fire Stop-L 12,000.00 12,000.00 12,000.00 12,000.00 | 100% 0.00 600.00
LS Prefunction: Top OutPriority Walls Fire Stop-M 8,576.00 6.576.00 6,576.00 6,576.00 | 100% 0.00 328.80
LS Prefunction: Frame Metat Stud Walls - L 36,000.00 36,000.00 36,000.00 36,000.00 | 100% 0.00 1,800.00
LS Prefunction: Frame Metal Stud Walis < M 19,728.00 19,728.00 19,728.00 19,728.00 | 100% 0.00 986.40
L5 Prefunctlon: Frame Shaft Walls - 1 12,000.00 12,000.00 12,000.00 12,000.00 | 100% 0.00 600.00
LS Pretunciion: Frame Shaft Walls - M 6,576.00 6,576.00 6,576.00 6,576.00 [ 100% 0.00 328.80
LS Prefunction: Drywall Sound/Soffit Areas - L 10,880.00 10,880.00 10,880.00 10,880.00 | 100% 0.00 544,00
LS Prefunction: Drywall Sound/Soffit Areas - M 5,062.24 5,962.24 5,962.24 5,962.24 1 100% 0.00 298,11
L5 Prefunction: Frame Soffits « L 10.880.00 10,880.00 10,880.00 10,880.00 | 100% 0.00 544.00
L5 Prefunction: Frame Soffits - M 5.962.24 5,962.24 5,962.24 5,962.24 | 100% 0.00 298.11
Sheet Totals 619,392.00 0.00 819,392.00 ©19,382.00 0.00 0.00 619,382.00] 100% 0.00 30,869.60

AIA DOCUMENT G703 * APPLICATION AND CERTIFICATE FOR PAYMENT * AIA * 1992 *
THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W.. WASHINGT ON, D.C.. 2006
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AlA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 16

Contractor's signed Certification is attached, APPLICATION DATE: 22572016

In tabulations below. amounts are stated to the ncarest dollar. PERIOD TO: 2129/2018

Use Column 1 on Contracts where variable retainage for line items may apply. ARCHITECTS PROJECT NO:

A B C D E F [e3 H I J K [
WORK COMPLETEQ MATERIALS TOTAL
ITEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIQUS PRESENTLY COMPLETED % BALANCE
NO. SCHEDULED QORDERS SCHEDULED APPLICATION THIS PERIOD STORED ANDSTORED | (1/E) TO FINISH RETAINAGE
VALUE VALUE (F&G) (NOTIN FO DATE (E-N
FORG) (F+G+ H}

L5 Prefunction: Hang Deywall Walls - L 48,96C.00 48,960.00 48,960.00 48,960.00 | 100% 0.00 2.448.00
LS Prafunction: Hang Drywall Walls « M 26,830.08 26,830.08 26.830.08 26,830.08 | 100% 0.00 1,341.50
L& Prefunction: Tape/Finish Drywall Walls.L 32.840.00 32,640.00 32,640.00 32.840.00 | 100% 0.00 1.632.00
LB Prefunctlon: Tape/Finish Drywall Walis-M 17,886.72 17,886.72 17.886.72 17.886.72 | 100% 0.00 894.34
LS Prefunctior: Wall Fire Stopping - L 5,440.00 5,440.00 5,440.00 5,440.00 | 100% 0.00 272.00
L5 Prefunction: Wall Fire Stopping - M 2,981.12 2,981.12 2.981.12 2,981.12 | 100% 0.00 149.06
LS Prefunction: Frame Cellings - L. 21,760.00 21,760.00 21,760.00 21,780.00 | 100% 0.00 1,088.00
LS Prefunction: Frame Ceilings « M 11,924.48) 11,924.48 11.824.48, 11,924.48 | 100% 0.00 596.22
L5 Prefunction: Heng Drywall Celllngs/Soffits-L. 21,760.00 21,760.00 21,760.00 21,760.00 | 100% 0.00 4.088.00
LS Prafunction; Hang Drywall Cellings/$effits-M 11,924.48 11,924.48 11,924.48 11,824.48 | 100% 0.00 596.22
LS Prafunction: Tape/Finish Drywsl CeflingseSoffits-l, 21,760.00 21,760.00 21.760.00 21,760.00 | 100% 0.00 1.088.00
LS Prefunctlon: Tape/Finish Drywall Cellings/Soffits-M 11,924.48 11.924.48 11,924.48 11.824.48 | 100% 0.00 586.22
LB: Textured Cellings @ Guest Rooms - L 9,216.00 9.218.00 9,2186.00 8,216.00 { 100% 0.00 460.80
Lé: Textured Cellings & Guest Rooms - M 5.050.37 5,060.37 5.050.37 5,050.37 { 100% 0.00 262,52
1.6: Frame Walls - L 20.480.00 20.480.00 20.480.60 20.480.00 | 100% 0.00 1.024.00
L&: Frame Walls - M 11.223.04 11,223.04 1%,223.04 11.223.04 | 100% 0.00 561.15
L6: Frame Shaft Liner & Inspectlon - L 10.240.0¢ 10,240.00 10.240.00 10,240.00 | 100% 0.00 512.00
L6: Frame Shaft Liner & Inspection - M 5611.52 5.611.52 5,811.52 5.611.52 | 100% 0.00 280.58
L6: Hang Top Drywall/install Ceiling Angle - L 5,120.00 5.120.00 5,120.00 5,120.00 | 100% 0.00 256.00
L8: Hang Top Drywallfinstail Ceiling Angle - M 2,805.78 2.805.78 2.805.76 2.806.76 | 100% 0.00 140,29
L&t Fire Caulk Shaft Liner « L 2,048.00 2,048.00 2,048.00 2,048.00 | 100% 0.00 102.40
L6: Fire Caulk Shaft Liner . M 1,122.30 1.122.30 1.122.30 1.122.30 | 100% 0.00 56.12
L6: Complete Demising Walls Drywall € Fan Coll Units.L 20,480.00 20,480.00 20.480.00 20.480.00 | 100% 0.00 1.024.00
L8: Complete Demising Walls Drywall @ Fan Colt Units-M 11,223.04 11,223.04 11,223.04 11.223.04 | 100% 0.00 561.15
L6: Frame Shower Vaive Walls - L 2,048.00 2,048.00 2.048.00 2,048.00 | 100% 0.00 102.40
L&: Frame Shower Vaive Walls - M 1,122.30 1,122.30 1.122.30 1.122.30 | 100% 0.00 56.12
L6: Frame Shower Valve Walls At Bath Tubs - L 1,024.00 1,024.00 1,024.00 1.024.00 | 100% 0.00 51.20
L& Frame Shower Valve Walls At Bath Tubs « M 561.18 561.15 561.15 561.15 | 100% 0.00 28.06
L&: Frame Celling £ Bathrooms & Vest - L 5,120.00 5.120.00 5.120.00 5,120.00 | 100% 0.00 256.00
L8: Frame Celling & Bathrooms & Vest, - M 2,805.76 2,805.76 2,805.76 2.805.76 | 100% 0.00 140.29
L&: Compilete Wall Framing @ Fan Coil Units - L 5,120.00 5.120.00 5,120.00 5.120.00 | 100% 0.00 258.00
16: Compiete Wall Framing & Fan Coll Units - M 2,805,78 2.805.76 2,805.78 2.805.76 | 100% 0.00 140.29
1.6: Wall & Celling Framing Inspections - L 512.00 512.00 512,00 512.00 { 100% 0.00 25.80
L&: Wall & Ceiling Framing Inspections « M 280.58 280.58 280.58 280.58 | 100% 0.00 14.03
L6: Wall Insufation - L 7,680.00 7.680.00 7,680.00 7.680.00 | 100% 0.00 384.00
Sheet Totals 369,490.94 0.00 369,490.94 369,490.94 0.00 0.00 369,490.84| 100% 0.00 18.474.55

AlA DOCUMENT G703 * APPLICATION AND CERTIFICATE FOR PAYMENT * AIA * 1992 ¥
THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W., WASHINGTON, 1.C. 2006
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AlA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 16

Contractor’s signed Certification is attached. APPLICATION DATE: 212512016

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 2/28/2016

Usc Column [ on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO:

A 8 c D B F G H ! d K L
WORK COMPLETED MATERIALS TOTAL
ITEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS| PRESENTLY COMPLETED % BALANCE
NO. SCHEDULED ORDERS SCHEDULED APPLICATION THIS PERIOD STORED AND STORED | {1415 TO FINISH RETAINAGE
VALUE VALUE F&G) (NOT IN TODATE (E-1)
FORG) (F+G+H)

L&: Wall Insulation - M 4,208.64 4,208.64 4,208.64 4,208.64 | 100% 0.00 21043
L&: Hang Orywall @ Walis/Ceilings-L 14,336.00 14,336.00 14,336.00 14,336.00 | 100% 0.00 718.8C
L&: Hang Drywall @ Walls/Celfings-M 7,856.13 7,856.13 7,856.13 7,856.13 | 100% 0.00 392.81
L&: Mang Drywall @ Shafts - L. 3,072.00 3,072.00 3,072.00 3,072.00 | 100% 0.00 153.60
L6: Hang Drywall @ Shafts - M 1,683.46 1,683.46 1,683.46 1.683.46 | 100% 0.00 84.17
L&: Tape & Finish Drywall - L 32,768.00 32,768.00 32,768.00 32,768.00 | 100% 0.00 1,638.40
L6: Tape & Finish Drywoll - M 17,956.86 17,956.86 17,956.86 17,856.86 | 100% 0.00 897.84
L6: Fire Cauli Drywall @ Shafts - L 2,048.00 2.048.00 2,048.00 2,048.00 | 100% 0.00 102.40
L6: Fire Caulk Drywall @ Shafts - M 1,122.30 1,122.30 1,122,30 1,122.30 | 100% 0.00 56.12
L7: Texturad Cellings ¢ Guest Rooms - L 9,600.00 2,600.00 2,500.00 9,600.00 | 100% 0.00 480.00
L7: Textured Cellings ¢ Guest Rooms -~ M 5,260.80 5,260.80 5,260.80 5.260.80 | 100% 0.00 263.04
L7: Frame Walls - L 21,600.00 21.600.00 21,600,00 21,600.00 | 100% 0.00 1.,080.00
L7: Frame Walls - M 11,836.80 11,836.80 11,836.80 11,836.80 | 100% 0.00 591.84
L.7; Frame Shaft Liner & Inspection - L 9,600.00 2,600.00 9.600.00 9,600.00 | 100% 0.00 480.00
L7: Frame Shaft Liner & Inspection ~ M 5,260.80 5,260.80 5,260.80 5,260.80 | 100% 0.00 263.04
L7: Hang Top Drywsllinstall Celling Angle - L. 4,800.00 4,800,00 4,800.00 4,800.00 { 100% 0.00 240.00
L7: Hang Tep Diywall/instal) Celling Angle - M 2.630.40 2,630.40 2,630.40 2.630.40 | 100% 0.00 131.52
L7: Fire Caulk Shaft Liner~ L 1,820.00 1,920.00 1,920.00 1,820.00 | 100% 0.00 96.00
L7: Fire Caulk Shaft Liner « M 1,052.16 1,052.16 1,052.16 1.052.16 | 100% 0.00 52.61
L7: Complete Demising Walls Drywall @ Fan Coli Unlts-L, 19,200.00 19,200.00 18,200.00 19,200.00 | 100% 0.00 960.00
L7: Complete Demising Waits Drywall @ Fan Colt Unlts-M 10,521.60 10,521.80 10,521.60 10,521.60 | 100% 0.00 526,08
L7: Frame Shower Vatva Walls - L, 1,820.00 1,920.00 1,920.00 1,920.00 | 100% 0.00 96.00
L7: Frama Shower Valve Walls - M 1,052.16 1,052.16 1.052,16 1.082.16 | 100% 0.00 5261
L.7: Frame Shower Valve Walls At Bath Tubs - L 860.00 960.00 $60.00 960.00 } 100% 0.00 48.00
L7: Frame Shower Valve Walls At Bath Tubs - M 526.08 526.08 526.08 526.08 | 100% 0.00 26.30
L7: Frame Celling @ Bathrooms & Vest. - L 4,800.00 4.800.00 4,800.00 4.800.00 | 100% 0.00 240.00
L7: Frame Celling & Bathrooms & Vest. - M 2630.40 2.630.40 2,630.40 2,630.40 { 100% 0.00 131.52
L7: Complete Wall Framsing & Fan Coll Units - L. 4,800.00 4,800.00 4,800.00 4,800.00 | 100% 0.00 240.00
L7: Complete Wall Framing @ Fan Coll Units + M 2.630.40 263049 2,630.40 2,630.40 | 100% 0.00 131,52
L7: Wall & Celling Framing Inspections - L 480.00 480.00 480.00 480.00 § 100% 0.00 24,00
L7: Wall & Celling Froming Inspections - M 263.04 263.04 263.04 263.04 | 100% 0.00 13.16
L7: Wall insulatien - L. 7,200.00 7,200.00 7,200.00 7.200.00 | 100% 0.00 360.00
L7: Wall Insulation - M 3,945.60 3,945.60 3,945.60 3.845.60 | 100% 0.00 197.28
L7: Hang Drywall @ Walis/Ceilings < L 12,960.00 12,860.00/ 12,860.00 12.960.00 | 100% 0.00 648.00
L7: Mang Drywall @ Watls/Ceilings - M 7102.08 7,102.08 7.102,08 7.102.08 | 100% 0.00 355.10
Sheet Totals 239,603.71 0.00 239,603.71 239,603.71 0.00 0.00 239,603.71{100% 0.00 11,980.19

AlA DOCUMENT G703 * APPLICATION AND CERTIFICATE FOR PAYMENT * AIA * (902 *
THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W., WASHINGT! ON, .C, 2006
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AlA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER; 16

Contractor’s signed Certification is attached. APPLICATION DATE: 2/25/2016

In tabulations below, amounts are stated 10 the nearest dollar, PERIOD TO: 2/29/2016

Use Columa | on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO:

A B (o4 D E F G M | o K L
WORK. COMPLETED MATERIALS TOTAL
TEM| DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS| PRESENTLY COMPLETED % BALANCE
NO. SCHEDULED ORDERS SCHEDULED APPLICATION THIS PERIOD STORED AND STORED (1/5) TO FINISH RETAINAGE
VALUE VALUE F&G) NOTIN TO DATE (E-1)
FORG) {F+G+H)

L7: Hang Drywall @ Shafts - L 2.880.00 2.880.00 2,880.00 2,880.00 | 100% £8.00 144.00
L7: Hang Drywall @ Shafts - M 1,5678.24 1.578.24 1.578.24 1,578.24 | 100% 0.00 78.91
L7: Tape & Anish Drywalt - L 30,720.00 30.720.00 30.720.00 30,720.00 | 100% 0.00 | 1.536.00
L7: Tape & Finish Drywall - M 16,834.56 16.834.56 16,834.56 16,834.56 | 100% 0.00 841.73
L7: Fire Caulk Drywall ¢ Shefts - L 1.920.00 1.920.00 1,920.00 1,920.00 | 100% .00 $6.00
L7 Fire Caulk Drywall €& Shafts - M 1,052.16 1.052.16 1,052.16 1.052.16 | 100% 0.00 52.61
L8: Textured Cellings ¢ Guest Rooms - L 8,640.00 8,640.00 8.640.00 8,640.00 | 100% 0.00 432,00
1.8: Textured Cellings 49 Guest Roorms « M 4,734,72 4,734.72 4,734.72 4,734.72 | 100% 0.00 236.74
L8: Frame Walls - L 23,400.00 23,400.00 23,400.00 23.400.00 | 100% 0.00 1.170.00
L8: Frarme Walls - M 12.823.20 12,823.20 12,823.20 12,823.20 | 100% 0.00 641,16
Lg: Frame Shaft Liner & Inspection - L 8,640.00 8640.00 8,640.00 8.640.00 | 100% 0.00 432.00
L8: Frame Shaft Liner & Inspection - M 4,734.72 4,734.72 4,734.72 473472 | 100% 0.00 236.74
L8: Hang Top Drywall/Install Celling Angle - L 4,320.00 4,320.00 4,320.00 4,320.00 | 100% .00 216.00
L8: Hang Top Drywall/Install Celling Angle - M 2,367.36¢ 2.367.36 2,367.36 2,367.36 | 100% 0.00 118,37
L8: Fire Caulk Shaft Liner~L 1.728.00 1.728.00 1.728.00 1.728.00 | 100% 0.00 86.40
L8: Fire Caulk $haft Liner - M 946,94 946.94 946,94 946.94 | 100% 0.00 47.35
L8: Complete Demising Walls Drywall & Fan Call Units-L 17.280,00 17.280.00 17.280.00 17,280.00 | 100% 0.00 884,00
L8: Complete Demising Walls Drywall ¢ Fan Coil Units-M 9.469.44 9.469.44 9,469.44 9,469.44 | 100% 0.00 473.47
L8: Frame Shower Valve Walls - L 1.728.00 1,728.00 1,728.00 1.728.00 | 100% .00 86.40
L8: Frame Shower Vaive Walls « M 946.94 946.94 946,94 946,94 | 100% 0.00° 47.35
L8: Frame Shawer Valve Walls At Bath Tubs - L 864.00 864.00 864.00 864.00 | 100% 0.00 43.20
L8: Frame Shower Valve Walls At Bath Tubs - M 473.47 473.47 473.47 47347 | 100% 0.00 2367
LB: Frame Celling ¢2 Bathrooms & Vest. - | 4,320.00 4.320.00 4,320.00 4,320.00 | 100% 6.00 216.00
L8: Frame Cefling ¢ Bathrooms & Vest. - M 2.367.36 2,367.36 2,367.36 2367.36 | 100% 0.00 118.37
L8: Complete Wall Framing € Fan Coll Units - L 4,320.00 4,320.00 4,320.00 432000 [ 100% 0.00 216.00
L8: Complete Wall Framing € Fan Colt Units - M 2,367.36 2,367.36 2,367.36 2.367.36 1 100% 0.00 118.37
LB: Wall & Celiing Freming inspections - L, 432.00 432,00/ 432.00 432.00 f 100% 0.00 2180
LE: Wall & Celling Framing inspeciions « M 236.74 236.74 236,74 236.74 1 100% Q.00 14.84
£8: Wall Insulation - L 6,480.00 6,480.00 6,480.00 6.480.00 { 100% 0.00 324.00
L8: wall Insulation - M 3,551.04 3.551.04 3.551.04 3,551.04 | 100% 0.00 177.85
18: Hang Drywall @ Walls/Cellings-L 11,664.00 11,664.00 11,664.00 11.664.00 § 100% 0.00 583.20
L8: Hang Drywall ¢ Walls/Cellings-M 6,391.87 6.391.87 6,391.87 6.391.87 |} 100% 0.00 319.59
L8: Hang Drywall @ Shafts - L 2,592.00 2,592.00 2,592.00 2,592.00 | 100% 0.00 12960
L8: Hang Orywall @ Shafts - M . 1,420.42 1.420.42 1,420.42 1.420.42 | 100% 0.00 71.02
18: Tape & Finish Drywatl - L 26.624.00: 26,624.00 26,624.00 26,624.00 | 100% 0.00 1.331.20
Sheet Totals 230,848.54 0.00 230,848.54 230,848.54 Q.00 (.00 230.848.541 100% .0.00 11,542.43
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AMA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER; 16

Contractor’s signed Centification i3 attached. APPLICATION DATE: 2/26{2018

In wbulations below. amounts are stated to the nearest dollar. PERIOD TO: 2/20i2018

Use Column I on Contracts where variable retainage for line itoms may apply. ARCINTECT'S PROJIECT NO:

A B [of D £ F G H | J K L
WORK COMPLETED MATERIALS TOTAL
ITEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
NO. SCHEDULED ORDERS SCHEDULED APPLICATION THIS PERIOD STORED AND STORED | A/G) TO FINISII RETAINAGE
VALUE VALUE (F&G) (NOT IN TO DATE (E-0)
FOR Q) (F+G+H)

1.3: Tape & Finish Drywall - M 14,589.95| 14,589.95) 14,589.95 14,589.95 | 100% .00 729,50
L8: Fire Caulk Drywall & Shatfts - L 1,728.00 1,728.00 1,728.00 1,728.00 | 100% 3,00 86.40
.82 Fire Caulk Drywall @ Shafts - M 946.04 946.94 946,94 946.94 | 100% 0.00 47.35
L9: Textured Callings @ Guest Rooms - L 8,640.00 8,640.00 8,640.00 8,640.00 | 100% 0.00 432.00
L9: Textured Cellings ¢+ Guest Rooms - M 4,734,72 4,734.72 4,734.72 4,734.72 | 100% 0.00 236.74
L9: Frame Walls . {, 23,400.00 23,400.00 23,400.00 23,400.00 | 100% 0.00 1.170.00
L8: Erame Walls - M 12.823.20 12.823.20 12.823.20 12.823.20 | 100% 0.00 641.16
L9: Frame Shaft Uner & Inspection - L 8,640.00 8,640.00 8.640.00 8.640.00 | 100% 2.00 432.00
L9: Feame Shaft Uner & inspection « M 4,734.72 473472 4.734.72 4,734.72 1 100% 0.00 236.74
19: Hang Top Drywall/install Celling Angle . L 4,320.00 4,320.00 4,320.00 4,320.00 { 100% 0.00 216.00
L9: Mang Top Drywall/instali Ceiling Angle - M 2,367.36 2,367.36 2,367.36 2.367.36 | 100% 0.00 118.37
L9: Fire Caulk Shaft Liner~L 1.728.00 1.728.00 1.728.00 1.728.00 | 100% 0.00 86.40
L9t Fire Caulk Shaft Liner- M 946.94 946.94 946.94 946.94 | 100% 0.00 47.35
L9 Complete Demlsing Walls Drywslt @ Far Coll Units-L 17,280.00 17,280.00 17,280.00 17.280.00 | 100% 0.00 864.00
L9 Complete Demising Walls Drywall @ Fan Coll Units-M 9.468.44 9,469.44 9.469.44 9.469.44 | 100% 0.00 47347
L8: Frame Shower Valve Walls « L 1,728.00 1.728.00 1,728.00 1,728.00 | 100% 0,00 86.40
L8: Frame Shower Valve Walls . M 946,94 946.94 946,94 946.94 | 100% 0.00 47.358
L9: Frame Shawer Valve Walls At Bath Tubs - L 864,00 864.00 864.00 864,00 | 100% 0.00 43.20
1.8: Frame Shower Valve Walls At Bath Tubs - M 47347 473.47 473,47 47347 [ 100% 0.00 2367
Lg: Frame Celling @ Bathrooms & Vest. - L 4,320.00, 4,320.00 4,320.00 4,320.00 [ 100% 0.00 216.00
L9: Fame Celling @ Bathrooms & Vest - M 2,367.36 2,367.26 2,367.36 2.367.36 1 100% 0.00 118.37
LS: Complete Wall Framing & Fan Coll Units - L 4,320,00 4,320.00 4,320.00 4,320.00 [ 100% 0.00 216.00
L8: Complete Wall Framing @ Fan Coll Units - M 2,367.36 2,367.36 2,367.36 2.367.36 | 100% 0.00 118.37
L9: Wall & Celling Froming Inspections - L. 432.00 432.00 432.00 432.00 | 100% 0.00 21.60
L9: Walt & Ceiling Framing Inspections - M 238.74 236.74 236.74 236.74 | 100% 0.00 11.84
L9 Wall Insutation - L. 8,480.00 6,430.00 6,480.00 6,480.00 | 100% 0.00 324.00
L9, Wail Insulation - M 3,551.04 3,551.04 3,551.04 3.551.04 | 100% 0.00 177.65
1.9: Hang Drywall @ Walis/Cellings-i. 11,664.00 11,664.00 11,664.00 11,664.00 | 100% 0.00 583.20
1.9: Hang Drywall @ Walls/Cellings-M 6,391.87 6.391.87 6.391.87 6.391.87 | 100% 0.00 319,59
£9: Hang Drywall & Shafts - L 2,592.00 2,592.00 2,592.00 2,582.00 | 100% 0.00 12960
L9: Hang Drywall & Shafis - M 1,420.42 1.420.42 1,420.42 1.42042 | 100% 0.00 71.02
L9: Tape & Finish Drywall - L 26,824.,00 26,624.00 26,624.00 26,624.00 | 100% 0.00 1,331.20
L8: Tape & Finish Drywall - M 14,589.95 14,589.95, 14,589.95 14,589.96 | 100% 0.00 729.50
L&: Fire Caulik Drywal! @ Shafts - L 1.728.00 1,728.00 1,728.00 1,728.00 | 100% 0.00 86.40
L9: Fire Cautk Drywall 25 Shafts « M 946.94 946.94 946.94 946,94 | 100% 0.00 47.35
Sheet Totals 210,393.36 0.00 210,393.36 210,393.36 0.00 0.00 210,393.361100% Q.00 10,519.67
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AlA Document G762, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 16

Contractor's signed Certification is attached, APPLICATION DATE: 2/25/2016

Tn tabulations below, amounts are stated to the nearest doliar, PERIOD TO: 2/29/2016

Use Column I on Contracts where variable retainage lor Jine items may apply. ARCHITECT'S PROJECT NO:

A B [+ D E F G H 1 J K L
WORK COMPLETED MATERIALS TOTAL
ITEM DESCRIPTION OF WORK CRIGINAL CHANGE REVISED FROM PREVIOUS| PRESENTLY COMPLETED % BALANCE
NOQ. SCHEDULED ORDERS SCHEDULED APPLICATION THIS PERIOD STORED AND STORED | (/) TO FINISH RETAINAGE
VALUE VALUE F&QG) MNOT IN TO DATE (-1
FORG) {F+G+H) -

L10: Textured Ceflings & Guest Rooms « L. 8,640.00 8,640.00 8.640.00 8.640.00 | 100% 0.00 432.00
LI0: Textyred Celiings € Guest Rooms - M 4,734.72 4,734.72 473472 4,734.72 | 100% 0.00 236.74
L10: Frame Walis - L 23,400.00 23,400.00 23,400.00 23.400.00 | 100% 0.00 CH170.00
110: Frame Walls - M 12,823.20 12,823.20 12,823.20 12,823.20 | 100% 0.50 641.16
110: Frame Shaft Liner & Inspection - 1 8,640.00 8,640.00 8,640.00 8,640.00 | 100% 0.00 432.00
110: Frame Shaft Liner & Inspection « M 4,734.72 4,734,72 4,734.72 4,734.72 1 100% 0.00 236.74
L10: HMang Top Drywallfinstall Ceiling Angle - L 4,320.00 4,320.00 4,320.00 4,320.00 | 100% 0.00 216.00
10z Hang Top Drywallinstall Celling Angle - M 2,367.36 2,387.36 2,367.36 2,367.36 | 100% 0.00 118.37
L1z Fire Caulk ShaftLiner - L 1.728.00 1,728.00 1.728.00 1,728.00 | 100% 0.00 86,40
L10: Fire Caulk Shoft Linec« M $46.94 946.94/ 946.94 946.94 { 100% 0,00 47.35
L10: Complete Demising Walls Drywall @ Fan Coll Units-L 17,280.00 17,280.00 17,280.00 17.,280.00 | 100% 0.00 864,00
L10: Compiete Demising Walls Drywall & Fon Coll Unlts-M 9,469.44/ 9,469.44 9,469.44 9,469.44 | 100% 0.00 473.47
110 Frame Shower Valve Walls - L 1,728.0¢ 1,728.00 1,728.00 1.728,00 | 100% -0.00 86.40
L10: Frame Shower Valve Walls - M 946,94 946.34 846.94 946.94 | 100% 0.00 47.35
L10: Frame Shower Valve Walls At Both Tubs - L 864.00 864.00 864.00 864.00 | 100% 0.00 43.20
L10: Frame Shower Valve Walls At Both Tubs - M 473.47| £73.47 473.47 473.47 | 100% 0.00 2387
L10: Frame Celling & Bathrooms & Vest. « L 4,320.00 4,320.00 4,320.00 4,320,00 | 100% 0.00 216.00
L10: Frame Celling & Bathrooms & Vest, - M 2,367.36 2,367.36 2.367.36 2,367.36 | 100% 0.00 118.37
L40: Complete Wall Framing @ Fan Coll Unis - L 4,320,00 4,320.00 4,320.00 4,320.00 | 100% 0,00 216.00
L1C: Complete Wall Framing € Fan Cofl Units » M . 2,367.36 2.367.36 2,367.36 2,367.36 | 100% 0.00 118.37
L10: Wall & Celling Framing Inspections « L 432.00 © 432.00 432.00 432.00 | 100% 0.00 21.80
L10: Wall & Celling Framing Inspections - M 238.74 236.74) 236.74 236.74 | 100% 0.00 11.84
L10: Wall Insulation - L 6,480.00 8,480.00 6,480.00 6,480.00 | 100% 0.00 324.00
L10: Wall Insulation - M 3,551.04 3,551.04 3.551.04 3,551.04 | 100% 0.00 177.55
L10: Hang Drywall ¢ Walls/Cellings-1. 11,664.00 11,664.00 11,664.00 11,664.00 | 100% 0.00 583.20
L10: Hang Drywall & Walls/Cellings-M 6,391.87 6,391.87 6,391.87 6,391.87 | 100% 0.00 319.59
L1 Hang Drywall ¢ Shafts « L 2,582.00 2,592.00 2,592.00 2,592.00 | 100% 0.00 120.60
L10: Hang Orywall @ Shalts - M 1,420.42 1,420.42 1,420.42 1,420.42 | 100% 0.00 71.02
110: Tape & Finish Drywalt« I, 27,648.00 27.,848.00 27,648.00 27,648.00 | 100% 0.00 1,382.40
L10: Tape & Finish Drywatl « M 15,151.10 15.1581.10 15,151.10 15,151.10 | 100% 0.00 757.56
L10: Fire Caulk Drywall ¢ Shafts . L 1,728.00 1,728.00 1,728.00 1.728.00 | 100% 0.00 86.40
L10: Fire Caulk Drywalt £ Shafts - M 946.94 946.94] 946.94 945.94 | 100% 0.00 47.35
L1t Textured Cellings @ Guest Roems - L 8,640.00 8,640.00 8,640.00 8,640.00 | 100% 0.00 432.00
L1t Textured Celilngs @ Guest Rooms - M 4,734.72 4,734,72) 4,734.72 4,734.72 | 100% 0.00 236.74
L31: Frame Walls - L 23,400.00 23,400.00 23,400.00 23,400,00 | 100% 0.00 1,170.00
Sheet Totals 231,488.34 0.00 231,488.34 231.488.34 0.00 0.00 231,488.34|100% 0.00 11.674,42

AlA DOCUMENT G703 * APPLICATION AND CERTIFICATE FOR PAYMENT * AIA * 1993 *
THE AMERICAN INSTITUTE QF ARCHITECTS, 1735 NEW YORK AVENUE, N.W., WASHINGTGON. D.C. 2006

G703-1992
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AJA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 16

Contractar's signed Certi fication s attached. APPLICATION DATE: 212512018

In tabulations below, amounts are stated 10 the nearest dollar, PERIOD TO: 212812016

Usc Column [ on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO;

A 8 ¢ D E F G H 1 J K i L
WORK COMPLETED MATERIALS TOTAL
ITEM| DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
NO. SCHEDULED ORDERS SCHEDULED APPLICATION THIS PERIOD STORED ANDSTORED | (I/E) TO FINIRH RETAINAGE
VALUE VALUE (F&G) (NOT IN TO DATE {E-D
FORG) (F+G+H)

L13: Frame Walls - M 12,823.20 12.823.20 12,823.20 12,823.20 | 100% 0.00 641.16
L11: Frame Shaft Liner & Inspection - L 8,640.00 8,640.00 8.640.00 8,640.00 | 100% Q.00 432.00
L1%: Frame Shaft Liner & Inspection « M 4,734.72 4,734.72 4,734.72 4.734.72 | 100% .00 236.74
L11: Hang Top Drywalllnstall Ceilling Angle - L. 4,320.00 4,320.00 4,320.00 4,320.00 | 100% 0.00 216.00
L1t: Rang Top DrywallAnstall Celling Angte - M 2.367.36 2,367.36 2,367.36 2,367.36 1 100% .00 11837
L1t Fire Caulk Shaft Liner - L 1.728.00 1,728.00 1.728.00 1.728.00 [ 100% 0.00 86.40
L1t: Fire Caulk Shaft Liner « M 946.94 946.94 946.94 946.94 | 100% 0.00 47.35
LN: Compilete Demising Walls Drywall € Fan Coll Units-L 17,280.00 17,280.00 17.280.00 17.280.00 | 100% 0.00 864.00
L#t: Complete Demising Walls Onywall @ Fan Coll Unfts.M 9,469.44 9,469.44 9.469.44 9,463.44 | 100% 0.00 473.47
L1 Frame Shower Valve Walls - L 1,728.00 1,728.00 1,728.00 1.728.00 | 100% 0.00 86.40
L1tz Frome Shower Valve Walls « M 946.94 946.94 946.94 946.94 | 100% 0.00 47.35
L14: Frome Shower Valve Walls At Sath Tubs - L 864,00 864.00 8684.00 §64.00 | 100% 0.00 4320
L11: Frame Shower Vaive Walls At Bath Tubs - M 473.47 473.47 473.47 473.47 | 100% 0.00 23867
L11: Frame Celiing & 8athrooms & Vest, - 1 4,320.00 4,320.00 4,320.00 4,320,00 | 100% Q.00 216.00
L11: Frame Celiing ¢ Bathrooms & Vest, - M 2.367.36 2.367.36 2,367.38 2,367.36 | 100% 0.00 118.37
L11: Complete Wall Framing v Fan Colf Units - (. 4,320.00 4.320.00 4,320.00 4,320.00 | 100% 0.00 216.00
L11: Complete Wall Framing @ Fan Coll Unlts -~ M 2,367.36 2,367.36 2,367.36 2.367.36 | 100% 0.00 118.37
L1: Wall & Cefling Framing Inspections - L 432.00 432,00 432,00 432.00 { 100% 0.00 21.60
L11: Wall & Celling Froming inspections - M 236.74 236.74 236.74 236.74 | 100% 0.00 11.84
L11: Wall Insulation - L 6,480.00: 6,430.00 6,480.00 6.480.00 | 100% 0.00 324.00
L1t Wall fnsulatien - M 3,551.04 3.651.04 3.851.04 3.551.04 | 100% 0.00 177.58
L11: Hang Drywall & Watis/Cellings-L. 11.664.00 11.664.00 11.664.00 11.864.00 | 100% 0.00 583.20
L1tz Mang Drywall ¢ Walls/Cellings-M : 6,391.87 6,391.87 6,391.87 6.391.87 | 100% 0.00 31959
LT: Hang Drywall @ Shafts - L 2,592.00 2,592.00 2,592.00 2,592.00 | 100% 0.00 129.60
L11: Hang Drywall € Shafts - M 1,420.42 1,420.42 1,420.42 1,420.42 | 100% 0.00 71.02
L11: Tape & Finish Drywall - L 27,648.00 27,648.00 27.648.,00 27.648.00 { 100% 0.00 1.382.40
L11: Tape & Finishk Drywall - M 15,151.10 16,151.10 15,151.10 16,151.10 | 100% 0.00 757.56
L1: Flre Caulk Orywall & Shafis - L 1,728.00 1,728.00 1.728,00 1.728.00 { 100% 0.00 86.40
L11: Flre Cautk Drywall @ Shafts « M $46.94 946.94 946,94 $846.94 | 100% 0.00 47.35
L12: Textured Cellings ¢ Guest Reoms - L 8,640.00 8,640.00 8,640.00 8,640.00 | 100% 0.00 432,00
L12: Textured Cellings & Guest Rooms - M 4,734.72 473472 4,734.72 4,734.72 | 100% .00 238.74
L12: Frame Walls - ;. 23.400.00] 23.400.00] - 23,400.00 23,400.00 | 100% 0.00 1,170.00
112: Frame Walls < M 12,823.20 12,823.20 12,823.20 12,823.20 | 100% 0.00 641,16
L12: Frome Shaft Uiner & Inspection - L. 8,640.00 8,640.00 8.640.00 8.640.00 | 100% 0.00 432,00
L12: Frame Shaft Liner & Inspection . M 4,734.72 4,734.72 4.734.72 4,734.72 | 100% 0.00 238.74
Sheet Totals 220.911.54 0.00 220,911.54 220,911.54 Q.00 0.00 220,811.54{100% 0.00 14,045.58

AJA DOCUMENT G703 * APPLICATION AND CERTIFICATE FOR PAYMENT * AlA * 1992 #

THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W., WASHINGTON, D.C. 2006

G703-1992
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AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 18

Coniractor’s signed Centification is attached. APPLICATION DATE: 22572016

In tabulations below, amounts are stated to the nearest dollar, PERIOD TC: 2/2¢/2018

Use Column | on Contracts where variable retainage Tor line items may apply. ARCHITECT'S PROJECT NO:

A B c D E F l ] H [ 4 K L
‘WORK COMPLETED MATERIALS TOTAL
ITEM DESCRIPTION OF WORK ORIGINAL CBANGE REVISED FROM PREVIOUS| PRESENTLY COMPLETED % BALANCE
NO. SCHEDULED ORDERS SCHEDULED APPLICATION THIS PERIOD STORED AND STORED | (/) TO ETNISIT RETAINAGE
VALUE VALUE (F&G) (NOT'IN TO DATE (E-0)
FORG) (F+ G +11)

L12: Hang Top Drywall/install Celiing Angle - L. 4,320.00 4,320.00 4,320.00 4,320.00 | 100% 0.00 216.00
L12: Hong Top Drywallfinstali Celling Angle - M 2,387.36 2,367.36 $2,367 2,367.36 | 100% 000 | 118,37
L12; Fire Caulk Shaft Liner - L 1,728.00 1,728.00 1.728.00 1,728.00 | 100% 0.00 86.40
L12; Fire Caulk Shaft Liner - M 948.94 946,94 948.94 946.9¢ | 100% 0.00 47.35
L12: Complete Demising Walls Drywall & Fan Caoll Units-L 17,280.00 17.,280.00 17.280.00 17.280.00 | 100% 0.00 864.00
112: Complete Demising Walls Drywall & Fan Coll Units-M 9.469.44 9,469.44 9,469.44 9,469.44 | 100% 0.00 473.47
L12: Frame Shower Valve Walls - |, 1,728,00 1,728.00 1.728.00 1.728.00 | 100% 0.00 86.40
L12: Frame Shower Valve Walls - M 948,94 946.94] 946.94 948.94 | 100% 0.00 47.35
L12; Frame Shower Valve Walls At Bath Tubs -1 864.00] 864.00 864.00 £64.00 | 100% 0.00 43.20
L12: Frame Shower Valve Walls At Bath Tubs « M 473.47 473.47 47347 473,47 | 100% 0.00 23.67
L12: Frome Celling & Bathrooms & Vest - L 4,320.00 4,320.00 4,320.00 4,320.00 | 100% 0.00 216.00
L12: Frame Celling ¢ Bathrooms & Vest. - M 2,367.36 2,367.36 2,387.38 2,387.36 | 100% 0.00 118.37
L12: Complete Wall Framing @ Fan Coll Units - L 4,320.00 4,320.00 4,320.00 4,320.00 | 100% 0.00 218.00
L12: Cemplete Woll Framing £ Fan Colf Unlts - M 2,367.36 2,367.36 2.387.36 2.367.36 | 100% {- 0.00 118.37
112 Wall & Celilng Framing Inspections - L 432,00 432.00 432.00 432.00 | 100% 0.00 21.80
L12: Wall & Celling Framing Inspections - M 236,74 236.74 236.74 238.74 | 100% 0.00 11.84
L12: Wafl insulotion - L, B,480.00 6,480.00 6,480.00 6,480.00 | 100% 0.00 324.00
L12: Wall iInsulation - M ’ 3.551.04 3,551.04 3,551.04 3,551.04 | 100% 0.00 177.55
1.12: Hang Drywall & Walls/Ceilings-L 11,664.00 14,664.00 11,664,00 11,864.00 | 100% 0.00 683.20
L12: Hang Drywall @ Walls/Cellings-M 6,391.87 : 6,391.87 6,321.87 6,391.87 { 100% 0.00 319.59
L12: Hang Drywall é Shafts - 1. 2,592.00 2,692.00 2.592.00 2.582.00 | 100% 0.00 129,60
L12: Hang Drywalt @ Shafts - M 1,420.42 1,420.42 1,420.42 142042 | 100% |- 0.00 71.02
£12: Tape & Finish Drywatl - L 28,824.00 28,624.00 26.624.00 28,624.00 | 100% 0.00 1.331.20
L12: Tape & Finish Drywall - M 14,689.95 14,589.95 14.589.85 14,589.95 | 100% 0.00 729.50
112 Fire Cautk Drywall @ Shafts - L 1,728.00 1,728.00 1.728.00 1.728.00 | 100% 0.00 86.40
L12: Fire Cautk Drywall ¢ Shafts - M 946,84 946.94) 946.94/ 946.94 | 100% 0.00 47.35
L14: Textured Cellings & Guest Rooms - L 8.640.00 8,840.00 8.640.00 8.640.00 | 100% 0.00 432.00
L14: Toxtured Cellings ¢ Guest Rooms » M 4,734.72 473472 4,734.72 4,734.72 | 100% 0.00 |. 238.74
L44: Frame Walls - L. . 23,400.00 23,400.00 23,400.00 23,400.00 | 100% 0.00 1,170.00
L14: Frame Walls - M 12,823.20 12,823.20 12,823.20 12,823.20 | 100% 0.00 6541.16
L14: Frame Shatt Liner & Inspection - L 8.640.00 8,840.00 8,640.00 8,640.00 | 100% 0.00 432.00
L14: Frame Shaft Liner & Inspection - M 473472 4,734.72 473872 4,734.72 | 100% 0.00 238,74
L14: Hang Top Drywall/install Ceiling Angle - L 4,320.00 4,320.00 4,320.00 4,320.00 | 100% 0.00 216.00
L14: Hang Top Drywallinstall Cailing Angle - M 2,367.36 2.367.36| 2,387.36 2.367.38 | 100% 0.00 118.37
L14: Fire Caulk Shaft Liner- L 1,728.00 1.728.00 1.728.00 1,728.00 | 100% 0.00 86.40
Sheet Totals 201,543.83 0.00 201,543.83 201,543.83 0.00 0.00 201,543.83] 100% 0.00 10,077.18

AlA DOCUMENT G703 * APPLICATION AND CERTIFICATE FOR PAYMENT ¥ ALA * 1992 *

THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W., WASHINGTON, D.C, 2006 G703-1992
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AlA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT., containing APPLICATION NUMBER: e

Contractors signed Certification is atfached. APPLICATION DATE: 212512016

In tabulations bedow, amounts are stated to the nearest dollar, PERIOD TO: 21292018

Usc Column | on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO:

A B o4 [} E F G H | d K L
WORK COMPLETED MATERIALS TOTAL
ITEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PRLVIQUS| PRESENTLY COMPLETED % BALANCE
NO. SCHEDULED ORDERS SCHEDULED | APPLICATION | TMIS PERIOD STORED AND STORED | (I/E) |  TO FINISH RETAINAGE
VALUE VALUE (F&G) (NOT IN TODATE E. 1
FORG) (F+G+H)
L14: Fire Caulk Shaft Liner . M 946.94 946.94 946.94 946,94 | 100% 0.00 47.35
L14: Complete Demising Walls Drywall € Fan Coll Units-L 17.280.00 17.280.00 317,280 17.280.00 | 100% 0.00 864.00
L14: Comiplete Demising Walls Drywall é2 Fan Coll Units-M 0,469.44 9,469.44 9.469.44 9,4€69.44 | 100% 0.00 473.47
L14: Frame Shower Valve Walls . L ) 1,728.00 1,728.00 1.728.00 1.728.00 | 100% 0.00 86.40
L14: Frame Shower Valve Walls - W 946.94 946.94 946.94 846.94 | 100% 0.00 47.35
L14: Frome Shawer Valve Walls At Both Tubs - L 864.00 864.00 864.00 864.00 | 100% 0.00 43.20
L14: Frome Shower Vatve Walls At Bath Tubs » M 473,47 473.47 473,47 473.47 | 100% 0.00 23.67
L14: Frame Celling & Bathrooms & Vest - L 4,320.00 4,320.00 4,320,00 4,320.00 1 100% 0.00 216.00
_[L14: Frame Celling & Bathrooms & Vest. - M 2,367.36 2,367.36 2.367.36 2.367.36 | 100% 0,00 118.37

L14: Complete Wall Framing @ Fan Coll Units - L, 4,320.00 4,320.00 4.320.00 4,320.00 { 100% 0.00 2416.00
L14: Camplete Well Framing # Fan Coll Units - M 2,367.36 2,367.36 2.367.36 2,367.36 | 100% 0.00 18.37
L14: Wall & Celilag Froming Inspactions - L 432.00 432.00 432.00 432.00 } 100% 0.00 21860
L14: Wall & Ceiling Framing [nspactions - M 236.74 236.74 236.74 236.74 | 100% 0.00 11.84
L14: Wall Insulatton - L 6.480.00 6,480.00 6.480.00 6,480.00 | 100% 0.00 324.00
114: Wall Insulation - M 3,551.04 3,551.04 3.551.04 3,551.04 | 100% 0.00 177.55
L14: Hang Drywall @ Walls/Cellings-L 11,664.00 11,664.00 11,664,00 11,664.00 | 100% 0.00 583.20
L14: Hang Drywall & Walls/Cellings: M 6,391.87 6,391.87, 6,391.87 6,391.87 | 100% 0.00 319.58
L14: Hang Drywall & Shafts . L 2592.00 2,592.00 2.592.00 2.592.00 | 100% 0.00 129,60
L14: Hang Drywall € Shafts - M 1.420.42 1,420.42 1.420.42 1.420.42 | 100% | 0.00 71.02
(14; Tape & Finish Drywall - | 27.648.00 27.648.00 27.648.00 27,648.00 | 100% 0.00 1,382.40
L14: Tape & Finist Drywall - M 15,151.10 15,151.10 15,151.10 15,151.10 ; 100% 0.00 757.56
L14: Fire Caulk Orywalf @ Shafts - L 1.728.00 1.728.00 1,728.00 1,728.00 | 100% 0.00 86.40
L14: Fire Cautk Drywall @ Shafts - M 946.94 946.94 946.94 94694 § 100% 0.00 47.35
L15: Textured Celllngs @ Guest Rooms « L 8.640.00 8,640.00 8,640.00 8,640.00 | 100% 0.00 432.00
L15: Textured Cellings & Guest Rooms « M 4,734.72 4,734.72 4,734.72 4,734.72 | 100% 0.00 236.74
L15: Frame Walls . L 23,400.00 23,400.00 23,400.00 23,400.00 | 100% 0.00 1,170.00
L15: Frame Walls - M 12,823.20 12,823.20 12,823.20 12,823.20 | 100% 0.00 641,16
L15: Frame Shaft Liner & Inspection - L 8,320.00 8.320.00 8,320.00 8,320.00 | 100% 0.00 418.00
L15: Frame Sha Liner & Inspection - M 4,559.36 4.559.36 4,559.36 4,559.36 | 100% 0.00 227.97
L15: Mang Top DrywalVinstali Celling Angle - L 4,160.00 4,160.00 4,160.00 4,160.00 | 100% Q.00 208.00
L15: Hang Top Drywall/instali Celling Angle - M 2,279.68| 2,279.68 2,279.68 2.279.68 | 100% 0.00 113.98
L15: Fire Caudk Shaft Liner- L 1.664.00 1,664.00 1,664.00 1.664.00 | 100% Q.00 83.20
L15: Fire Caulk Shaft Liner - M 911.87 911.87 911.87 911.87 | 100% 0.00 45.59
L15: Complete Demlising Walls Drywall & Fan Coll Unkts-L, 16,640.00 16,640.00 16,640.00 16,640.00 | 100% 0.00 832,00
L15: Complete Demising Watls Drywall ¢» Fan Coll Units-M 9,118.72 8,118.72 8,118.72 92,118.72 | 100% 0.00 455.94
Sheet Totals 22057717 0.00 220,577.17 220577,17 0.00 0.00 220,577.17{100% 0.00 11,028.86

AlA DOCUMENT G703 * APPLICATION AND CERTIFICATE FOR PAYMENT * AIA * 1992 *
THE AMERICAN INSTTTUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W.. WASHINGTH ON, D.C. 2006

GT03-1992
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AlA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT. conminiog APPLICATION NUMBER: 16

Contractor's signed Certification is attached. APPLICATION DATE: 22512016

In tabulations below, amoumts are stated to the nearest dollar, PERIOD TO: 212972016

Use Column T on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO:

A B o3 D E F G H b J K L
WORK COMPLETED MATERIALS TOTAL
ITEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
NO. SCHEDULED ORDERS SCHEDULED APPLICATION THIS PERIOD STORED AND STORED | ({/B) TO FINISH RETAINAGE
VALUE VALUE (F&G) (NOT IN TO DATE {E. 1)
FOR G} {F+ G+ H)

15 Frame Shower Valve Walls - L, 1.664.00 1.664.00 1.664.00 1,664,00 | 100% 6.00 83.20
L15: Frame Shower Valve Walls . M 911.87 $911.87; 5912 911.87 | 100% 0.00 45.59
L15; Frame Shower Valve Walls At Bath Tubs - L. 832.00 832.00 832.00 832.00 | 100% 0.00 41,60
L15: Frame Shower Valve Walls At Bath Tubs < M 455.94 455.94 456.94 455.84 | 100% 0.90 22.80
L1S: Frame Celllng @ Bathrooms & Vest. - L 4,160.00 4,160.00 4,160.00 4,160.00 | 100% 0.00 208.00
L15: Frame Celiing & Bathrooms & Vest. - M 2,279.68 2,279.68 2,279.68 2,279.68 | 100% 0.00 113.98
L15: Complete Wall Framing ¢ Fan Coll Units - L 4,160.00 4,160.00 4,160.00 4,160.00 | 100% 0.00 208.00
L18: Complete Wall Framing ¢t Fan Coll Unfts « M 2,279.68 2.279.68 2279.68 2,279.68 | 100% 0.00 113.98
L15: Wall & Celling Framing Inspections - L. 416,00 416.00 416,00 416.00 | 100% 0,00 20.80
L15; Wall & Celling Framing Inspections - M 22197 227.97 227.97 227.97 | 100% 0.00 11.40
L18: Wall Insulation . L 6,240.00 6,240.00 6.240.00 6,240.00 | 100% 0.00 312.00
L15: Wall Insulation - M 341952 3.419.52 3.419.52 3.419.52 | 100% 0.00 170.98
L15: Hang Drywall @ Walls/Cellings-L 11,232.00 11,232.00 11.232.00 11,232,00 | 100% 0.00 561.60
L1S: Hang Drywsll @ Walls/Ceilings-M 6,155.14 6.155.14 6,155.14 6.,155,14 | 100% 0.00 307.76
L15: Hang Drywall @ Shafts . L 2.486.00 2,496.00 2,496,00 2.,496.00 | 100% 0.00 124.80
L13: Hang Orywall & Shafis « M 1,367.81 1.367.81 1,367.81 1,367.81 | 100% 0.00 68.39
L15: Tape & Finish Drywall . L 26,624.00 26,624.00 26,624.00 26,624.00 | 100% 0.00 1.331.20
L15: Tape & Finish Drywalt - M 14,589.95 14,589.85 14,583.95 14,589.95 | 100% 0.00 728.50
L15: Fire Caulk Drywall & Shafts - L 1,664.00 1,664.00 1.664.00 1,664.00 | 100% 0.00 83.20
L15: Fire Caulk Drywall & Shafts - M 911,87 911.87 911.87 911,87 { 100% 0.00 45.59
L16: Tesaured Cellings @ Guest Rooms < L 8.320.00 8.320.00 8.320.00 8,320.00 { 100% 0.00 415.00
L16: Textured Cellings & Guest Reoms - M 4,559.36 4,559.36 4,658.36 4,553.36 | 100% 0.00 227.97
L16: Frame Walls « L. 23,400.00 23,400.00 23,400.00 23,400.00 { 100% 0.00 1,170.00
L16: Frame Walls -+ M 12,823.20 12.823.20 12,823.20 12.823.20 { 100% 0.00 641.16
L16: Frarne Shaft Liner & Inspection - L 8,320.00 8,320.00 8,320.00 8,320.00 } 100% 0.00 416.00
L18: Frame Shaft Liner & Inspectlon - M 4,559.36 4,559.36 4,559.36 4,559.36 | 100% 0.00 227.97
L16: Hang Top Drywall/Install Ceifing Angle s L 4,160.00 4,160.00 4,160.00 4,160.00 | 100% 0.00 208.00
L18: Hang Top Drywallfinstalt Celling Angle - M 2,279.68 2.279.68 2.279.68 2,273.68 | 100% 0.00 113.98
L16: Fire Caulk Shaft Liner - L 1.664.00 1.664.00) 1.664.00 1.664.00 | 100% 0.00 83.20
L18: Fire Caulk Shaft Lingr - M 911.87 e11.87 911.87 911.87 | 100% 0.00 45.59
L16: Compiete Demising Walls Drywall @ Fan Coll Units-L 16,640.00 16,640.00 16.840.00 16,640.00 | 100% 0.00 832.00
L16: Complate Demising Walls Drywall & Fan Coll UnitseM 9,118.72 9,118.72 9,118.72 9,118.72 | 100% Q.00 455.94
116; Frame Shower Vaive Walls - L 1,664.00 1,664.00 1.664.00 1,664.00 | 100% 0.00 83.20
L16: Frame Shower Valve Walls - M 911.87 911,87 911.87 911.87 | 100% 0.00 45,59
L16: Frame Shower Valve Walls At Bath Tubs « L 832.00 832.00 832.00 832.00 | 100% 0.00 41,60
Sheet Totals 192,251.49 0.00 192,251.49 192,251.49 0.00 0.00 192,251.49]100% 0.00 9,612.57

AlA DOCUMENT G703 * APPLICATION AND CERTIFICATE FOR PAYMENT * AIA * 1992 *
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AlA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT. containing APPLICATION NUMBER: 16

Contractor's signed Cenification is attached. APPLICATION DATE: 2/25/2016

fn tabulations below, amounts are stated 1o the nearest dollar. PERIOD TO: 2/29/2016

Use Column 1 on Contracts where variable retainage for line items may apply, ARCHITECTS PROJECT NO;

A B [o] D E F G M [ J K L
WORK COMPLETED MATERIALS TOTAL
ITEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED  [FROM PREVIOUS PRESENTLY | COMPLEYED | % BALANCE
NO. SCHEDULED ORDERS SCHEDULED | APPLICATION | TS PERIOD STORED ANDSTORED | (/)]  ToFNISH RETAINAGE
VALUE YALUE {F& G (NOT IN TO DATE (E-0
FORG) (F+G+H)

L16: Frame Shower Vaive Walls At Bath Tubs - M 455.94 455,94 455,94 455.94 | 100% 0.00 22,80
L16: Frame Ceifing € Battirooms & Vest. - L 4,160.00 4,160.00 $4,180 4,160.00 | 100% 0.00 208.00
L16: Frame Celiing 4 Bathrooms & Vest - M 2,279.68 2,279.66 2.279.68 2.279.68 | 100% 0.00 113.98
L16: Comptlete Wall Framing & Fan Ceil Units - L, 4,160.00 4,160.00 4.160.00 4,160.60 | 100% 0.00 208.00
116: Comprete Wall Framing &2 Fan Coll Units - M 2,279.68 2,279.66 2.279.68 2.279.68 | 100% 0.00 113.98
118: Wall & Celling Framing Inspections - L 416.00 416.00 416.00 416.00 | 100% 0.00 20.80
116: Wall & Celling Froming inspections - M 227,97 227.97 227.97 227.97 | 100% 0.00 11.40
£16: Wall Insulation « L 6,240.00 6,240.00 6,240.00 6.240.00 | 100% 0.00 312.00
L16: Wall Insulation - M 3.419.52 341952 3,419.52 341852 [ 100% 0.00 170.98
L16: Hang Drywall & Walls/Cellings-L 11.232.00 11.232.00 14,232.00 11,232.00 | 100% 0.00 561.80
L16: Hang Drywall @ Walis/Cellings-M 6,155.14 6,155.14 8,155.14 6,155.14 | 100% 0.00 307.76
1161 Hang Drywall ¢ Shafts - L 2,496.00 2,496.00 2.496.00 2,486.00 { 100% 0.00 124.80
L16: Hang Drywsll ¢t Shafts - M 1.367.81 1.367.81 1.367.81 1,367.81 1 100% 0.00 58.39
L16: Tape & Finlsh Drywall - L. 26.624.00 26,624.00 26,624.00 26.624.00 1 100% 0.00 1.331.20
L16: Tape & Flnlsh Drywall - M 14,589.95 14,589.95 14,589.95 14,589.95 | 100% 0.00 729.50
L16: Fire Caulk Drywall ¢ Shafts - L 1,684,00 1.664.00 1.664.00 1,664.00 | 100% 0.00 83,20
L16: Fire Caulk Drywall ¢ Shafts . M 911.87 911.87 91.87 911.87 | 100% 0.00 45,59
L17: Textured Cellings ¢ Guest Rooms - L 8,320.00 8,320.00 8,320.00 8,320.00 | 100% 0.00 416.00
L7 Textured Cellings ¢ Guest Rooms « M 4,559.36 4,559.36 4.558.36 4,559.36 | 100% 0.00 227.97
LI7: Frame Walls - L 23,400,00 23,400.00 23,400.00 23.400.00 [ 100% 0.00 1.170.00
L17: Frame Walis - M 12,823.20 12.823.20 12,823.20 12,823.20 | 100% 0.00 841,16
L¥7: Frame Shaft Liner & Inspection - L 8,320.00 8,320.00 8,320.00 8,320.00 | 100% 0.00 416.00
L17: Frame Shaft Uner & Inspection . M 4,559.36 4,559,368 4,559.36 4,559.36 | 100% 0.00 22797
L17: Hang Top Drywallinstall Celiing Angla - L 4,160.00 4,180.00 4,160.00 4,160.00 | 100% 0.00 208,00
L1Z7: Hang Top Drywalifinstall Celling Angle - M 227968 2,279.68 2,279.68 2,279.68 | 100% 0.00 113.98
L17: Fire Cautk Shaft Liner - L 1,664.00) 1.664.00 1,664.00 1,864.00 | 100% 0,00 83.20
L17: Fire Caulk Shaft Liner - M 911.87 811.87 911.87 911.87 { 100% 0.00 45,89
L17: Complete Demising Walls Drywall @ Fan Coll Units-L 16.,640.00 16.640.00 16,640.00 16.640.00 | 100% 0.00 832.00
L17: Complete Demising Walls Drywall ¢s Fan Coll Units-M 9.118.72 9.118.72 8,118.72 9,118.72 1 100% 0.00 455,94
L17: Frame Shower Valve Walls . L 1.664.00 1,664.00 1.664.00 1,664.00 | 106% 0.00 83.20
L17: Frame Shower Valve Walls « M 911,87 911.87 911.87 911.87 { 100% 0.00 45,59
L17: Frame Shower Vatve Walls At Bath Tubs - L 832.00 832.00 832.00 832.00 | 100% 0.00 41.60
L17: Frame Shower Vaive Walls At Bath Tubs - M 455,94 455.94 455.94 455.94 { 100% 0.00 22.80
L17: Frame Celiing € Bathrooms & Vest. . L 4,180.00 4,160.00 4,160.00 4,160.00 | 100% 0.00 208.00
L17: Frame Celling & Bathrooms & Vest. - M 2.279.68 2,279.68| 2,279.68 2,279.68 | 100% Q.00 113.98
Sheet Totals 195,739.24 0.00 195,739.24 195,739.24 0.00 0.00 195,739.24|100% 0.00 9,786.96
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AlA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 16
Contractor's signed Certification is attached, APPLICATION DATE: 2/25/2016
In tabulutions below, amounts are stated to the nearest dollar, PERIOD TO: 2/29/2016
Use Columa | on Contracts where variabie retsinage for line ftems may apply. ARCHITECTS PROJECT NO:
A B8 fod ] € F G H ! J K L
WORK COMPLETED MATERIALS TFOTAL
ITEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED  [FROM PREVIOUS| PRESENTLY { COMPLETED | % BALANCE
NO. SCHEDULED ORDERS SCHEDULED | APPLICATION | THIS PERIOD STORED AND STORED | (1/E) IO FINISIL RETAINAGE
VALUE VALUE F&G) {(NOTIN TO DATE (F-0
FOR Q) (F+G+H)
L17: Complete Walt Framing ¢ Fan Coll Uriits « 1, 4,160.00 4,160.00 4,160.00 4,160.00 | 100% 0.00 208.00
117: Complete Wall Framing ¢ Fan Coll Units - M 2,27968 2,279.68 $2,280 2,279.68 | 100% 0.00 113.08
117: Wall & Celling Framing Inspections - L. 416,00 416.00 416.00 416.00 | 100% 0.00 20.80
L17: Wall & Celling Framing Inspections - M 227497 22497 22197 227.97 | 100% 0.00 11.40
L17: Wall Insulation - L 6.240.00 8,240.00 6,240.00 6.,240.00 | 100% 0.00 312.00
L17: Wall Insulation - M 341952 3,419.52 3.419.52 3.419.52 | 160% 0.00 170.98
L17: Hang Drywall @ Walls/Cellings-L 11,232.0¢ 11,232.00 11,232.00 11,232.00 | 100% 0.00 561.60
L17: Hang Drywall s Walls/Cellings-M 6.185.14 6.155.14i 6,1585.14 6.155.14 | 100% 0.00 307.76
L17: Hang Drywall € Shafts - L 2.496,00 2,496.00: 2,496.00 2,496.00 | 100% 0.00 124.80
L17:Hang Drywall b Shafts - M 1,367.81 1.,367.81 1,367.81 1,367.81 | 100% 0.00 68.39
L17: Tape & Finish Drywall - L 26,624.00 26,624.00 26,624.00 26,624.00 | 100% | 0.00 1,331.20
L17: Tape & Finish Drywall - M 14,589.95 14,589.95 14.589.95 14,589.95 | 100% 0.00 729.50
L17%: Fire Caulk Drywall @ Shafts - L 1,664.00 1,664.00, 1,664.00 1,664.00 | 100% 0.00 83.20
L17: Fire Caulk Drywall £ Shafts - M 911.87 911.87 911.87 911.87 | 100% 0.00 45,59
L18: Textured Cellings & Guest Rooms - L, 8.320.00 8,320.00 8.320.00 8,320.00 | 100% 0.00 416.00
L18: Textured Cellings & Guest Rooms - M 4.559.36 4,559.36 4,558.36 4559.36 | 100% 0.00 227.97
L18: Frame Walls - L 23,400.00 23,400.00 23,400.00 23,400.00 | 100% 0.00 1,170.00
L18: Frame Walls - M 12,823.20 12,823.20 12,823.20 12,823.20 | 100% 0.00 641,16
L18: Frame Shaft Liner & Inspection - L 8,320.00 8.320.00 8,320.00 8,320.00 | 100% 0.00 416,00
L18: Frame Shaft Liner & nspection - M 4,559.36 4,559.36 4,559.38 4,559.36 | 100% 0.00 22787
L18: Hang Top Drywallfinstall Cefling Angle - L 4,160,00 4,160.00 4,160.00 4,160.00 | 100% 0.00 208.00
118: Hang Top Drywall/install Celiing Angle - M 227968 2.279.68 2,270.68 2279.68 { 100% 0.00 113.98
L18: Fire Caulk Shaft Liner - L 1,664.00 1.664.00, 1.664.00 1.664.00 | 100% 0.00 83.20
L18: Fire Cautk Shaft Liner < M 911.87 911.87 911.87 911.87 | 100% 0.00 45.59
118 Complete Demlsing Walls Drywalt €& Fan Coll Units-L 16.640.00 16,640.00 16,640.00 16.640.00 | 100% 0.00 832.00
L18: Complete Demising Walls Drywalt & Fan Coll Unlts-M 9,118.72 9,118.72 9,118.72 9,118.72 | 100% 0.00 455.94
L18: Frame Shower Valve Walls - L, 1,664.00 1,664.00 1,664.00 1,664.00 | 100% Q.00 83.20
L18: Frame Shower Valve Walls - M 911.87 911.87 911.87 911.87 | 100% 0.00 45.59
L18: Frame Shower Valve Walls At Bath Tubs - L 832.00 832.00 832.00 832.00 | 100% 0.00 4160
L18: Frame Shower Valve Walls At Bath Tubs - M 455.94 455.94 455,94 455.94 | 100% 0.00 22.80
L18: Frame Celling & Bathrooms & Vest, - L 4,160.00 4,160.00 4,160.00 4,160.00 | 100% 0.00 208.00
L18: Frame Celling & Bathrooms & Vest. - M 2,279.68 2.279.68 2,279.68 2,279.68 | 100% 0.00 113.98
L18: Complate Wall Framing € Fan Coit Units - L 4,160.00 4,160.00 4,160.00 4,160,00 | 100% 0.00 208.00
L18: Complete Wall Framing & Fan Cof Units - M 2,279.68 2,273.68 2.279.68 2,278.68 | 100% 0.00 113.98
L18: Wall & Cefling Froming Inspections - L 416,00 416.00 416.00 416.00 | 100% 0.00 20.80
Sheet Totals . . 195,693.30 0.00 195,699.30 195,699.30 0.00 0.00 195,698.30{ 100% 0.00 $,784.97
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AlA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 18

Contractor's signed Certification is attached, APPLICATION DATE: 202612016

In tabulations below, amounts are stated to the nearest dobar, PERIOD TO: 2/29/2016

Use Column 1 on Contracts where variable retainage for line items may apply. ARCHITECTS PROJECT NO:

A 8 [o4 D E F G H ] J K L
WORK COMPLETED MATERIALS TOTAL
ITEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
NO, SCHEDULED ORDERS SCHEDULED APPLICATION THIS PERIOD STORED AND STORED 1 (1/8) TO FINISH RETAINAGE
VALUE VALUE F&G (NOT N TQ DATE E-n
FOR G} (F+G+H)

L18: Wall & Celling Framing Inspections - M 227,97 227.97 227.97 227.97 | 100% 0.00 11.40
L18: Wall Insulation - I, 6,240.00 6,240.00 6,240.00 8.240.00 | 100% 0.00 312.00
L18: Wall Insulation - M 3,419.52 3.419.52 3.419.52 3.418.52 | 100% 0.00 170.98
L18: Hang Drywall ¢ Walls/Cellings-L 11,232.00 11,232.00 11,232.00 11,232.00 | 100% 0.00 561.60
1182 Hang Drywall ¢ Walls/Celllngs-M 6.155.14 6,155.14 8,155.14 6,155.14 | 100% 0.00 307.76
L18: Hang Orywall @ Shafts - L 2,496.00 2,496.00 2,498.00 2,496.00 | 100% 0.00 124.80
L18: Hang Orywall @ Shafts - M 1,367.84 1,367.81 1.367.81 1.367.81 | 100% 0,00 68.39
118; Tape & Finish Drywall - L 26,624.00 26,624.00 26.624.00 26.624.00 | 100% 0.00 1,331.20
L18; Tape & Finish Drywall - M 14,589.95 14,589.95 14,589.98 14,589.95 | 100% 0.00 729.50
118: Fire Cautk Crywall ¢ Shafts « L 1.664.00 1,664.00 1,664.00 1.664.00 | 100% 0.00 83.20
L18: Fire Caulk Drywall @ Shafts «+ M 911.87 911.87 911.87 911.87 | 100% 0.00 45.59
L19: Textured Cellings @ Guest Rooms - | 8,320.00 8,320.00 8,320.00 8.320.00 | 100% 0.00 416.00
L19: Textured Celings @ Guest Rooms « M 4,569.36 4,559,386 4,559.36 4,559.36 | 100% 0.00 227.97
| L19: Frame Walls - L. 23,400.00 23.,400.00 23.400.00 23,400.00 | 100% 0.00 1.170.00
L19: Frame Walls - M 12,823.20 12,823.20 12,823.20 12,823.20 | 100% 0.00 841,16
L19: Frame Shaft Uner & Inspection - L 8,320.00 8,320.00 8,320.00 8,320.00 | 100% 0.00 4186.00
119: Frame Shaft Liner & Inspection - M 4,559,386 4.559,36 4,559.36 4,559.36 | 100% 0.00 227.97
119: Hang Top Drywall/Instail Celfing Angle - 1. 4,160.00 4,160.00 4,160.00 4,160,00 { 100% 0.00 208.00
L19: Hang Top Drywallinstail Celling Angle « M 2,279.68 2,279.68 2,279.68 2.279.88 | 100% 0.00 113.98
19 Fire Caulk Shaft Uiner - L. 1.664.00 1.664.00 1,664.00 1.664.00 | 100% 0,00 83.20
L18: Fire Caulk Shaft Liner - M 911,87, 911,87 811.87 911.87 | 100% 0.00 45.59
L19: Complete Demising Walls Drywall @ Fan Coll Unitsd. 186.640.00 16,640.00, 16,640.00 16.640.00 | 100% 0.00 832.00
L19: Complate Demising Walis Drywall & Fan Coll Uriits-M 9,118,72 9,118.72 9,118.72 9.118.72 | 100% 0.00 455,94
L19: Frame Shower Valve Walls - L 1.664.00 1,664.00 1,664.00 " 1.664.00 | 100% 0.00 83.20
L18: Frame Shower Valve Walls - M 911.87 911.87 911.87 911.87 | 100% 0.00 45,59
L19: Frame Shower Valve Walls At Bath Tubs - L 832.00 832.00 832.00 832.00 | 100% 0.00 4180
L19: Frame Shower Valve Walls At Bath Tubs - M 455,94 455.94 455.94 455.94 | 100% 0.00 22.80
L19: Frame Celling @ Bathrooms & Vest, - L 4,160,00 4,160.00 4,160.00 4.180.00 | 100% 0.00 208.00
L19: Frame Celling @ Bathrooms & Vest, « M 2.279.68 2,279,68 2,279.68 2.279.68 { 100% 0.00 113.98
L19: Complete Wall Framing ¢ Fan Colt Unkts < L 4,160.00 4,160,00 4,160,00 - 4,180.00 | 100% 0.00 208.00
L19: Complete Wall Framing ¢ Fan Coll Unlts + M 2,279.88 2,279,68 2,279.68 2.279.88 | 100% 0.00 113.98
L19:; Wall & Celllng Framing Inspections - L 418.00 416,00 416.00 416.00 { 100% 0.00 20.80
L19: Wall & Celling Framing Inspections - M 227.97 227.97 227.97 227.97 | 100% 0.00 11.40
L19: Wall Insulation - L 6,240.00 6,240.00 6,240.00 6.240.00 | 100% 0.00 312.00
L1 Wall Insulatton - M 3,419,52 3,419.52 3.419,52 3.419.52 | 100% 0.00 170.98
Sheet Totals 198,731.11 0.00 198,731.11 198,731.11 0.00 0.00 198,731.11| 100% 0.00 $,936.56

- AIADOCUMENT G703 * APPLICATION AND CERTIFICATE FOR PAYMENT * AIA * 1992 *
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AlA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: - 18

Contractor's signed Certification ix attachod. APPLICATION DATE: 2/25/2016

In tabulations below, amownts are stated to the nearest dollar, PERIQD TO: 22812018

Ust Column 1 on Contracts where variable retainage for line items may apply. ARCHITECTS PROJECT NO:

A B c 3] E F [ G H I J K L
WORK COMPLETED MATERIALS TOTAL
ITEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS| PRESENTLY COMPLETED % BALANCE
NO. SCHEQULED ORDERS SCHEOULED APPLICATION THIS PERIOD STORED AND STORED | (1/B) TO FINISH RETAINAGE
VALUE VALUE F&G (NOT IN TO DATE (E-D)
FORG} (F+ G+

119: Hang Drywall & Walls/Cellings-L . 11.232.00 11,232.00 11,232,00 11,232.00 | 100% .00 561.60
L19: Hang Orywall & Walis/Cellings-M 6.155.14 6,156,714 6,155.14 6,155.14 { 100% 0.00 307.76
L19: Hang Drywall ¢ Shafts - L 2,496.00 2,496.00 2,496,00 2.496.00 | 100% 0.00 124.80
119: Hang Drywall @ Shafts - M 1,367,81 1,367.81 1,367.81 1.367.81 { 100% 0.00 68.39
L19: Tape & Finish Drywall - . 26,624.00 26,624.00 26,624.00 26,624.00 | 100% 0.00 1.331.20
L19: Tape & Finlgh Drywall - 4 14,580.95 14,589.95 14,589.95 14,589.95 | 100% 0.00 728.50
L19: Fire Caulk Drywall & Shafts - L 1,664.00 1.664.00 1,664.00 1,664.00 | 100% 0.00 83.20
L19: Fire Caulk Drywall @ Shafts « M 911.87, 911.87 911.87 911.87 | 100% 0.00 45.59
(20: Textured Cellings # Guest Rooms « L 8.320.00 8.320.00 8,320.00 8,320.00 | 100% 0.00 416.00
L20: Textured Cellings « Guest Rooms - M 4,559,386 4,559.36 4,559.36 4,559.36 | 100% 0.00 227.97
L20: Frame Walls - L 23.400.00 23,400.00 23,400.00 23,400.00 | 100% .00 1,170.00
L20: Frame Walls - M 12,823.20 12,823.20 12,823.20 12,823.20 | 100% 0.00 641.16
L20: Frame Shaft Uner & Inspection - L 8,320.00 8,320.00 8.320.00 8,320.00 | 100% 0.00 416.00
L20: Frame Shaft Uner & inspection - M . 4.559.36 4,558.36 4,559.36 4,569.36 | 100% 0.00 227.97
L20: Hang Top Drywallinstall Celling Angle - L 4,160.00 4,160.00 4,160.00 4,160.00 | 100% 0.00 208.00
L20: Hang Tap Drywalifinstall Colling Angle - M 2.279.68 2,279.68 2.279.68 2.279.68 | 100% 0.00 113.98
L20: Fire Caulk Shalt Liner - L 1,664.00 1664.00 1.684.00 1,664.00 | 100% 0.00 83.20
L20: Fre Caulk Shaft Liner - M . 811.87 911.87 911.87 211.87 | 100% 0.00 45.59
L20: Complete Demising Walls Deywall @ Fan Coll Units-L 16,640.00 16,640.00 16,640.00 16,840.00 | 100% 0.00 832.00
1L20; Complete Demising Walls Drywall @ Fan Coil Units<M 9118.72 9,118.72 9,118.72 9,118.72 | 100% 0.00 455,94
120: Frame Shewer Valve Walls - | 1,664.00 1,664.00 1,664.00 1.664.00 | 100% 0.00 83.20
L20: Frame Shower Valve Walls - M 911.87 911.87 911,87 911.87 { 100% 0.00 45,58
L20: Frame Shower Voive Walls At Both Tubs - L 832.00] 832.00 832.00] 832.00 [ 100% 0.00 T 4160
L20: Frame Shower Valve Walls At Bath Tubs - M 455,94 455,94 455.94 455.94 [ 100% 0.00 22,80
L.20: Frame Celling ©& Bathraoms & Vest. - L 416000 4,180.00 4,160.00 4,160,00 | 100% 0.00 208.00
L20: Frame Celling @ Bathrooms & Vest. - M 2,279.68 2,279.68 227968 2.279.68 | 100% 0.00 113.98
£20: Complete Wall Framing & Fon Coll Units - L , 4,160.00 4.160.00 4,160.00 4,160.00 | 100% 0.00 208.00
L20: Complete Wall Froming @ Fan Coll Units - M 2,279.68 2,279.68 2,279.68 ’ 2,279.58 | 100% 0.00 113,98
L20: Wall & Celling Framing Inspections - L 416,00/ 416.00 416.00! 416.00 | 100% 0.00 20.80
L20: Wall & Celling Framirg Inspections - M 227.97 227.97 22797 227.97 | 100% 0.00 11,40
£20: Wall Insutation - L 6.240.00 6,240.00 8,240.00 6,240.00 | 100% 0.00 312.00
L20: Wall Insulation - M 3.419.52 3419.52 341852 3,419.52 | 100% 0.00 170.98
£20: Hang Drywall € Walls/Cellings-L. 11.232.00 11,232.00 11,232.90 11,232.00 | 100% 0.00 561.60
L2C: Hang Drywall @ Walls/Celiings-M 6.155.14 6,155.14 6,155.14 6,155.14 | 100% 0.00 307.78
L20: Hang Orywall & Shafts - L 2,496.00 2,496.00 2,486.00 2,496.00 | 100% Q.00 124.80
Sheet Totals 208,726.76 0.00 208,726.76 208,726.76 0,00 0.00 208,726.76/100% 0.00 10,436.34

AIA DOCUMENT G703 * APPLICATION AND CERTIFICATE FOR PAYMENT * AIA ¥ 1992 +

THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W.. WASHINGTON, D.C. 2006

GT03-1992
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AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 16

Contrmctor’s signed Certification is attached. APPLICATION DATE: 2/25{2016

In tabulations below. amounts are stated to the ucarest dollar, PERIOD TO; 2/29/2016

Use Calumn I on Contracts where variable retainage for line items may apply. ARCHITECTS PROJECT NO:

A 8 Cc s] E F G H ] J K L
WORK COMPLETED MATTRIALS TOTAL
{TEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS| PRESENTLY COMPLETED %% BALANCE
NO. SCHEOULEO OROERS SCHEDULED APPLICATION THIS PERICO STORED ANO STORED | (I1/E) TO FINISH RETAINAGE
VALUE VALUE (F&G) (NOT IN TODATE (E-T)
¥ OR G) (F+G+H)

L20: Hang Drywall ¢ Shafts - M 1,367.81 1,367.81 1,367.81 1.367.81 | 100% 0.00 68.39
L20: Tape & Finish Drywall - L 26.624.00 26.624.00 26,624.00 26,624.00 | 100% 0.00 1.331.20
L20: Tape & Finlsh Drywall « M 14,588.95 14,589.85 14.589.95 14,589.95 | 100% 0.00 72950
L20: Fire Caulk Drywall ¢ Shafts - L 1,664.00 1,664.00 1,664.00 1.664.00 { 100% 0.00 83.20
1.20: Fire Caulk Drywall & Shafts - M 911.87] 911.87] 911.87 211.87 | 100% 0.00 45.59
L21: Textured Cellings @ Guest Rooms « L 8,320.00 8.320.00 8,320.60 8,320.00 | 100% 0.00 416.00
L2%: Textured Cellings & Guest Rooms . M 4.559.36 4,559.36 4559,36 455936 | 100% 0.00 227.97
L2% Frame Walls ~ L, 23,400.00 23,400.00 23,400.00 23,400.00 | 100% 0.00 1.170.00
L21: Frame Walls - M 12.823.20 12,823.20 12,823.20 12.823.20 | 100% 0.00 841,16
L2% Frame Shaft Uner & Inspection - L 8,320.00 8.320.00 8.320.00 8.320.00 | 100% 0.00 416,00
121 Frame Shaft Uner & Inspection - M 4,559.36 4,559,367 4,559,36 4,559.36 | 100% 0.00 227.97
121 Hang Top Drywallfinstall Celling Angle - L 4.180.00 4,160.00 4.160.00 4,160.00 | 100% 0.00 208,00
121 Hang Top Drywallfinstall Celling Angle - M 2,279.68 2,279.68 227968 2.279.68 | 100% Q.00 113.98
L21: Fire Caulk Shaft Liner - L 1,664.00 1,664.00 4,664.00 1,664.00 | 100% 0.00 83.20
L21: Fire Caulk Shaft Liner - M 91187 911.87 911.87 911.87 | 100% 0.00 45.59
L2%: Complete Demising Walls Diywall @ Fan Coll Units-L 16,640.00 16,640.00 16.640,00 16,640.00 | 100% 0.00 832.00
1.21: Complete Demlsing Walls Orywall #2 Fan Coll Units-M 9,118.72 9,118.72 9.118.72 9,118.72 | 100% 0.00 455,94
L21: Frame Shower Valve Walls - | 1,664.00 1,664.00 1.664.00 1.664.00 | 100% .00 83.20
L21: Frame Shower Valve Walls « M 911.87 911.87 911.87 911.87 { 100% 0.00 45 60
L21: Frame Shower Valve Walls At Bath Tubs - L 832.00 832.00 832.00 832.00 | 100% 0.00 41.60
L21: Frame Shower Valve Walls At Bath Tubs - M 455.94 455.94 455,94 455.94 | 100% 0.00 22.80
L21: Frame Celling ¢ Bathrooms & Vest. - L 4,160.00 4,160.00 4,160,00 4,160.00 | 100% 0.00 208.00
L2% Frame Ceillng € Bathrooms & Vest. - M 2,279.68] 2.279.68 2,279.68 2.279.68 | 100% 0.00 113,88
£21: Complote Wall Framing @ Fan Coll Units « L 4,160.00 4,160.00 4,180,00 4.160.00 [ 100% 0.00 208,00
L21: Complete Wall Framing & Fan Coll Units - M 2,279.68 2,279.68 2,279,68 2,279.68 | 100% 0,00 113.98
L21: Walt & Celling Framing Inspections - L 416,00 416,00 416.00 416.00 | 100% 0.00 2080
1.2%: Wall & Celling Framing inspections - M 227.97 22797 227.97 227.97 | 100% 0.00 11.40
L21: Wall Insulation « L. 6,240.00 6,240.00 6,240.00 6.,240,00 | 100% 0.00 312.00
L2 Wall Insulation « M 3,419.52 3419.52 3.419.52 3,419.52 | 100% 0.00 170.98
L2%: Hang Drywall € Walls/Ceilings-L 11,232.00 11,232.00 11,232.00 11,232.00 | 100% 0.00 561.60
L21: Hang Drywall @ Walls/Ceflings-M 6.155.14 6,155.14 6,155.14 6,165.14 | 100% 0.00 307.76
L% Marig Drywsll €2 Shafts - L 2,496.00 2,496.00 2,496.00 2,496.00 | 100% 0.00 124,80
1.21: Hang Drywall & Shafts . M 1.367.81 1,367.81 1,367.81 1,367.81 | 100% 0.00 68.40
L2% Tape & Finish Drywall - & 26.624.00 26,824.00 26,624.00 26,624.00 [ 100% 0.00 1.331.20
L2%: Tape & Finish Drywall - M 14.589.95 14,589.65 14,589.85 14,689.95 | 100% 0.00 729.50
Sheet Totals 231,425.38 0.00 231,425.38 231,425.38 0.00 0.00 231,425.38]100% 0.00 11,571.29

AIA DOCUMENT G703 * APPLICATION ANO CERTIFICATE FOR PAYMENT * AIA * 1992 *
THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W.. WASHINGTON, D.C. 2006

G703-1982
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AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, ¢ontiining APPLICATIDN NUMBER: 18

Contractor's signed Certification is atached. APPLICATION DATE: 272512016

In tabulations below, amounts are stated to the nearest dollar, PERIOD TO: 212912016

Use Column I on Contracts wiicre variable retainage for line items may apply. ARCHITECT'S PROJECT NO:

A B8 Cc [»] E P G H | J K L
WORK COMPLETED MATERIALS TOTAL
ITEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED  [FROM PREVIDUS PRESENTLY | COMPLETED | % BALANCE
ND. SCHEDULED ORDERS SCHEDULED APPLICATION THIS PERIODY STORED ANDSTORED | (l/E) TO FINISH RETAINAGE
VALUE VALUE F&G) (NOTIN TO DATE (E-1)
FOR G) (F+G+H)
L21: Fire Caulk Drywall ¢ Shafts - L. 1,664.00 1,664.00 1.664.00 1,664.00 | 100% 0.00 83.20
L21: Fire Caulk Drywali @ Shafts - M 911.87, 911.87 911.87 911.87 1 100% 0.¢c0 45.60
L22: Textured Cellings & Guest Rooms - L 8,320.00 8,320.00 8.320.00 8,320.00 { 100% 0.C0 416.00
L22: Textured Collings & Guest Reoms - M 4,559.36 4,559.36 4,559.36 4,559.36 | 100% 0.0 227.97
L22: Frame Walls - |, 23,400.00 23,400,00 23.400.00 23,400.00 | 100% 0.00 1,170.00
L22: Frame Walls - M 12,823.20 12,823.20 12,823.20 12,823.20 | 100% 0.60 641.16
~ [L22: Frame Shaft Liner & Inspection - L 8,320.00 8,320.00 8,320,060 8,320.00 | 100% 0.0 416.00

L22: Frame Shaft Liner & Inspection - M 4,559,386 4,558.36 4,569,368 4,559,.36 | 100% 0.00 227.97
122: Hang Top Drywal/instalt Celing Angle - L 4,160.00 4,160.00 4.160.00 4,160.00 | 100% 0.00 208.00
L22: Hang Top Drywallinstali Cefting Angle - M 2,279.68 2.279.68 2.279.68 2,279.68 | 100% 0.00 113.98
L22; Fire Caulk Shaft Liner - L 1,664.00 1,664.00 1,664.00 1,664.00 | 100% 0.00 83.20
L22: Flre Cautk Shaft Liner - M 911.87 911.87 911.87 911.87 | 100% 0.00 45,60
L22: Complete Demising Walls Drywall # Fan Coill Units-L 16.640.00 16,640.00 16.640.00 16,640.00 | 100% 0.00 832.00
L22: Complete Demising Walls Drywall @ Fan Coll Units-M 9,118.72 8,118.72 9,118.72 9.118.72 | 100% 0.00 456.84
L22: Frame Shower Valve Walls - L 1.664.00 1.664.00 1,664.00 1.664.00 | 100% . 0.00 83.20
L22: Frome Shower Valve Walls - M 911.87 911.87 911.87 911.87 | 100% 0.00 45.60
L22: Frame Shawer Valve Walls At Bath Tubs - L 832.00 832.00 832.00 832.00 | 100% 0.00 41.60
L22: Frame Shower Valve Walls At Bath Tubs - M 455,94 455.94 455,94 455.94 | 100% 0.00 22.80
L22: Frame Celling & Bathrooms & Vest. - L 4,160.00 4,160.00] 4,160,00 4,160.00 | 100% 0.00 208.00
L22: Frame Celling & Bathrooms & Vest. - M 227968 2,279.68 2,279.68 2,27968 | 100% 0.00 113.98
L22: Complete Wall Framing & Fan Coll Unlts - L 4,160.00 4,160.00 4,160.00 4,160.00 | 100% 0.00 208.00
L22: Complete Wal) Framing @ Fan Coll Units - M 2.279.68 2,279.68 2,279.68 2,279.68 | 100% 0.00 113.98
L22: Wall & Celling Framing Inspections - L. 416.00 416.00 418.00 418.00 | 100% 0.00 20.80
L22: Wall & Celling Framing Inspections » M 227.97 227.97 227.97 227.97 { 100% 0.00 11.40
L22: Wall Insulation « L. 6,240.00 6,240.00 6,240.00 6.240,00 { 100% 0.00 312.00
L22: Wall Insutation - M 3,419.52 3,419.52 341952 3.419.52 { 100% 0.00 170.98
L22: Hang Drywall @ Walls/Ceilingsd. 11,232.00 11,232.00 11,232.00 11,232.00 | 100% 0.00 561.60
L22: Hang Drywall & Walls/Cellings-M 6,155.14 6.155.14 6,155,14 6.158.14 | 100% 0.00 307.76
£1.22: Hang Drywall @ Shafts - L 2,496.00 2.496.00 2,496.00 2,496.00 { 100% 0.00 124.80
L22: Hang Drywall #0 Shatts - M 1,367.81 1.367.581 1.367.81 1.367.81 | 100% 0.00 68.40
1.22: Tape & Finish Drywal - L 26,624.00 26.624.00 26,624,00 26,624.00 | 100% 0.00 1.331.20
L22: Tape & Finish Drywall - M 14,589.95 14,589.95 14,589.95 14,588.895 | 100% 0.00 729.50
1.22: Fire Caulk Drywall ¢ Shafts - L 1,664,00 1.664.00 1,684.00 1.664.00 | 100% 0.00 83,20
22 Fre Caulk Drywall @ Shafts < M 911,87 911.87 911.87 911.87 { 100% 0.00 45.60
L.23: Textured Ceilings € Guest Rooms - L 8,320.00 8,320,600 8,320.00 8,320.00 | 100% 0.00 416.00
Sheet Totals 199,739.49 0.00 199,739,49 199,739.49 0.00 0.00 199,739.49{100% 0.00 9,987.01

AlA DOCUMENT G703 * APPLICATION AND CERTIFICATE FDR PAYMENT ¥ AlA * 1592 *
THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W., WASHINGTON, D,C, 2006

G703-1892
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AlA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 16

Contractor’s signed Certification is attached. APPLICATION DATE: 2125/2016

In whulations below, amounts are stated 1o the nearest dollar, PERIOD TO: 2/29/2016

Use Columa I on Contracts where variable rutainage for fine items may apply. ARCHITECTS PROJECT NO:

A B G D E F G H | J K L
WORK. COMPLETED MATERIALS TOTAL
ITEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
NO, SCHEDULED ORDERS SCHEDULED APPLICATION THIS PERIOD STORED AND STORED | (1/E) TO FINISH RETAINAGE
VALUE VALUR (F&Q) (NOT IN TO DATE (E-D)
FORG) (F+G+H)

L23; Textured Cellings @ Guest Rooms - M 4,559.36 4,559,36 4,559.36 4,850,365 | 100% 0.00 227.97
L23: Frame Walis - L, 23,400.00 23,400.00 23,400.00 23.400.00 | 100% 0.00 1.170.00
L23: Frame Walls - M 12.823.20 12.823.20 12,823.20 12,823.20 | 100% 0.00 841.16
L23: Frame Shaft Liner & Inspoction - L 8,320.00 8.320.00 8.320.00 8,320.00 | 100% 0.00 416.00
L.23: Frame Shaft Liner & Inspection - M 4,559.36 4,550.36 4580.36 4,559,356 | 100% 0.00 22797
L22: Hang Top Drywalifinstall Celling Angle - L 4,160.00 4,160.00 4,160.00 4,160.00 | 100% 0.00 208.00
L.23: Hang Top Drywait/nstall Ceiling Angle - M 2,279.68 2.273.68 2.279.68 2,279.68 | 100% 0.00 113.98
L23: Fire Caulk Shaft Liner « L. 1.684.00 1,664.00 1,664,00 1.664.00 | 100% 0.00 83.20
L23: Fire Caulk Shaft Liner « M 911.87 911.87 911.87 911.87 | 100% 0.00 45.60
.23: Compiete Demising Walls Drywalt @ Fan Coll Units.L 16,640.00 16,840.00 16.640.00 16.640.00 | 100% 0.00 832.00
L23: Complote Demising Walls Drywall @& Fan Coll Units-M 9.118.72 9,118.72 9.118.72 8.118.72 | 100% 0.00 455.94
L23: Frama Showes Valve Walls - L. 1.664,00 1.664.00 1.564.00 1.664.00 | 100% 0.00 83.20
L23: Frame Shower Valve Walls « M 911.87 911.87 911.87 911.87 | 100% 0.00 45,60
L23: Frame Shower Valve Walls At Bath Tubs - L 832.00 832.00 832.00 832.00 | 100% 0.00 41.60
L.23: Frame Shower Valve Walls At Bath Tubs - M 455.94 455,94 455,94 455,94 | 100% 0.00 22.80
L23: Frame Celling & Bathrooms & Vest,» L 4,160.00 4,.160.00 4,180.00 4,16C.00 § 100% 0.00 208.00
1.23: Frame Ceiling € Bathrooms & Vest. - M 2,279.68 2,279.68 2.279.68 227968 | 100% 0.00 113.98
L23: Complete Wall Eraming © Fan Coll Units - L 4,160,00 4,160.00 4,160.00 4,180.00 | 100% 0.00 208.00
L23: Complete Wall Framing ¢ Fan Coll Units « M 2.279.68 2,279.68 2,279.68 2.279.68 | 100% 0.00 113.98
L23: Wall & Celling Framing Inspection - L 416.00 416,00 416.00 416.00 | 100% 0.00 20.80
L23: wall & Celling Framing Inspection « M 227.97 227.97 227.97 227.97 | 100% 0.00 11.40
L23: Wall Insulation - L, 6,240.00 6,240.00 6,240.00 6,240.00 | 100% 0.00 312.00
L.23: watl Insutation - M 3,419.52 3,419.52 3.419.52 3.419.52 | 100% 0.00 170.98
L23: Hang Drywall @ Walls/Ceilings-L 11,232.00 11,232.00 11.232.00 11.,232.00 | 100% 0.00 561.60
1.23: Hang Drywall & Walls/Collings-M 6.155.14 6,155.14 6,155.14 6.155.14 | 100% 0.00 307.76
123: Hong Drywali @ Shafts - L 2,496.00 2.496.00 2,496.00 2.496.00 | 100% 0.00 124.80
1235 Hang Drywall ¢ Shafts - M 1,367.81 1,367.81 1.367.81 1.367.81 | 100% 0.00 68.40
L23: Tape & Flnish Drywall - L 26,624.00 26.624.00 26,624.00 26,624.00 | 100% 0.00 1.331.20
123: Tape & Finish Drywall« M 14,589.95 14,589.95 14,589.95 14,58%.95 { 100% 0.00 729.50
L23: Fire Caulk Drywall ¢ Shafts ~ L 1.684.00 1.664.00 1.664.00 1,664.00 | 100% 0.00 83.20
L23: Fire Caulk Drywali & Shafts - M 911.87 £11.87 914.87 911.87 | 100% .00 45.60
L24: Textured Cellings & Guest Rooms - L 8,320.00 8,320.00 8,320.00 8,320.00 | 100% 0.00 416.00
L24: Textured Ceilings @ Guest Rooms - M 4,559.36 4,559.36 4,559.36 4,559.36 | 100% 0.00 227.97
L24; Frame Walls - L 23.400.00 23,400.00! 23.400.00 23,400.00 | 100% 0.00 1.170.00
L24: Frome Walls . M 12,823.20 12,823.20 12,823.20 12,823.20 | 100% 0.00 641,16
Sheet Totals 229,626.18 0.00 229,626.18 229 626,18 0.00 0.00 229,626.18| 100% 0.00 11,481.34

AIA DOCUMENT G703 * APPLICATION AND CERTIFICATE EOR PAYMENT * AIA * 1992 *
THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W., WASHINGTON, D.C. 2006

G703-1992
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AJA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing

Contractar’s sipned Certification is attached.
In tabulations below, amounts are stated 1o the nearest doller.
Use Column I on Contracts where variable retainage for tine items may apply.

APPLICATION NUMBER: 16
APPLICATION DATE: 2/25/2016
PERIOD T0O: 2/29/2016

ARCHITECTS PROJECT NO:

A 8 c D E F , G H | J K L
WORK COMPLETED MATERIALS TOTAL
ITEM| DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
NO. SCHEDULED ORDERS SCHEDULED APPLICATION TIHIS PERIOD STORED AND STORED | (1/E) ‘TG FINISH RETAINAGE
VALUE VALUE {F&O) {NOT TN TO DATE {1y
I?OR. G) (F+G+H)
L24: Fratae Shaft Liner & Inspection - L 8,320.00] 8,320.00 8,320.00 §,320.00 | 100% 0.00 416.00
L24: Frame Shaft Liner & Inspection - M 4,559.36 4,559.36 4,559.36 4,559.36 | 100% 0.00 227.97
L.24: Hang Top Drywall/install Celling Angle - L. 4,160.00 4,160.00 4,160.00 4,160.00 | 100% 0.00 208.00
L24: Hang Top Drywall/install Celling Angle - M 2,279.68 2.279.68 227968 2.279.68 | 100% 0.00 113.98
L24: Fire Caulk Shaft Liner - L 1,664.00 1,664.00 1.664.00 1.664.0G | 100% 0.00 83.20
L24: Fire Caulk Sheft Uner. M 911.87 911.87] 911.87 811.87 | 100% 0.00 45.60
1.24; Complote Demlsing Walls Drywsll @ Fan Colf Urilts-L 16.640.00 16,640.00 16.640.00 16,640.00 { 100% 0.00 832.00
L24; Complete Demising Walls Dryawsll €& Fan Colf Units-M 9.118.72 9.118.72 8,118.72 9,118.72 | 100% 0.00 455.94
24 Frame Shower Valve Walls - |, 1,664.00 1,664.00 1,664.00 1,664.00 | 100% 0.00 83.20
L24: Frame Shower Valve Walls - M 911.87 911,87 911.87 911.87 | 100% 0.00 45.60
124: Frame Shower Valve Walls At Bath Tubs - L 832.00 83200 832,00 832.00 { 100% 0.00 41,60
{24: Frame Shower Valve Walls At Bath Tubs - M 455,94 455.94 455,94 ' 455.94 | 100% 0.00 22.80
L24: Frame Celling @ Bathrooms & Vest - L. 4,160.00 4,160.00 4.160.00 4,160.00 | 100% 0.00 208.00
£24: Frame Cedling @& Bathrooms & Vest. - M 227968 2,279.68 2.279.68 2.279.68 | 100% 0.00 113.88
L24: Complete Wall Framing @ Fan Coli Units - L 4,160.00 4,160.00 4,160.00 4,160.00 | 100% Q.00 208.00
L24: Complete Wall Framing & Fan Coll Unfts < M 2,279.68 2279.68 2.279.68 2,279.68 | 100% 0.00 113.98
L24: Wall & Celling Framing Inspections . L 416.00 416.00 416.00 415,00 | 100% 0.00 20.80
£24: Wall & Celling Froming Inspections - M 227.97, 227.97] 227.97 227.97 | 100% .00 11.40Q
L.24: Wall Insutation - L 6.240.00 6,240.00 6,240.00 6,240.00 { 100% 0.00 312.00
L24; Wall Insutation - M 3.419,52 3,418.52 3.419.52 3.419.52 | 100% 0.00 170.98
L24: Hang Drywall ¢ Walls/Callings-L. 11.232.00 11,232.00 11.232.00 11,232.00 | 100% 0.00 561.60
L24: Hang Drywall & Walls/Cellings-M . 6.155.14, 6.155.14 6.156.14 6.158.14 | 100% 0.00 307.76
t24: Hang Drywall @ Shafts - L 2.496.00 2,496.00 2,496.00 2,496.00 | 100% .00 124.80
1247 Hang Drywall € Shafts - M 1,367.81 1,367.81 1.367.81 1,367.81 | 100% Q.00 88.40
124: Tape & Finish Drywalf . L 26,624.00 26,624.00 26,624.00 26.624.00 | 100% 0.00 1,331.20
L24: Tape & Finlsh Drywall - M 14,589.95 14,589.95 14,589.95 ) 14.589,95 | 100% 0.00 729.50
1.24; Fire Caulk Deywalt @ Shasfts « L 1.664.00 1.684.0¢ 1,664.00 1,664.00 | 100% 0.00 83.20
t24: Fire Caulk Drywall ¢ Shafts . M 911.87 911.87 911.87 911.87 | 100% 0.00 45.60
{25 Textured Cellings € Guest Rooms - L 8,320.00 8,320.00 8,320.00 8,320.00 | 100% 0,00 416.00
125 Textured Cellings € Guest Rooms . M 4.559.36 4,553.36 4.559.36 455936 { 100% Q.00 22797
L2%: Frame Walls - L 23,400.00 23,400.00 23,400.00 . 23,400.00 | 100% 0.00 1,170.00
L25: Frame Walls . M 12,823.20 12,823.20 12,823.20 12,823.20 { 100% Q.00 ‘64118
(28 Frame Shaft Liner & Inspaction - L 8.320.00 8,320.00 8,320.00 8,320.00 { 100% Q.00 416.00
L25: Frame Shaft Liner & Inspection . M 4,559.36 455936 4,559.36 4559.36 | 100% 0.00 227.97
L2S: Heng Top Drywall/install Celllng Angle - L 4,160.00 4,160.00 4,160.00 4,160.00 1 100% Q.00 208.00
Sheet Totals 205,882.98 0.00 205,882.98 205,882.08 0.00 0.00 205.882.98{100% 0.00 10,294.18

AIA DOCUMENT G703 * APPLICATION AND CERTIFICATE FOR PAYMENT * AJA # 1992 *
THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W,, WASHINGTON, D.C. 2006

G703-1992
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ALA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 16

Contractor's signed Certification is attached. APPLICATION DATE: 2/25/2018

In tabulations below, are stated to the ncarest doflar, PERIOD TO: 225/2016

Use Column 1 on Contracis where varisble retainage for line items may apply. ARCHITECT'S PROJECT NO:

A B C D E F G H { J K L
WORK COMPLETED MATERIALS TOTAL
ITEM DESCRIPTION OF WORK. ORIGINAL CHANGE REVISED |FROM PREVIOUS PRESENTLY | COMPLETED | 9% BALANCE
NO. SCHEDULED ORDERS SCHEDULED | APPLICATION TS PERIOD STORED AND STORED | (I/E) TO FINISH RETAINAGE
VALUE VALUE F&G (NOT IN TO DATE (E-D
FORG) (F+CG+H

125: Hang Top Drywallfinstall Celing Angle - M 2,279.68 2,279.68 2.279.68 227963 | 100% 0.00 113.98
L25: Fire Caulk Shaft Liner - L 1,664.00 1,664.00 1,664.00 1.664.00 | 100% 0.00 83.20
L25: Fire Caulk Shaft Liner - M 911.87 914.87 911.87 911.87 | 100% 0.00 45.60
L25: Complete Demising Walls Drywalt @ Fan Colt Units-L 16.640.00 16,640.00 16,640.00 16,640.00 | 100% 0.00 832.00
L25: Complete Demising Walls Drywalf & Fan Coil Units-M 8,118.72 9,118.72] 9,118.72 9,118.72 | 100% 0.00 455,94
L25: Frame Shower Valve Walls - L 1,684.00 1,664,00 1.664.00 1.664,00 | 100% 0.00 83.20
1.25: Frame Shower Valve Walls - M 911.87 911.87 911.87 811.87 § 100% 0.00 45.60
L.25: Frame Shower Valve Walls At 8ath Tubs - L 832.00 832.00 832.00 832.00 | 100% 0.00 41.60
1.28: Frame Shower Valve Walls At Bath Tubs - M 45594 455.84 455.84 45594 | 100% 0.00 22.80
L25: £rame Celling @ Sathrooms & Vest. - L 4,160.00 4,160.00 4,160.00 4,160.00 | 100% 0.00 208.00
L25: Frame Celling @ Bathrooms & Vest ~ M 2,279.68 2.273.68 2.279.68 2.279.68 | 100% 0.00 113.98
L25: Complete Wall Framing @ Fan Coll Units - ¢, 4,160.00 4.160.00 4.160.00 4,160.00 | 100% 0.00 208.00
125 Complete Wall Framing & Fan Coll Untts « M 2.279.68 2.279.68 227968 . 2,279.68 | 100% 0.00 113.98
L25: Wali & Celling Framing Inspoctions - L 416.00 416.00 416.00 418.00 | 100% 0.00 20.80
1.25: Wall & Celling Froming Inspections » M 227.97 227.97 227.897 227.97 | 100% 0.00 11.40
L25: Wall lnsulation . L 6.240.00 6.240.00 6,240.00 . 6,240.00 | 100% 0.00 312.00
L25: Wall Insulation - M 3,419,52 3.419.52 3,419.52 3.419.52 | 100% 0.00 $70.98
1.25: Hang Drywall @ Walls/Celiings-1. 11.232.00 11,232.00 11,232.00 : 11.232.00 | 100% E 0.00 561,60
L26: Hang Drywall ¢ Walls/Cellings-M 6,155.14 6.155.14 6,155.14 6.155.14 | 100% 0.00 307.76
1.25: kang Drywall € Shatfts « | 2,498.00 2.496.00 2,496.00 2.496.00 | 100% 0.00 124.80
L25: Hang Drywall @ Shafts - M 1.367.81 1.367.81 1,367.81 1.367.81 | 100% 0.00 68.40
L25: Tape & Flnish Orywall - L 26.624.00 26,624.00 26,624,00 26.624.00 | 100% 0.00 1.331.20
L.25: Tape & Finish Drywall - M 14,589.95 14,588.95 14,589.95 14,589.95 | 100% 0.00 729.50
L25: Fire Caulk Drywall @ Shafts - L 1.664.00 1,664.00 1,664.00 1,664.00 | 100% 0.00 83.20
L285: Fire Cautk Drywall & Shafts - M 911.87 911.87 911.87 911.87 | 100% 0,00 4560
L26: Textured Cellings @ Guest Rooms - 8,320.00 8,320.00 8,320.00 8,320.00 | 100% 0.00 416.00
L28: Texwred Cellings @ Guest Rooms - M 4,559,36 4,559.36; 4,559,36 4559.36 | 100% 0.00 227.97
126: Frame Walls - L 23,400.00 23.400.00 23.400.00 23.400.00 | 100% 0.00 1,170.00
L26: Frame Walls - M 12,823.20 12,823.20 12,823.20 12,823.20 | 100% 0.00 641,16
L26: Frame Shaft Liner & inspection - L 8,320.00 8,320.00 8,320.00 8,320.00 | 100% 0.00 416.00
LZ8: Frame Sheft Liner & Inspection « M 4,559.36 4,559,361 4,559.36 4,559.36 | 100% 0.00 221.97
1262 Hang Top Drywalfinstall Celling Angle - L 4,160.00 4,160.80 4,160.00 4,180,00 | 100% 0.00 208.00
1262 Hang Top Drywallinstali Colling Angle - M 2,278.68 2,279.68 2,279.68 2,278.68 | 100% 0.00 113.88
126: Fire Cauik Shaft Liner - L 1,664.00 1,664.00 1,664,00 1,664.00 | 100% 0.00 83.20
L26: Fire Caylk Shaft Liner « M 011.87 911.87 911.87 811.87 | 100% 0.00 45,59
Sheet Totals 193,699.17 0.00 193,699.17 193,699.17 0.00 0.00 193,688.17] 100% 0.00 $,684,09

AIA DOCUMENT G703 * APPLICATION AND CERTIFICATE FOR PAYMENT * AIA * [992 * .
THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W., WASHINGTON. D.C. 2006 . G703-1892
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AIA Document (G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 16

Contractor’s signed Certification is attached. APPLICATION DATE: 2252016

In tabulations below, amounts sice stated 10 the nearest dollar. PERIOD TO: /292018

Usc Column 1 on Contracts where variable retainage for fine items may apply. ARCHITECT'S PROJECT NO:

A B C o E F G H ] J K L
WORK COMPLETED MATERIALS TOTAL
ITEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED  {FROM PREVIOUS PRESENTLY | COMPLETED | % BALANCE
NO. SCHEDULED ORDERS SCHEDULED | APPLICATION | THIS PERIOD STORED ANDSTORED | am) |  TomMISH RETAINAGE
VALUE VALUE (F&Q) (NOT I TODATE {E-h
FOR G} (F+G+H)

L26; Complete Demising Walls Drywall & Fan Colf Units.L. 16,640.00 16.640.00 16.640.00 16,640.00 | 100% 0.00 832.00
1.26: Complete Demising Walls Drywall ¢ Fan Coll Unfts-M 9,118.72 9,118.72 $9.119 9.918.72 { 100% 0.00 455.94
126: Feame Shower Valve Walls - L 1,664.00 1.664.00 1.664.00 1,664.00 | 100% 0.00 83.20
L28: Frame Shower Valve Walls - M 911.87 911.87; 911.87 911.87 | 100% 0.00 45.60
L.26: Frame Shower Valve Walls At Bath Tubs - L 832.00 *832.00] 832.00 832.00 | 100% 8.00 41,60
L26: Frame Shower Valve Walls At Bath Tubs - M 455,94 455.94 455.94 455.94 | 100% 0.00 22.80
L26: Frome Celling @ Bathrooms & Vest. -L 4,160.00 4,160.00 4,160.00 4,160.00 | 100% 0.00 © 208.00
1.26: Frame Celling @ Bathroors & Vest - M 227968 2.279.68 227968 2,279.68 | 100% 0.00 113.98
126: Complete Wall Framing & Fan Coli Units - L 4,160.00 4,160.00) 4,160.00 4,160.00 | 100% 0.00 208.00
L26: Complete Wall Froming «2 Ban Coli Unlts - M 2,279.68 2,279.68 2,279.68 2,279.68 | 100% 0,00 113.98
L26: Wall & Celfing Framing Inspections - L, 416.00 416.00 416.00 416.00 | 100% 0.00 20.80
1.26: Wall & Ceiling Framing Inspections - M 22797 227.97 227.97 227.97 | 100% 0.00 11,40
L26: Walt insulation - L 6,240.00 6,240.00 6.240.00 6.240.00 | 100% 0.00 312.00
L26: Wall Insulation - M 3.419.52 3,418.52 341952 3,419.52 | 100% 0.00 170.88
L26: Hang Drywall @ Walls/Cellings.L 11,232.00 11,232.00 11,232.00 11,232.00 | 100% 0.00 561.60
L26: Hang Drywall & Walls/Ceilings-M 6,155.14 6,155.14 6,155.14 6,165.14 | 100% 0.00 307.78
L26: Hang Drywall & Shafts - L 2,496.00 2,486.00 2.496.00 2,496.00 | 100% 0.00 124.80
L26: Hang Drywall ¢ Shafts - M 1.367.81 1.367.81 1,367.81 1.367.81 | 100% 0.00 68.40
L26: Tape & Finisk Orywali - L 26.624.00 26.624,00 26,624.00 26.624.00°| 100% 0.00 1.331.20
L26: Tape & Finish Drywali - M 14,589.95 14,589.95 14,589.95 14.589.95 | 100% 0.00 729,49
L26: Fire Caulk Orywall ¢ Shafts - L 1.864.00 1.664.00 1,664.00 1,.664.00 | 100% 0.00 83.20
L26: Fire Coulk Orywall @ Shafts « M 911.87. 941.87 914.87 911.87 | 100% 0.00 45.60
L27: Textured Cellings & Guest Rooms - L 8.320.00 8.320.00 8,320.00 8.,320.00 | 100% 0.00 416.00
L27: Textured Cellings & Guest Rosms - M 4,559,36 4,559.36 4,559.36 4.559.36 { 100% 0.00 227.96
L27: Frame Walls - L, 23,400.00 23,400.00 23,400.00 23,400.00 | 100% 0.00 1.170.00
127: Frame Walls . M 12,823.20 12,823.20 12,823,20 12,823.20 | 100% 0.00 641.16
L27: Frame Shaft Liner & Inspection - L 8.320.00 8,320.00 8,320.00 8,320.00 | 100% 000 416,00
L27: Frame Shaft Liner & Inspection - M 4.559.36 4,559.36 4,559.36 4,559.36 § 100% 0.00 227.97
127: Hang Tap Drywall/instalt Celiing Angle - L 4,160.00 4,160.00 4,180.00 4,160.00 | 100% 0.00 208.00
L27: Hang Top Drywatyinstall Celiing Angle - M 2,279.68! 2.279.68 2,279.68 2,279.68 { 100% 0.00 113.98
L27: Fire Caulk Shaft Liner . L 1.664.00 1,664.00 1.664.00 1.664,00 | 100% 0.00 83.20
L27: Fire Caulk Shaft Liner - M 911.87 9M1.87 911.87 911.87 { 100% 0.00 45,59
1.27: Complate Demising Walls Drywall ¢ Fan Coll Units-L, 16,640.00 16,640.00 16,640.00 16,640.00 | 100% 0.00 832.00
L27: Complete Demising Walts Drywall 25 Fan Coll Unlts-M 9,118.72 9,118.72 9,118,72 9,118.72 | 100% 0.00 455.94
L27: Frame Shower Vaive Walls - L 1,664.00 1,664.00 1,664.00 1,664.00 | 100% 0.00 83.20
Sheet Totals 216,266.34 0.00 216,266.34 216,266.34 0.00 0.00 216,266.34|100% 0.00 10,813.32

AlA DOCUMENT G703 * APPLICATION AND CERTIFICATE FOR PAYMENT ¥ ALA * 1992 *
THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE. N,W,. WASHINGTON, D.C. 2006

G?03-7992
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AlLA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 16

Contractor's signed Certification is attached. APPLICATION DATE: 2/2512016

In 1abulations below, amounts are stated to the nearest dollar, PERIOD TO: 2/29/2016

Use Column [ on Contracts where variable retainage for line items ray apply. ARCHITECT'S PROJECT NO:

A B c D E F G H ! J K L
WORK COMPLETED MATERIALS TOTAL
ITEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIQUS PRESENTLY COMPLETED % BALANCE
NO. SCHEDULED ORDERS SCHEDULED APPLICATION THES PERION STORED AND STORED | (1/2) T0 FINISH RETAINAGE
VALUE VALUE F& Q) (NOT IN TODATE (F-1)
FOR G) (F+G+H)

L27: Frame Shower Vatve Walls « M S11.87 911.87 911.87 911.87 | 100% Q.00 4580
L27: Frame Shower Valve Walls At Bath Tubs« L 832.00 832.00 832.00 832.00 | 100% 0.00 41.60
L27: Frame Shower Valve Walls At Bath Tubs - M 455.94 455.94 455,94 455.94 | 100% 0.00 22.80
L27: Frame Ceiling @ Bathrooms & Vest. -1, 4,160.00 4,160.00 4,160.00 4,160.00 | 100% 0.00 208,00
L27: Frame Celling @ Bathrooms & Vest. - M 2,279.68 227968 2,279.68 2,279.68 | 100% 0.00 113.98
L27: Complete Wall Framing & Fan Coll Unlts . L 4,160.00 4,160.00 4,160.00 4,160.00 | 100% 0.00 208.00
L27: Complete Wall Framing @ Fan Coil Units - M 2,279.68 227968 2,279.68 2,279.68 § 100% 0.00 113.98
L27: Wall & Celling Framing Inspections - L 416.00 416.00 416,00 416.00 | 100% 0.00 20.80
L27: Wall & Celling Framing Inspections - M 22797 227.97 227197 227.97 | 100% 0.00 11.40
L27: Wall Insulation - L 6,240.00 6,240.00 6,240.00 6,240.00 | 100% 0.00 312.00
L27: Wall Insulation - M 3,419.52 341852 3,419.52 3.419.52 { 100% 0.00 170.97
L27: Hang Drywall & Walls/Cellings-L 11,232.00 11,232.00 11,232.00 11,232.00 | 100% 0.00 561.60
L27: Hang Drywall @ Walls/Cellings-M 6,155.14 6,195.14 8.,155.14 6,155.14 | 100% 0.00 307.75
L27: Hang Drywall @ Shafts« L. 2,496.00 2,496.00 2,496.00 2,496.00 | 100% 0.00 124.80
L27: Hang Drywall € Shafts « M 1,367.81 1,367.81 1,367.81 1,387.81 | 100% 0.00 68.40
1.27: Tape & FAnish Drywall - L 26,624.00 26,624.00 26,624.00 26,624.00 | 100% 0.00 1,331.20
L27: Tape & Finlsh Drywall - M 14,589.95 14,588.95 14,589.95 14,588.85 | 100% 0.00 729.50
127: Fire Caulk Drywall @ Shafts - L 1,664.00 1,664.00 1,664.00 1,664.00 | 100% 0.00 83.20
L27: Fire Caulk Drywall ¢ Shafts - M 911.87 911.87 911.87 911.87 | 100% 0.00 45,60
128: Textured Cellings @ Guest Rooms - L. 8,320.00 8,320.00 8,320.00 8,320.00 | 100% 0.00 416.00
L28: Textured Cellings @ Guest Rooms - M 4,550.36 4,558,356 4,559.36 4,559.38 | 100% 0.00 227.97
L28: Frame Walls - L. 23,400.00 23.400.00 23,400.00 23,400.00 | 100% 0.00 1.170.00
128: Frome Walls - M 12,823.20 12,823.20 12,823.20 12,823.20 | 100% 0.60 641.16
L28: Frame Shaft Liner & Inspection - L 8.320.00 8,320.00 8,320.00 8,320.00 | 100% 0.00 416.00
1.28: Frame Shaft Liner & Inspection - M 4,559.36 4,553.36 4,559.36 4,558.36 | 100% 0.00 227.97
L28: Hang Top Rrywallinstall Celling Angle - §, 4,180.00 4,160.00 4,160.00 4,160.00 | 100% 0.00 208.00
128: Hang Top Drywal/install Celiing Angle - M 2.279.68 2,279.68 2,279.68 2,279.68 | 100% 0.00 113.98
L28: Fire Caulk Shaf Uner - [ 1,664.00 1,664.00 1,664.00 1.664.00 | 100% 0.00 83.20
128: Fire Caulk Shaft Liner - M 911.87 911.87 911.87 911.87 | 100% 0.00 45.60
L28: Complete Demising Walls Drywall ¢ Kan Colf Uniy 16,640.00 16,640.00 16,640.00 16,640.00 | 100% 0.00 832.00
L28: Complate Demising Walls Drywall €& Fan Colt Unit 9,118.72 8.118.72 8,118.72 9.118.72 | 100% 0.00 455,93
L28: Frame Shower Valve Walls - L 1,664.00 1,664.00 1,664.00 1,664.00 | 100% 0.00 83.20
L28: Frame Shower Valve Walls - M 811.87 211,87 911.87 811.87 | 100% 0.00 45.60
L28: Frame Shower Valve Walls At Bath Tubs - L, 832.00 832.00 832.00 832.00 | 100% 0.00 41.60
L28: Frame Shower Valve Walls At Bath Tubs - M 455.94 4565.94. 455.94 455,94 | 100% 0.00 22.80
Sheet Totals 191,043.43 0.00 101,043.43 191,043.43 0,00 0.00 191,043.43} 100% 0.00 9,552.18

AlA DOCUMENT G703 * APPLICATION AND CERTIFICATE FOR PAYMENT * AIA * 502 *

THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W., WASHINGTON, D.C. 2006

G703-1992
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AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 15

Contractor's signed Certification is attached. ’ APPLICATION DATE: 2/25/2016

In tabulations below, amounts are stated to the nearest dollar, PERIOD TO: 13112016

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO:

A B c D 4 F G H | J K L
WORK COMPLETED MATERIALS TOTAL
ITEM| DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
NO. SCHEDULED QORDERS SCHEDULED APPLICATION THIS PERIOD STORED AND STORED | (1/E) TO FINISH RETAINAGE
VALUE VALUE (FRG) (NOT IN TO DATE (E-1
FORG) (F+ G-I

L28: Frame Celling @ Bathrooms & Vest. - | 4,160.00 4,160.00 4,160.00 4,160.00 | 100% 0.00 208,00
L28: Frame Celling @ Bathrooms & Vest.- M 2,279.68 2,279.68 2,279.68 2,279.68 | 100% 0.00 113.48
1.28: Complete Wall Framing @ Fan Coil Units - L 4,160.00 4.160.00 4,160.00 4,160.00 | 100% 0.00 208.00
1.28; Complete Wall Framing @ Fan Cofl Unlts - M 2,279.68 2,276.68 2,279.68 2,279.68 | 100% 0.00 113.98
128: Wall & Celling Framing Inspections - L 416.00 416.00 416.00 416.00 | 100% 0.00 20.80
L28: Wall & Celiing Framing Inspections - M 22187 227.87 227.87 227.97 | 100% 0.00 11.40
1.28: Wall Insuistion - . 6.240.00 6,240.00 6.240.00 6,240.00 | 100% 0.00 312.00
128; Wall Insulations - M 3.419.52 3.418.52 3,419.52 341852 | 100% 0.00 170.97
£28: Hang Drywall @ Walls/Cellings-L. 11,232.00 11,232.00 11,232,00 11,232,00 | 100% 0.00 561.60
128 Hang Drywasll @ Walls/Cellings-M 6,155.14 6,155.14 6,155.14 6,155.14 1 100% 0.00 307.75
1.28: Hang Drywall @ Shafts - L. 2,496.00 2,436.00 2,496.00 2.486.00 | 100% 0.00 124,80
128: Hang Drywali & Shafts - M 1,367.81 1.367.81 1.367.81 1,367.81 | 100% 0.00 68.40
L28: Tape & Finish Drywall- L 26.624.00 26,624.00. 26,624.00 26,624.00 | 100% 0.00 1,331.20
128 Tape & Finish Dywali < M 14,589.95 14,588.95 14,586.95 14,589.95 | 100% 0.00 728,50
1.28: Fire Coulk Drywali @ Shafts - L 1,664.00 1,664.00 1.664.00 1.664.00 | 100% 0.00 8320
L28: Fire Caulk Drywsl! © Shafts -M 911.87 911.87 911.87 911.87 | 100% 0.00 4560
L29; Textured Celiings # Guest Rooms - L 8,320.00 8,320.00 8,320.00 8,320.00 | 100% 0.00 416.00
L.29; Textured Cellings & Guest Rooms - M 4,559.36 4,553,386 4,559.36 4,559.36 | 100% 0.00 227.96
129 Frome Walls - L 23,400,00 23,400.00 23,400.00 23,400.00 | 100% 0.00 1,170.00
L28: Frame Walls - M 12,823.20 12.823.20 12,823.20 12,82320 | 100% 0.00 641,16
L29: Frame $Shatt Liner & Inspection - L 8,320.00 8,320.00 8.320.00 8,320.00 [ 100% 0.00 416.00
L29: Frame Shaft Liner & Inspection - M 4,550.36 4.558.36 4,558,36 4,5598.36 | 100% 0.00 227.96
128: Hang Top Drywaltfinstail Celling Angle - L 4,160.00} 4,160.00 4,160.00 4,160.00 | 100% 0.00 208.00
L29: Kang Top Deywall/install Celling Angle « M 2,279.68| 2272.68 2,279.68 2,279.68 | 100% 0.00 113,88
L29: Fire Caulic Shaft Liner - L. - 1,664.00 1.664.00 1.664.00 1,664.00 | 100% 0.00 83.20
L29: Fire Caulk Shafl Liner- M 911.87 911.87 $11.87 911.87 | 100% 0.00 45.60
L29: Compiete Demising Walls Drywall @ Fan Coll Unft 16,640.00 16,640,00 16,640.00 16,640.00 1 100% 0.00 832.00
L29: Compiete Demising Walls Drywall @ Fan Coil Unht 4,118.72 9,148.72 8,118.72 8,118.72 | 100% 0.00 45583
L.28: Frame Shower Vahve Walls - | 1,664.00 1,664.00 1,664.00 1.664.00 { 100% 0.00 B83.20
L28: Frame Shower Valve Walls - M 911.87 911.87 911.87 911.87 | 100% 0.00 45.60
L29: Frame Shower Valve Walls At Bath Tubs - L 832.00 832.00 832.00 832.00 { 100% 0.00 41.60
129: Frame Shower Valve Walls At Bath Tubs - M 455.94 455,94 455.94 455.94 | 100% 0.00 22.80
L29; Frame Celling @ Bathrooms & Vest.- L 4,160,00 4,160.00 4,160.00 4,160.00 } 100% Q.00 208.00
129: Frame Celling @ Bathrooms & Vest, - M 2,279.68, 2,279.68 2.279.68 2,279.68 | 100% 0.00 113.98
L29: Complete Walt Framing ¢ Fan Colt Units . L 4,160.00 4,160.00 4,160.00 4,160.00 | 100% 0.00 208.00
Sheet Totals 199,443.30 0.00 199,443.30 199,443.30 0.00 0.00 199,443.30}100% 0.00 9,972.15

AlA DOCUMENT G703 ™ APPLICATION AND CERTIFICATE FOR PAYMENT * AJA * 1992 *

THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W., WASHINGTON, D.C. 2006

67039992
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AJA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 15

Contractor's signed Certification is attached. APPLICATION DATE: 2/25/2016

In tabulations below, amounts are stated to the nearest dollar, PERIOD TO: 1/31/2016

Use Coluran Lon Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO:

A B8 c ] E F G H I J K L
WORK COMPLETED MATERIALS TOTAL
ITEM] DESCRIPTION OF WORK, ORIGINAL CHANGE REVISED FROM PREVIOUS; PRESENTLY COMPLETED % BALANCE
NO. SCHEDULED ORDERS SCHEDULED { APPLICATION | THIS PERIOD STORED AND STORED | (1/E) TQ FINISH RETAINAGE
VALUE ' VALUE F& G (NOTIN TO DATE (E-D
FOR () (F+G+1)

L29: Complete Wall Framing @ Fan Coll Units « M 2,279.68| 2,279.68 Z.27968 T 2,279.68 | 100% 0.00 113.98
1.29: Wall & Celling Framing Inspections - L 416.00 416.00 416.00 416.00 § 100% 0.00 20.80
L28: Wall & Celling Framing Inspections - M 227.97 227.97 227.97 227.97 { 100% 0.00 11.40
L29: Wall Insutation - L 6,240.00 6.240.00 6,240.00 6,240.00 | 100% 0.00 312.00
L29: Wall Insulation <M 3,410.52 3,419.52 3,419.52 3.419.52 { 100% 0.00 170.97
129: Heng Drywall @ Walls/Cellings-L. 11,232.00 11,232.00 ~ 11,2300 11,232.00 { 100% 0.00 561.60
L29; Hang Drywall ¢ Walls/Celllngs-M 6.156.14 6,155.14 6,155.14 6.155.14 | 100% 0.00 307.75
L.28: Hang Drywall & Shafis - L 2,496.00 2.486.00 2,496.00 2,496.00 | 100% 0.00 124.80
£29: Hang Drywall & Shafts -M 1,367.81 1,367.81 1,367.81 1.367.81 | 100% 0.00 68.40
L29: Tape & Finlsh Brywatl - L 26,624.00 26,624.00 26,624.00 26,624.00 | 100% 0.00 1.331.20
L298: Tape & Finlsh Drywall - M 14,580.95 14,589.85 14,589.95 14,589.95 | 100% 0.00 729.50
L.29: Fire Caulk Drywall @ Shafts - L 1,664.00 1,664.00 1,664.00 1.664.00 | 100% 0.00 83.20
1.28: Fire Caulk Drywail @ Shafts - M 911.87 911.87 911.87 ' 811.87 | 100% 0.80 45,60
L30: Textured Celilngs @ Guest Roormns - L 8,320,00 8,320.00 8,320.00 8,320.00 | 100% 0.00 416.00
L30: Textured Cellings @ Guest Rooms .M 4,550.36 4,559.36 4,559.36 4,559.36 | 100% 0.00 227.96
1.30: Frame Walls - L 23,400.00 23,400.00 23,400.00 23,400.00 | 100% 0.00 1.170.00
L30: Frame Walls - M 12.823.20 12,823.20 12,823.20 12,823.20 | 100% 0.00 641.16
L30: Frame Shaft Liner & Inspection - L 8,320.00 8,320.00 8,320.00 8.320.00 | 100% 0.00 416.00
L30: Frame Shaft Liner & Inspection - M 4,5590.36 4,559.36 4,559.36 4,559.36 | 100% 0.00 227,86
130: Hang Top Drywalinstall Celling Angle - L. 4,160.00 4,160.00 4,160.00 4,160.00 | 100% 0.00 208.00
L30: Hang Top Drywail/install Celling Angle - M 2,279.68} 2.279.68 2,279.68 2,279.68 | 100% 0.00 113.98
L30: Fire Caulk Shaft Liner - L 1,664.00 1,664.00 1,664.00 1,664.00 | 100% 0.00 83.20
L.30: Fire Caulk Shatt Liner - M 911.87 911.87 911.87 911.87 | 100% 0.00 45.60
L30: Complete Demising Walls Drywall @ Fan Coll Un 13.640.0Q 16,640.00 16.640.00 16,640.00 | 100% 0.00 832.00
L30: Complete Demislng Walls Drywall @ Fan Cofl Uni 9,118.72 9,118.72 9,118.72 9,118.72 | 100% 0.00 455.93
L30: Frame Shower Valve Walls - L 1.664.00 1,664.00 1,664.00 1,664.00 | 100% 0.00 83.20
L30: Frame Shower Valve Walls - M 911.87 911.87 911.87 911.87 | 100% 0.00 45.60
L30: Frame Shower Valve Walls At Bath Tubs « [, 832.00 832.00 832.00 832.00 | 100% 0.00 41.60
L30: Frame Shower Valve Walls At Bath Tubs - M 455.94 455.94 455,94 455.94 | 100% 0.00 22.80
L30: Frame Celling @ Bathrooms & Vest.- L 4,160.00 4,160.00 4,160.00] 4,160.00 | 100% 0.00 208.00
L30: Frame Celling @ Bathrooms & Vest.- M 2.279.68 2,279.68 2,279.68 2,27968 | 100% 0.00 143.98
L30: Compiete Wall Framing € Fan Coll Unlts - 1. 4,160.00 4,160.00 4,160.00 4,160.00 | 100% 0.00 208.00
L30; Comiplete Wall Framing @ Fan Coll Units - M 2,279.68 2,279.68 227968 2,279.68 | 100% 0.00 113.08
L30: Wall & Celling Framing Inspections - L 416.00 416.00 416.00 416.00 | 100% 0.00 20.80
L30: Wall & Celling Framing Inspections - M 227.97 227.97 227.97 227.97 | 100% 0.00 11.40
Sheet Totals 191,767.27 0.00 191,767.27 191,767.27| 0.00 0.00 181,767.271100% 0.00 9,588.35

AIA DOCUMENT G702 * APPLICATION AND CERTIFICATE FOR PAYMENT * AlA * 1962 *

THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W., WASHINGTON, D.C. 2006

G703-1992
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AIA OCocument G702, APPLICATION AND CERTIFICATE FOR PAYMENT. containing APPLICATION NUMBER: 1€

Contractor's signed Certification is atached. APPLICATION OATE: 212512016

In abulations below, amounts are stated to the nearest dollar. PERIOD TO: 2/28/2016

Use Column T on Contracts where variable retainage for line items may apply. ARCHITECTS PROJECT NO:

A 8 g (o4 2] E F G H ] J K L
WORK COMPLETED MATERIALS TOTAL
ITEM DESCRIFTION OF WORK, ORIGTNAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
NO. SCHEQULEO ORDERS SCHEDULED | APPLICATION THIS PERIQD STORED AND STORED | {1/8) TO FINISH RETAINAGE
VALUE VALUE {F&G) (NOT IN TO OATE (E-N
FORG) (F+ G+ 1)

L30: Wall Insulation - L, 6,240.00 6,240,00 6,240.00 6.240.00 | 100% 0.00 312.00
L30: Wall Insulation - M 3,419.52 3.419.52 3.419,52 3,419.52 | 100% 0.00 170.97
130: Hang Drywall & Walls/Callings-L 11,232.00 11.232.00 11.232.00 11,232.00 | 100% 0.00 §61.60
L30: Hang Drywall @& Walls/Cellings-M 6,155.14 6,165.14 6,155.14 6,155.14 | 100% 0.00 307.75
L30: Hang Drywall @ Shafts - L 2,496.00 2,496.00 2.496.00 2,495.00 | 100% 0.00 124.80
L30: Hang Orywall ¢ Shafts . M 1.367.81 4,367.81 1,367.81 1,367.81 | 100% 0.00 68.40
L30: Tepe & Finlsh Drywall - L 26,624.00 26,624.00 26,624.00 26,624.00 | 100% 0.00 1,331.20
L30: Tape & Finlsh Drywal{ « M 14,589.95 14.588.95 14,589,95 14,589.85 | 100% 0.00 729.50
L30: Fire Caulk Drywall @ Shafts - L 1,664.00 1,664.00 1.664.00 1664.00 | 100% 0.00 83.20
L30; Fire Caulk Drywall & Shafts - 911.87 911,87 911.87 911.87 | 100% 0.00 45.60
L3%: Textured Cellings & Guest Rooms - L 8,320.00 8,320.00 8,320.00 8,320.00 { 100% 0.00 416.00
L34%: Textured Ceilings 2 Guest Rooms « M 4,559,36 4,559,386 4,559.36 4559.36 | 100% 0.00 227.96
L3%: Frame Walls - L 23,400.00 23,400.00 23,400.00 23.400,00 | 100% 0.00 1,170.00
L31: Frame Walls - M 12,823.20 12,823.20 12,823.20 12.823.20 | 100% 0.00 841.16
L3 Frame Shatt Liner & Inspection - L . 8,320.00 8,320.00 8,320.00 8.320.00 | 100% 0.00 416.00
L31: Frame Shaft Liner & Inspection - M 4,559.36 4,559,356 4,559.36 4,559.36 | 100% .00 22796
L31%: Hang Tap Drywallinstall Celling Angle - L 4,160.00 4,160,00 4,160,00 4,180.00 { 100% 0.00 208,00
L31: Hang Top Drywall/install Ceiling Angle - M 2,279.68 2.279.68| 2,279.68 227968 1 100% 0.00 113.98
L3%: Fire Caulk Shaft tiner - 1, 1,664.00 1.664.00 1.664.00 1.664.00 | 100% 0.00 83.20
L31: Flre Caulk Shatt Liner - M 911.87 © 911,87 911.87 911.87 § 100% 0.00 4560
L31: Complete Demising Walls Drywall ¢ Fan Call Uinits.L 16,640.00 16,640.00 16,840.00 16.840.00 | 100% 0.00 832.00
L31: Complete Demising Walls Drywall @ Fan Colt Linits-M 8,118.72 9.118.72 9,118.72 9,118.72 | 100% 0.00 455,93
L3t Frame Shower Valve Walls ~ L. 1.664.00 1.664.00 1.664.00 1.684.00 | 100% 0.00 83.20
L31: Frame Showaer Valve Walls « M 911.87 911.87 911.87 911.87 | 100% 0.00 45.60
L3%: Frame Shower Valve Walls At Both Tubs - L 832.00 832.001 832.00 832.00 | 100% 0.00 4160
L31: Frame Shawer Valve Wolls At Bath Tubs-M 455.94 455.94 456.94 455.94 | 100% 0.00 22.80
L3%: Frame Cefling ¢ Bathrooms & Vest, - L 4,160.00 4,160.00 4,160.00 4,160.00 | 100% 0.00 208.00
L3: Frame Celling > Bathrooms & Vest. - M 2.279.68 2,279.68 2,278.68 2,279.68 | 100% 0.00 113.98
131: Complete Wall Framting @ Fan Coll Units - L 4,160.00! 4,160.00 4.160.00 4.160.00 | 100% 0.00 208.00
L31: Complete Wall Framing @ Fan Coll Units - M ’ 227968 2.279.68 2.279.68 2.279.68 | 100% 0.00 113.98
L31: Wall & Celling Framing Inspections « ¢, 416.00 415.00 416.00 416.00 | 100% 0.00 20,80
L31: Wall & Celling Framing Inspections « M 227.97 227.97 227.97 227.97 | 100% 0.00 11.40
L31: Wall insulation - L 6,240.00 6,240.00 6,240.00 6.240.00 | 100% 0.00 312.00
£31: Wall insulation - M : 3,418.52 3,419.52 3.419.52 3,419.52 | 100% 0.00 170,97
L31: Hang Drywall @ Walls/Cellings-1. 11,232.00 11,232.00 11,232.00 11.232.00 | 100% 0.00 661.60
Sheet Totals 209,735.14 0.00 209,735.14 209,735.14 0.00 0.00 209,735,14{100% 0.00 10,486.,74

AIA DOCUMENT G703 * APPLICATION AND CERTIFICATE FOR PAYMENT * AIA » 1992 *

THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W., WASHINGTON. D.C. 2006

G703-1992
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AlA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 16

Contractor’s signed Centification is attached. APPLICATION DATE: 2/25/2016

In tabulations below, amounts are stated to the nearest dollar, PERIOD TO: 2/29/2016

Use Column 1 on Contracts where variable retainage for fine items may apply. ARCHITECT'S PROJECT NO:

A B c o E F G H | J K L
WORK COMPLETED MATERIALS TOTAL
1ITEM| OESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS] PRESENTLY COMPLETED % BALANCE
NO. . , SCHEDULED ORDERS SCHEDULED | APPLICATION | THIS PERIOD STORED AND STORED | (t/E3 | 70 FINISH RETAINAGE
VAILUE VALUE (F&G) ANOT IN TO DATE (E-1)
F OR G} (F+G+1)

L31: Hang Drywall & Walls/Celings-M 6,155.14 6,155.14 6.155,14 6,155.14 | 100% 0.00 307.75
L31% Hang Drywall & Shafts - L 2,496.00 2,496.00 2.496.00 . 12,496.00 | 100% 0.00 124,80
L31: Hang Deywall & Shafts - M 1,367.81 1,367.81 1,367.81 1.367.81 | 100% 0.00 68,40
L31: Tape & Finish Orywall - L 26,624.00 26,624.00 26,624.00 26,624.00 | 100% 0.00 1,331.20
L3%: Tape & Finish Drywalf - M 14,589.95 14,589.95 14,589.95 14,589.95 | 100% 0.00 729.50
L3 Fire Caulk Drywall & Shafts - L 1,728.00 1,728.00 1.728.00 1.728.00 | 100% 0.00 86,40
L31%: Fire Caulk Drywall & Shafts - M 946.94 946,94 946.94 846.84 | 100% 0.00 47.34
L32: Textured Cellings @ Guest Rooms - L 8,640.00 8,640.00 8,640.00 8.640.00 | 100% 0.00 432.00
132: Textured Ceilings € Guest Rooms - M 4,734.72 4,734,72 4,734.72 4,734.72 | 100% 0.00 236.73
L32: Frame Walls - L 23,400.00 . 23.406.00 23,400.00 23,400.00 | 100% 0.00 1,170.00
L32: Frame Walls - M 12,823.20 12,823.20 12,823.20 12,823.20 | 100% 0.00 641.16
L3Z Frame Shaft Liner & Inspection - L 8,320.00 8,320.00 8,320.00 8,320.00 | 100% 0.00 416.00
L32: Frame Shatt Liner & Inspection - M 4,559.36 ’ 4,559.36 4,559,326 4,589.36 | 100% 0.00 227.96
L.3Z: Hang Top Drywall/install Ceiling Angie - L 4,160.00 4,160.00 4,160,00) 4,160.00 | 100% 0.00 208.00
L32 Rang Top Drywall/inswit Celling Angle ~ M 2.279.68 2,274.68 2.279.88 2.279.68 | 100% 0.00 113.98
L32: Fire Caulk Shaft Uner - ¢, 1,664,00 1,664.00 1.664,00 1.664.00 | 100% 0.00 83.20
L32: Fire Caulk Shaft Liner - M 911.87 911.87 911.87 911.87 | 100% 0.00 45.60
L32: Complete Demising Walis Orywall @ Fan Coll UnitsaL. . 16,640.00 16,640.00 16.840.00 16,640.00 | 100% 0.00 832.00
L32: Complate Demisiing Walls Drywall @ Fan Coll Units-m 9,118.72 9,718,72 9,118.72 9,118.72 | 100% 0.00 455.93
L32; Frame Shower Valve Walls - L 1.664.00 1,864,00 1.664.00 1.664.00 { 100% 0.00 83.20
32 Frame Shower Valve Walls - M 911.87 911.87 911,87 911.87 { 100% 0.00 45,60
L32: Frame Shower Valve Walls At Bath Tubs - L. ' 832.00 832.00 832.00 832.00 ; 100% 0.00 4160
L32! Frame Shower Valve Walls At Both Tubs - M 455.94 455.94 455,94 458.94 £ 100% 0.00 22,79
L.32: Frame Celling & Bathrooms & Vest, - L 4,1860.00 4,160.00 4,160.00 4,160.00 | 100% G.00 208.00
L32: Frame Celling & Bathrooms & Vest. - M 2.279.68 2,279.68 2,279.68 2,279.68 | 100% 0,00 113.98
132 Complete Wall Framing @ Fan Coll Units -4 4,160.00 - 4,160.00 4,160.00 4,160.00 | 100% 0.00 208,00
L32: Complete Wall Framing @ Fan Coll Units - M 2,279.68 2.279.68 2,279.68 2,279.68 | 100% 0.00 113.98
L32: Wall & Celling Framing Inspections - L 416.00 416,00 416,00 416.00 | 100% 0.00 20.80
L32: Wall & Ceiling Framing Inspections « M 227.97 227.97 227.97 227.97 | 100% 0.00 11,40
L32: Wall Insulation - L 6,240,00 6,240.00 6.240,00 6,240.00 { 100% 0.60 31200
L32: Wall Insulation - M 3.419.52 341852 3.419.52 . 3.419.52 | 100% 0.00 17097
L32; Hang Drywall © Walls/Cellings. |, 11,232,00 . 11,232.,00 11.232.00 11,232.00 | 100% 0.00 561.60
L32r Hang Drywall & Walls/Cellings-M 6,155.14 6,155.14 6,155.14 6,155.14 | 100% 0.00 307.75
L32: Mang Drywall @ Shafts - L 2,496.00 2,486.00 2,496.00 2,496.00 | 100% 0.00 124.80
L32: Hang Drywall & Shafts - M 1.367.81 1,367.81 1,367.81 1.367.81 | 100% 0.00 68.40
Sheet Totals 199,457.00 0.00 199,457.00 199,457.00 0.00 0.00 199,457.00¢ 100% 0.00 9,.972.82

AIA DOCUMENT G703 * APPLICATION AND CERTIFICATE FOR PAYMENT * AlA * 1993 *
THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W., WASHINGT ON, D.C. 2006 G703-1992
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AlA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, contatning APPLICATION NUMBER: 16

Contractor's signed Certification is attached. APPLICATION DATE: 2/252018

1n tabulations below, amounts are stated 1o the nearest dollor, PERIOD TO: 2/29f2016

Use Colurnn [ on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO:

A B c D £ E G H { o K L
WORK COMPLETED MATERIALS TOTAL
ITEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED  [FROM PREVIOUS PRESENTLY | COMPLETED | % BALANCE
NO. SCHEDULED ORDERS SCHEDULED | APPLICATION | THIS PERIOD STORED AND STORED | (I/E) TO FINISH RETAINAGE
VALUE VALUE F&O (NOTIN TO DATE ~ (E-B
FORG) {F+ G+ H}

1.32; Tape & Finish Drywall - L 25,884.00 25,984.00 20,787.20 20.787.20 | 80% 5,196.80 1.289.20
L32: Tape & Finish Drywall - M 14,239.23 14,239.23 14,239,23 14,238.23 | 100% 0.00 711,96
L32: Fire Caulk Drywall @ Shafts - L 1,664.00 1,664.00 1,664.00 1.664.00 | 100% 0.00 83.20
32 Fire Coulk Drywall ¢ Shafts - M 1,037.48 1,037.48 1,037.48 1,037.48 | 100% 0.00 51.87
Change Crder #02 - Mock-up 60.538.00 60,538.00 60,538.00 60,538.00 | 100% 0.00 3.026.90
Change Order £03 . Rent Cost «20,000.00 +20.000.00 -20,000.00 {20.000,00}| 100% 0.00 {1,000.00)
Change Order #05 - Offices Adjacent to Modal Room 27,551.00 27.551.00 27.551.00 27.581.00 | 100% 0.00 1.377.55
Change Order #06 - Madel Room Revislons 12,288.00 12,289.00 12.289.00 12,289.00 | 100% 0.00 614,45
Change Order #07 - May 15 Accelaration 7.133.00 7,133.00 7.133.00 7.133.00 | 100% 0.00 356.85
Change Order #08 - June 15 Acceleration 13,541,000 13,541.00 13.541.00 13.541.00 | 100% 0.00 677.05
Change Order #09 . June Stud Repalr 2.910.00 2.910.00 2.910.00 2,910.00 | 100% 0.00 145.50
Change Order #10 - Aprl/May Stud Repalr 3.630.00 3.630.00 3.630.00 3,630.00 | 100% 0.00 181.50
Change Order #11 - Deduct Mock -6,900.00 -6,900.00 -6,900.00 (6.900.00) 100% 0.00 {345.00)
Change Order #12 . Gyp Accel SIS 462-0 15,376.00 16.376.00 16,376.00 15,376.0C | 100% 0.00 768.80
Change Qrder #13 . SIS 405-010 Painting 19,048.00 18,046.00 19.,046.00 . 19,046.00 | 100% 0,00 952.30
Cahnige Order #14 - Mechoshades 217,037.00 217.037.00 130,222.20 84,644.43 214,866.63 | 99% 2,170.37 10.851.85
Change Order #15 - 015 90% update 392,420.00 392,420.00 392,420.00 392,420.00 | 100% 0.00 19,621.00
Change Order #16 - Bulietin 2 5,444.00 5,444.00 5,444.00 5.44400 | 100% 0.00 272.20
Change Order #17 . Bulletin 3 1.535.00 1,535.00 1,535.00 1,635.00 | 100% 0.00 78.75
Change Crder #18 - 15t exp jnt 83,063.00 83.063.00 83,063.00 83,083.00 | 100% 0,00 4,153.15
Change Order #19 - Aug. 2015 Acceleration 30,855.00 30,855.00 30,855,00 30,855.00 | 100% 0.00 1.842.75
Change Order #20 - 518 564-010 25,303.00 25.303.00 25,303.00 25,303.00 | 100% G.00 1,265.15
Change Qrder #21 - Bulletin 18 2,904.00 2.904.00 2,904,00 2,904.00 | 100% 0.00 145.20
Change Order #22 - Bulletin 22 1,670.00 1.670.00 1,670.00 1,670.00 | 100% 0.00 83.50
Change Order #23 . Bulletin 19 4,172,00 4,172.00 4,172.00 4,172.00 | 100% 0.00 208.60
Change Order #24 - Bufledn 12 24,211.00 24,211.00 24,211.00 24.211.00 | 100% 0.00 1,210,585
Change Order £25 - Maln Ballraom 375,141.00 375,141.00 262,598.70 112,542.30 375,141.00 | 100% 0.00 18,757.05
Change Order £26 - Jr. Baliroom 329,378.00 329,378,00 230,564.60 98.813.40 329.378.00 { 100% . 0.0C 16,468,90
Change Order £27 - Buse Duet 135,243.00 135,243.00 135,243.00 135,243.00 | 100% 0.00 6,762.15
Change Order #28 - Bulietin 54 : 47,573.00 47.573.00 47.573.00 47,573.00 { 100% 0.00 237865
Allowance #134 Drywall Soffits/Bulkheads 25,000.00 -25,000.00 -25,000.00 (25.000.00)} 100% 0.00 1.250.00
Allowance #134 Drywall Soffits/Bulkheads 25,000.00 25.000.00 0.00 0.00] 0% 25,000.00 1.250.00
Allowance #135 Framing «20,000.00 ~20,000.00: -20,000.00 {20,000.00){ 100% 0.00 {1.000.00)
Aflowance #135 Framing 20.000,00 20,000.00 0.00 0.00 | 0% 20,000.00 1.000.00
Allowance #136 Access Paneis -20,000.00 ~20.000.00 -20,000.00 {20,000.00)] 100% 0.00 (1.000.00)
Sheet Totals 2292471 1,811,063.00] 1.833,987.71] 1.485620.41 296,000.13 0.00] 1,781,620.54| 97% 52.367.17 91,699,38

AIA DOCUMENT G703 * APPLICATION AND CERTIFICATE FOR PAYMENT * AlA * 1992
THE AMERICAN INSTITUTE OF ARCHITECTS, 1733 NEW YORK AVENUE, N.W., WASHINGTY ON, D.C. 2006

G703.1392
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AJA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 1%
Contractor’s signed Certificalion is attached. APPLICATION DATE: 22512016
In tabulations below, arc #131ed 1o the nearest doflar, PERIOD TO: 212812016
Use Column { on Contracts where variahle retainage for line items may apply. ARCHITECTS PROJECT NO:
A 3 ] O E F G H | el K L
WORK COMPLETED MATERIALS TOTAL
TTEM| DESCRIPTION OF WORK ORIGINAL CHANGE REVISED  |[FROM PREVIOUS PRESENTLY | COMPLETED % BALANCE ]
NO. SCHEDULED ORDERS SCHEDULED | APPLICATION | THIS PERIOD STORED AND STORED | (I/E) TO FINISH RETAINAGE |
VALUE VALUE F&d) (NOT IN TO DATE 32 ]
F OR G) (F-+G+H)
Allowance 4136 Access Ponels 20,000.00 20,000.00 17,085.00 17066500 | 85% 2.935.00 1.000.00
Allowance £137 Damage Drywall 35,000.00 ~38,000.00 <35,000.00 (35.000.00}] 100% 0.00 (1.750.00)
Allowance 2137 Damage Drywall 35,000.00 35,000.00 000 0% 35,000.00 1,750.00
Allowance £138 Calfing System ~20,000.00 ~20,000.00 ~20.000.00 (20.000.00)| 100% 0.00 {1,000.00)
Allowance #1328 Celng System 20,000,00 20,000.00 0.00 | 100% 20,000,00 1.000.00
€O 229 Buileun 32 . 12,761.00 12,761.00 12,761.00 12,781.00 | 100% 0.00 638.001§.
CO #30 /2015 Accel 42,861.00 42,861,00 42,861.00 42,861.00 | 100% Q.00 2,143.00
CO #31 Wall Type Change 27,698.00 27,698.00 27,698.00 27.698.00 | 100% 0.00 1,285.00
CO #32 Bulietin 24 1,974.00 197400 1.974.00 1.874.00 | 100% 0.00 93.70
CO 33 Bulletin 25 3.567.00 3,567.00 3,567.00 3,567.00 | 100% 0.00 178.30
CO #34 Bulleyn 29 22,673,060 22,673.00 22,673.00 22,67300 | 100% 0.00 1,134.00
CQ #35 Telo/Data Damage -2,132.00 -2,132.00 -2,132.00 12,132.000] 100% 0.00 (106,601
CO 236 Bulletn 51 11,013.00 11,013,00 11.013.00 11,013.00 | 100% 0.00 550.60
€O £37 Bulletin 48 3,277.00 8.277,00 3,277.00 327700 § 100% 000 164.00
CO £38 Bulletin 42 15,233.00 15,233.00 15,233.00 1523300 100% 0.00 762.00
CO #39 ke Room Celling 3,853.00 3853.00 3.467.70 385.30 3.853.00 | 100% 0.00 192.00
O #40 Drywall Acceleration 41,458.00; 41,458.60 41,458,00 41,458.00 | 100% 0.00 207280
KO 741 Laundry Chute 18,696.00 18,696.00 18,696.00 183.696.00 | 100% 0.00 934,70
CO #42 Mouse Holes 50.567.00 50,567.00 £0,567.00 50,567.00 | 100% 0.00 2.528.35
CO 243 SIS 748 Accall 21871.00 21,871.00 21871.00 2187100 | 100% 800 1.083.55
0.00 J#DIVIOY 2.00 0.00
0.00 [ A0V 0.00 0.00
0.00 |#DIVOL 0.00 0.00
Q.00 |#DIVIO! 0.00 0.00
Q.00 [ #DIVIO! 0.00 0.00
0.00 |#OWVOI 0.00 0.00
0,00 1#01V/D! 0.08 0.00
0.00 {BDIV/O! 0.00 0.00
0.00 | ¥DIV/DY 0.00 0.00
0.00 | HDIVIOH 0.00 0.00
0.00 | #DIVAO 0.00 0.00
0.00 | #DW ! 0.00 0.00
0.00 |#0NO1 0.00 0.00
0.00 | #D1vi01 o.00 - 0.00
0.00 | #OIV/O! 0.00 0.00
Sheet Totals 20,000.00 275,370.00 295,370.00 87.,392.70 150,042.30 0.00 237,435.00] 80% 57,935.00 14,768,50
Grand Totals $.465.997.00] 2,086.433.00] 11 :552,430.00] 10,959.811.20 474,708,03 0.00] 11.434,319.23] 99% 118.110.77 577.621.50
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