FAZG - 79

T

SUBCONTRACTOR APPLICATION FOR PAYMENT DATE: 211512016

TO: Turnor/Ozanne/VAA FROM: (Subcontractor) S A, Comunale Co., Inc
¢/o The Standard Building 2900 Newpark Drive
1370 Ontario Street, Suile 900 Barberton OH 44203
Cleveland OH 44113 Telophone No.: 330-706-3040
216-377-4901 (0) 216-589-8678 (F) invoice No.: L.49960

PROJECT: Cuyahoga County : PROJECT LOCATION: L akeside Avenus
Convention Cntr Hotel Cleveland OH 44114

HILTON DOWNTOWN CLEVELAND

DESCRIPTION OF WORK: FIRE PROTECTION

Contract No,

Qrlginal Subcontract Sum $ $1,941,895.00 Total Completed & Stored to Date $ $2,036,403.07
Approved Change Orders to Date § $164,669.00 Less Retainage at _§ % $ $105,328.20
(Through Change Order #7) Total Earned Less Retalnage $ $1,831,074.87
Subcontract Sum to Date $ $2,106,564.00 i.e8s Pravious Certlficates for Payment $ $1,913,643.21
Current Payment Due $ $17,431.66
Balance to Finigh (including retainage) $ $175,489.13

The undersigned cerlifies that is has performed labor and has furnished all material, machinery, fuel and equipment coverad by this
Application for Payment in accord with the subcontract documents. 1t has pald all amounts due for work covered by previously funded
Applications, and the current payment due Yo the undersigned will be utllized to fund and pay all of its subcontractors, malterialmen, and labor
for work In connection with the project described above within 7 days of reoelpt of the “Current Payment Due."

The undersigned acknowledges that TURNE%ZA ENA/ ) will make payment hereunder in reliance upon the

representations made in this application. / 3//
Subcontractor: . gom Co Date: 3 zé ;n!(ﬂ

NicoleWood
Subscribed and sworn tL before me this

Residiftsulagetan(freasurer
Not tary Public, of Ohio
Yes08/26/°017

CONDITIONAL WAIVER OF LIEN

Conditioned upon payment, the undersigned, for and in consideration of payment made to the undersigned as a resutt of this Application, relea
does heraby waive, release and surrender any and all lien gr claim or right to Jien, to the date of this waiver, for labor, material and/or services
furnished in connaction with the above described Projec

Subcontractor:  S.A, Cprfiupal Date: QQS*\L

/ / / / // Title:  Secretary/Treasurer

Subscribé and swom,t{:/before me this %% day of {bb . 2016.

\
Notary Public?-/\(\\;@ ,t&j l/ob UA’ My Commission Expires:

Nicole Wood
Resident Summit County
Notary Public, State of Ohio
< MyCommission Expires 08/26/7017




S ALA pocument G732™ — 2009

Application and Certificate for Payment, Construction Manager as Adviser Edition

st N S T O R T R et LOMEL NI TRBID> 3 Grtive 0060} T T T y—rer v
TO OWNER: 1822 EOCLID AVE #1400 PROJECT: o rre ave w APPLICATION NO: DISTREBUIS%NN 'EOR
CLEVELAND OF 44115 CLEVELAND OH 44114 PERIOD TO: - o2/2018 CONSTRUCTION MANAGER
FROM - co.. e VIA CONSTRUCTION CONTRACTDATE: ..., ARCHITECT
CONTRACTOR: " ° "’ MANAGER: PROJECT NOS: / / CONTRACTCR
P.0. BOX 150 2500 NEWBARK DRIVE FIELD
CONTRACT FOR; AoF<ron of 46203 VIA ARCHITECT: OTHER
J The undersigned Conl - clof’s knowledge, information and
CONTRACTOR'S APPLICATION FOR PAYMENT The undersigned Cantrgflor ceffes tat s knowledge nformation and
Application is made for payment, as shown below, in connection with the Contract. Contract Documents./h tor for Work for which previous
AlA Document G703™, Continuation Sheet, is attached. Certificates for Pa; i i the Owner, and that current payment

1. ORIGINAL CONTRACT SUM. .......o mueueennmnenanrnnenerrnenenrnmenraeeensasenssens $ 3.041,895.00 ShOwR herein is
2. NET CHANGES INTHEWORK. ......covvevcuieensvenecreermecrers reeeererenees S 164.669.00 CONTRACTOR:
3, CONTRACT SUMTODATE (Line 1 £2) woceeiirreeniereniinnivnniimesanninenaneees $ 2,106,564.00 By: S.A, ) N ‘
4. TOTAL COMPLETED AND STORED TO DATE (Cotumn Gon G703) .....ccen .. $ 2,036,403.07 Stateof Q)\\
5. RETAINAGE: County of: S5\
2.5.17 % of Completed Work Subscnbed sworm to o¢ {é? // 7= ) Nicoie Wood
(Column D + E on G703) $ 105,328.20 me thls ay of = ‘:., z ResidentSummnComty
b .99 % of Stored Material Notary Pubtic™ ¥} \Rols | )3peieh ez Doy Puic Sateof Ot
(Column F on G703) $ .00 My Commission expires: "‘ AR g < MyCommission :

Total Retainage (Lines Sa + 5b. or Total in Column I on G703} ..ccoueeeninnernen. $  sas.37m2n CERTIFICATE FOR PAYWM
6. TOTAL EARNED LESSRETAINAGE..........cccoocoviiiiiinic e $ 1.931.074.97 maccordance with the Contract Documents, based on evaluations of the Work and the dat2 comprising
(Line 4 minus Line 5 Total) this application, the Construction Manager and Architect certify to the Owner that to the best of their
7. LESS PREVIOUS CERTIFICATES FORPAYMENT............occocnrienriinnnnnnns 1.513,643.21 Kknowledge, information and belief the Work has progressed as indicated, the quality of the Work is in
(Line 6 from prior Certificate) - accordance with the Contract Documents, and the Contractor is entitled to payment of the AMOUNT
8. CURRENT PAYMENT DUE. ... ...ocecoeeevoeeosevesnessresesseessennsssenomaenanee] CERTIFIED.
9. BALANCE TO FINISH, INCLUDING RETAINAGE AMOUNTCERTIFIED.....couvcuneriirienrvenimranininnissanmnsennssnannes $
(Attach explanation if amount certified differs from the amount applied. Initial all figures on this
(Line 3 minus Line 6) 5 175,489.13 Application and on the Continuation Sheet that are changed to conform with the amount certified.)
CONSTRUCTION MANAGER: :
By: Date:
SUMMARY OF CHANGES IN THE WORK ADDITIONS DEDUCTIONS | ARCHITECT: (NOTE: If Multiple Prime Contractors are responsible for performing portions of the
Total changes approved in previous months by Owner $ 233 53300 S .. .., .. | Project, the Architect’s Certification is not required.)
‘Total approved this monih, including Construction ’ By: Date:
Change Directives $ 336400 > | This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor named
TOTALS |5 ﬁ,_' 18 . | herein. Issuance, payment and acceptance of payment are without prejudice to any rights of the Owner
NET CHANGES IN THE WORK 3 e it or Contractor under this Contract.

TETTEIITOT
CAUTION: You should sign an original AIA Contract Qocument, on which this text appears in RED. An original assures that changes will not be obscured.

AIA Document G732™ — 2009 {formerly G702 ™CMa — 1992). Copyright © 1992 and 2008 by The American Instilute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and
{nternational Treaties. Unauthorized reproduction or distribution of this AIA” Document, or any portion of it, may result in e clvil and criminal penaities, and will be pr d to the d extent possible under
the law. Purchasers are parmitted to reproduce ten (10) copies of this document when completed. To report copyright viotations of AIA Contract Documents. e-mail The American Instiute of Architects” legal counsel, copyright@aia.org.
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Continuation Sheet

Yage 2 of 6

AIA Document G702™.-1992, Application and Certificate for Payment, or G732™-2009, APPLICATION NO: 18 (Inv: L45960)
Application and Certificate for Payment, Construction Manager as Adviser Edition, APPLICATION DATE: 02/15/16
containing Contractor’s signed certification is attached. ) 02/2016
In tabulations below, amounts are in US dollars. -PERIOD TO: 55833014
Use Colump I on Contracts where variable retainage for line items may apply. ARCHITECTS PROJECT NO:
A B c D | E F G H 1
WORK COMPLETED
MATERIALS TOTAL
i DESCRIPTION OF WORK SCUEDULED | FROMPREVIOUS AL patacueaticdyiing IR P ist | RETAINAGE
APPLICATION | THIS PERIOD 'ORED STOREDTODATE | (G +C} (C~G) (If variable rate}
(D +E) (NotinDor E) (DLE+F)
1 |peszey 225,000 238,000 2257000 TUOTO 14250
2 |exmoaT 15,000 ' 15,000 15,000 100.0 750
3 |GENERAL CONDITIONS 118,000 112,100 112,100 $5.0 5,500 9,159
4 |MOBILYZATION 20,000 20,000 20,000 100.0 1,000
5 |FIRE POMOP 70,000 70,000 70,000 100.0 3,500
€ | PRE-ACTION SYSTEM 25,440 24,931 24,931 98.0 508 1,241
7 | sTaNoprIrE MATERTAL 162,400 164,400 164,400 100.0 8,220
8 | sTaMDPIPE LABOR 108,600 109,600 108,600 100.0 5,480
s | aLLownsce 20,000 16,697 16,697 83.5 3,303 835
11 |PCOTOM LEVEL Bl MATERIAL 23,641 23,641 23,641 100.0 1,182
12 | PODIDM LEVEL Bl LABGR 15,761 15,441 15,4841 sa.¢ 320 772
13 |TOWER LEVEL B1 MATERIAL 33,903 33,993 33,983 100.6 1,700
14 | TOWER LEVEL Bl LABOR 22,662 22,208 22,209 98.0 453 1,110
15 | PODIRM LEVEL 1 MATERIAL 20,427 20,427 20,427 100.0 1,021
16 | PODITR LEVEL 1 IABOR 13,618 13,618 13,618 100.0 681
17 | TOWER LEVEL 1 MATERIAL 8,755 8,755 8,755 100.0 438
18 | ToMER 1EVEL 1 1ABOR 5,836 5,836 5,836 100.0 292
19 | PODLOM LEVEL 2 MATERIAL 22,973 22,973 22,573 160.0 1,149
20 | PODTUM LEVEL 2 TABOR 18,315 15,31% 15,318 100.0 766
21 | TOWER LEVET 2 MATERIAL 9,845 $.845 9.845 100.0 492
22 | PODIIM LEVEL 2 IABOR 6,563 6,563 6,563 100.0 328
23 | PODIM LEVEL 3 MATERTAL 15,531 15,531 15,53 100.0 777
24 | PODIOM LEVEL 3 IABOR 10,354 10,354 10,354 100.0 s18
25 | TOWER 1EVEL 3 MATERIAL 6.656 6.656 6,656 100.0 333
26 | TOWER LEVEL 3 LABOR 4,437 a,437 8,837 100.0 222
27 | PODTRM LEVEL 4 MATERTAL 11,321 11,321 11,321 100.0 566
RAGE GRAND TOTAL 1,015,128 1,004,643 1,004,643 99.0 10,485 53,782

CAUTION: You should sign an original AlA Contract Document, on which this text appears in RED. An original assures that changes will not be obscured.

AIA Document G703™ -- 1982, Copyright © 1963, 1965, 1966, 1967, 1970, 1978, 1583 and 1292 by The American Institute of Architects. All rights reserved. WARNING: This AIA® D

counsel, copyright@aia.org.

. 5 . - - . . is protected by U.S. Copyright
Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may resuit in severe civil and criminal penalties, and will be prosecuted to the maximum extent

possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA Contract Documents, e-mazif The American institute of Architects’ legal

ATIZIOAGDSS
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Continuation Sheet

AlA Document G702™-1992, Application and Centificate for Payment, or G732™-2009, APPLICATION NO: 18 (Inv: L49960)

Appli.ca}tion and Ccrtif:nca?: for PayEnem,_ Copstruction Manager as Adviser Edition, APPLICATION DATE: 02/15/16

containing Contractor’s signed certification is attached. 02/2016

In tabulations below, amounts are in US dollars. PERIOD TO: s5833014

Use Column 1 on Contracts where variable retainage for linc items may apply. ARCHITECT'S PROJECT NO:
A B C D | E F G H [

WORK COMPLETED
. MATERIALS TOTAL BALANCE TO
TeM DESCRIPTION OF WORK SCHEDULED | FROMPREVIOUS PRESENTLY | COMPLETEDAND | % FINISH RETAINAGE
. APPLICATION | THIS PERIOD STORED STORED TODATE | (G+C) (C-G) (if variable rate)
(D+E) {Not in D or E} (D+E+F)
29 |PODIRM LEVEL 4 LABOR 7,547 7,547 , 7,547 100.0 TTT
29 |TOWER LEVEL 4 MATERIAL 4,852 4,852 4,852 100.0 243
30 |TOWER LEVEL 4 LABCR 3,234 3,234 3,234 100.0 162
31 | PODIUM LEVEL 5 MATERIAL 22,484 22,484 . 22,484 100.0 1,124
32 |PODIUM LEVEL 5 LABOR 14,989 14,989 14,589 160.0 749
33 | TOWER LEVEL 5 MATERIAL 9,636 9,636 9,636 100.0 402
34 |TOWER LEVEL 5 LABOR 6,424 6,424 6,424 100.0 321
35 |PODIM LEVEL 5.5 MATERTAL 2,185 2,155 ' 2,155 100.0 108
36 |PODTUM LEVEL 5.5 LABOR 1,437 1,437 1,437 100.0 72
37 |TOWER LEVEL 5.5 MATIRIAL 923 =3 - %23 100.0 26
38 |TOMER LEVEL 5.5 LAROR 616 616 616 100.0 3
39 | PODIUM LEVEL 6 MATERIAL 12,496 12,496 12,496 100.0 625
40 | PODIUM LEVEL 6 LABOR 8,331 8,164 167 8,331 100.0 412
41 |TowER LEVEL 6 MATERIAL 5,355 5,355 5,355 100.0 268
42 | TOWER LEVEL 6 LABOR 3,570 3,499 £ ' 3,570 100.0 175
43 | LEVEL 7 MATERIAL 16,736 16,736 16,736 100.0 837
44 ; LEVEL 7 LARCR 11,384 11,384 11,384 100.0 569
45 |1EVEL 8 MATERIAL 16,736 16,736 16,736 100.0 837
46 |1EVEL 8 LABOR 11,384 11,304 11,384 100.0 569
47 | IEVEL 9 MATERIAL 16,894 16,894 16,834 100.0 84s
48 |IEVEL § LABOR 11,542 11,542 11,542 100.0 577
49 | LEVEL 10 MATERIAL . 16,737 16,737 16,737 100.0 837
50 | LEVEL 10 IaSOR 11,384 11,384 11,384 106.0 569
51 | XEVEL 11 MATERYAY 18,736 16,736 16,736 100.0 837
52 | 1=vEL 11 LABOR 11,384 11,384 11,384 100.0 569
53 | LEVEL 12 MATERIAL 16,736 16,736 16,736 100.0 837
PAGE GRAND TOTAL 261,702 261,464 238 261,702 100.0 13,078

CAUTION: You shouid sign an original AlA Contract Document, on which this text appears in RED. An original assures that changes wiil not be obscured.

AJA Document G703™ — 1992. Copyright © 1963, 1965, 1966, 1967, 1970, 1978, 1983 and 1992 by The American Institute of Architects. Ali rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright
Law and International Treaties. Unautharized reproduction or distribution of this AIA® Document, or any portion of it may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent

possible under the law. Purchasers are permitted to reproduce ten (10} copies of this documant when compileted. To report copynght viokations of AlA Cantract Documents, e-mail The American Institule of Architects” legal
counsel, copyright@ata.org. 1ATITOAGD4
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AlA Document G702™-1992, Application and Certificate for Paymeat, or G732T2009, APPLICATION NO: 18 (Xov: 149960)
Application and Certificate for Payment, Construction Manager as Adviser Edition, APPUCA'HON DATE: 02/15/16 :
containing Contractor’s signed certification is attachcd. ’
In tabulations below; amounts are in US dollars, PERIOD TO: 02/2016
Use Column 1 on Contracts where variable retaimage for line items may apply. ARCHITECT'S PROJECT NO; 55833014
A B C D | E F G H 1
WORK COMPLETED
ITEM - MATERIALS TOTAL . BALANCETO
W omcwmoorwom | SRS | mowmeos P || v | e | serance
APPLICATION THIS PERIOD ! G (-G (if variable rate)
(D+E) {Not in D or E) (D+E+F)
S84 [EVEL 12 1LaBOR 11,384 11,384 11,384 100.0 569
S5 [JLEVEL 13 MATERIAL 16,736 16,736 16,736 100.0 837
S6 [EVEL 13 LABOR 11,384 11,384 11,384 100.0 569
S7 [LEVEL 14 MATERIAL _ 16,736 16,736 ‘ 16,736 100.0 837
58 [LEVEL 14 LABROR 11,384 11,156 228 11,384 100.0 558
59 [LEVEL 15 MATERIAL 16,736 16,736 16,736 | 100.0 837
60 [LEVEL 15 LABOR 11,382 11,156 228 11,384 100.0 558
61 [LEVEL 16 MATERIAL 16,736 15,736 16,736 100.0 837
62 JLEVEL 16 LABOR 11,384 11,156 228 . 11,38z 100.0 ss8
€3 [EVEL 17 MATERIAL 16,736 16,736 16,736 200.0 837
64 [FEVEL 17 LABOR 11,384 11,156 228 11,38¢ 100.0 558
65 [LEVEL 18 MATERIAL 16,736 16,736 16,736 100.0 837
66 REVEL 18 LABOR 11,384 11,156 228 11,388 100.0 558
67 [LEVEL 19 MATERIAL 16,736 16,736 16,736 100.0 837
68 [LEVEL 1% LABOR 11,384 11,156 228 11,384 100.0 558
6% [LEVEL 20 MATRRIAL 16,736 16,736 16,736 100.0 837
70 [LEVEL 20 LABOR 11,384 11,156 228 11,384 100.0 558
71 [LEVEL Z1 MATERTAL 16,176 16,176 16,176 200.0 809
72 [LEVEL 21 LABOR ) 11,021 10,791 220 11,011 100.0 540
73 |LEVEL 22 MATERIAL 16,176 16,176 16,176 100.0 - 809
74 [LEVEL 22 LRABOR 11,011 10,791 220 11,011 1000 ) 540
75 [LEVEL 23 MATERIAL 16,176 16,176 16,176 100.0 ‘ 80%
76 [LZVEL 23 LABOR 11,033 10,791 220 11,011 100.0 540
77 |LEVEL 24 MATERIAL 16,176 16,176 16,176 100.0 BOS
78 [LEVEL 28 LABOR 11,011 10,791 220 11,011 100.0 540
79 [LEVEL 25 MATERIAL 16,176 16,176 16,176 100.0 809
GRAND TOTAL 361,268 358,792 2,476 361,268 100.0 ‘ 17,945
CAUTION: You should sign an original AIA Contract Document, on which this text appears in RED. An original assures that changes will not be obscured.
AA Document G703™ — 1392. Copyright & 1963, 1965, 1966, 1967, 1970, 1978, 1983 and 1992 by The American Institute of Architects, All rights reserved. WARNING: This AIA®D: isp d by U.S. Copyright
Law and International Treaties. Unauthorized reproduction or distribution ofﬂrisAlA’Documem, of any portion of it, may resultin <ivil and criminal penalties, and will be pr sted to the i xtent

gusz::e l;:’mierpwig ht%:: Purchasers are permitted 1o reproduce ten (10) copies of this document when compieted, To repart copyright violations of AlA Contract Documents, e-mail The American Institute of Architects® legal

T0110ACD44
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AIA Document G702™.-1992, Application and Certificate for Payment, or G732™-2009, APPLICATION NO:
Application and Centificate for Payment, Construction Manager as Adviser Edition, APPLICATION DATE: 18  (Xav: 149960)
containing Contractor’s signed certification is attached. " 02/15/16
In tabulations below, amounts are in US dollars. "PERIOD TO: 02/201¢
Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: 55833014
A B C D . | E E G H I
WORK COMPLETEO
ITEM - SCHEDULED fé‘%ﬁ?ﬁ? compLEToaNo | % BALANCETO | prramaGE
NO. DESCRIPTION OF WORK VALUE P oation. | THisPERioo |  STOREO | STOREOTODATE | (G=0) e (If variable rate)
(D + E) {NotinDor E) (D+E+F}
80 | LEVEL 25 raAmOR 11,011 10,791 10,791 8.0 220 540
81 | 1EVEL 26 MATERTAL 16,176 16,176 16,176 100.0 s09
82 | LEVEL 26 tABOR 11,011 10,751 10,791 98.0 220 540
83 | zevEL 27 MATERTAL 16,176 16,176 16,176 100.0 809
" 84 | LEVEL 27 IABOR 11,011 10,791 10,791 98.0 220 540
85 | LevEL 20 MATERTAL 16,176 16,176 16,176 100.0 809
86 | tevar 26 masor 11,011 10,791 10,791 98.0 220 540
87 |zevEr 29 iarERIAL 16,596 16,596 16,596 100.0 a3
88 | LEVEL 29 LABOR 11,291 11,065 R 11,065 98.C 226 553
89 | LEVEL 3¢ MATERTAL 17,575 17,575 17,575 100.0 879
S0 | LEVEL 30 LABOR 11,943 11,708 11,704 98.¢ 239 585
91 | LEVEL 31 MATERIAL 15,617 15,617 15,617 100.0 781
92 | LEVEL 31 IaBOR 10,638 10,425 10,425 98.0 213 s21
93 | LEVEL 32 MATERTAL 12,539 12,539 12,538 160.0 627
9¢ | 1xvErL 32 1ABOR 8,586 6,869 6,869 80.0 1,717 343
95 | peNTROUSE MATERTAL 2,648 2,648 2,648 100.0 132
96 | PENTHOUSE LABOR 1,792 1,523 1,523 85.0 269 76
97 | TEST FIRE POMP 2,000 2,000 2,000 100.0 100
98 | TEST 49,000 45,800 45,600 95.0 2,400 2,280
.99 | crosE ours 2,000 2,000
151 | CO ¥1 DELETE CANOPY SPRINKLERS -33,310 -33,310 33,310 100.0 1,666
152 | €O #2 REPLACE BM200 -9,540 -9,540 ~9,540 100.0 -a77
153 | CO #3 MODEL RM FTTOUT 11,762 11,762 11,762 100.0 sa8
154 | CO #4 90% CD RPRICING UPDATE 78,393 78,3983 78,353 3100.0 3,520
155 | CO #5 SEMI RECESSED SPK EDS -14,592 -14,582 ~14,592 100.0 ~730
156 | cO #6 ADD sPK EDE TO SoFFITS 3,432 3,432 3,432 100.0 172
GRANO TOTAL
2 289,542 281 _998 ZB1 , Q98 97 3 7,844 14.101

CAUTION: You should sign an original AlA Contract Document, on which this text appears in RED. An original assures that changes will not be obscured.

AlA Document G703™ - 1992. Copyright © 1963, 1965, 1966, 1967, 1970, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA" D
Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in i
possibla under the law. Purchasers are permitted to reproduce ten (10} copies of this document when completed. To report copyright violations of AIA Contract

counset. copyright@aia.org.

e clvl and

| penalties, and will be pr sted to
Documents, e-mail The American Institute of Architects’ legal

t is pr

d by U.S. Copyright
the o

ArT: oxtent

ARICACDSS




%AIA Document G703" - 1992

Continuation Sheet
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AlAl Document G702™.-1992, Application and Certificate for Payment, or G732™-2009, APPLICATION NO: 18  (Inv: L49960)

ication and Certificate for Payment, Construction Manager as Adviser Edition, 3

cAo;;I:ainin g Contractor’s signed cexﬁ@gon is attached. * APPLICATION DATE: oa/1s/16

In tabulations below, amounts are in US dollars, PERIOD TO: 02/2016

Use Column I on Contracts where variable retainage for line items rmay apply. ARCHITECT'S PROJECT NO: >5933014
A B C 0 ] E F G H 1

WORK COMPLETED

e MATERIALS TOTAL BALANCE TO

- DESCRIPTION OF WORK. scx\i,i[ggrém FROM PREVIOUS R oResY | COMPLETEDAND | % FINISH RETAINAGE
- APPLICATION THIS PERIOO ) STORED TODATE G+ -G ({f variable mte)A
(D+E {Not in D or E) (D+E+F)
157 | CO #7 ADD HYLTON QFFICES 4,857 4,857 4,857 100.0 243
158 | ADJUST CONTRACT PER ALLOWANCE 50,000 50,000
159 | €O #8 BULL 18 FP REVISIONS 6,691 6,691 6,691 160.0 ‘ a3s
1690 | CO #9 SKYAAR BATHEROM REV 3,211 3,211 : 3,211 100.0 161
161 | €O #10 BULL 263 FP REVISIONS . 10,560 16,560 10,560 100.0 528
162 | 0 #11 BULL 54 PrECING 6,287 6,287 6,287 100.0 314
163 | CO #12 REWORK LORBY SPK EDS 9,562 9,562 9,562 100.0 478
164 | CO #13 BULY, 48 PRICING 3,741 3,741 3,741 100.0 187
165 | CO #14 CORRIDOR RCP MODS 32,450 32,450 12,450 100.0 1,623
166 | CO #15 BULL 56 FRICING 17,830 17,830 17,830 100.0 892
167 | CO #16 97R CO PRICING 17,292 17,292 17,292 100.0 865
168 | CO #17 10/20/15 ACELYL 1,607 1,607 1,607 100.0 -]
165 | CO #18 REWORK ¢ PANTRY 3,838 3,838 3,838 100.0 192
170 | co m19 oLz #@ -6,722 ~6,722 -6,722 100.0 -336
171 | €O #20 SKYBAR FYTOUT 17,320 15,588 15,588 80.0 1,732 866
GRAND TOTAL 2,106,564 2,018,101 18,302 2,036,403 6.7 70,161 105,338

CAUTION: You should sign an original AJA Contract Document, on which this text appears in RED. An original assures that changes will not be obscured.

AlA Document G703™ - 1992. Copyright © 1963, 1965, 1966, 1967, 1970, 1978, 1983 and 1992 by The American Institute of Architects. Al rights resarved. WARNING: This AIA®
Law and Intemational Treaties. Unauthorized reproduction: or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and
possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA Contract Documents, e-mail

counsel, copyright@aia.org.

Document is protacted by U.S. Copyright
will be prosecuted to the maximum extent
The American Institute of Architects' legal
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