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Customer # Purchase Order PSI| Project Number Date Invoice # Page |
219356 CE1400154 0143100 02/29/16 00421936 0001
Project: CONVENTION CENTER HOTEL
Date | Work Order Nbr | Description Quantity Unit Cost Amount
02/29/16 0143100-1 | PROFESSIONAL SERVICES 1.00 16,940.00 16,940.00
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Invoice Total: $16,940.00
| Balance Due: $16,940.00

TERMS: NET 30 DAYS, A SERVICE CHARGE OF 1.5% PER MONTH, WHICH 1S AN ANNUAL PERCENTAGE RATE OF 18% WILL BE ADDED TO

ALL PAST DUE ACCOUNTS.

To assure proper credit to your account, please return with your check made payable to PSI.

Please mail remittance
to:

Customer # |

Project Number

Amount Enclosed

219356 5

00421936

0143100

Professional Service Industries, Inc.

7192 Solutions Center
Chicago, IL 60677-7001




Date 2/29/2016

Ms. Nichole English
Department of Public Works
Cuyahoga County Headquarters
2079 E. 9th Street

Cleveland, Ohio 44113

Purchase Order: CE1400154
Job 0143100 / Invoice 00421936
Hilton Cleveland Downtown
Agreement dated: May 27, 2014

Dear Ms. English:

We are invoicing for the projected Professional Services and Reimbursable Expenses estimated to be rendered on the above referenced project per
our agreement for January 30 to February 29, 2016, Status of services rendered for the project through this invoice are 99% completion of services
on the foundation phase, 82% completion of reinforced concrete, 99% completion of post-tensioned concrete, 37% completion of masonry

inspections and 71% completion of field structural steel inspections.
SERVICES RENDERED DURING THIS BILLING PERIOD INCLUDES:

REINFORCED CONCRETE
STRUCTURAL STEEL

ALL RELATED LABORATORY TESTING
FIRESTOPPING INSPECTIONS

FEE FEE BALANCE

FEE BILLED BILLED BILLED TO BE
DESCRIPTION FEE AMOUNT TO DATE PREVIOUSLY THIS INV. BILLED
CAISSONS $ 38,723,00 $ 28,725.00 $ 28,725.00 $ - $ 9,998.00
FOUNDATION $ 59,065.00 $ 58,921.00 $ 58,921.00 $ - $ 144.00
CONCRETE $  176,455.00 $  145,106.50 $ 145,106.50 $ - $  31,348.50
PT $ 223,355.00 $  220,993.50 $ 220,993.50 $ - $ 2,361.50
STEEL - FIELD $ 37,375.00 $ 27,028.00 $ 27,028.00 $ - $  10,347.00
CURTAINWALL $ 8,590.00 $ - $ - $ - $ 8,590,00
FIREPROOFING $ 24,570.00 3 12,673.00 § 12,673.00 $ - $ 11,897.00
STEEL - SHOP $ 27,550.00 $ 6,368.00 $ 6,368.00 $ - $  21,182.00
MASONRY 3 17,070.00 $ 6,366,350 $ 6,366.50 $ - $  10,703.50
PRECAST PLANT $ 2,625.00 3 2,013.00 $ 2,013.00 $ - $ 612.00
FF/FL $ 8,600.00 $ 16,743.00 $ 16,743.00 $ - $ (8,143,00)
OTHER $ 29,340.00 3 8,430,00 $ 8,240.00 3 190.00 $  20,910.00
FIRESTOPPING $  180,000.00 $  144,178.50 3 127,428.50 $ 16,750.00 $ 3582150
Original Fixed Fee Total: $  833,318.00 $  677,546,00 $  660,606.00 $ 16,940.00 $ 155,772.00
CHANGE ORDERS:
Fixed Fee C.0.'s to date $ - 3 - 3 - $ - $ -
Current Fixed Fee Total: $  833,318.00 $  677,546.00 $  660,606,00 $ 16,940.00 $ 155,772,00
REIMBURSABLE EXPENSES:
Current Reimbursable Total: $ - $ - $ - $ - $ -
Current Contract Amount: $  833,318.00 $  677,546.00 $  660,606.00 $ - 16,940,00 $ 155,772.00

TOTAL FEE AND REIMBURSABLES DUE THIS INVOICE:

Professional Service Industries, Inc.

$  16,940.00

Bank Name:

Account Name:

Bank Address:
Wessam Mekhael, P.E. City, ST Zip:
Special Project Manager Account No.:

A.B.A. No.:

PLEASE WIRE REMITTANCE TO:

PNC Bank

Professional Service Industries, Inc.
1 North Franklin Street

Chicago, IL 60606

Checking / 4645239164
041000124

cel




