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SUBCONTRACTOR APPLICATION FOR PAYMENT

TO: TURNER CONSTRUCTION COMPANY
460 W. Dussell Drive
Maumee, OH 43537
419-887-4215 (0), 410-887-4306 (F)
PROJECT: CCCC Hilton Hotel
Contract No, 4700034722
Origlnal Subcontract Sum % $11,403,960
Approved Change Orders to Date $1,227.876
(Through Change Order#___38__ )
Subcontract Sum to Date $ $12,631,836

212012016

DATE:

FROM: (Subcontractor) Gorman-Lavelle Corporation

3459 E. 52nd Place

Cleveland, OH 44127
Telephone No.: (216) 641-4600
Invoice No.: 9800-18
PROJECT LOCATIDN:
DESCRIPTIDN OF WORK: Plumbing
Total Completed & Stored to Date $ $12,235,643
Less Refainage at % $ $631,692
Total Earned Less Retainage $ $11,603,851
Less Previous Certificates for Payment $ $11,441,924
Current Payment Due $ $162,027
Balance to Finish {Including retalnage) $ $1,027.885

The undersigned certifies thet is has performed fabor and has fumished all material, mechinery, fuel and equipment covered by this Application for
Payment In accord with the subcontract documents. it has pald all amounts due for work covered by previously funded Applications, and the current
payment due to the undersigned will be ulifized to fund and pay all of s subcontractors, materialmen, and tabor for work in connection with the
project described above within 10 days of receipt of the "Current Payment Due."

The undersigned acknowledges that

TURNER CONSTRUCTION COMPANY

representations made in this application.

Subcontractor: GORMAN-LAVELLE CORPORATION
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Subscribed and sworn to beforemyethls 26T day of EEIWLI(“' 2.

will make payment hersunder in refiance upon the

Date: February 25, 2016

Title: f&z et Hgﬂa gg 4

. 2016.

;\ 4 Samantha Cox : \ﬁm&ltiﬁd._d&,w__ "
% \ | Notary Publc My Commission Expires: 5-/0-/9
£ S Recoeded in Cuyatoga County
5 B ey 10,219
ittt

CONDITIONAL WAIVER OF LIEN

Conditioned upon payment, the undersigned, for and in consideration of payment made to the undersigned as a result of this Application, release
does hereby walve, release end surrender any and all lien or claim or right to fien, to the date of this waiver, for labor, material and/or services

furnished in connection with the above described Project.

Subcontractor:

GORMAN-LAVELLE CORPORATION

By:

%W/dei

Subscribed and sworn to before réﬁ 5t day of febvuar L{ , 2018,

February 29, 2016
Title: Promj /Jana%f

Date:

Notary Public: MM_@M My Commission Expires: _ &5 -/0-19
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CCCC HOTEL

CONTINUATION SHEET AIA DOCUMENT G703 {instructions on reverse side)
ATA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, conteining APPLICATION NUMBER: 19
Page 1 0f 11
Contractor’s signed Certification is attached. oo APPLICATIONDATE:  2/28/2016
In tabulations below, amounts are stated 1o the nearest dollar. PERIOD TO:
Use Column I on Contracts where variable retainage for line itemns may apply. ARCHITECT'S PROJECT NO:
A 1 [ D € F <] H 1 J K
WORK COMPLETED MATERIALS TOTAL
TTEM ORIGINAL CHANGE FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
NO. DESCRIPTION OF WORK SCHEDULED ORDERS APPLICATION | THES PERIOD STORED AND STORED | (/E) TOFINISH | RETAINAGE
VALUE F&G) OT IN TO DATE E-D
FORG) (F+G+H)

1 BClICA0T ~ Misc. Coordination / Scheduling Issues 30,000 24,853 - - 248531 83% 5,147

2 GCJICAG2 - Drain Cleaning / Replace Tops 10,000 10,000 - 10,000 | 100% -

3 GCJICAD3 - Bathtub / Shower Repalr 10,000 675 515 1,190 | 11.90% 8,810

4 GCJICAD4 - Temp, Storm Water 30,000 2,700 - 2,700 2% 27 300

S GCJICADS - Snow Melt @ Guiters 25,000 - - - 0% 25,000

8 GCPermits 53,008 53,000 - 53,000 | 100% -

7 GCShared Cost For Schedui’ng 5,000 - - - 0% 5,000

) GC|Shared Cost For DA Facifty 10,000 10,000 - 10,000 | 100% -

9 GC Mobiization 30,000 30,000 - 30,000 | 100% -
10 GC|Demobifzation 10,000 - - - 0% 10.000
11 3C|Project Manager 280,000 229,600 14,000 243600 | 87% 36,400
12 GC|Superntendent (Non-Working General Foreman} 240,000 196,800 12,000 208,800 | 87% 31200
13 GCIBIM Team 200,000 200,000 - 200,000 1 100% -
14 GCiSafety & PPE 60,000 49,200 3,000 52,200 { 87% 7,800
15 GC|Clean-up 100,000 82,000 5,000 87,000 ] 87% 13,000
16 GCJCommissioning / Start-up / Owners Traming 10,000 3,000 - 30001 30% 7,000
17 GCCloseout, As-Builts, O8&M Manuals 15,000 - 3,000 30001 20% 12,000
18 -

19 ~

20 TMP{Temporary Water - Labor 93,000 92,070 930 93,000 § 100% -
27 TMP§Temporary Water - Material 62, 000 62,000 - 62,000 § 100% -
22 TMP}Temporary Gas - Labor 81,800 80,982 818 81800 | 100% -
23 TMP{Temporary Gas - Material 32,700 32,700 - 32,700 | 100% -
24 N

25 -

26 £81]Underground Sanitary Levet 81 - Labor 74,400 74,400 - 74,400 § 100% -
27 B1JUnderground Sanitary Levef B1 - Material 48,200 48,200 - 482001 100% -
28 U1]Underground Storm Below Level t - Labor 9,000 9,000 - 8,000} 100% -
23 U1]underground Storm Below Level 1 - Materal 4,500 4,500 - 4,500 | 100% -
30 U1§Underground Sanitary Below Level 1 - Labor 4,600 4,600 - 4,600 | 160% -

31 U1iUnderground Sanitary Below Level 1 -Material 2,500 2,500 - 2,500 1 100% -
32 UB1]{Excavation & Backfil Under Level 81 - Labor 38,600 38,600 - 386001 100% -
33 U1 jExcavation & Backfill Under i.evel 81 - Material 25,700 25,700 - 25,700 § 100% -
34 U1Excavation & Backfil Below Level 1 - Labor 25,800 25,800 - 258001 100% -
35 U1|Excavation & Backfil Below Leavel 1 - Material 17,200 17,200 - 17,200 § 100% -
36 Grease Trap w/Pliping - Labor 13,100 13,100 - 13,100 § 100% -
37 Grease Trap wiPiping - Materia) 39200 39,200 - 39,200 § 100% -
38 |Excavation & Backfill for Grease Teap - Labor 14,000 14,000 - 14,000 | 100% -
39 {Excavation & Backfill for Grease Teap - Material 9400 9,400 - 9,400 1 100% -
40 Trap Primers Piping Undenground - Labor 6.000 - 6,000 - 60001 100% -
41 Trap Pdmers Piging Underground - Material 2,000 2,000 - 2,0001 100% -
42 -

43 -
44 81]Steeves Levet B1 - Labor 3,000 3,000 - 3.000 | 100% -
45 81|Steeves Level 81 - Materal 1,800 1,800 - 1,800 | 100% -




CONTINUATION SHEET

CCCC HOTEL

AADOCUMENT G703 (Instructions on reverse side)

AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 19

Contractor’s signed Certification is attached. Pege2ofit APPLICATION DATE:  2/28/2016

In tabutations below, amounts are stated to the nearest dollar, PERIOD TO:

Use Colummn I on Contracts where variable retainage for line iterns may apply, - ARCHITECT'S PROJECT NO:
A 1 c D B F G H 1 J K

WORK COMPLETED MATERIALS TOTAL
ITEM ORIGINAL CHANGE FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
NO. DESCRIPTION OF WORK SCHEDULED ORDERS APPLICATION | THIS PERIOD STORED AND STORED { (I/E) { TOFINISH | RETAINAGE
VALUE F&G) NOTIN TODATE E-D
FORG) (F+G+H)

46 1iSieeves Level 1 - Labor 2,600 2,600 - 2600] 100% .
47 1{Sleeves Leve! 1 - Material 400 400 - 4001 100% -
48 2[Sleeves Level 2 - Labor 3,250 3,250 - 3,250 | 100% n
49 2|Sleeves Level 2 - Material 500 500 - 500 | 100% -
50 3lSieeves Level 3 - Labor 2,275 2275 - 2275 | 100% -
51 3iSleeves Level 3 - Matesial 350 350 - 350 § 100% -
52 4{Sieeves Level 4 - Labor 975 975 - 975 ] 100% -
53 4]Sleeves Level 4 - Material 150 150 - 150 | 100% .
54 53Sleeves Level 5 - Labor 2,600 2,600 - 2600 § 100% -
55 51Sleeves Leve! 5 - Material 400 400 - 400 | 100% -
56 5 5{Sleeves Level 5.5 - Labor 650 650 - 650 § 100% -
57 5.51Sleeves Level 5.5 - Material 100 100 - 100 § 100% -
58 -
59 -
60 B1]Waste & Vent Level B1 - Labar 83,500 83,500 - 83,500 } 100% -
61 B1{Waste & Vent Level B1 - Material . 51,700 51,700 - 51,700 | 100% -
82 1] Waste & Vent Level 1 -Labor 126,000 126,000 - 126,000 | 100% -
63 1]Waste & Vent Level 1 - Material 82,800 82,800 - 82800 | 100% -
64 2]Waste & Vent Level 2 - Labor 72,000 72,000 - 72,000 | 100% -
65 2| Waste & Vent Level 2 - Material 47,500 47,500 - 47,500 | 100% -
&6 3]Waste & Vent Level 3 - Labor 84,800 64,800 - 64,800 | 100% -
67 3{Waste & Vent Level 3 - Material 43,700 43,700 - 43,700 | 100% -
68 4{Waste & Vent Level 4 - Labor 91,400 91,400 - 91,400 { 100% -
&9 4{Waste & Vent Level 4 - Material 53.300 53,300 - 53,300 | 100% -
70 5{Waste & Vent Level 5 - Labor 52.600 52,600 - 52.600 | 100% -
71 S5{Waste & Vent Level 5 - Material 38,900 38,900 - 38,900 | 100% -
72 5.5{Waste & Vent Leve! 5.5 - Labor 65,500 65,500 - 65,500 | 100% -
73 5.5)Waste & Vent Level 5.5 - Material 37,300 37,300 - 37,300 | 100% -
74 | B1-55}Waste & Vent Final Connection Details 40,030 24,018 3,603 27621 | 69% 12,409
75 -
76 -
77 B1§Storm Level B1 - Labor 54,400 54,400 - 54,400 ] 100% -
78 B1{Storm Level B1 - Material 39,260 39,260 - 38260 } 100% -
79 1}Storm Level 1 - Labor 18,700 19,700 - 18700 | 100% -
80 1Storm Leve| 1 - Material 14,000 14,000 - 14,000 ] 100% -
81 2]Storm Level 2 - Labor 18,700 19,700 - 18,700 | 100% -
82 2§Storm Level 2 - Material 12,600 12,600 - 12,600 | 100% -
83 3}Storm Level 3 - Labor 20,500 20,500 - 20,500 | 100% -
84 3{Storm Level 3 - Material 13,900 13,900 - 13,900 | 100% -
85 41Storm Level 4 - Labor 21.200 21,200 - 21,200 | 100% -
86 4]Storm Leve! 4 - Material 14,000 14,000 - 14,000 | 100% -
87 5]Storm Leve! 5- Labor 23,600 23,800 - 23600 ] 100% -
88 5{Storm Level 5 - Material 15,800 15,800 - 15,800 | 100% -
89 5,5]Storm Level 5.5 - Labor 50,400 50,400 - 50,400 | 100% -
90 5.,5]Storm Level 5.5 - Material 41,000 41,000 - 41,000 | 100% -




CCCC HOTEL

CONT! N UAT]ON SH EET AIADOCUMENT G703 (instructions on reverse side)
ALA Document G702, APPLICATION AND CERTTFICATE FOR PAYMENT, containing APPLICATION NUMEER: 19
Page 3 of 11

Contractor's signed Centification is attached. ¢ ! APPLICATIONDATE:  2/29/2016

In wbuletions below, amounts are stated to the nearest dollar, PERIOD TCx:

Use Column [ on Contracts where variable retainage for line items may apply. ARCHITECTS PROJECT NG
A 1 c D E l F G H ] J K

WORK COMPLETED MATERIALS TOTAL
ITEM : ORIGINAL CHANGE FROM PREVIQUS PRESENTLY COMPLETED Yo BALANCE
NOL DESCRIPTION OF WORK SCHEDULED ORDERS APPLICATION | THIS PERIOD STORED AND STORED | {1/E) TOFINISH | RETAINAGE
VALUE (F&® (NOTIN TODATE E-D
FORG) F+G+H)

91 £1-5.5{8torm Final Connection Detalls 15,820 9,482 1424 10,816 | 65% 4,904
22 -
93 -
94 B1]Water Leve| B1 - Labor 250,100 250,100 - 250,100 | 100% -
25 B1Water Level B1 - Material 394.000 394,000 - 384,000 F 100% -
96 1iWater Level 1 - Labor 37,500 37,5600 - 375001 100% -
g7 1)\Water Level 1 - Material 23,100 23,100 - 23100 ] 100% -
88 2iWater Level 2 - Labor 100,400 100,400 - 100,400 | 100% -
99 2lWater Level 2 - Material 43,700 43,700 ~ 43,7001 100% -
100 3jwater Level 3 - Labor 64,700 64,700 - 64,700 ] 100% -
101 3jWater Level 3 - Material 28,300 28,300 - 25300 ¢ 100% -
102 4] Water Level 4 - Labor 5,400 5,400 - 5400 1 100% -~
103 J{water Level 4 - Material 3,200 3.200 - 3,200 F 100% -
104 &{water Level 5 - Labor 54,100 64,100 - 64,100 | 100% -
105 SiWater Leve! 5 - Material -26,700 26,700 - 267001 100% -
106 5.5 Water Leve! 8.5 - Labor 10,800 10,260 - 10,280 F 95% 540
107 3.5 Water Level 5.5 - Material 7,800 7.500 - 7,500 | 100% -
108 | B1-5,51Water Final Connection Details 46,600 27,959 4,194 32,153 £8% 14,447
109 -
110 -
111 B11Sump Pump Discharge Level B1 - Labor 24,200 22,990 1,210 242001 100% -
112 B1{Sump Pump Discharge Level B1 - Materal 26,000 24,700 1,300 250001 100% -
113 1]Gas Level 1 - Labor 19,400 19,400 - 19400 | 100% -
114 1}Gas Level 1 - Material 9,200 9,200 - 9,200 1 100% -
115 Z|Gas Level 2 - Labor 20,700 20,700 - 20,700 1 100% -
116 2{Gas Level 2 - Material 11,500 11.500 - 41,500 | 100% -
117 B1iCompressed Air Level B1 - Labor 4,800 4,560 240 48001 100% -
118 B1|Compressed Air Level B1 - Material 2,000 1,800 100 2,000 1 100% -
119 Food Service Hook-up - Labor £0,000 35,000 $.000 45,000 75% 15,000
120 Food Service Hook-up - Material 22,500 13,500 3,375 16,875 1 75% 5,625
121 Laundry Hooleup - Labor 130@ 1,140 60 1200 ¢ 100% -
122 Laundry Hook-up - Material 1,500 1,425 75 1,500 1 100% -
123 \Water Heaters - Labor 27,500 27,800 - 276001 100% ~
124 Water Hi - [Viaterial 273,800 273,800 - 273,900 7 100% -
128 {Booster Pumps - Labor 33,800 33,800 - 33,800 100% -
126 1Bcoster Pumps - Material 152,000 152,000 - 152,000 | 100% -
127 IMech Room Miscellaneous Equipment - Labor 36,000 36,000 - 36,000 1 100% -
128 {Mech Room Mi laneous Equi it - Materi 93,000 3,000 - 93,000 | 100% -
128 Water Scliener - Labor 21,000 21,000 - 21,000 ] 100% -
130 Water Softener - Material - - - -
131 |Sump Pumps - Labor 18,600 16,740 930 176701 95% 930
132 Sump Pumps - Material 45,800 41,220 4,580 45,800 § 100% -
133 -
134 -
135 B1lFixures Level B1 - Labor 2,400 = 2400 24001 100% -




€CCC HOTEL

CONTINUATION SHEET AIA DOCUMENT G703  (instructions on reverse side)
ALA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 19
. Page 4 of 11

Contractor's signed Certification is attached, o APPLICATIONDATE:  2/29/2016

In tabulations below, amounts are stated to the nearest dollar, PERIOD TO:

Use Column [ on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO:

A 1 c D £ F G M 1 J K
. WORK COMPLETED MATERIALS TOTAL
ITEM ORIGINAL CHANGE  [FROM PREVICUS PRESENTLY | COMPLETED % BALANCE :
NO. DESCRIPTION OF WORK SCHEDULED ORDERS APPLICATION | THIS PERIOD STORED AND STORED | (1/8) TOFINISH | RETAINAGE
VALUE (F&QG) (NOTIN TODATE E€-D
FORG) F+G+H)

136 B1{Fixtures Level B1 - Material 7.000 - 7,000 7,000 ) 100% -
137 1}Fixtures Level 1 - Labor 11,400 10,260 1,140 11,400 ) 100% -
138 1 [Fixtures Level 1 - Material 29,600 29,600 - 29600 | 100% -
139 2{Fixtures Level 2 - Labor 8,200 5,670 830 6,300 | 100% -
140 2|Fixtures Level 2 - Material 11,000 11,000 - 11,000 | 100% -
141 3|Fidures Level 3 - Labor 14,400 12,960 1,440 14,200 | 100% -
142 3|Fixtures Level 3 - Material © 34,600 24,600 - 34,600 | 100% -
143 5|Fiaures Level 5- Labor 15,000 13,500 1,500 15,000 | 100% -
144 S|Fixtures Leve! 5 - Material 37,600 ] 37,600 - ‘ 37,600 ] 100% -
145 -
146 -
147 &[Sleeves Level 6 - Labor 3,575 3,575 - 3,575 { 100% -
148 6lSlesves Level 6 - Material . 550 550 - 550 { 100% N
149 7[Sleeves Level 7 - Labor 7,150 7,150 - 7,150 1 100% -
150 7]Sleeves Level 7 - Material 1,100 1,100 - - 1,100 § 100% -
151 8lSieeves Level § - Labor 7.150 7,150 - 7.150 | 100% -
152 8jSieeves Level 8 - Material 1,100 1,100 - : 1,100 } 100% -
153 9]Sieeves Level 9 - Labor 7,150 7,150 - 7,150 } 100% -
154 o|sleeves Level § - Material 1,100 : 1,100 - 1,100 | 100% -
155 10{Sleeves Leve! 10 - Labor 7,150 7,150 - 7,150 § 100% -
156 10]Sleeves Level 10 - Material 1,100 1,100 - 1,700 § 100% -
157 11]Steeves Level 11 - Labor 7,150 7,150 - 7,150 | 100% -
158 11|Steeves Lovel 11 - Material 1,100 4,100 - 1,100 | 100% -
159 12|_S_1eeves Level 12- Labor 7,150 7,150 - 7,150 | 100% -
160 12]Sleeves Level 12 - Matedal 1,100 1,100 - 1,900 | 100% -
161 14]Sleeves Level 14 - Labor 7.150 7,150 - 7.150 | 100% -
162 14]Sleeves Level 14 - Material 1,100 1,100 - 1,100 | 100% -
163 15]Sleeves Level 15 - Labor 5,200 5,200 - 5200} 100% -
164 15]Sleeves Level 15 - Material 800 800 ~ 800 | 100% -
165 16)Sleeves Level 16 - Labor 7,150 7,150 - 7,150 | 100% -
186 18]Sleeves Level 16 - Material 1,100 1,100 - 1,100 | 100% -
167 17])Sleeves Level 17 - Labor 7,150 7,150 - 7150 | 100% -
168 17}Sleeves Level 17 - Material 1,100 1,100 - 1,100 | 100% -
169 18]Sieeves Level 18 - Labor 7,150 : 7,150 - 7,150 | 100% -
170 18[Sleeves Level 18 - Material 1,100 1,100 - 1,100 § 100% -
171 19)Sleeves Level 19 - Labor 7.150 7,150 - j 7,150 § 100% -
172 19]Sleeves Level 19 - Matenial 1,100 1,100 - 1,100 4 100% -
173 20]Sleeves Level 20 - Labor 7,150 7,150 - 7,150 3 100% -
174 20]Sleeves Leve! 20 - Materiat 1,100 1,100 - 1,100 | 100% -
175 21]Sleeves Level 21 - Labor : 6,890 6,890 - i 6,890 1 100% -
176 21{Sleeves Leve! 21 - Matarial 1,080 1,080 - 1,060 | 100% -
177 22 Sieeves Level 22 - Labor 6,890 5,890 - 6,890 | 100% -
178 22{Sleeves Level 22 - Material 1,060 1,060 - 1,060 | 100% -
179 23§Sleaves Leve! 23 - Labor 6,890 6,850 - 6,890 | 100% -
180 28)Sleeves Level 23 - Material 1,080 4,060 - 1,060 | 100% -




CCCC HOTEL

CO NTI NUATION SH EET AIADOCUNMENT G703 (Instructions on reverse side}
AlLA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER. 19 )
Page Sof 11
Contractor's signed Certification is attached. = APPLICATION DATE:  2/29/2016
In tabulations below, amounts are stated to the nearest dollar, PERIOD TO:
Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO:
A 1 ¢ D E £ G H 1 J K
WORK COMPLETED MATERIALS TOTAL
ITEM ORIGINAL CHANGE  FROM PREVIOUS PRESENTLY | COMPLETED % BALANCE
NO. DESCRIPTION OF WORK SCHEDULED ORDERS APPLICATION | THIS PERIOD STORED ANDSTORED | (/E) | TOFINISH | RETAINAGE
VALUE F&G) NOTIN TODATE E-1
FOR G) F+G+H)
181 24 |Skeves Level 24 - Labor 4,940 4,940 - 4,940 | 100% -
182 24|Sieeves Level 24 - Material 760 760 - 760 | 100% -
182 25}Sleeves Level 25 - Labor 6,890 6.890 - 5,890 | 100% -
184 25]Sleeves Level 25 - Material 1,060 1,060 - 1,060 | 100% -
185 26 }Sleeves Level 26 - Labor 6,890 6,890 - 6.880 | 100% -
186 26]Steeves Level 26 - Material 1,060 1,060 - 1,080 | 100% -
187 27}Steeves Level 27 - Labor 5890 6,880 - 5,890 | 100% -
188 27|Sleeves Level 27 - Material 1,060 1,060 - 1,060 ] 100% -
189 28|Steeves |evel 28 - Labor 6,890 6,890 - 6,860 | 100% -
190 28]Sleeves Level 28 - Material 1,060 1,080 - 1,060 | 100% -
191 29]Sleeves Level 29 - Labor 6,890 6,890 - 6,800 | 100% -
192 29]Sleeves Leve! 29 - Material 1,060 4,080 - 1,060 | 100% -
193 30]Sleeves Level 30 - Labor 6,760 6,760 - 6,760 | 100% ] -
194 30| Sleeves Level 30 - Material 1.040 1,040 - 1,040 | 106% -
195 31Sleeves Level 31 - Labor 6,760 6,760 - 8,760 | 100% -
196 31]Sleeves Level 31 - Material 1,040 1,040 - 1.040 | 100% -
197 32[Sleeves Level 32 - Labor 4,085 4,085 - 4,085 | 100% -
198 32 Level 32 - Material 630 520 - 630 | 100% -
199 33}Sleeves Level PH - Labor 1,300 1,300 - 1,300 | 100% -
200 33]Sleeves Level PH - Material 200 200 - 2001 100% -
201 -
202 -
203 6|Waste & Vent Level 6 - Labor 42,100 42,100 - 42,100 | 100% -
204 8lWaste & Vent Level § - Matenal 21,100 21,100 - 21,100 | 100% -
205 7Waste & Vent Level 7 - Labor 54,600 54,600 - 54,600 | 100% -
206 7]waste & Vent Level 7 - Material 25,000 25,000 - 25000 | 100% -
207 glwaste & Vent Level 8- Labor 54,600 54,600 - 54,600 | 100% -
208 8] Waste & Vent Level 8 - Matenial 25,000 25,000 - 25,000 | 100% -
209 5lWaste & Vent Level & - Labor 54,600 54,600 - 54,600 { 100% -
210 glwaste & Vent Level @ - Material 25,000 25,000 - 25,000 { 100% -
211 10]waste & Vent Level 10 - Labor 54,600 54,600 - 54,600 § 100% -
212 10}Waste & Vent Level 10 - Materfal 25,000 25,000 - 25000 § 100% -
213 11iWaste & Vent Level 11 - Labor 57,300 §7,300 - 57,300 | 100% -
214 11| Waste & Vent Level 11 - Material 25,000 25.000 - 25000 | 100% -
215 12]Waste & Vent Leve] 12 - Labor 57,300 57,300 - 57,300 | 100% -
216 12]Waste & Vent Level 12 - Material 25,000 25.000 - 25,000 ] 100% -
217 14]Waste & Vert Level 14 - Labor 57300 57,300 - 572300 | 100% -
218 14]Waste & Vent Level 14 - M 25,000 25,000 - 25,000 | 100% -
219 15]Waste & Vent Level 15 - Labor 57,300 57,300 B 57,300 | 100% -
220 15[Waste & Vent Level 15 - Material 25,000 25,000 - 25000 f 100% -
221 16{wWaste & Vent Level 16 - Labor 57,300 57,300 - 573001 100% -
222 16{waste & Vent Level 16 - Material 25,000 25,000 - 25,000 1 100% -
223 17 Waste & Vent Level 17 - Labor 60,100 60,100 - 60,100 | 100% -
224 17 iWaste & Vent Level 17 - Material 25,000 25,000 - 25,000 ] 100% -
225 18[Waste & Vent Level 18 - Labor £0,100 60,100 - 50,100 | 100% -




CCCC HOTEL

CONTINUATION SHEET AIA DOCUMENT G703 (Instructions on reverse side)
AlA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER; 19
Page 6 1

Contractor’s signed Certification is attached. ge 8ol APPLICATION DATE:  2/29/2016

In tabulations below, amounts are stated 1o the nearest dollar, PERIOD TO;

Use Column I on Contracts where variable retainage for line iterns may apply. ARCHITECT'S PROJECT NO:

A 1 c B g F G H 1 J K
WORK COMPLETED MATERIALS TOTAL
ITEM ORIGINAL CHANGE  FROMPREVIOUS PRESENTLY | COMPLETED % BALANCE
NO. DESCRIPTION OF WORK SCHEDULED ORDERS APPLICATION | THIS PERIOD STORED ANDSTORED | (1/E) TOFINISH | RETAINAGE
VALUE F&G) (NOTIN TQ DATE E&-D .
¥ ORG) (F+G+H)
226 18[Waste & Vent Level 18 - Material 25,000 25,000 - 25000 ] 100% -
227 18)Waste & Vent Level 18 - Labor 60,100 50,100 - 60,100 | 100% -
| 228 19]Waste & Vent Level 19 - Material 25,000 25000 - 25000 | 100% -
229 20)Waste & Vent Level 20 - Labor 60,100 60,100 - 80,100 | 100% -
230 20waste & Vent Level 20 - Material 25,000 25,600 - 25,000 | 100% -
231 21[Waste & Vent Level 21« Labor 60,100 50,100 - 50,100 | 100% -
232 21|Waste & Vent Level 21 ~ Material 25,000 25,000 - 25,000 | 100% -
233 22|waste & Vent Level 22 - Labor 62,800 62,800 - 62,800 | 100% -
234 22]waste & Vent Level 22 - Material 25,000 25,000 - 25,0001 100% -
235 23|Waste & Vent Level 23 - Labor 62,800 62,800 - 62,800 | 100% -
236 23)Waste & Vent Level 23 - M 25,000 25,000 - 25,000 | 100% -

237 24}\Waste & Vent Level 24 ~ Labor 62,800 62800 - 62,800 | 100% -
238 24\Waste & Vent Level 24 - Matenal 25,000 25,000 - 25,000 | 100% -
239 25)waste & Vent Level 25 - Labor 62,800 62,800 - 62,800 | 100% -
240 25{Waste & Vent Level 25 - Material 25,000 25,000 - 25,000 | 100% -
241 26]waste & Vent Level 26 - Labor 62,800 52,800 - 62,800 | 100% -
242 26]Waste & Vent Level 26 - Material 25,000 * 25,000 - 25,000 | 100% -
243 27]waste & Vent Level 27 - Labor 65,500 65,500 - 85,500 | 100% -
244 27|Waste & Vent Level 27 - Material 25,000 25,000 - 25,000 | 100% -
245 28}Waste & Vent Level 28 - Labor 65,500 65,500 - 65,500 | 100% -
246 28]Waste & Vent Level 28 - Matenal 25,000 25,000 - 25,000 | 100% -
247 29| Waste & Vent Level 29 - Labor £5,500 65,500 - 65,500 | 100% -
248 29]waste & Vent Level 29 - Material 25,000 25,000 - 25,000 | 100% -
249 30}waste & Vent Level 30 - Labor 65.500 65,500 - 55,500 | 100% -
250 30}Waste & Vent Level 30 - Material 25,000 25,000 - 25,000 | 100% -
251 31{Waste & Vert Level 31 - Labor 68,300 68,300 - 68,300 | 100% -
252 31}waste & Vent Level 31 - Materal 25,000 25,000 . 25,000 | 100% -
253 32]waste & Vert Level 32~ Labor 34,600 54,600 - 54,600 { 100% -
254 32}Waste & Vent Level 32 - Matenal 19,200 15,200 - 19,200 | 100% -
255 33}Waste & Vent Level PH - Labor 9,800 9,800 - 3,800 | 100% -
256 33]|waste & Vent Level PH - Material 3,400 3400 - 3,400 | 100% -
257 \Waste & Vent Final Connection Details 96,670 58,002 8,700 66,702 | €9% 28,968
258 -
259 -
260 &]Storm Level & - Labor 2400 2400 - 2,400 | 100% .
261 6]Storm Level 6 - Material 1,000 1,000 - 1,000 | 100% -
262 7]Storm Leve! 7 - Labor 1,200 1,200 - 1.200 | 100% -
263 7]Storm Leve! 7 - Material 300 300 - 300 | 100% -
264 8]Storm Leve! 8 - Labor 1,200 1,200 - 1,200 | 100% -
265 8lStorm Level & - Material © 300 300 - 300 | 100% -
266 9]Storm Level 9 - Labor 1,200 1,200 - 1200 § 100% -
267 3|Storm Leve| 9 - Material 300 300 - 300 | 100% . -
268 16|Storm Level 10 - Labor 1,200 1,200 - 1,200 | 100% -
269 10]Storm Level 10 - Material 300 300 - 300 | 100% -
270 11[Storm Level 11 - Labor 1,300 1,300 - 1,300 | 100% ~
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Contracior's signed Certification is attached. o . APPLICATIONDATE:  2/28/2016

In tabulations below, amonnts are stated to the nearest doflar. PERIOD TO:

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO:

A 1 C D £ F G H I J K
WORK COMPLETED MATERIALS TOTAL
ITEM . ORIGINAL CHANGE  FROMPREVIOUS PRESENTLY | COMPLETED % BALANCE
NO. DESCRIPTION OF WORK SCHEDULED ORDERS APPLICATION | THIS PERIOD STORED ANDSTORED | (I/E) | TOFINISH | RETAINAGE
VALUE F&o) (NOT TN TQDATE E&-D
FORG) F+G+H)

271 11]Storm Level 11 - Materiat 300 300 - 300 | 100% N
272 12{Storm Level 12 - Labor 1,300 1,300 - 1300} 100% -
273 12§Storm Levei 12 - Material 300 300 - 300 | 100% -
274 14 ]Storm Level 14 - Labor 1,300 1,300 - 1,300 | 100% -
275 14]Storm Level 14 - Material 300 300 - 300} 100% -
276 415]Storm Level 15 - Labor 1,300 1,300 - 1,300 | 100% -
277 15}Storm Levet 15 - Material 300 300 - 300} 100% -
278 16}Storm Levei 16 - Labor 1,300 1,300 - 1,300 | 100% | -
279 16{Storm Level 16 - Material 300 300 - 300} 100% -
280 17]Storm Level 17 - Laber 1,300 1,300 - 1,300} 100% - -
281 17]Storm Level 17 - Material 300 300 - 3001 100% -
282 18]Storm Level 18 - Labor 1,300 1,300 - 1,300 | 100% -
283 18]Storm Level 18 - Matesial 300 300 - 300} 100% - -
284 19{Storm Level 19 - Labor 1,300 1,300 - 1,300 ] 100% -
285 191Storm Level 19 - Material 300 300 - 300} 100% -
286 20}Storm Levet 20 - Labor 1,300 1,300 - 1,300 § 100% -
287 20]Storm Leves 20 - Matevial 300 300 - 300§ 100% -
268 21]Storm Level 21 - Labor 1,300 1,300 - 1,300 | 100% -
289 21}Storm Level 21 - Material 300 300 - 300 | 100% -
290 22|Storm Leve! 22 - Labor 1,400 1,400 - 1,400 } 100% -
281 22]Storm Level 22 - Material 300 300 - 300 f 100% -
292 23] Storm Level 23 - Labor 1,400 1,400 - 1,400 § 100% -
293 23]Storm Leve! 23 - Material 300 300 - 300} 100% -
294 24]Storm Leves 24 - Labor 1,400 ) 1,400 - 1400 | 100% -
295 24]Storm Level 24 - Material 300} 300 - 300§ 100% -
296 25}Storm Level 25 - Labor 1,400 1,400 - 1,400 | 100% -
287 25]Storm Level 25 - Material 300 300 - 300} 100% -
298 26|Storm Level 26 - Labor 1,400 1,400 - 1,400 | 100% -
299 26]Storm Level 26 - Material 300 . 300 - 300 | 100% -
300 27 |Storm Level 27 - Labor 1,400 1,400 - 1,400 | 100% -
301 27|Starm Leve! 27 - Materiat 300 300 - 300 | 100% -
302 28]Storm Level 28 - Labor 1,400 1,400 - 1,400 | 100% -
303 28}Storm Levet 28 - Material 300 300 - 300 | 100% -
304 29)Storm Level 28 - Labor 1,400 1.400 - 1,400 { 100% -
305 25]Stom Leve! 28 - Material 300 300 - ' 3001 100% -
308 30]Storm Level 30 - Labor 1,400 1,400 - 1400 | 100% -
307 30]Storm Level 30 - Material 300 300 - 300 ] 100% -
308 31}Storm Level 31 - Labor 3800 3,800 - 3,800 | 100% -
309 31|Storm Level 31 - Material 1,500 1,500 - 1,500 { 100% i -
310 32]Storm Level 32 - Labor 12,600 12,600 - : 12600 | 100% -
311 32]Siorm Level 32 - Material 4,700 4,700 - 4,700 100% -
312 33]Storm Leve! PH - Labor 14,800 14,600 - 14,600 | 100% -
313 33{Storm Level PH - Material 5,900 5,500 - 5900 | 100% -
314 {Storm Fmal Connection Detalls 3,680 2,208 33 25391 69% 1,141
315 ] »
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316 ~
317 S{water Level 6 - Labor 43,700 43,700 - 43,700 | 100% -
318 s{water Level 8 - Material 19,500 - 19,500 ~ - 19,500 | 100% .
319 7{Water Level 7 - Labor 35,100 35,100 - 35,100 | 100% -
320 7 water Level 7 - Material 15,600 15,600 - - 15,600 §| 100% -
321 Sfwater Level 8 - Labor 35,100 35,100 - 36,100 § 100% -
322 8jWater Lavel 8 - Material 15,600 18,600 - - 15600 1 100% -
323 9iWater Level 9 - Labor 35,100 35,100 - 36,100 | 100% -
324 9Water Level 9 - Materiai 15,600 18,600 - - 15,800 ] 100% -
325 10]Water Level 10 - Labor 35,100 35,100 - 35100 ] 100% -
326 10jWater Level 10 - Material 15,600 - 15.600 - - 15,600 | 100% -
327 11|Water Level 11 - Labor _ 38,500 36,500 - 36,900 | 100% -
328 11 JWater Level 11 - Materia) 15,600 15,600 - . - 15,800 § 100% -
322 i2jWater Level 12 - Labor 36,900 36,800 - 36,9001 100% -
330 12JWater Level 12 - Material 15,600 15,600 - - 155001 100% -
331 14 [water Level 14 - Labor 36,800 36,500 - 36,9001 100% -
332 14 Water L_gyei 14 - Matenial 15,600 35,600 ~ - 15,600 | 100% -
333 15]Water Level 15 - Labor 54,900 54,900 - 54,900 | 100% -
334 15[Water Level 15 - Material 35,800 35,800 - ~ 35800 ] 100% -
335 16 Water Level 16 - Labor 44,200 44,200 - 44,200 | 100% ~
335 16} Water Level 16 - Material 18,800 18,900 - - 18,900 | 100% -
337 17 [Water Level 17 - Labor 37,700 "37.700 - 37,700 } 100% -
338 17 [Water Level 17 - Materlal 13,800 13,300 - - 13,800 | 100% -
339 18| Water Level 18 - Labor 37,700 37,700 - ‘ 37,700 | 100% -
340 18{Water Level 18 - Material 13,800 13,800 - - 13,800 | 100% -
341 15]|Water Level 19 - Labor 37.700 37,700 - 37,700 § 100% -
342 19]Water Level 19 - Material 13,800 13,800 - - 13,800 | 100% -
343 20]Water Level 20 - Labor 37,700 37,700 - 37,700 § 100% -
344 20{Water Level 20 - Material 13,800 13,800 - - 13,800 | 100% -
345 21| Water Level 21 - Labor 37,700 37,700 - 37,700 § 100% -
345 21jWater Level 21 - Material 13,800 13,800 - - 13,800 } 100% -
347 22]|\Water Level 22 - Labor 38,400 38,400 - 39400 F 100% -
348 22)\Water Level 22 - Material 13,800 13,800 - - 13,800 | 100% -
349 23jwater Level 23 - Labor 39,400 38,400 ~ 38400 § 100% -
350 23|Water Level 23 - Material 13,800 13,800 - - 13,800 | 100% -
351 24|Water Level 24 - Labor 59,200 59.200 - 59,200 | 100% -
352 24 Water Level 24 - Material 34,600 34,600 - - 34600 | 100% -
353 25 Water Level 25 - Labor 47,500 47,500 ) - 47,500 | 100% -
354 25 Water Level 25 - Material 18,100 18,100 - - 18,100 § 100% -
355 26 ]Water Level 26 - Labor . 38,500 38,500 - 38,500 | 100% -
356 26 [\Water Level 26 - Material 13,100 13,100 - - 13,100 | 100% -
357 Z7Water Level 27 - Labor 40,200 40,200 - 40,200 | 100% -
358 27 [Water Level 27 - Material 13,100 13,100 - - 12,100 | 100% -
359 28 Water Level 28 - Labor 40,200 40,200 - 40,200 1 100% -
360 28] Water Leve! 28 - Material 13,100 13,100 - - 13,100 § 100% -
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381 28{Water Level 29 - Labor 40,200 40,200 - 40,200 | 100% -
362 29]Water Level 26 - Matesrial 13,100 " 13,100 - . 13,100 | 100% -
363 30 [Water Level 30 - Labor 35,500 35,500 . 35500 | 100% -
364 30{Water Level 30 « Material 12,700 12,700 - 2,286 12,700 | 100% -
365 31|Water Level 31 - Labor 37,000 37,000 - 37,000 | 100% -
366 31| Water Level 31 - Material 12,700 12,700 - 2,286 12,700 §_ 100% -
367 32 [Water Level 32 - Labor 44,900 44,800 - ~ 44,900 | 100% -
368 32{Water Level 32- Malerial 23,400 23400 - 4,212 23400 | 100% -
369 33| Water Level PH - Labor 10,800 10,800 - 10,800 | 100% -
370 33]Water Level PH - Material 3,900 3,800 - 702 3,800 | 100% -
a7t Water Final Connection Detalls 65,600 39,360 5,904 45,264 | 65% 20,336
372 -
373 N
374 6 |Fixures L.evel 6 - Labor 13,200 - « - 13,200
375 8fFixtures Level 6 « 17,000 - - - 17,000
376 7 [Fixtures Level 7 - Labor 21,600 21,600 - 21,600 | 100% -
377 7[Fitures Level 7 - Material 26,000 26,000 ~ 26,0001 100% “
378 8JFixures Leved 8 - Labor 21,600 - 21,600 - 21,600 | 100% -
379 8|Fidures Lovel & - Matenial 26,000 26,000 . 26,000 | 100% "
380 9Fixtures Level 8 - Labor 21,600 21,600 - 23,800 | 100% -
381 SiFidures Leval 8 « Material 26,000 26,000 - 26000 ) 100% -
382 10{Fixtures Level 10 - Labor 21,600 21,600 - 21,600 | 100% -
383 10fFixtures Level 10 - Material 26,000 26,000 - 26,000 | 100% -
384 11{Fixtures Level 11 - Labor 22,700 22,700 - 227001 100% -
385 11{Fixtures Leve! 11 - Materiat 26,000 26,000 - 26,000} 100% -
386 12{Fixures Level 12 - Labor 22,700 22,700 - 22,700 § 100% “
387 12]Fixtures Level 12 - Material 26,000 26,000 - 26,000 § 100% -
388 14]Fixtures Level 14 - l;_.abor 22,700 22,700 - 22,700 | 100% -
388 14]Fidures Leve) 14 - Material 26,000 26,000 - 26,000 | 100% -
330 15{Fodures Leve! 15 - Labor 22.700 22,700 - 22700 | 100% -
391 15)Fixtures Level 15 - Material 26,000 26,000 - 26,000 | 100% -
392 16]Fixtures Lovel 16 - Labor 22,700 22,700 - 22,700 § 100% .
383 16{Fixtures Level 16 Materal 26,000 26,000 - 26,000 | 100% -
394 17|Fixtures Level 17 - Labor 23,800 23,800 - 23800 | 100% -
385 17 |Fixtures Level 17 - Material 26,000 26,000 - 26,000 | 100% -
3396 18{Fixtures Level 18 - Labor 23,800 23,800 - 23,800 { 100% «
397 18)Fixtures Leve! 18 - Material 28,000 26,000 - 26,000 { 100% “
398 18 [Fbdures Level 18 - Lebor 23,800 23,800 - 23.800 | 100% -
339 19]Fixtures Level 19 - Material 26,000 26,000 - 26,000 | 100% u
400 20]Fudures Level 20 - Labor 23,800 22610 1,150 23,800 | 100% N
401 20 JFixtures Level 20 - Material 26,000 26,000 - 26,000 | 100% -
402 21{Fbdures Level 21 - Labor 23,800 22,610 1,190 23,800 ] -100% -
403 21 }Fitures Level 21 - Material 30,100 30,100 - 30,100 | 100% -
404 223 Fixtures Level 22 - Labor 24,800 23,560 - 23560 ] 985% 1,240
405 22§ bdures Level 22 - Material 30,100 30,100 - 30,100 | 100% -
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406 23]Fixtures Level 23 - Labor 24,800 23,560 1,240 24,800 | 100% -
407 23]Fidures Levet 23 - Material 30,100 30,100 - 30,100 § 100% -
408 24)Foctures Level 24 - Labor 24,800 23,560 1,240 24,800 | 100% -
408 24]Ftures Levef 24 - Material 30,100 30,100 - 30,100 § 100% -
410 25 §Fixtures Level 25 - Labor 24,800 23,560 1,240 24,800 1 100% -
411 25 fFidures Level 25 - Material 30,100 30,100 - 30,100 § 100% -
412 26 {Fixtures Level 26 » Labor 24,800 23,560 - 23560 95% 1,240
413 2% [Fidures Level 26 - Material 30,100 30,100 - 30,100 | 100% -
414 27|Fixtures Level 27 - Labor 25,800 24,605 - 24,6051 95% 1,295
415 27 |Fixtures Level 27 - Matenial 30,100 30,100 - 30,100 | 100% -
416 28]|Fixtures Level 28 - Labor 24,500 23278 - 23275 | 95% 1225
417 28 |Fixtures Level 28 - Material 25,800 29,800 - 28,800 | 100% -
418 29|Fixtures Level 29 - Labor 24,500 23.275 - 23275 ) 95% 1,225
419 28 [Fixtures Level 28 - Matenal 29,800 29,800 - 28,800 1 100% -
420 30}Focures Level 30 - Labor 23,800 11,800 10,710 226101 95% 1,180
421 30{Fixtures Level 30 - Miaterial 29,300 14,650 14,650 29,300 1 100% -
422 31|Fidures Level 31 - Labor 24,800 12,400 - 12,400 | 50% 12,400
423 31 |Fixtures Level 31 - Material 29,300 14,650 14,650 29,300 1 100% -
424 32§Fbdures Levet 32 - Labor 18,000 9,000 - 5,000 ] 50% 9,000
425 32_.Fb«ures Level 32 - Materia) 30,800 15,400 - 15400 § 50% 15,400
426 33]Fbdures Level PH - Labor - - - - 100% -
427 33{Fixtures Level PH - Material - - - - 100% -
428 -
429 -
430 Insulation & Firastopping 700,000 700,000 - 700,000 | 100% -
431 (Breakout to be pravided once drawings are complete) - - - -
232 l - - - -
433 C/Q #01 - PCO #0069 credit for expedited payments {27.000) (22,140) (1,350} - (23490)] 87% (3,510}
434 IO #02 - PCO #0081 expedited instakiation 1,256 1,256 - - 1.256 | 100% -
435 CIO #03 - PCC #0064 OT for LG parking 6,504 6,504 - - 6,504 | 100% -
436 C/IO #04 - PCO #0179 Swirnming Pool 470,147 4_27,834 8,130 - 433,964 §92.304% 36,183
437 C/O #05 - PCO #0118 Methane Recovery Sysiem 104,619 104,619 - - 104,619 1 100% -
438 CiQ #06 - PCO #0188 OT fortemp gas 2,102 2,102 - - 21021 100% -
433 CiO #07 - PCO #0211 Add drain 2t loading dock 2834 2834 - - 2834 1 100% -
440 CiO #08 - PCO #0182 BINM OT premium 24,000 24,000 - - 24,000 1 100% -
441 CIO #09 - PCO #0120 Ammacel! insulation 3538_0 35,280 - - 35,280 1 100% -
442 CIO #10 - PCO #0225 Employes Dining Revisions 10,854 10,854 - - 10,854 | 100% -
443 CIC #11 - PCO #0235 Chy Kohler SH Bases from 60x32 1o 60x34 20,980 20,950 - - 20,950 | 100% -
444 CIO #12 - PCO #0109 Add Gas for Fire Pit 7,666 7,666 - - 7,666 | 100% -
445 [CIO #13 - PCO #0291 Padium Faucets 10,940 10,940 - - 10,840 | 100% -
446 CIO %14 - PCO #0177 Mackup 16,348 16,345 5 - 76348 | 100% -
447 C/O #15~ PCO #0234-010 Premium Time to Relocate Temp Gas Hoses 781 781 - - 781 | 100% -
448 CIO #16 - PCO #0172 Deduct rent costs | (55,000) {45,100} (2,750) - (47,850}] B7% {7,150)
449 C/O #17 - PCO #0092 Provide Site Imaation; Originally Removed in VE#6} 18,234 18,934 - 18,934 | 100% -
450 CO#18-PCO #0136 L3 8 LS Meetir}'é Room Pantry Spaces: Plumbing | 118,784 112.854 5,940 118,784 | 100% -
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VALUE T&d® NOT N TO DATE E-D
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451 CiQ #19 - PCO #0302 Provide Canopy Drainage 23,980 20,383 1,198 21,5821 0% 2,388
462 CIO #20 - PCO #0363 Water Softener Equipmert 22402 22,402 - 22402 1 100% -
451 /O #21 - PCO #0411 Additional floor drains 5,722 5,722 - 5722 1 100% -
453 CIO #22 - PCO #0261-030 90% CD Revislons 105,443 108,443 - 105,443 | 100% -
454 C/O #23 - PCO #0400 Reof & tetrace drains, hose bibs 31,118 31,116 - 31,118 | 100% -
455 CIO #24 - PCO #0441 BAS interface at posl 4,400 4400 - 4400 1 100% -
456 CIO #25 - PCO #0498 Bulletin 49 56,424 85,424 - 55,424 1 100% -
457 C/O #26 -~ PCO #0413 Buletin 17 47,462 47462 - 47,4621 100% -
458 C/O #27 - PC O #0524 Mini Channel Drains at Pool 10,138 10,135 - 10,135 | 100% -
459 CIO#28 - PCO #0481 Ralse p-trap fo get above celing Eg?ﬁ 8,275 - 6,276 § 100% -
460 CIO #29 - PCO #0495 Bulletin 51 Pricing; Plumbing 2,166 2,166 - 2,156 1 100% -
461 CIO #30 - PCO #0508 Bulletin 54 Pricing; Plumbing €9,762 69,762 - 89,762 | 100% -
462 C/O #31 - PCO #0528 Repalr Broken Tendons [15 from GL Core Drains (6.844) (6,844) - {6,844)] 100% -
463 C/O #32 - PCO #0488 PT for Sleeve instaliation for Concrete Pours 8,556 8586 - 8,566 ] 100% -
464 CIO #33 - PCO #0589 Bulletin 39 Pncm& Piumbing 8,602 8,602 - 8,602 ] 100% -
465 C/0 #34 - PCO #0616 Repiace Damaged Stacks @ L3 & L5; part 2 7660 7,660 - 7,660 § 100% -
486 CrO #35 - PCO #0614 Guestroom Van Filﬁrlgs 13,082 13,092 - 13,0921 100% "
467 C/Q #36 - PCO #0676 Bultetin 71 - Added Terrace Dralns and Assoc. Hed 13,782 13,782 - 13,7821 100% -
468 CIO #37 - PCO #0615 Lg Mech Room Drain ] 4,840 4,840 - 4,840 { 100% -
469 CrO #38 - PCO #0718 Bulletin 83 - Gas Plping for Added Terrace Heaters] 16,103 15,103 - 15,103 ] 100% -
470 CIO #39 - PCO #0762 Added Floor Drains at Fitness Center Floor Drains 3,034 - 3,034 3034 1 100% -
471 CIQ #40 - PCO #0747 Bulletin 81 Plumbing 5,755 - 5,755 5,756 1 100% ~
11,403,960 1,227,876 12,073,076 162,467 9,486 12,238,543 | 97% 386,293 631,592
AlA DOCUMENT G703 ® APPLICATION AND CERTIFICATE EOR PAYMENT * Al4 * 1992 *
THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N W., WASHINGTON, D.C. 2006 G7031992



