Phze -

N '
NOTE ! Temnel Work. bflec | Sepa valzly
SU BCONTRACTOR APPLICATION FOR PAYM EﬁlT DATE: 212412016
TO: Turner/Ozanne/VAA FROM: {Subcontractor Independence Excavating
¢/o The Standard Bullding 5720 Schaaf Rd.
1370 Ontario St., Sulte 900 Independence, OH 44131
Cleveland, OH 44113 Telephone No.: 216-524-1700
216-377-4901 (O), 216-589-9678 {F) Involce No.: 17
PRQJECT: Cuyahoga County Conventlon Center Hotel PROJECT LOCATION: Cleveland, OH
DESCRIPTION OF WORK:
Contract No.
Original Subcontract Sum $ $2,521,700.00 Totat Completed & Stored to Date % $4,4985,243
Approved Change Orders to Date  § $3,072,209.00 Less Retainage at 10% $ $156,330
{Through Change Order # ) Total Earned Less Retalnage 3 $4,338,913
Subcontract Sum to Date 3 $6,493,999.00 Less Previous Certificates for Payment 3 $3,355,446
Current Payment Due 3 $083,466
Balance to Finish (Including retainage) $ $2,165,086
The
undersigne
d cerllﬂes

ﬂg é%ﬁﬁgwledges that TURNER/OZANNE/VAA will make payment hereunder in reliance upon the
i u&thns application.
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:g_: § Silndependence Excavating Date: 2(24j2016
s 5 } — 7
295 S i By St | / Tille: _Coniract Administrator
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@’f,, OF GO
NlmHHargarel Hagy
gty Notary Public: 71‘4&‘?‘44@/ ,{4/7 ,,5 My Commission Expires: 9/3/2017

Subscribed-and sworn to before me this 24th day of February, 2016 .

Kotary Pablic, State of Ohio
ty Comnmission Expires: 09/03/2017

AL WAIVER OF LIEN

Conditioned upon payment, the undarsigned, for and in consideration of payment made o the undersigned as a result of this Application, refeas:
does hereby waive, release and surrender any and all flen or claim or right to lien, to the date of this waiver, for labor, material and/or services
fumasheq ‘m connectcon with the above described Project.

\\“\F\\W U& %,

‘5:\\\ O\\\‘ f /,/// g, ubcontractor: dndeﬁendence Excavating Date: 2/24{2016
_§ ; E@\E&f; : %5 \ / / s /jé/ Tiﬂe:' Contract Adminlstrator
::¢ : g Subseribed and sworn to before me this 24th day of February, 2016 .
/7‘/, \\Q\S Notary Public: L//7:/.,«_Va _,MZ/‘ At My Commission Expires: 9/312017
, '/‘j:/:ﬁ ,ﬁf‘ .(::\\ W ¢ 0 Page 1

Margaret Magy
Resident Summit Counly
Hotary Pubtic, State of Ohio
My Commission Expires: 08/03/2017




CONTINUATION SHEET AlA DOCUMENT G703  (instructions onreverseskde) PAGE ~ OF  PAGES
AJA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 17
Contractor’s signed Certification #s attached. APPLICATION DATE: 2/24/2018
In tabulations below, amounts are stated to the neavest dollar, PERIOD TO: 2/29/2016
Use Column T on Contracts where variabie retamage for line items may apply. ARCHITECTS PROJECT NO:
A B o4 D E F G H I
TTEM DESCRIPTION OF WORK SCHEDULED WORK.COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NQ. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G /C) BFESQ03
APPLICATION STORED AND STORED {C-G)
DLE) (NOTIN TO DATE
DORE) (D+E+F}
1.06 Base Contract Tunnel Work
2.00 |General Condltions $176,000 $22,000 $22,000 30 $44,000] 25% $132,000 $4,400
3.00 {Iniial Engineering $115,000 $115,000 $0 $0 $115,000] 100% 30 $11.500
4.00 {Mobllization $55,000 $55,000 $0 SO $55,000f 100% $0 $5,500
Subtotal $£346,000 $192,000 $22,000 S0 $214,080 62% $132,000, $21,400
Phase 1 - Hilton Hotel South Pit
5.00 [swWrPP $5,549 $1,200 $2.684 50 $3,8847 70% $1.665 $388
6,00 |Demolition Hotel Opering w/linderpinning 62,795 %0 $62,795 30 $62,795! 100% $0 $6.280
7.00 |Earth Retention @ Hiiton Site (4,000 sf) $360.001 $280,000 $26,001 $0 $306,001| 85% $54,000 $30,500
8.00 |Excavation (3,400 cy) $112,350 %0 $95,498 50 $85,498] 85% $16.853 $9,550
9.00 |Backfil {2,000 cy) $123,752 30 80 30 30| 0% $123,752 $0
10.00 [Dewatering $31,450 $0 $31,450 $0 $31,450{ 100% $0 $3,145)
Subtotal Phase 1 - Hilton Hotel South Pit $695,897 $281,200 $218,428 S0 $493.628| 2% $196,269 $49,963
Phase 2 ~ Huntington Garage Work
11.00 |SWPPP $7,500 50 $3,750 $0 $3.7501 50% $3.750 $375
12.00 |Demolition - Huntington Ret. Walt $50,285 $0 560,285 50 $50.285¢ 100% $0 $5,029
13,00 {Earth Retention @ Huntington Rarnp (7.200) $810,001 80 $729,001 50 §729,001F 90% $81.000 §72.900
14,00 {Excavation (8,050 cy) $103,301 $0 $10,330 0 $10,330] 10% $92.971 51,033
15.00 {Backilk (6,745) $186,546 $0 30 $0 0] 0% $186,546) $0
16.00 |Dewatering $25,000 30 0 S0 501 0% $25.000 %0
17.00 IMOT Jersey Bamier & Fence (650 If) $31.600 $0 $31,600} $a $31,600] 100% $0 $3,160
Subtotal Phase 2 -~ Huntington Garage Work $1,214,233 $0] $824.,966 $0 $824,966| 58% $389,267 $82,497
Phase 3 - Lakeskie Ave, Work
18.00 |SWPPP $11,000 $0 50 50 K| 0% $11.000 $0
19.00 |Dewatering $25,000 $0 $0 80 $0] 0% $25,000 80
20.00 |Lakeside Exploration $46,655 30 80 $0 $0| 0% $46,655 $0
21.00 |Support (1.600) $748,805 30 80 50 80| 0% §748,805 30
21.01 {Excavation (2,970 cy) $77.220 30 $0 30 50| 0% $77,220 $0
22,00 |Lakeside Backfidl {1,000 oy} 874,250 $0 $0 $0 $0f nfa $74,250 $0
23.00 [Utiities (directional drill - 250 i} 367,550 30 $0 80 50! 0% $67,550 $0
24.00 |Malntenance of Traffic - Temp Bridge $72,900 30 $0 30 S0f 0% $72.800§ 30
25,00 |Lakeside Restoration Work {1,500) $48,490 30 $0 30 $01 0% $48,490 30
Subtotal Phase 3 L akeside Ave. Work $1,171,870 $0 S $0 S0 0% $1,171,870 $0
Connector Work Total $3,428,000 $473,200 $1,065,394 $0 $1,538,504| 45% $1,889,406 $153,359




CONTINUATION SHEET

AIA DOCUMENT G703 {instructions on reverse side) PAGE OF PAGES
AlIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, contaming APPLICATION NUMBER: 17
Contractor’s sigaed Centification is attached. APPLICATION DATE: 2/24/2016
In tabulations below, amounts are stated to the nearest dollar, PERIOD TO: 2/28/2016
Use Cotumn T on Contracts where variable retainage for line itemns may apply. ARCHITECTS PROJECT NO:
B [ B E F G H 1
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED | (G/C) BFESO03
APPLICATION STORED AND STORED C-G)
(D&E) (NOT IN TO DATE
Y OR.E) (D+E+F)
Base Contract Worl
26.00 |Genercal Conditions $200,700 $200,700 $0 $0 $200,700} 100% 30 $0
27.60 |initial Mobilization $40 000 $40,000 $0 50 §40,000] 100% $0 $0
28.00 |Demobilization $20,000 $20,000 30 30 §20,000; 100% $0 $0
24,00 finitial Engineering $65,000 $65,000 $0 30 565,000| 100% $0 $0
30.00 [Surveying $30,000 $30,000 30 $0 $30,000{ 100% $0 $0
31.00 [Safety (6 Mo.) $35,000 $35,000 $0 $0 §35,000f 100% $0 S0
32.00 |Submittals $5,000 $5,000 $0 $0 35,0001 100% %0 30
33.00 [LEED $5.000 §5,000 30 50 $5,000| 100% $0 $0
34.00 {Closeout 510,000 $10,000 30 $0 $10,000] 100% $0 $0
35.00 {Dewatering $63,000 $63.000 0 0 $63,000] 100% $0 $0
36.00 [Dewatering Materials $12,200 $12,200 30 $0 $12,200] 100% $0 $0
37.00 [SWPPP $18,400 $18,400 30 30 $18,400{ 100% S0 S0
38.00 |SWPPP Materials $14,000 $14,000 $0 30 $14.000f 100% 30 $0
39,00 [Mass Excavation (15,000 cy) $265,000 $265,000 $0 %0 $265,000) 100% $0 $0
40,00 |Backfil Walls $123,400 $123,400 $0 S0 $123,400| 100% S0 $0
41,00 |Backfii Materials $15,000 $15.000 $0 80 $15.000] 100% 30 30
42,00 {Utlities Lakeside {325 If) $87.200 $87,200 30 80 $87.200| 100% 30 30
43,00 |Utllites Lakeside Materials $29,350 $29,350 30 $0 $29,350{ 100% $0 $0
44,00 {Utlittes Hamilton (800 If} $118,600 §118,600 30 $0 $118.600{ 100% 30 50
45,00 jUtilities Hamilton Materials $69,450 $69.450 $0 S0 $69,450; 100% £0 $0
46,00 jFoundation Drains {1,400 if) $55,000 $55.000 S0 30 $55,000] 100% 50 $0
47,00 JFoundation Drains Materials $37,000 $37,000 $0 50 $37.000| 100% $0 $0
48.00 JWE&S Sheeting Walls {490 If) $350,000 $350,00¢ 0 50 $350,000{ 100% 50 $0
43,00 W34S Sheeting Walls Materials $280,000 $280,000 $0 $0 $280,000| 100% 30 $0
50.00 [Sheeting N. Core $130,000 $130,000 50 50 $130.000] 100% 30 30
51.00 {Sheeting N. Cora Materials $100,000 $100,000 30 $0 $100,000] 100% S0 80
52.00 {Sheeting S. Core $145,700 $145,100 30 $0 $145,100] 100% $0 30
53.00 {Sheeting S, Core Materlals $110,900 $110,900 &0 50 $110.800{ 100% S0 30
54.00 |Demo She & E. Sheeting $87.400 $87,400 S0 50 $87,400] 100% S0 50
" 1{Subtotal Contract Work $2,521,700 $2,521,709 $0 50 $2,521,700] 100% $0] 50
Allowance
585,00 |Allowance Ramp Maint, & Mats $50,000 350,000 S0 50 $50,000¢ 100% 30 50
56.00 |Slope & Site Maint, $40,000 $40,000 $0 $0 $40,000] 100% $0 $0
57.00 |Additional Street Sweeping $10.000 §10.000 80 S0 $10,000f 100% $0 $0
58.00 |Utilities Install to Buliding $10,000 $10,000 80 $0 $10,000] 100% $0 $0
54.00 {Additlonal Sheeting/Exc. for Revisions $100,000 $0 Iy 50 $0] 0% $100,000 $0
Subtotal Allowance $210,000 $110,000 50 so $110,000] 52% $100,000| $0




CONTENU AT{ON SHEET AIA DOCUMENT G703 (instructions on reverse side)  FAGE OF PAGES

AlA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 17

Contractor's signed Certification is nttached. APPLICATION DATE: 2/24/2016

In tabulations below, amounts arc stated to the nearest dollar, PERIOD TO: 2/29/2016

Use Coluron I on Contracts where variable retainage for linc items may apply. ) ARCHITECT'S PROJECT NO:

A B [0 D E 13 G H )
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS TRHIS PERIOD PRESENTLY COMPLETED (R BFESQ03
APPLICATION STORED AND STORED (C-G)
(D& E) MNOTIN TO bATE
DORE) (D~ E+ )
Change Orders
C01 |CO 1 Added Sheeting Work 336,620 $36,620 0 $Q 836,620 100% %0 30
02 [CO 2 Temp Power 54,879 54,872 30 50 $4.879] 100% 0 30
03 1CO 3 OT for Excavation . 82,156 $2,156] - 30 $0 $2,156] 100% 50 30
Co4 |CO 4 Apple Tests $13,801 13,801 0 30 $13,801] 100% 30 §0
C05 JCO 5 Crane Roads $10.259 $10.25% 30 30 $10.,259] 100% 30 $0
C06 CO 6 Revised Apple Test -$1,284 -31.284 30 30 -51,2841 100% $0 30
CO7 1CO 7 Site Dewatering for Foot Placement 318,559 $18.559 50 50 $18.559] 100% 30 &0
C08 |COBCwS. Core Sheeting $1,674 31674 30 E 31.674] 100% 50 30
C0% {CO 9 PT September $10.545 310,515 30 50 $10.515] 100% 30 30
Cid |CO 0 OT 81914 35,800 $6.880 50 SO $6.5901 100% $0 $0
€11 |CO 11 Core Dril San. Ejector $1.792 $1.792 30 §0 $1,792] 100% 30 0
C12 }C0O 12 Remove Rubble NW Foundations $4,477 $4,477 50 30 $4.4771 100% 50 $0
C13 |CO 13 Egress Scaffold $41.454 541,464 $0 SO $41.454) 100% 50 $0
C14 (00O 14 Addendum 2 $78,130 378,130 30 S0 $78.130) 100% 50 $0
C15 |CO 15 PT June-August §23.553 322,553 50 50 $23.553] 100% 50 30
€16 |CO 16 Remove & Replace Railing $3.019 $3.019 30 50 33,019 100% 30 50
C17 |CO 17 Medica! Trailer Holding Tank $3,059 332,052 50 50 $3.059; 100% 30 50
C18 {CQ 18 Hamilton Gas Ling §7.375 §7,275 $0 50 57.375] 100% 30 iy
18 {C0 18 Expose Column $1.191 $1.191 S0 30 1.4 100% 50 $0
C20 |CO 20 Convention Center Wall Opening $80,000 $63.00C §7.650 0 $70.650] 88% $9,350 5765
C21 [CO 21 Contract Deducts -528.350 -$38,350 $Q i -5$38.350] 100% 30 30
C22 |CO 22 Holding Tank 2071 $2.071 $0 S0 52,071 100% S0 $0
C23 |CO 23 Sidewalk Demo Credit -87.250 -§7,250 S0 S0 -E7.2501 100% SO S0
C24 |CO 24 Lakeside Sewer Connection $14.956 $14,856 %0 50 $14.956] 100% S0 30
C2Z5 (GO 25 Egress Scaffoiding Deduct -37.367 -37,387 30 30 -$7.367] 100% 50 50
C26 {CO 26 Excavate & Backfli for Electric 55,084 35,064 %0 so $5,054] 100% s0 0
C28 {CO 28 Additlonal Sawculting Work §17,058 50 237.056 s §17.055| 100% 0 $1,706
.. |Subtotal Change Orders $334,299 $300,243 $24,706 50 5324,949| 97% 89,350 52,471
¢ |Total ContractWork | 53065993 $2.931843] 524,706 , 30 52.956.649 $109,350 s2.474)
Totals $6,493,999 $3,405,143 | $1,090,100 30 | $4,495243 | 69%| 31,098,756 | $156,330
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