Az — BL
SUBCONTRACTOR APPLICATION FOR PAYMENT DATE: FEBRUARY 24, 2016

TO: Tirner/Ozanne/VAA FROM: {Subcontracior}) FOREST CITY ERECTORS INC
¢/o The Standard Building 8200 BOYLE PARKWAY
1370 Ontario St., Suite 900 TWINSBURG, OH 44087
Cleveland, OH 44113 Telephone No.: 330-425-7185
216-377-4901 (0O}, 216-5898-9678 (F) lnvolce Na,: 330-425-8726
PROJECT: Cuyahoga County Convention Center Hotel PROJECT LOCATION: 100 LAKESIDE AVE
ORNAMENTAL IRON CLEVELAND, OH 44114
BID PACKACE 16
DESCRIPTION OF WORK: SUPPLY & INSTALL ORNAMENTAL
Contract No. 140177-4700049804 METALS
Crlginal Subcontract Sum $ $931,202.00 Total Compioted & Stored to Date $ $608,861.00
Approved Change Orders to Dato  § $153,447.00 Less Retainage at _10 Yo $ $60,886.00
{Thraugh Change Ordar # ) Total Earned Less Retalnage 3 $547,975.00
Subcontract Sum to Date $ " $1,084,649,00 Less Pravious Certificates for Payment $ $477,843.00
Current Payment Due 3 $70,132.00
Balance to Finish {Including retalnago) $ $536,674.00

The undersigned cerlifies that Is has performed labor and has furnished all material, machinery, fuel and equipment covered by this Application
for Paymeni in accord wilh the subcontract documents. It has paid all amounts due for work covered by previously funded Applications, and
the current payment due to the undersigned will be utilized to fund and pay ali of its subcontractors, materialmen, and labor for work in

connection with the project described above within 7 wscnapt of he "Cuan U sgwient Doe”

The undersigned acknowledges that TURNER/OZANNENAA will make payment hereunder In reliance upon the
representations made in this application,

Subcontractor: FOREST CITY ERECTORS INC Date: FEBRUARY 24, 2016
J ‘ .
By: lanee 4 Sy e Title:  CONTROLLER
: /7 r ,
\\\\3‘\‘3(‘}5)"!:"'3?,,' Subscribed and sworn to before me this (A &1 day of _(ClovLia i 20 1
SOy LORR! J. SROKA Foncd A1 _ _ N
£ TR TeGE Netary Publle - ¢ Notap Public: r‘uu;-»t"/ A4 4, My Commission Expires: _| | g [ AD1 Y
: i County (<.

1

o COmmiSsIon Bxp.co ... . .
KOS CONDITIONAL WAIVER OF LIEN

13

Conditioned upon paymenl, Ihe undersigned, for and in consideralion of payment made to the undersigned as a resulf of this Application, releast
does hereby waive, release and surrender any and all tien or claim or rigit te lien, to the date of this walver, for labor, materlal andfor services

furnished in connection with the above described Project.

Subcontractor: FOREST CITY ERECTORS INC Date: FEBRUARY 24, 2016
bannd G Defo
By: C.——"i/u’n--‘f; L ¢ fi%,a/u Title: CONTROLLER

4 . - . )
Subscribed and sworn to before me this f) "l day of { Cf»'f).’ Uy, L)‘ 20t
'Commission Expires: ENYa J A0 §
{7

Notary Public: ( N /iisl.;--ffgz,, M
(7 W

\

e

LORRI J, SROKA
; Notary Publiz - £ate of Ohlo
t o ) 8 Coiniy ¢f Cuyilicna
LUty (‘);‘\ \“s My Commission Expirss 12/09/2018
\)




CONTINUATION SHEET #4843 ORNAMENTAL METALS PAGE 1 OF 2

AJA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NO.: 5
Confractor's signed Certification is attached., APPLICATION DATE: 02117116
In tabulations below, amounts are stated fo the nearest dolia PERIOD TO: 027281186
Use Columnn | on Contracts where vanable retainage for line items may apply.
A B D E F G H |
TEM SCHEDULED WORK COMPLETED MATS. TOTAL % BALANCE RETAINAGE
NUMBER DESCRIPTION OF WORK VALUE PREVIOUS THIS STORED COMPLETED | COmMP. TOFINISH
APPLIC. PERICD (NOTIN & STORED (GIC) €G)
D+E) DORE) TO DATE
ENGINEERING / DETAILING 49,500 49 500 - 49,500 100% - 4,950
MOBILIZATION 15,000 15,000 15,000 100% - 1,500
ESCAL. OPENING RAILS LEV 1
MATERIAL - 25,600 - 10,500 10,500 41% 15,100 1,050
LABOR 17,900 - 11,700 11,700 65% 8,200 1,170
ESCAL. OPENING RALS LEV 2 '
MATERIAL 20,000 - 6,600.00 6,600 33% 13,400 660
LABOR 14,700 8,600.00 9,600 85% 5,100 960
ESCAL. OPENING RAILS LEV 3
MATERIAL 23,100 9,900.00 9,800 43% 13,200 990
LABCR 16,300 10,600.00 10,600 65% 5,700 1,080
ESCAL. OPENING RAILS LEV 4
MATERIAL : 22,300 9,800.00 9,800 44% 12,400 890
LABOR , 15,400 10,100.00 10,100 66% 5,300 1,010
ESCAL. OPENING RAILS LEV 5 _
MATERIAL - 25,400 13,200.00 13,200 52% 12,200 1,320
LABOR 16,800 11,000.00 11,000 65% 5,900 1,100
SMOKE BAFFLES BELOW LEV 1 :
MATERIAL 19,100 10,900.00 . : 10,900 57% 8,200 1,080
LABOR 12,600 9,500.00 9,500 75% 3,100 950
SMOKE BAFFLES BELOW LEV 2
MATERIAL 35,000 19,800.00 19,800 57% 15,200 1,980
LABOR 23,100 17,400.00 17,400 75% 5,700 1,740
SMOKE BAFFLES BELOW LEV 3
MATERIAL 37,500 19,800.00 18,800 53% 17,700 1,980
LABOR 25,200 18,900.00 18,800 75% 6,300 1,890
SMOKE BAFFLES BELOW LEV 4
MATERIAL 36,400 19,800.00 19,800 54% 186,600 1,980
LABOR : 24,100 18,100.00 18,100 75% 6,000 1,810
SMOKE BAFFLES BELOW LEV 5
MATERIAL 31,500 17,600.00 17,600 56% 13,900 1,760
LABOR 19,800 14,800.00 14,900 75% 4,900 1,490
TOTAL 526,400 312,100 22,200 0 334,300 64% 192,100 33,430




CONTINUATION SHEET

#4343 ORNAMENTAL METALS PAGE 2 OF 2
AlA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NO.: 5
Contractor’s signed Certification is attached. APPLICATION DATE:
In tabulations below, amounts are stated to the nearest doila PERIOD TO: 02128116
Use Column 1 on Contracts where variable retainage for line items may apply.
A B D E F G H ]
TEM SCHEDULED WORK COMPLETED MATS. TOTAL % BALANCE RETAINAGE
NUMBER DESCRIPTION OF WORK VALUE PREVIOUS THIS STORED COMPLETED | COMP. TO FINISH
APPLIC. PERIOD (NOT IN & STORED (G/C) -3
{D+E) D ORE) TODATE
SUBTOTAL PAGE 1 526,400 312,100 22,200 ’ 334,300 64% 192,100 33,430
LEVEL 2 BAR SEATING
MATERIAL 65,500 28,600.00 28,600 44%, 386,900 2,860
LABOR 47.400 30,900.00 30,900 65% 16,500 3,080
LEVEL 4 ATRIUM AREA
MATERIAL 43,100 19,000.00 22,000 41,000 95% 2,100 4,100
LABOR 27,000 17,600.00 8,100 25,700 85% 1,300 2,570
MONUMENTAL STAIR
MATERIAL 114,500 33,000.00 33,000 29% 81,500 3,300
LABOR 69,302 13,900.00 13,800 20% 55,402 1,380
ALLOWANCE # 1 - RESTAURANT
RAILINGS 30,000 - - 0% 30,000 -
ALLOWANCE # 2 - BAR KNEE
WALL CAP 3,808 - - 0% 3,809 -
# 24 - PCO#ALWO140-050 4191 4,191.00 4,11 100% - 419
SMOKE BAFFLE MOCK UP -
SCO # 1 - ELLIPTICAL KNEE
WALL ENGINEERING 2,455 2,465.00 2,465 100% - 247
SCO#2 - ELLIPTICAL KNEE
WALL SUPPORT & SS RAIL 33,8941 23,800.00 23,800 70% 10,094 2380
SCO # 3 - SIDE MOUNT ALT 32,000 28,800.00 3,200 32,000 100% - 3,200
SCO #4 - SHIM INCONSISTENT
EMBEDS 10,849 10,849.00 10,849 100% - 1,085
SCO #5- LEVEL 1 ESCALATOR
EMBEDS 5,732 $,732.00 5732 100% - 573
SCO # 6 - COLUMN ENCLOSURES 46,083
SCO#7 - MODIFICATION FOR - 0% - -
LOBBY ARTWORK 3,667 3,667 3,667 100% - 367
$SCO# 8 - EMBED CORRECTIONS 7,214 7214 7.214 100% - 721
SCO#9- LEVEL 1 CHANGES 11,543 11,543 11,543 100% ~ 1,154
.TOTAL 1,084,649 530,937 77,924 608,861 56% 429,705 60,886




