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SUBCONTRACTOR APPLICATION FOR PAYMENT DATE: 2125/2016
TO: Turner/Ozanne/VAA FROM: (Subcontractor) Lake Ere Electrig, Inc.
cfa The Standard Bullding 25730 First Street
1370 Ontarlo St., Sulte 900 Wastlake, Ohlo 44145
Clevetand, OH 44113 Telephane No.: 440-835-5565
216-377-4901 (O}, 218-588-9678 (F) Involca No.: 11-68930-21846
PROJECT: Cuyahoga County Convention Center Hotel PROJECT LOCATION: 100 Lakeside Avenug East
Cleveland, Ohio 44114
DESGRIPTION OF WORK: Electical
Gontract No. 4700031227
Orlginal $ubcontract Sum $ $200,400.00 Total Completed & Stored to Date $ $19,904,793.69
Approvad Chenge OrderstoDate  § _§ 20,957,835.00 Less Retalnage at __10 % (of 60% of contract) $ $1,057.911.75
{Through Change Ordor #__83_) Total Eerned Loes Retainege $ $18,846,861.94
Suhcontract Sum to Dete $ $21,158,235.00 Lase Previous Certificetes for Payment $ $17,809,651.96
Current Payment Due $ $1,237,220.98
Balance to Finish (Including retainage) $ $2,311,353.06

The undersigned cerlifies that Is hes performed tabar and has fumnished all materiaf, machinery, fuei and equipment covered by this Appilcation for
Payment In accord with the subcontract dacuments. it has paid all emounts due for work covered by previously funded Applications, end the current
payment due to the undersigned will be utilized to fund and pay ali of s subcontracicrs, materialmen, and labor for work In connection with the praject

described ebove within 7 days of receipt of the "Current Payment Oue.®

The undersigned acknawledges that TURNER/OZANNE/VAA wilt nmkcfw&%hdg in reliance upon the
¥
A%

H EOPRS .. RN
representations made in this epplication. \\\30 . STAr\ (,).‘ ,

Subcontractor: Lake Erie Electtc, inc. ﬂ
R
By

) /
Subscribed and swomn t

Notary Public:
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CONDITIONAL WAIVER OF LIEN

Conditioned upon payment, the undersigned, for and In consideration of payment made to the undersigned as a result of this Application, release
does hereby walve, release and surrender any and all llen or claim or right to llen, to the date of this walver, for labar, materal andior services
fumished in connectian with the ebove described Project.

Subcontractor:  Lake Ede Electrig, Ing.

By:
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Subscribad and sworn ta by
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Notary Public: Comilssion Explrss:
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CONTINUATION SHEET

AlA DOCUMENT G703 (Instuctions onreverseside) PAGE 1| OF 2 PAGES
|AXA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 2%
Contmector's signed Certification is attached. APPLICATION DATE: 2252076
In tabulations below, amonnts are stazed 1o the nearest dollar. PERIOD 10: 21292046
Use Colurmn I on C ct8 where variabl inage for ling itcras may apply. ARCHITECT'S PROJECT NO:
1144-1005-CCC Hotel
A 8 c s} E F G H ! 3 K L
WORK. COMPLETED MATERGAL TOTAL
ITEM DESCRIPTION OF WORK. QRIGINAL CHANGE REVISED FROM FREVIQUS PRESENTLY COMPLETED % BALANCE
NO. SCHEDULED ORDERS SCHEDULED APPLICATION {THIS PERIOD STORED AND STORED (I/E) TO FINISH RETAINAGE
VALUE VALUE F& Q) (NOT IN TO DATE E-1
FORG} F+G+H)
1 PRECON LABORMATERIAL - Jan 2014 $ 33,400.00 3346000 33,400.00 33400.00 100% 3 - $ 3,240.00
2 PRECON LABORMATERIAL - Feb 2014 H 33,400.00 20,200.00 33,400.00 33,400.00 100% s - $ 3,240.00
3 PRECON LABOR/MATERIAL - Mar 2014 -4 33,400.00 33,400.00 33,4G0.00 33,400.00 100% s - $ 3,340.00
4 PRECON LABORMATERIAL - Apr 2014 s 33,400.00 33,400.00 33.400.00 33400.00 100% H - $ 3,340.00
S PRECON LABOR/MATERIAL - May 2014 - $ 33,400.00 33,400.00 33,400.00 33,400.00 100% H - $ 3,340.00
8 PRECON CABOR/MATERIAL - June 2014 $ 33.400.00 3340000 33,900.00 33,400.00 1%0% s - $ 334000
T BIM ROOM EQUIPMENT 3 £2,608.83 42,608.89 42,608.89 42 508.8: 100% H . $ 4,261.00
8 BIM COORDINATION ) ' s 37.381.11 37,3511 3739111 37.91.11 100% s - L 317800
k] BIM ROOM PROGRAMMIN G/INSTA $ 7,000.00 7,000.00 7,000.00 7.000.00 100% $ - $ 700.00
10 {OFFICE SPACE $ 613000 | 6,130.00 8,130,00 6,130.00 100% $ - L} 813.00
hhl MOBILIZATION MATERIAL s 54,000.00 54.000.00 54,000.00 §4,000.00 100% s - $ $A400.00
1= MOBLIZATION LABOR s 76,000.00 76,000.00 76,000.00 76,000,00 100% $ . H 7,600.00
13 CLEAN UP MATERIAL s 2.500.00 250000 2.500.00 2/500.80 100% s - $ 250,00
14 CLEAN P LABOR L £5.000.00 65,000.00 §7,760.00 3.000.00 60,760,00 93% s 424000 | $ €,076.00
15 [SAFETY MATERIAL s 14,500.00 14,500.00 12,754.00 $00.00 13,654.00 4% s 84800 | $ 1,365.00
16 SAFETY LABOR $ 55,000, 55,000.00 47 83500 3.000.00 50,835.00 2% $ 4,165.00 | $ 508400
17 - |SHOPS MATERIAL s BOO.50 R00.00 800.00 €00.00 100% L] - $ 80.00
18 ’SHOPS LABOR - s 60,000.60 60,000.00 £0,000.00 £0,000.00 100% s - $ 6,006.00
18 MATERIAL HANDLING - MATERIALS $ 13,319.52 13,319,52 11,402.00 700.00 12,102.00 % $ 12175821 8 1,210,
28 MATERIAL HANDLING - LABOR s 28,732.10 28,732,10 24,809.00 1,500.00 286,409.00 92% s 2323501 % 241,00
21 Prefab Main Distribution-MATERIAL $ 33,544,00 33,544,00 33,544.00 33,544.00 100% s - $ 3354.00
22 {Prefab Main DISEBUton-LABOR H $,336.96 8,336,896 833696 6,336.96 100% $ - $ 834.00
Prefad Paned Centers & Plug Bosrds & Light
prat Fixtures-MATERIAL s 61,203.06 61,203.08 $1.203.08 61,202,058 100% $ - $ 6,120.00
Prefad Panel Centers & Plog Bosrds & Light
24 Fedures-LABOR $ 2491279 2491278 2491279 2491279 100% $ - s 24400
OfF Site 0.00 $ - $ .
s [Suie Mock-up-MATERIAL $ 1569310 15,683.10 15,693.10 15,693.10 100% $ - s 1,569.00
26 Sulte Mock-upLABOR $ 31,296.18 31,306.19 31,386.19 31,386.19 100% $ - 1s 3139.00
Site 200 $ - $ -
27 Generator Pads-MATERIAL $ 25,416.38 25416.36 2541638 25418.38 100% S - $ 254200
2 Generator Padu-LABOR s 35,869.65 36,869.65 3686365 36,869.88 100% S . H 3,687.00
28 Eue“ng-MATERtAL 3 28,812.3% 29,512.39 27,00800 27,000,00 1% 3 251239 ] 2,700.00
30 [FuelingLABOR s 43,014.53 43,014.59 40,000.00 45.000.00 3% s 301459 $ 400000
31 Set Housing (Generatar -MATERIAL 1 1457527 74,575.27 7A515827 74,575.27 100% 5 - 4 745808
2 Set Houslng (Generalor}L ABDR $ 110,608.84 110,608.94 110,608.94 110,608.94! 100% $ . $ 11,061.00
 S#te Underground Rough-mn - Duct Bank-
33 MATERIAL H 62285.16 62.285.18 6228518 62,285.18 100% 5 - $ 522900
34 Stte Underground Rough-in Duct Bank-LABOR | § 9217412 92,174.42 $2,174.12 92,174.12 100% s - $ 217,00
35 Site Fixture Concrete Bases-MATERIAL s 76,172.39 7517229 32,800.00 32,00000 A2% s 41728 | 8 3,200.00
35 Site Fixture Concrete Bases-LABOR s 114253.40 114,253.40 48,000.60 48,000.00 42% s 6625340 | § 4,860.00
k(4 Set Sita Fixtures-MATERIAL H 4900242 49,052.42 0.00 0% $ 48052421 % -
38 Set SHe Fixtures-MATERIAL $ 388424 73.884.24 0.00 a% s 7383424 | 8 -
39 Remote GFCI-MATERIAL H 2541653 25,416,53 7.500.00 7.500.00 30% $ 17,1653 | § 750.00
40 f Remote GFCI-LABOR S 34,369.69 24.369.65 8£00.00 2,600.00 25% $ #5,78955 | § €60.00
41 Underground Utiity Conneclions-MATERIAL $ 3770638 - 3770639 3770638 37,706.33 100% $ - s 3,771.00
42 Lindenground Utility Connections-LABOR s £5,304.47 5530447 55,304 47 5§5,204,47] 100% s - $ 5§,520.00
Site Undergrourd Rough-n - Fixtures-
43 MATERIAL $ 29,522.51 23,522.51 7,000.00 7.000.00 24% $ 25225118 70280
44 Site Undergraund Rough-in-Fixtures-L ABOR s 4201459 43,014.59 12,000.00 12,0000 26% $ 01458 | % 120000
Basement s - 3 -
45  {Tem Power & TERIAL $ 6031102 §0,311.02 €0,311.02 60314020  100% ] - 13 5,031.00
a5 Temporry Power & Lighting-LABOR $ 90.466.54 90A466.54 $0A456.54 90,468,584 100% 3 - s 042 00




CONTINUATION SHEET AIA DOCUMENT G703  {instructions on reversesife] PAGE 1 OF 3 PAGES|
ALA Docoment G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 25
Conteactor's signed Cortification is sttached. APPLICATION DATE: 2/25/2016
n tabulations below, smounts are stated to the nearest dollar, PERIOD TO: 2/29/2016
Use Column 1 on Contracts where variable retainage for line tems may spply. ARCHITECT'S PROJECT NO; .
1114-1005-CCC Hotel '
A B [+ D -3 F G ' H 1 ©J K L
[WORK. COMPLETED MATERIAL TOTAL
ITEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS FRESENTLY COMPLETED Ya BALANCE
NO. SCHEDULED ORDERS SCHEDULED APPLICATION ITHIS PERIOD STORED AND STORED G/E) TO FINISH RETAINAGE
VALUE YALUE F&G) INOTIN TODATE E-D
FORG) (F+G+1D)
A7 Instatt Distribution Tubs-MATERIAL $ 50,259.19 50,253.18 50,259.19 50,259,138 100% § - H 5.028.00
48 Instat Distribition Tubs-LABOR $ 75/238.78 75388.78 75,368.78 75388.78 100% $ - 5 7.539.00
43 install Distribution Tul Interiors-MATERIAL S 70,362.86 70,362,838 70,362.86 7036286 100% $ . 5 753800
50 Instot Distribution Tub imteriors-L ABOR. s 105,544.29 105,544.29 105,544.29 105,544.29 100% 5 - 5 10,554.00
51 Instal Feeders-MATERIAL [ B80.414.70 20 AT4T0 74.200.00 2,114.70 80,414.70 100% s - 5 8,041.00
52 Instak LABOR 1 129,622.05 120,622.85 117,850.00 2,772.05 120,622.05 100% s - $ 12,082.00
5 Fire Algrm Devices-MATERIAL $ 30,155.5¢ 30,155.51 29,000.00 500.00 29,500,00 a2% $ 65551 | ¢ 2,950.00
54 Fire Alarm Dovicas-LABOR $ 4523327 4522327 42.500.00 1.500,00 44,000.00 97% $ 1,23327 | 5 4,400.00
55  |Programming Fire Alstm Penel/Sys -MATERIAL | $ 20,10367 20,103.67 11,000.00 3,000.90 1400000  70% $ 6103671 5 1,400.00
56 Programming Flre Alarm Panslng.—L.ABOR $ 25,155.5% 25,455.51 13,500.00 4,000.00 17,500.0¢ 0% $ 765551 | § 4,750.00
57 Protest Fire Alarm Systern-MATERIAL b3 5,051.84 5,051.84 200000 1,500.00 3,500.00 69% s 1,5518¢ | 5 350.00
58 Pretest Fire Alarm System-LABOR - 15 10,077.76 10077.76 5,000.00 2,500.00 7,500,00 74% s 25176 | & 750,00
&9 City Test Fire Alamm Systemn-MATERIAL 5 7,551.84 7.551.84 0.00 % H 755184 | $ -
60 Teost Fire Alarm Systern-LABOR $ 10.077.76 40.077.75 0.00 % $ 1007776 | § -
TOF Room BUi-ouls 8 Bonding/Cabing-
&1 MATERIAL $ 28,15551 28,155.51 25,700.00 1,000.00 26,700.00 aE% 3 145561 | 5 2,670.00
1DF Room Build-outs & Bonding/Cadling
62 LABOR - s 4282579 4242573 40,000.00 1,000.00 41,000.00 975 $ 1425791 5 4,190.00
£3 {Gonerator Power W‘MMA‘V‘ER!AL $ £0,311.02 €9,311.02 $0,311.02 £0,311.02] 100% $ - $ 5,031.00
a4 Generator Power Wit BOR s 90,466.54 S0466.54 90,466.54 30466.54] 100% $ - L 9,047.00
5 Overhead El Ecuy's-lrr-MATERD\L $ 70,362.88 0,362.686 $6,500.00 66,500.00 95% s 386286 $ £,650,00
[ Overhesd Electrical RoughnLABOR $ 105,544.29 105,544.29 99,500.00 94.500.00 84% $ 604429 | $ 8,550.00
€7 |Bers & Bonding-MATERIAL $ 2010367 20,103.67 17A400.00 1,000.00 18.400.001 2% 3 170387 | ¢ 1.840.00
&8 Bars & Bonding-LABOR $ 36,155.51 30,155.54 24,160.09 5,600.00 23,100,00 96% $ 105551 | 8§ 231000
€5 AV Room Build-outs & Bon TERIAL $ 30,155.51 3045551 28,200.00 | 2520000 87% $ 395651 5 2,820.00
s AV Roorn Build-outs 8 BondingLABOR $ 4523327 45,2337 40,500.00 40,500.00 20% s 4733271 $ 4,050.60
 Security Roomn Buiid-outs & Bonding-
7§ MATERIAL H 20,403.67 20,103.67 17,000.00 47,000.00 5% 5 390367 | $ 1,708.00
72 | Security Room Bulld-outs & g-LABOR $ 30,155.51 30,155.51 25,800.00 25,800.00 B6% 5 4,35551 | 2,580.00
73 In-Waill Electrical Rough-in-MATERIAL $ §0,311.02 60,311.02 57,300.00 1,000.00 58,300.00 8T% 5 201102} § 5,830.00
74 In-Wall Elsctrical R 5 B0,466.54 90,466.54 £7,400.00 1,000.00 86,400.00 98% $ 206654 | $ 8,840.00
75 instali Disconnects / VEFDS-MATERIAL s 025313 50,258.29 50,259.19 50,253.19 100% 5 . 5 5026.00
76 instail Disconnacks / VEDs-LABOR s 75388.78 75,388.78 75,388.78 75,388.78 100% 5 - $ 7.533.00
w install Sleeves-MATERIAL 5 20,103.67 20,103.67 - 20,103.67 20,103.67 100% $ - H 2,010.00
re:3 Install Sleeves-LABOR s 30,1555 30,155.51 30,155.61 30,155.51 100% 5 - 5 301600
he ] Fire Stopping-MATERIAL 5 10,05184 10,051.84 9,600.00 200,00 9,800,600 97% $ 25184 $ 980.00
&0 Fire Stopping.LABOR $ 15077.716 15,077.76 14,600.00 200.00 14,800.00, 98% $ RI778( 5 1,400.00
a1 Light Fixture (nstaliation/Finishes-MATERIAL 1 § 80,414.70 80,414,570 75,500.00 2,000.00 77.500.00 96% $ 2914701 & 7,750.00
82 |Light Fixture instsliation/Finishes LABOR 5 120,622.05 120,822.05 114,258.00 300000 117,250.00 S7T% s 332951 % 11,725.00
83 Instail Remote Annunciator-MATERIAL 5 10,051.84 10,051.54 8,000.00 1,0 51.844 10,051.84 100% 5 - b3 1,005.00
94 {install Remote Annuntiator-LABOR 5 1507776 1507758 14,200.00 77T 15,077.75 100% 5 - s 150880
s ing Control-MATERIAL H 30,155.51 30,155.51 26,400.00 1,500.00 27,900.00 983% 5 2255511 % 2,790.00
8§ Lighting Control-LABOR 5 4523327 452397 40,500.00 2,000.00 £2,500.00 94% § 2127 | 5 4,250.00
Branch Device Finishes & Tim Plates-
87 MATERIAL s 20,103.67 20,102.67 16,000.00 3,000.00 45,000.00| 95% $ 1,103.67 | § 190000
80 Branch Device Fnishes & Trim PlatesL ABOR | § 2515551 25,155.51 24,000.00 3,000.00 24,000.00 95% 5 L85 5 240000
a8 TeleData Devices-MATERIAL $ 20,103.67 20,10357 17,500.00 1,000.00 18.500.00 2% $ 160367 | § 1,850.00
90 TeleData Oevices-LABOR _ s 30,155.51 36,155.51 26,800.00 2,000.00 28.,500.60 96% $ 1,38557] ¢ 2,880.90
4] |Fire Atarmn Cabiing-MATERIAL $ §0,311.02 60,311.02 £9,500.00 58,500.00 98% $ 811021 § 5,850.00
92 Fire Alarm Cabling-LABOR s 50,468.54 20A66.54 89,200.00 89,300.00 9% $ 1,166.54 | § 8,930.00
83 AN Dovices-MATERIAL $ 40,207.35 40.207.35 36,000.00 3,000.00 39,000.00 9% $ 120735] 5 3,800.00
a4 Devices-LABOR $ 60.311.02 60.311.02 $4,560.00 4,000.60 58.500.00 9% $ 1811021 ¢

585000




CONTINUATION SHEET AIADOGCUNENT G703 {instructiona on reverse side) PAGE | OF 2 rmresl

ALA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing . AFPLICATION NUMBER: 25
Contractor’s signed Certification is artached, APPLICATION DATE: 222512016
In tebulations below, amounts arc stated to the nearest dollar. PERIOD TO: /2912016
Uze Colurmm 1 on Contracts where variable retainage for line itoms may apply. ARCGIITECT'S PROJECT NO:
1114.1005-CCC Hotel
A ] c D E F G H H 4 K L
[IWORK COMPLETED MATERIAL TOTAL
ITEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
NO. SCHEDULED ORDERS SCHEDULED APPLICATION |THIS PERIOD STORED AND STORED (L/E) T0 FINISH RETAINAGE
VALUE VALUE F&® MOTIN TO DATE E-5
FORG) (F+G +10)
85 Securlty Devicos-MATERIAL H 40,207.35 40,207.95 37,200.00 2,000.00 33200001 © 9% 1 1007351 8% 3,920.00
96 Security Devices-LABOR $ 60,311,02 £0,311.02 $7,000,00 2,100.00 . 59,100.00| 98% $ 121102 ] $ §,910.00
Level 1 _ 0.00 s - ls .
97 Temporary Power & Lighting-MATERIAL $ 29,786.15 25,786.15 23,100.00 886,15 29,786.15 100% $ - $ 2,979.00
98 T Power & OR $ 44.579.23 44,679.23 43,500,60 1,17323 44,6T0.23 100% $ - $ 4,468.00
9 Install Distribution Tubs-MATERIAL $ 1191448 11,914.46 11,914.46 1191446 100% $ - $ 1,191.00
160 trstah Distribufion Tubs-LABOR $ 1757189 17,871.69 1787169 17.871.69 100% $ - $ 1,787.00
101 [insta¥ Olstribution Tub Interfors-MATERIAL s 23,828.92 23.820.92 23.828.92 2ms9z]  100%  |$ - s 2,333.00
162 Install Distribution Tub interiers-LABOR $ 35,743.38 3574338 36,743.38 . 35,743.38! 100% 3 - 5 3,574.00
103 install Feeders- MATERIAL $ 29,786.15 28,786.:5 23,786.15 2879615 100% $ 4 $ 2,979.00
104 Instoll Feeders-1ABOR $ 4467923 44,679.23 44,675.22 44,679.23] 100% 5 - $ 4,458.00
108 {Fire Algrm Devices-MATERIAL $ 11,914.45 11,914,486 10,500.00 1.200.00 11,700.00 98% $ 21446 | § 1,170.00
106 Fire Al Devices-LABOR $ 17871659 1787169 15,900.00 1,700.00 17.800.00 s8% $ eI | § 1,760.00
TOF Room Bulld-outs & Bonding/Gabing- .
107 MATERIAL $ 17,871.63 17,871.6% 16,000.00 900.00 16,900.00 95% $ w69 S 1,650.00
|IOF Room Bulld-olts & Bording/Cabing-
108 LASOR. $ 2680754 25,807.54 24,500.00 1,200.00 2570000 96% $ 1107541 ¢ 257080
169 Overhead Eleciricat Rough-in-MATERIAL $ 29,786.15 28,7865 845000 €00.00 29,000.00 7% $ 78615 | $ 2,900.00
110 Cverhead Elecirical Rough-in-LABOR 5 44,679.23 4487923 £2,500.00 1,100.00 43,600.00 98% $ 107923 | & 4,380.00
11 Genersator Conduit Rough-in-MATERIAL $ 23828.92 23,528.92 2182892 23,828.92 100% 3 - $ 2,383.00
112 Generator Conduit Rough-in-LABOR - 35,743.38 3574338 3574338 ‘ 3574338 100% $ - $ 3,574.00
13 ANV Room Bulld-outs & Bonding-MATERIAL $ 17,874.69 17,871.69 15,600.08 15,600.00 % $ 221169 8 1,560.00
114 A/Y Roont Bylld-outs & Bonding-LABOR $ 26,807.54 26,807.54 2440000 24,400.00 % $ 2407581 & 2,440.00
Security Room Bulld-outs & Bonding~
115 MATERIAL 5 5957.23 5,957.23 5,200.00 . 5,200.00 7% $ 751231 8- - 520.00
116 |Seécurty Room Bulld-outs & Bonding-LABOR | $ 8,935.88 8935385 8,100.00 8,100.00 oY% S 83585 § 810.00
417 Bars & Bonding-MATERIAL $ 11,914.46 11,914,456 10.200.00 800.00 11,090.00: 92% - 91446 | § 1,100.40
118 Bars & Bonding-LABOR 13 1787189 1787169 15,780.60 1,100.00 16,800.00 4% 5 107169 ) § 1,680.00
119 S0t ATS (Generator MMATERIAL s 17,471.69 17 871.69 17,571.68 1787169 106% $ - $ 1,787.00
120 Set ATS (Gonerater)-LABOR - 26,807.54 26.807.54 26,807.54 25,807.54| 100% $ - $ 2681.00
121 In-wall Electrical Rough4n-MATERIAL H 35743238 3574328 34,900.00 £00.00 35,500.00 98% § 243.33; ¢ 3.550.00
122 n-Well Elactrical R nLABOR 3 53,615.08 53,815.08 52.400.00 700.00 53,100,00 99% $ 31508 1 % 5310.06
123 Install Disconnects VFDS-MATERIAL H 29,786.18 29.786.75 28,260.00 1,536.15 23,786.15 100% S - H 297800
124 Install Disconnacts VFDs4ABOR - 4487923 4467923 43,150.00 152823 44,67823 100% H - s 4,468.00
125 Pathways-MATERIAL, $ 595723 595723 595723 5,357.23: 100% 5 - s 596.00
126 Path: LABOR $ 893585 B8,935.85 8,33525 8,935.35! 100% $ - $ 834.00
127 Irstall Steeves-MATERIAL 3 1787168 17.871.59 17,700.00 171.69 17,871.69 100% 5 - $ 1,787.00
128 Tastall Sleovies-LABOR $ 28,807.54 26,807.54 26,600.00 207.54 26,807.58) 100% 3 . $ 2£81.00
128 {Fire Stopping-MATERIAL $ 595723 595723 5,400.00 200.00 5.600.00 % $ 35123t s 560.00
130 Fire Stopping-LABOR $ 893585 8,935.85 8,350.00 300.00 8,630.00 97% $ 285851 § 865.00
131 Light Fixture VFinishas-MATERIAL $ 41,700.61 41,700.51 38,500.00 1,000.00 39,500.00 5% 9 220051 $ 3,950.00
132 Light Fixture Installation/Finishes-LABOR s 6255092 82,550.92 58,000.00 1,500.00 58.500.00 95% H 305092 | $ 5,850,00
133 Lighting Control- MATERIAL $ 23.628.92 2382992 18,200.00 3,000.00 21,200,00 8% $ 262892 $ 2,12000
134 hiing Conirol-LABOR R -3 35,743.38 3574338 29,500.00 3,000.00 32500.00 1% $ 3243238 % 3,250.00
’ ’Braneh Qevice Finishes & Trim Flales-
138 MATERIAL $ 11,91246 11,914.4% 8,000.00 1,500.00 9.500.00 80% $ 241446 % 950.00
136 Branch Device Finlshes & Trim Piatles-L ABOR | $ 17,871.68 17.871.69 12,000.00 2,500,00 14,500.00 81% $ 33769 § 1,450.00
137 [Fire Alarm Cebling-MATERIAL $ 2378545 . 2978645 28,700.00 500,00 2020000 9e% | S 586.15 | § 292000
138 Fire Alarm Coblng-LABOR s 4467323 44579.23 . 43,400.00 600.00 44,000.00 9% $ 67923 | § 4,400.40
133 ToleDala Devices-MATERIAL $ 11,9445 1191448 10.100.00 900,00 11,000.00 92% $ 91456 | § 1,100.00
140 | TeleData Devices-LABOR $ 17,871.89 17,871.69 15,500.00 1,206.00 16,700.00 83% $ 117168 | § 1,670.00
141 AN Devices-MATERIAL $ - 17,871.69 17,871,638 16,250.00 16,250.00 N% $ 162169 $ 1',625.00
142 |AN Devices-UABOR s 28807.54 26,807.54 24,000.08 24,000.00;  90% $ 2807541 % 240000 |
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AlA Documuent 5702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 25
Conteactor's signed Certificution is sttached, APPLICATION DATE: /252018
In tabulations below, amounts ate stated to the acavest dollar, PERIOD TO: 202012016
Use Colnran I on Contracts where varinbic retainage for Tine items may apply. ARCHITECT'S PROJECT NO:
1414-1005-GCE Hote)
A B c o] E F ]s H 1 3 K L
[WORK COMPLETED MATERIAL TOTAL
TEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
NO. SCHEDULED ORDERS SCHEDULED APPLICATION |THIS PERIOD STORED AND STORED {178 T FINISH RETAINAGE
VALUE VALUE (F&G) NOT IN TO DATE E-D
. FORG) F+G+H)
143 |§ecurity Devices-MATERIAL $ 1191446 11,914.46 10,700.00 10,700.00 0% $ 121443 | § 1,070.00
144 [Security Devices-LABOR $ 17.871.69 17,871.69 16,500.00 16.500.00, 2% s 1371163 S 1,650.00
165  [ToleData Backbone Cabng-MATERIAL $ 17281169 17871.€9 15,750.00 1,000.00 16,750.00 98% s 1,12169 | $ 1,675.00
146 [TelcDaw Backborne CabingLABOR $ 26,607.54 26,807.54 23,500.00 1,500.00 25,000.00 3% 1 180754 | 5 2.500.00
147 [Teledwis Frogremming MATERIAL $ 5957.23 53513 3,000.00 1.000,00 4,000,00 % $ 195123 | § 400,00
148 [Telednin Prog "G LABOR $ 893585 $.935.85 4,000.00 2,000.00 6,000.00] 7% H 293585 | ¢ ©00.00
143 JAN Alming & Auditing (2 levels) MATERAL | § 17871.69 17,871.69 10,000.00 10,000.00 56% s 727169 | $ 1,000.00
15  [AN Aiming & Auditing (ah levels -LABOR H 28,807.54 26,807.54 14,500.00 14,590,001 54% $ 1230754 | § 1,450.00
151 JAW Programming (all levelsy MATERIAL H 17.671.69 17,871.€9 10,100.00 10,100.00 5T% $ 777168 S 1.01000
152 [AV rming (all evels LA BOR, $ 26,807.54 26,907.64 15,800.00 15.300.00 59% $ 1100754 | § 1,580.00
Security Aiming & Auditing (gl levels)-
153 [MATERIAL 3 17,871.89 | 17,871.€9 11,100.00 11,100.00 2% ] 677168 | S 1,110.00
154 IScwmy Alming & Auditing (afl levols-LABOR | § 26,807.54 26,807.54 16,500.80 16,500.00 2% $ 10,30754 | § 1,650.00
155  [Securlly Programming {all tavels)}MATERIAL | § 1787159 17,871.€9 11,750.60 11,750.00 66% § 612169 | § 1,175.00
15 [Secud oll ieveis JLABOR $ 26,807.54 26,80T.84 18,700.00 18,700.00 70% $ 510754 | § 1,870.00
187  [TeleDala Wirsless AuGi-MATERIAL s 11,91446 1191445 2,250.00 2,250.00 19% $ 9,664.45 | S 22500
158 [ToeData Wirgless Aud-LABOR $ 17 871.69 17,871.49 2,200.00 2,200.00 12% s 1567169 | § 22090
158 |Instell Remote Anmuinciator-MATERIAL $ 1191848 1,914.46 8,350.00 1,500.00) 9,850.00 83% s 206445 | 985.00
160  |install Remote Annuncistor-LABOR $ 17,871.6% 17,871.69 14,260.00 1,600.00 15,900.00 88% $ 197681 S 4,590.00
Level 2 0.00 s -~ 1s -
181  |Temporary Power & Lghting-MATERIAL 5 3,841 43 31,841.83 29,500.00 2,341.43 3184143 100% $ - 1s 3,764.00
162 [Temporery Power & Lighting-LABOR s 47,762.15 47,762.15 45,500.00 2,26245 47,782150  100% s - s A4776.00
163 |Install Distibution Tubs-MATERIAL 5 22.743.99 2274328 22,743.88 2274388 100% $ - 1S 227400
164  [instal Distribution TUDS-LABOR s 3411582 3411582 3411582 3411582]  100% $ - s 3,412.00
165 |install Distibution Tub Interiors-MATERIAL $ 2129266 27.292€6 26,200,00 1,092.86] Z1202860 100% $ - 1S 2.729.00
166 [install istibution Tub IMerors LABOR | § 40,938.98 40,938,28 39,900.00 1,038.98 40,838.98]  100% s - s 4,094.00
167 [insiali Feeders MATERIAL, $ 3184143 3,841.42 31,000.00 84143 31,841.43] 100% s - |s 3,124.00
168 [Install Feeders LABOR $ 47.762.15 £7,762.15 46,700.00 1.08215 47762.15]  100% $ - |s 477600
169  [Fire Alarm Devices-MATERIAL $ 13,648.33 13,64633 13,100.00 200,00 13,300.00 7% $ 36330 $ 1.330.00
170 [Fire Alarm Dévices-LABOR $ 20,469.4% 20,459.49 20,200.00 100,00 20,300.00 99% $ 18948 $ 2,030.00
IDF Room Build-outs & Bonding/Cadling-
171 [MATERIAL $ 18,185.10 18,195.10 16,100.00 1,000.00 17,1000 9a% $ 1,09510 | § 4,710.00
| Raom Bulid-outs & Bonding/Cabling.
172 LABOR - 27.292.66 27,292.£8 25,300.00 700.00 26,600.00! 9% -] 69266 | S 2,860.00
173 |Gverhead Elecinesl Roughin-MATERIAL $ 36,330.21 38,390.21 35,000.00 1,000.00 36,000.00 9% $ 38021 | § 3,600.00
174  [Dverhead Electrical Rough-n-LABOR s 5458531 54,585.21 53,000.00 1,300.90 $4,300,00 95% s 2531 | % 5430.00
175 AN Room Build-outs & Bonding-MATERIAL $ 18,795.10 18,195.10 16,160.00 16,100.00 88% s 200510 | § 4,810.00
176  [A/V Room Buig-cuts & Bonding LABOR $ 2129256 27,292.68 25.200.00 25,200.00 2% ] 209266 | § 2,520.00
Security Room Buikh-cuts & Borkiing-
177 IMATERIAL $ 13,546.33 13,648.23 11.750.00 11,750.00 86% $ 4,886.33 1 § 1,375.00
178 Room Bulld-outs & BondingLABOR | § 2046849 20,469.49 1860000 450000 20,160.00 %% 5 369491 § 2.010.98
179  |Bars & BondingMATERIAL - $ 9,097.55 9,007.55 £,000.00 800.00 8,800.00 7% $ 297551 S 280.00
128 [Bars & Bonding-LABOR. $ 13,646.33 13,646.73 12,600.00 800.00 13,400.00 $8% s 24633 3 1,340.00
181 {l-Wal Eleclrical Rough-n-MATERIAL $ 31,841.43 384143 29,500.00 2,000.00 31,500.00 %% H M43 S 3.150,00
182  |n-Wall Elecirical Rough-n-LABOR $ 47,762.15 47,762.15 44,700.00 2,000.00 46,700.00 %% $ 106215 | § 4,670.00
183 [Install DIScOnnecs/VFDS-MATERIAL $ 27.292.66 21.292.66 25.000.00 1,000.00 26,000.00 5% H 1,29266 | § 2,600.00
184  [install Disconnects/VFDS-LABOR $ 40,938.98 40,938.98 38,700.00 12200.00| 39,900.00 % $ 103858 | § 3,990.00
188 FPaWMATERN H 9,097.55 9,097.55 9,057.55 909755  100% $ . < |s 910.00
186 |Pathwsys-LABOR $ 13,646.33 13,646.23 13,64633 13,646.23)  T00% H - s 1,365.00
187 [Install Sieeves-MATERIAL s 13,646,33 13,646.23 1364533 1364633  100% s - |s 1,265.00
188  |install SleevestABOR 13 20A69.49 20,469.49 20,459,493 20,469.49 100% s - 15 2,047.00
| 189 [Firs Stopping-MATERIAL $ 9,097.55 9,097.55 8,600.00 200.00 6,800.00 7% $ 297551 § 880.00
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ALA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, conlnining APPLICATION NUMBER: 5
Contmctor's wigned Certificarion is anached, APPLICATION DATE: 225120146
1n tabulations below, amgunts are stated 1o the nearest dolinr, PERIOD TO: 2/28/206
Use Column [ on Contracts where varisble setainage for line items may apply. ARCHITECT'S PROJECT NO:
1114-1005-CCC Hotel
A 4 c D E’ F G # 1 4 K L
[WORK COMPLETED MATERIAL TOTAL
ITEM DESCRIPTION OF WORK ORIGINAL CRANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED Yo BALANCE
NO. SCHEDULED ORDERS SCHEDULED APPLICATION |THIS PERIOD STORED AND STORED a/E TO FINISII RETAINAGE
VALUE VALUE F&G) (NOT N TO DATE (E-T)
¥ FOR G) {F+G+H)
190 Fire StoppingLABOR s 13,845.33 13,646.53 12,900.00 500.00 13,400.00 aa% -4 4632 % 1,340.00
1% QQ_E Fixture Instafiation/Finishes~-MATERIAL s 45487.76 A5,487.76 490,500.00 2.000.00 42,500.00 93% s 298776 | $ 4,250,00
192 Light Fodure Instalistion/Finiehes-L ABOR s 68.231.64 68,231.24 €1,000.00 5,000.00 66,000.00 9% s 2231841 § 6,600.00
193 3 Control-MATERIAL $ 274388 22,7438 18,200.00 2,000.00 20,200.00 85% $ 254388} S 2,020.00
184 Lighting Controt-LABOR $ 24,115.82 4,115,62 28,30050 3,000.00 31,300,090 9% 3 2815821 ¢ 3,130.00
Branch Device Finishes 8 Trim Piates-
195 MATERIAL $ 13,646.33 13,646.53 £,500.00 3,000.00 11,500.00 84% % 2146331 8 1,150.00
138 Branch Duvice Finlshes & Trim Plates-LABOR | & 20,469.49 20,458.49 12,200.00 §,000.00 17.200.00 8% s 326949 | § 1,720.60
197 Fire Alavm Cabling-MATERIAL ¥ X7 292.66 27,2926 26,200.00 1 ,Dﬁz.ﬁﬁl 2729256 100% s - $ 24,729.00
198 Fire Alarm Cubling-LABOR $ 40,938.98 40,93848 38,9500.00 1,038,985 4093888 100% 3 . $ 4,094.00
199 TeleDatz Devicas-MATERIAL s 3,097.55 9,097.55 8,087.00 500,00 8,587.00 94% < 500551 § 860,00
200 TeieDatz Devices-LABOR s 13,846.23 13,646.53 12.650.00 400,00 13,050.00 98% $ 53823 § 1,305.00
201 AV Davicas-MATERIAL % 13,646.33 1364633 12,600.00 12,600.00 92% s 104633 $ 1,260.00
202 AV Deviees-LABOR 3 20,465.48 20,469.48 19.470.00 19,470.00 5% H 95948 | § 1,947.00
23 Security Devices - MATERIAL 3 9,097.55 9,097.55 8,300.00 8,300.00| 9% -3 797551 ¢ 830.00
204 ISecurity Devices-LABOR s 13,648.33 13,646.23 12.600.00 12,800.00] 92% $ 104833 & 1.260.00
LEVEL 3 0.00 #D1vI01 < . $ -
205 Temnporary Power & Lighting- MATERIAL s 4288935 £42,399.35 48,500.00 2,398.35 42,399.::5‘] 100% % v - H 4,230.00
205 Tomporary Power & LightitgLABOR -1 £4,329.03 £4,340.03 £4,800.00 2,449,03 64,349, 100% < - $ £,435.00
207 Install Distribution Tubs-MATERIAL s 30,6429 30,642.39 30,6423% 3064233 100% 1 - s 3J,064.00
208 Instait Distribution Tubs-LABOR s 45,963.59 4586359 42,500.00 3,163.59 45,963.59 100% H - $ 4,598.00
209 Instal Distribugion Tub Interiora-MATERIAL H 38,770.87 36,7705 35,000.00 1,770.87] 36,770.87, 100% $ - $ 3,677.00
210 install Distrivution Tub Intariors-LABCR $ 55,156.31 55,156.31 53,000,00 2,156.31 55,156.31 100% s . $ 5,518.00
211 ingiall Feeders-MATERIAL $ 42,899.35 42899.55 41,100,00 1,799,35{ 42.899.35 100% $ « $ 4,290.00
212 Install Feeders-LABOR $ 64,349.03 84349C3 $4,500.00 4,849.03 64,349.03 100% 1 - $ 6,43500
213 Firs Abwm Dovices-MATERIAL $ 18,385.44 18,385.44 17,200.00 500.00 17,800.00 97% $ 585441 8% 4,980.00
et d Fira Alsrm Devices-LABOR $ ,57815 27.578.15 26,200.00 700.00 26,900.00 98% $ ETRI5 | & 2.650.00
IDF Room Bud-outs & Bonding/Cabling-
215 MATERIAL s 24,513.91 2451351 £1,400.00 1,500.00 2260000 2% % 191381} § 2,260,00
1DF Room Bulld-outs 8 Bonding/Cabing-
216 LABOR — $ 36,770.87 36,7TT067 33,500.0¢ 1,600.00 35,100,00 95% 3 1,670.8T | § 3,510.00
217  [Overosd Elechical Roughn-MATERIAL s 49027.83 49,02753 46,300.00 1500.00 4780000  9T% s 122783 ) % 4,780.00
218 Overhoad Elacrics| Rough-in-LABOR -4 35004 7354174 £9,300.00 2,100,00 7140000 9% $ 214174 | 8 7,140.00
219 A/ Room Bulld-outs 8 Bonding-MATERIAL s 24,513.91 2451381 21,500.00 21,50000 5% $ 301391 | § 2,160.00
220 Al Room Bulld-ouds & Bonding-LABOR 1 36,770.87 3877027 31,600.00 3%,500.00! 6% s 517087 | $ 16000
Security Room Bulld-outs 8 Bonding-
ral MATERIAL $ 18,285.44 18,385.44 15.856.00 15,950.00 87T% 1 2A35AL | § 1,595,00
222 Secuirty Room Bulic-outs 8 Bonding-LABOR $ 2757815 27,57815 24.2¢0.00 2420000 88% -4 337815 | § 242000
223 Bars & Bonti JERIAL s 12,256.96 12,256.¢6 10,600.00 900.00 11.500.00 4% s 75898 | § 1,150.00
24 Bars & Bonding4ABOR - 18,385.44 18,385.44 15,950.00 1,100.90 17.050,00 93% < 1335441 § 1,705.00
225 in-Wall Electricatl Rough-in-MATERIAL H 42.899.35 42.899.25 38,600.00 4,299.35 42 899.35 100% -1 - s 4,290.00
226 In-Wall Elecirical Rough+n-LABOR $ 64,349.03 64,349,63 $7,800.00 6,549,03 £4,349.03] 100% $ - $ £435.00
227 stall Disconnects / VEDs-MATERIAL $ 36,770.87 36,770.87 34,200.00 2,000.00 36,20600 98% H 57087 | & 3828.00
228 ll’nstall Di I VFDs-LABOR $ 5515631 5515631 50,500,00 4000.00 54,600.00 99% $ 556311 § 5A460.00
229 '_ s 12,256.96 12,2566 12,256.98 12,256.96 100% $ - $ 1,.226.00
230 PalhwaysL ABOR $ 18,28544 1838544 18,385.44 18,28544 100% < - 14 123%.00
bk ATER $ 18,385.44 1828544 17,250.00 500.00 17.750.00 ™% $ B354t 8 177550
32 $ 27,578.45 157845 26,500.00 600.00 27,500.00 48% H 47815 § 2,710.00
<] 1 1225698 12,256.£6 1,100.00 500,00 11,600,00 95% $ 656.96 | § 4,160.00
34 -4 18,385.44 18,385.44 16,500.00 800,00 17,3000 4% $ 108544 | & 1,730.00
235 MATERIAL $ 61,284.79 B1,284.79 48,000.00 10,000.00 58,000.00 95% $ 32848791 § 5,500.00
238 Liaht Fixture instailatior/Finishos-LABOR $ 91,927.18 91,927.18 74,500.00 12,000.00 86,500.00 94% 3 5448 § 2,650.00
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AIA Document G702, APPLICATION AND CERTTFICATE FOR FAYMENT, contsining APPLICATION NUMBER: 25
Contractor's signed Centification is attached, APPLICATION DATE: 202502016
In tabnlations below, smounts are stated 10 the nearsst doline, PERICD TO: 22912016
Use Cokumm 1 on Contraces where variable retainage for lne iterms may apply, ARCHITECT'S PROJECT NO:
1114-1905-CCC Hatel
A B [~ D E F G H ] J K L
[WORK COMPLETED MATERIAL TOTAL
ITEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
ND. SCHEDULED ORDEKS SCHEDULED APPLICATION  |THIS PERIOD STORED AND STORED (I1/E) TO FINISH RETAINAGE
VALUE VALUE {F&G) NOT IN TODATE €-n
FORG) {F+G+ )
237 {Lighting Contro-MATERIAL [ 30,642.35 30,642.39 24,200.00 3,000.00 27,200.00 9% $ 3A8238| 8 2,720.00
238 {Lighing Coniral-LABOR s 4596358 45,963.59 34,200.00 5,000.00 40,200.00 7% s 576359 | § 4,020.00
Branch Device Fmkshes & Trim Pltas-
233 |MATERWL $ 18,385.44 18,3854 12,600.00 5§,000.00 17,000.00 92% s 138544 | § 1,760.00
240 |Branch Device Finishes & Trim Plates-LABOR | & 2757818 2757815 21,000.00 £,000.00 26.000.00 4% 3 457895 § 2,600.00
241 [Fire Alarm Cabling-MATERIAL s 36.770.87 36,770.87 35,100.00 1,870.67 38770587  100% s P | 3577.00
242 |Fire Alsem Cebiing LABOR $ 55,156.31 55,156.31 53,100.00 2,056.34 55,155.31 100% $ - 1% 5.516.00
243  {TeleDatn Dovices-MATERIAL 3 12,256.95 12.256.96 11,100.00 $00.00 11,600.00 95% $ 656.96 | § 1.160.00
244 {TeleDaiz DevicesLABOR $ 18.385.44 18,385.44 46,400.00 700.00 17,100.00 3% $ 128844 | § 1,710.00
245 AN Devices MATERIAL 3 18,385.44 18,385.44 16,400.00 16,400.00 89% s 198544 | § 1,840.00
248  [AN DevicesLABOR s 27,51845 2157815 23.900.00 23,500.00 7% $ 3867915 | $ 2,390.00
247  [Secufity DeviceS-MATERIAL $ 12,256.96 12,256.96 10,300.00 10,900.00 85% s 1,356.96 | § 1,090.00
248 [Security Devices-LABOR s 18,385.44 18,3854 16,200,080 16,200.00 88% s 218544 | $ 1,620.00
Level 4 s .
240  [Temporary Power & Ligring-MATERIAL s 7,356.25 7,356.2% 6,900.00 556,25 7356260  100% $ - s 738.00
250  [Temporary Power & Lightin R s 11,03437 11,034%7 10,400.00 534,37 1103437  100% $ -1 1,103.00
251 [instsl Giskibution Tubs-MATERIAL H 5,517.19 $,517.18 5,517.18 551718  100% $ - 1% 55200
252  [instl Disrbution JUBSLABOR, s 9,275.78 8275.78 827578 827578  100% $ - 18 820.00
253 |instal Distribution Tub Interiors-MATERIAL s 54372 6,436.72 6,436.72 643672  100% $ R $44.00
254  [Insiall Distribution Tub Interiors LABOR s 9,655.07 9,655.07 9,655.07 9,655.07]  100% s - s 966.00
265  [Fire Alarm Devices MATERIAL s 3678.12 367212 3,450.00 100.00 3,550,00 97% s 120192 § 355.00
256  [Fire Alarm Devices LABOR s 551719 5517.18 5,200.00 260.00 5,400.00 98% s 1748 | § 540,00
IDF Room Buid-outs & BondingiCabling-
257 |MATERIAL s 455765 4,597.65 4,200.00 397.65 459765  100% $ - 1s 480,00
1DF Room Buiid-outs & Bonding/Cabling-
258 [LABOR $ £,896.40 8,806,485 £,200.00 696.48 6,896.40(  100% s - 13 £90.00
253 {Ovehesd Diecirical Rough-n-MAT ERIAL s 827578 827578 7,700.00 575.78 szms7sl  100% s - s 52800
260  {Overhesd EI Roughn4 ABOR 5 1241367 12.413.67 11,700.00 71357 12413870 100% $ - |8 1,241.00
251 |AN Room Bulid-outs & Bonding-MATERIAL 1§ 4,597.65 4,597.6% 4,300.00 4,300.00 948% s 29765 | § 430,00
262 . [AN Room Buikd-outs & Bonding-LABCR H §,896.48 5,896.48 £,200,00 6,200.00 90% s 63648 | § 820.00
Security Room Buik-outs & Bonding-
263 [MATERIAL s 2,758.59 2,758.59 2,500.00 2,500.00 9% ] 258531 § 250.00
264  |Security Room Build-outs & Bonding{ABOR | § 4,137.08 4,137.88 41389 413789  100% $ - is 41400
265  [Bars & Bonding-MATERIAL $ 1,838.06 1,939.06 1,650.00 189.06 1,832.06)  1W00% s - is 18400
266 [Bars & Bondl BOR s 2,758.58 275859 2,500.00 258.59 2,786.59 100% $ - |Is 276.00
267  fincWall Elecincal Rough-m-MATEFIAL s 643672 5AT2 6,100.00 1672 6436.72]  100% s < 1s 544,00
268 [InWoil Eiecincal Rough-m-LABOR s 9,655.07 9,655.07 9,300.00 355.07 9855071  100% $ - 1s 966.00
269 [hsisl Disconnects/VFDsMATERIAL 3 551719 5517.18 4,900.00 €17.18 5517.18 100% s - s §52.00
270 |instal Disconnecis/VFDsLABOR $ 8,275.79 8,275.78 7,500.00 7878 8,275.78 100% 5 - s 92800
271 [Pathways-MATERIAL $ 1,539.06 1,839.06 1,832.06 1,839.08]  100% $ - |s 184,00
2z [P s 2,758.53 2,758.59 275859 275658  100% 5 - s 276.00
213 [instoll Skeeves-MATERIAL s 2,758.59 275859 2,600.00 15859 275850]  100% 3 - s 27600
274 [Instal Sleeves1ABOR $ £,137.89 4,137.89 3,800.00 337.89| 413789  100% $ < is 41400
215 [Fire Stopping MATERIAL $ 1,839.06 1,839.06 1,600.00 100,00 1,70000]  e2% s 12906 | $ 170.00
276 [Fire StoppingLABOR s 2,758.59 2,758.59 2,550.00 100.00 2,650.00 %% $ 10859 | § 265.00
27 [Light Fixture /Einignes-MATERIAL | $ 9,195.31 9.195.31 7.200.00 1,500,00 ,700.00 5% s 49531 | § 870.00
278 |Ught Fixiure InstolationvEinishes- ABOR $ 13,792.86 13,792.86 41,800.00 1,500,00 13.300.00 6% $ 40296 | § 1,330.00
2re  |Tighling Control-MATERIAL, $ 4,597.55 4,597.65 4,200,060 300.00 4,500.00 8% $ 9765 & 450.00
28¢  [Lighing Contral-LABOR $ 6,890.48 6,895.48 5,200.00 400.00 6.700.00 ST% $ 19648 $ 670,00
Branch Davice Finlshes & 1nm Fiaies-
281 IMATERIAL $ 27$8.59 275858 2,100.00 65859 Z758.59)  100% s - i Fo Y]
282 [anch Davice Finlshes & Trim Plates-LABOR | 8 4,137.69 413789 3,400.00 737.88 413783l 100% s - s 414.00 |
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ALA Docament G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 25
Contracor’s signad Certification is attached, APPLICATION DATE: 202512016
n tabulations below, amounts are stated 1o the nearest dollar, PERIOD TG, 27292016
|Uze Column 1 on Contracts whete varieble werainage for line items may apply. ARCHITECT'S PROJECT NO:
1114-1005-CCC Hote)
A 8 c D E F G H | J K L
. [WORK COMPLETED MATERIAL TOTAL
TEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED - FROM PREVIOUS PRESENTLY COMPLETED % . BALANCE
NO. SCHEDULED ORDERS SCHEDULED APPUICATION  {THIS PERIOD STORED AND STORED (1/E) TO FINISH RETAINAGE
VALUE VALUE F&G) NOTIN TO DATE (E-D
FORG} (F+G+H)
283 Fire Alarm Cabling-MATERIAL s 5,517.18 6,577.18 5.150.00 367,18 5517.18 130% s - s 552.00
284 Fira Alarm CablingLABOR $ 8275.78 827578 775000 525.78 8,275.78 100% $ - $ 828.00
285 TeioData Devices-MATERIAL H 1,839.06 183908 1,600,00 100.60 1,700.00 92% s 13966 $ 17040
288 TeleData Devices-LABOR s 275853 2,758.58 2,400.00 200.00 2,600.00 4% $ 15858 ¢ § 260.00
287 AN Devices-MATERIAL s 2,758.59 2,758.59 2,500.00 250000f . 91% $ 258581 8 250.00
. 288 ANV Dovices-LABOR s 4,137.88 413789 3,800.00 3,200.00 92% H 337891 ¢ 380,00
283 Security Devices-MATERIAL $ 1,839,06 1839,06 1,600.00 1,600.00 87% H 238,061 & 160.00
239 Security DevicesLABOR H 2,758.59 275859 2,500.00 2,500,00 1% $ 25859 § 250,00
Loval 5 0,00 5 .
291 Tempeorary Power B Ugmlns-MATERML $ 49,175.93 48,175.93 45250.00 3,825.93§ 49,175,93 100% $ - $ 4,918.00
292 Temporary Power & Lighting-LABOR $ 7376390 73,763.90 68,600,00 516390 73,76350 100% 3 - 5 7.376.00
293 instal Distribution Tubs-MATERIAL $ 3512566 45,125,686 35,125.68 35,125.66 100% $ “ $ 3,513.00
24 Instal Oistribution TubsLABOR $ 52,888.50 52,688.50 62,688.50 52,688.50 100% $ - $ §,269.00
285 Instefl Distribution Tub Interiors-MATERIAL % 42,150.80 42,150.80 38,200,00 2,950.80 42,450.80 100% $ - 1 4,15.00
26 install Distribution Tub Intsriors-L ABOR $ €3.225.20 63.228.20 60,000,00 3,226.20 £3226.20 100% 3 * 5 6,.323.00
27 Instofl Feadars-MATERIAL $ 49,175.93 4917593 45,800.00 2,575,933 48,17593 100% H » 3 4,918,600
298 install Feaders-LABOR H 73,763.90 7376380 70,400.00 3,383.90 73,763.90 100% 3 = H 7,376.00
29 Fire Alarm Devices-MATERIAL -1 21,075.80 21067549 17.800.00 3,000,00 20,000.00 95% $ 1,07540 | § 2000.00
300 Fire Alsrm Devices-LABOR $ 31613.90 | 3181310 24,800.00 4.500.00 239,300,00 93% $ 231310] % 2930.00
1DF Room Bulld-outs & Bonding/Cabling-
361 MATERIAL 3 28,100.53 28,100.53 24,000,00 3.000.00 27,000.00 96% $ 1,100.53 | § 2,700.00
iDF Room Buiid-outs & Bonding/Cabiing-
302 LAROR < 42,150,80 42,150,580 36,000.00 5,000,00 41,000.00 9% $ 1,150.80 1 $ 4,100,080
303 COverhesd Electrical Rough4n-MATERIAL $ 56,201.06 58,201.06 51,000.00 3,000.00 54,000.00 96% $ 2201061 § 540000
04 Overhaad Electricel Rough+n-LABOR $ £4,301.80 £4,301.60 76,000.00 5,000.00 81,080.00 9% $ 330160 $ 8,100,040
205 AV Room Buiid-outs & Bonding-MATERIAL $ 28,100.53 28,100.53 24,000.00 24,000,00 85% $ 410053 | $ 2,400.00
306 AN Roomn Build-outs 8 Bonding-LABOR $ 42,150.80 42,150.80 35,200.00 35,200,00 84% $ 6595080 | $ 3,520.00
Security Room Bulig-outs & Bending-
307  |MATERIAL $ 2107540 | 21,075.40 18,000.80 18,000.00 85% $ 307540 | $ 1,500,00
a8 Secuirty Room Build-outs & BondingLABOR $ 31,6110 31,613.10 26,200.00 4,000.60 3620000 9% $ 1413101 % 3.020.00
309 Bars & Bonding-MATERIAL, $ 14,050.27 14,050.27 11,000.00 2,400.00 13,400.00 45% $ 650271 % 1,240.00
0 Baers & Bonding-LABOR $ 2107540 21,075.40 16,200.00 3,000.00 19,200.00 1% $ 187540 | § 1,920.00
it In-Wall Electrical Rough-in-MATERIAL $ 49,17593 49,175.93 4%5,000.00 45,000,00 2% s 417593 | 8 450000
2 in-Wall Elestrical Rough-in-LABOR $ 73,761.50 7376380 88,000.00 £8,000.00 “% $ 576390 § 6,800.00
313 Install Disconnects / VFDs-MATERIAL $ - 42,150.80 42.150.80 38,000.00 38,000.00 80% $ 4150801 % 3,800.00
314 Install Disconnects / VEDs-LABOR L 63,226.20 83,226220 53,000.00 53,000.00 92% -4 52620 { $ 5,800.00
315 Pathways-MATERIAL 5 14,050.27 14,050.27 14,05027 14,050.27 100% $ - $ 140500
36 Pathways-LABOR | 1 21,07540 21,075.40 21,07540 21,07540 100% 5 - § 2,198,00
317 Install Steeves-MATERIAL L 21,0940 21,075.40 13,700.00 18,700.00 93% H 137540 | § 1,970.00
318 instafl Sleeves1 ABOR $ 31,613.10 31,613.10 29,658.78 #9,658.78: UM% -1 1953321 % 2,966.00
319 Fire Slopping-MATERIAL 5 14,050.27 14,050.27 13,000.00 13,008.08 9% 5 1,05027 | § 1,300.00
320 Fire Stopping-LABOR 3 21,075,940 2,075.40 19,200.00 19,200,00 91% $ 187540 | § 1,920.00
32 Light Fixture Installation/Finishes-MATERIAL s 70,251.33 7025133 45,000.00 45,000,00 84% H 2525123 | 8 4,500.00
3zz2 Light Foxture Insigligtion/Finlshes ABOR "% 105,376.95 105,376.9% 71,000.00 71,000.00 7% s 3T S 7,160.00
3z Lighting ControMATERIAL 3 3512566 3512588 25,000.08 25,000.00 1% $ 10,12586 1 S 2,500.00
324 Lighling Control-LABCOR $ 52.668.50 52,688.50 38,000.00 38,000.00 T% $ 1468850 | $ 3,800.00
Branch Device Finishes & Tém Plates-
325 MATERIAL H 21,075.40 21,075.40 12,000.00 12,000.00 5T% s 907540 | $ 1.200,00
3z6 Branch Doevice Finishes & Trim Plates-LABOR | § 31.613.10 3151310 17,000.00 17,000,00 54% s 1461310 | ¢ 1,700,00
- g Fire Alarm Cabling-MATERIAL < 42,150.80 42,150.80 42,150.80 42,150.60 100% H - $ 421500
s Fire Alerm Cabling-LABOR s 63,226.20 63,228.20 63.226.20 83,226.20 100% - 1 - $ 6,323.,00
323 TelaData Devices-MATERIAL $ 14030.27 14,05027 13,000.00 13,000.90 93% & 1050271 8 1.300.00
330 TeleDate Devicas-LAROR S 21,075.40 2107540 20,000.00 20.000.80 . 85% $ 107540 ( $ 200000
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AXA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 25
Contractor's signed Certification is attachod. APPLICATION OATE: 212512016
Jo tabulations below, smounts orc mated to the nearest dollar, PERIOOD TO: 2/2912016
Usce Column [on C where variabl H for ling itens may apply. ARCHITECT'S PROJECT NO;
1114-1005-CCC Hotel
A B c ] 4 F G H i J K i
WORK COMPLETED MATERIAL TOTAL
ITEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
WO. SCHEDULED ORDERS SCHEDULED AFPLICATION  |[THIS PERIOD STORED AND STORED am TO FINISH RETAINAGE
VALUE VALUE {F&G (NOT N TO DATE E-n
FORG) (F+G +H)
a3 AN Deévices-MATERIAL $ 2107540 2107540 18,000.00 18,0000 85% s 307540 | $ 1.800.00
k7 AN Devicas-LABOR 1 31,813.10 31,613.10 27,000.00 27,000.00 85% S 461310 | $ 2,700.00
<3 Security Oevices-MATERIAL $ 14,050.27 13,0507 13,600.00 43,000.00 93% $ 105027 | & 1,300.00
34 Security Oevices-LABOR $ 21,075.40 2107540 15,006.00 19,000.00 90% $ 2075401 § 1.800.00
Level 5.5 3 -
335 Install Distndution Tubs-MATERIAL $ 22,102.73 22,1073 22,102.73 22,102.73 100% % - s 221000
336 |iastal Oistribution Tubs-LABOR $ 33,154.98 33,154.09 33,154.09 33,954.09 100% $ - -1 3,315.00
337 Install Distribution Tub Interfors-MATERIAL 5 28,903.57 2896357 27,000.00 4.903.57 28,903.57 100°% $ - $ 2,890.00
338 install Qiskribution Tyb Miteriors-LABOR s 43,355.35 43,355.35 42,000.50 1,265.35) 43,355.35 100% s - s 4,338.00
38 Instafl Feeders-MATERIAL s LG0T 30,603.78 29,000.00 1,603.76 30,603.78 100% s - $ 3.060.00
340 install Feeders-{LABOR L AS905.67 45,805.67 44,000.00 1,905.87 4590567 100% $ - s 4,521.00
3 Instal Oisconnects { VFDS-MATERIAL 3 20,402.52 20402.52 19,400.00 1,402.52 2040252 100% s - $ 2.046.00
342 \ngtak Disconnests / VFDs-LABOR $ 30,803.78 30,603,738 28,000.00 1,603.78 20,603.78 100% $ - $ 3,060.00
a3 Light Fixture Installation / Finishes-MATERIAL | ¢ 32,303.99 3230359 29,000,00 3,303.89 32303.99 100% 3 - H 3,236.60
344 Light Fixture Installation / Finishas-L ABOR $ 48,45598 48,455.9 43,000.00 5,455.88. 48,456,908 100% s - $ 4,846,00
us Ugivting Contro-MATERIAL $ 17,002.10 17,002.10 14,000.00 3,002.10 17,002.10 100% $ - H 1,700.00
346 Lighting Control-LABOR s 25,5035 25.503.15 22,500.00 3003135 25,503.15| 100% s - $ 2.550.00
Branch Ogvice Finighes & Trim Plates-
a7 MATERIAL s 18,702.31 18,702.51 10,000.00 6,702.31 18,702.31 100% s - 1,870.00
348 Branch Oevice Finishes & Trim Plates-LABOR | §. 28,05345 28,053.45 16,000.00 42,653.46 28,053.48 100% s . $ 2,805.00
Level § $ -
349 Temporary Power & Lighting-MATERIAL 3 12924561 12,924.€1 11,500.00 1,424.61 12,924.61 100% $ - s 1,292.00
350 Temporary Powsr & Lghting LABOR $ 19,386.91 19,3865 17,500.00 1,886.91 18,386.91 100% s . S 1,935,00
351 Instaf Distribution Tubs~-MATERIAL $ 923186 9231.8% 9,231,86 9,231.86 100% $ - s 923.00
sz fnstall Oistribution Tubs-LABOR $ 13,847.80 1384760 13,847.80 13,847.80 100% H . 5 1,305.00
353 Instsll Distribution Tub Intorlors-MATERIAL H 11,078.24 11,078.24 1107824 11,078.24 100% - - $ 1,108.00
354 install Distribution Tub Interlors-LABOR H 1661735 16,612.58 16,617.35 16,617.35) 100% $ - 3 1,662.06
355 Install Feaders-MATERIAL s 1292481 12,924.61 12,924.61 12,924.61 100% $ - 5 1,292.00
356 Ingtall FeedersLABOR $ 1938631 19,385.91 19,3861 18,3869 100% H - % 1.939,00
857 Fire Alamm Devices-MATERIAL $ 5,538.12 553912 3,000.00 2.000,00 5,000.00 0% $ 539121 & 500.00
358 Fire Algrm Devices-LABOR $ ©6,308.68 8,308.6% 4,000.00 3,000.00 7,000.00 84% $ 1,30868 | § 700.00
IOF Room Build-outs & Bonding/Cabling- .
359 MATERIAL $ T.38543 7.38543 4,080.00 3,000.00 7.000.00 95% $ 38549 8 70000
1OF Room Build-outs & Bonding/Cabling-
360 LABOR $ 41,0784 1107824 1,000.00 3,000.00 10,000.00 90% s 1,024 | $ 1,000.00
381 (Overhead Blectrical Rough<n-MATERIAL $ 42,924.81 12,924,861 11,500.00 700.00 12,200.00 94% $ 72461 | % 1,220.00
362 Overhead Electrical Rough-inL ABOR s 19.386.81 19,386.91 17,0400.00 1,200.00 18,200.00 % $ 118691 § 1,820.00
63 LAV Room Bulld-ouls 4 Bonding-MATERIAL 3 738548 7,385.43 4,100.00 4,100.00 56% $ 3285491 S 410.00
364 1AV Room Build-cuts & Bonding-LABOR 4 11,078.24 11,6784 6,100.00 §,100,00 55% s 4978243 § 610.00
[Security Room Build-outs & Bonding-
365 MATERIAL $ 553912 5,539.12 3,000.00 3,000.00 5% - 2538.12] $ 300.00
386 Secuirty Room Sulid-auts & Bonding-LABOR $ 6,308.68 8.308.63 5,000.00 5,000.00 0% s 320888 ¢ 500.00
36¢  {in-Wall Electrical Rough-In-MATERIAL $ 7.38549 7,385.43 6,800.00 §,800.00 2% 5 58549 | § 680.00
368 n-Wall Electrical Rough-n-LABOR H 11,078.24 1107824 10,000.00 10,000.00 90% s 1078241 & 106000
39 Instail Disconnacts / VFDs-MATERIAL s 369278 368275 250000 2,500.001 §8% 5 1192751 § 250,00
370 nstall Disconnects / VFOsLABOR 3 5538.12 5,539.12 4,050,060 4,000.00 2% s 1538142 ¢ 400.00
era) Psthweys-MATERIAL s 1,846,37 1,846.37 184637 1.846.37 100% $ - $ 185.00
rrd Pathways-LABOR X 2,763.56 2,769.55 2.769.56 2,768.56] 160% H - $ 21700
3 Instafl Slooves-MATERILAL s 3,682.75 3,692.7% 3,602,756 3,802.75 100% $ - $ 368.00
374 Insiall Sleeves-LASOR s 5,539.12 553912 553912 553912 100% s - $ 554.00
375 |Suite Rough-m - guest rooms-MATERIAL $ 32,88947 32,983.47 3298947 e b 32,988.47 100% 1 - is 320900
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LALA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER; 25
fContractor's signed Certification Is atteched. APPLICATION DATE: 2/25/2016
In tabulations below, amounts five stated 1o the nearest doliar, PERIOD TC; 2129/20%8
Use Coluran I on Contracts wher: variable retainnge for ins items may apply. ARCHITECT'S PROJECT NO:
1114-1065-CCC Hotel
A 8 c o] E F (] H | J 3 L
WORK COMPLETED MATERIAL TOTAL
ITEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY CCMPLETED % BALANCE
NO. SCHEDULED ORDERS SCHEDULED APPLICATION |THIS PERIOD STORED AND STORED {T/E) TOFINISH RETAINAOE
VALUE VALUE (F&G) i (NOT IV TO DATE (E-T)
FOR G) F+G+H)
376 ulle Reugh-in - guest rooms-LABOR. $ 49,484.20 4348420 45,484.20 49,484.20 100% $ ~ $ 4,948.00
rrd Fire Stopping-MATERIAL $ 169275 169275 3,200.00 3,200.00 87% $ 49275 | 32000
378 Flre Stopping-LABOR $ 5.539.12 55312 4,500.00 4,500.00 81% $ 4039.121 $ 450,80
ave Ught Fixturo'instahaton/fNnishes-MATERIAL s 823188 923185 7,000.00 7,000.00 %% s 222186 | § T00.00
220 Light Fixtuce Installation/Finishes-L ABOR H 13,847 80 13,847.50 11,200.00 14,200.00} 81% $ 264780 | 1,120.00
381 Lighting Conrol-MATERIAL $ 7,385.49 7.385.49 4,500.00 1,008.00 550000 T4% $ 1885431 § 550.00
382 Lighting Control-LABOR $ 11,0718.24 11,078.24 7,000.00 2,000.00 9,000.00 81% $ 207824 | § 900.00
Branch Device Finlshes & Trim Piates-
383 MATERIAL $ §,539.12 5,539.42 3,000.00 1,200.00 4,200.00 76% s 133842) ¢ 40.00
s Branch Device Finishes & Trim Plates-LABOR | § 8,308.68 8,308.68 4,000.80 2,200.00 6,200.00 % s 210858 | § 620,00
385 Fire Alarm CablingMATERIAL $ 1,078.24 11,078.24 1107624 1107824 100% $ - 3 1,108.00
286 Fire Alarm Cabling-LABOR H 15,817.35 16,617,25 16.617.35 16,617.35 100% $ . $ 1,662.00
asy | TeleData Devices-MATERIAL $ 369275 3,692.75 2,80060 400.06 3,000.00 81% $ 692.75 $ 300.60
3e8 TeleData Devices-LABOR $ 5,539.12 5,539.12 4,500.00 400.00 4,900.00 88% 13 63842 § 480.60
28 AV Devices-MATERIAL $ 553912 5,538.12 4,000.00 4,000.00 72% s 1538421 ¢ 480.00
sy ANV Cevices-L ABCR $ 8,308.68 8,308.683 6,000.00 6,000.00 72% $ 230858 | $ 800.00
s Security Devices-MATERIAL $ 368275 369275 2,500.00 2,500.00 65% $ 1,19275 | § 250.00
392 Security Oavices-LABOR $ 553912 5,529.12 4,006.00 4.000.00 T2% $ 153842 8 400.00
Sulte Oavice Fhdure & Fistes - guest rooms-
| MATERIAL S 9,231.86 $,231.88 8,008.00 1,231,885 9,231.86 100% 3 - $ 923.00
Sulte Dovice Fixiure & Flstes - guest rooms:
394 LABCR 3 13,947.80 13,347.80 11,600.00 2,847.30 13,847.80 100% $ . $ 1,385.00
Energizing Pansis Basement thry Level 6«
395 MATERIAL $ 553912 " 553942 §,539.12 5,538.12, 100% $ - % 55400
Energizing Panels Basement thru Lavel 6
396 LABOR $ 8,208.68 8,308.60 830868 8,308.68 100% 3 - $ 831.00
Leval 7 $ .
397 Temgm Power & Lighting-MATERIAL 3 6,338.79 6,338.79 6338.79 6,330.79 100% $ - H 634.00
338 Temporary Power & Lighting-LABOR 3 9,508.18 950813 9,508.18 9,508.18 100% $ . $ 951.00
399 Install Distribuion Tubs-MATERWAL $ 4917 493047 453017 4,930.17 10Vo% $ - 3 £33.00
400 Install Distribution Tubs-LABOR $ 739525 738525 739525 7,395.25 100% $ - $ 74000
481 fnatsll Distribution Tub Interors. MATERIAL H 7,043.10 7,043.10 7.042.10 7,043,10 100% s - 3 704.00
402" |install Distribution Tub imeriars-LABOR $ 10,564.85 10,564.85 10,564.65 10,564.65 100% % . $ 1,086.00
403 Install Fesders-MATERIAL $ 7,747 .41 774741 774741 PAL A 100% s - $ 775008
404 Instglt Feeders-L ABOR $ 11,621.11 11,621.11 11.821.11 116211 100% $ - $ 3,162.0¢
405 ‘Bars & Bonoing-MAT ERIAL. $ 70431 70431 0.00/ 0% $ 704311 S -
406 Bers & Bonding-LABOR $ 1056.46 1.05645 0.00 9% $ 1,08645 ; § .
AT Fire Alarm Devices-MATERIAL $ Z2,11283 211283 211293 2,112.93]  100% $ - $ 21100
408 Fire Alamm Devices-LABOR H 3,165.39 3,788.39 3,168.33 3,169.39, 100% $ B s 317.00
IOF Room Bulid-ouls & Bonding/Cabling-
489 MATERIAL R $ 231724 2,817.2% 2,000,060 400.00 2,400.00 85% $ 41724 | 8 240.00
IOF Room Buiki-outs & Bonding/Cabling-
410 LABOR 3 422586 422585 4,000,00 4,000.00 95% 3 22586 | § 40000
A11 Overhead Blectrical Rough-in-MATERIAL 3 563448 5,634.83 5,624.48 5,634.48 100% $ - $ 563.00
412 Orverhead Blactrical Rough4n-LABOR $ 8,451.72 8,451.72 845172 845172 100% $ - H 845.00
413 In-Wal Electical Rough-ln-MATERIAL $ 493047 4,930.17 48047 493017 10% - . s 493.00
414 In-Walil Electical h-n-LABOR 3 739525 738525 739525 739525 100% s « $ T40.00
415 [Fnstall Sleoves-MA TERIAL 3 1,408.62 1,408.62 1,408.62 1408.52]  100% s - |s 141.00
416 [install Sieeves.LABOR $ 211253 2,11293 2,112.83 2,112.93 100% $ -~ |8 11,00
417 Sulte Roughein - guest rooms-MATERIAL $ 35,084.58 36.034.58 36,094.58 36,094.58 100% $ - $ 3,609.00
418 |Snite Roughein - guest rooms-LABOR $ 54,141.87 54,144.67 54,4187 54,141.87| 100% $ - $ 5,414.00
419 Fire Stopp ng-MATERIAL H 1408862 1,408.62 1,408,62 1,408.62; 100% $ - $ 141.00
420 Fire Stopping- LABOR s 211293 211293 21293 Z2,112.83 100% s - $ 1100
421 Light Fixiure Instaflation / Finishes-MATERIAL | § 422586 422585 4,000.00 4,000.00 5% £ 25861 8 400.00
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AJA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 25
Contractor's signed Crstification is atmched, APPLICATION DATE: 202512016
1 tabulations below, zmounts are stated to the nesrest doliar. PERIOD TO: 22012016
(se Cohann | on Coniracts wiiers varmble retainnge for live tems may apply. ARCHITECT'S PROJIECT ROz
1114-1005-CCC Hotel .
A B c D E F G H | J X L
'WORK, COMPLETED MATERIAL TOTAL
ITEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
NO. SCHEDULED ORDERS SCHEDULED APPLICATION |TRIS PERIOD STORED AND STORED (I/B) TO FINISH RETAINAGE
VALUE VALUE F&G) (NOTEN TO DATE €N
F OR G) F+G+H)
422 Light Fidure Instaliation / Finishes-L ABOR $ £338.79 6,338,723 6,000.00 6,000.00 5% s P S 600.00
Branch Cevice Finishas & Trim Plates-
423 {MATERIAL $ 1,488.62 140862 1,300.00 1,300.00 2% $ 108562] $ 13000
424 IBmch Device Finlshes & Tdm PlatesLABOR | & 2,112.93 2112493 2,000.00 2,000.00 95% s 112831 8 200.60
425 Fire Alarm Cabling-MATERIAL $ 4,830.17 4930147 4,936.17 4930147 100% $ . s 493,00
428 Fire Alarm Cabling-LABOR $ 739525 739525 739525 7.395.25 100% $ - $ 740,00
47 ToleDats Devices-MATERIAL $ 1,408.62 1,408.62 1,408,862 1,408.52, 100% $ - {3 141.00
428 [ TeleCata Oevicss-LABOR s 2,112.83 2312483 211293 211293 100% $ - $ 211,00
Suite Davice Fixture & Plates - guest rooms-
429 MATERIAL $ 6,338.79 6,358.73 633819 8,338.19 100% s - $ 634.00
Suite Device Fixiure & Platss - guest rooms-
430 LABOR s 9,508.18 9,508.1% 9,508.18 9,508,18 100% s - $ 951.00
Lovel 8
431 T Power & i TERIAL s 6,108.35 6,10835 8,108.35 8.108.35 100% s - s 611.00
432 Temporary Powet & Lighting-LABOR $ 5,781.83 9,79163 9,791.63 9,781.63 100% $ - $ 979.00
433 Instalt Distribution Tubs-MATERIAL $ 4,750.94 A,73054 4,750.94 4,750.94 100% $ - $ 475.00
434 Install Distribution Tubs-LABOR s 781871 7.615.71 7615 7,615.71 100% $ - s 76200
435 Install Distribution Tub Intariors-MATERIAL $ 6,787.06 6,787.05 €,787.06 6,787.06 100% $ - $ 679.00
£36 Install Distribution Tub Interors-LABOR 4 10.879.59 10,879.69 10,879.58 10,879.53 100% $ - 1% 1,0¢8.00
237 nstall Fesgers-MATERIAL 5 7.485.77 T 48577 TABS.TT 748577 100% s - s 74700
438 Install Feeders-4 ABOR $ 11,967.55 11,967.65 11,567.5% 11,967.55 100% $ - $ 1,197.00
433 Bars & Bonding-MATERIAL $ 678.71 678.71 0.00 0% $ 8787 | §° -
440 Bars & 8ondia R s 1,087.96 1,087.93 0.00 0% $ 108796 § -
441 Fire Alarm Devices-MATERIAL $ 2,038.12 2,03812 1.800.00 1,800.00 83% H 2364218 180.00
142 Fire Alarm Devices-LABOR $ 3,263.88 3,263.83 2,600.00 2,800.00 86% 3 46388 | & 280.00
IOF Raom Bulid-outs & Bondlag/Cabling.
443 MATERIAL $ 2,714.82 271482 2,000,060 200000 74% s 482 | s 200.00
{OF Room Build-outs & Bonding/Gabilag~ :
444 LABCR $ 435183 4,351.83 4,000.00 400000 Rw% s 351831 8 400.00
4435 Overhead Electrical Rough-n-MATERIAL $ 5,429.65 5,429.65 542965 SAZ968 100% $ - $ 542.00
446 [Qverhead Elecirical Rough-n-LABOR s 8,703.67 B,703.67 8,703.67 870367 100% 3 - s §70.00
447 In-Wall Electrical Rough-n-MATERIAL 5 4,750.94 4,750.94 4,750.9¢ 4,750,94/ 100% s - s 47500
248 In-Wall Electricat Rough-n-LABOR s 7.815.7 761571 7.61871 781571 100% 3 - $ 762.00
443 nsisl] Sleeves- MATERIAL $ 1,357.41 135741 435741 1,357.41 100% $ - 3 136.00
450 Instal] Sleeves-LABOR $ 217592 217592 247592 217592 100% $ - $ 218,00
451 LSQ!G Roughdn - guest raoms-MATERIAL, s 38,094.58 36,004.58 35094.58 36,094.58 100% $ - $ 3,608.00
452 Sunte Rough<n ~ rooms~-LABOR ¥ 53,141.87 S4,541.87 54,141.87 54,141.87 100% s - s 541400
A53 Fire Stopaing-MATERIAL £ 1,357.41 1,357.41 135741 1,357.41 100% 3 - $ 134.00
454 Fire Stopping-LABOR $ 2,171592 217582 21759 2,175.92 100% $ . -1 21800
455 Light Fixture installation/Finishes-MATERIAL $ 447224 407224 3,8060.00 3,800,900 3% € 22241 S 380.00
456 Light Fixiure instalistionfFinishes-LABOR $ 6,527.75 6,527.75 5,800.00 5,800.00 29% $ b BT 580.80
Branch Device Finlshes & Tim Plates-
457 MATERIAL $ 135741 1,357.4% 1,300.00 1.300.00 9%6% $ 5144 | & 130.06
45 Branch Devica Finishes & Trim Plates-LABOR | $ 217592 247592 .2000.00 2,000.00 92% $ 17592 | 8 20000
459 Fire Alarm Cabling-MATERIAL $ 475094 475094 4,750.94 4,750.94 100% $ - $ 47500
460 Fire Alarm Cabhng-LABOR 3 7.61571 7,615.71 7.615.71 7,615.71 100% $ = $ 782,00
461 TeteData Davices-MATERIAL s 1,357.41 1,357.41 135741 1,357 A1 100% $ . $ 13600
462 | TeleData Davices-LASOR $ 217592 247582 247592 2,475.92 100% s - $ 218.00
Suite Device Fixture & Plates - guest rooms- .
463 MATERIAL s 6,108.38 6,108.35 6,108.35 6,108.35 100% $ - $ 611.00
: 1Suﬂe Device Fixture & Plales » guest rooms-
464 LABOR $ 9,791.63 9,79153 9,791.63 9,781.63 100% $ - s 979.00
Level § 0.00 0.00 $ - $ -
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ALA Docurment G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER; . 25
Contractor's signed Cortificntion is attached. AFPPLICATION DATE: 22s206
T tabalations below, amounts sre stated 1o the nearest doflar. PERIOO TO: 212912016
Use Column I .on-Cantracts where varinble retainage for line items may apply, ARCHITECT'S PROJECT NO:
1114-1005-CCC Hotel
A B8 C »] E F G H 1 4 K L
[WORK COMPLETED MATERIAL TOTAL
TTEM OESCRIPTION OF WORK. ORIGINAL CHANGE REVISED FROM PREVIQUS PRESENTLY COMPLETED % BALANCE .
NO. SCHEDULEO ORDERS SCHEDULED APPLICATION [THIS PERIOD STORED AND STORED (1/E} TO FINISH * RETAINAGE
VALUE VALUE F&G) MNOTIN TO OATE E-T
) FOR G) {F+G+H) :
46%  |Temporary Power & Lighting-MATERIAL $ 6,168.35 6,108.35 6,108.35 6.108.35) 100% s - 1 4 611.08
466 Tomporary Power & LighlingLABOR $ 9,152.53 3,162.53 9,162.53 9,162.53 100% $ . $ 916.00
%7 Instal Distribution Tubs-MATERIAL s 475094 475094 4,750.94 4,750.94; 100% s . $ 47500
468 Instel Distribution TuasLABOR. $ 7.126.41 7,126.41 712641 7,126.41 190% $ . s 713.00
468 Instal Distribution Tub Intericrs-MATERIAL $ 6,787.06 B,787.05 6787.06 8,757.08) 100% s - & €79.00
470 Instat Distribution Tub Interors-LABOR s 10,180.53 10,180.58 10,180.5% 10,180.59 100% $- « $ 1,018.00
an Instal Feeders-MATERIAL $ TABS.77 TABS.TY 748577 746537 100% $ - $ 74700
arz nstall Feoders-LABOR $ 11,188.85 11,198.65 17.198.65 11,188.65 100% $ ~- 1% 1,120.00
a3 3ars & Bonding-MATERAL $ & 678.71 0.00 o% $ STETI L § -
474 3ars & BondingLABOR 3$ 1,018.08 1,018.05 0.00 0% 3 101806 | § -
475 Fire Alarn Devices-MATERIAL $ 2,036.12 203612 1,900.00 1,900.00 3% s 13612] ¢ 130.00
478 Flre Alamm Devices-LABOR $ 3,054.18 3,054,132 2,900.00 2,900,060 %% $ 15418 | 238000
IDF Room Build-outs & Bonding/Cabiing-
arr MATERWAL $ 2,714.82 2,714.82 2,600.00 2,600.00 95% s 11482 § 260.00
OF Room Bulld-outs & Bonding/Cabling-
478 LABOR $ 487224 407224 4,000.00 4,600.00 98% s 7224 % 400.00
473 Qverhead Electricat Rough-in-MATERIAL $ S5A25.65 $A55 5429.65 S428.65 100% $ - $ 54300
480 [Qverhead Electricat Rough-in-LABOR $ 814447 8,144.47 8,143.47 B,14447 100% $ - $ 814.00
481 In-Wall Electrical Rough-in-MATERIAL 3 4,750.84 4,750.94 4,750.94 4,750 .94 100% $ - s 475.00
482 In-Wall Electicat Rough-in-LABOR $ 712644 T12641 712641 712641 100% s - $ 71300
433 Instalt SteevesMATERIAL $ 1,3574% 135741 1,357.41 1,357.41 100% $ - $ 136.00
434 instal} Steaves-LABOR, $ 2,036.12 203612 203612 203812 100% $ . % 204,00
435 est rooms-MATERIAL $ 38,094.58 36.094.58 36,084.58 36.094.58 100% $ . $ 3,609.00
436 Suite Rough-n - guest rooms-LABDR $ 54,141.87 54,141,867 54,141.87 54,141.87 100% $ - $ 5A414.00
487 Fire Stopping-MATERIAL $ 135741 135741 1,352.41 1,357 41 100% b3 - $ 136.00
488 Fire Slopping-LABOR $ 203612 203612 2,036.12 202612, 100% $ - $ 204.00
489 Light Fixdure Instaliation/Finishes-MATERIAL $ 497224 4491224 3,800,060 3,800.00 93% $ 2241 § 38000
490 Light Fixture fastallstion/Finishes-L ABOR $ 6,108.35 6.109.35 5,800.00 5,800.00 95% $ 30235 % 580.00
{Branch Device Finishes & TrAm Plates-
43 MATERIAL $ 1.357.41 135741 1,200.00 1,200.00 8% $ 15001 ] $ 120.00
492 Branch Device Finishes & Trim Plates-LABOR | $ 203612 2836.12 1,900.00 1,900.00 93% $ 13642 | § 190.00
433 Flre Alarrn Cabling-MATERIAL L] 475094 4,7$0.94 4,756.94 4,750.94 100% $ - s 47580
£94. Fire Alarm Cabling-L ABOR $ 7,126.41 7.126.41 TA26A41 712841 100% $ - 3 713400
435 ToleData Devices-MATERIAL $ 135741 1,357 41 1,357 41 1,357 41 100% s - $ 138.00
236 TeleData Devicos-LABOR $ 2,035.12 2,036.12 2,036.12 2,036.12 100% $ - s 204.00
Suite Device Fixture & Platas - guest rooms-
437 MATERIAL $ 610835 8,108.35 6,10835 £.108.35, 0% $ - 1 611.00
Suite Device Foxture & FPlates « guest rooms.
433 LABOR $ 9,162.53 9,162.53 816253 9,162.53 100% s - $ 818.00
Level 10 0.08
498 Temporary Power & Lighting-MATERIAL H 6,33529 6,335.23 633529 §,335.29 100% $ - s 83400
500 Temporary Power & Lighting-LABOR $ 2,502.93 9,502.93 950293 9,502, 100% $ - $ 950.00
501 install Distribution Tobs-MATERIAL 3 482745 4927.45 4,927 A5 4827, 160% $ - s 493.00
502 Instatt Distribution Tubs-LABOR s 7,391.17 7.391.17 138147 759147 100% $ - $ 73%.00
%03 trstall Distabution Tub interiors-MATERIAL $ 703921 7.038.21 7,039.21 7,039.21 100% $ - $ 704.00
504  |install Olstibution Tub nteriors-LABOR $ 10,558.81 10,558.61 10,550.81 10,558.81 100% $ - 3 1,056.00
50s Instal] Feeders-MATERIAL $ 7,743.13 7.743.13 7,74313 7, 743.13 100% $ - $ T74.00
506 Install Feeders-LABOR $ 11,614.69 11,614.69 11,674.89 11,614.69/ 100% $ - $ 1,18%.00
507 SUB WORK-MATERIAL $ 703,92 703.92 70392 703582 100% $ - s 70.00
508 - iSUB WORK-LABCR $ 1,055.88 1,055.88 1,055.38 1,055.88 100% H - $ 10808
508 Fire Alarn Devices-MATERIAL $ 211176 211178 240800 2,000.00 9% $ 11176} & 200,00
510 Fire Alarm Devices-LABOR $ 3,167.64 3,167.64 3,000.00 3,000.00 95% $ 16764 $ 300.00
1OF Room Build-outs & Bonding/Cabing- :
$11 MATERIAL $ 281588 2,815.68 281553 2,815.53 100% $ 0151 $ 282.00
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ATA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 25
Contractor's signed Centification ie attached. APPLICATION DATE: 22506
1t tabulations below, amounts arc ytated to the nearest dollar. PERIOD TO: T RI2016
tse Column I on Contracts whex varinble retzinage for line items msy spply. ARCHITECT'S PROJECT NO:
1114-1005-CCC Hotal
A B c [»] E F lc; H I J K L
'WORK COMPLETED MATERIAL TOTAL
ITEM DESCRIPTION OF WORK QRIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
NO. SCHEDULED ORDERS SCHEDULED APPLICATION {THIS PERIOD STORED AND STORED m) TO FINISH RETAINAGE
YALUE VALUE F&G) NOTIN TO DATE (-1
FORG) (F+G+H)
IDF Room Build-outs & Bording/Cabling-
542  |LABOR ’ $ 422353 422353 422353 4,223.53 100% $ - s 22200
513 [Overhead Electrical Roughvin-MATERIAL $ 631,37 663137 583137 583137 100% $ - 18 55300
514 Cvertead Blectrical Rough<n-LABOR $ 8,447.05 8,447.05 844705 8,447.05, 100% 3 - $ P45.00
$15  [in-Wall Slectrical Roughdn-MATERIAL s 4,977 .45 492745 492745 4,827.45! 100% 3 . 5 493.00
516  |In-Wall Electrical Rough-n-LABOR 5 7.391.17 7.381.17 7a9a7 7.391.17 1060% s -l 739.00
§17  [install Sieeves-MATERWAL [ 140784 1,407.84 1,807.84 140784 100% L1 - 1s 141.00
$18  |install Sleeves-LABOR 3 211176 2,114.75 211,76 211176 100% s > 18 21140
519 [Sufte Rough-n - quesl rooms-MATERIAL 5 36,054.58 36,094.58 36,094.58 36,094.58 100% s - 18 3,609.00
520  |8ufte Roughrin - guest rooms-LABOR H 54,141.57 4141 E7 54,141,867 $4,141.87 100% 5 - is 541400
521 [Fire Stopping-MATERIAL s 1.407.84 140784 1,407.84 4,407.84 100% 5 -« |s 141.00
522 Fire Stopping-LABOR H 211176 21173 2,111.7¢ 2,411,796 100% L . $ 211.00
522 Ught Fdure Installation/Finishes-MATERIAL 3 4,223.53 4223.53 330000 3,800.00 0% $ 423531 ¢ 380.00
524 [Uight Fiaure Installation/Finishes-LABOR 5 6,335.29 8,33523 5,800.00 5,800.00 -2 5 53520 ] ¢ 560.00
Branch Device Finishes & Trim Plates-
525  |MATERIAL $ 1,307.84 1,407.8¢4 1,300.00 1,300.00 9% H 10784} ¢ 130.00
526  |Branch Device Finishes & Trim Plates-LABOR | 5 211176 2111.73 2,000.00 2,000.00 95% 5 1176 | § 200,00
§2r  |Fire Alarm Cabling-MATERIAL $ 4,927.45 4,927.45 492745 492745 100% $ - s 493,00
528  |Fire Alarn Cabling-LABOR § T30.17 739117 739147 : 739197 100% $ - s 739.00
529  |TeleData Devicos-MATERIAL 5 140784 140783 1407.34 1,407.84 100% $ - s 141.00
530  |TelaData DevicesLABOR $ 201176 24175 211176 2,111.76| 100% $ - 1S 21100
Sulte Device Fixture & Plates - guest rooms-
531 MATERIAL . $ 833529 6,335.23 §335.29 633529 100% $ - H 534.00
Sufte Device Fixdurs & Pistes - guest rooms-
532 [LABOR $ 9,502.33 9,502.93 8,502.53 9,502.93 100% $ - | 950.00
Level 11 . 0.00
533 [Temporary Power & Lighting-MATERIAL H 7.202.91 720291 7,202.81 7.202.91 100% s - |s 720,00
5§34 [Temporary Power & LightingL.ABOR L4 10,504.36 10,804,356 10,804.35 1080436  100% 5 - 15 1,080.00
535 [instell Distribution Tubs-MATERIAL 5 5,602.26 5/602.25 560226 560226 100% H - {5 560.00
5%  (Instell Distribution Tubs-LABOR s 8,403.39 8,403.33 840333 8,403.39 100% 5 - 1% 840.80
537  |instalt Distibution Tub Interiors-MATERIAL $ 8,00323 8,003.23 8,00323 8,002.23] 100% 5 - |s 800,00
538 {install Distribution Tub Interiors-LABOR 3 12,00484 12004.84 12,004.84 12,004.34] 100% $ - s 1,200.00
538 [install Feeders-MATERIAL 5 8,603.55 $,803.55 8,803.55 2,803.55 100% H - |8 880,00
540  (instaell Feeders-LABOR H 1320533 13,205.33 13,205.33 13,205.33 100% $ - s 1,321.00
51 Bars & Bonding-MA T ERIAL 5 80052 800.32 0.00 0% $ 80032 | $ -
542 lBars & Bonding LABOR [3 1,200.48 1,200.48 0.00 0% $ 1200481 $ -
543  [Fire Alarm Davices MATERIAL 5 2,400.97 T 240057 1,500.00 1,800.00 5% $ 50057 | 5 180.00
544 [Fire Alarm Devices-LABOR $ 360145 3501.45 2,800.00 2,800.00 8% $ 801.45{ § 280.00
IGF Room Build-outs & Bondlng/Cabling-
545 MATERIAL 5 3.201.29 3,201.29 3,100.00 3,100.00 7% 5 10129 ] § 310.00
IOF Room Bulld-outs & Bonding/Cabfing- .
546  [LABOR $ 480194 450554 4700.00 4,700,00 98% $ 10194] ¢ 470.00
547 |Overhead Electrical Rough-in-MATERIAL s 6,402.58 6A02.58 6,402.58 6,402.58 100% $ - i3 §40.00
548 Overhead Hectical Rough-in-LABOR $ 9,603.87 9,603.87 9,603.87 9,603.87 100% $ - < 96060
549 |in-Wall Electrical Rough-in-MATERIAL $ 5,602.26 580226 5,602.26 5602.26 00% 5 - |s 560,00
550 [laWall Elecricat Rough-in-LABOR $ 8,40339 8,453.39 8,403.33 8,403.39 100% s - |5 840.00
554 Install Sieeves-MATERIAL s 1,600.65 1,800.65 160065 1,600.65 100% £ - | 160.00
552 Instah Sleaves-LABOR $ 240097 2.400.97 2,400.97 2,400.97| 108% 5 - $ 240.00
553  [Suite Roughin - guest rooms-MATERIAL $ 36,084.58 36,094.58 38,084.58 36,084.58 100% H - 1$ 3,600.00
554  |Suife Roughin - gues{ rooms-LABOR 3 54,141,857 S4444.87 £4,144.57 54,141.87| 100% 5 - s 5,414.00
555  [Fire Stopping-MATERIAL 5 1,600.65 1,600.65 1,600.65 1,600.65{  100% 5 - |5 160.00
556 Fire Stopping-LABOR 3 240097 2400.97 240097 240097 100% $ - L 240.00
557 liigiht Fixture Installation/Finishes-MATERIAL | § £,801.54 4,801.9¢ 4,400.00 4,400.00 92% s 40194 ¢ 440.00
558 __ itioht Fiaure mstaflation/Finishes-L ABOR $ 7,202.81 7,202.91 ,500.00 £.500.00 90% 5 70201: $ 850.00
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AlA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 25
Contractor’s signed Certification is attached. APPLICATION DATE: 24252016
In tabulations below, amounts are stated to the nearest dollsr, PERIOD TO: 2/28/2016
Usc Columm 1 on Contracts where variable retainage for line items mwy apply. ARCHITECT'S PROJECT NO:
1114-1005-CCC Hotol
A B C 0 E F ] H t Jd K L
[WORK COMPLETED MATERIAL TOTAL
- ITEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
NO. SCHEDULED ORDERS SCHEDULED APPLICATION . [THIS PERIOD STORED AND STORED (mE TO FINISH RETAINAGE
VALUE VALUE F & G) MNOTIN TO DATE E-1}
. FORG) (F+G+H)
Branch Device Finishes & Trim Plates-
559 MATERIAL $ 1,600.65 1,600868 1,600.65 1,680.65 100% $ " $ 160.00
560 Branch Device Finishes & Trim Plates-LABOR | $ 240087 240097 2,400.97 240087 100% $ - $ 240.00
561 Fire Alarm Cabling-MATERIAL $ 5,502.26 560226 5,602.26 $,602.26 100% $ . $ 560.00
62 Fira Alerm Cabling-LABOR s 8,403.38 8,403.39 8,402.39 §,40338 100% $ - $ 8§40.00
583 TeleDsta Devices-MATERIAL $ 1,600.65 1,600.85 1,600,65 1,600.65 160% $ - $ 160.00
564 TeleData Devices-LABOR $ 240097 240087 2,400,957 240097 100% s - $ 240,00
Suite Device Fixture & Plates - guest rooms~
565 MATERIAL $ 7.20231 720291 720291 70291 100% $ - s T20.00
Suite Devico Fixture & Plates - guest rooms-
866 LABOR $ 10,804.36 10,8046 10,204,236 10,804.36. 100% $ - s 4,080.00
Laveal 12 o .00
567 Temporary Power & £igf hting-MATERIAL $ 8,259.40 6.289.40 6,289.40 5,289.40 100% $ . $ 629.00
5688  {Temporary Power & LightingL ABOR $ 9,434.10 943410 943418 9,424.10 100% 3 . $ 843,00
568 nstel Distribution Tubs-MATERIAL s AX34.7% A891.75 489178 4,891.75 100% $ - $ 483.00
570 Install Distribution Tubs-LABOR $ 7,337.83 7.337.83 TA37.63 73763 100% H - H 73400
571 Install Distribution Tub Interiors-MATERIAL L4 8,888.22 6.988.22 6.988.22 8958822 100% - - $ £53.00
572 Install Distrioution Tub Interiers-LABOR } 10,482.33 10,482.33 1048233 10,432.23 100% H - $ 1.048.00
573 Install Feeders-MATERIAL $ T687.04 7,687.04 7,687.04 7,687.04] 100% $ - $ 759.00
574 Install Feeders-LABOR $ 11,530.56 11,530.56 11,530.56 11530.56 300% s - $ 1,163.00
518 Bars & Honding-MATERIAL -1 698.52 £98.82 0.00] 0% $ 69882 $ -
516 Bars & BondingL ABDR s 104823 104823 0.00| 0% $ 1048231 $ -
%77 [Fire Alorm Devices-MATERIAL $ 2,008.47 2,006.47 1,800.00 1.800.00 5% $ 29647 8 180.00
518 Fire Alarm Devices-LABOR $ 3,144.70 3,144.70 2,800,00 2,800.00 89% $ MAT01 $ 280.00
10F Room Bulid-outs & Bonding/Cabling- :
578  [MATERIAL $ 2,79529 279528 2,795.28 2,79829 100% $ - i% 280,00
HDE Room Bulid-auts & Bonding/Catiing-
580 LABOR $ 4,192.93 4,182.93 4,192.93 4,192.93 400% $ - 18 419,00
581 Overhead Electrical Rough-in-MATERIAL s $,990.59 5,590.58 5,590.58 5,590.58 100% $ - $ 555,00
582 Overhead Elecirical Rough-in-LABOR 3 8,385.85 8,385.86 8,385.88 8,385.26 100% $ - s 839.00
583 In-Wall Electrical Reugh-n-MATERIAL $ 4,891.75 4,831.75 4,891.7¢ 4,891.75 106% $ - [3 439.00
584 In-Wall Blectrical RoughHn-lABOR $ 7,337.53 7337.82 733763 7.337.63 100% $ - $ 73400
585 Install Steeves-MATERAL $ 139754 139784 1,397.64 1.397.64 100% $ - $ 140,00
536 Inslall Steeves-LABOR — $ 2,096.47 2,096.47 2,096.47 2.096.47 100% $ - $ 210.00
587 Suite Rough-n - guest rooms-MATERIAL $ 56,084.58 36,094.58 36,094.58 36,094.58 100% $ - s 350800
588 Suite Rough-in - guest rooms-LABOR $ 53,141.87 54,141.87 54,141.87 54,141.87 160% $ g $ 5414.00
559 Fire Stopping-MATERIAL H 1,397.6¢4 1.38764 1,397.64 1.357.64; 100% $ - - 140.00
590 Fire Stopping-LABOR $ 2,056.47 2086.47 209647 2,096,471 100% $ . 1 210.00
591 Light Fixture Installation/Finishes-MATERIAL s 4,192.93 419293 3,800.00 3,800.00 1% $ 39293 § 380.00
592 Light Fixture Installation/Finishes-LABOR s 8,289 40 6,289.40 530000 5,800.00 2% 2 48940 | § $60.00
Branch Device Flinishes & Trim Plates- ’
533 MATERIAL 14 1,397.64 1,387.€4 1,397.64 1,397.84, 100% s - 3 140,00
94 franch Devics Finishes & Trim Plates-LABDR | § 203647 2,086.47 209647 2,096.47 100% s - $ 210.00
595 Fire Alarm Cabling- MATERIAL s 485178 4989175 4851.78 488175 100% $ - $ 489,00
596 Flre Alarm Cabling-LABOR s 7.337.63 733763 7.337.63 7.337.83 100% 5 - 3 734.00
557 TeteData Cevices-MATERIAL $ 1,397.64 139764 4,397.64 1,397.64 100% $ - $ 140.00
593 TeleDala Davices-LABOR -2 2,096.497 2,096.47 2,096.47 2,096.87 100% 3 ~ s 210.00
Sulte Device Fixture & Plates - guest rooms-
589 MATERIAL 3 6289.40 §,282.40 6,299.40 8,28540 1008% $ - H 629.00
Suile Device Fixture & Plates - guest rooms-
600 LABOR $ 9,434.10 9,434,106 9,434.10 243410 100% H - $ 943.00
Lavel 14 000
601 Tempotacy Power & Lighth TERIAL $ 5,458.81 6,488.21 6488.81 648531 100% $ - 18 £649.00
602 Temporary Power & Lighting-LABOR $ 9,733.21 $.13321 $,733.21 $,73321 100% $ - s §73.00




CONTIN U AT'ON SHEET AADOCUMENT G703 (nstuclipas o rovawso skie) PAGE | OF 21 PAGHS
[AIA Docament G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 25
Contractor’s signed Centificetion is atteched. APPLICATION DATE: 2/25/207%
Fln tabutations below, mmownts are stated 10 Lhe nearest doliar, PERIOD TO: 2/291204%
Use Cohumn I on Contracts where variable retainage for line iteras moy apply. ARCHITECT'S PROJECT NO:
1144-1005-CCC Hatel .
A B < ) E F G H 1 J K L
[WORK COMPLETED MATERIAL TOTAL
ITEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
NO. SCHEDULED ORDERS SCHEDULED APPLICATION |THIS PERIOD STORED AND STORED (¥ 75} TO FINISH RETAINAGE
VALUE YALUE F&G) HormN TODATE (E-b)
FORG) {F+G+H)
603 Instalt Dtstribution Tubs-MATERIAL $ 5,048.85 5,045.85 5,046.85 5,046.85 100% S » % 505.00
604 instal Distribution Tubs- LABOR H 1,570.28 757028 7.570.28 7,570.28 100% $ - $ 757.00
805 Instad Distribution Tub frtedors-MATERIAL % 7,209.78 720979 T,209.78 7,209.79 100% $ - $ 721.00
805 Install Distribution Tub Interfors-LABOR $ 40,814.58 10,314.63 10,614.68 10,81458 100% $ - H 1,081.00
€07 install Feeders-MATERIAL $ 7.930.77 7,930,77 793077 7,830.77 100% ] « § 753,00
€08 Instal Feeders-LABOR $ 11,896.1% 11,895.15% 11,895.15 11,896.15 100% $ - $ 1,190.00
663  [Bars & Boodi TERIAL s 720,98 72096 ‘o.00 0% S 72098 | S -
$10 Bars & Bosding-LABOR s 1,081.47 1,081.47 0.00 % $ 1081471 % -
611 Fira Alerm Devices-MATERIAL $ 2,152.94 2,162.34 1,500.00 1,500.00 83% $ 36294 8 180.00
612 Fire Alarm Devices-LABOR 3 3,244.40 32444 2,800,080 2,300,00 8%% 3 435401 % 28000
IDF Roorn Bulfd-outs & Bonding/Cabiing-
612 MATERIAL ’ $ 288331 289391 288391 288391 100% $ $ 268,00
IDF Roum Buitd-outs & Bonting/Cabling-
M4 LABOR ) $ 4232587 4,325.87 4,325.87 4328.87 100% $ . § 433.00
615 Cvernesd Electical Roughn-MATERIAL S 5,767.83 5,757.83 575783 5,767.83) 100% $ - $ 577.00
616 Overhead Elsctrical Rough-In-LABOR s 8.651.74 8,$51.74 B.651.74 8.651.74 100% $ - s 885,00
7 1n-Wall Electrical Rough-m-MATERIAL $ 5,046.85 5,046.35 504535 5,046,85 100% $ - $ 505,00
618 Hin-Wall Elsctrical Rough-In-LABOR $ 757028 757023 157028 1,570.28 100% $ - H 75780
819 nstall Slesves-MATERIAL $ 144158 1,441.35 1,A41.98 1,441.96 100% $ - $ 144.00
620  |insiall SlesvesL ABOR $ 216284 2,762.34 216294 2,162.94, 100% § -1 216.00
621 $ 36,094.58 36,094.58 36,094,58 3609458 100% 5 - s 3,609.00
:7-3 $ 5414187 5414187 54,141.87 54,141.87, 100% $ - $ 5.414.00
623 Flre Stopping-MATERIAL $ 144186 1,441.95 1441.58 1,441.96 100% $ - 3 144.00
s24 Firg StoppingLABOR $ 2,162.94 2,162.94 2162.94 216294 106% 5 - $ 216.00
625 Light Fixture InstaRation/Finishes-MATERIAL, H 4,325.87 432587 432587 432587 100% $ - $ 433,00
828 LEght Fixture Installation/Finishes-LABOR H $,488.81 $,488,81 6,488.81 6,488.91 100% $ - $ £49.00
Bronch Device Finishes & Trim Flates-
[:v44 MATERIAL $ 1,441.88% 1,44195 1,441.96 1,441.9% 100% $ - $ 144,00
628 granch Device Finishea & Trim Plotes-LABOR | § 216254 2829t 216294 2,162.94] 4100% $ - $ 216.00
629 Flre Alarm Cabling-MATERIAL s ~ 5.046.85 5,046.85 5,046.85 5,046.85 100% $ - 4 505.00
$30 Flra Alasm Cabling-LABOR $ 757024 7.570.28 757028 7,570.28 100% $ - $ 757,00
631 TeleData Devices-MATERIAL b 144196 144196 144198 1,441.9% 100% $ - $ 144.00
632 TeleDats Devices-LABOR $ 2162 2,152.94 2,152.34 2,152.94 100% $ - $ 21640
Sulte Device Fixture & Plates - guest rooms-
633 MATERIAL $ 6A480.81 $A88.81 6,488.81 6.488.91 100% $ - 5 £49.00
Eun‘te Device Fixture & Plates - guest rooms. '
£34 ILABOR s 9,733 9,733.21 9,733.21 873321 100% % - $ 873.00
Level 15 0.00
635 Temparary Power & Lighting-MATERIAL $ 6.527.75 6€.527.75 8.521.75 6,527.75 100% 5 . $ 653.00
636 Temporary Power & Lightng-LABOR $ 9.791.83 9,791.63 S,791.83 3,791.63 100% s - $ 9795.00
637 Install Distribution TubsMATERIAL s 507114 507794 507714 5,077.14 100% $ - $ 508.0¢
833 Ivstall Distibution Tubs-LABOR ¥ 7615.71 T,615.71 7.515.71 7.615.71 100% $ - H 762.00
839 Instell Distribution Tub Interlors-MATERIAL $ 725305 7,253.06 7,253.06 725308 100% $ - $ 725.00
640 tnstall Distribuion Tub Interlors-LABOR $ 10,879.59 10,879.59 10,578.58 10,879.59 100% $ - H 1,088.00
641 install Feedera-MATERIAL s 7,973.36 797236 7,978,368 T,978636 100% $ - - ‘798.00
$42 Instell Feaders-LABOR s 11,987.55 11,987.55 1146755 11,957.55 100% $ - $ 1,197.00
€43 Bars & Boading-MATERIAL $ 72531 725.31 0.00 0% $ 725311 % -
644 Bars & Bonding-LABOR s 1,087.38 1087.96 000 0% $ 1087961 $ -
45 Fire Algrm Devices-MATERIAL $ 2,175.92 247592 2,000.00 2,000.00 2% $ 175921 % 260.00
645 Fire Alarm Devices-LABOR $ 3,262.88 326308 310008 2100.00 95% $ 16388 | § 310.00
1DOF Room Bulld-outs & Bonding/Cabling- '
47 MATERIAL $ 250122 2,901.22 280122 2,801.22 100% S » 290.00
1DF Room Buiid-outs & Bonding/Cabling.
548 |LABOR 435183 435183 4,351.83 2351831  100% 1§ -1 43500




CONTINUATION SHEET

AIADOCUMENT G703 (Instructions anreverseeside) PAGE 1| OF 2 PAGES

AJA Dosument G702, APPLICATION AND CERTIFICATE FOR PAYMENT, covtaining APPLICATION NUMBER: 25
Contractot's signed Cortification is atteched, APPLICATION OATE: 202512016
In tabulations below, amounts arc stated to the nearest dollar. PERIOD TO: 212812016
Use Colomn 1 on Contracts where variable retainage for line Nems may apply. ARCHITECT'S PROJECT NO:
1144-1005-CCC Hotal
A =} c D E F ]G H 1 J K L
'WORK COMPLETED MATERIAL TOTAL
TEM DESCRIPTION OF WORK. ORIGINAL CHANGE REVISED FROM PREVIOUS FRESENTLY COMPLETED Yo BALANCE
NO. SCHEDULEQ ORDERS SCHEDULED APPLICATION |[THIS PERIOD STORED AND STOREOQ (T TO FINISI RETAINAGE
VALUE VALUE (F&G) M@OT N TOQ OATE E-N
FORG) (F=G+H)
649 Overhead Electrical Rough-in-MATERIAL $ 5,802.45 580245 $.802.45 380245 100% $ - s 580.00
€50 Owerhead Electdce! Rough-n-LABOR $ 8,703.67 8,703.57 8,703.67 8,703.67 100% $ - 3 870.00
$51 Ir-Wall Electrical RoughvinsMATERIAL $ 507744 $.077.14 507114 507714 100% $ - $ 508.00
&2 f-Wall Efectrical Rough-in-LABOR $ 761511 761578 7,615.71 761871 100% $ - $ /200
653 instafi Stecves-MATERIAL $ 1,850,561 1.450.6% 1.450.61 145061 100% $ - $ 14500
654 Install Steeves.LABOR $ 217592 217892 217592 2147582 100% 3 - 5 218.00
655 Sutte Roughn - guest rooms-MATERIAL $ 3600458 35,094.58 36,094.58 36,094.58 100% $ - $ 3,809.00
656 Suita Rough-in = guesl rooms-LABOR s $4.141.87 5244187 5414187 54,141.87 100% $ $ 5,414.00
857 Fire Stopping-MATERIAL 3 1,450.61 145061 4,450.61 1A450.61 100% s $ 145.00
658 Fire Stopping-LABOR s 2,175.92 217592 217592 2175.92 100% $ $ 218.00
659 Light Fixture Instaliation/Finishes-MATERIAL $ 4,351.83 435133 4,351.83 4,351.83 100% $ - $ 435.00
660 Light Fixture Mstaliafion/Finishes-LABOR 3 682778 6.527.75 €521.75 6,527.75 100% s . ¢ 653,00
iBranch Device Finishes & Trim Pistes-
661 MATERIAL $ 1,450.61 1450.6% 1,450.61 1,450.61 100% $ - $ 145.00
662 Branch Device Finishes & Trim Plates-LABOR | § 247592 217592 247592 247592 100% $ - § 218.00
663 Fire Alarm Cabling-MATERIAL 3 507714 5,077.1¢ 507714 5,077.14 100% $ - $ 506.00
864 Fire Alarm Cabling-LABOR $ 7.615.71 7,645.74 181511 7,615.74 100% $ . $ 78200
65 TeleData Devices-MATERIAL s 1,450.61 145061 1,450.61 1,450.61 100% 5 . $ 145.00
666 TelaData Devices-1 ABOR 3 2,175.92 2,175.92 2,37592 2,175.92] 100% s - $ 218.00
Sulte Device Faura & Plates ~ guest rooms-
G67 MATERIAL 6527.75 652775 6,527.75 6,527.75 100% s - % £53.00
Suite Dovice Fixiure & Plates - guest roomss
668 LABOR 9,791.63 9,791.63 9,741.63 9,791,623 100% $ $ 373.00
Level 16 0.00
669 Temporary Power & Li -MATERIAL 3 6,108.35 6,108.35 €,108.35 6,10835 100% $ = $ 811.00
70 Temporary Pewer & Ughting-LASOR $ 916253 9,96253 9,162.53 9,162.53 100% $ - 13 916.00
671 Install Distrivution Tuts-MATERIAL $ £750.94 475094 4,750.94 4,750.94 100% $ - $ A475.00
672 Instal Distribution Tubs{ ABOR $ 712641 742641 7,126.41 T126.41 100% s - $ 71300
673 Install Distibution Tub Interioes-MATERIAL $ 6,787.06 6,787.05 €,787.06 6,797.08 100% $ . s B73,00
674 nstall Distribution Tub Interfors-LABOR $ 10,180.59 10,180.59 10,180.52 10,180.59 100% $ - 3 1,018.00
678 Install Feeders-MATERIAL $ TABS.TT TAESTY TA85.77 TA85TT 100% $ . 5 747,00
676 install Fecders-LABOR $ 11,198.68 11,198.65 11,138.65 11,133.65 100% $ - 1§ 4,120.00
877 [Bors & Bonding-MAT ERIAL $ 678,71 5771 000 o% $ 67871 | § .
678 Sars & Bondiny OR $ 1,013.06 1,018.06 0.00 % $ 1018406 | $ -
679 Fire Alarm Devices-MATERIAL s 203812 203652 1,300,090 1,800.00 % S 23.421 S 180.00
€80 Fire Alarm Devices-LABOR $ 3,054.18 3,054.18 2,800.00 2,800.00 2% $ 25418 : $ 230.00
DF Room Bulid-ouls & Bonding/Cabling-
581 MATERIAL $ 271482 2,714.82 2,00000 2,000.00 4% $ 71882 | $ 20000
[IDF Room Suild-outs & Bonding/Cabling-
582 LABOR $ 407224 407224 4,000.00 4,000,500 98% $ 7228 | % 400.00
683 Qvarhead Efectrical Rough-in-MATERIAL s 5,429.85 §429.65 5429.65 5,429.65 100% $ - $ 543.00
684 Overhead Electrical Rough-In-LABOR $ B,144.47 B,144.47 8,144.47 8,144.47 106% 3 - 1 814,00
685 In"Wall Electrical Rough-In-MATERIAL ‘$ 4,750,944 475094 4,750.54 4,750,984 100% H . $ 4Y5.00
686 in-Wall Electricat Rough-n-LABOR $ T4 112641 T,428.41 712641 100% $ - $ TH3.00
88y Install Sleeves-MATERIAL $ 135741 1.357.41 135741 1.357.41 100% 3 - $ 136.00
888 Install Sieeves-LABOR ¢ 203892 203612 203612 2036.12 100% s - $ 204.00
589 Suite Rough-in - guest rooms-MATERIAL $ 36,054.58 36,094.58 35,004,58 365,004.58/ 100% $ - H 3,609.00
690  [Suite Roughin - quest ooms-LABOR s 54,141.87 $4,141.87 $3,141.57 seidar|  1w00% S - 1s 541400
891 Fire Siopping-MATERIAL $ 1,357.41 1357.41 1,357.41 135741 100% $ - $ 136.00
692 Fire Stopping-LABOR $ 2,035.12 203612 2,035.12 203612 100% $ - $ 20480
693 Light Fixture installation/Finishes-MATERIAL $ 4,072.24 4,07224 3,800,00 380000 3% § A28 ¢ 380.00
684 Light Fcture Instelistion/Finjshes-LABOR $ 8,108.35 6,108.35 5,800.06 580000 B% s 30835 | ¢ £80.00
Branch Device Finishes & Trim Plates-
895 }MATERIAL $ 1,357.41 1,357 .41 1 000,00 1,00050 T4% $ T4 S 100.00




CONTINUATION SHEET ARDO.CWENTGTO:S (nstuctons on reverse sigs)  PAGE § OF 2 PAGES

ALA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 25
Contractor's signed Certificetion is stiached. APPLICATION DATE: 2/25/2016
1n tabulations below, are stated to the acarest doflar, PERIOD TO: - 2292016
Usc Cotumn | on Contricts where variable retsinage for ling items may 2pply. ARCHITECT'S PROFECT NO:
1414-1005-CCC Hotel
A B C D X E F G H 1 J X L
WORK COMPLETED: MATERIAL TOTAL
reM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED Y BALANCE
NO. SCHEDULED QOROERS SCHEDULED APPLICATION [THIS PERIOD STORED AND STORED (1/E} T FINISH . RETAINAGE
VALUE VALUE F&G) (NOT IN TODATE (E-T)
FORG) (F+G+H)
896 Branth Device Finishes & Trim Plates-LABOR | § 2,036.12 2,038.12 1,800.00 1,800.00 88% $ 2361218 18080
637 Firs Alarm Cabling-MATERIAL $ 4,750.94 4,750.94 4,750.94 4,750.34, 100% $ - $ 475,00
898 Fire Alarm Cabling-LABDR $ 71268.41 712641 7,126.41 TATAL 100% $ - s T13.00
659 ToleDala Devices-MATERIAL $ 1,357.41 1357.41 §00.00 600.00 44% $ TSTA| § 60.00
700 TeleData Devicos-L ABOR $ 203612 2,038.12 1,000.00 1,000.00 AS% $ 103612 % 100.00
Susite Device Fixtiure & Plates - guest rooms.
701 MATERIAL $ 8,108.35 8,108.35 5,800.00 5800.00 95% $ 308351 8 580,00
Sulte Devite Fixture & Plates - ques! rooms-
T2 LABOR $ 9,162.53 9,162.53 8,500,00 £,500.00 9% 5 38253 § 880.00
Level 17 0.00
703 Temporary Power 8 Ughtlng-MATEﬁAL $ 6A490.56 6,290.56 6,450.56 £,480.56 00% . $ - $ 649.00
704  [Temporary Power & Lighting-LABOR $ 9,735.84 8,735.84 9,735.84 9,735.84 100% $ - $ 97400
705 Install Distribusion Tubs-MATERIAL $ 504821 5,048.21 50482% 5,049.21 100% $ .- $ 505.00
706 instal Distribution Tubs-LABOR H 757232 75732 757232 7.572.32 100% $ - 3 757.00
7 It Distribution Tub Interiors-MATERIAL, H 721173 721173 721173 1721473 100% $ - s 72100
708 InstaR Distribution Tub interiors-LABOR $ 1081760 10,817.60 10,017.60 10,817.60 100% $ - s 108200
708 Install Feoders-MATERIAL $ 7.832.90 7.832.90 7.93290 7.93290 100% $ v 3 T93.00
710 eaders-LABOR H 11.899.36 11.899.36 11,699.36 11,899.36 100% $ - $ 1,190.00
™ Bending-MATERIAL $ 2197 72117 0.00 0% $ AT s -
712 Bonding1ABOR $ 1081.76 1.081.76 0.00 0% $ 108176 | § -
"3 Fire Alarm Devites-MATERIAL 3 2183.52 2,163.52 1,500.00 1,800.00 3% $ I63821 % 180,00
714 Fire Alarm Devices-LABOR $ 324528 324528 . 2,800.00 2,300.00 5% $ 5281 S 280.00
1+ Room Bulld-cuts & Bonding/Cabling-
bat MATERIAL $ 288459 2,084.69 2,000.00 2.000.00 6% 1 88459 | % 200.00
1DF Room Bulld-outs & Bonding/Cabdling-
716 LABOR $ 4,237.04 432704 4,000.00 4,000.00 92% $ 32704 | 3 400.00
n7 Qverhead Electrical Rough-in-MATERIAL 3 5,769.39 5,769.39 5.769,33 5,769.39 100% $ - L) 577.00
718 (Overhead Electrical Rough-in-LABOR * -1 8,654.08 8,654.08 8,65408 8,854.08 100% $ - $ 865.00
719 In-Wail Electrical Reugh<n-MATERIAL H 5,048.21 504821 | 5,048.2 5,048.21 100% 1 - 5 505.00
720 In-Wal Electrical Rough-in-LABOR $ 757232 7,572.32 757232 757232 100% $ - s 75700
721 install Sleeves-MATERIAL $ 144238 1,442.35% 1,442.35 1y 100% $ - $ 144.00
722 Install Steeves-LABOR s 2,16352 2163.52 2,83.52 2,163.52 100% H - L 216.00
123 $ 36,094.58 36,004.58 36,094.58 36,004,558 100% 3 - $ 3,609,00
724 $ 54,141.87 54,141.87 5514187 54,181.87 106% ] - L4 5,414.00
725 $ 144235 1,442.35 144235 1,442.35 00% 3 - ¥ 144,00
726 Fire Stopping-LABOR $ 216352 218352 216352 2,163.52 100% $ - 5 216.00
7 Uight Fixture Instaliation/Finishes-MATERIAL $ 4,327,604 4327.04 4,000.00 4,000.00 92% $ 3zro4| s 400.00
728 Light Fidire Instailation/Finishes-LABOR $ 6,490.56 6,490.56 6,000.00 6,000.60 92% 3 480.56 | $ 600.00
Branch Device Finlshes & Taim Plates-
729 - |[MATERIAL % 1,442.35 1,442.35 1,200.00 1,200.00 a3% s 242351 § 120.00
730 Branch Davice Finishes & Trim Plates<LABOR | § 216352 215352 1,800.00 1,000.00 83% s 36B3IS2| S 180,00
™ Fire Alarm Cabfing-MATERIAL s 5,048.21 504823 504821 5,048.21 100% s - $ 505.00
732 Fire Alarm Cabiing-L ABOR -1 757232 TS 757232 152322 100% H . s 751.00
733 TaleData Devices-MATERIAL s 1,442.38 1.442.35 1,000.00 1,000.00 65% s a2351 % 100,00
734 TelsData Devicos-LABOR H 2,163.52 2163.52 1,400.00 4400.00 5% s 8352 | 8 140.00
Suite Davice Ficture & Pistes - guest rooms-
735 MATERIAL - s 8,430.56 6,480,56 5,800.00 5,800.00 B89% s 69056 | § 550.00
Suite Device Fixture & Plates - guest rooms-
736 LABOR $ 9,735.84 §,735.84 8,800.00 8,800.00 o0% $ 93584 | 5 880.00
Level 18 0.00
737 1 empotary Power & Lighting-MATERIAL s 580400 5,804.00 5,804.00 §,804.00 100% $ - $ §80.00
738 Tomporery Power & Lighting-LABOR 5 8,706.00 8,706.00 8,708.00 8,706.00 100% $ - $ an.oo
73 Instalt Dlstribution Tubs-MATERIAL s 435040 4,353.00 4,353.00 4,353.00 100% $ - $ 435,00
740 llostall Distribution Tubs-LABOR $ 5,528.50 652950 §,529.50 . Ao 852950 100% 1§ = s 853,00 ]
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AIA Docament G702, APPLICATION AND CERTIFICATE FOR PAYMENT, conmining APPLICATION NUMBER: 25
Contractor’s signed Certification is attached. APPLICATION DATE: 2252016
1n abulsions below, amounts are stated to the nearest dollar. PERIOD TO: 212812016
Usc Column ( on Conlracte where variable retsimage for line ftems may spply. ARCHITECT'S PROJECT NO:
1114-1005-CCC Hotel
A 8 ¢ D E F G H i J K L
IWORK COMPLETED MATERIAL TOTAL
TEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
NG SCHEDULED ORDERS SCHEDULED APPLICATION |THIS PERIOD STORED AND STORED (L6} TO FINISH RETAINAGE
VALUE VALUE (F&G) (NOTEBY TODATE (E-1)
FORG) (E+G~H)
4 Install Dstributicn Tub Interfors-MATERIAL 3 6,529.50 662952 6,522.50 6,529.50/ 100% s - $ 653.00
742 install U stribution Tub Intariors-LABOR $ 9,794.25 975425 9,794.25 8,784,25 100% H - $ 878.00
743 Install Feoders-MATERIAL s 7,980.50 7,980.50 7.980.50 7.980.50 100% $ - 1 798.00
744 |Install Feeders-LABOR 5 11.970.75 11,87075 11,870.75 11,870.75 100% H - 1 1.197.00
745 Bars & Bonding-MATERIAL s 72550 725.50 0.00 0% $ 725501 % -
746 Bars & Boad BOR 5 1,088.25 108825 0.00 % s 1088251 § -
747 Frg Alerm Devices-MATERIAL 3 2,178.50 217650 2,000.00 200000 a% H 17650 | & 200.00
748 Fire Alarm Dovices-LABOR 3 326475 326475 3.000.00 3,000.00 2% 3 24751 S 36080
1DF Room Bulld-outa & Bonding/Cabiing-
749 MATERIAL $ 2580200 290200 2,000.00 2000.00 63% s 902001 S 20000
IDF Room Bulid-outs & Bending/Cabiing-
750 LABOR $ 4235200 435300 4,000.00 4,000.00 92% $ as3no i s 400.00
ri Qverhesd Eloctrical Rough-in-MATERIAL $ 5,804,008 5.804.00 5,804.00 5,804.00 100% H - $ 580.00
752 [Overhead Electrical Rough-in-LABOR $ 8,706.00 8,706.00 8,706.00 8,708.00 100% $ - $ 871.00
752 In-WaH Electrical Rough-in-MATERIAL $ 5,078.50 5,078.50 5,078.50 5,078.50 100% s - $ 508.00
754 In-Wall Electical Roughdn-LABOR $ 781175 7617.75 7.817.75 7.617.75 100% $ - 4 76200
758 Install Steeves-MATERIAL $ 1A451.00 145100 1,451.00 1,454.00 100% | $ - $ 14500
758 Install Sleeves-LABOR e $ 2,176.50 2,176.50 2,176.50 2,176.50 100% $ - 8 218.00
757 |Sulic Roughdin - guest raoms-MATERIAL H 368,004.55 38,094.58 36,094.58 36,094.58 100% $ - $ 3,609,00
758  [Sulte h-n - quest rasms-LABOR $ 54,341.87 54,141.87 54,1473.87 54,1187 100% $ . $ 5414.00
759 Fire Stopping-MATERIAL $ 1451.00 1.451.00 1,451.00 1,457.00 100% 5 - $ 145.00
750 Fire Stopping-LABOR $ 2,176.50 2,176.50 2,176.50 2,176.50 100% $ - $ 218.00
761 Light Firture Instailation/Finishes-MATERIAL $ 435300 4.353.00 3,000.00 3.,000.00 89% $ 135300 | § 300.00
762 Light Fixture Installaton/Finishes-LABOR $ 6,529.50 6,529.50 5,000.00 §,000.00 T% s 152050 | ¢ 500.00
Branch Device Finishes & Trim Plates«
™3 MATERIAL s 1,451.00 1,461.00 1,000.00 1,000,060/ 69% $ 45100 | 8 160.00
764 Branch Device Finlshes & Trim Plates-LABOR | § 2176.50 2176550 200000 200000 92% $ 17650 | & 200.00
765 Fire Alarm Csbling-MATERIAL H 5,078.50 $,078.50 $.078.50 5,078.50 100% $ - $ 505.00
766 Fire Alarm Cahbling-LABOR $ 7617.7% 17.817.73 7651775 7,617.75; 100% 1 - $ T62.00
7867 TeleData Dovices-MATERIAL s 1451.00 145100 1,30000 1,100.00 6% $ 35100 | S 110.00
768  |TeleData Dovices-LABOR $ 2,178.50 2,178.50 1,800.00 1,800.00 83% $ aese | ¢ 180.00
Suite Devica Fixture & Flates - guest rooms- T
769 |MATERWAL . $ 6,529.50 6,529.59 8,000.00 6,00000)  s2% s 52850 | § §00.00
Suite Device Fixture & Plates « gquest rooms- .
™ LABOR s 9,79425 9,794.25 9,000.08 9,000.00 32% s 79425 § 900.00
Energizing Panels / System Lavels 7 thru 18-
m MATERIAL 5 2,176.50 2,176.50 2,176.50 2,176.50 100% $ - H 218.00
Energlzing Panels / System Levels 7 thar 18-
72 LABOR $ 326475 326475 3,264.75 328475 100% $ - H 326.00
Lave! 19 0.00
73 {Temporary Powsr & Lighting-MATERIAL $ 611785 6,117.65 6,117.65 6,117.65 100% $ - $ £92.00
174 Temporury Power & Lighting-LASOR $ 9,17648 9,176.48 9,176.48 9,17¢.48 100% $ - $ 91a.00
775 Instail Distridution Tubs-MATERIAL 5 475847 475847 4,758.17 4,758.17 100% $ - $ 47600
e Instali Distribution Tubs-LABOR $ 7,131.26 7,131.26 7,137.26 113726 100% $ - $ T14.00
nr install Distiution Tub Interors-MATERIAL 5 6,797.39 6,787.28 6.797.39 5,787.39 100% $ - $ €80.00
778 install Distribution Tub Interiors-LABOR s 10,1%8.09 10,193.09 10.196.09 10,%96.09 100% $ - ] 1,020.00
b} install Feeders-MATERIAL $ 747743 747713 TATTA3 147743 100% $ .- H 74900
T80 instell Feeders-LABOR H 11,215.6% 11,21568 11,295869 11,215.69] 100% s - $ 1,122.00
781 Bars & BOHMTERIAL s 879.74 67974, 9,00 0% H 678.74 | § -
782 Bars & BondngLABOR $ 1,019.61 41,0199 0.00 0% 5 101961 | $ -
763 Fire Alsrm Devices-MATERIAL $ 2,039.22 2,039.2 2,09.00 2,000,00 98% $ B2l 20000
784 Flro Alarm Davices-LABOR $ 3,058.83 3,058.83 3,000.00 3,000.00 28% $ 5883 ) % 100,00
IDF Room Burlkh-outs & Bonding/Cabling-
785 MATERIAL $ 2.718.96 271896 2,000.00 2,000.00 28% $ 71896 | § 200,00
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|ATA Diocument. G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 25
|Contractor's signed Certification is attached. APPLICATION DATE: 202512016
n tabalations below, amotmts are etated to the nesrest doliar, PERIOD TO: 229/2016
Use Colnmn ! on Contracts where varfable retainage for line items may apply, ARCHITECTS PROJECT NO:
1114-1005-CCC Hotel )
A B8 C D E F G H { J ) ¥ L
. ) WORK COMPLETER MATERIAL TOTAL
ITEM : PESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
ND. SCHEDULED ORDERS SCHEDULED APPLICATION |THIS FERIOD STORED AND STORED (1/E) TO FINISH RETAINAGE
YALUE ' VALUE F&G) (NOT IN TO DATE (E-1)
FOR G) (F+G+H)
OF Rgom Buld-ouls & Bonding/Cablinge
786 LABOR $ 4,078.43 407843 4,000.00 4,000.00 98% $ 18433 § 406,06
187 Overtiesad Electrical Rough-n-MATERIAL $ 5437.91 54375 5437.91 543791 160% $ - % 544,00
788 Querhead Elactrical Rough-n-LABOR $ 8,156.87 8,156.87 8,156.87 8.156.87 100% $ - |5 £816.00
788 In-Wafl Electrical Rough-in-MATERIAL - 4,758.17 475647 4,758.17 4,758.17 100% $ » 4 476.00
790 |in-wafl Slectrical Rough-inLABOR s 713726 713726 7,137.26 713728 100% $ - |8 714.00
791 instafl Sleeves-MATERIAL $ 1,359.48 1,35348 135948 135948 10% $ - % 136.00
92 [ instoll Sleaves-L ABOR s 203822 203822 2,038.22 203922 100% s - s 20400
793 Suile Rough-In » guest rooms-MATERTAL $ 36,004,58 36,004.58 36,094.58 35,094.58 100% $ . $ 3,609.00
794 Suits Rough-in - guest rroms-LABOR $ 54,141.37 54,141,587 54,141 87 54,141.87 100% $ . $ 5414.00
795  |Fire Stopping-MATERIAL $ 1,359.48 1,35948 1,359.48 1,358 48 100% $ - $ 13600
796 Fire StoppingLABOR $ 2,039.22 2,039.22 2,039.22 203522 100% 1 - |$ 204,00
797  |Uight Fixture Instellation/Finishes-MATERIAL s 407842 4,078.43 4,000,600 : 4,000.00 8% s 7843 | $ 400.00
798 tight Fixture Instaliation/Finishes-{ABOR $ 6,117.65 6,117.65 6,000.00 §,000.00 98% $ 117.65| & 600,00
Branch Device Finishes & Trim Plstes~ . .
798 MAYERIAL $ 1,359.48 1,359.48 1,000.00 1.000.00 4% $ 35848 106.00
800 Branch Device Finishes & Trim Plates-lABOR | § 203922 203922 2000.00 2,600.00 98% $ /22| 20000
801 Firo Alsmm: Cabling-MATERIAL $ A758,17 4,758.17 A4,738.17 4,758.17 100% s - s 476.00
882 Fire Alarm Cabling-LABOR $ TA3r26 713726 7,137.26 T7137.26 100% s - $ 714,00
02 TeleData Devices-MATERIAL s 1,25948 1,35948 1,100.00 " 1,100.00 8% $ 258481 8§ 11000
804 TelsData DevicesLABOR $ 2,038.22 2,03%.22 1,800.00 1,800.00 8% $ 233.2|8 180.00
Suite Device Fixture & Plates ~ guest rooms
805 MATERIAL : $ BATTES 6117685 6,000.00 8,000,00 88% $ 17851 % £00.60
Suite Davice Fixture & Platas - guest roms- .
205 LABOR s 9176.48 917548 £,000.00 4,000.00 8% 1 2 17648 | & 890,00
i Level 20 0.00
807 Temporary Power & Lighting-MATERIAL s 624283 524293 6,242.93 6,242.93 100% $ - s 624.00
808 Temporary Pawer & LightingL ABOR $ 8,364.39 9,364.39 9,364.39 9,354.39 100% $ - H 938.00
809 install Distribution Tubs-MATERIAL $ 4,85581 4,855.61 4,855,861 .4,855.61 100% $ - s 486,00
810 tnstall Distdbution Tubs-LABOR $ 728342 7.283.42 7.283.42 7.283.42 100% $ - $ 723.00
811 instaB Distribution Tub Interiors-MATERIAL ;-1 6,936.58 6,936.5% 6,936.59 6,936.59 100% $ » $ £94.00
812 Install Distribution Tub Interiors-LABOR $ 10,404.88 10,404.88 10,504.58 10,404.88 1M0% $ L 1,04000
813 nstall Feeders-MATERIAL $ 7,.630.28 783025 7.830.25 7.630.25 100% $ - $ 763,00
814 Install Feaders-LABCR $ 1144537 1144537 41,445.37 11.845.37/ 100% $ - $ 1,145.00
818 Bars & Bonding- MATERIAL $ 691,66 68368 0.00 0% $ 69366 | § -
816 Bars & Banding-L ABOR s 1,040.49 1,040.49 0.00 0% $ 104049 | $ -
M7 Fire Alarm Devices-MATERIAL s 2,080.98 . 2,080.88 2,000.00 2,000.00 85% $ 8038 | $ 200.00
818 Fira Alarm Devices-LABOR s 312146 3,121, 3,000.00 3,000.00 9% $ 12146 $ 300.00
IDF Room Bufid-outs & Bonding/Cabing-
819 MATERIAL s 277464 2,77454 2,000.00 2,060.00 2% $ TIAB4 | S 20800
1DF Room Build-oute & Bonding/Cablng-
820 LABOR ’ $ 4,161.95 416198 4,000.00 4,000,600 B% S 16185 | § 400.00
k.7 Overhead Electricsl Rough-in-MATERIAL $ 5548.27 5,548.27 5,549.27 5.543.27 100%. $ - s 555.00
822 Overhead Electrical Rough-in-LABOR $ 8,322.91 832391 832391 8,323 100% s - $ 832,00
823 In-Wall Electrical Rough-in-MATERIAL $ 4,855.61 4,855.61 4,855.61 4,855.61 100% L - $ 486,00
824 nWeall Elatiricst Rough-iLABOR s T,28342 7.283.42 7.28342 728342 100% $ - s T28.40
825 Instad Sleovas-MATERIAL $ 1,387.32 1,387.32 1387.32 1,387.32 100% 5 - $ 138.80
826 Install Sleeves-LABOR $ 2,080,982 2,030.98 2,080.98 2.980.98 100% s - $ 208.00
827 [Sute - rooms-MATERIAL $ 36,004.58 36,094.58 3609458 36,294.58 100% $ - $ 3,809.00
828 Suite n - guest rcoms-LABOR $ 54,141.87 54,141.87 54,141.87 54,141.87 100% $ - § 541400
829 Fire Stopping-MATERIAL b 4 128732 438732 4,367.32 1,387.32 100% $ - $ 138.00
830 Fire Stopping-LABOR $ 2,050.88 2,080.98 208088 2,080.98 100% $ - $ 208,00
83 Light Fixture instafiation/Finishes-MATERIAL $ 4,161.95 418195 4.000.08 4,000.00 96% 3 16195 § “W0.00
832 Light Fidure instaflation/Finishes-LABOR $ 524293 624293 8,000.00 800000 6% s 28293 % £00.00 |

i
i



CONTINUATION SHEET

MADOCUMENT G703  (Inmiructions onreveise Sigs) PAGE 1 OF 2 PAGES
ATA Document G702, APFLICATION AND CERTIFICATE FOR FAYMENT, containing APPLICATION NUMBER: 25
Contractor's signed Cerrifieation is attached. APPLICATION DATE: 22512016
In mbulstions below, are stated 10 the nearest dollar. PERIOD TO: 2/29/2016
1js¢ Column [ on Contracts where variable retainage for line items may apply. ARCHITECTS PROJECT NO:
1114-1005-CCC Hotel
A B c o] E £ G H ! 4 « L
IWORK COMPLETED MATERIAL TOTAL
TTEM OESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETEO % BALANCE
NO. SCHEDULED ORDERS SCHEDULED APPLICATION. |THIS FERIOD STORED AND STORED {1/E) TO FINISH RETAINAGE
VALUE VALUE F&G) NOT N TODATE {E-B
FOR G) F+G+H) .
Branch Device Finishes & Trim Plates-
833 MATERIAL s 1.387.32 1,387.32 1,000.00 1,000.00 72% $ 3|732 | 8 10000
B34 Branch Device Finishes & Trim Plales4 ABOR | § 2,080.98 2,480.99 2,000.00 2,000.00 96% $ 8098 | $ 200.00
835 Fire Alarm Cablng-MATERIAL $ 4,055.61 4,855.61 ~ 4,855.81 485561 100% $ - $ 488.00
B36 Fire Alarm Cabling-L ABOR 5 7,283.42 7.283.42 TR83A42 728342 100% s - $ 728,00
837 TeleData Devices-MATERIAL 5 1387.32 138732 1,100.06 1,100.00 79% $ @732 ¢ 110.00
838 TeleDals Devices-LABOR s 208092 208098 1,800.00 1,800.00 8% s 28099 § 180.00
Sulte Device Fixture & Piates - guest rooms-
838 MATERIAL $ 624293 6,24293 §,000.00 6,000.00 6% $ 242931 8 600.00
Suile Device Fxture & Plates - guest rooms-
840 LABOR s 9.364.39 9,364.39 4,000.00 9,000.00 96% $ 34331 8 $00.00
Leval 21 0.00
23] Tamnporary Power & Lighting-MATERIAL $ 6,435.33 6,435.33 6,435.33 SAIS 100% $ . < 644,00
842 Temporary Power & Lighting-LABOR $ 9,653.00 9,653.00 8,653.00 9,653.00 100% H ‘ $ 965.00
843 Instell Distribution Tubs-MATERIAL s 5,005.26 500526 5,005.26 $,005.26 100% H - $ 501.00
844 install Distribution Tubs-LABOR $ 7.507.89 7,507.89 7.507.89 7.507.89 100% $ - $ 751,00
845 Install Distribution Tub Intorlors-MATERIAL $ 715037 7,150.37 115037 7.150.37 100% s - $ 715.00
846 Install Distribution Tub Interiors-LASOR $ 10,725.56 10,725.56 10,725.56 10,725.56| 100% $ - $ 1,073.00
84y Install Faoders-MATERIAL $ 786541 7,86541 T,86541 7,865.41 100% s - $ 787.00
348 Instaft Fesders-LABOR H 1,788.11 11,7981 11,7981 11,798.11 100% $ - $ 1,180.00
849 Bars & Bonding-MATERIAL $ 71504 715.04. 0.00 0% § 7504 | § -
850 [Bars&Bon LABOR $ 1,072.56 1,07258 0.00 0% H 107256 | & -
851 Fire Alarm Devices-MATERIAL $ 214511 2,145.11 2,000.00 2000.00 3% s 4517( 8 200.00
852 Fira Alarm Devices-LABOR $ 3,217.67 321787 3,000.00 3,000.00 93% $ 217674 § 308.00
IDF Room Bulid-outs & Bonding/Cabfing
853 MATERIAL $ 2860.15 2,360.15 2,000.00 2,000.00 70% $ 860145 | & 200.00
I0F Room Build-outs & Bonding/Cabling+
as4 LABOR $ 429022 4,290.22 4.000.00 4,000.80 93% 5 23022 |8 400.00
255 - |Overhead Electrival RoughHin-MATERIAL $ §72030 5,720.30 5,720.30 572030 100% s - $ 572.00
856 Qvortosd Eleciieal Rough-in-LABOR $ 8,580.45 B.580.45 9,580.45 8,580.45 100% s - H 858.00
&57 In-Wal Electrical Rough-in-MATERIAL $ §005.28 500528 500526 5.005.26 100% $ ~ $ 501,00
859 In-Wal Electrical Rough-in-l ABOR s 7,507.89 7.507.28 7.507.29 7.507.8% 100% $ - § 751.00
853 Install Steaves-MATERIAL $ 1,430.07 1,430.07 1,430.07 1430.07! 160% $ - $ 143,00
880 instal mu_gon S $ 214511 2145.11 2,145.11 214511 100% $ " -1 215.00
861 Sulte Rough-in - guest fooms-MA_T_g_RlAL ] 36,094.58 36,094,538 38,004.58 36,094.58 100% $ . $ 3,809.00
862 Suite Rough—h - Suest rooms-LABOR. $ 54,141.87 54,141.87 54,141.87 54,141.87 100% $ - $ 541400
863 Fre Stopping-MATERIAL -1 1,43007 1.,430.07 1,430.07 1.436.07 100% 11 - $ 143,00
864 Fire Stopping-LABOR - i $ 2,145.11 214511 214511 2,145.11 100% $ - < 21500
- Light Fixture Instsifalion/Finishes-MATERIAL % 4,290.22 4,290.22 4,000.00 4,000.00 93% s 290221 § 400.00
866 Light Fixture Instaflation/Finishes-LABOR $ 6/435.33 543533 500000 6,00000 9% s 4035331 8 800.00
Branch Device Finishes & Trim Plates~
867 MATERIAL $ 1,430.07 143007 +,000.00 1,000.80 70% s 43007 | $ 100.0¢
868 Branch Device Finishes & Trim Plates-LABOR | § 2,145.11 234511 2,060.00 2,000,00 83% § 1451411 § 200.06
869 Fire Alarm Cabling-MATERIAL $ 5,005.26 5,005.25 500526 500526 W0W6% $ - S 501.00
870 Fire Alarm Cabling-LABOR s 7.507.89 7.507.8% 7,507.89 7,507.89 100% $ - 3 T51.00
871 TelaData Devices-MATERIAL s 4,430.07 1430.07 1,100.60 1,100.00 % $ 33007 § 110.00
872  |TeleData Devices-LABOR $ 2,445.11 214511 1,800.00 1,800.00 84% S 34511 % 480.00
Suite Dovice Fixture & Plates - quast rooms-
875 MATERIAL $ 643533 543533 6,000.00 £,000.00 92% 13 43533 | § 600,00
[Sire Device Fedure & Plates - guest rooms-
874 LABOR $ 9,653,00 9,653.00 4,000.00 9,000.00 93% $ 85300 | ¢ 900.00
Level 22 0.00
875  {Temporary Power & Lighting-MATERIAL s 635492 6354.92 6,354.92 §,354.92]  100% $ - | s 63500
876 __|Temporary Power & Lighting-L ABOR s $,532.19 453239 9,532.39 9,532 38 100% 5 - $ 95300
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ALA Document G702, APPLICATION AND CERTIFICATL FOR PAYMENT, containing

APPLICATION NUMBER: 25
Conlractor's signed Certification is attached, APPLICATION DATE: 212512016
In tabulatioe below, amounts arc stated to the neorest dollar, PERIOD TO: 22002016
Use Coluran | an Contracts where variable retainage for fioe iteins may apply. ARCHITECT'S PROTECT NO:
1114-1005-CCC Hotaf
A B c o E F <} H ! J K L
WORK COMPLETED MATERIAL TOTAL
ITEM DESCRIPTION GF WORK CRIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
NOC. SCHREDULED CRDERS SCHEDULED APPLICATION |THIS PERIOD STORED AND STORED /&y TO FINISH RETAINAGE
YALUE VALUE (F&G) MNOT IN TO DATE E-D
FORG) F+G+HD
:irg fnatall Distribition Tubs-MATERIAL $ 494212 494272 434272 494272 100% s - 5 454.00
878 Install Distribution Tubs-LABOR $ 741408 7,41208 741408 TA14.08 100% $ - $ 74100
379 Tnstall Distribution Tub (nteriors-MATERIAL $ 7,061.03 7.081.03 7,061.03 7061.03 100% $ - $ 766.00
880 Instslt Distibution Tub Imeriors-LABOR $ 10,581.54 1059154 10,591.54 10,591.54] 100% $ - & 1,859.00
381 Install Feeders-MATERIAL s T.762.132 776713 78713 27,767.13 100% 3 ® 3 700
882 Instal Feeders-LABOR $ 11,650.68 | ¥1,650.69 41,650.69 11,650,69 100% S - $ 1,165.00
883 Fars & Bonding-MATERIAL $ 706.10 708.10 0.00 0% $ 70610 | § -
834 Bars % Bondi BOR s 1,059.15 1,0589.15 0.00 0% S 1058951 ¢ .
885 Fire Alarm Dovices-MATERIAL $ 241831 2118.31 1,000.00 1,000,00 47% 3 111831 § 100.00
388 Fire Alarm Devices-LABCR $ 317745 317748 3,000.00 300000 4% $ 17746 | & 300.00
IDF Room Builli-outs & Bonding/Cabling- .
897 MATERIAL $ 282441 2,824.41 2,000.60 2,000.00 1% $ 824411 % 200.00
IDF Room Build-outs & Bonding/Cablng-
BB8 LABOR $ 423652 423662 4,000.00 4000.00 4% $ 23662! S 400.00
889 Overhgad Elactrical Rough-in-MATERIAL, $ 5,848.02 5,648.82 564882 5,648.82 100% $ . 3 565.00
830 Qverhead Electrical Rough-n-LABOR $ 847323 BATI23 847323 8,473.23 100% $ - 1 847.00
8531 In-Wsll Electrical Rough-n-MATERIAL $ 4942712 494272 4,942, 72 494272 100% $ . L 494.00
892 In-Wali Eloctries! Rough-in-LABOR 5 741408 721408 7.414.08 741408 00% $ - L 741.00
893 Instail Sleeves-MATERIAL $ 141221 141221 1,41221 1,41221 00% $ - $ 14100
894 Inswsll Sleoves-LABOR $ 2,118.31 211831 211831 21184 100% $ . s 21200
895 [Suite Rough-in - guest rooms-MATERIAL % 36,094.58 36,084.58 35,694,58 36,094.58 100% $ -~ |$ 3,609.00
896 |Suite Rough-in ~ quast rooms-LABOR $ 54,141.87 54,141.87 54, 14187 54,141.87 100% s - 3 5,414.00
B9Y Fice Stopping-MATERIAL $ 141221 141221 141221 1,412 100% S, - |8 141.00
898 Flre Stopping-LABOR $ 211831 241831 2118.31 21181 100% $ - 3 21200
898 Light Fixiure nstafiationinishes-MATERIAL $ 4,238.62 4238.82 4,000.00 4.000.00 94% $ 236621 % 400.00
900 Light Flxture Instalation/Finishes-LABOR $ 6,354.92 €,354.92 6,000,00 8,000.00 94% $ 354921 % £00.00
Branch Device Finishes & Trim Plotgs-
901 MATERIAL 4 141221 141221 1.060.60 1,000.00 "M% $ 412211 % 100.00
902 Branch Device Finishes & Trim PlatesLABOR | $ 211831 211821 2.000.60 2,000.00 4% $ 11821 | § 200.00
903 Firs Alarm Cabing-MATERIAL s 494272 454272 494272 484272 100% s - $ 439400
904 Fite Alarm Cabling L ABOR $ 741408 T.414.08 7414.08 741408 100% s - $ 741.00
908 TeoleDsta Devices-MATERIAL $ 141221 141221 sA1z21 141221 100% $ . s 141,00
906 ToleDsata Davices-LABOR $ 211831 211831 2118 15N 100% $ - H 212.00
Suite Device Fixture & Plates - guesi rooms-
907 MATERIAL 635492 6,354.92 £.£00.00 6,000,00 34% & 35492 § 600.00
Sutta Devica Fixture & Plates - guest rooms.
908 LABOR 953239 5,532,395 9,600,008 9,000.00 94% $ 5239 % 900.00
Level 23 0.00
S09  [Temporary Power & LIGhURg-MATGRIAL $ 641048 6.410.48 6,41048 6410.48]  100% s - 18 641,00
910 Temporary Power & Lighting-LABOR $ $,615.73 8,615.73 9,615.73 9,515.73 100% $ - s 96200
911 Install Distribution Tubs-MATERIAL s 4,98593 4,985,93 498593 4358593 100% $ - 3 439.00
812 Tnstall Distribuion Tubs-LABOR s 7,47890 TATE.80 7,478.90 7,478.90 100% $ - $ 748.00
813 fnstall Distribution Tub Imeriors-MATERIAL $ 712276 712278 T1.122.76 72276 100% $ v § 712,00
914 Insiall Distribution Tub Interiors-LABOR $ 10,684,14 10,684.14 10,584.14 10,664.14| 100% % - 1% 1,068.00
915 Install Feaders-MATERIAL s 7.835.04 783504 T7.835.04 7.835.04 100% $ - $ 78400
s Instell Feeders-LABOR 5 1275256 11,752.56 11,752.56 11,752.56 100% $ - $ 1,175.00
917 Bars & Bonding-MATERIAL $ T12.28 T12.28 0.00, 0% s 71228 1 § -
918 $ 1,068.41 1,068.41 0.00 0% s 106841 | 5 -
919 $ 2,136.83 213683 200000 2,000.00 94% s 13683 | 8 200,00
820 s 3.205.28 3.205.24 3,000.00 3,000.00 948% % 205241 % 300,00
DF Room Bulld-outs & Bonding/Cabling- i
kred MATERIAL 3 204910 284910 2500.00 2,000.68 n% $ 849,10 | $ 200.00
IDF Room Build-outs & Bonding/Cabling- ’
‘922 LABOR $ 4.2713.66 4,273,656 -4,000.00 4,000.00f 94% b 27366 | & A400.00




CONTINUATION SHEET

AADOCUMENT G703 (nstructions on raverse 8ids) PAGE 1 OF 2 PAGES
AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, coutnining APPLICATION NUMBER: 25
Contractor's sipned Cortification is stteched. APPLICATION DATE: 2252018
In tabutations helow, amounts arc statod to the nearest dollar, PERIOD TO: 2129/2016
Use Column I on Contracty where variable retainage for line items may spply. ARCHITECT'S PROJECT NO:
1144-1005-CCC Hote!
A 8 C D E F G H | J K [N
WORK COMPLETED MATERIAL TOTAL
EM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
NO. SCHEDULED ORDERS SCHEDULED APPLICATION |THIS PERIOD STORED AND STORED (1/E TO FINISH RETAINAGE
VALUE VALUE {F&G) NOTIN TO DATE {E-D
FORG) (F+G+H)
923 [Overhead Elecidcal Roughin-MATERIAL $ $.698.21 5698.21 5898.21 568821 100% $ . $ 570.00
824 [Overnaad Electrics! Rough-In-LABOR 1 8,547.31 8,541 M 8,547.31 8,547.31 100% $ - $ 855.00
825 inWall Electrical Rough-in-MATERIAL $ 4.985.93 496553 498583 498593 100% $ - $ 458.00
526 in-Wall Eloctrical Roygh-4n-LABOR $ 7,478.90 747883 747880 TATES0 100% s - $ 748,00
927 nsiall Skeeves-MATERAL $ 1,424.55 1,424.58 1,424.55 1,A24.55] 100% $ . $ 142.00
928 Jirstall Sleeves-LABOR $ 2,136.83 2,138.83 2,136.83 213683 100% $ . 3 214,00
929 Sutte Rough-in « gues! rooms-MATERIAL s 36,094.58 36,094.58 35,094.58 36,094.58 100% E - $ 3809.00
98 Suite Rough-in . quest reoms-LASOR $ 54,141.87 54,941,687 54,141.87 54,141.87 100% $ . } $414.00
931 Fire Stopping-MATERIAL s 1,424.35 142455 1,424.55 1,424.55 100% $ - $ 142.00
932 Fire Stopping-LABOR $ 2,136.63 2,136.83 2,135.83 2,136.83 100% $ . } 214,00
33 Light Fixture Installation/Finishes-MATERIAL 3 4273.66 427365 4,000,00 4,000.00 4% $ 27386 | § 400.00
934 Light Fixture installation/Finishes-LABOR $ 641048 8,410.48 6,000.00 6,000.00 94% s 41048 | $ $00.00
Branch Davica Finishes & Trim Plates«
935 MATERIAL $ 1,424.55 1,424.5% 1,000.00 1,808.00 T0% $ 42455 | § 100.00
936 rBranch Device Finishes 8 Trim Plates-LABOR | $ 2,136.83 213683 2,000.00 200000 aU%n $ 13683 $ 200.00
837 Fire Alarm Cabling-MATERIAL $ 4,985.93 490553 4,585.93 498583 100% § - s 493.00
938 Flre Alarm Cabling-LABOR $ 7478.90 T.473.90 TAT8S0 7.478.90 100% s - 4 749,00
239 TeleData Devices-MATERIAL $ 1,424,585 1,424.55 1,080.00 1,000.00 70% $ 424551 § 100.00
840 TeleData Davicos LABCR $ 2,136.83 2,136.83 1,800,00 1,800.00 BA% s 336834 ¢ 185.00
Suite Device Fixturo & Plates - guest raoms-
941 MATERIAL s 6,410.48 6,410.48 6,000.00 5,000.00 4% $ 41048 | § £90.00
Suite Device Fixture & Platas - guest rooms-
842 LABOR $ 9,615.73 9,618.73 9,000,00 ,000.00 94% $ 61573 | § 800,00
Level 24 000
543 {Temporary Power & Lghing-MATERIAL $ 6,932.45 6.932.45 6,93248 633248 100% $ - | $ 693.00
o944 Temporary Power & Lighting-LABOR s 10,398.69 10,398.69 10,338.69 10,398.68 100% $ . $ 1.040.00
945 Ins1ali Disirfoution Tubs-MATERIAL s 53NN 5,391.81 539191 5391.9% 100% $ - $ £39.00
948 Install Distrioution Tubs-LASOR S 8.087.87 8,067.87 8,087.87 8,087.87 100% s - $ 80800
947 Install Distribution Tub Interlors-MATERIAL $ 7,702.73 7,102,723 7,702.73 7,702.73 100% } . $ 770.00
48 Instali Digtribution Tub Inferiors-L ABOR s 14,554.10 1155410 11,558.10 11.554.10 100% s - 1 1,15500
949 Instalt Feeders-MATERIAL ) 8ATI01 8473.01 8.473.01 8.473.01 100% $ - $ 847.00
950 Install Feeders-|LABOR $ 12,709.51 12,709.51 12,709.51 12,709.51 100% $ - H 1,271,00
951 Bars & Bondi ATERIAL $ 7m0z 770.27 0.00 0% 1 7| s .
952 __8_:31'3 & Bonding-LABOR $ 1,15541 1,155.41 0.00 0% $ 1,15541 | ¢ -
953 Frre Alacm Devices-MATERIAL s 231082 2,310.82 2.000.00 2,000.00 B7T% § el s 200.00
354 Fire Alarn Devices-LABOR $ 348623 346623 3,008.00 3,000.00 8% $ 46623 { $ 300.60
IDF Room Bulld-outs & Bonging/Cabling-
955  |MATERIAL $ 3.081.09 3,081.08 3,000.00 3,000.00 % $ B0 S 300.00
IDF Room Build-cuts & Bonding/Cabling: ’
956 LABOR H 4,621.64 4621.63 4,000.00 4,000.00 7% s 621841 § 400.00
957 Overhead Blectrical Rougn-in-MATERIAL 3 6,162.19 6,162.19 8,162,119 6,162.19 100% $ - $ 618.00
958 COverhead Electricel Rough-n-LABOR % 924328 924328 924328 9.243.28 100% $ - $ 924,00
95 In-Wall Electrical Rough-in-MATERIAL - 5,391.91 5391.91 5391.91 £391.91 150% s - s 539,00
960 In-Wall Electrical Rough-int ABOR $ 8,087.87 8,087.87 8,087.87 8,087.87 100% $ - $ 809.00
861 Install Sleeves-MATERIAL $ 1,540.58 1.540.55 1,540.55 154058 100% $ - $ 154,00
962 instatl Steeves-LABOR $ 2,310.92 231082 231082 2,310.62 100% s - $ 231.00
$63 Suhe Rough-In - guest rooms-MATERIAL 3 - 36.094.58 36,094.58 36,094.58 35,094.58 100% $ - $ 3.609.00
9654 tSuﬂe Roughin - guss! rooms-LABOR, $ 54,144,587 54,1487 54,141.87 54,141.87 100% $ . $ 414,00
965 [Fire Stopping MATERIAIL s 1,540.55 1,540.55 1.540.55 1,540.55 100% $ ~ § 154.00
466 Fire Stopping-LABOR $ 2,310.82 231082 231082 231082 100% $ ~ $ 231.00
6T Light Fisture instafiation/Finishes-MATERIAL $ 4,521.64 4,621.64 4,000.00 4,000,00 07% H 62164 s 400,00
S68 Light Fixiure instaliston/Finishes-LABOR s 693248 6,932.46 6,000.00 6,000,00 B7% s 83246 | $ &30.00
Branch Device Finishes & Frim Plgies- ,
969 !MATERIAL 3 1,540.58 1,540.5% 0.00 0% $ 1,540.55 | $ »




CONTINUATION SHEET

AlA DOCUMENT G703  ({instuctions onreverseside) PAGE ¢t OF 2 PAGES
AJA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 25
Contrector’s signed Certification is attached. APPLICATION OATE: 2252046
In tabulations below, amounts are stated to the nearest dollar, PERIOD TO: 2232016
Use Cotumn [ on Comtracts where variable retainage for ling items may apply, ARCHITECT'S PROJECT NO:
1114-1005-CCC Hotel
A B [+ [} E F G H 1 J K L
[WORK COMPLETED MATERIAL TOTAL
ITEM DESCRIPTION OF WORK. ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
NO. SCHEDULED ORDERS SCHEDULED APPLICATION §THIS PERIOD STORED - AND STORED @/E) TO FINISH RETAINAGE
VALUE YALUE F&G) NOTIN TO DATE (E-H
FOR G) (F+G+H}
s70 Branch Device Finigshes & Trim Plates-LABOR | $ 2.310.82 231082 0.00 0% $ 2310821] % -
ar Fire Alarm Cabling-MATERIAL $ SN 53M.91 $.39191 53911 100% $ - $ 539.00
972 Fire Alarm Cabling-LABOR $ 8,087.87 £8,087.37 8,087.87 §,087.87 100% $ - $ 80800
973 |ToleDatn Devices-MATERIAL $ 1,540.55 1,540.5% 1,000.00 1,000.00 65% $ 540551 § 400.00
a74 [TelaDota Devices-LABOR $ 2.310,82 231082 1,800.00 1,800.00 8% $ 57082 | § 180.00
Suile Device Fixture & Plates - guest rooms-
s |MATERIAL - " $ 6,932.46 693245 0,00 0% $ 6,53246 | § -
Suite Device Fixture & Plates - guest rooms-
a76 LABOR 3 10.396.69 10,398.59 0.00 % $ 1039869 $ -
Level 25 0.00
7 Term Power & ti ATERIAL $ 6,009.82 6,009.82 6,009.82 6,009.82 100% $ - $ 601.00
qr8 Temporary Power & Lighting-LABOR $ 9,014.74 9,014,724 9,014.74 901474 100% s . 3 906406
s instiall Distribution Tubs-MATERIAL $ 4,674.3% 4,674.31 4,674.31 4,674.31 100% 3 - $ 487.00
984 Instail Distribution Tubs-LABOR $ 7.011.46 7,011.48 7.011.46 7.011.48 100% S - 3 100
a81 Instait Distribution Tub Interfors-MATERIAL s 667758 6,677.58 567758 6,877.58 100% s - s 688.00
a8z Install Distribution Tub interiors-LABOR $ 10,016.37 10,018.37 10,016.37 10,016.37 100% $ - $ 1,002.00
853 nstait Feedars-MATERIAL 3 7,34534 7,34534 734534 7,345.34 100% s - s 735.00
884 $ 11,018.01 14,018.0% 11,0181 11,018.01 160% $ . - 3 1,102.00
9.8s s 661.76 667.76 0.00 % $ 66776 | $ -
98¢ $ 4,001.64 1,001.64 0.00 0% ¥ 1001841 § .
987 $ 2,003.27 2,003.27 1,800.00 1,800.00 90% s M3271 % 186.00
88 $ 300491 3,004.91 2,800.00 2,800.00 93% $ 204311 ¢ 28000
288 $ 2571.03 287103 2,200.00 220000 az% $ 4103 | $ 220.00
IDF Room Byild-outs & Bonding/Cabling- .
890 LABOR $ 400655 4,006.55 4,000.00 400000 100% $ 655] % 400.00
951 Overhead Electrical Rough-In-MATERIAL 1 §,342.07 534207 534207 5,342.07 100% $ - $ 534,00
982 Overhead Elecirical Rough-in-LABOR $ 8,013.10 8,013.10 85,1310 8,013.10 100% $ - s 21,00
993 In-Wall Eiectrical Rough-n-MATERIAL $ 457434 4,674.31 4674.31 467431 100% $ - -1 457.00
994 in-Wal Electricsl Rough-n-LABOR 3 7.011.48 7,011.46 7.011.46 7,011.46 100% 3 - $ 70100
995 nstad Sleeves-MATERIAL $ 1,335.52 1,335.52 133552 133552 100% $ - $ 13400
496 Insial Sleeves-LABOR s 200327 200327 200327 200327 100% $ - $ 200,00
997 Suita Rough-in - guest reoms-MATERIAL $ 36,094.58 36,094.58 3609458 36,054.58 100% s - s 3,609.00
238 Suite Rough-n - rooms-LABOR s 54,141.87 2414187 54,141.87 5£.141.87 160% $ - $ 5,414.00
999  [Fire Stopping-MATERIAL s 123552 4,335.52 133552 133552 100% $ - $ 134.00
1000 Fire Stopping-LABOR $ 200327 200327 200327 2,003.27 100% $ - 4 20000
1001 Light Fixture instaliation/Finishes-MATERIAL $ 4,008.55 4,006.55 3,500.00 3,500.00 87% $ 506551 % 350,00
1002 Ligit Ficture Instaiiation/Finishes-LABOR $ 6,009.82 ©,009.82 5,200,00 5200.00 87% $ 80982 8 52000
Branch Device Finishas & Trim Piates-
1003 MATERIAL $ 1,335.52 1,335.52 700.00 700.00 52% $ 635521 ¢ 70.00
1004 Branch Device Finishes & Trim Plates-LABOR | § 2,003.27 200327 1,600.00 1.000.00 50% s 100327 | $ 100,00
1005  |Fire Alarm Cabling-MATERIAL $ 4874.31 4,674 4,674.31 467631 100% $ - 13 467.00
1006 Fire Alarm Cabling-LABOR. $ 7,011.46 7,011.46 7011486 7.011.48 100% s - $ 701.00
1007 TeloData Dovices-MATERIAL $ 133552 1,335.52 1,000.60 1,000.00 5% $ 33552: & 100.00
1008 [TeleData Davicos-LABOR 3 2,003.27 2,00327 1,800.00 1,800.00 80% $ 2032718 150.00
Suite Device Fixdure & Plates - guest rooms-~
1008 MATERIAL $ 6,009.82 6,009.82 5,000.00 5,000.00, 3% $ 1,00082 | $ 500.00
Suite Device Fixture & Plates - guest rooms-
1010 LABOR $ 9,018.74 9,014.74 8,000.00 8,000.00 89% ¥ 1014741 § 800,00
Level 26 0.00
1011 Tempm Power & Lighting-MATERIAL s 8,242.93 6,242.33 6,000.00 8,000.00 96% $ 24293 | § 500,00
1012 |Temporary Power & Lighting-LABOR 3 8.364,39 9,364,279 8,400.00 8,400.00 0% $ 96433 § 840.00
1012 Install Distdbution Tubs-MATERIAL $ 4,855.61 4,855.61 0.00 % $ 4355611 8 -
1014 __|install Distribution Tubs-LASOR $ 728342 728342 T L] 0% 3 728342 | § -
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AJA Document G702, APPLICATION ANO CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 25
Contmactor's signed Certification is attached, APPLICATION DATE: 2126/2016
In bulations below, amounts are stated 0 the nearest dollar, PERIOCO TO: 2/29/20%6
Use Colurnn T on Contraces where variable retainage for ling items may apply. ARCHITECT'S PROJECT NO:
1114-1005-CCC Hotel
A 8 < >] E F G " I J K L
IWORK COMPLETEQ MATERIAL TOTAL
ITEM OESCRIPTION OF WORK ORIGINAL CHANGE REVISEO FROM PREVIOUS PRESENTLY COMPLETEDR % BALANCE
NO- SCHEDULED ORDERS SCHEDULEO APPLICATION  THIS PERIOO STORED AND STORED [495] TO FINISH RETAINAGE
VALUE YALUE Fag NOTIN TO DATE E-T)
FORG) (F G+ H)
1015 Instatl Distribution Tub Interiors-MATERIAL $ 8,836,589 6,836.58 0.00 o% $ 6,93659| $§ -
1016 Install Distribution Tu interiars-L ABOR $ 10,404.88 10,404.828 0.00 % $ 1040488 | S -
1017 Install Feoders-MATERIAL $ 763025 7,630.25 5,500.00 5,500.00 2% s 213025] ¢ 550.00
1018 natel) Feedars-L ABOR $ 11,445.37 11,445.37 8,500.00 8,500.00 74% s 2945371 8 450,00
1018 lsars & MlnEMATERIAL $ 693.66 893.6€ 2.00 0% $ 63366 | § -
1028  [Bers & Bonding-LABOR $ 1.04049 1,040.43 0.00 0% $ 104049 1 § -
1621 Flre Alarm Devices-MATERIAL $ 2,080.58 2,080.98 2,000,00 2000.00] - 96% $ 80981 $ 200.00
1022 |Fire Alamm Devices-LABOR $ 312148 312146 3,060.00 3,9¢0.00 26% $ 121461 5 300.00
IDF Room Build-outs & Bonding/Cabling-
1023 MATERIAL s 277454 277464 0.00 0% $ 217454 1 § -
1DF Room Build- outs & Bonding/Cabling-
1024 LABOR. 5 418135 416195 0.40 0% $ 416195 | ¢ -
1025 Qverhead Electrical Rough-in-MATERIAL $ 554927 454927 554927 §,549.27| 100% % - $ 555.00
1026  [Ovarhead Electrical Rough-n-LABOR H 8,323.91 8,32391 832391 832391 100% $ - $ 83200
1027 n-Wall Eloctrical Rough-in-MATERIAL 5 4,855.81 4,855.61 4,855.61 485561 100% 5 - $ 486.00
1028 n-Wall Elactrical Rough-n-l ABOR $ 7,283.42 7.283.42 7.28342 728342 100% L] - $ 728.00
1029 Install Sleeves-MATERIAL 5 1.387.32 1,387.32 138732 1,387.32] 100% 5 - $ 139.00
1030 |instal SleevesLABOR 14 2,080.98 2080.94 2,080.98 2,080.98 100% E - $ 208.00
1031 |Suite Rough-in - guest rooms-MATERIAL H 35094.58 36,084.5% 3609458 36,094.58 100% $ - |$ 3,609.00
1032 Suite Rough-in - guest raoms-LABOR s 54,141.87 54,141.87 58,141.87 54,141.87 100% s - $ 5414.00
1033 Fire Stopping-MATERIAL $ 1,387.32 1,387.32 1,387.32 1.387.32 100% $ - $ 139.00
1034 Fire Slopping-LABOR $ 2,080.98 2,08088 2,080.98 2,080.98 100% $ - $ 208.00
1035 Light Fixdture insiatiation/Finishes-MATERIAL $ 4,161.95 4,161.85 2,000.00 2,000.00 48% H 2181395 ] ¢ 200,00
1036 Light Fixture insielistion/Finishes-LABOR s $,242.93 6,242.93 3,000.00 3,000.00 48% $ 324293 | 8 300.00
JBrench Devico Finishes & Trim Fiates-
1037 MATERIAL $ 1,387.32 1,387,32 000 0% $ 1,38r321 § -
1038  {Branch Devica Finishes & Tim Pletea-LABOR | $ 2,080,853 2,080.98 . 000 0% $ 208038 $ -
1039 |Fire Alarm Cabling-MATERIAL $ 485561 4,855,619 4,055.61 485561 100% $ - s 486.00
1040 Fire Alarm Cab¥ng-LABOR $ 7,28342 7,28342 7,283.42 7.283.42 100% s - $ 728.00
1041 TeteData Devices-MATERIAL $ 138732 1,387.22 600.00 600.00 43% $ 787321 85 €0.00
1042 [TeleData Devices-LABOR $ 2,080.98 2,080.58 1,000.00 1,000.00 48% H 1080981 § 100.00
Sude Device Fixture & Plates - guest rooms-
1043 |MATERIAL s 6,242.83 6,242,833 0.00 0% $ 6242331 8 .
Suite Device Fixture & Plates - guest rooms-
1044 |LABOR $ 9,364.39 9,364.2% 0.00 0% $ 936439 | $ -
Level 27 Q.00
1045 [Temporary Power & Lighting-MATERIAL H 6,540.67 6.580.67 6,300.00 6,300.00 96% $ 290,67 | § 530.00
1046 Termporary Power & Lighting-LABOR $ 9,886.00 9,880.00 9,000.00 $,000.00 Nn% $ 886.00 | & 900.00
1047 nstall Distribution Tubs-MATERIAL H S.126.07 512807 200000 2,000.00 g% $ 312607 | § 200.00
1048  [Wristall Distribution Tubs-L ABOR H 7,889.11 7,688.11 3,000.00 3,000.00 39% $ 488911 | § 300.60
1049 Inntall Distribution Tub interlors-MATERIAL 5 732296 72286 3,00000 3,000.60 1% s 432296 | § 300.00
1050 |install Distribution Tub interlorsL ABOR $ 10,984.44 10,984.44 5,000.9¢ 5,000.00 A6% s 5884441 8 §00.00
1651 |install Feeders-MATERIAL $ 8,055.26 8,085.26 6,000.00 6.000.00 4% H 205526 | $ 600.00
1952  |install FeedersLABCOR s 1208289 1208239 9,000,00 9.000.00 74% $ 3082089 | $ 900.00
1053 fing-MATERIAL $ 732.30 73230 0.00/ % 5 RLW | S .
1054 ling-CABOR H 1,098.44 1,098.44 0.00 0% 5 108884 | -
1055 Fire Alarm Devicos-MATERIAL L 218689 2,196.39 2,000.00 2,000.00 N% $ 15689 | § 200.00
1055 Fire Alarm Devices-LABOR 5 329533 3,.295,33 3,000.00 3,000.00 M% $ 28533 % 300.00
IDF Room Bulld-outs & Banding/Cabling-
1057 3 252318 292918 0.00 % H 29218 | 8 .
IDF Room Build-outs & Bonding/Cabling~
1058 $ 439378 425378 0.00 0% s 439378 | § -
1059 ead Electrical Rough-in MATERIAL $ 5,85837 585837 %,858.37 5358.37 100% $ . $ 586.00
1060 {Overhead Electrical Rough-in-LABOR $ 8,787.55 878755 _.3,787.58 8.787.55 100% $ ~ 13 873.00 1"
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AlA Document G702, APPLICATION AND CERYIFICATE FOR PAYMENT, conmaining APPLICATION NUMBER: 25
Contraciars signed Certification t¢ attsched. APPLICATION DATE: 212512016
To tabulations below, amounts are siated to the nearest dollar. PERIOD TO: 21292016
Use Column § on Contracts where varisble retsinage for ling itams may apply. ARCHITECT'S PROJECT NO:
7114-1005-CCC Hotel
A B [+ ] E F 151 H I N K .
'WORK COMPLETED MATERIAL TOTAL
TFEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED EROM PREVIOUS PRESENTLY COMPLETED % BALANCE
NO. SCHEDULED ORDERS SCHEOULED APPLICATION  [THIS PERIOD STORED AND STORED (/E) TO FINISH RETAINAGE
VYALUE VALCE &G} (NOTIN TO DATE (E-T}
FORG) (F+G+H)
1061 In-Walf Electrical Rough-in-MATERIAL 1 512607 512807 512607 5126.07 100% $ = s 513.00
1062  inwal Eleetrical RougheinLABOR H 7,683.11 768911 768911 7.685.11 100% $ - 3 769.00
1063 insial Sleoves-MATERIAL s 148458 146459 1,464.53 1,464.58 100% 3 - $ 148,00
1084 Install Sleeves-LABOR 3 2,196.89 2,196.8% 2,196.88 2.136.8 100% $ - s 220.00
1065  [Suite Rough-n - guest raoms-MATERIAL 3 36,094,583 36,094.58 3608438 '36.,094,58 100% $ - s 3,609.00
1066 Suite Rough-n - gu&stmms-lﬁBOR $ 5414197 54,141.87 5414187 54,141.87 100% L - $ 5,414,00
1067 Fite Stopping-MATERIAL s 146459 1,464.59 1,464.59 1,464.59 100% $ - $ 146.00
1068 Firc Stopping-LABOR 3 218559 219689 29689 2.196.89 100% 3 - s 220,00
1063 |Lighl Fixture Insiallation/Finishes-MATERIAL $ 4,333.78 4,393.78 2,200.00 1,000.00 3,200.00 3% L 19378 $ 32000
1070 [Lighl Fidure Insisliation/Finishes-LABOR 3 6,590.67 6,590.67 3.300.00 2,000,600 5,300.00 80% 3 1290671 % 530.00
Branch Device Finishes & Trim Plales~ '
107 MATERIAL L 1,464.59 146459 1,200.00 1,200.00 8% ] 26459 | § 12000
1072 Branch Device Finishes & Trim Plates-LABOR | $ 2,196,89 2,196,388 1,800.00 1.800,00 2% $ 39689 | & 180.00
1073 Fire Alarm Cabling-MATERIAL $ 5,126.07 512607 5126.07 5,126.07 100% $ - $ 513.00
1074 Fire Alarm Cabling-LABOR 5 7,688.11° 7,889.11 7,589.11 7,689.11 100% $ - s 769.00
1075 TeleDsta Devices-MATERIAL $ 1A464.58 146453 70000 500.00 1.200.00 2% s 264591 ¢ 420.0¢
1076 ToloDsta Devices-LABCR $ 2,196.89 2,198.89 1,100.00 70000 120000 82% s 33%6891 % 180.00
Suite Davice Fixture 8 Plates - guest rooms-
1077 MATERIAL $ 6,580.67 6,590.67 659067 6.530.67 100% 3 - - £59.00
Suite Devica Fixture & Plstas - guest rooms-
1078 LABOR $ 9,856.00 9,888.00 9, 586.00 9,886.00 100% 3 . $ 938.00
Levoi 28 0,00
$07¢ [Tem Powar & U TERIAL $ 801768 6,017.68 5,000.00 1,017.6% 6,017.68 100% S - s 802.00
1088  |[Temporary Power & Lightmg-LABOR s 9,026.53 9,026.53 8,000.00 1,026.53 9,028.53 100% H - $ 903,00
108% Instali Distribution Tuts-MATERIAL H 468042 4,68042 2,000.00 2.680.42 4580.42 100% $ - $ AS8.00
1082 [lnstsll Distribution Tube-LABOR $ 7,020.63 7,020.63 3,000,00 4,020.63 7,020.63, 100% s - $ 70200
wa Install Distribution Tub h MATERIAL $ £,886.32 6,686.32 6,686.32 8,885.32] 100% 3 - $ £65.00
1084  |Install Distribetion Tub Interfors-LABOR -4 10,029.48 10,029.48 0,029,468 10,029.48 100% 3 - $ 1403.00
1085 Install Foedors-MATERIAL $ 735485 7,354.95 4,000.00 3,354.95 T,354.95 100% - - $ 735.00
1088 {nstall Feaders-L ABOR 5 1103242 11,032.42 6,000.9¢ 5,032.42 1103242 100% 5 - s 1,183.00
1087 fgsm & Bonging-MATERIAL $ 668.63 668,63 0.00 0% 4 668.63 | § -
1088 les & Bonding- ABOR 3 1,002.98 1,002.95 0.00 0% s 1,002351 § -
41083 Fire Alarm Devices-MATERIAL 3 2,005.90 2,005.90 1,800.00 20530 2,805.90 100% $ - s 201.60
109 [Fire Alsrm Devices-LABOR 5 3,008.84 3,008.84 2,800.00 208.34 3,008.94 100% $ - $ 301.0¢
IDF Room Buiidwuts & Bonding/Cabling-
1091 MATERIAL s 2,674.53 267453 2009.00 2,000.00 75% s 67453 ] §. 200.00
IDF Room Build-outs & Bonding/Cabling~
1082 LABOR . H 401179 401179 4,008.00 4,000.00 100% $ 1n7m|$ 400.00
1093 Overhizad Eiecirical Rovgh-n-MATERIAL 1 5,349.05 5349,05 5,349.05 5,349.05 100% H - $ £35.00
1094 {Overhesd Electital Rough-n-LABOR $ 802358 8,023.58 8,023.58 £,023,58 100% $ - i$ 89200
1095  in-Wal Elecirica! Rough-in-MATERIAL $ 4,680.42 4,580.42 4,680.92 4,680.42| 100% $ - 3 45800
1098 In-Wall Elestical Rough-In-LABOR $ 7.,020.63 7,020.63 7,020,863 7.020.83 100% $ - 1) 702.00
1097 Install Sleevas-MATERIAL $ 1,337.26 1,33726 1337.26 1,337.26 100% $ - $ 134,00
1088  |insiall SleevesL ABOR $ 2,005.90 200590 250590 2,005.30 100% s - 3 201.00
1099 [Suile Rough-in - guest rooms-MATERIAL $ 36,0458 36,094.58 36,084,58 35,094.58 100% s - $ 3,603.00
1100 Sulte Rough-int - guast rooms-LABOR H 54,141.87 54,141.%7 54.141.87 54,141.87 100% 5 - $ 541400
10 fFire Stopping-MATERIAL $ 1,337.26 123726 560.00 500.00/ 4,000.00 75% $ 372 | § 100.00
1102 Fire Stopping-LABOR $ 2,005.50 2,005.20 700.00 700.00 1,400.00 T0% H 60550 | § 140.00
1103 Light Fixtute Installaticn/Finishes-MATERIAL s 401179 401179 2,000.00 1,000.00 3,000.001 5% $ 1,011.79 | $ 300.00
104 Light Fidure Installation/Finishes-LABOR $ 6,017.69 6,017.69 3,000.00¢ 2000.00 5,000.00 a% $ 101762 | % 500.00
{Branch Device Finlshes & Trim Plales~ .
1108 MATERIAL % 1,337.26 133736 133728 133726 100% $ . $ 13400
1108 [Branch Device Finishes & Trim Plates-LABOR | § 2,005.90 2.0D5.50 2,005.90 2005.90 100% H = I3 201.00 |
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ATA Document G702, AFPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 25
Contractor’s signed Centificetion is attuched. APPLICATION DATE: 212512018
In tabulations bokow, amounts ane stated (o the nearest doller, PERIOD TO: 2/28/20186
Use Columm 1 on Contracts whers variable retainage for line items muy apply. ARCHITECT'S PROJECT NO:
1114-1005-CCC Hotol
A 8 c o] E F G H ) 3 K L
WORK COMPLETED MATERIAL TOTAL
ITEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREYIOUS PRESENTLY COMPLETED % BALANCE
NO. SCHEDULED ORDERS SCHEDULED APPLICATION  [THIS PERIOD STORED AND STORED (1/E) TO FINISH RETAINAGE
VALUE VALUS F & G) NOT IN TODATE (E-D
. FOR G} (F+G~H)
1107 Fire Alarm Cebling-MATERIAL $ 468042 4,680.42 468042 4,580.42 1W00% s - s 468.60
7108 Flre Alamm Cabling-LABOR $ 7,020.63 7,020.63 7,020.82 702053 160% $ - $ 702,00
1109 ToleDats Devices-MATERIAL $ 133726 1,337.26 1,000.00 100.00 1,100.00 82% s 23726 3 110.60
1110 TeleDatz Devices-LABOR $ 2,005.90 2,00590 1,800.89 1,800.00 20% $ 20590 | $ 160.00
Sulte Device Fixture & Plates « guest rooms~
M1t MATERIAL $ 6,017.69 6,017.69 6,017.69 801749 100% - - s 02400
Sulte Device Fixture & Plates - guest rooms- ,
1142 |LABOR s 9,026,53 9,026,53 9,026.53 9,026.53 100% 1 - $ 903.00
Level 29 0.00
1113 [Temporary Power & Lighting-MATERIAL $ 6,236.76 623678 §,000.00 236.76 6,236.76 100% $ - $ 624.00
1114 Temporary Power & Lighting-LABOR $ 9,355.14 9,355,114 9,000.60 35514 9,355.14 100% $ . $ 835,00
111§ install Distribution Tubs-MATERIAL $ 4,850.81 4,850.81 2,000,200 285081 4,85081 100% & - $ 48500
1116 instal Distribution Tubs-LABOR $ 622 27622 3,000,006 427822 127622 100% § - $ 72800
117 nstall Distrivution Tub Interfors-MATERIAL $ 6,929.73 6,929.73 6,923.73] 6,929.73 100% $ . s £93.00
1118 Insial Distribution Tub Intedors-LABOR $ 10,394,60 10,384.60 19,394.60 0,394.60 100% $ - s 1,039.00
113 install Feeders-MATERIAL % 7,6227T0 162270 4.000.00 362270 7.622.70 100% $ - $ 762.00
129 Install Feeders-LABOR $ 11,434,06 11,434.06 6,000,00 543406 11,434.06| 100% $ . $ 1,143.00
1421 Bears & Bonding- MATERIAL $ 692.97 6592.87 0.00 0% $ 652871 § -
1122 Bars & ing-LABOR. S 1,039.46 1.839.46 5.00 0% $ 1039496 | $ -
1123 Fire Alarm Devices-MATERIAL $ 2,07892 207892 2,078.92! 2,078.92 100% $ - $ 208.00
1124 Fire Alarm Devices-LABOR $ 311838 3,118.38 311838 311838 100% $ - $ 312.00
ICF Room Build-outs & Bonding/Cabling- - )
1125 MATERIAL $ 2,771.89 277182 2,060.00 2,000.00 T2% $ M3 s 20000
IOF Room Bulid-ouds & BondingfCabling-
1126  |LABOR $ 4,157.84 4,157.84 4,000.00 4,000.00 6% $ 157.84 | ¢ 400.00
1127 [Overhead Blactrica) Reugh-in-MATERIAL $ 5543.79 554379 5543.78 5,543.79 100% $ . § 554.00
1128 [Overhead Eloctrical Rough<n-LABOR s 8,315. 831568 8,31568 831568 100% $ - s 33208
123 In-Wall Electrical Rough-n-MATERIAL s 4,850.81 4,850.81 4,850.81 4,850.81 100% s - % 48500
130 In-Wall Electrica) Rough-in-{ ABOR $ 721822 727622 721622 7.276.22 100% 5 - $ 724,09
1131 Install Steaves-MATERIAL $ 1,38595 1,385.85 1,38585 1,385.95 100% s - $ 139.00
1132 [insiyll Sleeves-LABOR $ 2,078.92 207852 207892 2,078.92 100% $ « |3 208.00
1133 Sulte Rough-in - guest roomse- MATERIAL s 36,0958 36,084.58 36,094.58 35,094.58 100% % - 3 3,608.00
1134 Suita Rough-in - guest rooms-LABOR s 54,141.87 54,%41.87 54,141,87 54,141.87 100% $ - $ 5414.00
135 Fire Stopping-MATERIAL $ 1,385.95 1,385.85 50000 500.00 1,000,080 7% $ 38695 § 100,00
1136 Fire Stopping:LABOR $ 2078.92 207882 70000 76000 1,400.00 6% $ 67652 | § 140.00
1137 jLight Fixture Installaborn/Finishes-MATERIAL $ 415784 4,157.84 2,000,680 1,000.00 ’ 3,000.00 % $ 115784 % 300.00
136 Ugtt Fidure InstallatiorFinishes-LABCOR $ 6,236.76 8,236,726 3,000.00 2,000.00 5,000.00 0% $ 123676 | $ 500.00
Branch Device Flnishes & Trim Flsles-
139 |MATERIAL s 1,385.95 1,385.95 1,385.951 1,38535]  100% $ - 18 139,00
1140 Branch Device Finishes & Trim Plotes-LABOR | $ 2,078.92 2078.92 2078.92 207692 100% $ - $ 208.00
1141 Fire Alarm Cabling-MATERIAL % 4,850.81 4,85¢.21 4,350.81 485081 100% $ - s 485.00
1142 Flre Alarm CabRng-LABOR s 7271622 727622 TaT622 127822 100% $ - 3 728.00
1143 TelaData Devices-MATERIAL s 1,385.95 1,28885 4,660,00 100.00 1.100.00 3% $ 285851 8 110.00
1144 |TeleData Devices-LABOR -1 2078.92 2,078.82 2,600.00 2,000.00 85% $ 7892 ¢ 200.00
Suite Deviee Fixture & Plates - guest rooms=
1145 MATERIAL s 8.236.78 6,236.76 §236.76 6236.76 100% s - H 624.00
Suite Device Fixture & Plates - guest rooms-
1146 LABDR s 9.355.14 9,355.14 9,355,144 9,355.14 100% $ - $ 936.00
Leave! 30 0.00
1147 |Temporary Power & Lighlina MATERIAL $ 6,380.09 6,380.09 8,000.00 330.08 £,380.09 100% $ - $ 638.00
1148 Temporary Power & Lighting-LABOR $ 9,570.13 9,570.13 8,000.00 57013 8,570.13 100% 3 - s 957,00
1149 Instait Distridution Tubs-MATERIAL $ 498229 4,962.20 2,000.00 2362.29 4,86229 100% s - s 496,00
1150 nstal Distibution Tubs-LABOR s 7,443,454 7,443.44 3,000.00 4,443.44 T443.44 100% 1 - s 73400
1151 linstall Distrisution Tub Interiors-MATERIAL $ 7,088.93 70889 7,088.99( 7,088.99 100% $ . $ 799.00 |
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AIA Documert G702, APPLICATION AND CERTIFICATE FOR PAYMENT, contsining APPLICATION NUMBER: 25
Contractor’s signed Certification is attached. - APPLICATION DATE: 27252018
In tabulations below, amounts are stated 10 the nearest dollar. PERIOD TO: 2/29/2016
Usc Coluzan ¥ on Contracts where varinble retainage for line items may spply. ARCRHITECT'S PROJECT NO:
1114~1005-CCC Hotel :
A B8 [+ ] E F G H I 4 L3 L
WORK COMPLETED MATERJAL TOTAL
ITEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
NO SCHEDULED ORDERS SCHEDULED APPLICATION |THIS PERIOD STORED AND STORED {1/E) TO FINISH RETAINAGE
VALUE VALLE {F&G) {NOTIN TODATE €&-h
: FORG) {F+G+H)
1152 |instan Distribution Tub intariors-LABOR . $ 10,633.48 10,63348 10,633.48 1063348  100% $ - {8 1.663.00
1953 nslal Feeders-MATERIAL $ T.797.09 7739788 4,000.00 3,797.89 7,797.89 100% $ - $ 78000
1154 Instafl Feedars-LABOR 14 11,696.83 11,696.83 6,000.00 5,696.83 11,696.83 100% $ - $ 1,170.00
1155 Bars & Bonding-MATERIAL s 708.90 708.90 0.00 0% $ 70830 { $ -
1156  iBorg & Bending-LABOR $ 1063.35 1,063.35 0.00 0% $ 106335 | ¢ -
1157 Fire Alarm Devices-MATERIAL s 212870 : 2126.70 2126.70 2126.70 100% % - L1 21300
1158 Fire Afarm Devices-LABOR $ 3,180.04 319004 3,190.04 3,190.04, 100% $ - 3 31900
IDF Room Build-outs & Bonding/Cabing-
1159 MATERIAL $ 2,835,589 283559 2,00000 300.00 2,300.00 8% $ 53559 | § 23000
IDE Raom: Bulld-outs & Bonding/Cabling-
1180 LABOR s 4,253.39 4,253.38 4,000.00 ’ 4,000.00 4% $ 25339 | $ 400,00
1161  [Overhead Electrical Rough-in-MATERIAL $ 5,871.19 557119 567113 567119 100% s . $ 567.00
1162  |Overhead Elsctrical Rough-in-LABOR $ 8,506.78 8,506.78 E 8,506.78 8.506.7¢ 100% $ - $ 851.00
1163 |In-Waell Eletirical Rough--MATERIAL $ 4,962.23 4,962.29 496229 4,962.29 100% s - $ 498,00
1164 In-Wall Electrical Rough-in-LABOR $ TAAL3AL 744344 744344 744344, 108% $ - s 74400
1165 Install Sleeves-MATERIAL $ 1,417.80 145780 1417.80 1.417.80 100% $ - s 142.00
1166 linstal Slesves-LABOR $ 2,126.70 212670 2,326.70 2,126,70 100% 5 - $ 213.00
167 Sutte Rough-in - guest rooms-MATERIAL $ 36,094.58 36,084.58 36,094.58 36,094.58 106% $ - $ 3,609.00
1168 Suile Rough-in - rooms-1LABOR s 54,141.87 54,141.67 54,141.87 5414187 100% $ - - 541400
1169 Fire Stopplng-MATERIAL s 1417.80 1417.80 500.00 5(1€|.l)0i 1,000.00 1% $ 41780 . 8 100.00
1170 Fire Stopplag-LABOR s 2,126.70 212670 700.00 700.00 1,400.00 6% $ 726701 S 140.00
1171 Light Fixtura installation/Finishes-MATERIAL, s 4,253.39 425339 2,000,060 2,000.00 4,000.00 4% $ 25339 $ 400.00
172 Light Fixture installation/Finishes-LABOR s 6,380.09 6,380.09 3060.00 3,6000.00 6,000.00 9% $ 38008 | & 60000
Branch Device Finlahes & Trim Plates- X
173 MATERIAL 3 1.417.80 1417.80 1,000.00: 1,000.00 1% $ 41280 & 10000
1174 Branch Device Finishes & Trim Pletes-LABOR | § 2,128.70 212670 2,000.00 2,000.00 94% $ 42870 | S 200.00
1875 Fire Alarm Cabling-MATERIAL 3 4,962.29 496229 436229 496229 100% $ - $ 498.00
1376 Fire Atarm Cabling-LABOR $ 744344 TA43.44 7, 44344 T,443.44] 100% $ - -8 744.00
1177 TeleDsta DevicessMATERIAL, 3 1417.80 1417.80 1090.00 1,000.00 T1% S 417801 S 100,00
1172 TeleDats Dovices-LABOR $ 212670 212670 2000.00 2,000,00 54% $ 12670 | ¢ 200.00
Sulte Device Fixture § Piates - guest rooms-
178 MATERIAL H 6,380.08 6,380.09 6,380.09 £,200.09 100% 5 - $ £38.00
Sulte Device Fixture & Plates - guast rooms-
1180  [LABOR $. 9,570.12 957012 9,570.13) 9,570.13 100% $ - $ 957.00
Level 31 ’ 8.00 ° 0.00
1181 Temnporary Power & LIGhINg-MATERIAL $ 6,008.18 6.008.18 5500.00 $.800.00 9T% $ 20818 | S 58000
1182 Temporary Power & Lighting-LASOR s 9012.2¢ sg1228 8,800.00 §.500.00 88% $ 21228 8 $80.00
1183 install Distribution Tubs<MATERIAL s 467203 467303 2,000.00 2,673.03 4673.03 100% $ - $ 487.00
1184  [insiall Distribution Tubs-LABOR - 7.009.55 7.009.55 300000 . 4,009.55 7.009.55 100% $ - $ 701.00
1185 nstafl Dislibution Tub Interiors-MATERIAL s 6,675.76 6,5675.76 6,675.78) 6,675.76 100% $ - $ 668.00
1186 Instaft Distribution Tub Inlerlors-LABOR s 10,043.64 40,013.64 10,013.64 10,012.84 100% $ - s 1,001.00
11867 Inslafl Feeders-MATERIAL s 7,343.34 7,343.34 4,000.00 3,343.34/ 7.343.34 100% $ - $ 734.00
1188 install Feeders-LABOR 3 1101500 11,015.00 €,000,00 501500 4101500 100% $ - $ 1,12.00
"a Bars & Bonding-MATERIAL $ 687.58 §67.58 0,00 0% $ 66758 | $ -
1180 Bars & Bond) R $ 4.001.35 1,001.38 0.00 0% $ 100136 | § -
1191 fﬂre Alarm Devicos-MATERIAL $ 200273 2,002.73 1,500.00 1,500.00 75% $ 50273| 8 15000
1132 Fire Alarm Devices-LABOR $ 3,004.09 3,084.09 2,500.00 2,500.00 83% s 50409 | $ 250.00
IDF Room Bulid-outs & Bonding/Cabling-
1993 MATERIAL 1 2,570.30 2,670.38 1.000.20 1,000.00 37% & 1870301 8 10000
10F Room Bulid-outs & Bending/Cabling-
1194 LABOR $ 400545 4,00548 2,000.00 2,000.00 50% E 200546 | § 20000
1185 Overhead Electrical Rough-in-MATERIAL $ 5,340.61 534081 5,340.61 5.340.61 100% $ - ] 534.00
1186 Overnead Electrice! Rough-in-LABOR s 8,010.81 801091 8,010.91 y 8,010.51 100% S - $ 801,00
197 In-Wall Electrical Rough-in-MATERIAL $ 4,673.03 4,673.03 467362 4673.03 100% $ - s 487.00
1198 |in-Wall Electricsl Rough-in LABOR s 7008.55 7.009.55 7,009.55 7009550 100% | $ - L3 701.00
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ALA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 25
Contractor’s signod Certification is attached, APPLICATION DATE: 212512016
1n tabulations below, amounts arc stated to the nearest dollar, PERICO TO: 272972016
Use Column | on Contracts where variebls retainaige for ling Isems may apply. ARCHITECT'S PROJECT NO:
1414-1605-CCC Hotel
A B c [+] g F ] H i J K L
. WORK COMPLETED MATERIAL TOTAL
TTEM QESCRIPTION OF WORK. ORIGINAL CHANGE REVISEQ FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
NO. SCHEDULED ORDERS SCHEDULED APPLICATION [THIS PERICO STORED ANO STOREQ (1/8) TO FINISH RETAINAGE
VALUE VALUZ (F&G) (NOTIN TOQATE E-N
FORG)Y {(F+G+H)
1199 |mstal Sleeves MATERIAL s 1,335.15 1,335.15 1335.15 1,335.15 100% $ - s 13400
1200 nstal Sleeves-LABOR H 200273 2,00273 2,00273 200273 100% $ - ] 200.00
1261 Sulie Rough-in - guest rooms-MATERIAL $ 36,094.58 36,083.58 36,094.58 35,094,58, 100% $ - H 3,608.00
1202 Suils Rough-in - guest rooms-LABOR $ 54,141.87 54,141.87 54,141 &7 54,141.87 100% s - % 5,414.00
1203 Fire Stopping-MATERIAL $ 133515 1,335.15 500.00 400,00 300.00 % $ 43515 % 00
1204 [Fire Stopoing-LABOR $ 200273 2.802.73 700.00 €00.00 1,300.00 5% $ T s 130.00
1205 Light Fixturs istalationFinishes-MATERIAL $ 4,00546 4,005.46 3,000.00 3,000.00 5% s 100548 | § 300.60
1206 Light Fixiure Insiaiation/Finishes-LABOR 1 6,008.18 5,000.18 5,000.00 5,000.00 3% $ 100818 | § 500.00
Branch Device Finishes & Trim Pilstes-
1207 MATERIAL - 1.335.15 1.335.15 1,000.00 1,000.80 75% $ B515)| ¢ 100.0¢
1208 Eranch Device Finishes & Trim Plates-LABOR 1 § 200273 2,002.73 1,800.00 1,800.00 90% $ 202731 $ 180,00
1203 Fire Alarm Cabling-MATERIAL s 4573.03 4,673.03 467303 4,673.03 100% s - $ AGY.00
1210 Fira Alarm Cabling-LABOR H 7,009,55 7,008.55 7,009.55 7,009,55 1% $ - $ 701.00
1211 TeleData Devices-MATERIAL 3 133515 133545 700,00 700.00 52% $ 63545 | § 70.00
1212 TelaData Dovices-LABOR $ 2,00273 200213 1,000,090 1,000.00 50% $ 1,00273 | 100.00
Stite Device Fixtur & Plates - guest rooms-
1213 MATERIAL $ 6,008.18 6,008.18 6,008.18 6,008.18 100% s - $ 601.00
fSul!e Device Fixture & Plates » gues?t rooms-
1214 LABDR $ 5,01228 901228 8,012.28 901228 100% $ ~ $ 901.00
Levol 32 0.50
1218 Ternporary Power & Lighting-MATERIAL $ 9,152.01 215201 9.000.00 15201 9,152,01 100% $ - $ 915.00
1216 Temporary Power & LighiingLABOR $ 17,809.%1 17,509.1 17,000.00 500.60 47.500,00 58% s w09 s 1,750.00
1217 Instail Uistribution Tubs-MATERIAL $ 711828 711823 3,000.00 4,118.23 711823 100% $ - $ 712.00
1218 Install Distribution Tubs-LABOR $ 1335215 13,852.15 6,000.00 7852145 13,852.15 100% $ - s 138500
1219 Yrestall Distibullon Tub Interiors-MATERIAL $ 10,168.851 10,168.99 8,000.00 8,000.00 9% 2 2168911 ¢ 500.90
1220 install Distribution Tub InterforsLABOR s 19,788.78 19,788.78 16.000.00 16,000.00/ 1% $ 3,788781 $ 1,600.80
1221 Install Feeders-MATERIAL S 11,185.80 11.185.80 £,000,00 5.185.80 11,185.80 100% $ - $ 1,119.00
1222 instsll FeedersLABOR 4 21,767.66 21,767.66 12,000.00 9,787.66 21,767.66 100% L - $ 2,177.00
1223 Bars & Bonding-MATERIAL $ 1.016.89 1,016.89 0.00 0% $ 101889 S -
1224 Bars & Bonding-LABOR S 1,278.83 1,978.88 0.00 0% 1 197888 | § -
1225 Fire Alarm Devices-MATERIAL $ 305067 3,050.67 3,000.00 3,000.00 8% - 5067] 8 300.00
1226  |Fira Alarm Devices1ABOR $ 5,936.64 5936.64 5,000.00 5,000.00 Ba% $ 93664 § 500,00
IDF Room Bufid-cuts & Banding/Cabling-
1227 MATERIAL $ 4,067.56 4,067.56 3,000.00 3,000.00 T4% 14 106756 % 30050
{DF Room Build-outs & Bonding/Cabling-
1228 LABOR $ 7.915.51 7.915.51 5,000.00 5,000.00 63% $ 291551 | ¢ 500.00
1229 Overhead Electrical Rough-in-MATERIAL $ 8,135.12 8,135.:2 813512 813612 100% < “ s 814.00
1230 Overhead Elechical Rough-n-LABOR $ 15931.03 15831.03 15831.03 15,831,063 100% - - H 1,583.00
1231 In-Wall Electrical Rough-in-MATERIAL $ 7,418.23 7.11823 7118.23 T7118.23 100% $ - L1 712.00
1232 In-Wall Electrical Rough-in-LABOR $ 1385215 1385215 13,852.15 13,85215 100% $ - $ 1,385.00
1233 Install Sleeves-MATERIAL $ 2033.78 2,033.78 203278 203378 100% $ - $ 203.00
1234 install Simeves- ABOR $ 3,957.76 395178 3,953.78 3,957.76 100% $ - $ 396.00
4235  |Suite Royghrin - gues! rooms-MATERIAL $ 32,989.47 32,089.47 32,980.47 32,980.47 100% $ - $ 3,295.00
1236 {Suite Rough-in - quest reoms-LABOR $ 43,484,220 49,484.20 45,464 20 49,43420 100% $ - $ 4,948.00
1237 Fire Stopping-MATERIAL s 203378 2,033.78 1,500.00 1,500.00/ 4% $ 53378 | § 150,00
1238 Fire Stopping-LABOR $ 395778 2,957.76 3,700.00 3,700,00 9% S 25776 | § 370,00
1239 Light Fixture Inatallation/HFinishes-MATERIAL $ 6,101.34 610134 3,000.00 2,000,00 5,000.00, 82% $ 110134 % 500.00
1248 Light Fixture Instatiation/Finishes-LABOR $ 1187327 11,8737 5,000.00 4,000.00 4,000.00 5% $ 297327 | 8 900.00
Brench Device Finishes & Tim Plates-
1244 MATERIAL 5 20378 203378 200,00 2,000.00 38% H oKz R 280.00
1242 Branch Device Finishes & Trim Plates-LABOR | § 3,857.78 3457.76 3,000.00 3,600.00 T6% $ 95176 | $ 300.00
1243  {Fire Alaon Cabling-MATERIAL $ 711823 711823 7,118.23 7, 118,23 100% s - s 7i2.00
1244 |Firo Alarm Cabling-LABOR $ 13,682.18 13.852.15 13.852.15 13.852.16 100% $ - S 1,385.00
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AIA Dossment G702, APPLICATION AND CERTIFICATE FOR PAYMENT, contaiaing APPLICATION NUMBER: 25
Comtractors sigped Contification is attached, APPLICATION DATE: 22512016
In tabulations below, amounts are stated to the nearesr doller. P PERIOD TO: 212912018
Use Cotumn ¥ on Contracts where variable retainage for line items may spply. ARCHITECT'S PROJECT NO;
1%14-1005-CCC Hotol
A . 8 c D E F lG H i J K L
) [WORK COMPLETED MATERIAL TOTAL
ITEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
NO. SCHEDULED ORDERS SCHEDULED APPLICATION |THIS PERIOD STORED AND STORED am T0 FINISH RETAINAGE
VALUE VALUE Fxs) (NOTIN TODATE E-1
¥ OR G) {F+G+H)
1245  |[TeleCata Devices-MATERIAL $ 2033278 203378 1,500.00 1,500.00 4% $ 533718 ) § 15000
1248  {TeleData Devices-LABOR $ 3,3857.16 3,952.16 2,000.00 2.500.00 51% 3 195778 | § 20000
Suite Device Fodure & Plates - guest rooms-
1247 |[MATERIAL - $ 915201 9,152.61 9,152.04 915201 100% H - $ 215,00
Suite Device Fixtura & Piates - guast rooms-
1248 |LABOR $ 17,809.91 47,8034 17,809.91 17,899.91 100% $ . $ 1,781.00
Penthouse 000
1249 Temporary Pawat & LEHMYETRIAL $ 10,554.02 10,554.32 8,000.00 1,000,00 9,000.00 5% § 1,55402 | & 500,00
1250  {Temporary Power & Lighting-LABOR R 15831.03 15,831.03 12,000.00 2,000.00 14,000.00 88% $ 1,83103 | § 1.400.00
1251 install Distribution Tubs-MATERIAL 3 1319252 13182.52 7,000.00 6,192.52 1318252 100% $ - M 131800
1252 {instsh Distridbution Tubs-LABOR s 19,7878 19,788.78 10,000.00 9,788.78 19,788.75 100% H - $ 1.879.00
1263 Install Distribution Tub Interfors-MATERIAL s 15,831.03 1583123 7,000.00 {88313 7,000.00 44% $ . 883103 § 70060
1254 Install Disiribution Tub Interors-LABOR $ 23,746.54 23,746.54 11,000.00 12,746.54| 2374654 100% $ - s 2,375.00
1255 [install Feeders-MATERIAL 3 14,511.77 1451177 8,000.00 6.511.77 14,5177 100% - - $ 1,451.00
1256 Ingtall Feeders-LABOR $ 21.767.66 21,767.55 41,600.00 10,767.66 21,767.66 100% s . $ 217700
- 1257 Bars & Bonding-MATERIAL 35 2,.638.50 263250 0.00 0% $ 2638501 ¢ -
1258  |Bars & Bonding-LABOR s 395106 3,957.7% 0.00! % s 195778 (| 5 .
1259 Fire Alarm Devices-MATERIAL $ 3,957,176 3,957.76 3080.00] 3,000.00 768% s 95776 | & 360.00
1260  |Firo Alarm Dovices-LABOR $ 5,936.64 5,936.64 4,000.00 4,000.00 67% $ 1936641 ¢ 460.00
Energizing Panols  System Levals 18 thru
1262 |Penths -MATERIAL $ 395216 395771 3952.78 395776 100% $ - s 306.00
Energlzing Panels / System Levels 18 ihny
1264 Penths.-LABOR $ 593664 553664 5,936.64 5.836.64 100% 3 - $ 534.00
1265 COvorhead Elecirical Rough-In-MATERIAL $ 13,192.82 13,192.52 1,000.00 6,000.00 7.000.00 53% s 619252 | % 700.00
1266  |Overhead Elecirical Rough+nLABOR $ 19,788.78 19,788.78 200000 8,000.00 10,000.00 51% $ 978878 | 1,000.00
4287 n-Wall Electrical RoughdnMATERIAL - 5,564.02 5,564.02 1,000.00 2/000.00 3,000.00 54% s 255402 | § 300.00
1268 tn-Wall Bloctrics! Rough-n-LABOR $ 7.831.03 783102 1.500.00 3,000.00 4.500.00 5% $ 33103 § 450.00
1269 nstall Sieeves-MATERIAL $ 2,638.50 2,833.50 100008 506,00 1,500.00 §T% 3 1,13850 { $ 1%0.00
1270 |instell Sieeves-LABOR $ 385776 395176 2,000.00 2000.00 51% 3 1,952.76 | & 260.00
121 maial Disconnects / VFDs-MATERIAL $ 71,9155 7.915.51 1,000,090 300000 400000 51% 3 396511 % 430,00
1272 instsf Disconnects / VEDs-LABOR $ MBIRL 11,873.27 2000.00 4,000.00 6,000.00 51% $ 5873271 & 800.00
173 Firo Stopping-MATERIAL s 395778 3,957T.78 1,500.00 1,500.00 3B% 4 245161 8 150.00
1274  |Fite Stopping-LABOR 5 5938.64 5936.64 2,000.00 2,000.00 % $ 3.9366¢| S 200.00
1215 |Light Fixturs instalistion/Finishes-MATERIAL § 791551 791551 1,000.00 4,000.00 5,000.00 83% $ 291551 | $ 500,00
1276 |[Light Fixture InstaliationFinishes-LABOR $ 11,8737 11,623.27 2,800.00 5000.00 7,000.00 59% $ 487377 | $ 700.00
1277 Lighting Control-MATERIAL $ 2853650 2,638,580 500.00 1,100,00 1,600.00 61% $ 10851 160.00
1278 hiing Control-LABOR $ 395776 39576 1,000.00 1.508.00 250000 63% S 445776 | 8 25000
Branch Device Finishes & Trim Pletas- :
1279 MATERIAL € 3,957,718 3,957.7¢ 2,500,090 250000 63% $ 145776 1 ¥ 250.00
1280 Beanch Devica Finishes & Trim Plates-LABOR | & 5,936.64 5935.64 4,000.00 4,000.00 &1% $ 1,93884 | § 400.60
1281 Fire Alarm Cabling-MATERIAL s 6,598.26 6,596.26 3,000.00 200000 500000 5% H 159626 | § 500,00
1262  iFire Alarm Cablng-LABOR $ 9,894.39 9.894.39 4,000.00 3,000.00 7,000.00 7% H 289439 | % 700.00
1283 TeleData Davices-MATERIAL < 2,632.50 2,538.50 860.00 800060 3% s 18385 | $ §0.00
1284  |TeleDats Devices-LABOR s 3,957.76 385216 1,000.00 1,000.00 BX% $ 285176 | $ 100.00
Roof SUB WORK 0.00
nstal Alr Terminals - Ling. Protection
12BS MATERIAL - $ 12,558.40 12,558.40 0.00 0% 5 12,55840 | 3 -
1286 Inslell Air Terminals - Ling. Protection-LABOR | § 11,681.7¢ 11,661.78 0.09 % $ 1189178 | 3 -
1287 instalt Reof Ring - Ling. Protection-MATERIAL | $ B,372.27 8,372.27 0.00 0% < -
1288 Instzkt Roof Ring - Ling. Protection-LABOR $ 946119 9,461.19 0.00 0% s -
Al Arcas s .
1289 Ponchist-MATERIAL $ 3,995.85 3,995.35 800.00 1.500.00 230000 58% $ 230.00
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ALA Document (702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: . 25
(Contractor's signed Certification is sttached, APPLICATION DATE: 2/2512018
In tabulations below, smounts are stated to the nearest doliar. PERIOD TO: 2129/2016
Usc Colums | vtz C where variabl insge for line items may wpply. ARCHITECT'S PROJECT NO:
11141005-CCC Hotel
A B [ 4] E E |c H I 3 K L
[WORK, COMPLETED MATERIAL TOTAL
ITEM DESCRIFTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
NO. SCHEDULED ORDERS SCHEDULED APPLICATION {THIS PERIOD STORED AND STORED (1/E) TO FINISH RETAINAGE
VALUE YALUZ F&G) (NOT IN TO DATE (E-D
FORG) F+G+1M)
4290 Punchlist: LABOR $ 12,177.84 4247784 240000 1.800.00 4,200.00 4% $ 797784 | $ 420.00
1291 Inspections-MATERIAL $ 2487362 247362 4,000.00 300.00 1,300.00 53% $ 1173621 § 130.00
1292 i ~LABOR $ 12,125.09 12,126.09 5,100.60 2,000.00 7.100.00 59% $ 50825031 $ 71000
1293  [Testing/Commissioning-MATERIAL $ 428827 4,281.27 1,500.00 150000 5% $ 2781271 3 150.00
1298 |[Testing/Commissioning-LABOR $ 8,509.79 8509.19 3.300.00 3,300.00 % .| 520979 § 330.00
ALLY  |ALLOWANCE FOR RESTAURANT DEV. $ 25,000.00 25.060.00 2500000 25,000.00 100% $ - $ 2,500.00
ALLOWANCE FOR RESTAURANT EXT, SITE
ALLZ |LIGHTING $ 20,000.00 20,000.00 20,000.00 20,000.0¢ 100% $ - $ 2,000.00
ALLOWANCE FOR ADDTL. FIRE ALARM
ALL3  |DEVICES s 10,000.00 10,000.00 0.00 0% & 10,000.00 | $ -
ALLOWANCE FOR FINAL FIELD
ALL4  [COORDINATION ISSUES $ 4£7,000.00 47,000.00 $,058.00 9,058.00 18% s 37,942.00 | $ 806.00
C.0.$3 {15 DAY PAY COMMITMENT $ (100,000,00) -100,000.00 0.58 0% s {100,000.00)| $ -
C.0.%#4 jOT FOR ELEC TO MEET STEEL START $ 8,024.00 8,024,00 8,024.00 §,024.00 100% $ . $ 802.00
ADD CAN LIGHT TO ENTRY VESTIBULE @ .
C.O.#9 |ADA RQOMS $ 3,802.00 3,802.00 320200 3,802.00 160% 50.00 $ 380.00
C.0.#10 |REVISED STAIR FIXTURE PRICINC 90% CD | & 40,320.00 40,320.90 40,320.08 40,320.00 100% $0.00 $ 4,03200
C.O.#11 |[RADIANT HEATERS @ N8W CANOPIES $ 11,084.00 11,084.50 10,000.00 86000 10,800.00 97% $294.00 $ 1,080.00
C.0. M2 [TRANSFER OFFICE RENT COSTS TO GC s (33,264.00)/ -33.264.00 0.00 0% ($33265400) |3 -
C.0. M2 |TRANSFER OFFICE RENT COSTS (SHARED){ $ {10,000.00) -10,000.00 0.00 0% ($10,000.00) $ -
REMOVE FIRE/SMOKE DAMPERS IN GUEST
C.0.#M3 |SUITES $ (510,180.00) ~510,180.00 0.00 0% {$510,180.00) % -
RUN POWER TO RADIANT HEATERS NW
C.0.#14 |[CANQOPIES s 14,884.00 14.884,10 12,000.00 2,000.00 14,000.00 94% $884.00 $ 4,4060.00
PCC DOBS-30; PSAV SWITCHGEAR
C.0. 815 |CHANCES - $ 38,963.00 38,863.00 36,500.00 2,453.00: 38,983.00 100% $0.00 s 3,896.00
PCO D250-010; FIRST RESPONDER
C.0.#15 |REPEATERS 3 123,923.00 423,823.00 100,000.00 100,000.00 81% $23,923.00 $ 10,000.00
PCOQ 340; SECURITY SYSTEM
C.0. M7 |INSTALLAYION 3 464,521.00 454,621.00 397,900.00 397,900.00 86% $66,721.00 3 39,790.06
C.0. #18 |PCO 341, AV SYSTEM INSTALLATION s 78552500 755,52500 674,100,090 £74,10000 85% $124,425.00 $ 67,410,00
PLO D135-030; WINTER/IOFR-PEAK CHILLED
C.0. M9 [WATER PUMFS $ 7,200.08 7,200.60 720000 7.200.00 100% $0.00 $ 720.00
PCO 285-030: SW STAIRWELL
C.O.#20 |PRESSURIZATION PODIUNM ADDITION $ 3,933.00 393300 3,933.00 3,933.00 100% .00 1 383.00
PCO 326.010; FCU IN TOWER ELEVATOR
CO.#21 [LOBBIES $ 2,000.00 2,000.00 1,500.00 20000 1,800.00 6% $200.00 3 180.00
PCO 395; F&I VACANCY SENSOR
C.0.#22 |SWITCHES IN GUEST RGOMS - 4 44,623.00 41,623.90 35,400.00 120000 40,600.00 9% $1,023.00 § 4,060.00
PCO 267-050; REPLACE BUS SUCT
CO. #23 PWICONDUIT & WIRE $ 32,796.00 32,756.00 32,758.00 32,796.00 100% 30.00 $ 3,280.00
PCO 385-010-PREMIUM TIME FORCONC.
C.0.#24 |ACCEL.- APRIL 2015 s 6,231.00 8.,231.060 ,231.00 623100 100% $0.00 $ 623.00
PCO 0007.010; REMOVE EXISTING ST.
C.0.#25 |LIGHTING & PROVIDE TEMPORARY 5 19,205.00 19,209.00 19.209.00 19,209.00 100% $0.00 H 1,924.00
PCO 322-010: PREMIUM TIME FOR
C.0, #26 |ACCELERATED CONC, POURS-MARCH 2015] & 4,X186.60 4.906.C0 4,905,060 4.3806.00 100% 3$0.00 3 481.00 |
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VALUE VALUE F&G) oNoTIN TO DATE E&-0
FORG) {F+G+H)
PCO 414; LUTRON LTG. CHANGES PER
HILTON REQUEST AT PODIUM PUBLIC
C.0. #27 SPACES L 118,314.00 118.314.90 100,000.00 10,000.00 110,006.00 93% $8,314.00 H 11,000.00.
PCO 199; ADD HRL.TON OFFICES AOJ. TO
C.0.#28 |MOOEL RM. FITOUT 11 66,133.00 65,133.(D 66,133.00 66,133.00 100% 50.00 $ 6,613.00
PCO 278; NEW CIRCUIBTS FOR ADDED
C.O. %29 |[VAVS H 1.483.00 1.462.00 1,463.00 146300 100% $0.00 $ 146.00
C.O.#30 |PCO 327, IOF RMFIRE SMOKE OAMPERS | ¢ 2522200 2522200 2320000 202200 2522200 100% $0.00 $ 252200
C0.#31 [PCO 325; GUEST RM FLOOR BOXES $ 24,395.00 24,395.(0 20,700.00 2000.00 22,750.00 93% $1,695.00 $ 2270.00
PCO 240; ARD QUTLET AT FQU IN OO
C.0.#32 |GUEST ROOM $ 32,528.00 32,528.(0 28,860.00 2008.00 31,800.00 9% $728.00 $ 3,180.00
PCO 248; SNAP COVERS ON GUEST RM
C.0. #38 JOUTLETS } 4 650500 6,505.00 5500.00 700.00 6,200.00 5% $305.00 L 620.00
PCO 301, OWNER-DIRECTEO MOOEL RM
C.0. %34 |[REVISIONS s 2,722.00 2,122.09 272200 2722.6% 100% 50.90 s 272.00
PCO 182, OT PREMIUM FOR BiM
C.0. 435 [OPERATORS $ 2,490.00 2.4%0,0) 2490.00 248000 100% $0.00 $ 249.00
PCO 283; REPLACE MONUMENTAL STAIR -
C.0, #36 |TO B1 W/ ESCALATOR -1 9,280.00 9,280.02 7,000.00 7.000,00 5% $2,250.00 $ 700.00
PCO 400; BULLETIN 21-SITE & PODIUM
G.0.#37 I EVEL POWER& F/A ADDS 3 3,467.00 8,467.03 7.800.00 7,860.00 892% 3667.00 s ¥80.00
G.0.#38 |PCO 426, BULLETN 1-ADDED VAVBOXES | % 5,793,00 5,798.03 5,789.00 5,794.00 100% $0.00 $ 580.00
PCO 427 BULLETIN 6-L1 LTG. & E2L088Y
€.0. ¥35 |SAR REVISIONS H 10,231.00 10,231.¢0 $A00.00 8.,400.00 92%. $831.00 $ 940,00
C.0. #40 [PCO 261:90% CONTRACT DWGS. s 28,781.00 28,784.00 26.400.00 1.308.00 27,700.00 o96% $1,081.00 $ 2,770.00
PCO 442: OT BIM COORDINATION QUE TO
C.0. #41 [LTG CHANGES H 226200 2262.00 2.262.00 2,262.00 100% $0.00 $ 226.00
PCQ 412; BULLETIN 14-POOIUM LEVEL
C.0. #42 |POWER & LTG, CHANGES $ 72.260.00 T72.260.00 66,000.00 3.080.00 £9.000.00 25% $3.260.08 $ £,800.00
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N0, SCHEDULEO ORDERS SCHEDULED APPLICATION  |THES PERIOD STORED ANO STORED /) TO FINISH RETAINAGE
VALUE VALUE F&G) MNOTIN TO OATE E-D
FORG) (F+G+Hy
C.0.#43 |PCO 247; WAP'S ON GLEST RM. FLOORS 199,221.00 195,221.00 173,000.00 18,000.00 187,600.00 99% $2,221.00 $ 19,760.00
PCO 444; ADD YO FIXTURES AND 3-WAY
C.0. #34 {SWITCHES TO XX28 RMS 25,804.00 25,804.00 23,800.00 2,004.00 5804001  100% $0.00 $ 258000
PCO 464; BULLETIN 27-TOWER
€.0. #48 |MECHANICAL & FiA CHANGES 18,039.00 18,039.00 16,500.00 1,539.00 18,020.00,  100% $0.00 5 1,804.00
PCO 425; CATV AND MATV BACKBONE
€.0. M6 |[WIRING AND DEVICES 132,136.00 132,136.00 112.000.00 10,000.00 122,000.00 92% $10,136.00 s 12,200.00
€.0. 847 |PCO 0484; BULLETIN 27 PRICING BALANCE 13,248.00 13,248.00 12,200.00 500,00 12,700.00 96% $548,00 $ 1,270.00
€O, #28 |PCO 388; CONC ACCELERTION MAY 2615 231600 2.516.00 2,416.00 281600  100% $0.00 $ 282.00
PCO 257; REPLACE BUS DUCT W/ CONDUST
C.0.#49 |AND WIRE-SUPPLEMENTAL PAYMENT 12,472.00 1247200 12,472.00 12,47200]  100% $0.00 s 1,247.00
PCO 436: TEMP POWER TO FSO TO START
C.0.#50 |[BASEMENT AND L1 AHY 1,481.00 1.481.00 1,481,00 1,481.00)  100% $0.00 $ 148,00
C.0.#51 |PCO 463; ELEC ACCELERATION - JULY. 2015 21,322.00 21,322.00 21,322.00 21322000  100% $0.00 $ 2,132.00
- |PCO 544; RELOCATE BALLROOM ELEC. .
C.0. 952 |DEVICES 21,605.00 21,695.00 21,695.00 21,695.00] 100% $0.00 $ 2,170.00
PCO 133 HUFFCOR SLIDING GLASS :
C.0.#53 |PARTITIONS @ MTG. COR-170 RMS. 3& 5 10,085.00 10,085.00 10.685.00 10,085.00]  100% $0.00 $ 1,009.00
C.0.#5¢ [PCO485:BULLETIN 15 31.255.00 31.255.00 28,000.00 2.000.00| 36,000.00 9% $1,255.00 s 3,000.00
€.0.#55 |PCO 553; ELEC, ACCELERATION-SEPT. 2015 24,640,00 © 24,640.00 24,640.00 2454000  100% $0.00 s 2,484,00
PCO 511; ELEC. ACCELERATION - AUG.
. C.O.%56 |2015 27,870.00 27.570.00 Z7.870.00 2787000  100% $0.00 s 2.797.00
PCO 597: EXCAVATE & BACKFRL FOR
€.0.#57 |ELEC. CONDUIT -1 (506400} 5,064:30 -5.064.00 S06400]  106% $0.00 s (s06.00}
€.0.#58 |PCO 138/508: BULLETIN 54 €5,692.00 £5,692.00 55,000.00 5,000.00 £0,000.00 9% $5.682.00 $ €,000.00
C.0.#58 {PCO 153/565: BULLETIN 60 131,808.00 131,208.00 70,000.00 70,000.00 53% $61,808.00 H 7,000.00
€. 460 |PCO 563; BULLETIN 41 45,897.00 45,897.00 35,000.00 §,000.00 41,000.00 a9% $4,897.00 $ 4,100.00
C.0.#5% |PCO 316; BEVERAGE LINES 44,660.00 44,560.00 44,650.00 445680.00]  100% $6.60 $ 4,486.00
€.0. #52_|PCO 546; BULLETIN 31 20,977.00 20,577.00 16,000.00 3,000.00 19,000.00 81% $1,977.00 s 1,5900.00
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C.0.#63 |PCO 543; BULLETI 37 44,636,00 44,636.00 33,000.00 6,000.00 39,000.00 87% $5,636.00 3,900.00
PCO 307: BULLETIN 66 SPEAKERS &
C.0.#64 |CAMERAS 2244700 22,447.00 17,400.00 3,000.00 20,400.00 9% $2.047.00 2,040.00
C.O.955 {PCO 851 BULLETIN 70 1,584.00 1,504.00 1,594.00 159400  100% $0.00 159.00
C.0.#68 1PCO 652 BULLETIN 76 8,679.00 8.670.00 4,000.0% 2,000.00 6,000.00 69% $2,679.00 500.00
C.0.#67 |PCO 675 TEMP. ELEVATOR COMM 26,596.00 26,598.00 26,596.00 2659600  100% $0.00 2,580.00
C.0.#68 |COR 071R1: CABLE REPAIRS” 2,132.00 2,132,00 2,132.00 213200  100% $0.00 213.00
C.0.#69 |PCO 598-010; OCTOBER 2015 ACCEL. 42,2500 42,252.00 42,252.00 4225200  100% $0.00 4,225.00
C.0.#70 |BACKCHARGE: IT CLOSET PAINT (3301.00} 330190 -3361.00 3301000 100% $0.00 [338.00)
CO.#71 |COR 082; GUTTER HEAT TRACE SYSTEM - 46,043.00 45,043,00 30.022.00 30,022.00 65% $16021.00 3,002.00
C.o.#712 |BULLETIN 57 5,793.00 5,794.00 5,799.00 5793.00]  100% $0.00 580.00
C.0.#73 [RFIE18 RESPONSE: KITCHEN SHUNT TRIF 1,384,00 1,384.00 1,384.00 1,38400]  100% 50.00 120,00
C.O.#74 |COR08%; BULLETIN 78 (4.247.00) 424700 4,247,006 4,247.00|  100% 50.00 {4zs.00)]
C.0.#75 |COR 085; RFI 535 RESPONSE-FIBER 14,492.00 11,432.00 6,000.00 3,000.00 9.00000] - T8% $2,492.00 200.00
C.0. %78 |COR 068; BULLETIN 62 70,796.00 70.766.00 55,536.00 3,000.00 62.50800]  88% $8,230.00 6,254.00
C.0.¥77 |COR 084; PCO 538 NOV. 2015 ACCEL. 20,784,00 30,784.00 30,734,00 30,78400]  100% $0.00 3,078.00
C.0.#78 |COR 061; PCO 553-8ULLETIN 53 41,676.00 41,678,00 38,000.00 38,00000 91% $3.676.00 3,800.00
COR 095; PCO 736-MED MART FISER -
C.0.#79 [CONNECTVITY 90,990.08 90,890.00 60,000.00 60,000.00 5% $30,850.00 €,000.00
COR 100; PCO 723-DEC. 2015
C.0.#36 JACCELERATION 3222900 32,229.00 32.229.00 222900f  100% $0.00 3,223.00
C.0. 481 [COR 80: PCO 721; BULLETIN 68 (PARTIAL) 32,291.00 32491.00 27,000.00 27,00000)  B3% $5,491,00 2,700.00
COR 85; PCO 692 BULLETIN 76-SKYBAR
C.0.#82 |FTOUT 185,441.00 186,441.00 70,000.80 70,000.00 2% $115,441.00 7,000.00
C.0. #83 |COR 80; PCO 721; BULLETIN 69 (PARTIAL) 8,860.00 8,860.00 7,000.00 700000  79% $1,560.00 700.00
0.00 0.00]  #oIVII $0.00 .
SUBYOTAL - DWHEGT COSTB 21,158,235.00 0.00 71,158,235.00 18,646,395.16 1,258.358,53] — 50 19,508,793.69 4% $1,253,441,31 $1,057,011.75
AlA DGCUMENT G703 * APPLICATION AND CERTIFICATE FOR PAYMENT * ATA * 1992 #
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