PAZL — 277

SUBCONTRACTOR APPLICATION FOR PAYMENT DATE: 212412016
TO: Turner/Ozanne/VAA FROM: (Subcontractor)  Kone, Inc,

¢/o The Standard Bullding One Kone Court

1370 Ontario St., 1st Floor Ste100 Moline, I 61265

Cleveland, OH 44113 Telephone No.: 309-743-5473

216-377-4801 (0}, 216-589-9678 {F) Involce No.: EIGHT
PROJECT: Cuyahoga County Convention Center Hotel PROJECT LOCATION: 100 Lakeside Avenue East

Cleveland, OH 44114

DESCRIPTION OF WORK: alevators

Contract No. 140177
Orlginal Subcontract Sum $ 4,732,825.00 Total Completed & Stored to Date $ 5,092,746.98
Approved Change Orders to Date $ 368,179.48 Less Retalnage at _10 % $ 508,274.70
(Through Change Order # _14) Total Earned Less Retalnage $ 4,583,472.28
Subcontract Sum to Date $ 5,101,104 .48 Less Previous Certificates for Payment  § 4,5645,449,60
Current Payment Due $ 38,022.68
Balance to Finlsh (Including retalnage) $ 517,632.20

The undersigned certifies that is has parformed labor and has fumished all material, machinery, fuel and equipment covered by this Application
for Payment in accord with the subcontract dacuments. 1t has paid all amounts due for work covered by previously funded Applications, and the
current payment due to the undersigned will be utilized to fund and pay all of its subcontractors, materialmen, and labor for work in connection
with the project described above within 7 days of receipt of the "Current Payment Due.”

The undersigned acknowledges that TURNER/OZANNE/NVAA will make payment hereunder in reliance upon the
representations made in this application.

Subcontractor: Kone, Inc. Date: 2/24/2016
By: Rt P e T Title: Corp Controlier, Treasurer
OFFICIAL SEAL . .
PATRIGIA A. DEBLAEY Subscribed and sworn to before me this _24TH . day of FEBRUARY , 2018,
NOTARY + SYATE OF KLINOIS .
{ MY COMMIRSION EXPIAES 12.7-1014 Notary Public: Mty O T B ea My Commiission Expires: 12/7/12016

CONDITIONAL WAIVER OF LIEN

Conditioned upon payment, the undersigned, for and in consideration of payment made to the undersigned as a result of this Application, release
doas hereby waive, release and surrender any and all tien or claim or right to lien, to the date of this waiver, for labor, material and/or services
furnished in connection with the above describad Project,

Subcontractor:  Kone, Inc. Date: 212412016
By: QM#@L‘A@&__ Tile:  Corp Controller, Treasurel
Subscribed and sworm to before me this _24TH ___ day of FEBRUARY , 2016.
Notary Public: @m«m&‘hLWy Commission Expires: 12/7/2018
PATRIGIA A DEBLAEY

NOTARY PUBLIC « STATE OF ILLINOE
MY COMMISRION EXPIRES 1172016
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AJA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: SIXTEEN
Contractor's signed Certification is attached. APPLICATION DATE: 212412016
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 2/28/2016
Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: 140177
A B c D € F l G H | J K L
WORK COMPLETED MATERIALS TOTAL
TEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
NO. SCHEDULED ORDERS SCHEDULED APPLICATEON THIS PERIOD STORED AND STORED § (1/E TO FINISH RETAINAGE
VALUE VALUE F&G) (NOT IN TO DATE (E-D
FOR G) F+ G+ H
PROJECT EXPENSES
PROJECT MANAGER 480,000,00 0.00 180,000.00 180,000.00 0.00 0.00 180,000.00| 100% 0.00 18.000.00
STORAGE RENTAL 90,000.00 0,00 90.000.00 90,000.00 0.00]- 0.00 90,000.00] 100%, 0.00 9,000,00
OFFICE RENTAL 4.000.00 0.00 8,000.00 9,000.00 0.00 0.00 9,000.00{ 100% 0.00 900.00
MOBILIZATIONL OGISTICS FOR 176,000.00 2.00 176,000,00 176,000.00 0.00 0.00 176,000.00| 100% 0.00 17.600.00
PROJECT EXPENSES - 1:455,000.00| - -455,000,00f - -~ -455,000.00 0.00 - 0.00 455,000.00 100% 0.00 45,500.00]
ONE (1) MINISPACE ELEVATOR - PE1
ENGINEERING 139.151.00 0.00 138,151,00 139,151.00 0.00 0.00 138,151.00{ 100% 34.00 13,815.10
MATERIAL 213,764.44 0.00 213,764.44 213,764.44 0,00 Q.00 213,764.44| 100% Q.00 21,376.44
FINAL STAGE MATERIAL 53,926.40 0.00 53,926.40 53,926.40 0.00 0.00 53,926.40| 100% 000 5,392.64
INSTALLATION LABOR 160,5768.50 0.00 160,576,50 15254768 8,028.82 -0.00 160,576.50| 100% 0.00 16,057.65]
SUB TOTAL 567,418.34 0,00 567,418,34 559,389.52 8,023.82 0.00 567,418.34 | 100% 0.00 56,741,83
ONE (1) MINISPACE ELEVATOR - PE2
ENGINEERING 109,524.00 0.00 109,524.00 109,524.00 G.00 0.00 109,524.00] 100% 0.00 10,952.40
MATERIAL 161,621.24 0,00 161,621.24 161,621.24 Q.00 0.00 161,621.24] 100% 0.00 16.162.12
FINAL STAGE MATERIAL 40,890.60 0.00 40,890.60 40,890.60 0.00 0.00 40,390,60| 100% 0.00 4,089.06
INSTALLATION LABOR 136,874,50 9.00 136.874.50 130.030.78 6,843.72 0.00, 136,874.50) 100% 0.00 13,687.45
SUB TOTAL 448,910.34 0.00 448,910.34 442,066.62 6,843,72 0.00 448,910.34 | 100% 0.00 44,891.03
ONE (1) MINISPACE ELEVATOR - PE3 :
ENGINEERING 109,524.00 0.00 109,524.00 109,524.00 0.00 0.00 109,524.00] 100% 0.00 10,952.40
MATERIAL 161,621.23 Q.00 161,621.23 161,621.23 0.00 0.00 161.621.23] 100% 0.00 16,162,12
FINAL STAGE MATERIAL 40,890,60 Q.00 40,890.60 40,880.60 0,00 0.00 40,890.60] 100% 0.00 4,089.06}
INSTALLATION LABOR 136,874,50 0.00 136,874.50 130.030.78 6,843.72 0,00 136,874.50| 100% 0.00 13,687.45
SUB TOTAL 448,910.33 .00 448,910,33 442,066.61 6,843.72 0.00 448,910.33 | 100% 0.00 44,891,03
ONE {1) MINISPACE ELEVATOR - PE4
ENGINEERING 109,524.00 0.00 108,524.00 109,524.00 0.00 0.001 108,524.00] 100%) 0.00 10,952.4¢
MATERIAL 161,621.23 0.00 161,621.23 161,621.23 0.00 0.00 161,621.23] 100% 0.00 16,162.12
FINAL STAGE MATERIAL 40,8380.60 0.00 40,890.60 40,890.60 0.00 0.00 40,890.60{ 100% 0.00 4,089.06
INSTALLATION LABOR 136,874.50 0.00 136,874.50 130,030.78 6,843.72 0.00 136,874.50] 100% 0.00 13,687.45)
SUBTOTAL 448,910.33 0.00 448,910.33 442 066,61 6,843.72 0.00 448,910.33 | 100% 0.00 44,891.03
ONE (1) MINISPACE ELEVATOR - PES :
ENGINEERING 1098,524.00 0.00 109,524.00 109,524.00 0.00 0.00 109,524.00] 100% 0.00 10,952.40
MATERIAL 161,621.23 0.00] 161,621.23 161,621.23 0.00 Q.00 161,621.23] 100% 0.00 16,162,12
FINAL STAGE MATERIAL 40,890.60 0.00 40,890.60 40,890.60 0.00 0.00 40,890.60{ 100%) Q.00 4,089.06
INSTALLATION LABOR 136.874.50 0.00 136,874.50 130,030.78 6,843.72 0.00 136.874.50] 100%! 0.0C 13,687.45
SUBTOTAL 443,910.33 0.00 448910.33 442 066,61 6,843.72 0.00 448,910.33 | 100% 4.00 44,891.03
ONE (1) MINISPACE ELEVATOR - PES
ENGINEERING 109,524.00 0.00 109.524.00 108.524.00 0.00 0.00 109,524.00| 100% 400 10,952.40
MATERIAL 161,621.23 0.00 161,621,283 161,621.23 0.00 0.00 161,621.23| 100% 0.00] 16,162.12
FINAL STAGE MATERIAL 40,890.60 0.00 40,890.60 40,890.60 0.00 0.00 40,890.60! 100% 0.00 4.088.06
INSTALLATION LABOR 136.874.50 0.00 136.874.50 130,030,78 6,843,72 0.00 136,874.50] 100% 0.00 13,687.45|
SUB TOTAL 448,910.33 0.00 448,910.33 442,066,61 6,843.72 0.00 448,910.33 | 100% 0.00 44,891.03
oo TOTAL PET6S U :2,811,970.00 22,811,970.00 | ... .. 276972258 P A2.24T7.42 0.00 2,811,970.00 | 100% 0.00 281,197.00
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AIA DOCUMENT G703  (Instructions on reverse side) PAGE 2 OF 3 PAGES
AlIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: SIXTEEN
Contractor's signed Certification is attached. ’ APPLICATION DATE:  2/24/2016
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 2/29/2016
Use Column I on Contracts where variuble retainage for line items may apply. ARCHITECT'S PROIECT NO: 140177
A B o] D E F G H 1 d K L
WORK COMPLETED MATERIALS TOTAL
ITEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
NO. SCHEDULED ORDERS SCHEDULED APPLICATION THIS PERIOD STORED AND STORED | (I/E) TO FINISH RETAINAGE
VALUE VALUE F&G6 (NOTIN TO DATE E&-D
FORG) (F + G+ H)
ONE (1) MINISPACE ELEVATOR - SE1
ENGINEERING 123,320.00 0.00 123,320.00 123,320.00 0.00 0.00] 123,320.00| 100% 0.00 12,332.00
MATERIAL 210,863.60 0.00 210,863.60 210,863.60 0.00 .00 210,863.60{ 100% 0.00 21,086.36}
FINAL STAGE MATERIAL 52,715.90 0.00 52,715.90 62,715.90 0.00 0.00 592.715.90] 100% 0.00 5,271.59
INSTALLATION LABCR 98,656.00 0.00 98,656.00 96,500.00 0.00 0.00 96,500.00) 98% 2,156.00 9,650.00
SUB TOTAL 485,555.50 0.00 485,555.50 483,399,560 0.00 0.00 483,399.50 | 100% 2,156,00 48,339.95
ONE (1} MINISPACE ELEVATOR - SE2
ENGINEERING 121,111.00 0.00 121,111.00 121,111.00 0.00 0,00 121,111.00] 100% 0.00 12,111.10
MATERIAL 206,975.60 0.00 206,975.80 206,975.60 0.00 0.00 206,975.60| 100% Q.00 20,697.56]
FINAL STAGE MATERIAL 51,743.90 0.00 51,743.90 51,743.90 0.00 0.00 51,743.90| 100% 0.00 5,174.39
INSTALLATION LABOR 96,889.00 0.00 $6,889.00 94,000.00 0.00 0.00 94,000.00] 97% 2,889.00 9,400.00;
SUB TOTAL 476,719.50 0.00 476,713.50 473,830.50 0.00 0.00 473,830.50 | 99% 2,859.00 47,383.05
1 TOYAL SE1-2 :962,275.00 - 71962,275.00 o 0 957,230,00 0.00 . 0,00 957,230.00 | 99% $,045.00 95.723.00
ONE (1} MONOSPACE ELEVATOR - SE3|
ENGINEERING 41,658.00 0.00 41,658.00 41,858.00 0.00 0.00 41,658.00| 100% 0.00 4,165.80
MATERIAL 83,922.50 0.00 83,922.50 83,922.50 0.00] 0.00 83,922.50| 100% 0.00 8,392.25,
INSTALLATION LABOR 33,325.00 0.00 33,325.00 31.658.75 0.00] 0.00 31,658.75| 85% 1,666.25 3,165.88]
SUBTOTAL 158,905.50 0.00 158,905.50 157,239.25 0.00 0.00 157,239.25 ( 99% 1.666.25 15,723.93
ONE (1) MONOSPACE ELEVATOR - SE4 ’
ENGINEERING 41,168.00 0.00 41,158.00 41,158.00 0.00 0.00 41,158.00| 100% 0.00 4,115.80
MATERIAL 82,822.50 "0.00 82.,822.50 82.822.50 0.00 0.00 82,822.50) 100% 0.00 8,282.25
INSTALLATION LABOR 32,925.00 0.00 32,925.00 31.278.75) 0.00 0.00 31.278.75; 95% 1.646.25; 3,127.88)
SUB TOTAL 156,905.50 0.00 156,905.50 155,259.25 0.00 0.00 155,259.25 | 99% 1,646.28 15,525.93
s TOTAL SE3S - 2. 318,814,000 o 0,00 315,811.00 - .- -312498.50 (il 0.00 0.00 31249850 | "99% 3,312.50 31,249.85
ONE (1) ECOSPACE ELEVATOR - L-A1
ENGINEERING 28,180.00 0.00 28,180.00 28,180.00 0.00 0.00 28,180.00( 100% 0.00 2.818.00
MATERIAL 46,987.00 0.00 45,967.00 46,967.00 0.00 0.00 46,967 .00| 100% 0.00 4,696.70
INSTALLATION LABOR 18,787.50 0.00 18,787.50 18,787.50 0.00 0.00 18,787.50| 100% 0.00 1.878.75
SUBTOTAL 93,934.50 0.00 93,934.50 93,934.50 o.00 0.00 93,934.50 | 100% 0.00 9,393.45
ONE (1) ECOSPACE ELEVATOR - L-B1
ENGINEERING 28,180.00 0.00 28,180.00 28.,180.00/ 0.00 0.00i 28,180.00) 100% 0,00 2.818.00
MATERIAL 46,967.00 0.00 46,967.00 46,967.00 0.00 0.00 46,967.00| 100% 0.00 4,696.70
INSTALLATION LABOR 18,787.50 0.00 18,787.50 18.787.50 0.00 0.00 18.787.50, 100% 0.00 1.878.75
SUBTOTAL 93,934.50 ¢.00 93,934.50 93,934.50 0,00 0.00 93,934.50 | 100% 0.00 8,393.45
oo - TOTAL ALBY 1187,869.00 - i 00,00 187,860,000t 87 869,00 s 0.00 0.00 187,869,00 | 100% 0.00 18,786.90
RIGINAL CONTRACT PRICE 7O 82,320.08 CUoD00| . 4724,567.50 | 100%| . 8,357.50
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AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, confaining APPLICATION NUMBER: _ SIXTEEN
Contractor's signed Certification is attached. APPLICATION DATE: 2/24/2016
In tabulations below, amounts are stated to the nearest dollar, PERIOD TO: 2/29/2016
Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: 140177
A B c D £ £ G H | 3 K L
WORK COMPLETED MATERIALS TOTAL
ITEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED | EROMPREVIOUS PRESENTLY | COMPLETED | % BALANCE
NO. ' SCHEDULED ORDERS SCHEDULED | APPLICATION | THISPERIOD STORED ANDSTORED | (I/E)| TOFINISH RETAINAGE
VALUE VALUE ) (NOT IN TO DATE E-D
FORG) F+G+H)
8CO
22 [SCO-001 - SERVICE CAB FINISHES 0.00 10,000.00 10,000.00 10,000.00 0.00 0.00 10,000.00| 100% 0.00 1,000.00
24 [SCO-002 - PASSENGER CAB FINISHES 0.00 117,200.00 117,200.00 117.200.00 0.00 0.00 117,200.00| 100% 0.00 14,720.00
$CO-003 - INCREASE TOWER
23 |SERVICE ELEV CAB HEIGHT (9CABS. 0.00 7.400.00 7.400.00 7.400.00 0.00 0.00 7,400.00| 100% 0.00 740.00
7 DOORS)
S$CO-004 - INCREASE PODIUM .
23 |SERVICE ELEV CAB HEIGHT (10'CABS, 0.00 21,498.00 21.498.00 21,498.00 0.00 0.00 21,498.00{ 100% 0.00 2,149.80)
9' DOORS)
$C0-005 - DELETE STOPS @ PH FOR )
20 S omem oot 8 ot 0.00 (16.000.00) (16.000.00) 16,000.00 0.00 0.00 16.000.00] 100% 0.00 -1.600.00
$CO-006 - DEDUCT TO USE ALUM
25 [SILLS @ PODIUM LANDINGS IN LUIE 0.00 (15.111.00) (15.111.00) 1511100 0.00 0.00 15.111.00, 100% 0.00 41,511.10
OF NICKEL
SCO-007 - ADD HALL LANTERNS @ PE i
25 (32 ia FLOORS 0.00 63.128.00 63,123.00 63,123.00 0.00 0.00 63.123.00] 100% 0.00 6,312.30
SCO-008 - INNOVATION 3RD PARTY
25 e o TN 0.00 51.910.00 51,910.00 51.910.00 0.00 0.00 51.910.00| 100% 0.00 5.191.00
25 f\ff(;?ﬁi&gg ECIAL CAB DOOR FINISH 0.00 79.559.00 79.559.00 79,559.00 0.00 0.00 79.559.00| 100% 0.00 7.855.90
25 §E°°1t8°’° - UPGRADE HALL LANTERNS 0.00 3.421.00 3.421.00 3.421.00 0.00 0.00 3.421.00 100% 0.00 342,10
25 |SCO011 - Xrer Offics Rent Costs 0.00 7,500.00} (7,500.00) -7,500.00 0.00 0.00 -7.500.00] 100% 0.00 750.00
2 fmcz ;’12 =Additional Jump (300 man 0.00 32.488.48 32.488.48 32,488.48 0.00 0.00 32.488.48| 100% 0.00 3,248.85
SCO-013 -866 Speakers in (8) PE's & '
2 e e 0.00 18,787.00 18,787.00 18,787.00 0.00 0.00 18.787.00| 100% 0.00 1.878.70
SC0<14 - Temp Elev Communication @
B e o B 0.00 1,404.00 1.404.00 1404.00 0.00 0.00 1,404.00] 100% 0.00 140 40
ALLOWANCES

G PCOTOTAL oo}

.368,479.481 - -~ 368179.48 | i - - 0.00 0.00 . 368,179.48 | 100% . 0.00 36,817.95

050, 499.56 -0.00| . 509274698 100% 8,357.50




