SUBCONTRACTOR APPLICATION FOR PAYMENT

TO: Turner/Ozanne/VAA
¢/o The Standard Building
1370 Ontario St., Suite 900
Cleveland, OH 44113
216-377-4901 (0), 216-589-9678 (F)

PROJECT: Cuyahoga County Convention Center Hote!

Contract No.

Original Subcontract Sum $ $5,186,136.00
Approved Change Orders to Date  § $313,842.00
(Through Change Order #____)

Subgcontract Sum to Date $ $5.499.9f8.00

FROM: (Subcontractor)

PAZG - Go B

DATE: 2/18/2018

Turner

1422 Euclid Ave - Suite 1400

Cleveland, OH 44114

Telephone No.: 216-522-1180

Involce No.: 14

PROJECT LOCATION: Cleveland, OH

DESCRIPTION OF WORK: Gen Req

Total Completed & Stored to Date $ 34,200,562 88
Less Retalnage at % $ $0.00
Total Earned Less Retainage $ $4,200,562.88
Less Previous Certificates for Payment $ $3,634,162.00
Current Payment Due $ $566,400.88
Balance to Finish {Including retalnage) 8 $1,299,415.12

The undersigned certifies that is has performed labor and has furnished all material, machinery, fuel and equipment covered by this Application
for Payment in accord with the subcontract documents. 1t has paid all amounts due for work covered by previously funded Applications, and
the current payment due to the undersigned will be ulilized to fund and pay all of its subcontractors, materiatmen, and labor for work in
connection with the project deseribed above within 7 days of receipt of the "Current Payment Due.”

The undersigned acknowledges that TURNER/OZANNEIVAA

representations mads in this application.

Twsnes

Subscribed and sworn to beform day of febriary ,20/6

will make payment hereunder in reliance upon the

Oate: Z-A?‘(A 6

Titles 6)'0‘1 e_cft Mémafg:/
./

I

) 7
Notary Public{.‘/;’{uw(‘._&u% My Commission Expires: 7/ JO/ / ?

BRENDA SANDER
NQT,

CONDITIONAL WAIVER OF LIEN

Iy commission expires July 30, 2019

Conditioned upon paymeni, the undersigned, for and in consideration of payment made to the undersigned as a result of this Application, releast
doss hereby waive, release and surrender any and all lien or claim or right to lien, to the date of this waiver, for labor, material and/or services

furnished in connection with the above described Project,

=
Subscribed and sworn o before me this '&‘/f{day of

Notary Publ@ﬁm My Commission Expires: 7/ f—’va// 7

Date; '2,/2—‘(/ A
Titte: Qf}e,c:(' Wenecier

M. 20/ 6

BRENDA SANDER

NOTARY PUBLIC + STATE OF OHIO
My commission expires July 30, 7019
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AlA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT. containing APPLICATION NUMBER; 14
Contractor's signed Certification is attched, APPLICATION DATE: 21182018
In tabulations below. umounts are stated o the nearest doflar, PERIOD TO: 2/31/16
Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO:
A B c [») E F G H 1 J K L
WORX COMPLETED MATERIALS TOTAL )
FTEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
NO. SCHEDULED ORDERS SCHEDULED APPLICATION THIS PERIOD STORED AND STORED (1/8) TO FINISH RETAINAGE
VALUE VALUE F&G) (NOT IN TO DATE E-D
FOR G) (F+G+H
1 Project Labar $ 3,738,160 3 37381601 $ 2,674,047 1 § 208,567 | $ - $ 2,980,674 80% $ 757,548
18 | SE 182 Fev, Operators - Tobecorty | § 225,141 $ 225141 ] 8 116645 | § 108.496 $ 225141) 100% |$ -
when eued
2 [Material & Equipment $ 486,275 $ 4882751 3% 4041811 § 4497 1 & - $ 408,648 84% $ 77627
3  {Temp. Toilets 3 106,248 3 105248 | 5 548801 $ 8373l s - $ 63,253 60% $ 41,995
4 |Project Dumpsters 5 285,808 $ 285806 | $ 164,926 | § 18,500 | $ - $ 181.426 63% $ 104,380
5 |Site Maintenance 3 107.432 $ 107432 8 - $ - 3 . 3 - 0% 3 167,432
6  [Final Exterior Cleaning $ 29,870 $ 142818} $ - s 3 - $ - 0% $ 25,570
7  |Finat intedor Cleaning
Tower interior} $ 70,500 3 705008 - $ 63,0003 - $ 63,000 85% $ 7.500
Podium Interiar] $ 118,680 3 118680 | $ - 3 - $ - 0% $ 118,580
ALW] § 10,000 $ 100001 8 - $ 0,000 % - 3 10,000 100% $ -
SCO1} § 9,324 3 93241 % - $ 532413 - 3 9,324 100% $ -
. s -
8  |Change Order 0001 $ 27,998 S 2753818 - 3 - $ - 3 - 0% $ 27.998
¢ {Changse Order 0002 3 (27,9981 $ (27,998)] ¢ - $ “ 3 - $ - 0% $ (27,998)
10 |Change Order 0003 $ 297470 | § 2974701 % 42,7851 & - $ - $ 42,785 14% $ 254,685
11 {Change Order 0004 $ 6388 1| $ 638e|s 6388 |3 - $ - $ 6.388 100% $ -
12 |{Change Order 0005 3 5,746 | § 5746 S 5746 | § - $ - $ 5,746 100% $ -
13 |Change Order 0006 $ 83481 § 6348 s 6343138 - $ - 3 6348 100% |$ -
14 |Change Order 0007 3 9p18| $ 9818 § 5818 |8 - $ - $ 9,813 100% $ N
15 |Change Order 0008 $ {200,000} $ (200,000){ $ - ] - 3 - $ - 0% $ {200,000)
18  |Change Order 0009 $ 6,501 1 8 6,501] 8 8501}S “ $ - $ 6.501 0% |3 -
17 |Change Ornder 0010 $ 114191 § 11,419 3 11419 8 - $ 11418 100% $ -
18 [Change Order 0011 $ 28225 | $ 28,225 $ 28225| 8 - $ 28,228 100% 3 -
19 [Change Order 0012 $ 141,927 | § 14182718 141,827 3 - $ 141.927 100% $ -
$ - $ - $ - #OIVIO! IS -
$ 5186136 |8 3138421% 5613226(3% 3,634,162 18 5664011 % - $ 4200563 75% |$ 1,412,663
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