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SUBCONTRACTOR APPLICATION FOR PAYMENT DATE: 2/26/2016
TO: Turner/fOzanne/VAA FROM: (Subcontractor) Gleeson Construction inc.
c/o The Standard Building 189 E. Washington Street
1370 Ontario St., Suite 900 Chagrin Falls, Ohic 44022
Cleveland, OH 44113 ) Telephone No.: 440-247-8775
216-377-4901 (O), 216-589-9678 (F) Involce No.: Application #11
PROJECT: Cuyahoga County Convention Center Hofel PROJECT LOCATION: Cuyahoga County Convention Center Hotel
Claveland, Ohio Cleveland, Ohio
Job#2451  BP-18 . DESCRIPTION OF WORK: CARPENTRY
Contract No, 140177
DA#4700038168
Original Subcontract Sum $ $25,000.00 Total Compieted & Stored to Date $ $3,637,747.22
Approved Change Orders to Date  § $4,269,415.00 Less Retainage at % $ $214,720.74
{Through Change Order # b} ) Total Earned Less Retainage $ $3,423,026.48
Subcontract Sum to Date 3 $4,294 415.00 L ess Previous Certificates for Payment $ $2,842,866.70
Current Payment Due $ $580,159.78
Bailanee to Finish {Including retainage) $ $871,388.52

The undersigned certifies that is has performed labor and has furnished alt material, machinery, fuel and equipment covered by this Application
for Payment in accord with the subcontract documents. it has paid all amounts due for work cavered by previously funded Applications, and
the current payment due to the undersigned will be utilized to fund and pay all of its subcontractors, materialmen, and labor for work in
connection with the project described above within 7 days of receipt of the “Current Payment Due.”

The undersigned acknowledges that /Z: NER/OZANNE/NVAA will make payment hereunder in reliance upon the
representations made in this application.

Subcontractor: G esofy Congigdction Inc. Date: 212512016
/// /l/\« Michael J. Gleeson Title:
Subscribgd and sworn {o before me thjs~ 25th day of February NOI&%Y PUBLIC
—STATE OF OHIO
Notary Public: My Commission Expife$:SOMM, EXPIRES 10/01/17

CONDITIONAL WAIVER OF LIEN

Conditioned upon payment, the undersigned, §61 and in fonsidpration of payment made to the undersigned as a resuit of this Application, releas:
does hereby waive, release and surrender a d all lfen or ¢jaim or right to lien, to the date of this waiver, for labor, material and/or services
furnished in connection with the above described Pro}

Suboontractor:  Glgesoh Congfly ,ﬁjgn Jnc4 Date: 2/25/2016
By: \ / Michael J. Gleeson Title:  President
Subscribed and sworn to before me this _25th day of February _ , 2016
7 Notary Public: . 7’;%’"“‘ My Commission Exp?faATTHEw T GLEESON
STATE OF OHIO

MY COMM. EXPIRES 19/01/17



APPLICATION AND CERTIFICATE FOR PAYMENT

Page: 1
TO:  Tumer Construction Co. PROJECT: 2451 Hilton BP 18DA-CCIP Application: 11 Distribution to:
1422 Euclid Avenue -Suite 1400 Period: 0O OWNER
Cleveland OH 44115 Cleveland OH ertod. 02/29/2016 O ARCHITECT
ARCHITECTS O CONTRACTOR
FROM: Gleeson Construction Inc. JOB# 2451 PROJECT NO: Q
189 E.. Washington Street
Chagrin Falls OH 44022 ARCHITECT: CONTRACT DATE: L
' Application is made for Payment, 2s shown below, in connection with the Contract.
CONTRACTOR'S APPLICAT!ON FOR PAYMENT o ation Snaae o aymer
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS

Totat Change Orders approved
in previous months by Qwner

Total Approved this month

TOTALS

NET CHANGES by Change Order

The undersigned Contractor certifies that t6 the best of his knowledge, information and
belief the Work covered by this Application for Payment has been completed in
accordance with the Contract Documents, that all amounts have been paid by him for
Work for which previous Certificates for Payment were issued and payments received
from the Owner, and that curre yment shown herein is now due.

By: L/\/\-’\ Date; %ﬁ/ C

Contractor: Btéeson Construction Inc.

The present status of the aceount for this Contract is as follows:

1. ORIGINAL CONTRACT SUM: 25,000.00
2, Net change by Change Orders: 4,269,415.00
3. CONTRACT SUM TO DATE: | 4,294,415.00
4. TOTAL COMPLETED AND STORED TO DATE: 3,637,747.22
5.TOTAL RETAINED 214,720.74
6. TOTAL EARNED LESS RETAINAGE 3,423,026.48
7. LESS PREVIOUS CERTIFICATES FOR PAYMENT  2,842,866.70
8. CURRENT PAYMENT DUE ! 580,159.78
9. BALANCE TO FINISH, PLUS RETAINAGE 871,388.52

State of Chio, County of Cuyahoga

A
Subscribed and sworn to before me thi Zé day of & é . 20186

Notary Publi s~ #THEW T GLEESCON
ry Public: J NOTARY-PUBLIC
STATEOFOHIO
- TR EMPIRES 10/0117

ARCHITECT'S CERTIFICATE FOR PAYMENT

In accordance with the Contract Documents, based on on-site observation and the data
comprising the above application. the Architeet certifies to the Owner that the Work has
progressed to the point indicated: that to the best of his knowledge, information and belief,
the guality of 1he Work is in accordance with the Contract Documents and that the
Centractor is entitled to payment of the AMOUNT CERTIFIED.

This certificate is not negotiable. The AMOUNT CERTIFIED is pavable only to the
Contructor named herein,

AMOUNT CERTIFIED..,

{Attach explanation if amount certified differs from the amount applied for.
ARCHITECT:

By: Date:




CONTINUATION SHEET

APPLICATION AND CERTIFICATE FOR PAYMENT, containing Contractor's

signed Certification is attached.

in tabulations below, amounts are stated to the nearest dolar.

Use Column 1 on Contracts where variable retainage for line items may apply.

APPLICATION NUMBER: 11

APPLICATION DATE: 02/25/2016
PERIOD TO: 02/29/2016

ARCHITECT'S PROJECT NO: Page. 2

Description of Work Scheduled  Changes Contract  Previons Current Comp. Prev.Stored Cur.Stored Stored Mat. Total Comp. Y% Balance  Retained
Design Assist 25.000.00 25.000.00  25.000.00 25.000.00 100.00

SIS-PCO#HO177-170 5.000.00 5.000.00 5.000.00 5.000.00 100.00

GLOBE MOCKUP

General Conditions- Labor 150.000.00  150.000.00 127.500.00 7.500.00 135.000.00 90.00 15.000.00 7.965.00
General Conditions- Materials 75.000.00  75.000.00  63,750.00 3.750.00 67.500.00  90.00 7.500.00  3.982.50
Supervision- Labor 80.000.00 80.000.00 64.000.00 4,000.00 68.000.00 835.00 12.000.00 4.012,00
Supervision- Materials 20.000.00  20.000.00 16.000.00 1.000.00 17.000.00  85.00 3.000.00 1.003.00
Project Management-Labor 60.000.00  60.000.00 48.000.00 3.000.00 51.000.00 85.00 9.000.00  3.009.00
Project Management-Matcrials 20,000.00  20.000.00 16.000.00 1.000.00 17.000.00  85.00 3.000.00 1.020.00
Safety- Labor 10.000.00 10.000.00 §.000.00 500.00 8.500.00 85.00 1.500.00 501.50
Safely- Materials 5.000.00 5.000.00  4.000.00 250.00 4250.00 85.00 750.00 252.03
Hoisting - Labor 25.000.00  25.000.00 20,000.00 1.250.00 21,250.00 85.00 3.750.00 1.253,75
Hoisting Martcrials 5.000.00 500000  4.000.00 250.00 4.250.00 85.00 750.00 252.45
Document Management System 5.000.00 5.000.00 5.000.00 5.000.00 100.00 265.50
License Feg 3.500.00 3.500.00  3.500.00 3.500.00 100.00 198.80
Apprentice 2.500.00 2.500.00  2.500.00 2.500.00 100.00 262.50
AV Jack Hide Outs 5.000.00 5.000.00 1.750.00 750.00 2.500.00  50.00 2.500.00 147.50
Access Panels 5.000.00 5.000.00  5.000.00 5.000.00 100.00 295.00
Temporary Protection- Labor 3.000.00 2.000.00  8.000.00 8.000.00 100.00 472.00
Temporary Protection- Mat 2.000.00 2.000.00 1.400.00 300.00 1,700.00 85.00 300.00 99.11
Scaffolding-Labor 15.000.00 15.000.00  10.500.00 2,250.00 12.750.00  85.00 2.250.00 752.23
Scaffolding- Materials 5.000.00 5.000.00  3.500.00 750.00 4,250.00 85.00 750.00 250.75
Clean-Up Laborers- Labar 70.000.00  70.000.00  45.000.00 10.500.00 39.500.00 85.00  10.500.00  3.510.50
Clean-Up Laborers- Materials 15.000.00 15.000.00  10.500.00 2.250.00 12.750.00 85.00 2.250.00 75228
Mockups- Labor 3.000.00 3.000.00 3.000.00 3.000.00 100.00 177.00
Mockups~ Materials 2.000.00 2.000.00 2.000.00 2.000.00 100.00 117.80
MBE 35.000.00  35000.00 31.500.00 1.750.00 33.250.00 95.00 1.750.00 1.961.75
Rough Carp- Blocking- Labor 96.000.00 96.000.00  95.000.00 $6,000.00 100.00 5.664.00
Rough Carp- Blocking- Mat 3200000  32.000.00 32,000.00 32.000.00 100.00 1.888.00




CONTINUATION SHEET

APPLICATION AND CERTIFICATE FOR PAYMENT, containing Contractor's

signed Certification is attached.
In tabulations betow, amounts are stated to the nearest dolar.

Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION NUMBER: 11
APPLICATION DATE:  (02/25/2016

PERIOD TO: 02/29/2016

ARCHITECT'S PROJECT NO: Page. 3
Description of Work Scheduled  Changes Contract  Previous Current Comp. Prev.Stored Cur.Stored Stored Mat. Total Comp. % Balance  Retained
Rough Carp- SubTops - Labor 32.000.00  32.,000.00 32.000.00 32.000.00 100.00 1.888.00
Rough Carp~ Subtops - Mat 20.000.00 20.000,00  20.000.00 20.000.00 100.00 1.180.00
Miscellaneous Metals- Labor 30.000.00  30.000.00  28.500.00 28.500.00 95.00 1.500.00 1.681.50
Miscellaneous Metals- Mat 50.000.00  50,000.00 47.500.00 47.500.00 93.00 2.500.00  2.802.50
Stone Tops- Subcontractor - 260.000.00  260.000.00 - 195,000.00 26.000.00 221.000.00 8500  39.000.0¢  13.039.00
Stone Tops- Misc- Labor 10.000.00  10.000.00  7.500.00 500.00 8.000.00  80.00 2.000.00 472.00
Stone Tops- Misc- Materials 10,000.00 10.000.00 18.500.00 500.00 9.000.00 90.00 1.000.00 531.00
FFE- Closets - Labor 353.000.00 353.000.00 335.350.00 17.650.00 353.000.00 100.00 20.827.00
Wood Doors - Labor 18.000.00 18.000.00 7.200.00 1.800.00 9.000.00 50.00 9.000.00 531.00
Wood Doors- Materials 115.000.00  115,000.00 57.500.00 23.000.00 80.500.00  70.00 34.500.00 4.749.50
Door Hardwarc- Labor 18,000.00 18.000.00 7.200.00 1.800.00 9.000.00  50.00 9.006.00 531.00
Door Hardware- Materials 120.000.00 120.000.00  72,000.00 36.000.00 108,000.00 90.00  12.0060.00 6.372.00
Millwork- Stairs- Labor 37.000.00  37.000.00  3,700.00 1.850.00 5.550.00 15.00  31.450.00 327.45
Millwork- Stairs-Materials 46.000.00  46.000.00  4.600.00 2.300.00 6.900.00 15.00  39,100.00 407.10
Miltwork- Podium Trim- Labor 150.000.00  150.000.00 105.000.00 15.000.00 120.000.00 80.00  30.00000  7.080.00
Millwork- Podium Trim- Mat 244.530.00  244.530.00 183.397.50 36.679.50 220.077.00  90.00  24.453.00 12.984.54
Millwork- Casework- Labor 50.000.00  50.000.00 48.000.00 500.00 48.500.00 97.00 1,500.00  2.861.50
Millwork- Casework- Mat 165.000.00  165.000.00 165,000.00 163.000.00 100.00 11.599.50
Millwork~ Bar- Labor 14.000.00 14.000.00  4.900.00 4.900.00 9.800.00 70.00 4.200.00 578.20
Millwork - Bar- Materials 80.000.00  80.000.00 28.000.00 36.000.00 64.000.00 80.00 1600000  3.776.00
Millwork- Desks- Labor 20.000.00  20.000.00  8.000.00 5.000.00 13.000.00 65.00 7.000.00 767.00
Milwork- Desks- Material 100,000.00  100.000.00  95.000.00 95.000.00  95.00 5.000.00  5.605.00
Millwork -Suites- Labor 150.000.00  150.000.00 112,500.00 22.500.00 135.000.00 90.00 1500000  7.965.00
Milwork- Suites- Materials 245.000.00  245,000.00 220,500.00 12.250.00 232.750.00 9500 1225000 13.732.25
Millwork- Paneling- Labor 400,000.00  400,000.00 200.000.00 100.000.00 300.000.00  75.00 100.000.00  17.700.00
Millwork- Paneling-Materials 800,000.00  800.000.00 560.000.00 120.000.00 680.000,00  85.00 120.000.00  40.120.00
Millwork- Herb N- Labor 3.000.00 3.000.00 450.00 1.800.00 2,250.00 75.00 750.00 132.08
Millwork- lHerb N- Materials 30.000.00  30.000.00  28,500.00 300.00 28.800.00 96.00 1,200.00 1.699.20
Millwork- Concierge- Labor 25.000.00 25.000.00 2.500.00 3.750.00 6.250.00 © 25.00 18.750.00 368.75
Millwork~ Concierge- Materials 100.000.00 100,000,060  25.000.00 45.000.00 70.000.00  70.00  30.000.00 4,130.00




CONTINUATION SHEET

APPLICATION AND CERTIFICATE FOR PAYMENT, containing Contractor's

signed Certification is attached.

In tabutations below, amounts are stated to the nearest dolar.
Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION NUMBER: 11
APPLICATION DATE:

02/25/2016

PERIOD TO: 02/29/2016

ARCHITECT'S PROJECT NO: Page: 4 of4

Description of Work Scheduled  Changes Contract  Previons Current Comp. Prev.Stored Cur.Stored Stored Mat. Total Comp. % Balance  Retained
Millwork- Misc- Labor 15.000.00 15.000.00  10.500.00 750.00 11.250.00 75.00 3.750.00 663.75
Millwork - Misc- Materials 35.470.00 35470.00 24.829.00 1.773.50 26.602.50 75.00 8.867.50 1.569.55
PCO #0471
CO #2 Plam Changes-ADA 5.490.00 5.490.00 5.490.00 5.4%90.00 100.00 331.05
CO#3 IFF & E Vanilics 11.576.00 11.576.00 . 10.997.20 23152 11.228.72 9700 347.28 617.58
CO #4 Payment Terms -25.000.00  -25.000.00 -25.000.00 -25,000.00 100.00 -1,475.00
CO #5 Credit at Guestrooms -234.400.00 -254.400.00 -254.400.00 -254.400.00 100.00 -15.009.60
CO #6 Credit at Lobby Desks -2.750.00 -2.750.00 -2.750.00 -2.750.00 100.00 -161.98
CO #7 Llevator Protection 7.104.00 7.104.00 7.104.00 7.104.00 100.00 419.14
CO #8 Bulletin 42 4.926.00 4.926.00 4.926.00 4.926.00 100.00 290.63
CO #9 Bulletin 40 14.456.00 14.456.00 14.456.00 14.456.00 100.00 352.90
CO #10 Bulletin 47 3.013.00 3.013.00 3.013.00 3.013.00 100.00 118.71
Restaurant
Skybar

Totals: 25,000.004,269,415.00 4,294,415.003,056,467.70 581,279.52 3,637,747.22 8471  656,667.78 214,720.74




