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SUBCONTRAC}(SR APPLICATION FOR‘M{’KYMENT DATE: 05/25/2016

TO: Turner/Ozanne/VAA FROM: {Subcontractor) RAM Construction Services of Cleveland LLC
c¢/o The Standard Bullding : 100 Corporalion Center, Building #4
1370 Ontario S1., Suite 800 Broadview Heighls, OH 44147
Cleveland, OH 44113 Telephone No.: (440) 740-0100
216-377-4901 (0), 216-589-9678 (F) Involce No.:
PROJECT: Cuyahoga County Convention Center Holel PROJECT LOCATION: 100 Lakeside Avenue

Cleveland, OH 44115

DESCRIPTION OF WORK: Waterproofing
Contract No.
Original Subcontract Sum $ $795,685.00 Total Completed & Stored lo Date 3 $842,198.00
Approved Change Orders to Date  § $74,513.00 Less Retalnage at _ 5 % $ $43,500.90
(Through Change Order # _11___) Total Earned Less Retainage $ $798,688.10
Subcontract Sum to Date $ $870,198.00 Less Previous Certificates for Payment $ $756,178.20
Current Payment Due $ $42,509.90
Balance to Finlsh (including retainage) $ $71,509.80

The undersigned certifies that Is has performed labor and has furnished all materlal, machinery, fuel and equipment covered by this Application
for Paymient in accord with the subcontract documents. It has paid all amounts due for work covered by previously funded Applications, and
the current payment due to the undersigned will be ulitized to fund and pay all of its subcontractors, materiaiman, and labor for work in
conneclion with the project described above within 7 days of receipt of the "Current Payment Due.”

The undersigned acknowledges that TURNER/OZANNE/VAA will make payment hereunder in rellance upon the
represenlations made in this application.

Subcontractor: AM ﬁ_ﬁ‘d’\ © Date: 05/25/2016
¥ 4

By: Dan Danler Title:  Project Manger
ubscribed and sworn {o before me this __26ih day of Ma , 2016
MWWP&M‘OWO Notary Publié |} [y > My Commission Expires: 12/28/2019
SWM&,@W Melissa Davis-Stanton

CONDITIONAL WAIVER OF LIEN
Conditioned upon payment, the undersigned, for and in consideration of payment made to the undersigned as a result of this Application, releast

does hereby waive, release and surendet any and all lien or claim or right to lien, to the date of this waiver, for labor, materiat and/or services
furnished In connection wilh the above described Project.

Subcontractor: lg Date: 05/25/2016

By:  Dan Danler Title:  Project Manger
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Subscribed and sworn lo before me this _26th day of May , 2016

LR

DA”SSr Notary Public: { ] My Commission Expires: 12/28/2019
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APPLICATION AND CERTIFICATE FOR PAYMENT AlA DOCUMENT G702 {lnstructions on reverse side)

TO (OWNERY: Tuner Construction Company Project Convention Center Hotel APPLICATION NO.: 12 Distribution to:
[422 Euclid Avenue, Suite 1400 100 Lakeside Avenue . OWNER
Cleveland, O 44115 Cleveland, OH 44114 PERIOD TC: May 25, 2016 . ARCHITECT
. CONTRACTOR
FROM (CONTRACTOR):  Ram Construction Services VIA (ARCHITECT):  NIA RAM Project Mot 500620 —
13800 Eckles Road ' —
Livonia, Michigan 48150 Subcontract Date:
Subcontract No:
CONTRACT FOR: Waterproofing
. Application 1s made for rayment. as shown below. In connecuon with the Contract.
CONTRACTOR'S APPLICATION FOR PAYMENT Continuation Sheet, AlA Document G703, is attached.
CHANGE ORDER SUMMARY [. ORIGINAL CONTRACT SUM $ 795.685.00
:’“;’:zlo;:‘:;:‘;:';lf ADDITIONS DEDUCTIONS 2. Net change by Change Orders $ 74513.00
TOTALl & 113,896.00 | $ 47,300.00 3. CONTRACT SUM TQO DATE (Line 14/-2) $ 870,198.00
Approved this Month 4. TOTAL COMPLETED & STORED TO DATE 3 842,198.00
Nymber] Date Approved {Column G on G703)
' b4 041312014 § 1,337.00 S. RETAINAGE:
16 04/13/2016| $ £,724.00 a 5% of Completed Work $ 43.509.9C
1 04/ 1312016 $ 4,856.00 (Column D + E on G703)
b. 5% of Stored Material $ -
(Cotumnn F on G703)
TOTALS| § 121,813.00 | § 47,300.00 Tormal Reminage {Line 52 + 5b or
Net Change by Change Orders $ 74,513.00 Toral in Column 1 of G703} $ 43,509.90
6, TOTAL EARNED LESS RETAINAGE 3 798.688.10
The undersigned Contractor certifies that to the best of the Contractor's knowladpe, information and belief the Work covered ) (Une 4 less Line 5 Toral)
by this Applcation for Payment has been compleced 1n accordance with the Contrace 7. LESS PREVIQUS CERTIFICATES FOR PAYMENT 3 756,178.20
Documents, that all amounc have been pard by the Conmractor for Work for wiich previous Certificates lor Payment were {Line & from prior Certificace) .
issued and payments received from the Owner, and that current payment shown herein is now due. 8. CURRENT PAYMENT DUE 3 42,509.90
9. BALANCE TO FINISH, PLUS RETAINAGE 3 71.509.90
{Line 3 less Line 6}
CONTRACTOR: RAM Construction Services of Cleveland LLC State of: Qhio CQUNTY: Cuyahoga acting in Cuyahoga
Subseribed and Sworn 1o before me this May, 2016
- Notary Public: ' ;
By: ( L&M Date: 05/25/2016
Dan Danle#, Project Manager
ARCHITECT'S CERTIFICATE FOR PAYMENT AMOUNT CERTIFIED s
in accordance with the Contract Documents, based on onvsite observations and the data comprising the above application, the m:ne:é:mﬁcn i amount cenificd dilers from the amount applied for.)

Architect certifics to the Owner that to the best of the Architect’s knowledge,

informanion and belief, the Work has prograssed as indicated, the quality of the Waork & In accordance with the Contract
Doguments, 2nd the Contractor is entitled to payment of the AMOUNT CERTIFIED,

Dt 05/2512016

ghexte is not nagotiable. The AMOUNT CERTIFIED Is payable only eo the Contractor named herein, lssuance,
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CONTINUATION SHEET

AlA DOCUMENT G703 (Instructions o reverse side)

PAGE 3 of 4 PAGES

AiA Document G702 APPUCATION AND CERTIFICATE FOR PAYMENT, Owner: ‘Tuner Construction Company APPLICATION NO- 12
conwaining Contractor's signed Certification, is awached. Project: Convention Center Hotel APPLICATION DATE  05/28/16
In tbuktions beiow, amounts are stared to the nearese dollar, RAM Construction Services of Cleveland, LLC PERICD TO:  05/31/16
Use Column | on Contraces where varable retaimage for line items may apply.
RAM PROJECT NO.: 500620
A B C [3) i E F G ) H 1
S memr | compueTen BAUNGE | e aniace
ITEM DESCRIPTION OF WORK SCHEDULED VALUE | Tor PRevVIOUS STORED AND STORED |~ To (IF VARIABLE
NO. APPLICATION THIS PERIOD G/ FNISH
0« {NOTIN TO DATE RATE}
©«H DORE D+E+ (-6
1 {Mobilizaton 21.685.00 21,685.00 0.00 0.00 21,685.00 |100% 0.00 1,084.25
2 |Bentonite Waterproofing Pits  (Labor) 10,000.00 10.000.00 0.00 0.00 10,000.00 | 100% 0.00 500.00
Bentonite Waterproofing Pits ~ (Marerial) 7.000.00 7.000.00 0.00 0.00 7.000.00 | 100% 0.00 350.00
3 [Xypex Waterproofing Pits  (Labor) 8.500.00 £,500.00 0.00 0.00 850000 | 100% 0.00 425.00
Xypex Warerproofing Prs  (Marerial) 5.500.00 5,500.00 0.00 0.00 550000 | 100% 0.00 275.00
4 |Bentomite Warerproofing Basement Walls (Labor) 72.000.00 72.000.00 0.00 0.00 72.000,00 | :00% 0.00 3.600.00
Bentonite YWaterproofing Basement Walls (Material} 65,000.00 65.000.00 0.00 0.00 65.000.00 |} 100% 0.00 3,230.00
5 Leve! § Slab Hort {Laber) 62,000.00 62.000.00 0.00 0.00 6200000 | 100% 0.00 3.100.00
Level ! Slab Hot (Marerial} 42.000.00 42.000.00 0.00 0.00 42,000.00 | 100% 0.00 2,100.00
6 [|Loading Dock Slab Hot {Labor) 22.000.00 22,000.00 0.00 0.00 22,00000 | 100% 0.00 1.100.00
{oading Dock Slab Mot (Marerial) 16,000.00 16.000.00 0.00 0.00 16,000.00 | 100% 0.00 800.00
7 |Level 2 Slab Hot {Labor)} 70,000.00 70.000.00 Q.00 0.00 70.000.00 | 100% 0.00 3,500.00
Level 2 Stab Mot {Marerial) 65,000.00 65,000.00 Q.00 0.00 65,000.00 | 100% 0.00 3,250.00
8 [Level 5 Terrace Hot {Labor) 16,000.00 16,000.00 0.00 0.00 16.000.00 | 100% 0.00 800.00
Levet § Terrace Hot {Material) 7.000.00 7.000.00 0.00 0.00 7.000.00 | 100% 0.00 350.00
9 tLevel 32 Terrace Hot (Labor) 22.000.00 22,000.00 0.00 0.00 22,000,00 | 100% 0.00 1,100.00
Level 32 Terrace Hot (Material) 12.000.,00 12,000.00 0.00 0.00 £2,000.00 | 100% 0.00 600,00
0 1Traffic Coating Level | {Labor) 4.000.00 4.000.00 0.00 0.00 4.000.00 100% 0.00 200.00
Traffic Coating Level { {Material) 3.500.00 3.500.00 0.00 0.00 350000 | 100% 0.00 175.00
11 {Traffic Coating Level 5.5 (Labor) 18.000.00 18,000.00 0.00 0.00 18,000.00 | t00% .00 . 900.00
Traffic Coating Level 5.5 (Material} 10.000.00 10,000.00 0.00 0.00 10.000.00 | 100% 0.00 500.00
12 {Traffic Coating Level 6 {Laber) 500.00 500.00 0.00 0.00 500.00 100% 0.00 25.00
_{Traffic Coating Level & (Material) 500.00 500.00 0.00 0.00 $00.00 100% 0.00 25.00
13 {Traffic Coating Level Penthouse (Labor) 9,000.00 9,000,00 0.00 0,00 9,000.00 100% 0.00 450.00
Traffic Coaring Level Penthouse (Material) 7.000.00 7.000,00 0.00 0.00 7,000.00 100% 0.00 350.00
14 ]Pool Waterproofing (Labor) 2.000.00 2.600.00 0.00 0.00 200000 |100%| 000 100.00
Pool Waterproofing (Materfal) 1.500.00 1.500.00 0.00 0.00 1,500,00 | 100% 0.00 75.00
15 iExpansion Joint Allowance 150.000.00 150,000.00 0.00 0.00 150,000.00 | 100% .00 7.500.00
16 {Paver Allowarce 56.000.00 26.000.00 2,000.00 0.00 28,000.00 50% | 28,000.00 2.800.00
17 iSequence Allowance 10,000,00 10,000.00 0.00 0.00 10.000.00 | 100% 0.00 500.00
CO #1 |Loading Dock Drains 1.450.00 1.450.00 0.00 0.00 1.450.00 100% 0.00 72.50
CO #2 |Warerproof Bevator Pits 691.00 691.00 0.00 0.00 691.00 100% 0.00 3458
CO# 3 |Loading Dock Insutation 26,177.00 26,177.00 0.00 0.00 26,177.00 ! 100% 0.00 1.308.85
CO#4 |Warerproofing Acceleration 3,324.00 332400 0.00 000 332400 }100% 0.00 166.20
CO#5 [Level 6 Pool Wargrproofing 24.685.00 24,685.00 0.60 0.00 24,685.00 | 100% 0.00 1,234.25
C O 6 |Bulietin 33 Pricing: 8P 193 RAM 37.122.00 37.122.00 .00 0.00 3712200 1§ 100% 0.00 1,856.10
CO# 7 |RF-616_WP Changes @ Restaurant Terrace 20,447.00 2Q.447.00 0.00 0.00 2044700 §100% 0.00 1,022.35
CO# 8|15 8alcony Waterproofing w TPO Roofing -47,300.00 {47,300.00) 0.00 0.00 (47.300.00) § 100% 0.00 {2.365.00)
CO# 9 |Warerproofing Rework for Elevator Pits 3 & 1.337.00 1,337.00 0.00 0.00 1,337.00 §100% 0.00 6685
CO# 10|Power Washing of Zen Garden Deck for WH 1,724.00 1,724.00 0.00 0.00 172400 §100% Q.00 86.20
CO# | H|Level 32 Skybar Add't Waterproofing Detail 4,856.00 4,856.00 0.00 0.00 4856.00 |100% 0.00 242.80
870.198.00 840.198.00 2.000.00 0.00 842,198.00 | 97% | 28.000.00 43.509.90




