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SUBCONTRACTOR APPLICATION FOR PAYMENT DATE: 5/26/2016
TO: Turner/Ozanne/VAA FROM: (Subcontractor) Gleeson Conslruction Inc,
c/o The Standard Building 189 £. Washinglon Street
1370 Ontario St., Suite 900 Chagrin Falls, Ohio_44022
Cleveland, OH 44113 Telephone No,: 440-247-8775
216-377-4901 {0), 216-589-9678 (F) Involce No.: Application #14
PROJECT: Cuyahoga County Convention Center Hotel PROJECT LOCATION: Cuyahoga County Convention Center Hotel
Cleveland, Ohio Cleveland, Ohio
Job#2451  BP-18 DESCRIPTION OF WORK: CARPENTRY
Contract No. 140177
DA#4700038168
Original Subcontract Sum $ $25,000.00 Total Completed & Stored to Date $ $5,221,125.00
Approvad Change Orders to Date  § $5,196,125.00 Less Retalnage at % $ $49,999.99
(Through Change Order % __ 1. ) Total Earned Less Retalnage $ $5,171,125.01
Subcontract Sum to Date $ $5,221,125.00 Less Pravious Certiflcates for Payment $ $4,717,449.01
Current Payment Due $ $453,676.00
Balance to Finlsh {Including retalnage) $ $49,999.99

The undersigned certifies that is has performed labor and has furished all material, machinery, fuel and equipment covered by this Application
for Payment in accord with the subcontract documents. It has paid all amounts due for work covered by previously funded Applications, and
the current payment due 1o the undersigned will be utilized to fund and pay all of its subcontractors, materialmen, and labor for work in
connection with the project described above wilHfln 7 days/of Yeceipt of the “Current Payment Due.”

The undersigned acknowledges that TKAQERIO NNE/VAA, will make payment hereunder In reliance upon the
representations made in this application. (

Subcontractor. Glelson >onstiuglion Inc. Date: 5/26/2016

/
By: /] / \/\_/ Michael J. Gleeson Title:rPresident
./ .
Subscribed vé sworn to before me this _261h day of __May NOPRRY PUBLIC

orary Public: %ﬁzwmhm My Commission Expireg?;ATE OF 0“‘0

ONDITIONAL WAIVER OF LIEN

bnsideration of payment made 10 the undersigned as a result of this Application, releas
én or claim or right to lien, to the date of this waiver, for labor, material and/or services
el

Conditioned upon payment, the undersigne, for and
does hereby waive, release and surrender pny and #
furnished in connection with the above desbribed P,

Subcontractor: - Gleeson Zonsfuction Inc. Date: 5/26/2016
By: \ ] / / l/\J Michael J. Gleeson Title:  President
Subscyjbed and sworn to before me this__26th day of __May WATTHI 2016 .
Notary Public: 5527 T My Commiission ExpygiEWT GLEESON
- STATE OF OHIt

MY COMM, EXPIRES 10/01/17



APPLICATION AND CERTIFICATE FOR PAYMENT

Page: 1
TO:  Turner Construction Co. PROJECT: 2451 Hilton BP 18DA-CCIP Application: 14 Distribution to:
1422 Euclid Avenue -Suite 1400 s O OWNER
Cleveland OH 44115 Cleveland OH Period: 05/29/2016 O ARGHITECT
ARCHITECT'S [ CONTRACT
FROM: Gleeson Construction Inc. JOB# 2451 PROJECT NO: o CONTRACTOR
189 E. Washington Street
Chagrin Falls OH 44022 ARCHITECT: CONTRACT DATE: a
1 Application is made for Payment, as shown below, in connection with the Centract.
CONTRACTOR'S APPLICATION FOR PAYMENT Application s made for Paymer
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS

Total Change Orders approved
in previous months by Owner

Total Approved this month

TOTALS

NET CHANGES by Change Order

The undersigned Contractor cerlifies that to the best of his knowledge. information and
betief the Work covered by this Application for Payment has been completed in
aceordance with the Contract Documents, that all amounts have been paid by him for
Work for which previous Certificates for Payment were issued and payments received
from the Ow?e{. and that/nrregt payment shown herein is now due.

/

{
§

/1
as

£

By. \.. ‘ //é /\} N Date: g)/{//;@g/ 1A

Contractor: GJéeson Construction Inc.
7

F
!

The present status of the account for this Contract is as foliows:

1. ORIGINAL CONTRACT SUM: 25,000.00
2. Net change by Change Orders: 5,196,125.00
3. CONTRACT SUM TO DATE: 5,221,125.00
4. TOTAL COMPLETED AND STORED TO DATE: 5,221,125.00
5.TOTAL RETAINED 49,999.99
6. TOTAL EARNED LESS RETAINAGE 5,171,125.01

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT  4,717,448.01

8. CURRENT PAYMENT DUE I 453,676.00 ]

9. BALANCE TO FINISH, PLUS RETAINAGE 49,999.99

State of Ohio, County of Cuyahoga
Subscribed and swom to before me this é day of /%‘!/ , 2018

/
Notary Public: 5 % MATTHEW T GLEESON
NOTARY-PUBUC
STATE OF OHID
VY COMM. EXPIFES 10/01/17

ARCHITECT'S CERTIFICATE FOR PAYMENT

In aecordance with the Contract Documents, based on on-site observation and the data
comprising the above application. the Architect certifies to the Owner that the Work has
progressed o the point indicated: that to the best of his knowledge, information and belief.
the quality of the Work is in accordance with the Contract Documcnts and that the
Contractor is entitled to pavment of the AMOUNT CERTIFIED,

This certificale is not negotiable. The AMOUNT CERTIFIED is payable only to the
Contractor named herein.

AMOUNT CERTIFIED

(Attach explanation if amount cersified differs from the amount applied for.

ARCHITECT:

By: Date:




CONTINUATION SHEET

APPLICATION AND CERTIFICATE FOR PAYMENT, containing Contractor's

signed Certification is attached.
In tabulations below, amounts are stated to the nearest dolar,

Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION NUMBER: 14
APPLICATION DATE: (5/26/2016

PERICD TO: 05/29/2016

ARCHITECT'S PROJECT NO: Page: 2

Description of Work Scheduled  Changes Contract  Previous Current Comp. Prev.Stored CurStored Stored Mat. Total Comp. % Balance  Retained
Design Assist 25.000.00 25.000.00 25.000.00 25.000.00 100.00 250.00
SIS-PCO#0177-170 5.000.00 500000  5.000.00 5.000.00 100.00 50.00
GLOBE MOCKUP

General Conditions- Labor 150.000.00 150.000.00 150.000.00 150.000.00 100.00 1.500.00
General Conditions- Materials 7500000  75.000.00 75.000.00 75.000.00 100.00 750.00
Supervision- Labor £0.000.00 80.000.00  80.000.00 80.000.00 100.00

Supervision- Materials 20.000.00  20.000.00 20.000.00 20.000.00 100.00 200.00
Project Management-Labor 60.000.00  60.000.00 60.000.00 60.000.00 100.00 600.00
Project Management-Materials 20.000.00  20.000.00  20.000.00 20.000.00 100.00 200.00
Safety- Labor 10.000.00 10.600.00  10.000.00 10.000.00 100.00 100.00
Safetyv- Matenals 5.000.00 5.000.00 5.000.00 5.000.00 100.00 50.00
Hoisting ~ Labor 25.000.00  25.000.00 25.000.00 25.000.00 100.00 250.00
Hoisting Materials 5.000.00 5.000.00 5.000.00 5.000.00 100.00 50.00
Document Management System 5.000.00 500000  5.000.00 5.000.00 100.00 50.00
ficense Fee 3.500.00- 3.500.00 3.500.00 3.500.00 100,00

Apprentice 2.500.00 2500.00  2.500.00 2500.00 100.00 25.00
AV Jack Hide Quts 5.000.00 5.000.00  5.000.00 5.000.00 100.00

Agcess Panels 5.000.00 5.000.00  5.000.00 5.000.00 100.00

Temporary Protection- Labor 8.000.00 8.000.00  8.000.00 8.000.00 100.00 £0.00
‘Temporary Protection- Mat 2.000.00 2.000.00  2.000.00 2.000.00 100.00 20.00
Scaffolding-Labor 15.000.00 15.000.00  15.000.00 15.000.00 100.00 150.00
Scaffolding- Materials 5.000.00 5.000.00 5.000.00 5.000.00 100.00 50.00
Clean-Up Laborers- Labor 70.000.00 70000.00 70.000.00 70.000.00 100.00 700.00
Clean-Up Laborers- Materials 15.000.00 15.000.00  15.000.00 15.000.00 100.00 150.00
Mockups- Labor 3.000.00 3.000.00  3.000.00 3.000.00 100.00 30.00
Mockups- Materials 2.000.00 2.000.00 2.000.00 2.000.00 100.00 20.00
MBE 35.000.00  35.000.00 35.000.00 35.000.00 100.00 350.00
Rough Carp- Blocking- Labor 96.000.00  96.000.00 96.000.00 96.000.00 100.00 960.00
Rough Carp- Blocking- Mat 3200000  32.000.00 32.000.00 32.000.00 100.00 320.00




CONTINUATION SHEET

APPLICATION AND CERTIFICATE FOR PAYMENT, containing Contractor's

signed Certification is attached.
In tabulations below, amounts are stated to the nearest dolar.

Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION NUMBER: 14
APPLICATION DATE:  05/26/2016

PERIODTO: 05/29/2016

100.000.00

ARCHITECT'S PROJECT NO: Page: 3

Description of Work Scheduled  Changes Contract  Previous Corrent Comp. Prev.Stored Cur.Stored Stored Mat. Total Comp. % Balance  Retained
Rough Carp- SubTops - Labor 32.000.00  32.000.00 32.000.00 32.000.00 100.00 320.00
Rough Carp- Subtops - Mat 20.000.00 20.000.00 20.000.00 20.000.00 100.00 200.00
Miscellancous Metals- Labor 30.000.00 30.000.00  30.000.00 30.000.00 100.00 300.00
Miscellancous Metals- Mat 50.000.00 50.000.00  50.600.00 50.000.00 100.00 500.00
' Stone Tops- Subcontractor 260.000.00  260.000.00 260.000.00 260.000.00 100.00 2.600.00
Stone Tops- Misc- Labor 10.000.00 10.000.06  10.000.00 10.000.00 100.00 100.00
Stone Tops- Misc- Materials 10.000.00 10.000.00  10.000.00 10.000.00 100.00 100.00
FFE- Closets - Labor 353.000.00 353.000.00 353.000.00 353.000.00 100.00 3.530.00
Wood Doors - Labor 18.600.00 18.000.00 18.000.00 18.000.00 100.00 180.00
Wood Doors- Materials 115.000.00  115.000.00 115.000.00 115.000.00 100.00 1.150.00
Door Hardware- Labor 18.0600.00 18.000.00  18.000.00 18.000.00 100.00 180.00
Door Hardware- Materials 120.000.00  120.000.00 120.000.00 120.000.00 100.00 1.200.00
Millwork- Stairs- Labor 37.000.00 37.000.00 29.600.00 7.400.00 37.000.00 100.00 370.00
Millwork- Stairs-Materials 46.600.00 46.000.00  46.000.00 46.000.00 100.00 460.00
Millwork- Podium Trim- Labor 150.000.00  150.000.00 150.000.00 150.000.00 100.00 1.500.00
Millwork- Podium Trim- Mat 244.530.00  244.530.00 244.530.00 244.530.00 100.00 244530
Millwork- Cascwork- Labor 50.000.00 50.000.00 50.000.00 50.,000.00 100.00 ~ 500.00
Millwork- Casework- Mat 165.600.060 165.000.00 165.000.00 165.000.00 100.00 1.650.00
Millwork- Bar- Labor 14.000.00 14.000.00  14.000.00 14.000.00 100.00 140.00
" Millwork - Bar- Materials 20.000.00 80.000.00 80.000.00 80.000.00 100.00 800.00
Millwork~ Desks- Labor 20.000.00 20.000.00  20.000.00 20.000.00 100.00 200.00
Milwork- Desks- Material 100.000.00  100.000.00 100.000.00 100.000.00 100.00 1.000.00
Millwork -Suites- Labor 150.000.00 150.000.00 148.500.00 1.500.00 150.000.00 100.00 1.500.00
Milwork- Suites- Materials 245.000.00  245.000.00 245.000.00 245.000.00 100.00 2.450.00
Millwork- Pancling- Labor 400.000.00  400.000.00 392.000.00 8.000.00 400.000.00 1060.00 4.000.00
Milhwork- Paneling-Materials £00.000.00  800.000.00 200.000.00 800.000.00 100.00 8.000.00
Millwork- Herb N- Labor 3.000.00 3.000.00 3.000.00 3.000.00 100.00 30.00
Millwork- Herb N- Materials 30.000.00 30.000.00  30.000.00 30.000.00 100.00 300.00
Millwork- Concierge- Labor 25.000.00  25.000.00 24.500.00 500.00 25.000.00 100.00 250.00

Miltlwork- Concierge- Materials 100.000.00  100.000.00 100.000.00 100.00




CONTINUATION SHEET

APPLICATION AND CERTIFICATE FOR PAYMENT, containing Contractor's

signed Certification is attached.

In tabulations below, amounts are stated to the nearest dolar.
Use Column | on Contracts where variable retainage for line items may apply.

APPLICATION NUMBER: 14

APPLICATION DATE:  05/26/2016
PERIODTO: 05/28/2016

ARCHITECT'S PROJECT NO: Page: 4o0f4

Description of Work Scheduled  Changes Contract  Previous Current Comp. Prev.Stored Cur.Stored Stored Mat. Total Comp. %o Balance  Retained
Millwork~ Misc~ Labor 13.000.00  15.000.00  15.000.00 15.000.00 100.00 150.00
Millwork - Misc- Materials 35.470.00  35.470.00 35.470.00 35.470.00 100.00 354.70
PCO #0471
CQ #2 Plam Changes-ADA 5.490.00 5.490.00  5.490.00 5.490.00 100.00 54.90
CO#3 FF & E Vanities 11.576.00 11.576.00 11.576.00 ~11.576.00 100.00 115,76
CQ #4 Payment Terms -25.000.00  -25.000.00 -25.000.00 -25.000.00 100.00 ~250.00
CQO #5 Credit at Guestrooms -254.400.00 -254.400.00 -254.400.00 -254.400.00 100.00 -2.544.00
CQ #6 Credit at Lobby Desks -2.750.00  -2.750.00  -2.750.00 -2.750.00 100.00 -28.33
CO #7 Elevator Protection 7.104.00 7.104.00  7.104.00 7.104.00 100.00 71.04
CO #8 Bulletin 42 4.926.00 4.926.00  4.926.00 4.926.00 100.00 49.26
CO #9 Bulletin 40 14.456.00  14.456.00 14.456.00 14.456.00 100.00 144.56
CO #10 Bulletin 47 3.013.00 3.013.00  3.013.00 3.013.00 100.00 30.13
CQO #11 Bulletin 61 5.994.00 5.994.00  5.994.00 5.994.00 100.00 59.94
CO #12 Overtime for Jan 16 19.240.00  19.240.00  19.240.00 19.240.00  100.00 192.40
CO #13 Bulletin 79 5.689.00 5.685.00  5.689.00 5.689.00 100.00 56.89
CO #14 Bulletin 56 9.040.00 9.040.00  9.040.00 9.040.00 100.00 90.40
CO #15 Bulletin 65 38.509.00  38.509.00 38.509.00 38.509.00 100.00 192,55
CO #16 Rest. Reconciliation 428.624.00 428.624.00 364.330.40 64.293.60 428.624.00 100.00 4.286.24
CO #17 Skybar Reconciliation 265.840.00  265.840.00 199.380.00 66.460.00 265.840.00 100.00 2.658.40
CQ #18 Millwork Valance Re-l 3.043.00 3.043.00  3.043.00 3.043.00 100.00 30.73
CO# 19 Millwork Acceleration 46.997.00  46.997.00 46.997.00 46.997.00 100.00 469.97
CO #20 Elcvator Protection 2.505.00 2.505.00  2.505.00 2.505.00 100.00 25.05
CO #21 Security Countertop 1.791.00 1.791.00  1.791.00 1.791.00 100.00 17.91
C() #22 Restaurant Portal 20.678.00  20.678.00 20.678.00 20.678.00 100.00 206.78
CO #23 Millwork Accleration 40.931.00  40.931.00 40.931.00 40.931.00 100.00 409.31
CO #24 Wet Bar Modifications 11.278.00  11.278.00 11,278.00 11.278.00 100.00 112.78
CO # 25 Valance Re- Install 2.723.00 2.723.00 2.723.00 2.723.00 100.00 27.23
CQ #26 Bulletin 89 Rock & Roll 7.189.00 7.189.00 7.189.00 7.189.00 100.00 71.89
CO #27 Moss Wall Levels 1 &2 16.639.00  16.639.00 16.639.00 16.639.00 100.00 83.20

Totails: 25,000.005.196,125.00 5,221,125.00 4,973,533.40 247.591.60 5.221,125.00 100.00 49,999.99




