fﬁ}éf”gﬁf%ﬂﬂﬁéf gfw”?{/@/ @! Wﬁ%‘ﬁ%m& 4. ,@27,) ?;7/84{?5;} THern gg

SUBCONTRACTOR APPLICATION FOR PAYMENT DATE: MAY 26, 2016

FROM: (Subcontractor) FOREST CITY ERECTORS INC
8200 BOYLE PARKWAY
TWINSBURG, OH 44087

TO: . Turnar/Ozanna/VAA
¢/o The Standard Building
1370 Ontarlo St., Sulte 800

Clevaland, OH 44113 Talaphone No.; 330-425-7185
216-377-4901 (0), 218-5089-9678 (F) Involce No.: 330-425-8728
PROJECT: Cuyahoge County Convantion Cantar Hotel PROJECT LOCATION: 100 LAKESIDE AVE
ORNAMENTAL IRON CLEVELAND, OH 44114
BID PACKAGE 18
DESCRIPTION OF WORK: SUPPLY & INSTALL ORNAMENTAL
Contract No. 140177-4700049804 METALS
Original S8ubcontract Sum $ $031,202.00 Total Completed & Storad to Data $ $901,025.00
Approvad Chsnge Orders to Data  $ $156,834.00 Leas Ratslhaga et _6% of contract amount $ $54,342.00
(Through Changa Ordar # } Total Esrnsd Lasa Retalnage $ $936,883.00
Subcontract Sum to Deta $ $1,086,836.00  Lasa Pravioua Cartificataa for Peymant $ $6870,683.00
Currant Paymant Due $ $65,800.00
Balance to Finlah (Including ratelnaga) $ $150,153.00

The underalgnad certifies that Is has parformad labor and has furnishsd all matarlal, machinery, fusl and equipmant covered by this Application
for Payment In eccord with the aubcontract documants. It haa pald ell emounts due for work covered by previously funded Applications, and
the currant peyment due to the undersigned will be ulllized to fund and pay ell of lts eubcontrectors, meterlalmsn, and labor for work In

connection with tha project dascribed above within 7 days of receipt of the "Current Payment Due,”
wlill make paymant hareunder in rellance upon the

The undersignad acknowiedgas that TURNER/QOZANNE/VAA
representetions made In this appilcation.

Subcontractor: FOREST CITY ERECTORS INC Date: MAY 26, 2016

o By: / QA4L 4 ,5 Afe Tile: CONTROLLER
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CONDITIONAL WAIVER OF LIEN

Condltioned upon payment, the undersigned, for and In consideretion of payment made to the undersigned as a reault of this Application, releast
doss hareby walve, releese and surrender any and all lien or clalm or right to {lan, to tha date of thls waiver, for labor, matariel and/or services

fumished in connecllon with the ebove describad Project,

Subcontractor:  FOREST CITY ERECTORS INC Date: MAY 26, 2016
aﬂ»’uﬁ-’f 4 )é‘l"/ZZ/L; Tille: CONTROLLER

Subscribed and sworn to before/:ne this (/? Oday of mﬁu/\ 20
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ONTINUATION SHEET

3 _ ] #4843 ORNAMENTAL METALS PAGE 10F 2
A Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NO.:
ntractor’s signed Certification is attached. APPLICATION DATE: 05/17/16
tabutations below, amounts are stated to the nearest dolla PERIOD TO: - 05/31/16
se Column | on Contracts where variable retainage for fine items may apply. -
A B D E F G H i
TEM SCHEDULED WORK COMPLETED MATS. TOTAL % BALANCE | RETAINAGE
NUMBER DESCRIFTION OF WORK VALUE PREVIOUS THIS STORED COMPLETED | COMP. TO FINISH
APPLIC. PERIOD (NOTIN & STORED (G/C) ce
O +E) DORE) TO DATE
ENGINEERING / DETAILING 49,500 49,500 49,500 100% -
MOBILIZATION 15,000 15,000 15,000 100% -
JESCAL. OPENING RAILS LEV 1
MATERIAL 25,600 25,600 25,600 100% -
LABOR 17,800 17,900 17,900 100% -
ESCAL. OPENING RAILS LEV 2
MATERIAL 20,000 20,000.00 20,000 100% -
LABOR 14,700 | 14,700.00 14,700 100% -
ESCAL. OPENING RAILS LEV 3
MATERIAL 23,100§ 23,100.00 23,100 100% -
LABOR 16,300 16,300.00 16,300 100% -
ESCAL. OPENING RAILS LEV 4
MATERIAL 22,300 | 22,300.00 22,300 100% -
LABOR 15,400 ] 15,400.00 15,400 100% -
ESCAL. OPENING RALS LEV S
MATERIAL 25400 25,400.00 25,400 100% -
LABOR 16,800 16,900.00 16,800 100% -
SMOKE BAFFLES BELOW LEV 1
MATERIAL 19,1003 19,100.00 19,100 100% -
LABOR 12,600 12,600.00 12,600 100% -
SMOKE BAFFLES BELOW LEV 2 -
MATERIAL 35,000 35,000.00 35,000 100% -
LABOR 23100} 23,100.00 23,100 100% -
SMOKE BAFFLES BELOW LEV 3
MATERIAL 37,500 | 37,500.00 37,500 100% -
LABOR 25,200 |  25,200.00 25,200 100% -
SMOKE BAFFLES BELOW LEV 4
MATERIAL 36,400 36,400.00 36,400 100% -
LABOR 24,100 | 24,100.00 24,100 100% -
SMOKE BAFFLES BELOW LEV S
MATERIAL 31,500 § 31,500.00 31,500 |  100% -
LABOR 19,800 | 19,800.00 19,800 100% -
TOTAL 526,400 526,400 526,400 100% 0
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ONTINUATION SHEET " #4343 ORNAMENTAL METALS PAGE2OF 2
A Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing

APPLICATION NO.: 8

antractor's signed Certification is attached. APPLICATION DATE: 05/17/16
tabulations below, amounts are stated to the nearest dolla PERIOD TO: 05/31/16
se Column | on Contracts where vaniable retainage for Iine items may apply. _
A B D E F G H |
ITEM SCHEDULED WORK COMPLETED MATS, TOTAL % BALANCE RETAINAGE
NUMBER DESCRIPTION OF WORK VALUE PREVIOUS THIS STORED COMPLETED | COMP. TO FINISH
APPLIC. PERIOD (NOT IN & STORED (GC) C-G)
D+E) DORE) TO DATE
SUBTOTAL PAGE 1 526,400 526,400 - - 526,400 100% - -
LEVEL 2 BAR SEATING
MATERIAL 65,500 65,500.00 65,500 100% -
LABOR 47,400 47.400.00 47 400 100% -
LEVEL 4 ATRIUM AREA :
MATERIAL 43,100 | 43,100.00 43,100 100% -
LABOR 27,000 27,000.00 27,000 100% -
MONUMENTAL STAIR
MATERIAL 114,500 80,200.00 80,200 70% 34,300
LABOR 69,302 41,600.00 41,600 60% 27,702
ALLOWANCE # 1 - RESTAURANT
RAILINGS 30,000 - - 0% 30,000
ALLOWANCE# 2 - BAR KNEE
WALL CAP 3,809 - - 0% 3,809
PF2A- PCO#ALWO140-050 4,191 4,191.00 4,191 100% -
SMOKE BAFFLE MOCK UP
SCO # 1 - ELLIPTICAL KNEE |
WALL ENGINEERING 2,465 2,465.00 2465 100% -
SCO#2-ELLIPTICAL KNEE :
WALL SUPPORT & SS RAIL 33,804 | 28,800.00 4,994 33,884 100% -
SCO#3-SIDE MOUNTALT 32,000 32,000.00 32,000 100% -
SCO # 4 - SHIM INCONSISTENT
EMBEDS 10,849 10,849.00 10,849 100% -
SCO#5-LEVEL 1 ESCALATOR
EMBEDS 5,732 5§,732.00 5,732 100% -
SCO#6 - COLUMN ENCLOSURES 46,083 27,700.00 18,383 46,083 100% -
SCO £ 7 - MODIFICATION FOR
LOBBY ARTWORK 3,667 3,667.00 3,667 100% -
SCO# § - EMBED CORRECTIONS 7.214 7.214.00 7.214 100% -
SCO#8-LEVEL 1 CHANGES 11,543 11,543.00 11,543 100% -
SCO # 10 -REDESIGN POSTS 2,187 2,187.00 2,187 100% -
TOTAL 1,086,836 967,643 23,377 0 991,025 1% 85,811 54,342




