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SUBCONTRACTOR APPLICATION FOR PAYMENT

5/11/2016

TO: Turner/Ozanne/VAA FROM: (Subcontractor) Kone, Inc.
¢/o The Standard Building One Kone Court
1370 Ontario St., 1st Fioor Ste100 Moline, . 61265
Cleveland, OH 44113 ‘ v Telephone No.: 309-743-5473
218-377-4901 (0), 216-589-9678 (F) Involce No.: EIGHT
PROJECT: Cuyahoga County Convention Center Holel PROJECT LOCATION: 100 Lakeside Avenue East
Cleveland, OH 44114
DESGRIPTION OF WORK:  elevators
Contract No. 140177
Original Subcontract Sum $ 4,732,925.00 Totei Completed & Stored to Date $ 5,101,104.48
Approved Change Orders to Dete $ ~ 368,179.48 Less Retelnage at _8 % $ 255,065.22
{Through Change Qrder # _14) Total Earned Less Reteinage $ 4,846,049.26
Subcontract Sum to Date $ 5,101,104.48 Less Previous Certificates for Payment  $ 4,590,994.03
Cirrent Payment Due $ 255,055.23
Balence to Finish {Including retainege)  $ 255,066.22

The undersigned cerlifies thal is has performed labor and has fumished all material, machinery, fuel and equipment covered by this Application
for Payment in accord with the subcontract documents. It has paid all amounts due for work covered by previously funded Applications, and the
current payment due fo the undersigned will be utilized to fund and pay all of its subconiractors, malerialmen, and labor for work in connection
with the project described above within 7 days of receipt of the "Currenl Payment Due.”

The undersigned acknowledges that TURNER/QZANNE/NAA will make bayment hereunder in reliance upon the
representations made in this application,

Subcontracior: Kone, Inc. Date: 5/11/2018
- ~ - By: -Jf../:m_/&::_ Title: Corp Cantreller, Treasure
OFFICIAL SEAL
PATRICIA A. DEBLAEY Subscribed and sworn lo before me this _11TH __day of MAY , 2016.
'+ NOTARY FUBLIC - STATE OF ILUNOIS
{my 96“_“)8810)‘ EXPIRES 127-2014 | Notary Public:(iog a2, €3 "X My Commission Expires: 12/7/2016

CONDITIONAL WAIVER OF LIEN

Conditioned upon payment, the undersigned, for and in consideration of paymeni made to the undersigned as a resull of this Application, refease
does hereby waive, release and surrender any and all lien or clalm or right to fien, o the date of this waiver, for labor, material and/or services
furnished in connection with the above described Project.

Subconiractor:  Kone, inc. Date: 5/11/2016

~ By: 2L (I, Title: Corp Coniroller, Treasurel

Subscribed and sworn 1o before me this _11TH __ day of MAY , 2016,

Notary Public:cioon 2e O ,‘hm.-:e My Commission Expires: 121712016

OFFIGIAL SEAL
PATRICIA A. DEBLAEY
! NOTARY PUBLIC - STATE OF ILLINOIS
! MY COMMISSION EXPIRES 127201
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A Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT. containing APPLICATION NUMBER:  EIGHTEEN
mtractor’s signed Certification is artached. APPLICATION DATE: 5/11/2016
tabulations below, amounts are stated to the nearest doilar. PERIOD TO: 5/31/2016
ie Column ! on Contracts where variable retainage for line itemns ray apply. ARCHITECT'S PROJECT NO: 140177
A B c D E F G H I J K L
WORK COMPLETED MATERIALS TOTAL
EM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
NO. SCHEDULED ORDERS SCHEDULED APPLICATION THIS PERIOD STORED AND STORED | (I/E) TO FINISH RETAINAGE
VALUE VALUE F&e) (NOT IN TO DATE E-D
FOR G) (F+G+H)
PROJECT EXPENSES
PROJECT MANAGER 180,000.00 0.00 180,000.00 180,000.00 0.00 0.00 180,000.00{ 100% 9,000.00
STORAGE RENTAL 90,000.00 0.00 90,000.00 90,000.00 0.00 0.00 90,000.00| 100% 4,500.00
OFFICE RENTAL 8.000.00 0.00 9,600.00 9,000.00 0.00 0.00 9,000.00| 100% 450.00
MOBILIZATIONA.OGISTICS FOR
DELIVERY 176.000.00 0.00 1 76:?_03 .00 176.000.00 0.00 0.00 176,000.00| 100% .800.00
IPROJVECT - EXPENSES 5:000:00]: 10 22,750.00
ONE {1) MINISPACE ELEVATOR -~ PE1
ENGINEERING 139,151.00 0.00 139,151.00 138,151.00 0.00 0.00 139,151.00] 100%:! 0.00 6.,957.55
MATERIAL 213,764.44 0.00 213,764,944 213,764.44 0.00 0.00 213,764.44| 100% 0.00 10,688.22]
FINAL STAGE MATERIAL 53,926 .40 0.00 53,926.40 53,926.40 0.00 0.00 53.926.40f 100% 0.00 2,696.32
INSTALLATION LABOR 160,576.50 0.00 160,576.50 160,576.50 0.00 0.00 160,576.50| 100% 0.00 8,028.83
SUBTOTAL 567,418.34 0.00 567,418.34 567,418.34 0.00 0,00 567.418.34 | 100% 0.00 28.370.92
ONE (1) MINISPACE ELEVATOR - PE2
ENGINEERING 108,524.00 0.00 109,524.00 109,524.00 0.00 0.00 109.524.00] 100% 0.00 5,476.20
MATERIAL 161,621.24 0.00 161.621.24 161,621.24 0.00 0.00 161,621.24| 100% 0.00 8.,081.06:
FINAL STAGE MATERIAL 40,890.60 0.00 40,890.60 40,890.60 0.00 0.00 40,890.60] 100% 0.00 2,044.53
INSTALLATION LABOR 136,874.50 0.00 136,874.50 136,874.50 0.00 0.00 136,874.50| 100% 0.00 6,843.73
SUB TOTAL 448,910.24 0.00 448,910.34 443,910.34 0.00 0.00 448,910.34 | 100% 0.00 22.445.52
ONE (1) MINISPACE ELEVATOR - PE3
ENGINEERING 109.,524.00 0.00 108.,524.00 109.,524.00 0.00 0.00, 108,524.00] 100% 0.00 5476.20
MATERIAL 161,621.23 0.00 161,621.23 161,621.23 0.00 0.00] 161,621.23] 100% 0.00 8,081.06
FINAL STAGE MATERIAL 40,890.60 0.00 40,890.60 40,890.60 0.00 0.00 40,890.60| 100% 0.00 2,044.53
INSTALLATION LABOR 136,874.50 0.00 136.,874.50 136,874.50 - 0.00 0.00 136,874.50] 100%. 0.00 6.843.73
SUBTOTAL 44891033 0.00 448,910.33 448,910.33 0.00 0.00 448.910,33 | 100% 0.00 22,445.52
ONE (1) MINISPACE ELEVATOR - PE4
ENGINEERING 109,524.00 0.00 108.,624.00 109,524.00 0.00 0.00 109,524.00{ 100% 0.00 5.476.20J
MATERIAL 161,621.23 0.00 161,621.23 161,621.23 0.00 0.00 161621231 100% 0.00 8.081.086
FINAL STAGE MATERIAL 40,890.60 0.00 40,890.60 40,890.60 0.00 0.00 40,890.60| 100% 0,00 2.044.53
INSTALLATION LABOR 136,874.50 0.00 136,874.50 136,874.50 0.00 0.00 136,874.50] 100% 0.00 6,843.73
SUB TOTAL 448,910.33 0,00 448,910.33 448,910,33 0.00 0.00 448,910.33 | 100% 0.00 22,445.52
ONE {1} MINISPACE ELEVATOR - PES
ENGINEERING 109,524.00 0,00 109,524.00 108.,524.00 0.00 0.00 108,524.00| 100% 0.00 5,476.20
MATERIAL 161,621.23 0.00 161,621,23 161,621.23 0.00 0.00 161,621.23| 100% 0.00 8,081.08
FINAL STAGE MATERIAL 40,890.60 0.00 40,8980,60 40,890.60 0.00 0.00 40,890.60{ 100% 0.00 2,044.53f
INSTALLATION LABOR 136,874.50 0.00 136,874.50 136,874.50 0.00 0.00 136,874.50} 100% 0.00 6.843.73
SUB TOTAL 448,910.33 0.00 448,910.33 448.910.33 0.00 0.00 448,910,33 | 100% 0.00 22,445.52
ONE (1) MINISPACE ELEVATOR - PE6 :
ENGINEERING 108,524.00 0.00 109,524.00 109,524.00 0.00 0.00 109,524.00| 100% 0.00 5,476.20
MATERIAL 161.621.23 0.00 161,621.23 161.621.23 0.00 0.00 161,621.23| 100% 0.00 8,081.08
FINAL STAGE MATERIAL. 40,890.60 0.00 40.890.60 40,890.60 0.00 0,00 40,890.60] 100%,| 0.00 2,044.53
INSTALLATION LABOR 136,874.50 0.00 136,874.50 136,874.50 0.00 0.00 136.874.50 100% 0.00 6,843,73
SUB TOTAL 448,910.33 0.00 448,910.33 448,910.33 0.00 0.00 44891033 | 100% 0.00 22,445.52
197000 811:970:00 +:::140,598.50 |
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A Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER:  EIGHTEEN

mitractor's signed Certification is azached. APPLICATION DATE: 51172016

1abulations below, amounts are stated to the nearest dollar. PERIOD TO: 513112016

e Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: 140177

A B [ D E . F G H 1 J K L

WORK COMPLETED MATERIALS TOTAL
EM DESCRIPTION OF WORK ORIGINAL. CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
NO. SCHEDULED ORDERS SCHEDULED APPLICATION THIS PERIOD STORED AND STORED | d/B) TO FINISH RETAINAGE
VALUE VALUE F&G) (NOT IV TODATE E-D
FORG) F+G+H)
ONE {1) MINISPACE ELEVATOR - SE1
ENGINEERING 123,320.00 .00 123.320.00 123,320.00 0.00 0.00 123.320.001 100% 0.00 6,166.00
MATERIAL 210,863.60 0.00 210,863.60 210,863.60| 0.00 0.00 210,863.60| 100% 0.00 10,543,118
FINAL STAGE MATERIAL 52,715.80 0.00 5§2,715.90 §2,715.90 0.00 0.00 52,715.90| 100% 0.00 2,635.80
INSTALLATION LABOR 98,656.00 0.00 98,656.00 98,656.00 0.00 0,00 98,656.00| 100% 0.00 4,932.80
SUB TOTAL 485,555.50 0.00 485,555.50 485,555.50 0.00 0.00 485,555.50 | 100% 0.00 24,277.78
ONE (1) MINISPACE ELEVATOR - SE2
ENGINEERING 12%,111.00 0.00 121,111.00 121,111.00 0.00 0.00 121,111.00{ 100% 0.00 6,055.55]
{MATERIAL 206,975.60 0.00 206,875.60 206,975.60 0.00 0.00 206,975.60| 100% 0.00 10,348.78
FINAL STAGE MATERIAL 51.743.80 0.00 51,743.90 51,743.90 0.00 0.00 51,743.90| 100% 0.00 2,587.20
INSTALLATION LABOR 96,889.00 0.00 96,889.00 96,869.00 0.00 0.00 96,889.00] 100% 0.00 4,844.45
SUB TOTAL 476,719.50 0.00 476,719.50 476,719.50 0.00 0,00 476,719.50 | 100% 0.00 23,835.98

62:2750! 48113.75.

ONE (1) MONOSPACE ELEVATOR - SE3 :
ENGINEERING 41,658.00 0.00 41,658.00 41,658.00 0.00 0.00 41,658.00f 100% 0.00 2,082.90

MATERIAL 83,922.50 0.00 $3,922,50 83,922.50 0.00 0.00 83,922.50| 100% 0.00 4,196.13

INSTALLATION LABOR 33,325.00 0.00 33,325.00 33,325.00 0.00 0.00 33,325.00| 100% 0.00 1.666.25)
SUB TOTAL 158,905.50 0.00 158,905.50 158,905.50 0.00 0.00 158,905.50 | 100% 0.00 7.945,28

ONE (1) MONOSPACE ELEVATOR - SE4|

ENGINEERING 41,158.00 0.00 41,158.00 41,158.00 0.00 0.00 41,158.00| 100% 0.00 2,057.90

MATERIAL 82,822.50 0.00 82,822.50 82,822.50 0.00 0.00 82,822.50] 100% 0.00 4,141.134

INSTALLATION LABOR 32,925.00 0.00 32,925.00 32,926.00 : 0.00 0.00 32,925.00] 100% 0.00 . 1,646.25
SUBTOTAL 156,905.50 0.00 156,905.50 156,905.5¢ 0.00 0.00 156,905.50 | 100% 0.00 7.845.28

315:811/00°

:15,790.55 |

ONE {1) ECOSPACE ELEVATOR - L-A1

ENGINEERING 28,180.00 0.00 28,180.00 28,180.00 0.00 0.00 28,180.00} 100% 0.00 1,408.00
MATERIAL 46.967.00 0.00 46,867.00 46,967.00 0.00 0.00 46,967.00; 100% 0.00 2,348.35]
INSTALLATION LABOR 18,787.50 0.00 18,787.50 18,787.50 0.00 0.00 18,787.50] 100% 0.00 939.38]
SUB TOTAL 93,934.50 0,00 93,934.50 93,934.50 0.00 0.00 63,934,50 | 100% 0.00 4,696.73

ONE (1) ECOSPACE ELEVATOR - L-B1

ENGINEERING 28,180.00 0.00 28,180.00 28,180.00 0.00 0.00 28,180.00| 100% 0.00 1,409.00]
MATERIAL 46,967.00 0.00 46,967.00 46,967.00] 0.00 0.09 46,967.00| 100% 0.00 2,348,235
INSTALLATION LABOR 18,787.50 0.00 18.787.50 18,787.50 0.00 0.00 18,787.50| 100% 0.00 936.38

SUB TOTAL 93,934.50 0.00 93,934,50 93,934.50 0.00 0.00 93,934.50 | 100% 0.00 4,696.73
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[ Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: EIGHTEEN
ntractor's signed Certification is attached. . APPLICATION DATE:  5/11/2016
tabulations below, amounts are stated to the nearest dollar. * PERIOD TO: 5/31/2016
se Column [ on Contracts where vaniable retainage for line items may apply. ARCHITECT'S PROJECT NO: 140177
A B C D E F G H | J K L
: WORK COMPLETED MATERIALS TOTAL
TEM DESCRIPTION OF WORK ORIGINAL CHANGE REVISED FROM PREVIOUS PRESENTLY COMPLETED % BALANCE
NO. SCHEDULED ORDERS SCHEDULED APPLICATION THIS PERIOD STORED AND STORED | (I1/BE) TO FINISH RETAINAGE
VALUE ) VALUE F&G) {(NOT IN TODATE E-D
FOR G) (F+G+H)
sCo
22 |SCO-001 - SERVICE CAB FINISHES 0.00 10.000.00 10,000.00 10.000.00 0.00 0.00 10,000.00{ 100% 0.00 500,00
24 |8CO002 - PASSENGER CAB FINISHES 0.00 117.200.00 117,200.00 117,200.00 0.00 0.00 117,200.00{ 100% 0.00 5.860,00]
$CO-003 - INCREASE TOWER
23 |SERVICE ELEV CAB HEIGHT (9'CABS, 0.00 7.400.00 7.400.00 7.400.00 0.00 0.00 7.400.00{ 100% 0.00
7' DOORS) 370.00
$CO-004 - INCREASE PODIUM
23 |SERVICE ELEV CAB HEIGHT {10'CABS. 0.00 21.498.00 21,488.00 21.498.00 0.00 0.00 21,498.00{ 100% 0,00
9’ DOORS) 1.074.90
S$CO-005 - DELETE STOPS @ PH FOR . . o
24 TOWER SE1 & SE2 0.00 {16.,000.00) {16,000.00) 46,000.00 0.00 0.00 16,000,001 100% 0.00 -800.00
$CO-006 - DEDUCT TO USE ALUM
25 ISILLS @ PODIUM LANDINGS IN LUIE 0.00 {15.111.00), (15,111.00) -15,111.00 0.00 0.00 -15,111.00| 100% 0.00
QOF NICKEL ~755.55}
SCO-007 - ADD HALL LANTERNS @ PE o '
25 1.6 (ALL FLOORS) 0.00 63,128.00 63,123.00 63,123.00 0.00 0.00 63,123.00 100% 0.00 3.156.15
§CO0-008 - INNOVATION 3RD PARTY o
25 CAR OPERATING PANELS 0.00 51,910.00 51.910.00 51,810.00 0.00 0.00 51.210.00| 100% - 0.00 259550
$CO-008 « SPECIAL CAB DOOR FINISH
25 ALLOWANCE 0.00 79.558.00 79,559.00 79.559.00 0.00 0.00 79,559.001 100% 0.00 3.977.95
25 [SCO-910- UPGRADE HALL LANTERNS 0.00 3.421.00 3421.00 3,421.00 0.00 0.00 3421.00| 100%] 0.00 17105
25 |SCO-011 - Xfer Office Rent Cosis 0.00 {7.500.00) (7.500.00) ~?,500.DO 0.00 0.00 «7,500.00| 100% 0.00 -375.00
26 ffu?s';m -Addtional Jump (300 man 0.00 32488.48 32.488.48 32,488.48 0.00 0.00 32,488.48 100% 0.00 <6242
$CO-013 -B66 Speakers in (8) PE's &
27 Cameras in (4) SE's 0.00 18,787.00 18,787.00 18,787.00 0.00 0.00 18,787.00| 100% 0.00 939.35]
$CO0-014 - Temp Elev Communication @ )
28 SE 182, Kone AL-0378 0.00 1,404.00 1.404.00 1.404.00 0.00 0,00 1,404.00| 100% 0.00 70.20
ALLOWANCES




